## PACIFIC GAS AND ELECTRIC COMPANY Wildfire Mitigation Plans Discovery 2022 Data Response

PG&E Data Request No.:	OEIS_017-Q01		
PG&E File Name:	WMP-Discovery2022_DR_OEIS_017-Q01		
Request Date:	August 19, 2022	Requester DR No.:	OEIS-P&GE-22-017
Date Sent:	August 24, 2022	Requesting Party:	Office of Energy
			Infrastructure Safety
PG&E Witness:		Requester:	Kevin Miller

## SUBJECT: ONE VM TOOL

## QUESTION 01

In response to data request OEIS-PGE-22-012, question 4, PG&E provided a proposed accelerated timeline for integrating vegetation management programs in the "One VM Tool."

- a. Has PG&E adopted the proposed timeline?
- b. If not, what is the current timeline for integrating vegetation management programs in to the "One VM Tool?"

## ANSWER 01

a) PG&E has not adopted an accelerated timeline for the One VM tool. Our response to data request OEIS-PGE-22-012, Question 4 indicated:

The planned deployment schedule, presented below, for the One VM Tool is currently being reviewed for the remaining programs that will require deployment. The proposed schedule revisions will then be discussed with management for approval. We can provide an updated schedule to Energy Safety when our review and management approval process is complete. Planned deployment schedules are guidelines of the order that PG&E currently plans on working the programs, the timing of IT development, as well as other activities may require subsequent deployment schedule changes in the future.

The complexities of IT development on multiple integrated systems, subsequent user feedback, scope of the project, and leadership decision making has resulted in a more extended schedule than originally anticipated. However, the tool is live in production for users to begin using based on what has been built so far for Distribution Routine and CEMA.

b) Please see attached "WMP-Discovery2022\_DR\_OEIS\_017-Q01Atch01.xlsx" for the current timeline for integrating the Distribution Routine and CEMA programs into the One VM Tool. Integration for the remaining VM programs into the One VM Tool has not been finalized with the line of business and the project team. We can provide an updated schedule to Energy Safety when our review and management approval process is complete.