

# PG&E Electric Fuels Storage RFO Timeline

Sep 19	Procurement Review Group (PRG) review of concept, product
Oct 3	Independent Evaluator (IE) review
Oct 27	RFO information and draft document sent to storage providers
Oct 31	Storage provider conference call. Feedback on draft to PG&E.
Nov 13	PRG review of documents, feedback/concerns by Nov 18.
Nov 19	Issue RFO. <i>Assumes no major issues from PRG.</i>
Dec 1	Offers due to PG&E at 12:00 noon Pacific time.
Dec 5	PG&E notifies storage providers status of their offers. If offer accepted, PG&E will countersign and fax executed copy to storage provider.
Jan 5	Deadline to finalize Precedent Agreement (PA) if storage field is not yet in service.
Dec 30	PG&E files Advice Letter for approval of storage agreement. Includes IE Report. <i>This date Assumes no PA is required, but allows some extra time for holidays.</i>
+1 month from filing	Earliest CPUC Approval

Expected timeline as of Nov 13, 2008.

