



EV Fleet electrification process

PRELIMINARY DESIGN (3-5 months)

FINAL DESIGN and EXECUTION

