

August 9, 2011

by Electronic Information Exchange

Administrative Judge Alex S. Karlin
Administrative Judge Nicholas G. Trikouros
Administrative Judge Paul B. Abramson
Atomic Safety and Licensing Board Panel
U.S. Nuclear Regulatory Commission
Two White Flint North
11545 Rockville Pike
Mail Stop: T-3F23
Rockville, MD 20852

In the Matter of
PACIFIC GAS AND ELECTRIC COMPANY
(Diablo Canyon Power Plant, Units 1 and 2)
Docket Nos. 50-275-LR and 50-323-LR

RE: Status Report

Dear Administrative Judges:

As directed by the Licensing Board Order of June 7, 2011, Pacific Gas and Electric Company (PG&E) hereby provides its monthly report specifying its current best estimate of the dates on which it expects to complete milestones related to 3D seismic studies for Diablo Canyon Power Plant (DCPP) and the coastal zone consistency certification associated with NRC license renewal for DCPP. *See Attached Schedule.* PG&E appreciates that, in the absence of definite dates for completing the milestones related to the seismic studies, the Licensing Board is unable to establish a meaningful adjudicatory schedule pursuant to 10 C.F.R. § 2.332(c). For this reason, PG&E will continue to provide specific dates in the monthly reports to the extent practicable, recognizing that these dates will be modified as more accurate information becomes available.

PG&E wishes to assure the Licensing Board that it is making every effort to minimize the extent of the delay in the NRC license renewal process. For example, PG&E is working with the relevant State and federal agencies to accelerate efforts to obtain permits needed to complete the 3D seismic studies.

While PG&E expects the seismic studies to be completed and a report issued no later than December 2015, any actual delay to this proceeding may be less than the 52 months referenced in the June 7, 2011 Order.

Executed in accord with 10 CFR 2.304(d),

/s/ signed electronically by

Jennifer K. Post
Attorney
Pacific Gas and Electric Company
77 Beale St., B30A
San Francisco, CA 94105
(415) 973-9809
jklm@pge.com

/s/ signed electronically by

David A. Repka
Winston & Strawn LLP
1700 K Street, NW
Washington, DC 20006
(202) 282-5726
drepka@winston.com

COUNSEL FOR PACIFIC GAS AND
ELECTRIC COMPANY

cc: Docket No. 50-275, OL-DPR-80
Docket No. 50-323, OL-DPR-82
Service List (via Electronic Information Exchange)

Pacific Gas and Electric Company
Current Best Estimate Schedule for Seismic Studies

Description of Activity	Date
Shoreline Fault	
Submit Final Report to the NRC	January 2011 ^(a)
NRC Review Complete	December 2011
Ocean Bottom Seismometer Study	
Permit Application Submitted to California State Lands Commission (CSLC)	May 6, 2011 ^(a)
Permits Issued	November 2011
Installation Complete	December 2011
2D/3D Low Energy Marine Studies	
Permits Issued	N/A
Surveys Complete ^(b)	December 2011
Seismic Data Processing Including Preliminary Report	June 2012
2D Onshore High Energy Studies	
Permit Pre-Application Meeting	May 4, 2011 ^(a)
Use Permits Issued	Not Required
Surveys Complete	December 2011
Seismic Data Processing/Preliminary Report	June 2012
3D High Energy Marine Studies	
Permit Application Submitted to California State Lands Commission	April 29, 2011 ^(a)
CSLC Environmental Impact Report (EIR) Scoping Meeting	July 21, 2011 ^(a)
Permits Issued	August 2012
Surveys Complete	December 2012
Preliminary Evaluation	April 2013
Issue Final Seismic Report	August 2013
CZMA or Coastal Consistency	
File Coastal Development Permit	April 2013
Coastal Consistency Issued	December 2014

Note: ^(a) – Actual Date Completed
^(b) – Activity is in Progress