

Rule 20A - Projects in the Queue

As of September 30, 2021

***Status Key**

Planning Phase - obtain agreements, determine initial cost forecast, prepare for engineering.

Engineering Phase - estimating/design

Construction Phase - mobilization, construction, restoration

Closing Phase - documentation, mapping, financial close

Community	County	Project Description	Status*	Project co-sponsor (if any)
ALAMEDA COUNTY	ALAMEDA	HESPERIAN BLVD	CLOSING PHASE	
AMERICAN CANYON	NAPA	GREEN ISLAND DR	ENGINEERING PHASE	
ARCATA	HUMBOLDT	DISTRICT 8	PLANNING PHASE	
ARROYO GRANDE	SAN LUIS OBISPO	GRAND AVE [ELM TO HALCYON]	PLANNING PHASE	
ARVIN	KERN	VARSITY RD	PLANNING PHASE	
BAKERSFIELD	KERN	34TH ST	ENGINEERING PHASE	
BERKELEY	ALAMEDA	VISTAMONT AVE	PLANNING PHASE	
BERKELEY	ALAMEDA	GRIZZLY PEAK BLVD	ENGINEERING PHASE	
BRISBANE	SAN MATEO	CENTRAL BRISBANE	PLANNING PHASE	
BUELLTON	SANTA BARBARA	CENTRAL AVE	PLANNING PHASE	
BURLINGAME	SAN MATEO	EL CAMINO REAL	PLANNING PHASE	
BUTTE COUNTY	BUTTE	MYERS ST, OROVILLE	PLANNING PHASE	OROVILLE
CALAVERAS COUNTY	CALAVERAS	MTN. RANCH ROAD PH 1	ENGINEERING PHASE	
CALAVERAS COUNTY	CALAVERAS	MTN. RANCH ROAD PH 2	PLANNING PHASE	
CALAVERAS COUNTY	CALAVERAS	ST CHARLES (HWY 49) SAN ANDREAS	PLANNING PHASE	
CAPITOLA	SANTA CRUZ	BAY AVE	ENGINEERING PHASE	
CHICO	BUTTE	BRUCE RD DIST 16	CLOSING PHASE	
CHICO	BUTTE	NORTH ESPLANADE DIST 17	PLANNING PHASE	
CHICO	BUTTE	WARNER ST DIST 18	CLOSING PHASE	
CLAYTON	CONTRA COSTA	MARSH CREEK RD	PLANNING PHASE	
CLOVIS	FRESNO	BULLARD AVE	ENGINEERING PHASE	
COALINGA	FRESNO	ELM AVE	PLANNING PHASE	
COLMA	SAN MATEO	COLLINS AVE	PLANNING PHASE	
CONCORD	CONTRA COSTA	MARKET ST	PLANNING PHASE	

Rule 20A - Projects in the Queue

As of September 30, 2021

***Status Key**

Planning Phase - obtain agreements, determine initial cost forecast, prepare for engineering.

Engineering Phase - estimating/design

Construction Phase - mobilization, construction, restoration

Closing Phase - documentation, mapping, financial close

Community	County	Project Description	Status*	Project co-sponsor (if any)
CONTRA COSTA COUNTY	CONTRA COSTA	BAILEY RD	CONSTRUCTION PHASE	
CORNING	TEHAMA	CITY PLAZA	PLANNING PHASE	
CORTE MADERA	MARIN	REDWOOD HWY	PLANNING PHASE	
COTATI	SONOMA	CHARLES ST	PLANNING PHASE	
CUPERTINO	SANTA CLARA	STEVENS CREEK BLVD DIST 16	PLANNING PHASE	
DALY CITY	SAN MATEO	GENEVA AVE PH 2	PLANNING PHASE	
DANVILLE	CONTRA COSTA	CAMINO TASSAJARA PH 2	PLANNING PHASE	
DINUBA	TULARE	TRANSIT CENTER	PLANNING PHASE	
DIXON	SOLANO	EAST A STREET	PLANNING PHASE	
DOS PALOS	MERCED	BLOSSOM ST	PLANNING PHASE	
EL CERRITO	CONTRA COSTA	CIVIC CENTER	PLANNING PHASE	
EL DORADO COUNTY	EL DORADO	DIAMOND SPRINGS PH 1	CONSTRUCTION PHASE	
EL DORADO COUNTY	EL DORADO	DIAMOND SPRINGS PKWY PH 1C	CONSTRUCTION PHASE	
EL DORADO COUNTY	EL DORADO	GREEN VALLEY RD	ENGINEERING PHASE	
EL DORADO COUNTY	EL DORADO	MISSOURI FLAT RD	ENGINEERING PHASE	
EL DORADO COUNTY	EL DORADO	SHINGLE SPRINGS	PLANNING PHASE	
EMERYVILLE	ALAMEDA	HOLLIS ST	PLANNING PHASE	
ESCALON	SAN JOAQUIN	FIRST STREET	PLANNING PHASE	
EUREKA	HUMBOLDT	4TH ST	CONSTRUCTION PHASE	
FAIRFAX	MARIN	BANK ST	PLANNING PHASE	
FAIRFIELD	SOLANO	WEBSTER ST/EMPIRE ST	PLANNING PHASE	
FERNDALE	HUMBOLDT	FRANCIS ST	PLANNING PHASE	
FERNDALE	HUMBOLDT	MAIN ST	PLANNING PHASE	
FREMONT	ALAMEDA	PERALTA BLVD	PLANNING PHASE	

Rule 20A - Projects in the Queue

As of September 30, 2021

***Status Key**

Planning Phase - obtain agreements, determine initial cost forecast, prepare for engineering.

Engineering Phase - estimating/design

Construction Phase - mobilization, construction, restoration

Closing Phase - documentation, mapping, financial close

Community	County	Project Description	Status*	Project co-sponsor (if any)
FREMONT	ALAMEDA	FREMONT BLVD	PLANNING PHASE	
FRESNO	FRESNO	VENTURA AVE	PLANNING PHASE	
FRESNO	FRESNO	BLACKSTONE AVE & ABBY ST	ENGINEERING PHASE	
FRESNO	FRESNO	CHURCH ST	ENGINEERING PHASE	
GILROY	SANTA CLARA	MONTEREY RD	PLANNING PHASE	
GRASS VALLEY	NEVADA	E MAIN ST	PLANNING PHASE	
GREENFIELD	MONTEREY	EL CAMINO REAL	PLANNING PHASE	
GUADALUPE	SANTA BARBARA	E. 11TH ST	PLANNING PHASE	
HUMBOLDT COUNTY	HUMBOLDT	GARBERVILLE TOWN SQUARE	PLANNING PHASE	
HURON	FRESNO	LASSEN AVE PH 3	PLANNING PHASE	
ISLETON	SACRAMENTO	JACKSON BLVD	PLANNING PHASE	
KERN COUNTY	KERN	BELLE TERRACE	PLANNING PHASE	
KINGS COUNTY	KINGS	GENERAL PETROLEUM KETTLEMAN CITY	PLANNING PHASE	
KINGSBURG	FRESNO	10TH STREET [ROOSEVELT SCHOOL]	PLANNING PHASE	
LAKE COUNTY	LAKE	SOUTH MAIN AND SODA BAY RD	ENGINEERING PHASE	
LAKEPORT	LAKE	11TH STREET	PLANNING PHASE	
LARKSPUR	MARIN	DOHERTY DR	ENGINEERING PHASE	
LINCOLN	PLACER	CIVIC CENTER PLAZA	ENGINEERING PHASE	
LIVE OAK	SUTTER	LIVE OAK BLVD	CLOSING PHASE	
LOOMIS	PLACER	SIERRA COLLEGE	ENGINEERING PHASE	
LOS ALTOS HILLS	SANTA CLARA	EL MONTE RD PH 1	PLANNING PHASE	
LOS BANOS	MERCED	H STREET	PLANNING PHASE	
LOS GATOS	SANTA CLARA	LOS GATOS BLVD	CONSTRUCTION PHASE	
MARIN COUNTY	MARIN	NICASIO VALLEY RD	PLANNING PHASE	

Rule 20A - Projects in the Queue

As of September 30, 2021

***Status Key**

Planning Phase - obtain agreements, determine initial cost forecast, prepare for engineering.

Engineering Phase - estimating/design

Construction Phase - mobilization, construction, restoration

Closing Phase - documentation, mapping, financial close

Community	County	Project Description	Status*	Project co-sponsor (if any)
MARIN COUNTY	MARIN	REDWOOD HWY	ENGINEERING PHASE	
MARINA	MONTEREY	RESERVATION RD	PLANNING PHASE	
MARYSVILLE	YUBA	HWY 70	PLANNING PHASE	
MCFARLAND	KERN	GARZOLI AVE	CLOSING PHASE	
MENLO PARK	SAN MATEO	ALMA ST	PLANNING PHASE	
MENLO PARK	SAN MATEO	MENLO AVE	PLANNING PHASE	
MENLO PARK	SAN MATEO	MIDDLEFIELD RD	PLANNING PHASE	
MERCED COUNTY	MERCED	DAN WARD RD	PLANNING PHASE	
MILLBRAE	SAN MATEO	MILLBRAE AVE	PLANNING PHASE	
MILPITAS	SANTA CLARA	SOUTH MAIN ST	ENGINEERING PHASE	
MONTEREY	MONTEREY	NORTH FREMONT	PLANNING PHASE	
MONTEREY COUNTY	MONTEREY	MOSS LANDING	CLOSING PHASE	
MONTEREY COUNTY	MONTEREY	CARMEL VALLEY RD PH 2	PLANNING PHASE	
MONTEREY COUNTY	MONTEREY	CARMEL HIGHLANDS AREA UUD 16	PLANNING PHASE	
MOUNTAIN VIEW	SANTA CLARA	CALIFORNIA ST	ENGINEERING PHASE	
NAPA	NAPA	JEFFERSON ST	ENGINEERING PHASE	
NEVADA CITY	NEVADA	BROAD ST	ENGINEERING PHASE	
NEVADA COUNTY	NEVADA	COMBIE RD/MAGNOLIA RD PH 3A	CLOSING PHASE	
NEWARK	ALAMEDA	NEWARK BLVD	PLANNING PHASE	
NEWMAN	STANISLAUS	MAIN ST 5-A	PLANNING PHASE	
NOVATO	MARIN	NOVATO BLVD	ENGINEERING PHASE	
OAKLAND	ALAMEDA	PIEDMONT PINES PH 2	PLANNING PHASE	
OAKLAND	ALAMEDA	PIEDMONT PINES PH 3	PLANNING PHASE	
ORANGE COVE	FRESNO	ANCHOR AVE	PLANNING PHASE	

Rule 20A - Projects in the Queue

As of September 30, 2021

***Status Key**

Planning Phase - obtain agreements, determine initial cost forecast, prepare for engineering.

Engineering Phase - estimating/design

Construction Phase - mobilization, construction, restoration

Closing Phase - documentation, mapping, financial close

Community	County	Project Description	Status*	Project co-sponsor (if any)
ORINDA	CONTRA COSTA	CAMINO PABLO	PLANNING PHASE	
ORLAND	GLENN	PAPST AVE	PLANNING PHASE	
OROVILLE	BUTTE	MYERS ST, OROVILLE	PLANNING PHASE	BUTTE COUNTY
PACIFIC GROVE	MONTEREY	CENTRAL AVE DISTRICT	PLANNING PHASE	
PARADISE	BUTTE	ALMOND ST	CLOSING PHASE	
PARADISE	BUTTE	SKYWAY	ENGINEERING PHASE	
PETALUMA	SONOMA	BODEGA AVE PH 2	PLANNING PHASE	
PINOLE	CONTRA COSTA	PINOLE VALLEY RD	CONSTRUCTION PHASE	
PITTSBURG	CONTRA COSTA	WEST LELAND RD	CLOSING PHASE	
POINT ARENA	MENDOCINO	SCHOOL ST	PLANNING PHASE	
PORTOLA VALLEY	SAN MATEO	ALPINE RD	ENGINEERING PHASE	
REDWOOD CITY	SAN MATEO	MIDDLEFIELD RD	CLOSING PHASE	
REEDLEY	FRESNO	DINUBA AVE - SPORTS PARK	PLANNING PHASE	
RIO DELL	HUMBOLDT	WILDWOOD AVE PH 2	PLANNING PHASE	
RIO VISTA	SOLANO	MAIN ST PH 2	PLANNING PHASE	
RIPON	SAN JOAQUIN	STOCKTON AVE	PLANNING PHASE	
ROHNERT PARK	SONOMA	E COTATI AVE	CLOSING PHASE	
ROHNERT PARK	SONOMA	SNYDER LANE	PLANNING PHASE	
ROSS	MARIN	SIR FRANCIS DRAKE BLVD	PLANNING PHASE	
SALINAS	MONTEREY	WILLIAMS RD PH 1	PLANNING PHASE	
SAN BENITO COUNTY	SAN BENITO	HIGHWAY 156	PLANNING PHASE	
SAN BRUNO	SAN MATEO	CRYSTAL SPRINGS RD PH 1	PLANNING PHASE	
SAN JOAQUIN	FRESNO	COLORADO AVE	PLANNING PHASE	
SAN JOAQUIN COUNTY	SAN JOAQUIN	COUNTRY CLUB BLVD	PLANNING PHASE	

Rule 20A - Projects in the Queue

As of September 30, 2021

***Status Key**

Planning Phase - obtain agreements, determine initial cost forecast, prepare for engineering.

Engineering Phase - estimating/design

Construction Phase - mobilization, construction, restoration

Closing Phase - documentation, mapping, financial close

Community	County	Project Description	Status*	Project co-sponsor (if any)
SAN JOSE	SANTA CLARA	COLEMAN AVE PH 2	PLANNING PHASE	
SAN JOSE	SANTA CLARA	LINCOLN AVE	PLANNING PHASE	
SAN JOSE	SANTA CLARA	KIRK PARK	PLANNING PHASE	
SAN JOSE	SANTA CLARA	MONTEREY ROAD	ENGINEERING PHASE	
SAN LEANDRO	ALAMEDA	E 14TH ST N/O BAYFAIR	ENGINEERING PHASE	
SAN LUIS OBISPO COUNTY	SAN LUIS OBISPO	SAN LUIS DRIVE	PLANNING PHASE	
SAN MATEO	SAN MATEO	25TH AVE PH 2	PLANNING PHASE	
SAN MATEO COUNTY	SAN MATEO	MIDDLEFIELD RD PH 2	ENGINEERING PHASE	
SAN RAFAEL	MARIN	FREITAS PARKWAY	PLANNING PHASE	
SAND CITY	MONTEREY	CALIFORNIA ST	PLANNING PHASE	
SANTA BARBARA COUNTY	SANTA BARBARA	BRADLEY RD	CLOSING PHASE	
SANTA CLARA COUNTY	SANTA CLARA	ALMADEN EXPWY	PLANNING PHASE	
SANTA CLARA COUNTY	SANTA CLARA	LINCOLN PARK, LOS ALTOS	CLOSING PHASE	
SANTA CRUZ	SANTA CRUZ	MISSION ST PH 3	PLANNING PHASE	
SANTA CRUZ	SANTA CRUZ	RIVERSIDE AVE	PLANNING PHASE	
SANTA CRUZ COUNTY	SANTA CRUZ	SOQUEL SAN JOSE RD DIST. 20	PLANNING PHASE	
SANTA CRUZ COUNTY	SANTA CRUZ	SOQUEL SAN JOSE RD DIST. 21	PLANNING PHASE	
SANTA CRUZ COUNTY	SANTA CRUZ	SOQUEL SAN JOSE RD DIST. 22	PLANNING PHASE	
SANTA CRUZ COUNTY	SANTA CRUZ	EMPIRE GRADE DIST. 23	PLANNING PHASE	
SANTA CRUZ COUNTY	SANTA CRUZ	BEAR CREEK RD DIST. 24	PLANNING PHASE	
SANTA CRUZ COUNTY	SANTA CRUZ	TROUT GULCH & VALENCIA RD DIST. 25	PLANNING PHASE	
SANTA MARIA	SANTA BARBARA	CIVIC CENTER	PLANNING PHASE	
SANTA ROSA	SONOMA	FULTON RD, SANTA ROSA	CLOSING PHASE	SONOMA COUNTY
SELMA	FRESNO	MCCALL AVE	PLANNING PHASE	

Rule 20A - Projects in the Queue

As of September 30, 2021

***Status Key**

Planning Phase - obtain agreements, determine initial cost forecast, prepare for engineering.

Engineering Phase - estimating/design

Construction Phase - mobilization, construction, restoration

Closing Phase - documentation, mapping, financial close

Community	County	Project Description	Status*	Project co-sponsor (if any)
SELMA	FRESNO	DINUBA AVE	PLANNING PHASE	
SELMA	FRESNO	FLORAL AVE	PLANNING PHASE	
SELMA	FRESNO	NEBRASKA AVE	PLANNING PHASE	
SELMA	FRESNO	SECOND ST	PLANNING PHASE	
SHAFTER	KERN	SOUTH SHAFTER AVE	PLANNING PHASE	
SHASTA COUNTY	SHASTA	HWY 299	PLANNING PHASE	
SIERRA COUNTY	SIERRA	MAIN STREET	PLANNING PHASE	
SOLEDAD	MONTEREY	MONTEREY ST	PLANNING PHASE	
SOLVANG	SANTA BARBARA	MISSION DRIVE/5TH ST	ENGINEERING PHASE	
SONOMA COUNTY	SONOMA	FULTON RD, SANTA ROSA	CLOSING PHASE	SANTA ROSA
SONOMA COUNTY	SONOMA	SALMON CREEK	PLANNING PHASE	
SONOMA COUNTY	SONOMA	FREESTONE	ENGINEERING PHASE	
SONOMA COUNTY	SONOMA	GRATON RD	PLANNING PHASE	
SOUTH SAN FRANCISCO	SAN MATEO	SPRUCE AVE	PLANNING PHASE	
SOUTH SAN FRANCISCO	SAN MATEO	MISSION RD	ENGINEERING PHASE	
STOCKTON	SAN JOAQUIN	DOWNTOWN STOCKTON PH 1	CONSTRUCTION PHASE	
STOCKTON	SAN JOAQUIN	DOWNTOWN STOCKTON PH 2	CONSTRUCTION PHASE	
STOCKTON	SAN JOAQUIN	DOWNTOWN STOCKTON PH 3	CONSTRUCTION PHASE	
SUNNYVALE	SANTA CLARA	WOLFE ROAD PH 1	ENGINEERING PHASE	
SUNNYVALE	SANTA CLARA	WOLFE ROAD PH 2	ENGINEERING PHASE	
SUTTER COUNTY	SUTTER	BARRY RD	CLOSING PHASE	
TEHAMA	TEHAMA	5TH STREET	PLANNING PHASE	
TEHAMA COUNTY	TEHAMA	HWY 99 EAST	ENGINEERING PHASE	
TIBURON	MARIN	TIBURON BLVD	PLANNING PHASE	

Rule 20A - Projects in the Queue

As of September 30, 2021

***Status Key**

Planning Phase - obtain agreements, determine initial cost forecast, prepare for engineering.

Engineering Phase - estimating/design

Construction Phase - mobilization, construction, restoration

Closing Phase - documentation, mapping, financial close

Community	County	Project Description	Status*	Project co-sponsor (if any)
TRACY	SAN JOAQUIN	VALPICO RD	PLANNING PHASE	
TUOLUMNE COUNTY	TUOLOMNE	TUOLUMNE TOWNSITE	PLANNING PHASE	
VALLEJO	SOLANO	SACRAMENTO ST	PLANNING PHASE	
WALNUT CREEK	CONTRA COSTA	BONANZA ST	ENGINEERING PHASE	
WATSONVILLE	SANTA CRUZ	LAKE AVE	PLANNING PHASE	
WEST SACRAMENTO	YOLO	F STREET	PLANNING PHASE	
WILLITS	MENDOCINO	SNIDER PARK	PLANNING PHASE	
WINDSOR	SONOMA	WINDSOR RD PH 1	PLANNING PHASE	
WINTERS	YOLO	NEWT'S EXPRESSWAY	ENGINEERING PHASE	
YOUNTVILLE	NAPA	YOUNTVILLE PARK	PLANNING PHASE	
YUBA CITY	SUTTER	BRIDGE ST	ENGINEERING PHASE	