

Pacific Gas and Electric Company
Kerckhoff Hydroelectric Project Relicensing
(FERC Project No. 96)

Summer/Fall 2020 Stakeholder Meeting Schedule

Meeting Topics	Meeting Date and Time
Stakeholder Meeting #9: PM&E Discussions	July 16, 2020 10 am – 5 pm
Stakeholder Meeting #10: PM&E Discussions	July 30, 2020 10 am – 5 pm
Stakeholder Meeting #11: PM&E Discussions	August 13, 2020 10 am – 5 pm
Stakeholder Meeting #12: PM&E Discussions	August 27, 2020 10 am – 5 pm
Stakeholder Meeting #13: PM&E Discussions (<i>if needed</i>)	September 10, 2020 10 am – 5 pm
Stakeholder Meeting #14: PM&E Discussions (<i>if needed</i>)	September 24, 2020 10 am – 5 pm
Stakeholder Meeting #15: PM&E Discussions (<i>if needed</i>)	October 8, 2020 10 am – 5 pm

Due to COVID-19 restrictions at this time, and until further notice, meetings will be conducted via WebEx only.

Meeting materials, including an agenda and WebEx information, will be distributed via email to active Project Participants prior to each meeting. In the meantime, please hold these meeting dates on your calendar if you are interested in attending.

If you would like to receive these notifications, or if you have any questions regarding these meetings, please contact Lisa Whitman at lisa.whitman@pge.com or 415-265-9971.