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Executive Summary 

Pacific Gas and Electric Company (PG&E) hereby submits its 2023 Distribution Deferral 
Opportunity Report (DDOR) as directed by the California Public Utilities Commission’s 
(Commission or CPUC) Decision (D.)18-02-004 and the Administrative Law Judge 
(ALJ) Rulings in Rulemakings 14-08-013 and 21-06-017.  This DDOR is submitted to 
the Commission, along with PG&E’s 2023 Grid Needs Assessment (GNA) Report, to 
comply with D.18-02-004 and D.21-02-006.1 

This report is not subject to Commission approval and will be provided to the Distribution 
Planning Advisory Group (DPAG) for review and comment. Specifically, this report will 
cover the following: 

• Section 1 – Distribution Resources Plan Objectives and Background 
• Section 2 – Mitigation of Grid Needs Identified in PG&E’s 2023 GNA 

Report 
• Section 3 – Planned Investments 
• Section 4 – Candidate Deferral Opportunities 
• Section 5 – DER Distribution Service Requirements 
• Section 6 – Project Costs 
• Section 7 – Prioritization Metrics 
• Section 8 – Candidate Deferral Opportunities Prioritization 
• Section 9 – Partnership Pilot  
• Section 10 – Standard Offer Contract (SOC) Pilot 
• Section 11 – Contingency Plans  
• Section 12 – Known Load Project Tracking and Reporting 
• Section 13 – Recommendations and Next Steps 

PG&E has identified 16 Candidate Deferral Opportunities (totaling approximately 500 
megawatts (MW)), which are further categorized and prioritized into three tiers. The 
following table summarizes PG&E’s 2023 DDOR Candidate Deferral Opportunities 

 
1 Additional grid needs resulting from line section analysis, primarily Voltage Support and 
Distribution Capacity, will be provided as a supplemental filing on November 30, 2023, as 
approved via the Commission's email ruling “Granting PG&E Motion for Extension of Time and 
Tentatively Cancelling Annual Primer Workshop” on August 11, 2023. Metrics for Known Load 
Tracking Data will be provided as a supplemental filing on September 15, 2023, via the same 
ruling. However, these Supplemental Filings will not impact the Candidate Deferral 
Opportunities, the DIDF RFO, or the Partnership Pilot presented herein. 

August 15, 2022 
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including location, targeted In-Service Date, minimum grid capacity needed 
(i.e., deficiency), and recommended sourcing mechanism. 

PG&E’s 2023 DDOR Candidate Deferral Opportunities Summary 
  

Tier Candidate Deferral In-Service Date Deficiency (MW) Recommended Sourcing Mechanism 

Tier 1 Camden 1106 5/3/2026 8.9 Partnership Pilot (PP) 

Tier 1 Corral 1104 6/1/2026 2.3 DIDF RFO 

Tier 1 Giffen Bank 2 4/1/2026 CC Partnership Pilot (PP) 

Tier 1 Green Valley Bank 4 5/1/2026 11.1 Partnership Pilot (PP) 

Tier 1 Lemoore 1106 5/31/2026 3.9 DIDF RFO 

Tier 1 Storey 1103 5/1/2026 13.0 DIDF RFO 

Tier 3 7th Standard Bank 2 5/1/2026 CC Not Recommended 

Tier 3 Airways Bank 3 5/1/2026 CC Not Recommended 

Tier 3 Belle Haven Bank 4 4/23/2026 CC Not Recommended 

Tier 3 Millbrae Substation 5/2/2026 CC Not Recommended 

Tier 3 Ripon 1705 5/1/2026 33.1 Not Recommended 

Tier 3 Semitropic 4 5/1/2026 CC Not Recommended 

Tier 3 Vierra Bank 3 5/1/2027 38.6 Not Recommended 

Tier 3 Weber Bank 7 5/1/2026 CC Not Recommended 

Tier 3 West Fresno 1113 5/31/2026 CC Not Recommended 

Tier 3 Wolfe 1111 and 1112 6/1/2026 CC Not Recommended 
 
PG&E will launch a competitive solicitation via an RFO on September 15, 2023, for the 
three Tier 1 Candidate Deferral Opportunities listed below: 

• Corral 1104 
• Lemoore 1106 
• Storey 1103 

Additionally, PG&E is recommending three Candidate Deferral Opportunities for the 
Partnership Pilot. The Candidate Deferral Opportunities recommended for the 
Partnership Pilot will be discussed at the September 2023 DPAG. On November 15, 
2023, PG&E will file a Pilot Advice Letter requesting authorization to launch the 
subscription period for the first tranche. The recommended Candidate Deferral 
Opportunities for the Partnership Pilot are listed below: 

• Camden 1106 
• Giffen Bank 2 
• Green Valley Bank 4 
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The Standard Offer Contract (SOC) Pilot was discontinued per the May 19, 2023 Ruling 
in R.21-06-017,2 so PG&E is not recommending any opportunities for the SOC pilot 
moving forward.  

PG&E does not recommend pursuing solicitation for the Tier 3 Candidate Deferral 
Opportunities at this time due to their low likelihood of achieving a successful outcome.  
In this cycle, there were no Tier 2 Candidate Deferrals. PG&E’s recommended sourcing 
mechanisms for the Candidate Deferral Opportunities will be discussed at upcoming 
Distribution Planning Advisory Group (DPAG) Meetings.  

In addition to identifying Planned Investments and Candidate Deferral Opportunities, 
PG&E’s 2023 DDOR identifies Planned Solutions that are proposed distribution 
planning solutions for which funding within the current planning horizon is not included 
in PG&E’s 2023 GRC application.3  

  

 
2 See pp. 7-9. 
3 PG&E’s Responses to ALJ’s Ruling on Track 1 Phase 1 Questions, May 22, 2023, p. 30. 
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1. Distribution Resources Plan Objectives and Background 
On August 14, 2014, the Commission instituted Rulemaking 14-08-013 to establish 
policies, procedures, and rules to guide the California investor-owned utilities (IOU) in 
developing their DRP proposals.  This rulemaking also established new polices to 
evaluate the IOUs’ existing and future electric distribution infrastructure and planning 
procedures with respect to incorporating DERs into the planning and operations of their 
electric distribution systems. 

In July 2015, California IOUs each submitted their respective DRP proposals to the 
Commission. The Commission organized the review of the DRP filing content into three 
tracks: Track 1 – Tools and Methodologies; Track 2 – Field Demonstration Projects; and 
Track 3 – Policy Issues.   

In February 2018 the Commission issued D.18-02-004 on Track 3 Policy Issues, sub-
track 1 (Growth Scenarios) and sub-track 3 (Distribution Investment and Deferral 
Process). This decision adopted the Distribution Investment Deferral Framework (DIDF) 
and directed the IOUs to file a GNA by June 1 of each year, and a DDOR by September 
1 of each year.4  The DDOR presents a report of the IOUs’ Planned Investments that 
provide one or more of the four distribution services adopted by D.16-12-036: capacity, 
voltage support, reliability (back-tie) and resiliency (microgrid). 

In May 2019, the assigned ALJ issued a ruling modifying the DIDF process and 
updating the date upon which the IOUs submit the GNA and DDOR to August 15 of 
each year.5   

In April 2020, the assigned ALJ issued a ruling modifying the DIDF process and filings 
with respect to the Independent Professional Engineer (IPE) scope of work. This ruling 
also updated the 2020-2021 DIDF cycle schedule and defines the DIDF cycle to start on 
January 1 of each year and conclude on July 31 the following year.  

In May 2020, the assigned ALJ issued a ruling modifying the DIDF process. This ruling 
includes process changes to approve the Integrated Energy Policy Report (IEPR) 
dataset used for forecasting, requests for certain datasets to be hosted on the DRP 
Data Portals, value stacking that may result in deferral projects that exceed the cost 
cap, changes to how Locational Net Benefit Analysis (LNBA) data is presented, and 
recommendations for potential 2020-2021 DIDF cycle reforms.  

 

 
4 D.18-02-004 O.P. 2.d. 
5 May 7, 2019, Administrative Law Judge’s Ruling Modifying the Distribution Investment Deferral 
Framework Process, p. 9. 
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In June 2021,6 the assigned ALJ issued a ruling on recommended reforms to the DIDF 
process and addressed alignment with requirements adopted by Decision D. 21-02-006. 
Specifically, the ruling introduced eight new reforms and amended eight reforms. As a 
result of this ruling, the Partnership and SOC Pilots would align within the DIDF 
process.  

In November 2021, the Order Instituting Rulemaking to Modernize the Electric Grid for a 
High Distributed Energy Resources Future (R.21-06-017) was filed to replace the 2014 
Distribution Resource Plan and now stands as the OIR home for GNA and DDOR 
compliance.  

In June 2022,7 and May 2023,8 the assigned ALJ issued a ruling on recommended 
reforms for the DIDF process, the Partnership and SOC Pilots. As per Section 2.39 of 
the May 2023 ALJ ruling, the Standard-Offer-Contract pilot has been off-ramped 
(discontinued) moving forward after the midstream evaluation in 2023.10 

This report fulfills the requirements associated with the DDOR that are not subject to 
Commission approval, as determined by D.18-02-004.11 This report will be provided to 
the DPAG for review and comment. 

1.1. Objectives of the Distribution Deferral Opportunity Report 
The main objective of the DDOR is to identify PG&E’s candidate distribution deferral 
opportunities shortlist. In addition, the DDOR aims to provide transparency into the 
assumptions and results of the distribution resources planning process that yield the 
DDOR candidate shortlist and describe the services required for a DER to defer the 
candidate deferral opportunities. 

 
6 June 21, 2021, Administrative Law Judge’s Ruling on recommended reforms for the 
Distribution Investment Deferral Framework Process in R.14-08-013. 
7 June 16, 2022, Administrative Law Judge’s ruling on recommended reforms for the Distribution 
Investment Deferral Framework process, the Partnership Pilot, and the Standard-Offer-Contract 
Pilot in R.21-06-017. 
8 May 19, 2023, Administrative Law Judge’s ruling on recommended reforms for the Distribution 
Investment Deferral Framework process, the Partnership Pilot, and the Standard-Offer-Contract 
Pilot in R.21-06-017. 
9 Id., p. 7. 
10 Resolution E-5190, refer to the mid-stream evaluation of SOC Ordering Paragraph 3 and 
Attachment B 
11 Additional Grid Needs and associated Planned Investments resulting from line section 
analysis will be provided as a supplemental filing on November 30, 2023. 



 

PACIFIC GAS AND ELECTRIC COMPANY PUBLIC PAGE 3 
 

PG&E notes that the information in this DDOR represents PG&E’s best information 
currently available on its electric distribution system,12 and is subject to change, 
including updates based on changes in system forecast and local loads, priorities for 
emergent work on electric distribution facilities, and the results of PG&E’s rate cases, 
including the 2023 General Rate Case (GRC). 

1.2. Regulatory Timelines Associated with DDOR 
PG&E’s DDOR is required to be filed by August 15 of each year, concurrent with the 
GNA, and is provided to the DPAG13 for advisory input.   

The regulatory timelines for the 2023/2024 DIDF cycle (Pre-DPAG, DPAG and Post 
DPAG activities) associated with GNA, DDOR, Competitive Solicitations, and Pilots 
were specified in the Attachment A of the May and June 2023 ALJ Rulings and 
summarized in Table 1. 

Table 1. DPAG Schedule for 2023-2024 DIDF Cycle 

Activity Date 

DPAG 2023 

• Utility GNA/DDOR filings 

• Final IPE Plans circulated 

August 15, 2023 

Utilities update DRP Data Portals with GNA/DDOR data August 30, 2023 

IPE Preliminary Analysis of GNA/DDOR data adequacy circulated September 5, 
2023 

• Utilities launch Request for Offer (RFO) and Standard Offer Contract (SOC) 
pilot (SOC bids due no sooner than 75 days after launch or November 30, 
2023) 

• Utilities update Participation Pilot website with prescreened aggregator 
contact information 

September 15, 
2023 

DPAG meetings with each Utility 

Note: Utilities to provide workshop participation details and complete agendas for 
each meeting to the Service List at least 10 days in advance of the first meeting. 

Mid to Late 
September 2023 

Participants provide questions and comments to Utilities and IPE September 25, 
2023 

Utility responses to questions October 5, 2023 

 
12 Data presented in PG&E’s 2023 GNA and DDOR is determined on February 1, 2023, for 
Distribution Forecast Data; April 10, 2023, for Grid Needs Data; and April 28, 2023, for Planned 
Investments.  
13 As described in D.18-02-004, the DPAG is a distribution planning stakeholder group that 
provides advisory input on which distribution deferral opportunities should be pursued through 
competitive solicitation of DER non-wires solutions. 
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Activity Date 

• Follow-up utility meetings via webinar (optional) 

• Optional due date for line section data supplement to GNA/DDOR (October 
15, 2023) 

Week of October 
15, 2023 

IPE DPAG Reports November 8, 
2023 

Tier 2 Advice Letters: 

• (1) “First” Advice Letter for approval to launch subscription periods for 
Partnership Pilot. If applicable, also to seek approval to launch RFOs or 
SOCs for planned investments elevated to Tier One candidate deferral 
opportunities during the DPAG. 

• (2) “Second” Advice Letter for approval not to launch RFOs, SOCs, or 
Partnership Pilots for any remaining planned investments or candidate 
deferral opportunities identified in the GNA/DDOR filings, by DPAG 
stakeholders, or by Energy Division (i.e., any not included in the “First” 
Advice Letter) Procurement Status: 

• Utilities submit DIDF Procurement Status Report to Energy Division, IPE, and 
IEs (every 6 months) 

November 15, 
2023 
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1.3. Distribution Investment Deferral Framework Process 
Figure 1 illustrates the Distribution Investment Deferral Process. The process acts as a 
funnel to identify candidate deferral projects, starting with the grid needs identified in the 
GNA.14 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 1. Illustration of Process to Identify Candidate Deferral Opportunities. 

 
14 Per the May 19, 2023, ALJ Ruling on DIDF Reforms, PG&E’s 2023 DDOR reflects its most 
recent distribution planning process.  
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1.4. Summary of PG&E’s 2023 GNA Report 
PG&E’s 2023 GNA report presents the assumptions and results of the distribution 
planning process that yield the grid needs to accommodate forecast DER growth. The 
scope of this report is as in D.18-02-004, with modifications to the GNA requirements 
according to the R.14-08-013 May 2019 ALJ Ruling,15 the May 2020 ALJ Ruling,16 and 
June 2021 ALJ Ruling.17 As adopted in D.18-02-004, grid needs that are reported in the 
GNA submittal are limited to the forecast deficiencies associated with the four 
distribution services that DERs can provide as adopted in D.1612036, which are 
distribution capacity, voltage support, reliability (back-tie) and resiliency (microgrid).  

PG&E’s 2023 GNA filing identified 573 grid needs. The grid needs for the 2023 GNA 
included substation, feeder, and line section needs. PG&E’s 2023 GNA load forecast 
includes the impact of future planned load transfers and circuit reconfigurations that do 
not require a capacity project. Therefore, PG&E’s 2023 GNA only includes identified 
grid needs that cannot be mitigated via distribution switching and load transfers that do 
not require a capacity project.   

Additional grid needs resulting from line section analysis, primarily Voltage Support and 
Distribution Capacity, will be provided as a supplemental filing on November 30, 2023, 
as approved via the Commission's email ruling “Granting PG&E Motion for Extension of 
Time and Tentatively Cancelling Annual Primer Workshop” on August 11, 2023. These 
grid needs and planned investments are identified over a three-year planning horizon, 
and thus do not affect the candidate deferral opportunities identified in this DDOR. 

1.5. Customer Confidentiality and Critical Energy Infrastructure Information 
To respect and protect customer privacy, PG&E follows aggregation and 
anonymization rules.18 Areas that do not meet these requirements are redacted in both 
the public version of the GNA Report and the public version of the DDOR report.19  

 
15 May 7, 2019, Administrative Law Judge’s Ruling Modifying the Distribution Investment 
Deferral Framework Process, p. A1-A2. 
16 May 11, 2020, Administrative Law Judge’s Ruling Modifying the Distribution Investment 
Deferral Framework Attachment A (subsequently revised on June 12, 2020), — Filing and 
Process Requirements, Attachment A, p. 89-98. 
17 June 21, 2021, Administrative Law Judge’s Ruling on recommended reforms for the 
Distribution Investment Deferral Framework Process. 
18 Decisions (D.) 14-05-016, 04-08-055, 06-12-029 
19 Redacted data is marked “CUSTOMER CONFIDENTIAL” or “CC” or Grey Shaded where data 
violates the 15-15 customer privacy rule. A 15-15 violation occurs if the load is comprised of 
less than 15 customers, or a single customer contributes to more than 15% of the loading value.  
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2. Mitigation of Grid Needs Identified in PG&E’s 2023 GNA Report 
PG&E’s 2023 DDOR builds off PG&E’s 2023 GNA Report. A single Planned Investment 
or Planned Solution may mitigate multiple grid needs that are identified in the GNA. 
Figure 1 summarizes how the grid needs identified in PG&E’s 2023 GNA Report are 
used to identify Planned Investments and Planned Solutions. 

As discussed previously, one of the purposes of the DDOR and the DIDF is to identify 
Candidate Deferral Opportunities (i.e., traditional Planned Investments that provide grid 
services that could be provided by DERs or other non-wires-alternatives). 

PG&E has presented all grid needs separately for the purpose of applying the 
Prioritization Metrics to determine which projects to include in the DIDF solicitations, as 
shown in Appendices A.1, B and C. For those Planned Investments and Candidate 
Deferral Opportunities for which grid needs were identified that could be combined 
(e.g., a capacity need on a bank and on an interconnected feeder), PG&E has listed 
the needs separately in the 2023 DDOR.20 

2.1 Planned Investments versus Planned Solutions: 
As described in PG&E’s April 10, 2023, Response,21 PG&E’s 2023 General Rate Case 
(GRC) application requested funding to support capacity investments for a four-year 
period from 2023-2026. PG&E’s 2023 GRC funding request was based on the 2019 
California Energy Commission (CEC)’s Integrated Energy Policy Report (IEPR), which 
has a significantly lower Transportation Electrification forecast than state policy goals.22 
In contrast, PG&E’s 2023 GNA and DDOR are based on the 2021 CEC IEPR forecast,23 
which anticipates significantly accelerating load growth in electrification that was not 
reflected in PG&E’s 2023 GRC application. Therefore, PG&E’s 2023 GRC distribution 
capacity proposal represents only a portion of known capacity projects due to 
affordability considerations, significantly lower electrification growth forecasts in the 
2019 CEC IEPR compared to the 2021 CEC IEPR, and the increasing receipt of new 
service applications that require capacity work (e.g., DC Fast Charging sites). For this 

 
20  May 11, 2020, Administrative Law Judge’s Ruling Modifying the Distribution Investment 
Deferral Framework, Attachment A (subsequently revised on June 12, 2020), — Grid Needs 
and Deferral Screens, DIDF Reform #12. p. 91 

21 PG&E’s Response to the March 9, 2023, ALJ Ruling Seeking Additional Information on the 
Distribution Planning Process, April 10th, 2023, p. 7. 

22 See Final 2019 Integrated Energy Policy Report, adopted February 20, 2020. Available 
online: https://www.energy.ca.gov/data-reports/reports/integrated-energy-policy-report/2019-
integratedenergy-policy-report/2019-iepr 

23 PG&E’s 2023 GNA, Section 2. 

https://www.energy.ca.gov/data-reports/reports/integrated-energy-policy-report/2019-integratedenergy-policy-report/2019-iepr
https://www.energy.ca.gov/data-reports/reports/integrated-energy-policy-report/2019-integratedenergy-policy-report/2019-iepr
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reason, PG&E distinguishes between Planned Investments and Planned Solutions for 
the purposes of its 2023 DDOR. 

Planned Investments include all proposed distribution planning solutions that are 
currently funded within the current planning horizon (i.e., 5 years).24 Planned Solutions 
are proposed distribution planning solutions for which funding within the current 
planning horizon is not included in PG&E’s 2023 General Rate Case (GRC) 
application.25 Therefore, Planned Solutions are not currently Planned Investments within 
the five-year planning horizon and are not Candidate Deferral Opportunities. If funding 
is available and secured (potentially in a future year), the distribution Planning Solution 
can potentially become a Planned Investment and therefore a Candidate Deferral 
Opportunity.  

Appendix A.1 lists the Planned Investments, while Appendix A.2 lists the Planned 
Solutions. 

2.2 Summary of Planned Solutions 
In total, there are 277 substation and feeder Planned Solutions that mitigate 465 grid 
needs.26 As these are not designed Planned Investments, there are not yet In-Service 
Dates and the costs included are indicative only. The indicative total cost of the Planned 
Solutions (feeder and bank projects) is approximately $985 Million. As described in 
Section 2.1, Planned Solutions are proposed distribution planning solutions for which 
funding within the current planning horizon is not included in PG&E’s 2023 General 
Rate Case (GRC) application.27 If funding is available and secured, the distribution 
Planning Solution can potentially become a Planned Investment. Additionally, PG&E is 
examining how DER solutions, such as load flexibility, might help bridge the meeting of 
capacity needs until the Planned Solution can be implemented.  A summary of Planned 
Investments is provided in Section 3.1 below. 

  

 
24 PG&E’s Response to the March 9, 2023, ALJ Ruling Seeking Additional Information on the 
Distribution Planning Process, April 10th, 2023. 
25 PG&E’s Responses to ALJ’s Ruling on Track 1 Phase 1 Questions, May 22, 2023, p. 30. 
26 Some grid needs are met by both a Planned Solution and a Planned Investment. 
27 PG&E’s Responses to ALJ’s Ruling on Track 1 Phase 1 Questions, May 22, 2023, p. 30. 
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3. Planned Investments 
As described in PG&E’s 2023 GNA, there are 573 grid needs identified in the 2023 GNA 
Report. 

3.1. Summary of Planned Investments 
In total, there are 96 substation, feeder, and distribution line section Planned 
Investments that mitigate the 260 grid needs, because one Planned Investment may 
mitigate several grid needs. 28 Table 2 summarizes the Planned Investments by project 
type29 and by Distribution Planning Region. The Planned Investments consist of 
substation projects (e.g., banks), feeders, and distribution line section projects 
(e.g., installation of switches). The Planned Investments are located throughout the Bay 
Area, Central Valley, North Coast, North Valley and Sierra, and South Bay and Central 
Coast Distribution Planning Regions.   

Table 3 summarizes the Planned Investments by Distribution Service.30 The majority of 
Planned Investments are for Distribution Capacity. Table 4 summarizes the Planned 
Investments by In-Service Date. 79 Planned Investments have an In-Service Date 
within the next three years, and 17 Planned Investments31 have an In-Service Date of 
2026 or later. All Planned Investments for line section needs have In-Service Dates 
within the next three years, because PG&E identifies needs for line section and Voltage 
Support needs for a three-year period.32 Table 5 and Table 6 summarize the Planned 
Investments by Locational Net Benefits Analysis (“LNBA”) range. The methodology 
used in calculating the LNBA range is included in Section 6.2. 

  

 
28 PG&E is using CEC’s DER growth forecast in its distribution planning. Grid needs are 
monitored or mitigated by Planned Investments. 
29 Project Type is determined by the predominate scope of work, although there may be other 
work associated with the project (for example, a Feeder project could still have Distribution Line 
work). 
30 Planned Investments that are meeting both a Distribution Capacity Need and a Voltage 
Support or Reliability (Back-Tie) or Resiliency (Microgrid) Need are classified as Distribution 
Capacity for the purposes of this table. 
31 Carlotta Bank 2 is listed as a Planned Investment but is not included as a Candidate Deferral 
Opportunity because it is currently being solicited in the Partnership Pilot. 
32 May 7, 2019, Administrative Law Judge’s Ruling Modifying the Distribution Investment 
Deferral Framework Process, p. 6 in R.14-08-013. 
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Table 2.  Summary of Planned Investments by Distribution Planning Region and by Project Type* 

Distribution Planning Region 

Project Type 

Total Substation 
Bank 

Bank and 
Feeder 

Feeder 
Distribution 

Line 

Bay Area 1 4 19  0 24 

Central Valley 1 12 18 1 32 

North Coast 1 3 1  0 5 

North Valley and Sierra 1 2 7 1 11 

South Bay and Central Coast 1 6 16 1 24 

Totals 5 27 61 3 96 

*Additional Grid Needs and associated Planned Investments resulting from line section analysis will be 
provided as a supplemental filing on November 30th, 2023 

 
Table 3.  Summary of Planned Investments by Distribution Service* 

Distribution Service 

Total 
Capacity Reliability* Resiliency** 

95 1 3 96 

*One planned investment has both a capacity and reliability need 
**Two planned investments have both a capacity and resiliency need 

 
Table 4. Summary of Planned Investments by In-Service Date 

In-Service Date 
Total 

2023 2024 2025 2026* 2027 

36 22 21 16 1 96 

*Includes Carlotta Bank 2 (Partnership Pilot project) 

Table 5. Summary of Planned Investments by LNBA Range ($/kW-yr.) 

LNBA Range ($/kW-yr.) 
Total 

$0-$50 $50-$100 $100-$200 $200-500 >$500 

67 9 11 8 1 96 

 

Table 6. Summary of Planned Investments by LNBA Range ($/Vpu-yr) 

LNBA Range ($/Vpu-yr) 
Total 

>$3M >$20M >$30M 

0 0 0 0 

 
3.2. DER Solutions Planned for IOU Ownership for Planned Investments 
PG&E does not have any DER solutions planned for IOU ownership for PG&E’s list of 
Planned Investments in PG&E’s 2023 DDOR. PG&E sought bids for IOU ownership for 
DDOR109 (Blackwell Bank 1) during its 2020-2021 DIDF RFO cycle, although no cost-
effective bids were received. PG&E has no other IOU-owned DER solutions listed in the 
Planned Investment list because PG&E does not currently have any other plans to own 
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any DER solutions that would defer any of the listed Planned Investments that meet one 
of the four services as adopted in D.18-02-004.33  PG&E encourages bids for all forms 
of resource ownership (e.g., utility-owned, third-party owned, customer-owned, joint 
ownership) in their DIDF RFOs, allowing for bid participation and evaluation without any 
bias towards a specific ownership model. As stated in PG&E’s Opening Comments to 
the 2020 DIDF Improvements Ruling,34 whether a Candidate Deferral Opportunity is 
suitable for consideration of IOU ownership depends on the specific characteristics of 
the location (e.g., land, interconnection, etc.).  

3.3. Planned Investments for DER-Driven Needs 
There are no planned investments for capacity needs driven by backflow from PV that 
have been identified this year. 

Regarding equipment necessary to integrate DERs with the grid that could feasibly be 
owned by a third party, after several years of development as part of the EPIC 3.03 
DER Headend Project, PG&E announced the deployment of a Customer-Owned 
Telemetry (COT) option for Distribution Interconnection Customers with generation 
systems that are 1MW or greater to fulfill their mandated telemetry requirement. The 
cost of telemetry has long been flagged by the solar industry and the CPUC as a barrier 
to DER adoption and this new COT solution greatly decreases the costs for customers 
to fulfill their telemetry requirements. PG&E’s DER Headend Server utilizes the IEEE 
2030.5 protocol to communicate with DERs and customers can choose between three 
gateway and three aggregator vendors that have undergone extensive interoperability 
testing with PG&E. More information about the solution and the process to integrate 
new COT onto the system can be found on PG&E’s Distribution Interconnection 
Handbook website.35  

3.4. Pre-Application and Post-Application Projects 
There are neither Pre-Application Projects nor Post-Application Projects in PG&E’s 
Planned Investment or Candidate Deferral Opportunities List for the 2023 DDOR.  
PG&E has no projects that are expected to require General Order 131-D compliance 
within the 10-year planning horizon and that currently have Planned Investments for 
sub-transmission or distribution components.  

 
33 Example programs where PG&E is considering the use of DERs are included in Section 4.4 
of the GNA. 
34 PG&E, Opening Comments of PG&E on Administrative Law Judge’s Ruling on Possible 
Improvements to the 2020 Distribution Investment Deferral Framework Process, filed January 
17, 2020, p. 19. 
35 https://www.pge.com/en_US/large-business/services/alternatives-to-pge/distribution-
handbook.page 

https://www.pge.com/en_US/large-business/services/alternatives-to-pge/distributionhandbook.page
https://www.pge.com/en_US/large-business/services/alternatives-to-pge/distributionhandbook.page
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3.5. Status of Pre-Application and Post-Application Projects 
PG&E currently has no Pre-Application Projects or Post-Application Projects that have 
Planned Investments for sub-transmission or distribution components within the 10-year 
forecast horizon.36  

3.6. DER Solutions Planned from Prior DIDF Solicitations 
Table 7 below is a summary of the DER solutions planned from prior DIDF Solicitations. 
None of the DER solutions listed in Table 7 are for Utility Ownership. As these projects 
already have open solicitations for DERs, they are not included as Planned Investments 
in PG&E’s 2023 DDOR. 

PG&E had three Candidate Deferral Opportunities (Mormon Bank 2, Lakeview 1110, 
and Saratoga 1102) that were solicited in the 2021 DIDF RFO and for which it has 
negotiated contracts for DERs and one Candidate Deferral Opportunity (Blackwell Bank 
1) that has a signed contract under the DIDF SOC.  In addition, PG&E has two 
Candidate Deferral Opportunities (Embarcadero 1116 and Carlotta Bank 2) for which it 
has an open Subscription Period for Tranche 1 of the 2021 and 2022 Partnership Pilot 
(see Section 9.5).  

These projects which are utility procurements are not prioritized as candidate deferral 
opportunities. A separate spreadsheet is provided in Appendix K.37  

Table 7: Summary of the DER Solutions from prior DIDF Solicitations 

DIDF cycle Program Project Name Project Status 

2021 DIDF DIDF RFO Mormon Bank 2 DER Contract 

2021 DIDF DIDF RFO Lakeview 1110 DER Contract 

2021 DIDF DIDF RFO Saratoga 1102 DER Contract 

2022 DIDF SOC Pilot RFO Blackwell Bank 1 DER Contract 

2021 DIDF 
Partnership 
Pilot 

Embarcadero (SF Z) 
1116 

No Subscriptions – Open till April 2024 

2022 DIDF 
Partnership 
Pilot 

Carlotta Bank 2 No Subscriptions – Open till September 2023 

 
  

 
36 May 11, 2020, Administrative Law Judge’s Ruling Modifying the Distribution Investment 
Deferral Framework, Attachment A (subsequently revised on June 12, 2020), — Pre-Application 
Projects - Reform # 37 
37 May 2023 ALJ ruling, Section 2.6, pg. 14 
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4. Candidate Deferral Opportunities 
As illustrated in Figure 1, the application of screens to the Planned Investments list 
(Appendix A) results in the identification of the Candidate Deferral Opportunities.  
D.18-02-004 requires the application of two screens: (1) technical screen and (2) timing 
screen. These two screens are further described in the following sections. 

4.1. Technical Screen  
The purpose of the Technical Screen is to identify the Distribution Services that DERs 
can provide to potentially defer a distribution project. The following definitions for the 
key distribution services that DERs can provide were adopted by D.16-12-036, issued 
December 22, 2016: 

1)  Distribution Capacity services are load-modifying or supply services that DERs 
provide via the dispatch of power output for generators or reduction in load that is 
capable of reliably and consistently reducing net loading on desired distribution 
infrastructure. 

2)  Voltage Support services are substation and/or feeder level dynamic voltage 
management services provided by an individual resource and/or aggregated 
resources capable of dynamically correcting excursions outside voltage limits as well 
as supporting conservation voltage reduction strategies in coordination with utility 
voltage/reactive power control systems. 

3)  Reliability (back-tie) services are load-modifying or supply service capable of 
improving local distribution reliability and/or resiliency. Specifically, this service 
provides a fast reconnection and availability of excess reserves to reduce demand 
when restoring customers during abnormal configurations. 

4)  Resiliency (microgrid) services are load-modifying or supply services capable of 
improving local distribution reliability and/or resiliency. This service provides a fast 
reconnection and availability of excess reserves to reduce demand when restoring 
customers during abnormal configurations.  

The technical screen was applied to the 2023 GNA, upon which this report is based.  
The Grid Needs, Planned Investments and Planned Solutions identified in PG&E’s 2023 
GNA and DDOR are limited to the four Distribution Services listed above. PG&E’s 2023 
GNA and DDOR include substation, feeder, and line section Grid Needs, Planned 
Investments and Planned Solutions.   

4.2. Timing Screen 
The purpose of the Timing Screen is to ensure that cost-effective DER solutions can be 
procured with sufficient time to fully deploy and begin commercial operation in advance 
of the forecast need date. For this year, PG&E is using the Competitive Solicitation 
Framework and a 2026 or later In-Service Date which is considered adequate time for 
DER developers to design, develop, market and deploy the DER solution as well as to 
minimize the cost of providing for a contingency plan should the DER procurement be 
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unsuccessful. As shown in Table 4 and Table 10, 16 out of 96 projects were filtered out 
of the Planned Investments list using the timing screen. 

4.3. Summary of Candidate Deferral Opportunities 
The application of the timing and technical screens results in 16 Candidate Deferral 
Opportunities, as shown in Appendix B. Table 8 summarizes the Candidate Deferral 
Opportunities by Project Type and by Distribution Planning Region.  

Table 9 summarizes the Candidate Deferral Opportunities by Distribution Service. The 
majority of the Candidate Deferral Opportunities are Substation (Bank) and Feeder 
projects for Distribution Capacity service.  

Table 10 summarizes the Candidate Deferral Opportunities by In-Service Date. Due to 
the application of the timing screen, all Candidate Deferral Opportunities have an In-
Service Date of 2026 or later. Table 11 summarizes the Candidate Deferral 
Opportunities by LNBA Range. The methodology used in calculating the LNBA range is 
included in Section 6.2. 

Table 8. Summary of Candidate Deferral Opportunities by Project Type and Distribution Planning 
Region 

Distribution Planning Region 

Project Type 

Total Substation 
Bank 

Bank and 
Feeder 

Feed
er 

Distribution 
Line  

Bay Area 0 2 0 0 2 

Central Valley 0 6 6 0 12 

North Coast 0 0 0 0 0 

North Valley and Sierra 0 0 0 0 0 

South Bay and Central Coast 0 1 1 0 2 

Totals 0 9 7 0 16 

 

Table 9. Summary of Candidate Deferral Opportunities by Distribution Service 

Distribution Service 

Total Distribution 
Capacity 

Voltage 
Support 

Reliability 
(Back-Tie) 

Resiliency 

16 0 0 0 16 

 

Table 10. Summary of Candidate Deferral Opportunities by In-Service Date 

In-Service Date 
Total 

2023 2024 2025 2026 2027 

0 0 0 15 1 16 
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Table 11. Summary of Candidate Deferral Opportunities by LNBA Range 

LNBA Range ($/kW-yr) 
Total 

$0-$50 $50-$100 $100-$200 $200-500 >$500 

10 2 3 1 0 16 

 

5. DER Distribution Service Requirements 
For each of the Candidate Deferral Opportunities listed in Appendix B, the DER Service 
Requirements were defined for each grid need. Since each Candidate Deferral 
Opportunity may mitigate one or more grid needs, there may be one or more sets of 
DER Service Requirements for a given Candidate Deferral Opportunity. All the DER 
Service Requirements for a given Candidate Deferral Opportunity are necessary to 
defer the investment. 

The following annual DER Service Requirements were determined for each grid need:  
months required, number of calls per year, estimated hours of need, and maximum 
duration (hours) per call of required DER distribution service.38  To determine these 
requirements, PG&E evaluated the forecast peak load on each facility over the span of 
one year, using a 576-hour load profile39 to determine when the overloads occur. The 
basis for the DER distribution service requirements was determined from the highest 
overload for the period from the In-Service Date until the end of the 10-year forecast 
horizon.40 Therefore, the distribution service requirement may be based on a later year 
than identified need year included in the GNA, which used a 5-year forecast as the 
study horizon for identifying grid needs. The need included in the Planned Investments 
(Appendix A) will also be based on a 10-year forecast.41 Using the 576-hour load 
profile, PG&E calculated the months, the number of days in the year, the timespan and 
duration in which the electric facility is projected to overload or require the distribution 
service. Load transfers associated with new capital upgrade projects are excluded to 

 
38 The DER service requirements are listed individually and are not combined for a Candidate 
Deferral Opportunity. PG&E will review with the DPAG Candidate Deferral Opportunities where 
the same operational requirements could meet several grid needs. 
39 The 576-hour profile is generated in LoadSEER. This is organized by Month, Hour, and 
Weekday vs Weekend to determine DER distribution service requirements. 
40 DER Service Requirements for the Tranches for the Partnership Pilots are separately 
described in Section 9. 
41 Planned Investments needs that do not make it to the Candidate Deferral list may be based 
on a different planning horizon (i.e., line section Capacity and Voltage needs will be based on a 
3-year planning horizon, Reliability needs will be based on a 5-year planning horizon). 
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ensure consistency between projects since some of these load transfers require part of 
the project to be completed.  

For the Candidate Deferral Opportunities with reliability needs, PG&E identified 
operational requirements that include Real Time (RT) dispatch capability (i.e., within 5 
minutes42) for the DERs to defer the project. These reliability needs are driven by the 
need to reduce the impact of outages; therefore, the need could arise at any time during 
the year. For Candidate Deferral Opportunities where there is an existing back-tie with a 
capacity constraint, the operational requirements entail RT dispatch of capacity to 
enable the remaining load to be transferred to the back-tie.  For Candidate Deferral 
Opportunities where there is no existing back-tie (and where the Planned Investment is 
to install a new back-tie or mainline loop), the operational requirements entail RT 
dispatch of capacity and the ability to balance the load in an islanded state (i.e., operate 
as a microgrid).   

5.1. Operational Requirements 
Utilities use standard equipment sizes that have been identified to provide cost-effective 
service to its customers. Generally, these standard equipment sizes reduce engineering 
design, equipment maintenance and spare equipment costs. When a system deficiency 
is mitigated, standard equipment sizes are used, which normally provides additional 
capacity to the system beyond the identified need. This additional capacity provides the 
ability to maintain loading and voltage requirements as well as the ability to transfer load 
for planned and emergency situations. This ability to operate the system on an on-going 
basis is often called operational flexibility.  Distribution planning projects typically add 
capacity in increments based on a standard bank or feeder size, rather than sizing 
exactly to the grid need. 

The identified Planned Investments also provide operational flexibility beyond meeting 
the identified Grid Need. For example, a transformer is available all hours, and load can 
be transferred to the bank from other feeders or banks as needed to provide additional 
operational flexibility. In contrast, the DER Service Requirements only specify the hours 
of the grid need. 

While the DER Service Requirement would potentially defer the Planned Investment, it 
does not provide any margin for load forecast uncertainty and does not allow for new 
customer load interconnections larger than the service requirement amount. If the grid 
need were to increase, the DER Service Requirement would no longer be sufficient, and 
the project would not be deferred. In addition, new load applications for service would 
likely be delayed while additional DERs were contracted, or capacity projects were built.  
Alternatively, introducing a margin for the DER Service Requirement, while increasing 

 
42 Dispatch time may vary depending on location and availability of Supervisory Control and 
Data Acquisition (SCADA). 
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the likelihood of deferral, would increase the difficulty of procurement or ability to 
interconnect cost effectively. PG&E is not including any margin in the DER Service 
Requirement in this DDOR. Therefore, even if resources are procured to meet the exact 
DER Service Requirement, the Planned Investment may still be required if the load 
forecast changes, and the grid need is no longer met by the procured resources. The 
Partnership Pilot is testing Ratable Procurement with annual Tranches, as described in 
Section 9, to potentially reduce the risk that the DER Service Requirement is not 
sufficient to defer the Planned Investment for the term of the contract. 

6. Project Costs 
6.1. Unit Costs 
The estimated cost accuracy of a project is based on the stage of project development.  
For projects in early stages of development, costs are estimated using either estimates 
of specific equipment and Unit Costs for work required, or historical costs from 
completed projects. As the project develops and scope details become defined, the 
estimated project costs are adjusted based upon the detailed scope of work.  
Differences between the Unit Costs shown in Appendix B and the costs in a GRC are 
generally due to: 

• A GRC has a limited time window. Some projects are expected to have 
significant costs that occur outside of this window. 

• A GRC includes escalated cost estimates. Unit Costs are usually a fixed time 
value and are not escalated. 

Both the GRC costs and the costs listed in the DDOR report are reflective of the 
distribution component of project costs. Related transmission upgrade costs are not 
included in the GRC or the DDOR. The Unit Cost uncertainty level corresponding to the 
American Association of Cost Engineers (AACE) level for each Candidate Deferral 
Opportunity is included in the DDOR spreadsheet.43  

The Unit Costs used in Prioritization Metric calculations include all deferable (unspent) 
distribution costs, including regulatory and permitting costs and reflect the latest, most 
accurate information at the time of filing.  

The Unit Costs used for the calculation of the LNBA for Planned Investments that are 
screened out (and thus not prioritized as Candidate Deferral Opportunities) are based 
on the total Unit Cost rather than the deferrable (unspent costs). As these near term 
Planned Investments are often well underway in their design, procurement, and 
construction, the remaining Deferral Value would only be a fraction of the LNBA value. 

 
43 May 11, 2020, Administrative Law Judge’s Ruling Modifying the Distribution Investment 
Deferral Framework, Attachment A (subsequently revised on June 12, 2020), — Cost 
Effectiveness Metric and Project Cost - Reform # 33, p. 94 
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6.2. Locational Net Benefits Analysis (LNBA) 
The LNBA values (Appendix D and Appendix E) were calculated using the Energy and 
Environmental Economics, Inc. (“E3”) LNBA tool methodology44 with the following 
inputs: 

• Unit Cost: See section 7.1 for detailed description. Values are based on 2023-
unit costs. 

• Discount Rate: PG&E used a 6.69% discount rate. This discount rate is 
PG&E’s after-tax weighted average cost of capital and reflects CPUC 
authorized cost of equity, cost of debt, and capital structure, as well as current 
tax rates. 

• Revenue Requirement Multiplier: PG&E used a Present Value Revenue 
Requirement (PVRR) multiplier of 144.14% for replacement of station 
equipment (substation and bank projects); 149.93% for replacement of poles, 
towers and fixtures; and 146.36% for replacement of overhead conductors 
and devices (primary feeder). PG&E used a PVRR multiplier (with Operations 
and Maintenance (O&M) of 184.86% for new station equipment (substation 
and bank projects); 304.30% for new poles, towers and fixtures; and 302.99% 
for new overhead conductors and devices (primary feeder) that includes 
Operations and Maintenance (O&M) costs. 

• Inflation: PG&E used a 2.50% inflation rate. 
• O&M Factor: PG&E used an O&M factor of 2.13% for new station equipment 

(substation and bank projects); 8.18% for new poles, towers and fixtures; and 
8.18% for new overhead conductors and devices (primary feeder). The O&M 
factor is used in the calculation or the PVRR. The PVRR (with O&M) includes 
this O&M factor and is used in calculating LNBA value for new projects. 

• Book Life: PG&E used a service life of 46 years for station equipment 
(substation and bank projects); 44 years for poles, towers and fixtures; and 46 
years for new overhead conductors and devices (primary feeder). 

• Deferral Time: PG&E used a deferral time frame from the In-Service Date of 
the Planned Investment until the end of the 10-year forecast horizon,45 except 
for line sections, in which case the largest forecast need identified over the 
forecast horizon of 3 years was used (i.e., peak MW shortfall within the 3-year 
forecast). The Partnership Pilot deferral time frame for each Tranche is one 
year, as described in Section 9.3. 

• Capacity (MW) of Deferral: PG&E calculated the Capacity (MW) need by 
taking the difference between the forecasted demand (MW) and the facility 

 
44 E3 LNBA Tool V2.11; https://e3.sharefile.com/share/view/sb2965cf362c48399  
45 May 11, 2020, Administrative Law Judge’s Ruling Modifying the Distribution Investment 
Deferral Framework, Attachment A (subsequently revised on June 12, 2020), — Common 
Comparable Datasets - Reform # 5, p. 90. 

https://e3.sharefile.com/share/view/sb2965cf362c48399
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rating.46 A sum of the individual grid needs is used to calculate the LNBA 
value for each project, assuming each grid need was independent.47  

• Voltage Service of Deferral: PG&E used the worst-case voltage addressed by 
any single voltage correction project. A nominal voltage was assumed for 
each line section. 

The approach described here is a preliminary methodology subject to change as LNBA 
is refined and as the DER requirements for this distribution service are refined with 
experience. The LNBA values in PG&E’s 2023 DDOR include only the Deferral Value 
from the LNBA tool. To derive the LNBA value, the Deferral Value output from the E3 
tool was divided by the number of years of deferral (equivalent to the Deferral Time 
above) and the magnitude of need (MW, VPU). 

6.3. Distribution Capital Per Customer Metric 
D.18-02-004 directs the utilities to report a Distribution Capital per Customer metric to 
“help evaluate whether DER procurement is providing net benefits to ratepayers.” 48   
The Distribution Capital per Customer metric is based on the total imputed authorized 
GRC capital amount in PG&E’s most recent GRC (2020) divided by the number of 
electric meters as a definition of number of customers.49 The metric only includes 
distribution capital costs and does not include expense, transmission, or generation. 
The total GRC distribution capital imputed authorized amount (excluding expense, 
transmission, and generation) in the 2020 GRC for the year 2022 was $2,854,181,822. 
The total number of electric meters in service in 2022 was 5,677,375.   

 



 

Therefore, the Distribution Capital per Customer Metric is $503 per customer.  

6.4. Payments Made to DER Projects 
In accordance with D.18-02-004 Ordering Paragraph 2.dd, PG&E is to provide itemized 
data payments made to DER projects versus the estimated traditional spending such 

 
46 For capacity projects where the forecasted demand is less than the facility rating (e.g., where 
prior forecasts had shown an overload), a Capacity (MW) of deferral of 0 and a LNBA value of 0 
was used. 
47 For capacity projects not driven by a thermal capacity overload (e.g., new feeder projects), 
PG&E used the ratio of the need (e.g., amperage or customer counts) times the capacity of the 
asset.   
48 D.18-02-004, p. 74 and OP 2.ff.   
49 PG&E’s 2023 GRC Application (A.21-02-021) is still pending so PG&E is unable to provide 
authorized 2023 GRC capital amounts in time for this DDOR filing. 
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deferral projects were able to avoid. To date, PG&E has not made any such payments, 
and so has no data to report in the 2023 DDOR.  

6.5. Value Stacking Opportunities 
The potential value stacking opportunities for each candidate deferral include 
participation in CAISO wholesale energy markets, the provision of Resource Adequacy, 
provision of ancillary services, management of customer bills (e.g. the reduction of 
customer demand charges, customer load shifting), and other revenue streams.50 As 
PG&E is only procuring the deferral service, each candidate deferral opportunity 
provides an opportunity for the DER developer to participate in CAISO markets and 
value stack other revenue streams. The revenue streams will depend on the DER 
solution (e.g., Behind the Meter storage, In-Front of the Meter storage, Demand 
Response, etc.). PG&E does not have plans to spend capital for wholesale markets at 
the specific locations for these candidate deferral opportunities, so there is no additional 
investment deferral associated with the DER solutions at these locations. 

  

 
50 May 11, 2020, Administrative Law Judge’s Ruling Modifying the Distribution Investment 
Deferral Framework, Attachment A (subsequently revised on June 12, 2020), — Considerations 
of Value Stacking, DIDF Reform #26. p. 93 
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7. Prioritization Metrics 
In D.18-02-004, three metrics were adopted to characterize and help prioritize projects 
on the Candidate Deferral Opportunities shortlist. These metrics are: (a) Cost-
Effectiveness, (b) Forecast Certainty, and (c) Market Assessment.   

A Prioritization Metrics Workbook Template was developed jointly by the IOUs and was 
approved by Energy Division on May 18, 2021, and July 7, 2022.51 The template 
consists of five quantitative sub-metrics, which are normalized and summed to create 
an overall score, and four sub-metrics used to flag candidate deferral opportunities that 
are unlikely to be successful for DER sourcing. The metrics and sub-metrics are 
described below. 

7.1. Cost Effectiveness Metrics 
Cost Effectiveness metrics are intended to provide a relative indication of how likely 
DER resources can cost effectively defer a Planned Investment. There are three sub-
metrics: 

• Location Net Benefit Analysis (LNBA) [$/(MW-yr)] is calculated using the 
Commission approved LNBA methodology, based on the peak capacity needs 
during the deferral period, and used to create a quantitative Cost Effectiveness 
Metric score. 

• Location Net Benefit Analysis (LNBA) [$/(MWh-yr)] is calculated using the 
Commission approved LNBA methodology, based on the maximum annual 
energy needs during the deferral period, and used to create a quantitative Cost 
Effectiveness Metric score. 

• Unit Cost of Traditional Mitigation [$] is the cost of the traditional mitigation 
project designed to meet the maximum grid needs for each project (Section 6.1). 
Candidate Deferral Opportunities with Unit Costs less than $1,000,000 are 
flagged.  

The expected DER Service Requirements are used to calculate the MWh of deferral. 
Lessons learned from prior DIDF RFOs indicate that baseload requirements may be 
difficult to obtain cost-effectively from DERs. The Independent Evaluator reported, “it 
may be best for PG&E to target circuit needs for future DRP RFOs that do not have a 
baseload need” due to high costs of DER solutions to meet baseload needs.52  For 

 
51 May 11, 2020, Administrative Law Judge’s Ruling Modifying the Distribution Investment 
Deferral Framework, Attachment A (subsequently revised on June 12, 2020), — Prioritization 
Metrics, DIDF Reform #20. pp.92 
52 Public Independent Evaluator Report, Advice Letter 5259-E, Sedway Consulting, Inc., p. 7, 
March 26, 2018. 
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informational purposes, the LNBA/MWh-day53  value for each Candidate Deferral project 
is included in PG&E’s 2023 workbooks. The MWh-day value is based on the maximum 
energy need on the day the peak demand was forecasted. 

7.2. Forecast Certainty Metric 
The Forecast Certainty Metric is intended to give a relative indication of the certainty of 
the forecasted grid need. The Forecast Certainty Metric54 consists of the following sub-
metrics: 

• A Grid Need Certainty rating is based on a quantitative Forecast Certainty 
Metric score. 

• Year of Need (e.g., 2023 versus 2026) identifies the first year of the grid 
deficiency. Candidate Deferral Opportunities with a Year of Need of 2027 or 
later are flagged. The operational year (In-Service Date) is provided for 
reference only.  

The grid need certainty is determined by the quantitative Forecast Certainty Metric 
score analyzed from spatial load growth and asset health risk associated with the 
Candidate Deferral project. Spatial load growth for each of the Candidate Deferrals is 
aggregated at the substation level, categorized by Agriculture, Commercial, Domestic, 
Industrial, and EV, with a ten-year forecast.  

Regarding spatial load growth component, the impact on the grid need certainty is 
evaluated based on the associated substation’s spatial load growth in the specified 
categories. If the substation shows no spatial load growth for any of the listed 
categories, it’s considered to have no impact on the grid need certainty. Associated 
substations with spatial load growth ranging from 0 to 2 MW in a specific category, it’s 
considered to have minimal or low impact, which those exceeding 2 MW have a high 
impact.  

Asset health risk score is another factor that impacts the grid need certainty, it indicates 
the asset health condition associated with the Candidate Deferral’s grid need locations, 
ranging from low, medium, and high-risk levels. If a Candidate Deferral project has 
multiple grid need locations, the highest asset health risk level is considered when 
determining the grid need certainty. 

 
53 Calculated based on the MWh-day on the peak day only. This value is not equivalent to the 
Deferral Value per MWh-day of energy production. 
54 The Forecast Certainty metric is not applied to the prioritization ranking for Pre-Application 
projects. PG&E does not have any Pre-Application projects in its 2023 DDOR. 
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7.3. Market Assessment Metric 
The Market Assessment Metric is intended to give a relative indication of how likely 
DER resources can be sourced that will successfully meet the DER Service 
Requirements. The Market Assessment Metric consists of the following sub-metrics: 

• Duration (Hours) of needs, with shorter duration needs receiving a higher 
quantitative score, is used to create a quantitative Market Assessment Metric 
score. 

• Capacity Need (MW) per Circuit, where opportunities with less capacity needed 
per circuit where the DER can meet the need receive a higher quantitative score, 
are used to create a quantitative Market Assessment Metric score. 

• Operational Requirement, where Real Time or a combination of Real Time and 
Day Ahead operational requirements are flagged.  

• Number of Grid Needs, where a Candidate Deferral Opportunity that has more 
than 3 grid needs it is flagged. Lessons Learned from prior RFOs have indicated 
it can be difficult to source DERs at multiple locations to meet a single Candidate 
Deferral Opportunity. 

PG&E has learned from prior pilots that baseload (i.e., longer duration) requirements 
may be difficult to obtain cost-effectively from DERs. The Independent Evaluator 
reported “it may be best for PG&E to target circuit needs for future DRP RFOs that do 
not have a baseload need,” due to high costs of DER solutions to meet baseload 
needs.55 

In addition, a key learning from PG&E’s DRP Demonstration Project C was that long 
duration needs with frequent calls (similar to baseload resources) are difficult to source.  
Operational requirements that require real time dispatch are less likely to be sourced via 
DERs versus operational requirements that only require day ahead dispatch.  
 
7.4. Tiering of Candidate Deferral Opportunities 
For ease of summarizing prioritization metric results, the Joint IOUs have developed a 
3-tier system, where each tier represents the Joint IOUs’ priority ranking of those 
Candidate Deferral Opportunities likelihood of success for DER sourcing via RFO. Table 
12 summarizes the Joint IOUs 3-tier system. 

Table 12. PG&E’s 3-Tier Prioritization System 

Tier Color Designation Definition 
1  Relatively High Ranking 
2  Relatively Moderate Ranking 
3  Relatively Low Ranking 

 
55 Public Independent Evaluator Report, Advice Letter 5259-E, Sedway Consulting, Inc., p. 7, 
March 26, 2018. 
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All rankings are relative. For example, a higher tiered project does not indicate that the 
project will be cost effective, have a certain forecast, or have a robust market.56  It only 
indicates the ranking of the Candidate Deferral Opportunity relative to other Candidate 
Deferral Opportunities. 

The Joint Prioritization Metrics Workbook Template (Appendix C) places Candidate 
Deferral Opportunities into three tiers based on a step-by-step process, as illustrated in 
Figure 2. First, the five quantitative sub-metrics are normalized (based on the maximum 
and minimum values for each sub-metric). The normalized values for each sub-metric 
are summed to create a score for each Prioritization Metric.57 Each of the three 
Prioritization Metric scores are separated into quartiles. The top quartile of Prioritization 
Metric scores is assigned a “1”, the middle two quartiles assigned a “0”, and the bottom 
quartile assigned a “-1”. If one of the sub-metrics is flagged for a given Prioritization 
Metric, that Prioritization Metric is automatically assigned a “-1”. The total score for each 
Candidate Deferral Opportunity is then summed across the three Prioritization Metrics. 
Those with a total score greater than zero are initially placed in Tier 1; those with a total 
score of zero are placed into Tier 2; and those with a total sum less than zero are 
placed into Tier 3. As the total score is summed across the Prioritization Metrics, a 
Candidate Deferral Opportunity can be assigned a “-1” for one of the Prioritization 
Metrics (e.g., Forecast Certainty) and still be placed into Tier 1. However, if any of the 
sub-metrics are flagged, the Candidate Deferral Opportunity will be placed into Tier 3 
automatically.  

Figure 2 visualizes the tiering of Candidate Deferral Opportunities. 

 
56 For example, green Candidate Deferral Opportunities are expected to be more cost effective 
than red Candidate Deferral Opportunities, but it does not indicate the Candidate Deferral 
Opportunity will be cost effective.  Similarly, all the opportunities have some degree of forecast 
uncertainty. 
57 The Forecast Certainty Metric is based on one sub-metric, and thus is weighted by a factor of 
two (the other Prioritization Metrics have two quantitative sub-metrics summed with equal 
weighting). 
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Figure 2. Prioritization Metrics, Final Scoring and Tiering 
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8. Candidate Deferral Opportunity Prioritization  
A Prioritization Metrics Workbook Template was developed jointly by the IOUs and was 
approved by Energy Division on May 18, 2021, and July 7, 2022.58 Prioritization metrics 
in the workbook were applied to tier the Candidate Deferral Opportunities as described 
in Section 7.  

8.1. Prioritization of Candidate Deferral Opportunities 
PG&E’s prioritization of its identified Candidate Deferral Opportunities (Appendix C) is 
summarized in Table 13 Using PG&E’s tier prioritization system, PG&E has identified 
approximately 500 MW of Candidate Deferral Opportunities for this DDOR, as follows:  

1. Tier 1: Identified 6 Candidate Deferral Opportunities  
2. Tier 2: Identified 0 Candidate Deferral Opportunities   
3. Tier 3: Identified 10 Candidate Deferral Opportunities  

Table 13.  Preliminary Prioritization Metrics and Rankings of Candidate Deferral Opportunities 

Tier DDOR ID Candidate Deferral* 
In-Service 

Date 
Deficiency 

(MW) 
Cost 

Effectiveness 
 Forecast 
Certainty 

Market 
Assessment 

Tier 1 DDOR1001 CAMDEN 1106 5/3/2026 8.9 1 0 0 

Tier 1 DDOR1022 CORRAL 1104 6/1/2026 2.3 1 1 1 

Tier 1 DDOR075 GIFFEN BANK 2 4/1/2026 CC 0 1 0 

Tier 1 DDOR080 GREEN VALLEY BANK 4 5/1/2026 11.1 1 0 0 

Tier 1 DDOR1003 LEMOORE 1106 5/31/2026 3.9 1 0 1 

Tier 1 DDOR077 STOREY 1103 5/1/2026 13.0 0 0 1 

Tier 3 DDOR1029 7TH STANDARD BANK 2 5/1/2026 CC -1 0 FLAG 

Tier 3 DDOR081 AIRWAYS BANK 3 5/1/2026 CC 0 0 FLAG 

Tier 3 DDOR083 BELLE HAVEN BANK 4 4/23/2026 CC -1 0 -1 

Tier 3 DDOR1027 MILLBRAE SUBSTATION 5/2/2026 CC 0 1 FLAG 

Tier 3 DDOR085 RIPON 1705 5/1/2026 33.1 -1 -1 FLAG 

Tier 3 DDOR1031 SEMITROPIC BANK 4 5/1/2026 CC 0 1 FLAG 

Tier 3 DDOR087 VIERRA BANK 3 5/1/2027 38.6 0 0 FLAG 

Tier 3 DDOR1033 WEBER BANK 7 5/1/2026 CC 0 -1 FLAG 

Tier 3 DDOR1002 WEST FRESNO 1113 5/31/2026 CC -1 -1 FLAG 

Tier 3 DDOR096 WOLFE 1111 AND 1112 6/1/2026 CC 0 0 -1 

 

 

 

 
58 May 11, 2020, Administrative Law Judge’s Ruling Modifying the Distribution Investment 
Deferral Framework, Attachment A (subsequently revised on June 12, 2020), — Prioritization 
Metrics, DIDF Reform #20. p. 92. 
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Figure 3 shows the location of the 2023 Candidate Deferral Opportunities. 

 

 Figure 3. Location of PG&E's 2023 Candidate Deferral Opportunities 

8.2.  Sourcing Mechanism for Candidate Deferral Opportunities 
PG&E’s recommended sourcing mechanism for its identified Candidate Deferral 
Opportunities are summarized in Table 14: 

1. Request for Offers (RFO) on September 15, 2023: 3 Candidate Deferral 
Opportunities.   

2. Partnership Pilot: 3 Candidate Deferral Opportunities as described in Section 9. 
The additional selection criteria used for the Partnership Pilot are described in 
Section 9.1. 
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3. Not recommended for sourcing: 10 Candidate Deferral Opportunities. These 
Candidate Deferral Opportunities will be discussed at the DPAG meetings for 
consideration for a second round of RFOs. 

Table 14. Recommended Sourcing Mechanism for Candidate Deferral Opportunities  

 Tier DDOR ID Candidate Deferral 
In-Service 

Date 
Deficiency 

(MW) 
Recommended 

Sourcing Mechanism 
Locational 

Constraints? * 

Tier 1 DDOR1001 Camden 1106 5/3/2026 8.9 Partnership Pilot (PP) Yes 

Tier 1 DDOR1022 Corral 1104 6/1/2026 2.3 DIDF RFO Yes 

Tier 1 DDOR075 Giffen Bank 2 4/1/2026 CC Partnership Pilot (PP) Yes 

Tier 1 DDOR080 Green Valley Bank 4 5/1/2026 11.1 Partnership Pilot (PP) No 

Tier 1 DDOR1003 Lemoore 1106 5/31/2026 3.9 DIDF RFO Yes 

Tier 1 DDOR077 Storey 1103 5/1/2026 13.0 DIDF RFO Yes 

Tier 3 DDOR1029 7th Standard Bank 2 5/1/2026 CC Not Recommended Yes 

Tier 3 DDOR081 Airways Bank 3 5/1/2026 CC Not Recommended Yes 

Tier 3 DDOR083 Belle Haven Bank 4 4/23/2026 CC Not Recommended No 

Tier 3 DDOR1027 Millbrae Substation 5/2/2026 CC Not Recommended Yes 

Tier 3 DDOR085 Ripon 1705 5/1/2026 33.1 Not Recommended Yes 

Tier 3 DDOR1031 Semitropic 4 5/1/2026 CC Not Recommended Yes 

Tier 3 DDOR087 Vierra Bank 3 5/1/2027 38.6 Not Recommended Yes 

Tier 3 DDOR1033 Weber Bank 7 5/1/2026 CC Not Recommended Yes 

Tier 3 DDOR1002 West Fresno 1113 5/31/2026 CC Not Recommended Yes 

Tier 3 DDOR096 Wolfe 1111 and 1112 6/1/2026 CC Not Recommended Yes 

 

Note: * “Locational Constraints” indicate that there are specific locations along a given feeder where the 
DER must interconnect to fully defer all grid needs for the Candidate Deferral Opportunity. This is 
due to overloads along a line segment that would need to be addressed by the DER, and thus the 
DER must be interconnected accordingly. Details of where the DER must interconnect to address 
the locational constraint for the Candidate Deferral Opportunities selected for sourcing will be 
provided in the 2023 DIDF RFO and 2023 Partnership Pilot protocols, consistent with the 
information provided in the 2022 DIDF RFO Protocol.59 

 

  

 
59 PG&E’s 2022 DIDF RFO Protocol, https://www.pge.com/pge_global/common/pdfs/for-our-
business-partners/energy-supply/electric-rfo/wholesale-electric-power-
procurement/2022%20DIDF%20RFO/Fall%202022%20DIDF_Solicitation_Protocol%20(Non-
Confidential).pdf, Section IV.D. Interconnection. 

https://www.pge.com/pge_global/common/pdfs/for-our-business-partners/energy-supply/electric-rfo/wholesale-electric-power-procurement/2022%20DIDF%20RFO/Fall%202022%20DIDF_Solicitation_Protocol%20(Non-Confidential).pdf
https://www.pge.com/pge_global/common/pdfs/for-our-business-partners/energy-supply/electric-rfo/wholesale-electric-power-procurement/2022%20DIDF%20RFO/Fall%202022%20DIDF_Solicitation_Protocol%20(Non-Confidential).pdf
https://www.pge.com/pge_global/common/pdfs/for-our-business-partners/energy-supply/electric-rfo/wholesale-electric-power-procurement/2022%20DIDF%20RFO/Fall%202022%20DIDF_Solicitation_Protocol%20(Non-Confidential).pdf
https://www.pge.com/pge_global/common/pdfs/for-our-business-partners/energy-supply/electric-rfo/wholesale-electric-power-procurement/2022%20DIDF%20RFO/Fall%202022%20DIDF_Solicitation_Protocol%20(Non-Confidential).pdf
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9. Partnership Pilot  
CPUC issued D.21-02-006 which adopted Energy Division’s Staff Proposals with minor 
modifications and required the California Investor-Owned Utilities (IOUs) to pilot two 
frameworks for procuring DERs to avoid or defer utility distribution investments.60 One of 
the pilots is called the Partnership Pilot which is a five-year DER distribution deferral 
tariff pilot. On June 3, 2021, the IOUs submitted Joint Advice Letter 6218-E, et al. on 
Evaluation Criteria.61 On June 28, 2021, PG&E received a Disposition Letter approving 
Advice Letter 6193-E, which established prescreening application criteria.62 On April 30, 
2021, PG&E launched a website63 for the Partnership Pilot.64  

During 2021-2022 cycle, PG&E solicited six Candidate Deferral Opportunities, as 
approved through Advice Letter 6406-E-A on December 13,2021. On December 15, 
2022, PG&E received a disposition letter approving Advice Letter 6763-E, which sought 
approval of the selection of three Candidate Deferral Opportunities, the total tariff 
budget, the procurement goals, and the subscription periods for PG&E’s 2022-2023 
Partnership Pilot cycle. On January 27,2022, CPUC issued Resolution E-5190 which 
approved the Joint IOU submitted Advice Letter 6218-E, with modifications to the 
Evaluation criteria for the Partnership Pilot.  

9.1. Selection of Candidate Deferral Opportunities for the Partnership Pilot  
PG&E is recommending 3 Candidate Deferral Opportunities for the Partnership Pilot. 
The Candidate Deferral Opportunities recommended for the Partnership Pilot are: 

• Giffen Bank 2 
• Green Valley Bank 4 
• Camden 1106 

The Candidate Deferral Opportunities recommended for the Partnership Pilot will be 
discussed at the September 2023 DPAG. On November 15, 2023, PG&E will file a 
Partnership Pilot Advice Letter requesting authorization to launch the subscription 
period with final cost caps.    

The primary factor used in the selection of the Candidate Deferral Opportunities for the 
Partnership Pilot is a quantitative ranking method, using the Prioritization Metrics shown 

 
60 D.21-02-006, p. 2.  
61 D.21-02-006, OP 6. 
62 D.21-02-006, OP 7. 
63 https://www.pge.com/en_US/for-our-business-partners/energy-supply/electric-rfo/wholesale-
electric-power-procurement/didf-partnership-pilot.page. 
64 D.21-02-006, OP 8. 

https://www.pge.com/en_US/for-our-business-partners/energy-supply/electric-rfo/wholesale-electric-power-procurement/didf-partnership-pilot.page
https://www.pge.com/en_US/for-our-business-partners/energy-supply/electric-rfo/wholesale-electric-power-procurement/didf-partnership-pilot.page
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in Section 8.65  Qualitative measures, that were considered as secondary factors in the 
selection, include the examination of the following criteria: 

1. Of the three Partnership Pilot opportunities; at least one Tier 1 deferral 
opportunity and two Tier 2 or Tier 3 deferral opportunities.66 

2. Candidate Deferral Opportunities that could demonstrate Ratable Procurement 
(e.g., opportunities that have incremental procurement goals). 

3. Candidate Deferral Opportunities where ratable procurement could potentially 
address the challenge of changing distribution system needs and risk of over and 
under procurement. 

4. Candidate Deferral Opportunities with grid needs occurring within two to five 
years of Pilot launch.67 

5. At least one Tier 2 or Tier 3 deferral opportunity that should address a grid need 
forecast to occur in 4 or 5 years out to ensure the subscription period was 
sufficiently long in duration to test payments.68   

6. Clusters of deferral opportunities and planned investments.69  
7. Planned investments that serve Disadvantaged Communities (DACs).69 

 

The Candidate Deferral Opportunities recommended for the Partnership Pilot (Giffen 
Bank 2, Green Valley Bank 4, and Camden 1106) will provide a means to test the use of 
Ratable Procurement for forecasted incremental needs. The Candidate Deferral 
Opportunities that were selected for the Partnership Pilot are all Tier 1 projects. Tier 3 
projects were also considered but were not selected for solicitation due to several 
factors, including large capacity needs, large number of grid needs, and need duration. 

9.2. Procurement Goals 
Procurement Goals are the amount of capacity needed to defer the Planned Investment 
for no less than one year.70 The parameters contained in the GNA and DDOR are 
preliminary and will be reviewed during the DPAG review process and updated for 
inclusion in the November 15 Advice Letter.70 Procurement Goals may be updated 

 
65 June 16, 2022, Administrative Law Judge’s Ruling on Recommended Reforms for the 
Distribution Investment Deferral Framework Process, the Partnership Pilot, and the Standard-
Offer-Contract Pilot, p. 10. 
66 PG&E met this requirement in 2021 as referenced in Section 4.2.2 in D.21-02-006, p. 23. 
PG&E’s recommendation in 2023 is to select 3 Tier 1 Candidate Deferral Opportunities based 
on the quantitative and qualitative measures described, rather than select Tier 3 Candidate 
Defferall Opportunities that are unlikely to be successful. 
67 D.21-02-006, Attachment A (Staff Proposal) p. 40. 
68 D.21-02-006, p. 23. PG&E is meeting this requirement with the recommended Tier 1 
Candidate Deferral Opportunities. 
69 D.21-02-006, Attachment A (Staff Proposal), p. 45. 
70 D.21-02-006, OP 3. 
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annually during the DPAG process until the entire grid need is met or the contingency 
date occurs, whichever happens sooner. 70 
 
Table 15 through Table 17 depict the Procurement Goals, Acceptance Trigger, and 
Procurement Caps by Tranche for each Candidate Deferral Opportunity, expressed in 
Megawatts (MW). The Procurement Goals are based on a forecasted grid need that 
utilizes future load forecasts to estimate capacity deficiencies. The Acceptance Trigger 
is defined as the minimum amount of capacity required to execute contracts within the 
Partnership Pilot framework for a given Tranche (90% of the Procurement Goal). The 
Procurement Cap is defined as the maximum allowable amount of capacity for 
Deployment and Reservation payments for each Tranche (120% of the Procurement 
Goal). Payments are discussed in greater detail within Section 9.4. The number of 
Tranches and the Procurement Goals (and corresponding Acceptance Triggers, and 
Procurement Caps), for all tranches are subject to change through annual distribution 
planning activities and may be updated annually during the DPAG process.71  

Table 15. Partnership Pilot Procurement Goal Summary for Giffen Bank 2* 

Giffen Bank 2 (Giffen Bank 1) 

Tranche 
# 

Acceptance 
Trigger  
(MW) 

Targeted 
Procurement 

Goal  
(MW) 

Procurement 
Cap 

(MW) 

1 9.5 10.6 12.7 
2* 9.5 10.6 12.7 
3* 9.5 10.6 12.7 
4* 9.5 10.6 12.7 
5* 9.5 10.6 12.7 

 
 

Giffen Bank 2 (Giffen 1102) 

Tranche 
# 

Acceptance 
Trigger  
(MW) 

Targeted 
Procurement 

Goal  
(MW) 

Procurement 
Cap 

(MW) 

1 CC CC CC 
2* CC CC CC 
3* CC CC CC 
4* CC CC CC 
5* CC CC CC 

 

Giffen Bank 2 (Giffen 1103) 

Tranche 
# 

Acceptance 
Trigger  
(MW) 

Targeted 
Procurement 

Goal  
(MW) 

Procurement 
Cap 

(MW) 

1 0.2 0.2 0.2 
2* 0.2 0.2 0.2 
3* 0.2 0.2 0.2 
4* 0.2 0.2 0.2 
5* 0.2 0.2 0.2 

 
 
 

 

*Procurement Goals for Tranches subsequent to Tranche 1 will be updated annually via our distributional 
planning process.71  

  

 
71 D.21-02-006, OP 3. 
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Table 16.  Partnership Pilot Procurement Goal Summary for Green Valley Bank 4* 

Green Valley Bank 4 (Green Valley Bank 3) 

Tranche # 

Accepta
nce 

Trigger  
(MW) 

Targeted 
Procurement 

Goal  
(MW) 

Procure-
ment Cap 

(MW) 

1 0.2 0.3 0.3 

2* 0.5 0.6 0.7 

3* 0.8 0.9 1.1 

4* 1.2 1.4 1.7 

5* 1.8 2.0 2.4 
 

Green Valley Bank 4 (Green Valley Bank 2) 

Tranche # 

Accepta
nce 

Trigger  
(MW) 

Targeted 
Procurement 

Goal  
(MW) 

Procure-
ment Cap 

(MW) 

1 2.0 2.2 2.6 

2* 2.2 2.5 3.0 

3* 2.5 2.8 3.4 

4* 2.9 3.2 3.9 

5* 3.5 3.8 4.6 
 

*Procurement Goals for Tranches subsequent to Tranche 1 will be updated annually via our distributional 
planning process.72  

Table 17.  Partnership Pilot Procurement Goal Summary for Camden 1106* 

Camden 1106 (Hardwick Bank 1) 

Tranche # 

Accepta
nce 

Trigger  
(MW) 

Targeted 
Procurement 

Goal  
(MW) 

Procure-
ment Cap 

(MW) 

1 1.6 1.7 2.1 

2* 1.7 1.9 2.2 

3* 1.8 2.0 2.4 

4* 2.0 2.2 2.7 

5* 2.3 2.6 3.1 
 

Camden 1106 (Henrietta Bank 5) 

Tranche # 

Accepta
nce 

Trigger  
(MW) 

Targeted 
Procurement 

Goal  
(MW) 

Procure-
ment Cap 

(MW) 

1 1.6 1.7 2.1 

2* 1.6 1.7 2.1 

3* 1.6 1.7 2.1 

4* 1.6 1.7 2.1 

5* 1.5 1.7 2.1 
 

 

Camden 1106 (Camden 1102) 

Tranche # 
Acceptance 

Trigger  
(MW) 

Targeted 
Procurement 

Goal  
(MW) 

Procure-
ment 
Cap 

(MW) 

1 1.7 1.9 2.3 

2* 1.8 2.0 2.4 

3* 1.9 2.1 2.5 

4* 2.0 2.2 2.6 

5* 2.1 2.3 2.8 

*Procurement Goals for Tranches subsequent to Tranche 1 will be updated annually via our distributional 
planning process.72 

Upon launch of the 2023 Partnership Pilot projects, the Partnership Pilot website will 
provide monthly procurement updates for active and closed tranches.  An update for the 

 
72 D.21-02-006, OP 3. 
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procurement progress for the 2021 and 2022 Partnership Pilot projects is provided in 
Section 9.5.73   

9.3.  Subscription Period and Contingency Dates 
 

Table 18 through Table 20 display milestones for the Subscription Period, which 
includes the Subscription Launch Date, Reservation Deadline, Subscription Duration, 
Contingency Dates and In-Service Dates for each Tranche for the Candidate Deferral 
Opportunities recommended for the Partnership Pilot.74 All dates shown are tentative 
and based on the following: 

• Subscription Launch Date: The date at which parties are eligible to submit 
reservations. The Subscription Launch Date for Tranche 1 will be 30 days after 
the approval of the November 15, 2023, Advice Letter filing.75 The Subscription 
Launch Date for later Tranches is the same as the Contingency Date from the 
preceding Tranche; however, the Subscription Launch date for later Tranches 
may be earlier if the Acceptance Trigger for the prior Tranche is achieved prior to 
the Contingency Date.   

• The Reservation Deadline is reliant on the Contingency Date of each Candidate 
Deferral Opportunity.  The Reservation Deadline is 60 days prior to the 
Contingency Date to ensure there is adequate time to: 1) review the reservation, 
2) request additional information or clarify project details, and 3) award and 
execute a contract.   

• The Subscription Duration represents the total number of days from the 
Subscription Launch Date to the Reservation Deadline.   

• The Contingency Date76 is specific to the Candidate Deferral Opportunity and is 
based on the distribution planning process, which includes engineering and 
design, materials procurement, and construction. See Section 11 for further detail 
on Contingency Plans. 

 
Reservations from aggregators will be accepted from the Subscription Launch Date until 
either the Procurement Cap is reached, or the Contingency Date occurs, whichever 
occurs first.77  Reservations will be reviewed and verified on a first come first serve 
basis. Aggregators will file offer reservations for either a portion or for all the needed 
capacity.78 Once the Acceptance Trigger is achieved from one or multiple reservation 
offers, contracts are executable. The contract term for the first tranche is one year in 
duration, beginning on the In-Service Date. 

 
73 D.21-02-006, OP 4.iii. 
74 One Tranche has been defined for Coalinga and Rocklin as described in Section 9.2 
75 D.21-02-006, Attachment A (Staff Proposal), pp. 45-46. 
76 D.21-02-006, Attachment A (Staff Proposal), p. 45. 
77 D.21-02-006, OP 3. 
78 D.21-02-006, p. 22. 
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Table 18.  Partnership Pilot Subscription Summary for Giffen Bank 2 

Giffen Bank 2 

Tranche # 
Subscription 

Launch 
Reservation 

Deadline 

Subscription 
Duration 

(Days) 79 

Contingency 
Date 

In-Service 
Date 

1 1/15/2024 1/31/2023 -349 4/1/2023 4/1/2026 

2 TBD TBD TBD TBD 4/1/2027 

3 TBD TBD TBD TBD 4/1/2028 

4 TBD TBD TBD TBD 4/1/2029 

5 TBD TBD TBD TBD 4/1/2030 

 
Table 19. Partnership Pilot Subscription Summary for Green Valley Bank 4 

Green Valley Bank 4 

Tranche # Subscription 
Launch 

Reservation 
Deadline 

Subscription 
Duration 

(Days) 

Contingency 
Date 

In-Service 
Date 

1 1/15/2024 3/2/2023 -319 5/1/2023 5/1/2026 

2 TBD TBD TBD TBD 5/1/2027 

3 TBD TBD TBD TBD 5/1/2028 

4 TBD TBD TBD TBD 5/1/2029 

5 TBD TBD TBD TBD 5/1/2030 

 
Table 20. Partnership Pilot Subscription Summary for Camden 1106 

Camden 1106 

Tranche # Subscription 
Launch 

Reservation 
Deadline 

Subscription 
Duration 

(Days) 

Contingency 
Date 

In-Service 
Date 

1 1/15/2024 3/4/2023 -316 5/3/2023 5/3/2026 

2 TBD TBD TBD TBD 5/3/2027 

3 TBD TBD TBD TBD 5/3/2028 

4 TBD TBD TBD TBD 5/3/2029 

5 TBD TBD TBD TBD 5/3/2030 

  
As described in AL 6406-E, PG&E received input during the 2021 DPAG webinars that 
Candidate Deferrals that have short Tranche 1 Subscription Periods would benefit from 
extended subscription dates.80 Therefore, PG&E will revisit the Reservation Deadline 
during the DPAG period for the Candidate Deferrals that would otherwise have short or 
negative Tranche 1 Subscription Periods.  PG&E will consider extending the 
Reservation Deadline and Contingency Date to after the start of the design and 

 
79 As discussed below, PG&E is proposing to extend the Reservation Deadline to after the 
beginning of the engineering and design phase and equipment procurement to produce a 
positive subscription duration. 
80 AL 6406-E, p. 6-7 



 

PACIFIC GAS AND ELECTRIC COMPANY PUBLIC PAGE 35 
 

engineering phase of the planned investment and after the beginning of equipment 
procurement.81 PG&E anticipates this would move the Reservation Deadline and 
Contingency Date 18 months later, and thus would provide additional time for 
aggregators to procure Behind-The-Meter (BTM) DERs. As a result, PG&E would 
continue to incur costs as the engineering and design and the equipment procurement 
of the wire’s solution would continue in parallel to the Subscription Period for these 
three projects. PG&E may therefore incur and track costs in the Distributed Energy 
Resources Distribution Deferral Account (DERDDA) memorandum account that are 
considered part of the deferral value attributable to DERs.82 PG&E plans to submit this 
updated schedule in its November 15, 2023 Partnership Pilot Advice Letter for approval 
in order to maximize the opportunities for DERs to participate in the Partnership Pilot.  

9.4. Proposed Partnership Pilot Budget 
The proposed Pilot Budgets supports a three-tiered payment structure with the following 
allocations:  

• Deployment Payment: 20 percent of the Tariff Budget; 
• Capacity Reservation Payment tier – 30 percent of the Tariff Budget; and 
• Performance Payment tier – 50 percent of the Tariff Budget.83  

 

Table 21 through  

Table 23 show the Deferral Value, Deployment Budget, Reservation Budget, 
Performance Budget, and Tranche Budget for each of the Candidate Deferral 
Opportunities recommended for the Partnership Pilot, across tranches. The Total 
Budget for each Candidate Deferral Opportunity is the summation of the Tranche 
Budgets. A Simple Pricing Method has been applied to the Partnership Pilot, whereby 
the Tariff Budget is set at 85 percent of the cost cap.84 The cost cap for each tranche is 
equal to the Deferral Value for the Candidate Deferral Opportunity for the term of the 
contract (one year).85  The term of the contracts is subject to change in sequential 
tranches and may vary by opportunity. A change to the term would directly impact the 
calculation of the Deferral Value of a tranche and the Total Deferral Value of the 
Opportunity. The Total Deferral Value is defined as the summation of the Deferral Value 
for each tranche.  All values are expressed in $1,000s and have been discounted to the 

 
81 Due to long lead times for the procurement of transformers currently, the procurement date 
for the transformers for these three candidate deferral opportunities is before the design and 
engineering date. 
82 D.18-02-004, at pp. 87-88, OP 2.x: “The Commission orders that contingency planning shall 
not be prescribed but rather determined by the IOUs on a case-by-case basis”. 
83 D.21-02-006, OP 2.g. 
84 D.21-02-006, OP 2.d. 
85 D.21-02-006, p. 40. 
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year of the In-Service Date for each tranche. The budget tables below are preliminary 
and will be finalized through the November 15 Advice Letter filing.  

 

Table 21.  Partnership Pilot Budget Summary ($1,000s) for Giffen Bank 2 

Giffen Bank 2 

Tranche # 
Deferral 

Value 
Deployment 

Budget 
Reservation 

Budget 
Performance 

Budget 
Tranche 
Budget 

1 $1,244  $211  $317  $529  $1,057  

2 $1,275  $217  $325  $542  $1,084  

3 $1,307  $222  $333  $555  $1,111  

4 $1,339  $228  $342  $569  $1,138  

5 $1,373  $233  $350  $583  $1,167  

TOTAL $6,537 $1,111  $1,667  $2,778  $5,557  

 

Table 22.  Partnership Pilot Budget Summary ($1,000s) for Green Valley Bank 4 

Green Valley Bank 4 

Tranche # 
Deferral 

Value 
Deployment 

Budget 
Reservation 

Budget 
Performance 

Budget 
Tranche 
Budget 

1 $1,866  $317 $476  $793  $1,586  

2 $1,912  $325  $488  $813  $1,626  

3 $1,960  $333  $500  $833  $1,666  

4 $2,009  $342  $512  $854  $1,708  

5 $2,059  $350  $525  $875  $1,751  

TOTAL $9,807  $1,667  $2,501  $4,168  $8,336  

 

Table 23.  Partnership Pilot Budget Summary ($1,000s) for Camden 1106 

Camden 1106 

Tranche # Deferral Value 
Deployment 

Budget 
Reservation 

Budget 
Performance 

Budget 
Tranche 
Budget 

1 $2,116  $360  $539  $899  $1,798  

2 $2,168  $369  $553  $922  $1,843  

3 $2,223  $378  $567  $945  $1,889  

4 $2,2788  $387  $581  $968  $1,937  

5 $2,335  $397  $595  $992  $1,985  

TOTAL $11,120  $1,890  $2,836  $4,726  $9,452  

 
Funds not spent in any Partnership Pilot project tranche will be rolled over to the 
subsequent tranche, while maintaining the deployment, reservation, and performance 
payment structure. Any excess funds that remain after the full deferral period (i.e., there 
are no future tranches to receive the roll over) will be returned to ratepayers.86  

 
86 Advice Letter 6406-E-A  
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9.5. Status Update for the 2021 and 2022 Partnership Pilot Projects 
In PG&E’s 2021 and 2022 DIDF cycle, PG&E identified six 2021 Candidate Deferral 
Opportunities and three 2022 Candidate Deferral Opportunities for the Partnership 
Pilot.87 88 As depicted in Table 24, the subscription launched for Tranche 1 for the 6 
Candidate Deferral Opportunities by January 18, 2022. 89 Table 25 shows the 3 
Candidate Deferral Opportunities which were launched on January 15, 2023. Upon 
launch, the Partnership Pilot website has provided monthly procurement updates for 
active and closed tranches.90   The reservation deadline for the subscription period for 
the Coalinga No. 1 Bank 2, Embarcadero 1118, Rocklin 1105, Anita 1105, Belle Haven 
Bank 4, Vasona 1109, and Gabilan Bank 2 Candidate Deferral opportunities ended with 
no reservations. Since the grid need was not successfully deferred by DERs and the 
contingency date has passed, the pilot is closed for those Candidate Deferral 
Opportunities.  

Table 24. 2021 Partnership pilot projects Tranche 1 subscription periods 

Project Name 
Subscription 

Launch 
Reservation 

Deadline 

Subscription 
Duration 

(Days) 

Contingency 
Date 

In-Service 
Date 

Status 

Coalinga No. 1 Bank 2 1/18/2022 6/1/2022 142 8/1/2022 6/1/2024 Closed 

Embarcadero (SF Z) 1116 1/18/2022 4/1/2024 91 446 6/1/2024 4/1/2026 Open 

Embarcadero (SF Z) 1118 1/18/2022 4/3/2023 91 812 6/1/2023 6/1/2025 Closed 

Rocklin 1105 1/18/2022 3/1/2023 415 5/1/2023 5/1/2025 Closed 

Anita 1105  1/18/2022 3/1/2023 415 5/1/2023 6/1/2024 Closed 

Belle Haven Bank 4 1/18/2022 5/1/2022 111 7/1/2022 5/1/2024 Closed 

 

Table 25. 2022 Partnership pilot projects Tranche 1 subscription periods 

Project Name 
Subscription 

Launch 
Reservation 

Deadline 

Subscription 
Duration 

(Days) 

Contingency 
Date 

In-Service 
Date 

Status 

Gabilan Bank 2 1/17/2023 8/2/2023 227 10/31/2023 5/1/2025 Closed 

Carlotta Bank 2 1/17/2023 9/1/2023 197 10/1/2023 5/31/2025 Open 

Vasona 1109 1/17/2023 4/2/2023 74 6/1/2023 6/1/2025 Closed 

 

For the other two Candidate Deferral Opportunities (i.e., Carlotta Bank 2 and 
Embarcadero 1116), the subscription period for Tranche 1 is still open. As of August 1, 
2023, the procurement goal has not yet been met for these two Candidate Deferral 
Opportunities. The Subscription Periods and Budget are unchanged for the two 

 
87 PG&E’s 2021 DDOR, Section 9 
88 PG&E’s 2022 DDOR, Section 9 
89 Advice Letter 6406-E-A, Table 5, p. 6 
90 https://www.pge.com/en_US/for-our-business-partners/energy-supply/electric-rfo/wholesale-
electric-power-procurement/didf-partnership-pilot.page 
91 The dates for Embarcadero 1116 and Embarcadero 1118 were incorrect in the Advice Letter 
6406-E-A and are corrected here. 

https://www.pge.com/en_US/for-our-business-partners/energy-supply/electric-rfo/wholesale-electric-power-procurement/didf-partnership-pilot.page
https://www.pge.com/en_US/for-our-business-partners/energy-supply/electric-rfo/wholesale-electric-power-procurement/didf-partnership-pilot.page
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Candidate Deferral Opportunities.92 The Procurement Goals for Tranche 1 are also 
unchanged.  Per D.21-02-00693 and PG&E’s 2021 DDOR,94 the number of Tranches 
and the Procurement Goals (and corresponding Acceptance Triggers, and Procurement 
Caps), for all subsequent tranches will continue to be subject to change through the 
annual distribution planning activities and may continue to be updated annually during 
the DPAG process.  

  

 
92 Advice Letter 6406-E  
93 D.21-02-006, OP 3. 
94 Advice Letter 6406-E, p. 5 
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10. Standard Offer Contract (SOC) Pilot 
In May 2023, the assigned ALJ issued a ruling on recommended reforms for the 2023 
DIDF process, the Partnership Pilot, and the SOC Pilot. As per Section 2.395 of the 
ruling, the SOC Pilot is discontinued to ensure the protection of ratepayer funds. Hence, 
no Candidate Deferral opportunities were identified for the SOC Pilot in 2023 DIDF. 
However, PG&E signed a contract for the 2022 SOC Pilot at Blackwell Bank 1 that is 
currently still in development. 

10.1. Procurement Status Update of the 2021 and 2022 SOC pilot  
PG&E launched solicitations for the SOC Pilot on September 15, 2021, for one Candidate 
Deferral Opportunity, Vierra Bank 3. On May 5, 2022, PG&E filed Advice Letter 658396 to 
terminate the solicitation for the Vierra Bank 3 Candidate Deferral Opportunity.  

In 2022, PG&E launched solicitations for the SOC Pilot on September 15, for one 
Candidate Deferral Opportunity, Blackwell Bank 1. On May 15, 2023, PG&E filed Advice 
Letter 6945-E97 to inform the CPUC on the successful solicitation of the Blackwell Bank 1 
Candidate Deferral Opportunity. The DER contract was signed on April 11, 2023. The 
DER Project is currently under development. 

  

 
95 May 19, 2023, Administrative Law Judge’s Ruling on Recommended Reforms for the 
Distribution Investment Deferral Framework Process, the Partnership Pilot, and the Standard-
Offer-Contract Pilot, p. 7. 
96 Advice Letter 6583-E, “Notice to Suspend Competitive Solicitations for Distributed Energy 
Resource (DER) Procurement for Electric Distribution Deferral Opportunities at Vierra 
Substation”, May 5, 2022. 
97 Advice Letter 6945-E. “Information-Only: Executed Contracts Pursuant to the May 11, 2020 
Administrative Law Judge's Ruling Modifying the Distribution Investment Deferral Framework 
Filing and Process Requirements”, May 15, 2023. 
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11. Contingency Plans 
Electric distribution systems can change dynamically in terms of local area demand in 
response to agricultural water allocation and temperature sensitivity, economic drivers, 
and the unpredictability of large new customer load additions. When one of these 
drivers causes the load or near term forecast to exceed the local system capability, 
PG&E manages the load until capacity upgrades can be installed using field switching 
where possible, temporary re-rates on various pieces of equipment, and/or installation 
of temporary and mobile equipment. 

Generally, these are the same contingency planning steps PG&E will use for contracted 
DER solutions that are not able to successfully mitigate the grid needs for the identified 
Candidate Deferral Opportunities.  Specifically, PG&E has considered three different 
project stages where a DER solution can fail in being able to provide successful 
distribution services: 

• DER Solicitation stage:  If no cost-effective or combination of cost-effective bids 
meet the grid need, or if there is a change in forecasted grid need date 
(e.g., accelerating the need for a solution sooner than originally planned), the 
contingency plan option is to either consider the deferral opportunity again in next 
year’s DDOR98 or proceed with the planned “wires” project if the start date for the 
project is prior to next year’s distribution resources planning process.  

• DER Implementation stage:  If the contracted DER solution fails to meet its 
implementation milestones and is not expected to achieve operations by the 
identified grid need date, or if there is a change in forecasted grid need date 
(e.g., accelerating the need for a solution sooner than originally planned), the 
contingency plan options available during this stage depends upon when during 
the DER implementation stage it becomes known the DER solution will be not be 
available to meet the identified grid need date. If it is early in the implementation 
stage, it may be possible for another cost-effective or combination of cost-
effective bids for DERs to be considered.99 If that is not the case, the contingency 
is to implement the planned wires project if possible. If it is later in the DER 
implementation stage, depending upon the loading and system conditions, a 
stop-gap wires solution including the various steps described above will be 
implemented. 

• Commercial Operation stage:  If the contracted DER resource fails to meet 
performance requirements or simply fails while in service, PG&E will handle this 
situation in the same manner as with any other failed equipment. The immediate 
emergency response includes distribution operations personnel implementing 

 
98 Where third-party DER procurement is unsuccessful, PG&E will consider full or partial IOU-
ownership of a DER solution. 
99 Where third-party DER procurement is unsuccessful, PG&E will consider full or partial IOU-
ownership of a DER solution. 
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load transfers based on current loading profiles, installation of mobile generation, 
and/or a plan to interrupt power for local customers as a last resort. The 
contingency plan beyond the initial 24 hours would consider area loading, 
expected duration of the DER resource failure, potential transfers that may be 
available because of recent distribution infrastructure additions or improvements, 
re-rating of distribution facilities,100 including substation banks, and installation of 
temporary facilities such as a mobile transformer bank.101 

It is important to note that new customer load applications for demand in the 2-5 MW 
range are not uncommon. PG&E cannot predict with absolute certainty where or when 
large new customer load will happen. For example, a high-speed Electric Vehicle 
charging facility may result in a load application request between 5-10 MW at a specific 
location. If an updated demand forecast is higher than what the DER solution can 
provide, PG&E would deploy the same contingency strategies identified previously in 
this section. PG&E also coordinates with customers in providing new service based on 
the size and timing of the load ramp up schedule. 

For the Partnership Pilot, the Contingency Date for each Candidate Deferral Opportunity 
selected is described and included in Section 9.3. 

As part of the ongoing evaluation and reform of the DIDF process, PG&E reports on the 
contingency spending for the most recent DIDF solicitations.102 PG&E tracks all 
contingency costs in its Distributed Energy Resources Distribution Deferral Account 
(DERDDA) and will seek recovery for costs reasonably incurred in its General Rate 
Case.103 For those Candidate Deferral Opportunities for which the solicitations were 
closed without any procurement, there are no contingency costs. As of August 2023, the 
contingency spend for Candidate Deferral Opportunities that are currently open for 
reservation or that are under DER contract is listed in Table 26. 

  

 
100 The use of emergency ratings is unlikely to be a viable contingency plan for Candidate 
Deferral Opportunities with long duration needs due to the duration of the need exceeding the 
duration of the emergency rating. 
101 Where third-party DER procurement is unsuccessful, PG&E will consider full or partial IOU-
ownership of a DER solution. 
102  May 7, 2019, Administrative Law Judge’s Ruling Modifying the Distribution Investment 
Deferral Framework Process, p. 13. 
103 Rulemaking (R.) 14-08-013, Administrative Law Judge’s Ruling Modifying the Distribution 
Investment Deferral Framework—Filing and Process Requirements, Att. A, Item 51 (May 11, 
2020). 
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Table 26. Contingency Spend 

CANDIDATE DEFERRAL OPPORTUNITY CONTINGENCY SPEND * 

Embarcadero (SF Z) 1116 $0 

Carlotta Bank 2 $0 

Lakeview 1110 $15,854 

Mormon Bank 2 $0 

Saratoga 1102 $0 

Blackwell Bank 1 $0 

* Contingency Spend as of August 2023, for Candidate Deferral Opportunities from PG&E’s 2021 and 2022 DIDF 
Cycle 
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12. Known Load Tracking and Reporting 
 

PG&E’s known load data, as required by section 2.4 of the 2023 DIDF Reform 
Ruling,104 is provided in Appendix G. The customer load applications were used as 
known load adjustments that were used to generate the forecasts used in the 2023 
GNA. PG&E assumes all load growth to be embedded within the total IEPR 13-year 
growth. PG&E methodology, for the 2023 GNA/DDOR, derives the incremental system 
peak MW growth from the CED Forecast products. The details of how the system load 
forecast is disaggregated into feeder level data is provided in Appendix C of the 
PG&E’S 2023 Distribution Grid Needs Assessment filing. 

Per the August 11, 2023 Email Ruling Granting PG&E Motion for Extension of Time and 
Tentatively Cancelling Annual Primer Workshop, PG&E will file the metrics for the 
known load tracking data as required in section 2.5 of the 2023 DIDF Reform Ruling105 
on September 15, 2023. 

12.1 Known Load Dataset Guide: 
This section is a guide to the dataset on the known loads, otherwise addressed as load 
adjustments (Appendix G).106 A uniform list of known load types and categories was 
developed jointly by the IOUs and shared with Energy Division and the IPE on June 6, 
2023. The list consists of 6 customer types and 15 customer categories as seen in 
Table 27. 

  

 
104 May 19, 2023, Administrative Law Judge’s Ruling On Recommended Reforms For The 2023 
Distribution Investment Deferral Framework Process, The Partnership Pilot And The Standard 
Offer-Contract Pilot, p. 9. 
105 May 19, 2023, Administrative Law Judge’s Ruling On Recommended Reforms For The 2023 
Distribution Investment Deferral Framework Process, The Partnership Pilot And The Standard 
Offer-Contract Pilot, p. 9. 
106 Individual fields marked as N/A if data that is not available (e.g., was not recorded).  
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Table 27 Known Load Types and Categories 

Type Category 

Residential Home Construction  

Residential Other 

Commercial Education 

Commercial Health Care 

Commercial Business 

Commercial Other 

Industrial  Plants 

Industrial  Facilities  

Industrial  Cultivation 

Industrial  Other 

Transportation  LD EV 

Transportation  MD/HD EV 

Agriculture Agriculture 

Energy Storage Retail 

Energy Storage Wholesale 

 

A description of the specific fields and values are given below: 

1. Circuit: Name of the Feeder that the known load adjustment is applied to. Note that 
the same feeder exclusion list used in the GNA applies to the known load 
adjustment list. 

2. Unique Identifier: Unique identifier for individual load adjustments. A single 
customer application for service may result in more than one load adjustment, 
depending on whether multiple types of loads are applied for and whether the load 
will increase across multiple years.   

3. Type: Residential, Commercial, Industrial, Agriculture, Transportation and Energy 
Storage. 

4. Category: This includes further categories of each type i.e., Home Construction, 
and Other for the Residential type; Education, Healthcare, Business, and Other for 
the Commercial type; Plants, Facilities, Cultivation, and Other for the Industrial type; 
LD EV, and MD/HD EVs for the Transportation type; Agriculture for the Agriculture 
type; Retail and Wholesale for the Energy Storage type.  

5. IEPR Status: PG&E does not use this field, and is therefore marked as N/A. 
6. Load Amount (MW): Engineering-approved load amount for each unique 

adjustment. This amount is usually based on customer usage for other similar 
customers and does not necessarily represent the load amount provided by the 
customer on their application for service. 
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7. Initial Service Request Date: The date PG&E received the initial request for service 
from the Customer. PG&E is developing tools to track this data for future DIDF 
Cycles. 

8. Current Expected In-Service Date: Forecast year in which the adjustment is 
expected to come online. 

9. Status: Consists of three categories:  
• Service Requested status refers to phase before and until construction.  
• Request Canceled status refers to the cancellation of a requested load.  
• Monitoring Load status refers to period where actual max demand is being 

captured.  
10. Actual In-Service: Data not currently available and marked as N/A. PG&E is 

developing tools to track this data for future DIDF Cycles.  
11. Actual Load Amount: Data not currently available and marked as N/A. PG&E is 

developing tools to track this data for future DIDF Cycles. 

12.2 Known Load Reporting and Metrics 
PG&E was granted an extension to September 15, 2023,107 to report the known load 
metrics as seen in the IPE report108 and the narrative, to comply with the requirements 
from Section 2.5 of the DIDF Reform Order.109 

  

 
107 See August 11, 2023 Email Ruling in R.21-06-017. 
108 2023 Independent Professional Engineer, Final IPE Post DPAG Report, March 29, 2023, p.31 
109 May 19, 2023, Administrative Law Judge’s Ruling On Recommended Reforms For The 2023 Distribution 
Investment Deferral Framework Process, The Partnership Pilot And The Standard Offer-Contract Pilot, Section 2.5, p. 
9 
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13. Recommendations and Next Steps 
PG&E will launch a competitive solicitation via a September 15, 2023, RFO for three 
Tier 1 Candidate Deferral Opportunities, as listed below: 

• Storey 1103 
• Lemoore 1106 
• Corral 1104 

Additionally, PG&E is recommending 3 Candidate Deferral Opportunities for the first 
Tranche for the Partnership Pilot. The Candidate Deferral Opportunities recommended 
for the Partnership Pilot will be discussed at the September 2022 DPAG. On November 
15, 2023, PG&E will file a Pilot Advice Letter requesting authorization to launch the 
subscription period with final cost caps. The recommended Candidate Deferral 
Opportunities for the Partnership Pilot are listed below: 

• Giffen Bank 2 
• Green Valley Bank 4 
• Camden 1106 

PG&E will not launch a Standard Offer Contract (SOC) Pilot on September 15, 2023.110 

PG&E does not recommend pursuing the remaining Tier 2 and 3 Candidate Deferral 
Opportunities at this time due to their low likelihood of achieving a successful outcome.  
However, these Candidate Deferral Opportunities will be discussed at upcoming 
Distribution Planning Advisory Group (DPAG) Meetings. 

13.1. Proposed Work Plan for the Distribution Planning Advisory Group 
In accordance with D.18-02-004 ordering paragraphs 2.t, 2.u, and 2.v and the May 7, 
2019, April 13, 2020, May 11, 2020, June 2021, June 2022, and May 2023, ALJ Rulings 
Modifying the DIDF Process, PG&E will proceed with the work plan below for the DPAG 
meetings: 

- Sept 5: The IPE circulates preliminary analysis of PG&E’s GNA and DDOR 
- Sept 15: Launch RFO for DER solicitations from 3rd party  
- Sept 15: Utilities update Participation Pilot website with prescreened aggregator 

contact information  
- Sept 18 - 30 (Tentative): Joint IOUs to host DPAG Primer Webinar &PG&E to 

host DPAG meeting via Webinar.  
- Sept 25: Participants provide questions and comments to IOUs and IPE 
- Sept 30: Supplemental filing of known load data reporting 

 
110 May 19, 2023, Administrative Law Judge’s Ruling on Recommended Reforms for the 
Distribution Investment Deferral Framework Process, the Partnership Pilot, and the Standard-
Offer-Contract Pilot, Section 2.3, p. 7. 
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- Oct 5: Provide responses to questions. 
- Oct 15: Supplemental filing of GNA/DDOR for line section data  
- Nov 8: IPE DPAG Reports 
- Nov 15: File two Tier 2 Advice Letters  

1. Approval to launch subscription periods for Partnership pilot. 
2. Seeking approval to not launch RFOs or Partnership pilots for remaining 

Planned Investments and Candidate Deferral opportunities. 
- Nov 30: Supplemental filing of GNA/DDOR for line section data  

13.2. Future DIDF Reform 
To consider future reforms to the DIDF process, PG&E provides the following 
recommendations for future DIDF reform:111 

1. Overall, PG&E views the DIDF as successfully providing information about 
PG&E’s distribution planning process and identifying opportunities for deferral 
by DERs.  

2. PG&E recommends pausing formal reform and expansion to the DIDF, and 
instead focus on ensuring readiness for a high electrification future.112 

3. PG&E continues to recommend that line sections be excluded from future 
DIDF cycles. Assessing line section needs and documenting the line section 
Planned Investments requires extensive effort, while few, if any, are likely to 
be viable Candidate Deferral Opportunities due to the near-term identification 
of the need, the uncertainty of the long-term forecast for line sections, the 
relatively smaller amount of customers for which to potentially market DERs, 
and the relatively smaller cost of the traditional mitigation. If the line section 
data is still required, PG&E recommends that the IOUs be allowed to file it as 
a supplement to the GNA and DDOR by November 30th of each year. This 
would allow stakeholders to focus on the Candidate Deferral Opportunities and 
streamline the GNA, DDOR, and DPAG process. 

4. PG&E’s 2023 GNA and DDOR filings include a grid need ID, facility ID, and 
project ID numbering system. All project ID numbers are unique and directly 
link to specific projects in PG&E’s GRC when such projects are specifically 
included in the GRC. PG&E filed its 2023 GRC application in July 2021. 
Differences between the DDOR and GRC are described in Section 6.1. 

5. PG&E continues to recommend that LNBA calculations only be required for 
the Candidate Deferral Opportunities, rather than for all Planned Investments, 
as the purpose of this information is to evaluate the feasibility of DER deferral 
and it is a significant undertaking to provide this information for all Planned 

 
111 May 7, 2019, Administrative Law Judge’s Ruling Modifying the Distribution Investment 
Deferral Framework Process, p. 16. 
112 April 4, 2023, PG&E Annual DIDF Comments 
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Investments. Furthermore, as explained in Section 6.2, the LNBA values for 
Planned Investments that are not Candidate Deferral Opportunities are not 
indicative of the Deferral Value. The unit costs used for these Planned 
Investments are based on the total unit cost rather the deferrable (unspent 
costs). Therefore, the LNBA value for these Planned Investments is not 
representative of the Deferral Value and thus serves no clear purpose. 

6. PG&E supports the IPE’s recommendation of not including microgrid projects 
in DIDF if those are approved in other proceedings.113 

 

 
113 2023 Independent Professional Engineer Post DPAG Report, Section 2.4, p. 12 
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Appendix A.1: Planned Investments 
PDF attached separately. 

Appendix A.2: Planned Solutions 
PDF attached separately. 

Appendix B: Candidate Deferral Opportunities 
PDF attached separately. 

Appendix C: Prioritization Metric Workbook 
Workbook PDF attached separately. 

Appendix D: LNBA Workbooks for Candidate Deferral Opportunities 
Workbook PDF attached separately. 

Appendix E: LNBA Workbooks for Planned Investments 
Workbook PDF attached separately. 

Appendix F: Forecast Questionnaire  
Workbook PDF attached separately. 

Appendix G: Known Load Project Tracking Data 
Workbook PDF attached separately. 

Appendix H: Known Load Reporting and Metrics 
Known Load metrics be provided as a supplemental filing on September 15, 2023 
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Appendix I: Line Section Planned Investments 
Additional Grid Needs and associated Planned Investments resulting from line section analysis will be provided as a supplemental filing 
on November 30, 2023 

Appendix J: Line section LNBA Workbooks for Planned Investment   
LNBA for Planned Investments resulting from line section analysis will be provided as a supplemental filing on November 30, 2023 

Appendix K: Reporting of Utility Procurement and/or Projects Identified for Utility Ownership114 
Workbook PDF attached separately. 

 

 
114 DIDF Reforms Ruling, May 2023 
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DDOR2296 No Central Valley Fresno Feeder ASHLAN AVE BUS CONDUCTOR UPGRADE CONDUCTOR 5/1/2024 $50 N $0.50 GNA_252051112_Capacity 252051112 ASHLAN AVENUE 1112 Capacity 2.99 MW 2624 106 54 1 7 2792 No

DDOR2296 No Central Valley Fresno Feeder ASHLAN AVE BUS CONDUCTOR UPGRADE CONDUCTOR 5/1/2024 $50 N $0.50 GNA_252051108_Capacity 252051108 ASHLAN AVENUE 1108 Capacity CC MW 1062 201 39 8 8 1318 No

DDOR2294 No North Valley and Sierra North Bay Feeder NAPA 1110 & 1102 RECONDUCTOR NAPA 1110 & 1102 12/31/2023 $602 N $1 GNA_0432901_Capacity 0432901 PUEBLO BANK 1 Capacity 16.86 MW 8881 575 152 448 42 10098 No

DDOR2294 No North Valley and Sierra North Bay Feeder NAPA 1110 & 1102 RECONDUCTOR NAPA 1110 & 1102 12/31/2023 $602 N $1 GNA_043292103_Capacity 043292103 PUEBLO 2103 Capacity 5.36 MW 4350 180 26 140 21 4717 No

DDOR2294 No North Valley and Sierra North Bay Feeder NAPA 1110 & 1102 RECONDUCTOR NAPA 1110 & 1102 12/31/2023 $602 N $1 GNA_0420203_Capacity 0420203 NAPA BANK 3 Capacity 3.91 MW 8211 879 177 46 26 9339 No

DDOR2294 No North Valley and Sierra North Bay Feeder NAPA 1110 & 1102 RECONDUCTOR NAPA 1110 & 1102 12/31/2023 $602 N $1 GNA_042021110_Capacity 042021110 NAPA 1110 Capacity 1.35 MW 2850 348 75 2 13 3288 No

DDOR001 Yes South Bay and Central Coast De Anza Feeder VASONA 1106 INSTALL NEW FEEDER VASONA 1106 5/1/2023 $1,192 N $8 GNA_0837701_Capacity 0837701 VASONA BANK 1 Capacity 4.10 MW 9471 990 289 1 55 10806 No

DDOR001 Yes South Bay and Central Coast De Anza Feeder VASONA 1106 INSTALL NEW FEEDER VASONA 1106 5/1/2023 $1,192 N $8 GNA_0820202_Capacity 0820202 LOS GATOS BANK 2 Capacity 4.93 MW 3579 452 103 1 28 4163 No

DDOR001 Yes South Bay and Central Coast De Anza Feeder VASONA 1106 INSTALL NEW FEEDER VASONA 1106 5/1/2023 $1,192 N $8 GNA_0820201_Capacity 0820201 LOS GATOS BANK 1 Capacity 3.99 MW 4357 623 154 8 35 5177 No

DDOR001 Yes South Bay and Central Coast De Anza Feeder VASONA 1106 INSTALL NEW FEEDER VASONA 1106 5/1/2023 $1,192 N $8 GNA_083371104_Capacity 083371104 SARATOGA 1104 Capacity 5.01 MW 1681 41 5 1 11 1739 No

DDOR006 Yes North Valley and Sierra Sacramento Feeder DEEPWATER 1110 & 1111 INSTALL DEEPWATER 1110 & 1111 12/1/2023 $4,926 N $30 GNA_0631301_Capacity 0631301 WEST SACRAMENTO BANK 1 Capacity 2.49 MW 704 741 294 12 21 1772 No

DDOR006 Yes North Valley and Sierra Sacramento Feeder DEEPWATER 1110 & 1111 INSTALL DEEPWATER 1110 & 1111 12/1/2023 $4,926 N $30 GNA_0631303_Capacity 0631303 WEST SACRAMENTO BANK 3 Capacity 3.08 MW 6668 342 207 62 47 7326 No

DDOR006 Yes North Valley and Sierra Sacramento Feeder DEEPWATER 1110 & 1111 INSTALL DEEPWATER 1110 & 1111 12/1/2023 $4,926 N $30 GNA_063621109_Capacity 063621109 DEEPWATER 1109 Capacity 2.40 MW 2734 77 62 2 4 2879 No

DDOR006 Yes North Valley and Sierra Sacramento Feeder DEEPWATER 1110 & 1111 INSTALL DEEPWATER 1110 & 1111 12/1/2023 $4,926 N $30 GNA_063131106_Capacity 063131106 WEST SACRAMENTO 1106 Capacity CC MW 171 138 40 8 8 365 No

DDOR006 Yes North Valley and Sierra Sacramento Feeder DEEPWATER 1110 & 1111 INSTALL DEEPWATER 1110 & 1111 12/1/2023 $4,926 N $30 GNA_063131110_Capacity 063131110 WEST SACRAMENTO 1110 Capacity CC MW 2857 168 64 0 35 3124 No

DDOR007 Yes South Bay and Central Coast San Jose Feeder ALMADEN 1112 BUILD FEEDER FROM EXISTING BREAKER 12/30/2023 $1,653 N $9 GNA_0834302_Capacity 0834302 HICKS BANK 2 Capacity 14.37 MW 13107 652 268 0 45 14072 No

DDOR007 Yes South Bay and Central Coast San Jose Feeder ALMADEN 1112 BUILD FEEDER FROM EXISTING BREAKER 12/30/2023 $1,653 N $9 GNA_083431110_Capacity 083431110 HICKS 1110 Capacity 3.23 MW 2651 125 90 0 12 2878 No

DDOR007 Yes South Bay and Central Coast San Jose Feeder ALMADEN 1112 BUILD FEEDER FROM EXISTING BREAKER 12/30/2023 $1,653 N $9 GNA_082311111_Capacity 082311111 ALMADEN 1111 Capacity 3.16 MW 3911 140 67 0 15 4133 No

DDOR007 Yes South Bay and Central Coast San Jose Feeder ALMADEN 1112 BUILD FEEDER FROM EXISTING BREAKER 12/30/2023 $1,653 N $9 GNA_082311102_Capacity 082311102 ALMADEN 1102 Capacity 1.90 MW 3575 191 48 0 22 3836 No

DDOR010 Yes Central Valley Fresno Feeder DINUBA 1103 INSTALL DINUBA 1103 6/1/2023 $1,694 N $10 GNA_2523403_Capacity 2523403 REEDLEY BANK 3 Capacity 11.63 MW 5253 372 102 887 29 6643 No

DDOR010 Yes Central Valley Fresno Feeder DINUBA 1103 INSTALL DINUBA 1103 6/1/2023 $1,694 N $10 GNA_254091104_Capacity 254091104 DINUBA 1104 Capacity 2.86 MW 1095 92 20 492 12 1711 No

DDOR010 Yes Central Valley Fresno Feeder DINUBA 1103 INSTALL DINUBA 1103 6/1/2023 $1,694 N $10 GNA_254091105_Capacity 254091105 DINUBA 1105 Capacity 3.11 MW 1231 98 15 518 12 1874 No

DDOR010 Yes Central Valley Fresno Feeder DINUBA 1103 INSTALL DINUBA 1103 6/1/2023 $1,694 N $10 GNA_254091102_Capacity 254091102 DINUBA 1102 Capacity 2.23 MW 2496 346 105 74 15 3036 No

DDOR013 Yes Bay Area Peninsula Feeder EAST GRAND 1116 AND 1117 INSTALL EAST GRAND 1116 & 1117 FEEDERS 3/1/2023 $475 N $1 GNA_0225701_Capacity 0225701 EAST GRAND BANK 1 Capacity 8.80 MW 6906 484 183 7 46 7626 No

DDOR013 Yes Bay Area Peninsula Feeder EAST GRAND 1116 AND 1117 INSTALL EAST GRAND 1116 & 1117 FEEDERS 3/1/2023 $475 N $1 GNA_0225705_Capacity 0225705 EAST GRAND BANK 5 Capacity CC MW 3090 759 263 0 16 4128 No

DDOR013 Yes Bay Area Peninsula Feeder EAST GRAND 1116 AND 1117 INSTALL EAST GRAND 1116 & 1117 FEEDERS 3/1/2023 $475 N $1 GNA_022571109_Capacity 022571109 EAST GRAND 1109 Capacity 10.09 MW 362 88 57 1 22 530 No

DDOR013 Yes Bay Area Peninsula Feeder EAST GRAND 1116 AND 1117 INSTALL EAST GRAND 1116 & 1117 FEEDERS 3/1/2023 $475 N $1 GNA_022571101_Capacity 022571101 EAST GRAND 1101 Capacity CC MW 3087 409 121 0 10 3627 No

DDOR013 Yes Bay Area Peninsula Feeder EAST GRAND 1116 AND 1117 INSTALL EAST GRAND 1116 & 1117 FEEDERS 3/1/2023 $475 N $1 GNA_022571113_Capacity 022571113 EAST GRAND 1113 Capacity CC MW 0 12 22 0 2 36 No

DDOR014 Yes Bay Area San Francisco Feeder MISSION X 1113 MISSION X1113 CIRCUIT REINFORCEMENT 6/1/2023 $3,149 N $26 GNA_022011113_Capacity 022011113 MISSION (SF X) 1113 Capacity 7.02 MW 6658 389 118 0 5 7170 No

DDOR015 Yes Bay Area San Francisco Feeder POTRERO A 1108 RECABLE POTRERO A 1118 4/1/2023 $2,008 N $18 GNA_022031108_Capacity 022031108 POTRERO (SF A) 1108 Capacity 6.56 MW 3483 269 189 0 15 3956 No

DDOR017 Yes Bay Area Mission Bank and Feeder JARVIS BANK 2 AND 1107 REPLACE JARVIS BANK 2 AND INSTALL JARVIS 1107 4/1/2023 $11,485 N $132 GNA_013501105_Capacity 013501105 JARVIS 1105 Capacity 2.99 MW 5949 177 42 1 26 6195 No

DDOR017 Yes Bay Area Mission Bank and Feeder JARVIS BANK 2 AND 1107 REPLACE JARVIS BANK 2 AND INSTALL JARVIS 1107 4/1/2023 $11,485 N $132 GNA_013501111_Capacity 013501111 JARVIS 1111 Capacity 2.56 MW 5924 373 69 1 35 6402 No

DDOR017 Yes Bay Area Mission Bank and Feeder JARVIS BANK 2 AND 1107 REPLACE JARVIS BANK 2 AND INSTALL JARVIS 1107 4/1/2023 $11,485 N $132 GNA_013501112_Resiliency 013501112 JARVIS 1112 Resiliency 1.71 MW 6725 241 51 2 43 7062 No

DDOR017 Yes Bay Area Mission Bank and Feeder JARVIS BANK 2 AND 1107 REPLACE JARVIS BANK 2 AND INSTALL JARVIS 1107 4/1/2023 $11,485 N $132 GNA_013501105_Resiliency 013501105 JARVIS 1105 Resiliency 0.38 MW 5949 177 42 1 26 6195 No

DDOR017 Yes Bay Area Mission Bank and Feeder JARVIS BANK 2 AND 1107 REPLACE JARVIS BANK 2 AND INSTALL JARVIS 1107 4/1/2023 $11,485 N $132 GNA_013501111_Resiliency 013501111 JARVIS 1111 Resiliency 0.83 MW 5924 373 69 1 35 6402 No

DDOR018 Yes Central Valley Stockton Feeder LAMMERS 1104 AND 1108 INSTALL LAMMERS 1104 & 1108 BREAKERS 4/1/2023 $2,500 N $5 GNA_1630901_Capacity 1630901 CARBONA BANK 1 Capacity 38.22 MW 3485 176 30 44 25 3760 No

DDOR018 Yes Central Valley Stockton Feeder LAMMERS 1104 AND 1108 INSTALL LAMMERS 1104 & 1108 BREAKERS 4/1/2023 $2,500 N $5 GNA_162771103_Capacity 162771103 LAMMERS 1103 Capacity 3.90 MW 3005 97 6 15 4 3127 No

DDOR018 Yes Central Valley Stockton Feeder LAMMERS 1104 AND 1108 INSTALL LAMMERS 1104 & 1108 BREAKERS 4/1/2023 $2,500 N $5 GNA_163091101_Capacity 163091101 CARBONA 1101 Capacity 12.95 MW 1768 115 22 40 21 1966 No

DDOR019 Yes Bay Area San Francisco Feeder POTRERO A 1113 POTRERO A1113 RECABLE INSIDE SUB 9/13/2023 $10,645 N $451 GNA_022031113_Capacity 022031113 POTRERO (SF A) 1113 Capacity 1.35 MW 1000 273 118 4 2 1397 No

DDOR020 Yes Bay Area San Francisco Feeder POTRERO A 1119 POTRERO A1119 RECABLE INSIDE SUB 6/1/2023 $4,951 N $13 GNA_0220310_Capacity 0220310 POTRERO A BANK 10 Capacity 15.74 MW 14140 1726 601 6 58 16531 No

DDOR020 Yes Bay Area San Francisco Feeder POTRERO A 1119 POTRERO A1119 RECABLE INSIDE SUB 6/1/2023 $4,951 N $13 GNA_022031108_Capacity 022031108 POTRERO (SF A) 1108 Capacity 6.56 MW 3483 269 189 0 15 3956 No

DDOR021 Yes Bay Area San Francisco Feeder MISSION X 1101 MISSION X 1101 RECABLE INSIDE SUB 8/1/2023 $2,383 N $31 GNA_022011102_Capacity 022011102 MISSION (SF X) 1102 Capacity CC MW 1671 133 83 0 2 1889 No

DDOR023 Yes South Bay and Central Coast Central Coast Bank and Feeder DOLAN BANK INSTALL DOLAN ROAD BANK 1 5/1/2023 $266 N $2 GNA_1823801_Capacity 1823801 DOLAN ROAD BANK 1 Capacity 6.71 MW 1811 179 12 67 3 2072 No

DDOR023 Yes South Bay and Central Coast Central Coast Bank and Feeder DOLAN BANK INSTALL DOLAN ROAD BANK 1 5/1/2023 $266 N $2 GNA_182381102_Capacity 182381102 DOLAN ROAD 1102 Capacity CC MW 0 1 1 0 0 2 No

DDOR025 Yes Central Valley Stockton Feeder VALLEY SPRINGS 1102 INSTALL NEW FEEDER VALLEY SPRINGS 1102 6/1/2023 $4,556 N $154 GNA_162991102_Capacity 162991102 CORRAL 1102 Capacity 1.55 MW 1498 60 2 10 11 1581 No

DDOR025 Yes Central Valley Stockton Feeder VALLEY SPRINGS 1102 INSTALL NEW FEEDER VALLEY SPRINGS 1102 6/1/2023 $4,556 N $154 GNA_162211101_Capacity 162211101 CALAVERAS CEMENT 1101 Capacity 1.99 MW 2896 523 56 25 26 3526 No

DDOR026 Yes Central Valley Yosemite Feeder WEBER 1115 INSTALL NEW FEEDER 5/1/2024 $12,394 N $244 GNA_254051101_Capacity 254051101 SANTA NELLA 1101 Capacity CC MW 101 50 25 47 8 231 No

DDOR027 Yes Central Valley Yosemite Feeder EL NIDO 1106 INSTALL NEW FEEDER 10/3/2023 $2,209 N $102 GNA_252451104_Capacity 252451104 EL NIDO 1104 Capacity 2.01 MW 129 37 6 265 5 442 No

DDOR027 Yes Central Valley Yosemite Feeder EL NIDO 1106 INSTALL NEW FEEDER 10/3/2023 $2,209 N $102 GNA_253541102_Capacity 253541102 SANTA RITA 1102 Capacity 0.54 MW 206 76 12 263 3 560 No

DDOR030 Yes Central Valley Fresno Bank and Feeder CALFLAX BANK 2 INSTALL NEW BANK 5/31/2024 $19,196 N $155 GNA_2523801_Capacity 2523801 COALINGA NO 2 BANK 1 Capacity 5.52 MW 132 160 43 107 12 454 No

DDOR030 Yes Central Valley Fresno Bank and Feeder CALFLAX BANK 2 INSTALL NEW BANK 5/31/2024 $19,196 N $155 GNA_2534401_Capacity 2534401 CALFLAX BANK 1 Capacity CC MW 61 55 2 190 2 310 No

DDOR030 Yes Central Valley Fresno Bank and Feeder CALFLAX BANK 2 INSTALL NEW BANK 5/31/2024 $19,196 N $155 GNA_252381107_Capacity 252381107 COALINGA NO 2 1107 Capacity CC MW 17 48 27 46 9 147 No

DDOR032 Yes Bay Area Mission Bank DUMBARTON BANK 2 REPLACE DUMBARTON BANK 2 12/2/2023 $4,825 N $17 GNA_0144702_Capacity 0144702 DUMBARTON BANK 2 Capacity 15.93 MW 13084 610 186 2 40 13922 No

DDOR037 Yes Central Valley Stockton Bank and Feeder CARBONA BANK 2 REPLACE CARBONA BANK 2 8/2/2024 $26,714 N $37 GNA_1630901_Capacity 1630901 CARBONA BANK 1 Capacity 38.22 MW 3485 176 30 44 25 3760 No

DDOR037 Yes Central Valley Stockton Bank and Feeder CARBONA BANK 2 REPLACE CARBONA BANK 2 8/2/2024 $26,714 N $37 GNA_1630902_Capacity 1630902 CARBONA BANK 2 Capacity CC MW 0 0 0 0 0 0 No

DDOR038 Yes Bay Area Mission Feeder JARVIS 1102 INSTALL NEW FEEDER 8/11/2023 $3,579 N $23 GNA_0144701_Capacity 0144701 DUMBARTON BANK 1 Capacity 10.51 MW 12817 645 194 2 53 13711 No

DDOR038 Yes Bay Area Mission Feeder JARVIS 1102 INSTALL NEW FEEDER 8/11/2023 $3,579 N $23 GNA_014471102_Capacity 014471102 DUMBARTON SUB 1102 Capacity 8.37 MW 4396 288 94 2 19 4799 No

DDOR040 Yes Bay Area San Francisco Feeder MISSION (SF X) 1129 INSTALL NEW FEEDER 6/1/2023 $8,567 N $15 GNA_0220301_Capacity 0220301 POTRERO A BANK 1 Capacity 56.76 MW 22368 2102 550 10 82 25112 No

DDOR040 Yes Bay Area San Francisco Feeder MISSION (SF X) 1129 INSTALL NEW FEEDER 6/1/2023 $8,567 N $15 GNA_022031115_Capacity 022031115 POTRERO (SF A) 1115 Capacity CC MW 1219 345 101 3 17 1685 No

DDOR041 Yes Bay Area San Francisco Feeder POTRERO A 1120 INSTALL NEW FEEDER 6/1/2023 $935 N $2 GNA_0220301_Capacity 0220301 POTRERO A BANK 1 Capacity 56.76 MW 22368 2102 550 10 82 25112 No

DDOR041 Yes Bay Area San Francisco Feeder POTRERO A 1120 INSTALL NEW FEEDER 6/1/2023 $935 N $2 GNA_022011125_Capacity 022011125 MISSION (SF X) 1125 Capacity 3.37 MW 2700 407 203 8 9 3327 No

DDOR041 Yes Bay Area San Francisco Feeder POTRERO A 1120 INSTALL NEW FEEDER 6/1/2023 $935 N $2 GNA_022031114_Capacity 022031114 POTRERO (SF A) 1114 Capacity CC MW 1373 85 52 0 6 1516 No

DDOR042 Yes Bay Area San Francisco Feeder MARTIN (SF H) 1117 INSTALL NEW FEEDER 9/23/2024 $4,269 N $17 GNA_0221001_Capacity 0221001 SF H BANK 1 (MARTIN) Capacity 18.70 MW 16975 1343 316 14 58 18706 No

DDOR042 Yes Bay Area San Francisco Feeder MARTIN (SF H) 1117 INSTALL NEW FEEDER 9/23/2024 $4,269 N $17 GNA_022101101_Capacity 022101101 MARTIN (SF H) 1101 Capacity CC MW 957 93 23 0 3 1076 No

DDOR045 Yes Central Valley Stockton Feeder WEBER 1106 INSTALL NEW FEEDER 10/31/2023 $5,275 N $13 GNA_1634806_Capacity 1634806 WEBER BANK 6 Capacity 22.97 MW 2546 429 204 136 64 3379 No

DDOR045 Yes Central Valley Stockton Feeder WEBER 1106 INSTALL NEW FEEDER 10/31/2023 $5,275 N $13 GNA_163481110_Capacity 163481110 WEBER 1110 Capacity 24.11 MW 200 91 54 13 14 372 No

DDOR046 Yes Bay Area Diablo Feeder LONE TREE 2106 INSTALL NEW FEEDER 4/1/2024 $4,716 N $17 GNA_0132301_Capacity 0132301 LONE TREE BANK 1 Capacity 12.02 MW 6484 439 263 12 51 7249 No

DDOR046 Yes Bay Area Diablo Feeder LONE TREE 2106 INSTALL NEW FEEDER 4/1/2024 $4,716 N $17 GNA_013652113_Capacity 013652113 CONTRA COSTA 2113 Capacity CC MW 3967 137 43 8 21 4176 No

DDOR046 Yes Bay Area Diablo Feeder LONE TREE 2106 INSTALL NEW FEEDER 4/1/2024 $4,716 N $17 GNA_013652112_Capacity 013652112 CONTRA COSTA 2112 Capacity 2.75 MW 4154 159 90 0 8 4411 No

DDOR046 Yes Bay Area Diablo Feeder LONE TREE 2106 INSTALL NEW FEEDER 4/1/2024 $4,716 N $17 GNA_013232102_Capacity 013232102 LONE TREE 2102 Capacity 12.61 MW 4023 223 71 11 28 4356 No

DDOR046 Yes Bay Area Diablo Feeder LONE TREE 2106 INSTALL NEW FEEDER 4/1/2024 $4,716 N $17 GNA_013652108_Capacity 013652108 CONTRA COSTA 2108 Capacity 1.40 MW 3443 115 18 0 11 3587 No

DDOR049 Yes Central Valley Kern Bank and Feeder SAN BERNARD BANK 2 INSTALL SAN BERNARD BANK 2 10/2/2024 $18,538 N $40 GNA_2534801_Capacity 2534801 WHEELER RIDGE BANK 1 Capacity 23.58 MW 147 127 33 331 56 694 No

DDOR049 Yes Central Valley Kern Bank and Feeder SAN BERNARD BANK 2 INSTALL SAN BERNARD BANK 2 10/2/2024 $18,538 N $40 GNA_2538001_Capacity 2538001 ARVIN BANK 1 Capacity 5.01 MW 419 53 12 148 8 640 No

DDOR049 Yes Central Valley Kern Bank and Feeder SAN BERNARD BANK 2 INSTALL SAN BERNARD BANK 2 10/2/2024 $18,538 N $40 GNA_2529301_Capacity 2529301 TEJON BANK 1 Capacity 9.07 MW 524 165 65 82 5 841 No

DDOR049 Yes Central Valley Kern Bank and Feeder SAN BERNARD BANK 2 INSTALL SAN BERNARD BANK 2 10/2/2024 $18,538 N $40 GNA_253481102_Capacity 253481102 WHEELER RIDGE 1102 Capacity CC MW 14 8 2 94 1 119 No

Planned Investments Customer Count
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DDOR049 Yes Central Valley Kern Bank and Feeder SAN BERNARD BANK 2 INSTALL SAN BERNARD BANK 2 10/2/2024 $18,538 N $40 GNA_253191102_Capacity 253191102 SAN BERNARD 1102 Capacity CC MW 5 8 2 28 0 43 No

DDOR049 Yes Central Valley Kern Bank and Feeder SAN BERNARD BANK 2 INSTALL SAN BERNARD BANK 2 10/2/2024 $18,538 N $40 GNA_252931103_Capacity 252931103 TEJON 1103 Capacity CC MW 27 20 4 64 1 116 No

DDOR050 Yes South Bay and Central Coast Central Coast Feeder CAMP EVERS 2107 INSTALL NEW FEEDER 5/1/2024 $2,462 N $1,097 GNA_083622106_Resiliency 083622106 CAMP EVERS 2106 Resiliency 0.26 MW 5498 510 85 5 20 6118 No

DDOR051 Yes Bay Area Peninsula Feeder BAIR 1106 INSTALL BAIR 1106 FEEDER 6/2/2023 $5,145 N $34 GNA_0241605_Capacity 0241605 REDWOOD CITY BANK 5 Capacity 9.38 MW 7063 1118 308 1 40 8530 No

DDOR051 Yes Bay Area Peninsula Feeder BAIR 1106 INSTALL BAIR 1106 FEEDER 6/2/2023 $5,145 N $34 GNA_024161104_Capacity 024161104 REDWOOD CITY 1104 Capacity CC MW 1980 203 98 0 6 2287 No

DDOR052 Yes South Bay and Central Coast Central Coast Bank and Feeder MONTEREY BANK 1 REPLACE MONTEREY BANK 1 5/1/2025 $16,163 N $51 GNA_1822202_Capacity 1822202 DEL MONTE BANK 2 Capacity 10.69 MW 12971 1956 491 10 42 15470 No

DDOR052 Yes South Bay and Central Coast Central Coast Bank and Feeder MONTEREY BANK 1 REPLACE MONTEREY BANK 1 5/1/2025 $16,163 N $51 GNA_182222105_Resiliency 182222105 DEL MONTE 2105 Resiliency 6.72 MW 9069 1226 253 0 21 10569 No

DDOR053 Yes South Bay and Central Coast Los Padres Feeder SAN LUIS OBISPO 1106 INSTALL NEW FEEDER 6/1/2024 $6,063 N $38 GNA_1829501_Capacity 1829501 FOOTHILL BANK 1 Capacity 4.23 MW 3646 273 108 70 9 4106 No

DDOR053 Yes South Bay and Central Coast Los Padres Feeder SAN LUIS OBISPO 1106 INSTALL NEW FEEDER 6/1/2024 $6,063 N $38 GNA_182631102_Capacity 182631102 SAN LUIS OBISPO 1102 Capacity 9.18 MW 3045 458 155 3 9 3670 No

DDOR053 Yes South Bay and Central Coast Los Padres Feeder SAN LUIS OBISPO 1106 INSTALL NEW FEEDER 6/1/2024 $6,063 N $38 GNA_182631108_Capacity 182631108 SAN LUIS OBISPO 1108 Capacity 5.12 MW 2612 946 231 2 11 3802 No

DDOR054 Yes North Valley and Sierra North Bay Bank and Feeder CALISTOGA BANK 1 REPLACE CALISTOGA BANK 1 6/30/2025 $10,208 N $83 GNA_0427101_Capacity 0427101 CALISTOGA BANK 1 Capacity 2.74 MW 2953 542 109 209 36 3849 No

DDOR054 Yes North Valley and Sierra North Bay Bank and Feeder CALISTOGA BANK 1 REPLACE CALISTOGA BANK 1 6/30/2025 $10,208 N $83 GNA_042711102_Capacity 042711102 CALISTOGA 1102 Capacity 4.01 MW 1643 335 85 80 17 2160 No

DDOR055 Yes North Valley and Sierra North Bay Feeder TULUCAY 1102 INSTALL TULUCAY 1102 5/1/2023 $3,534 N $15 GNA_042301101_Capacity 042301101 TULUCAY  1101 Capacity CC MW 43 267 228 13 10 561 No

DDOR055 Yes North Valley and Sierra North Bay Feeder TULUCAY 1102 INSTALL TULUCAY 1102 5/1/2023 $3,534 N $15 GNA_042461105_Capacity 042461105 BASALT 1105 Capacity CC MW 0 180 118 1 2 301 No

DDOR059 Yes Central Valley Fresno Feeder FIGARDEN 2114 INSTALL NEW FEEDER 12/6/2024 $3,379 N $9 GNA_2545502_Capacity 2545502 FIGARDEN BANK 2 Capacity 5.90 MW 12779 753 227 32 31 13822 No

DDOR059 Yes Central Valley Fresno Feeder FIGARDEN 2114 INSTALL NEW FEEDER 12/6/2024 $3,379 N $9 GNA_2545501_Capacity 2545501 FIGARDEN BANK 1 Capacity 20.32 MW 12273 890 220 61 58 13502 No

DDOR059 Yes Central Valley Fresno Feeder FIGARDEN 2114 INSTALL NEW FEEDER 12/6/2024 $3,379 N $9 GNA_254552102_Capacity 254552102 FIGARDEN 2102 Capacity 16.62 MW 4693 460 116 60 47 5376 No

DDOR060 Yes Central Valley Stockton Feeder VIERRA 1704 INSTALL NEW FEEDER 3/31/2025 $230 N $1 GNA_1627002_Capacity 1627002 VIERRA BANK 2 Capacity 12.29 MW 6359 306 264 100 45 7074 No

DDOR060 Yes Central Valley Stockton Feeder VIERRA 1704 INSTALL NEW FEEDER 3/31/2025 $230 N $1 GNA_1626107_Capacity 1626107 MANTECA BANK 7 Capacity 5.41 MW 6940 273 82 2 21 7318 No

DDOR060 Yes Central Valley Stockton Feeder VIERRA 1704 INSTALL NEW FEEDER 3/31/2025 $230 N $1 GNA_1626108_Capacity 1626108 MANTECA BANK 8 Capacity 7.90 MW 4934 461 255 2 20 5672 No

DDOR060 Yes Central Valley Stockton Feeder VIERRA 1704 INSTALL NEW FEEDER 3/31/2025 $230 N $1 GNA_162611708_Capacity 162611708 MANTECA 1708 Capacity 3.08 MW 3976 206 65 2 9 4258 No

DDOR060 Yes Central Valley Stockton Feeder VIERRA 1704 INSTALL NEW FEEDER 3/31/2025 $230 N $1 GNA_162701706_Capacity 162701706 VIERRA 1706 Capacity 12.52 MW 2898 182 235 1 28 3344 No

DDOR061 Yes North Valley and Sierra Sierra Feeder BOGUE 1108 INSTALL BOGUE 1108  6/1/2023 $3,629 N $48 GNA_153781105_Capacity 153781105 BOGUE 1105 Capacity 3.74 MW 3147 80 19 12 4 3262 No

DDOR061 Yes North Valley and Sierra Sierra Feeder BOGUE 1108 INSTALL BOGUE 1108  6/1/2023 $3,629 N $48 GNA_153781104_Capacity 153781104 BOGUE 1104 Capacity 2.48 MW 2556 216 38 9 1 2820 No

DDOR061 Yes North Valley and Sierra Sierra Feeder BOGUE 1108 INSTALL BOGUE 1108  6/1/2023 $3,629 N $48 GNA_153781105_Reliability 153781105 BOGUE 1105 Reliability 2.74 MW 3147 80 19 12 4 3262 No

DDOR062 Yes Bay Area East Bay Feeder EDES 1102 INSTALL EDES 1102 FEEDER 6/1/2023 $3,966 N $41 GNA_0136803_Capacity 0136803 EDES BANK 3 Capacity 9.78 MW 6513 737 367 5 80 7702 No

DDOR062 Yes Bay Area East Bay Feeder EDES 1102 INSTALL EDES 1102 FEEDER 6/1/2023 $3,966 N $41 GNA_013681112_Capacity 013681112 EDES 1112 Capacity 1.85 MW 2971 135 32 0 28 3166 No

DDOR063 Yes Bay Area East Bay Feeder SAN PABLO 1104 INSTALL SAN PABLO 1104 8/12/2024 $7,290 N $44 GNA_0142601_Capacity 0142601 POINT PINOLE BANK 1 Capacity 7.73 MW 8789 352 130 0 7 9278 No

DDOR063 Yes Bay Area East Bay Feeder SAN PABLO 1104 INSTALL SAN PABLO 1104 8/12/2024 $7,290 N $44 GNA_0143402_Capacity 0143402 VALLEY VIEW BANK 2 Capacity CC MW 6626 310 57 0 9 7002 No

DDOR063 Yes Bay Area East Bay Feeder SAN PABLO 1104 INSTALL SAN PABLO 1104 8/12/2024 $7,290 N $44 GNA_014341106_Capacity 014341106 VALLEY VIEW 1106 Capacity 3.36 MW 4395 124 16 0 5 4540 No

DDOR064 Yes South Bay and Central Coast Central Coast Feeder HOLLISTER BANK 2 INSTALL NEW FEEDER 5/31/2024 $12,379 N $30 GNA_1824903_Capacity 1824903 HOLLISTER BANK 3 Capacity 33.88 MW 8896 1308 257 395 56 10912 No

DDOR064 Yes South Bay and Central Coast Central Coast Feeder HOLLISTER BANK 2 INSTALL NEW FEEDER 5/31/2024 $12,379 N $30 GNA_182492104_Capacity 182492104 HOLLISTER 2104 Capacity CC MW 1304 481 131 194 22 2132 No

DDOR065 Yes South Bay and Central Coast De Anza Bank MOUNTAIN VIEW BANK 1 REPLACE MOUNTAIN VIEW BANK 1 2/13/2025 $8,159 N $35 GNA_0836301_Capacity 0836301 WHISMAN BANK 1 Capacity 2.21 MW 802 108 201 0 11 1122 No

DDOR065 Yes South Bay and Central Coast De Anza Bank MOUNTAIN VIEW BANK 1 REPLACE MOUNTAIN VIEW BANK 1 2/13/2025 $8,159 N $35 GNA_0836101_Capacity 0836101 BRITTON BANK 1 Capacity 4.23 MW 7815 504 221 0 38 8578 No

DDOR065 Yes South Bay and Central Coast De Anza Bank MOUNTAIN VIEW BANK 1 REPLACE MOUNTAIN VIEW BANK 1 2/13/2025 $8,159 N $35 GNA_083631112_Capacity 083631112 WHISMAN 1112 Capacity CC MW 43 3 5 0 0 51 No

DDOR066 Yes South Bay and Central Coast De Anza Feeder VASONA 1109 INSTALL NEW FEEDER 6/1/2025 $8,500 N $195 GNA_083371104_Capacity 083371104 SARATOGA 1104 Capacity 5.01 MW 1681 41 5 1 11 1739 No

DDOR067 Yes North Coast Humboldt Bank and Feeder RIO DELL BANK INSTALL BANK AND STEPDOWN 7/22/2024 $32,725 N $248 GNA_1922501_Capacity 1922501 RIO DELL BANK 1 Capacity 6.73 MW 2095 259 50 62 25 2491 No

DDOR067 Yes North Coast Humboldt Bank and Feeder RIO DELL BANK INSTALL BANK AND STEPDOWN 7/22/2024 $32,725 N $248 GNA_192251101_Capacity 192251101 RIO DELL 1101 Capacity CC MW 939 84 16 26 11 1076 No

DDOR068 Yes Bay Area Peninsula Feeder SNEATH 1103 INSTALL NEW FEEDER 6/1/2023 $3,969 N $28 GNA_0226903_Capacity 0226903 MILLBRAE BANK 3 Capacity 12.39 MW 5472 418 198 5 26 6119 No

DDOR068 Yes Bay Area Peninsula Feeder SNEATH 1103 INSTALL NEW FEEDER 6/1/2023 $3,969 N $28 GNA_022691108_Capacity 022691108 MILLBRAE 1108 Capacity CC MW 2479 158 56 3 13 2709 No

DDOR070 Yes South Bay and Central Coast San Jose Feeder MORGAN HILL 2103 INSTALL NEW FEEDER 6/7/2024 $1,951 N $8 GNA_0832402_Capacity 0832402 MORGAN HILL BANK 2 Capacity 12.36 MW 3671 742 290 131 140 4974 No

DDOR070 Yes South Bay and Central Coast San Jose Feeder MORGAN HILL 2103 INSTALL NEW FEEDER 6/7/2024 $1,951 N $8 GNA_0832403_Capacity 0832403 MORGAN HILL BANK 3 Capacity 9.56 MW 8952 1036 376 187 32 10583 No

DDOR070 Yes South Bay and Central Coast San Jose Feeder MORGAN HILL 2103 INSTALL NEW FEEDER 6/7/2024 $1,951 N $8 GNA_083242108_Capacity 083242108 MORGAN HILL 2108 Capacity 8.11 MW 1763 364 168 29 116 2440 No

DDOR072 Yes Bay Area San Francisco Feeder MISSION X 1118 RECABLE MISSION X 1118 8/1/2023 $11,560 N $199 GNA_022871115_Capacity 022871115 EMBARCADERO (SF Z) 1115 Capacity CC MW 2199 219 66 3 3 2490 No

DDOR073 Yes Central Valley Fresno Feeder ALPAUGH 1102 INSTALL NEW FEEDER 10/1/2023 $6,676 N $58 GNA_2521703_Capacity 2521703 CORCORAN BANK 3 Capacity 6.44 MW 2178 176 27 417 8 2806 No

DDOR073 Yes Central Valley Fresno Feeder ALPAUGH 1102 INSTALL NEW FEEDER 10/1/2023 $6,676 N $58 GNA_252171106_Capacity 252171106 CORCORAN 1106 Capacity CC MW 326 47 13 148 2 536 No

DDOR073 Yes Central Valley Fresno Feeder ALPAUGH 1102 INSTALL NEW FEEDER 10/1/2023 $6,676 N $58 GNA_252171108_Capacity 252171108 CORCORAN 1108 Capacity 1.94 MW 2203 257 40 19 6 2525 No

DDOR073 Yes Central Valley Fresno Feeder ALPAUGH 1102 INSTALL NEW FEEDER 10/1/2023 $6,676 N $58 GNA_252171112_Capacity 252171112 CORCORAN 1112 Capacity 3.30 MW 1801 93 16 60 2 1972 No

DDOR074 Yes Bay Area San Francisco Feeder LARKIN (SF Y) 1142 INSTALL NEW FEEDER 1/3/2025 $4,433 N $208 GNA_022011104_Capacity 022011104 MISSION (SF X) 1104 Capacity CC MW 1200 282 74 0 2 1558 No

DDOR075 Yes Central Valley Fresno Bank and Feeder GIFFEN BANK 2 INSTALL GIFFEN BANK 2 4/1/2026 $13,500 Y $65 GNA_2531501_Capacity 2531501 GIFFEN BANK 1 Capacity 10.57 MW 181 70 4 153 0 408 No

DDOR075 Yes Central Valley Fresno Bank and Feeder GIFFEN BANK 2 INSTALL GIFFEN BANK 2 4/1/2026 $13,500 Y $65 GNA_253151103_Capacity 253151103 GIFFEN 1103 Capacity 0.21 MW 141 42 2 84 0 269 No

DDOR075 Yes Central Valley Fresno Bank and Feeder GIFFEN BANK 2 INSTALL GIFFEN BANK 2 4/1/2026 $13,500 Y $65 GNA_253151102_Capacity 253151102 GIFFEN 1102 Capacity CC MW 40 26 2 69 0 137 No

DDOR076 Yes North Valley and Sierra Sacramento Bank and Feeder DUNNIGAN BANK 1 REPLACE BANK AND INSTALL NEW FEEDER 4/14/2024 $21,339 N $213 GNA_0638101_Capacity 0638101 DUNNIGAN BANK 1 Capacity CC MW 599 94 34 128 25 880 No

DDOR076 Yes North Valley and Sierra Sacramento Bank and Feeder DUNNIGAN BANK 1 REPLACE BANK AND INSTALL NEW FEEDER 4/14/2024 $21,339 N $213 GNA_063811101_Capacity 063811101 DUNNIGAN 1101 Capacity CC MW 599 94 34 128 25 880 No

DDOR077 Yes Central Valley Yosemite Feeder STOREY 1103 INSTALL NEW FEEDER STOREY 1103 5/1/2026 $2,872 Y $25 GNA_2546102_Capacity 2546102 STOREY BANK 2 Capacity 11.24 MW 8376 799 181 333 79 9768 No

DDOR077 Yes Central Valley Yosemite Feeder STOREY 1103 INSTALL NEW FEEDER STOREY 1103 5/1/2026 $2,872 Y $25 GNA_254611107_Capacity 254611107 STOREY 1107 Capacity 1.73 MW 2779 462 116 9 24 3390 No

DDOR078 Yes South Bay and Central Coast Central Coast Bank and Feeder SPENCE BANK 2 REPLACE SPENCE BANK 2 4/1/2024 $21,728 N $15 GNA_1822001_Capacity 1822001 SPENCE BANK 1 Capacity 29.15 MW 134 42 9 218 0 403 No

DDOR078 Yes South Bay and Central Coast Central Coast Bank and Feeder SPENCE BANK 2 REPLACE SPENCE BANK 2 4/1/2024 $21,728 N $15 GNA_182201102_Capacity 182201102 SPENCE 1102 Capacity CC MW 96 29 9 146 0 280 No

DDOR078 Yes South Bay and Central Coast Central Coast Bank and Feeder SPENCE BANK 2 REPLACE SPENCE BANK 2 4/1/2024 $21,728 N $15 GNA_182201103_Capacity 182201103 SPENCE 1103 Capacity CC MW 38 13 0 72 0 123 No

DDOR078 Yes South Bay and Central Coast Central Coast Bank and Feeder SPENCE BANK 2 REPLACE SPENCE BANK 2 4/1/2024 $21,728 N $15 GNA_1822002_Capacity 1822002 SPENCE BANK 2 Capacity CC MW 212 127 22 164 5 530 No

DDOR080 Yes South Bay and Central Coast Central Coast Bank and Feeder GREEN VALLEY BANK 4 REPLACE GREEN VALLEY BANK 3 5/1/2026 $25,921 Y $126 GNA_0831903_Capacity 0831903 GREEN VALLEY BANK 3 Capacity 4.75 MW 8206 907 177 441 21 9752 No

DDOR080 Yes South Bay and Central Coast Central Coast Bank and Feeder GREEN VALLEY BANK 4 REPLACE GREEN VALLEY BANK 3 5/1/2026 $25,921 Y $126 GNA_0831902_Capacity 0831902 GREEN VALLEY BANK 2 Capacity 6.38 MW 9172 1186 323 241 36 10958 No

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 $17,721 Y $40 GNA_2520401_Capacity 2520401 AIRWAYS BANK 1 Capacity 10.20 MW 9323 588 134 29 79 10153 No

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 $17,721 Y $40 GNA_2520402_Capacity 2520402 AIRWAYS BANK 2 Capacity 5.04 MW 8279 273 50 92 28 8722 No

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 $17,721 Y $40 GNA_2542503_Capacity 2542503 MALAGA BANK 3 Capacity 5.69 MW 6549 395 172 328 46 7490 No

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 $17,721 Y $40 GNA_252041103_Capacity 252041103 AIRWAYS 1103 Capacity CC MW 1869 391 119 8 25 2412 No

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 $17,721 Y $40 GNA_253571105_Capacity 253571105 BARTON 1105 Capacity CC MW 1988 80 42 0 18 2128 No

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 $17,721 Y $40 GNA_253571112_Capacity 253571112 BARTON 1112 Capacity CC MW 1269 322 113 1 16 1721 No

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 $17,721 Y $40 GNA_252041102_Capacity 252041102 AIRWAYS 1102 Capacity 5.14 MW 3231 81 8 20 34 3374 No

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 $17,721 Y $40 GNA_252041107_Capacity 252041107 AIRWAYS 1107 Capacity 2.49 MW 2299 95 10 72 8 2484 No

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 $17,721 Y $40 GNA_254081102_Capacity 254081102 CLOVIS 1102 Capacity CC MW 1115 98 41 50 7 1311 No

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 $17,721 Y $40 GNA_254251103_Capacity 254251103 MALAGA 1103 Capacity 2.33 MW 2080 70 38 48 22 2258 No

DDOR082 Yes Central Valley Fresno Bank and Feeder COALINGA NO 1 BANK 2 REPLACE BANK 2 5/1/2025 $11,879 N $43 GNA_2521602_Capacity 2521602 COALINGA NO 1 BANK 2 Capacity 5.64 MW 1789 227 38 8 6 2068 No

DDOR082 Yes Central Valley Fresno Bank and Feeder COALINGA NO 1 BANK 2 REPLACE BANK 2 5/1/2025 $11,879 N $43 GNA_2523801_Capacity 2523801 COALINGA NO 2 BANK 1 Capacity 5.52 MW 132 160 43 107 12 454 No

DDOR082 Yes Central Valley Fresno Bank and Feeder COALINGA NO 1 BANK 2 REPLACE BANK 2 5/1/2025 $11,879 N $43 GNA_252161107_Capacity 252161107 COALINGA NO 1 1107 Capacity CC MW 355 17 3 7 0 382 No
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DDOR082 Yes Central Valley Fresno Bank and Feeder COALINGA NO 1 BANK 2 REPLACE BANK 2 5/1/2025 $11,879 N $43 GNA_252381106_Capacity 252381106 COALINGA NO 2 1106 Capacity CC MW 26 49 9 24 3 111 No

DDOR083 Yes Bay Area Peninsula Bank and Feeder BELLE HAVEN BANK 4 REPLACE BELLE HAVEN BANK 4 with 30 MVA BANK AND INSTALL 2 NEW FEEDERS 4/23/2026 $11,259 Y $18 GNA_0240203_Capacity 0240203 BELLE HAVEN BANK 3 Capacity 44.35 MW 817 197 171 0 11 1196 No

DDOR083 Yes Bay Area Peninsula Bank and Feeder BELLE HAVEN BANK 4 REPLACE BELLE HAVEN BANK 4 with 30 MVA BANK AND INSTALL 2 NEW FEEDERS 4/23/2026 $11,259 Y $18 GNA_024021103_Capacity 024021103 BELLE HAVEN 1103 Capacity 5.47 MW 0 34 49 0 2 85 No

DDOR083 Yes Bay Area Peninsula Bank and Feeder BELLE HAVEN BANK 4 REPLACE BELLE HAVEN BANK 4 with 30 MVA BANK AND INSTALL 2 NEW FEEDERS 4/23/2026 $11,259 Y $18 GNA_0240204_Capacity 0240204 BELLE HAVEN BANK 4 Capacity CC MW 1 59 79 0 3 142 No

DDOR085 Yes Central Valley Stockton Feeder RIPON 1705 INSTALL NEW 17 kV FEEDER RIPON 1705 5/1/2026 $3,410 Y $12 GNA_1626107_Capacity 1626107 MANTECA BANK 7 Capacity 5.41 MW 6940 273 82 2 21 7318 No

DDOR085 Yes Central Valley Stockton Feeder RIPON 1705 INSTALL NEW 17 kV FEEDER RIPON 1705 5/1/2026 $3,410 Y $12 GNA_1627002_Capacity 1627002 VIERRA BANK 2 Capacity 12.29 MW 6359 306 264 100 45 7074 No

DDOR085 Yes Central Valley Stockton Feeder RIPON 1705 INSTALL NEW 17 kV FEEDER RIPON 1705 5/1/2026 $3,410 Y $12 GNA_1638002_Capacity 1638002 RIPON BANK 2 Capacity 8.91 MW 5694 437 202 59 43 6435 No

DDOR085 Yes Central Valley Stockton Feeder RIPON 1705 INSTALL NEW 17 kV FEEDER RIPON 1705 5/1/2026 $3,410 Y $12 GNA_162701707_Capacity 162701707 VIERRA 1707 Capacity 2.42 MW 3461 124 29 99 17 3730 No

DDOR085 Yes Central Valley Stockton Feeder RIPON 1705 INSTALL NEW 17 kV FEEDER RIPON 1705 5/1/2026 $3,410 Y $12 GNA_163801704_Capacity 163801704 RIPON 1704 Capacity 4.11 MW 3341 172 114 15 21 3663 No

DDOR087 Yes Central Valley Stockton Bank and Feeder VIERRA BANK 3 INSTALL NEW VIERRA BANK 3 AND 2 NEW FEEDERS VIERRA  1708 AND 1709 5/1/2027 $14,007 Y $32 GNA_1626108_Capacity 1626108 MANTECA BANK 8 Capacity 7.90 MW 4934 461 255 2 20 5672 No

DDOR087 Yes Central Valley Stockton Bank and Feeder VIERRA BANK 3 INSTALL NEW VIERRA BANK 3 AND 2 NEW FEEDERS VIERRA  1708 AND 1709 5/1/2027 $14,007 Y $32 GNA_1627002_Capacity 1627002 VIERRA BANK 2 Capacity 12.29 MW 6359 306 264 100 45 7074 No

DDOR087 Yes Central Valley Stockton Bank and Feeder VIERRA BANK 3 INSTALL NEW VIERRA BANK 3 AND 2 NEW FEEDERS VIERRA  1708 AND 1709 5/1/2027 $14,007 Y $32 GNA_162611708_Capacity 162611708 MANTECA 1708 Capacity 3.08 MW 3976 206 65 2 9 4258 No

DDOR087 Yes Central Valley Stockton Bank and Feeder VIERRA BANK 3 INSTALL NEW VIERRA BANK 3 AND 2 NEW FEEDERS VIERRA  1708 AND 1709 5/1/2027 $14,007 Y $32 GNA_162701702_Capacity 162701702 VIERRA 1702 Capacity 2.83 MW 1645 161 171 2 15 1994 No

DDOR087 Yes Central Valley Stockton Bank and Feeder VIERRA BANK 3 INSTALL NEW VIERRA BANK 3 AND 2 NEW FEEDERS VIERRA  1708 AND 1709 5/1/2027 $14,007 Y $32 GNA_162701706_Capacity 162701706 VIERRA 1706 Capacity 12.52 MW 2898 182 235 1 28 3344 No

DDOR089 Yes Central Valley Yosemite Bank and Feeder BONITA BANK 2 INSTALL NEW BANK AND FEEDER 8/11/2025 $19,031 N $40 GNA_2553901_Capacity 2553901 BONITA BANK 1 Capacity 11.38 MW 1036 97 18 477 8 1636 No

DDOR089 Yes Central Valley Yosemite Bank and Feeder BONITA BANK 2 INSTALL NEW BANK AND FEEDER 8/11/2025 $19,031 N $40 GNA_2546101_Capacity 2546101 STOREY BANK 1 Capacity 11.25 MW 6955 597 249 150 45 7996 No

DDOR089 Yes Central Valley Yosemite Bank and Feeder BONITA BANK 2 INSTALL NEW BANK AND FEEDER 8/11/2025 $19,031 N $40 GNA_255391102_Capacity 255391102 BONITA 1102 Capacity 4.40 MW 686 33 8 103 0 830 No

DDOR089 Yes Central Valley Yosemite Bank and Feeder BONITA BANK 2 INSTALL NEW BANK AND FEEDER 8/11/2025 $19,031 N $40 GNA_254611106_Capacity 254611106 STOREY 1106 Capacity 0.76 MW 2909 179 66 2 19 3175 No

DDOR089 Yes Central Valley Yosemite Bank and Feeder BONITA BANK 2 INSTALL NEW BANK AND FEEDER 8/11/2025 $19,031 N $40 GNA_254611105_Capacity 254611105 STOREY 1105 Capacity 11.13 MW 2510 166 97 15 11 2799 No

DDOR089 Yes Central Valley Yosemite Bank and Feeder BONITA BANK 2 INSTALL NEW BANK AND FEEDER 8/11/2025 $19,031 N $40 GNA_254611104_Capacity 254611104 STOREY 1104 Capacity 4.89 MW 1536 252 86 133 15 2022 No

DDOR092 Yes South Bay and Central Coast Los Padres Bank and Feeder SAN MIGUEL BANK 2 SAN MIGUEL SUB - INSTALL 30 MVA BANK 3/1/2025 $15,685 N $457 GNA_1826601_Capacity 1826601 SAN MIGUEL BANK 1 Capacity 3.20 MW 2109 333 70 323 8 2843 No

DDOR093 Yes Bay Area Diablo Bank and Feeder WILLOW PASS BANK 1 REPLACE WILLOW PASS BANK 1 6/1/2025 $26,311 N $123 GNA_0139103_Capacity 0139103 WILLOW PASS BANK 3 Capacity 8.35 MW 8807 242 52 0 21 9122 No

DDOR093 Yes Bay Area Diablo Bank and Feeder WILLOW PASS BANK 1 REPLACE WILLOW PASS BANK 1 6/1/2025 $26,311 N $123 GNA_0144503_Capacity 0144503 KIRKER BANK 3 Capacity 3.41 MW 6503 670 342 0 21 7536 No

DDOR094 Yes North Coast Humboldt Bank and Feeder GARBERVILLE BANK 2 INSTALL BANK AND STEPDOWN, EXTEND FEEDER 6/1/2025 $4,043 N $24 GNA_1922201_Capacity 1922201 GARBERVILLE BANK 1 Capacity 11.48 MW 946 235 33 22 37 1273 No

DDOR094 Yes North Coast Humboldt Bank and Feeder GARBERVILLE BANK 2 INSTALL BANK AND STEPDOWN, EXTEND FEEDER 6/1/2025 $4,043 N $24 GNA_192221102_Capacity 192221102 GARBERVILLE 1102 Capacity CC MW 1351 362 46 39 19 1817 No

DDOR096 Yes South Bay and Central Coast De Anza Feeder WOLFE 1111 AND 1112 INSTALL 2 NEW FEEDERS WOLFE 1111 AND 1112 6/1/2026 $9,300 Y $29 GNA_0836702_Capacity 0836702 WOLFE BANK 2 Capacity 13.41 MW 6188 273 136 0 47 6644 No

DDOR096 Yes South Bay and Central Coast De Anza Feeder WOLFE 1111 AND 1112 INSTALL 2 NEW FEEDERS WOLFE 1111 AND 1112 6/1/2026 $9,300 Y $29 GNA_083671105_Capacity 083671105 WOLFE 1105 Capacity CC MW 1944 151 113 0 20 2228 No

DDOR096 Yes South Bay and Central Coast De Anza Feeder WOLFE 1111 AND 1112 INSTALL 2 NEW FEEDERS WOLFE 1111 AND 1112 6/1/2026 $9,300 Y $29 GNA_083671109_Capacity 083671109 WOLFE 1109 Capacity 10.73 MW 2094 127 66 0 20 2307 No

DDOR1001 Yes Central Valley Fresno Feeder CAMDEN 1106 INSTALL NEW CAMDEN 1106 FEEDER 5/3/2026 $13,980 Y $176 GNA_2537101_Capacity 2537101 HARDWICK BANK 1 Capacity 4.51 MW 1006 170 20 792 9 1997 No

DDOR1001 Yes Central Valley Fresno Feeder CAMDEN 1106 INSTALL NEW CAMDEN 1106 FEEDER 5/3/2026 $13,980 Y $176 GNA_2526805_Capacity 2526805 HENRIETTA BANK 5 Capacity 1.77 MW 236 50 13 348 9 656 No

DDOR1001 Yes Central Valley Fresno Feeder CAMDEN 1106 INSTALL NEW CAMDEN 1106 FEEDER 5/3/2026 $13,980 Y $176 GNA_252301102_Capacity 252301102 CAMDEN 1102 Capacity 2.66 MW 1213 119 21 154 7 1514 No

DDOR1002 Yes Central Valley Fresno Feeder WEST FRESNO 1113 INSTALL 2 NEW FEEDERS WEST FRESNO 1113 AND 1114 5/31/2026 $7,400 Y $17 GNA_2537302_Capacity 2537302 WEST FRESNO BANK 2 Capacity 18.09 MW 2827 699 213 15 22 3776 No

DDOR1002 Yes Central Valley Fresno Feeder WEST FRESNO 1113 INSTALL 2 NEW FEEDERS WEST FRESNO 1113 AND 1114 5/31/2026 $7,400 Y $17 GNA_2537301_Capacity 2537301 WEST FRESNO BANK 1 Capacity 14.11 MW 7459 908 255 67 42 8731 No

DDOR1002 Yes Central Valley Fresno Feeder WEST FRESNO 1113 INSTALL 2 NEW FEEDERS WEST FRESNO 1113 AND 1114 5/31/2026 $7,400 Y $17 GNA_253731111_Capacity 253731111 WEST FRESNO 1111 Capacity 2.90 MW 2350 298 92 17 25 2782 No

DDOR1002 Yes Central Valley Fresno Feeder WEST FRESNO 1113 INSTALL 2 NEW FEEDERS WEST FRESNO 1113 AND 1114 5/31/2026 $7,400 Y $17 GNA_254251111_Capacity 254251111 MALAGA 1111 Capacity CC MW 20 141 61 3 10 235 No

DDOR1002 Yes Central Valley Fresno Feeder WEST FRESNO 1113 INSTALL 2 NEW FEEDERS WEST FRESNO 1113 AND 1114 5/31/2026 $7,400 Y $17 GNA_252281102_Capacity 252281102 CALIFORNIA AVE 1102 Capacity 12.20 MW 131 167 109 13 13 433 No

DDOR1003 Yes Central Valley Fresno Feeder LEMOORE 1106 INSTALL NEW FEEDER LEMOORE 1106 5/31/2026 $5,400 Y $154 GNA_253601105_Capacity 253601105 LEMOORE 1105 Capacity 2.47 MW 2469 287 78 26 4 2864 No

DDOR1003 Yes Central Valley Fresno Feeder LEMOORE 1106 INSTALL NEW FEEDER LEMOORE 1106 5/31/2026 $5,400 Y $154 GNA_253601101_Capacity 253601101 LEMOORE 1101 Capacity 1.47 MW 2078 135 17 171 9 2410 No

DDOR1005 Yes Central Valley Fresno Bank and Feeder SAN JOAQUIN BANK 2 REPLACE SAN JOAQUIN BANK 2 5/31/2025 $11,000 N $98 GNA_2523601_Capacity 2523601 SAN JOAQUIN BANK 1 Capacity 3.65 MW 1129 155 24 214 5 1527 No

DDOR1005 Yes Central Valley Fresno Bank and Feeder SAN JOAQUIN BANK 2 REPLACE SAN JOAQUIN BANK 2 5/31/2025 $11,000 N $98 GNA_2536601_Capacity 2536601 STROUD BANK 1 Capacity CC MW 85 72 12 197 6 372 No

DDOR1005 Yes Central Valley Fresno Bank and Feeder SAN JOAQUIN BANK 2 REPLACE SAN JOAQUIN BANK 2 5/31/2025 $11,000 N $98 GNA_252361106_Capacity 252361106 SAN JOAQUIN 1106 Capacity 1.92 MW 581 83 7 111 1 783 No

DDOR1006 Yes Central Valley Fresno Feeder REEDLEY 1114 INSTALL NEW FEEDER 5/31/2024 $50 N $0.26 GNA_2523403_Capacity 2523403 REEDLEY BANK 3 Capacity 11.63 MW 5253 372 102 887 29 6643 No

DDOR1006 Yes Central Valley Fresno Feeder REEDLEY 1114 INSTALL NEW FEEDER 5/31/2024 $50 N $0.26 GNA_2545302_Capacity 2545302 WAHTOKE BANK 2 Capacity 8.09 MW 5401 646 101 592 34 6774 No

DDOR1006 Yes Central Valley Fresno Feeder REEDLEY 1114 INSTALL NEW FEEDER 5/31/2024 $50 N $0.26 GNA_252341106_Capacity 252341106 REEDLEY 1106 Capacity 2.91 MW 969 94 15 836 4 1918 No

DDOR1007 Yes North Coast Humboldt Bank CARLOTTA BANK 2 REPLACE CARLOTTA BANK 2 5/31/2026 $11,700 Y $206 GNA_1922901_Capacity 1922901 CARLOTTA BANK 1 Capacity 1.57 MW 986 100 9 34 11 1140 Yes

DDOR1007 Yes North Coast Humboldt Bank CARLOTTA BANK 2 REPLACE CARLOTTA BANK 2 5/31/2026 $11,700 Y $206 GNA_192291121_Capacity 192291121 CARLOTTA 1121 Capacity CC MW 450 63 7 25 10 555 Yes

DDOR1016 Yes Bay Area San Francisco Feeder POTRERO 1122 INSTALL NEW FEEDER 1/22/2024 $1,965 N $3 GNA_0220301_Capacity 0220301 POTRERO A BANK 1 Capacity 56.76 MW 22368 2102 550 10 82 25112 No

DDOR1016 Yes Bay Area San Francisco Feeder POTRERO 1122 INSTALL NEW FEEDER 1/22/2024 $1,965 N $3 GNA_022031121_Capacity 022031121 POTRERO (SF A) 1121 Capacity CC MW 0 2 0 0 1 3 No

DDOR1017 Yes North Valley and Sierra Sacramento Bank KNIGHTS LANDING BANK 1 REPLACE BANK 4/1/2023 $3,104 N $99 GNA_0631901_Capacity 0631901 ZAMORA BANK 1 Capacity 1.79 MW 238 77 9 226 3 553 No

DDOR1020 Yes Central Valley Kern Feeder TUPMAN BANK 2 INSTALL NEW FEEDERS 5/1/2025 $10,400 N $42 GNA_2546901_Capacity 2546901 NORCO BANK 1 Capacity CC MW 3 45 26 44 11 129 No

DDOR1020 Yes Central Valley Kern Feeder TUPMAN BANK 2 INSTALL NEW FEEDERS 5/1/2025 $10,400 N $42 GNA_2545601_Capacity 2545601 TUPMAN BANK 1 Capacity 4.00 MW 399 106 46 225 16 792 No

DDOR1020 Yes Central Valley Kern Feeder TUPMAN BANK 2 INSTALL NEW FEEDERS 5/1/2025 $10,400 N $42 GNA_254691101_Capacity 254691101 NORCO 1101 Capacity CC MW 2 33 23 44 11 113 No

DDOR1022 Yes Central Valley Stockton Feeder CORRAL 1104 INSTALL NEW FEEDER 6/1/2026 $7,046 Y $337 GNA_162991101_Capacity 162991101 CORRAL 1101 Capacity 2.35 MW 1635 176 22 176 10 2019 No

DDOR1027 Yes Bay Area Peninsula Bank and Feeder MILLBRAE SUBSTATION INSTALL MILBRAE BANK 2 AND MILLBRAE 1109 FEEDER 5/2/2026 $20,266 Y $59 GNA_0226903_Capacity 0226903 MILLBRAE BANK 3 Capacity 12.39 MW 5472 418 198 5 26 6119 No

DDOR1027 Yes Bay Area Peninsula Bank and Feeder MILLBRAE SUBSTATION INSTALL MILBRAE BANK 2 AND MILLBRAE 1109 FEEDER 5/2/2026 $20,266 Y $59 GNA_0226904_Capacity 0226904 MILLBRAE BANK 4 Capacity CC MW 5588 472 203 0 24 6287 No

DDOR1027 Yes Bay Area Peninsula Bank and Feeder MILLBRAE SUBSTATION INSTALL MILBRAE BANK 2 AND MILLBRAE 1109 FEEDER 5/2/2026 $20,266 Y $59 GNA_022691101_Capacity 022691101 MILLBRAE 1101 Capacity CC MW 313 244 88 0 3 648 No

DDOR1027 Yes Bay Area Peninsula Bank and Feeder MILLBRAE SUBSTATION INSTALL MILBRAE BANK 2 AND MILLBRAE 1109 FEEDER 5/2/2026 $20,266 Y $59 GNA_022691106_Capacity 022691106 MILLBRAE 1106 Capacity 1.24 MW 275 105 69 0 8 457 No

DDOR1029 Yes Central Valley Kern Bank and Feeder 7TH STANDARD BANK 2 INSTALL 7TH STANDARD BANK 2 5/1/2026 $20,368 Y $21 GNA_2528602_Capacity 2528602 RIO BRAVO BANK 2 Capacity CC MW 2303 194 86 248 17 2848 No

DDOR1029 Yes Central Valley Kern Bank and Feeder 7TH STANDARD BANK 2 INSTALL 7TH STANDARD BANK 2 5/1/2026 $20,368 Y $21 GNA_2545801_Capacity 2545801 7TH STANDARD BANK 1 Capacity 21.36 MW 1704 58 64 25 7 1858 No

DDOR1029 Yes Central Valley Kern Bank and Feeder 7TH STANDARD BANK 2 INSTALL 7TH STANDARD BANK 2 5/1/2026 $20,368 Y $21 GNA_252861104_Capacity 252861104 RIO BRAVO 1104 Capacity CC MW 0 9 23 13 7 52 No

DDOR1029 Yes Central Valley Kern Bank and Feeder 7TH STANDARD BANK 2 INSTALL 7TH STANDARD BANK 2 5/1/2026 $20,368 Y $21 GNA_254582102_Capacity 254582102 7TH STANDARD 2102 Capacity 18.66 MW 1704 58 64 25 7 1858 No

DDOR1031 Yes Central Valley Kern Bank and Feeder SEMITROPIC BANK 4 INSTALL BANK AND NEW FEEDERS 5/1/2026 $15,800 Y $39 GNA_2545401_Capacity 2545401 GANSO BANK 1 Capacity CC MW 60 43 9 190 4 306 No

DDOR1031 Yes Central Valley Kern Bank and Feeder SEMITROPIC BANK 4 INSTALL BANK AND NEW FEEDERS 5/1/2026 $15,800 Y $39 GNA_2529601_Capacity 2529601 WASCO BANK 1 Capacity 2.08 MW 2542 353 83 33 12 3023 No

DDOR1031 Yes Central Valley Kern Bank and Feeder SEMITROPIC BANK 4 INSTALL BANK AND NEW FEEDERS 5/1/2026 $15,800 Y $39 GNA_2529003_Capacity 2529003 SEMITROPIC BANK 3 Capacity 13.81 MW 1887 132 44 377 5 2445 No

DDOR1031 Yes Central Valley Kern Bank and Feeder SEMITROPIC BANK 4 INSTALL BANK AND NEW FEEDERS 5/1/2026 $15,800 Y $39 GNA_254541103_Capacity 254541103 GANSO 1103 Capacity CC MW 27 23 7 76 4 137 No

DDOR1031 Yes Central Valley Kern Bank and Feeder SEMITROPIC BANK 4 INSTALL BANK AND NEW FEEDERS 5/1/2026 $15,800 Y $39 GNA_252961102_Capacity 252961102 WASCO 1102 Capacity CC MW 1376 166 46 3 5 1596 No

DDOR1031 Yes Central Valley Kern Bank and Feeder SEMITROPIC BANK 4 INSTALL BANK AND NEW FEEDERS 5/1/2026 $15,800 Y $39 GNA_252901110_Capacity 252901110 SEMITROPIC 1110 Capacity 3.62 MW 1834 104 38 146 4 2126 No

DDOR1031 Yes Central Valley Kern Bank and Feeder SEMITROPIC BANK 4 INSTALL BANK AND NEW FEEDERS 5/1/2026 $15,800 Y $39 GNA_252901108_Capacity 252901108 SEMITROPIC 1108 Capacity CC MW 6 4 0 36 1 47 No

DDOR1033 Yes Central Valley Stockton Bank and Feeder WEBER BANK 7 INSTALL NEW WEBER BANK 7 AND NEW FEEDER WEBER 1117 5/1/2026 $19,965 Y $34 GNA_1634806_Capacity 1634806 WEBER BANK 6 Capacity 22.97 MW 2546 429 204 136 64 3379 No

DDOR1033 Yes Central Valley Stockton Bank and Feeder WEBER BANK 7 INSTALL NEW WEBER BANK 7 AND NEW FEEDER WEBER 1117 5/1/2026 $19,965 Y $34 GNA_1631303_Capacity 1631303 EAST STOCKTON BANK 3 Capacity 4.45 MW 2516 335 138 1 23 3013 No

DDOR1033 Yes Central Valley Stockton Bank and Feeder WEBER BANK 7 INSTALL NEW WEBER BANK 7 AND NEW FEEDER WEBER 1117 5/1/2026 $19,965 Y $34 GNA_163481110_Capacity 163481110 WEBER 1110 Capacity 24.11 MW 200 91 54 13 14 372 No

DDOR1033 Yes Central Valley Stockton Bank and Feeder WEBER BANK 7 INSTALL NEW WEBER BANK 7 AND NEW FEEDER WEBER 1117 5/1/2026 $19,965 Y $34 GNA_163481109_Capacity 163481109 WEBER 1109 Capacity CC MW 1052 197 100 114 29 1492 No

DDOR1033 Yes Central Valley Stockton Bank and Feeder WEBER BANK 7 INSTALL NEW WEBER BANK 7 AND NEW FEEDER WEBER 1117 5/1/2026 $19,965 Y $34 GNA_163481102_Capacity 163481102 WEBER 1102 Capacity 1.08 MW 616 100 65 84 14 879 No

DDOR104 Yes North Coast Sonoma Bank and Feeder FULTON BANK 5 REPLACE BANK 5/1/2025 $17,576 N $38 GNA_0425606_Capacity 0425606 FULTON BANK 6 Capacity 7.64 MW 4732 812 255 101 102 6002 No

DDOR104 Yes North Coast Sonoma Bank and Feeder FULTON BANK 5 REPLACE BANK 5/1/2025 $17,576 N $38 GNA_0425605_Capacity 0425605 FULTON BANK 5 Capacity 6.27 MW 5642 572 266 127 45 6652 No
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DDOR104 Yes North Coast Sonoma Bank and Feeder FULTON BANK 5 REPLACE BANK 5/1/2025 $17,576 N $38 GNA_0425702_Capacity 0425702 MOLINO BANK 2 Capacity 5.74 MW 9859 1332 280 297 49 11817 No

DDOR104 Yes North Coast Sonoma Bank and Feeder FULTON BANK 5 REPLACE BANK 5/1/2025 $17,576 N $38 GNA_042561105_Capacity 042561105 FULTON 1105 Capacity 3.21 MW 1499 236 82 89 13 1919 No

DDOR104 Yes North Coast Sonoma Bank and Feeder FULTON BANK 5 REPLACE BANK 5/1/2025 $17,576 N $38 GNA_042561101_Capacity 042561101 FULTON 1101 Capacity 2.65 MW 1042 107 93 9 13 1264 No

DDOR1069 Yes Bay Area Peninsula Feeder BRIAR 1101 BUILD NEW DISTRIBUTION CIRCUIT 10/1/2023 $25 N $0.44 GNA_024261105_Capacity 024261105 BAIR 1105 Capacity CC MW 353 114 70 0 5 542 No

DDOR1072 Yes North Valley and Sierra Sacramento Feeder PEABODY 2106 LINE WORK AT PEABODY 2106 5/31/2025 $2,286 N $44 GNA_063601109_Capacity 063601109 VACAVILLE 1109 Capacity CC MW 1827 129 68 1 6 2031 No

DDOR1076 Yes South Bay and Central Coast San Jose Feeder MONTAGUE 2106 EXTEND MONTAGUE 2106 9/30/2023 $1,220 N $8 GNA_0828303_Capacity 0828303 MILPITAS BANK 3 Capacity 11.18 MW 8612 365 115 1 25 9118 No

DDOR1076 Yes South Bay and Central Coast San Jose Feeder MONTAGUE 2106 EXTEND MONTAGUE 2106 9/30/2023 $1,220 N $8 GNA_082832112_Capacity 082832112 MILPITAS 2112 Capacity CC MW 3091 110 35 0 8 3244 No

DDOR1077 Yes South Bay and Central Coast San Jose Feeder LLAGAS 2102 EXTEND LLAGAS 2102 5/31/2025 $914 N $3 GNA_0831803_Capacity 0831803 LLAGAS BANK 3 Capacity 20.64 MW 9218 968 369 112 63 10730 No

DDOR1077 Yes South Bay and Central Coast San Jose Feeder LLAGAS 2102 EXTEND LLAGAS 2102 5/31/2025 $914 N $3 GNA_083182107_Capacity 083182107 LLAGAS 2107 Capacity 12.80 MW 3644 243 92 29 23 4031 No

DDOR1077 Yes South Bay and Central Coast San Jose Feeder LLAGAS 2102 EXTEND LLAGAS 2102 5/31/2025 $914 N $3 GNA_083182103_Capacity 083182103 LLAGAS 2103 Capacity 5.15 MW 5195 383 145 21 22 5766 No

DDOR1078 Yes South Bay and Central Coast San Jose Feeder EL PATIO 1101 AND EL PATIO 1111 SWAP EL PATIO 1101 FEEDER WITH EL PATIO 1111 6/1/2024 $190 N $4 GNA_082921107_Capacity 082921107 EL PATIO 1107 Capacity 2.39 MW 5691 260 111 1 19 6082 No

DDOR1085 Yes Central Valley Yosemite Line Section MADERA 1117 INSTALL UNDERGROUND CABLE AND LINE WORK AT MADERA 1117 5/1/2023 $1,764 N $7 GNA_2546101_Capacity 2546101 STOREY BANK 1 Capacity 11.25 MW 6955 597 249 150 45 7996 No

DDOR1085 Yes Central Valley Yosemite Line Section MADERA 1117 INSTALL UNDERGROUND CABLE AND LINE WORK AT MADERA 1117 5/1/2023 $1,764 N $7 GNA_2553901_Capacity 2553901 BONITA BANK 1 Capacity 11.38 MW 1036 97 18 477 8 1636 No

DDOR1085 Yes Central Valley Yosemite Line Section MADERA 1117 INSTALL UNDERGROUND CABLE AND LINE WORK AT MADERA 1117 5/1/2023 $1,764 N $7 GNA_254611104_Capacity 254611104 STOREY 1104 Capacity 4.89 MW 1536 252 86 133 15 2022 No

DDOR1085 Yes Central Valley Yosemite Line Section MADERA 1117 INSTALL UNDERGROUND CABLE AND LINE WORK AT MADERA 1117 5/1/2023 $1,764 N $7 GNA_255391102_Capacity 255391102 BONITA 1102 Capacity 4.40 MW 686 33 8 103 0 830 No

DDOR113 Yes Central Valley Stockton Bank BANTA BANK 1 REPLACE BANK 1 11/1/2025 $17,233 N $55 GNA_1628801_Capacity 1628801 TRACY BANK 1 Capacity 8.29 MW 2986 414 186 0 16 3602 No

DDOR113 Yes Central Valley Stockton Bank BANTA BANK 1 REPLACE BANK 1 11/1/2025 $17,233 N $55 GNA_162881102_Capacity 162881102 TRACY 1102 Capacity 8.58 MW 587 74 68 0 7 736 No

DDOR140 Yes South Bay and Central Coast De Anza Bank and Feeder LOYOLA BANK 1 CUT OVER LOYOLA 401 AND  LOYOLA 403 12/20/2023 $4,544 N $102 GNA_0821601_Capacity 0821601 LOYOLA BANK 1 Capacity 1.40 MW 1911 35 5 0 15 1966 No

DDOR140 Yes South Bay and Central Coast De Anza Bank and Feeder LOYOLA BANK 1 CUT OVER LOYOLA 401 AND  LOYOLA 403 12/20/2023 $4,544 N $102 GNA_082160401_Capacity 082160401 LOYOLA 0401 Capacity 0.47 MW 834 22 0 0 9 865 No

DDOR140 Yes South Bay and Central Coast De Anza Bank and Feeder LOYOLA BANK 1 CUT OVER LOYOLA 401 AND  LOYOLA 403 12/20/2023 $4,544 N $102 GNA_082160403_Capacity 082160403 LOYOLA 0403 Capacity 0.63 MW 1077 13 5 0 6 1101 No

DDOR149 Yes North Coast Sonoma Feeder MONROE 1106 INSTALL NEW FEEDER AT MONROE 6/1/2025 $5,700 N $11 GNA_0421501_Capacity 0421501 SANTA ROSA A BANK 1 Capacity 24.97 MW 13038 1354 462 8 103 14965 No

DDOR149 Yes North Coast Sonoma Feeder MONROE 1106 INSTALL NEW FEEDER AT MONROE 6/1/2025 $5,700 N $11 GNA_042151102_Capacity 042151102 SANTA ROSA A 1102 Capacity 10.29 MW 4311 237 78 0 19 4645 No

DDOR149 Yes North Coast Sonoma Feeder MONROE 1106 INSTALL NEW FEEDER AT MONROE 6/1/2025 $5,700 N $11 GNA_042151103_Capacity 042151103 SANTA ROSA A 1103 Capacity 14.15 MW 4389 433 202 0 28 5052 No

DDOR149 Yes North Coast Sonoma Feeder MONROE 1106 INSTALL NEW FEEDER AT MONROE 6/1/2025 $5,700 N $11 GNA_043301105_Capacity 043301105 MONROE 1105 Capacity 2.80 MW 4824 197 47 1 7 5076 No

DDOR149 Yes North Coast Sonoma Feeder MONROE 1106 INSTALL NEW FEEDER AT MONROE 6/1/2025 $5,700 N $11 GNA_042151108_Capacity 042151108 SANTA ROSA A 1108 Capacity 5.19 MW 2927 424 161 3 22 3537 No

DDOR184 Yes North Valley and Sierra Sierra Line Section MARYSVILLE 1105 INSTALL NEW LINE SECTION 5/1/2024 $508 N $16 GNA_152901103_Capacity 152901103 OLIVEHURST 1103 Capacity 3.85 MW 2719 197 25 113 12 3066 No

DDOR2016 No South Bay and Central Coast Central Coast Feeder DOLAN ROAD BANK 2 RECONDUCTOR DOLAN ROAD BANK 2 12/1/2025 $1,846 N $20 GNA_1823501_Capacity 1823501 CASTROVILLE BANK 1 Capacity 4.90 MW 2362 469 151 371 22 3375 No

DDOR203 Yes South Bay and Central Coast Central Coast Feeder SALINAS 1104 RECONDUCTOR ON SALINAS 1104 12/1/2025 $928 N $28 GNA_1824601_Capacity 1824601 BORONDA BANK 1 Capacity CC MW 637 178 36 32 11 894 No

DDOR2066 No North Valley and Sierra North Valley Feeder OROVILLE 1101 REPLACE OROVILLE 1101 6/1/2024 $10 N $0.21 GNA_102521101_Capacity 102521101 OROVILLE 1101 Capacity 2.66 MW 2057 286 70 3 6 2422 No

DDOR2130 No South Bay and Central Coast Los Padres Feeder TEMPLETON 2111 RECONDUCTOR TEMPLETON 2111 7/14/2023 $80 N $0.40 GNA_1825401_Capacity 1825401 ATASCADERO BANK 1 Capacity 11.52 MW 7953 957 145 66 22 9143 No

DDOR2132 No South Bay and Central Coast Los Padres Feeder ATASCADERO 1102 RECONDUCTOR ATASCADERO 1102 5/31/2025 $293 N $1 GNA_1825401_Capacity 1825401 ATASCADERO BANK 1 Capacity 11.52 MW 7953 957 145 66 22 9143 No

DDOR2201 No North Valley and Sierra Sacramento Feeder ZAMORA 1107 RECONDUCTOR ZAMORA 1107 9/1/2023 $490 N $9 GNA_0631701_Capacity 0631701 MADISON BANK 1 Capacity 1.26 MW 1287 121 24 154 4 1590 No

DDOR2201 No North Valley and Sierra Sacramento Feeder ZAMORA 1107 RECONDUCTOR ZAMORA 1107 9/1/2023 $490 N $9 GNA_063171103_Capacity 063171103 MADISON 1103 Capacity 1.83 MW 1287 121 24 154 4 1590 No

DDOR267 Yes South Bay and Central Coast Los Padres Feeder SANTA MARIA 1111 RECONDUCTOR SANTA MARIA 1111 9/1/2023 $1,690 N $33 GNA_182811102_Capacity 182811102 SISQUOC 1102 Capacity 2.95 MW 264 72 21 189 3 549 No

DDOR1049 Yes South Bay and Central Coast Central Coast Line section FORT ORD 2107 AND CASTROVILLE 2104 RECONDUCTOR FORT ORD 2107 & CASTROVILLE 2104 5/31/2024 $4,690 N $54 GNA_1823501_Capacity 1823501 CASTROVILLE BANK 1 Capacity 4.90 MW 2362 469 151 371 22 3375 No
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DDOR2295 No Central Valley Fresno Bank and Feeder OLD KEARNEY BANK 3 INSTALL OLD KEARNEY BANK 3 N/A $12,300 N N/A N/A GNA_2527003_Capacity 2527003 KEARNEY BANK 3 Capacity 1.96 MW 1316 34 4 41 6 1401 No

DDOR2297 No North Valley and Sierra North Bay Feeder HIGHWAY 1107 INSTALL HIGHWAY 1107 N/A $1,500 N N/A N/A GNA_042651102_Capacity 042651102 HIGHWAY 1102 Capacity 7.08 MW 547 292 193 6 11 1049 No

DDOR009 Yes Bay Area Diablo Feeder ROSSMOOR 1109 INSTALL ROSSMOOR 1109 N/A $16,988 N N/A N/A GNA_0138005_Reliability 0138005 MORAGA BANK 5 Reliability 13.40 MW 9313 768 148 1 51 10281 No

DDOR029 Yes Central Valley Yosemite Feeder DAIRYLAND 1110 INSTALL NEW FEEDER N/A $3,044 N N/A N/A GNA_2524202_Capacity 2524202 DAIRYLAND BANK 2 Capacity 1.16 MW 481 107 26 811 9 1434 No

DDOR029 Yes Central Valley Yosemite Feeder DAIRYLAND 1110 INSTALL NEW FEEDER N/A $3,044 N N/A N/A GNA_252421113_Capacity 252421113 DAIRYLAND 1113 Capacity 0.37 MW 243 58 18 288 4 611 No

DDOR031 Yes Central Valley Kern Feeder TEJON 1107 INSTALL NEW FEEDER N/A $2,200 N N/A N/A GNA_2529301_Capacity 2529301 TEJON BANK 1 Capacity 9.07 MW 524 165 65 82 5 841 No

DDOR031 Yes Central Valley Kern Feeder TEJON 1107 INSTALL NEW FEEDER N/A $2,200 N N/A N/A GNA_252931102_Capacity 252931102 TEJON 1102 Capacity CC MW 497 145 61 18 4 725 No

DDOR036 Yes Central Valley Yosemite Bank and Feeder SANTA NELLA BANK 1 REPLACE BANK AND INSTALL NEW FEEDERS N/A $5,100 N N/A N/A GNA_254051101_Capacity 254051101 SANTA NELLA 1101 Capacity CC MW 101 50 25 47 8 231 No

DDOR039 Yes North Valley and Sierra North Bay Bank and Feeder PUEBLO BANK 3 INSTALL NEW BANK AND NEW FEEDER N/A $8,832 N N/A N/A GNA_0432901_Capacity 0432901 PUEBLO BANK 1 Capacity 16.86 MW 8881 575 152 448 42 10098 No

DDOR039 Yes North Valley and Sierra North Bay Bank and Feeder PUEBLO BANK 3 INSTALL NEW BANK AND NEW FEEDER N/A $8,832 N N/A N/A GNA_043292103_Capacity 043292103 PUEBLO 2103 Capacity 5.36 MW 4350 180 26 140 21 4717 No

DDOR039 Yes North Valley and Sierra North Bay Bank and Feeder PUEBLO BANK 3 INSTALL NEW BANK AND NEW FEEDER N/A $8,832 N N/A N/A GNA_0432901_Resiliency 0432901 PUEBLO BANK 1 Resiliency 14.90 MW 8881 575 152 448 42 10098 No

DDOR056 Yes Central Valley Yosemite Bank and Feeder ORTIGA NEW BANK AND FEEDER INSTALL NEW BANK & FEEDER N/A $25,000 N N/A N/A GNA_2520902_Capacity 2520902 CANAL BANK 2 Capacity 9.04 MW 6930 312 114 122 14 7492 No

DDOR056 Yes Central Valley Yosemite Bank and Feeder ORTIGA NEW BANK AND FEEDER INSTALL NEW BANK & FEEDER N/A $25,000 N N/A N/A GNA_2520901_Capacity 2520901 CANAL BANK 1 Capacity 12.97 MW 5056 606 227 134 34 6057 No

DDOR056 Yes Central Valley Yosemite Bank and Feeder ORTIGA NEW BANK AND FEEDER INSTALL NEW BANK & FEEDER N/A $25,000 N N/A N/A GNA_2543101_Capacity 2543101 ORTIGA BANK 1 Capacity 8.74 MW 3131 232 59 252 10 3684 No

DDOR056 Yes Central Valley Yosemite Bank and Feeder ORTIGA NEW BANK AND FEEDER INSTALL NEW BANK & FEEDER N/A $25,000 N N/A N/A GNA_2546403_Capacity 2546403 WRIGHT BANK 3 Capacity CC MW 406 102 20 180 9 717 No

DDOR056 Yes Central Valley Yosemite Bank and Feeder ORTIGA NEW BANK AND FEEDER INSTALL NEW BANK & FEEDER N/A $25,000 N N/A N/A GNA_252091104_Capacity 252091104 CANAL 1104 Capacity CC MW 1189 383 128 0 6 1706 No

DDOR056 Yes Central Valley Yosemite Bank and Feeder ORTIGA NEW BANK AND FEEDER INSTALL NEW BANK & FEEDER N/A $25,000 N N/A N/A GNA_254311105_Capacity 254311105 ORTIGA 1105 Capacity 2.64 MW 1837 155 31 72 1 2096 No

DDOR056 Yes Central Valley Yosemite Bank and Feeder ORTIGA NEW BANK AND FEEDER INSTALL NEW BANK & FEEDER N/A $25,000 N N/A N/A GNA_252091101_Capacity 252091101 CANAL 1101 Capacity 3.73 MW 2207 94 15 128 15 2459 No

DDOR056 Yes Central Valley Yosemite Bank and Feeder ORTIGA NEW BANK AND FEEDER INSTALL NEW BANK & FEEDER N/A $25,000 N N/A N/A GNA_254311106_Capacity 254311106 ORTIGA 1106 Capacity 3.49 MW 1294 77 28 180 9 1588 No

DDOR056 Yes Central Valley Yosemite Bank and Feeder ORTIGA NEW BANK AND FEEDER INSTALL NEW BANK & FEEDER N/A $25,000 N N/A N/A GNA_252091106_Capacity 252091106 CANAL 1106 Capacity 3.45 MW 1660 129 84 6 13 1892 No

DDOR056 Yes Central Valley Yosemite Bank and Feeder ORTIGA NEW BANK AND FEEDER INSTALL NEW BANK & FEEDER N/A $25,000 N N/A N/A GNA_254641110_Capacity 254641110 WRIGHT 1110 Capacity CC MW 406 102 20 180 9 717 No

DDOR057 Yes Central Valley Kern Feeder SEMITROPIC 1108 RECONDUCTOR EXISTING CIRCUIT N/A $3,313 N N/A N/A GNA_2529003_Capacity 2529003 SEMITROPIC BANK 3 Capacity 13.81 MW 1887 132 44 377 5 2445 No

DDOR057 Yes Central Valley Kern Feeder SEMITROPIC 1108 RECONDUCTOR EXISTING CIRCUIT N/A $3,313 N N/A N/A GNA_252901108_Capacity 252901108 SEMITROPIC 1108 Capacity CC MW 6 4 0 36 1 47 No

DDOR058 Yes Central Valley Kern Bank WHEELER RIDGE BANK 1 REPLACE WHEELER RIDGE BANK 1 N/A $2,487 N N/A N/A GNA_2534801_Capacity 2534801 WHEELER RIDGE BANK 1 Capacity 23.58 MW 147 127 33 331 56 694 No

DDOR058 Yes Central Valley Kern Bank WHEELER RIDGE BANK 1 REPLACE WHEELER RIDGE BANK 1 N/A $2,487 N N/A N/A GNA_253481101_Capacity 253481101 WHEELER RIDGE 1101 Capacity CC MW 77 95 28 140 33 373 No

DDOR079 Yes South Bay and Central Coast Central Coast Bank GABILAN BANK 2 INSTALL BANK 2 N/A $14,200 N N/A N/A GNA_1823301_Capacity 1823301 GABILAN BANK 1 Capacity 7.13 MW 5958 359 117 161 15 6610 Yes

DDOR086 Yes Central Valley Stockton Bank and Feeder FRENCH CAMP BANK 1 REPLACE BANK AND INSTALL NEW FEEDER N/A $6,950 N N/A N/A GNA_1634806_Capacity 1634806 WEBER BANK 6 Capacity 22.97 MW 2546 429 204 136 64 3379 No

DDOR086 Yes Central Valley Stockton Bank and Feeder FRENCH CAMP BANK 1 REPLACE BANK AND INSTALL NEW FEEDER N/A $6,950 N N/A N/A GNA_1623704_Capacity 1623704 STOCKTON A BANK 4 Capacity 19.37 MW 5597 482 135 2 31 6247 No

DDOR086 Yes Central Valley Stockton Bank and Feeder FRENCH CAMP BANK 1 REPLACE BANK AND INSTALL NEW FEEDER N/A $6,950 N N/A N/A GNA_163481111_Capacity 163481111 WEBER NEW 1111 Capacity CC MW 1294 141 50 9 21 1515 No

DDOR086 Yes Central Valley Stockton Bank and Feeder FRENCH CAMP BANK 1 REPLACE BANK AND INSTALL NEW FEEDER N/A $6,950 N N/A N/A GNA_163291104_Capacity 163291104 FRENCH CAMP 1104 Capacity 3.96 MW 2985 64 5 11 12 3077 No

DDOR086 Yes Central Valley Stockton Bank and Feeder FRENCH CAMP BANK 1 REPLACE BANK AND INSTALL NEW FEEDER N/A $6,950 N N/A N/A GNA_162371107_Capacity 162371107 STOCKTON A 1107 Capacity 18.35 MW 2609 165 36 0 10 2820 No

DDOR086 Yes Central Valley Stockton Bank and Feeder FRENCH CAMP BANK 1 REPLACE BANK AND INSTALL NEW FEEDER N/A $6,950 N N/A N/A GNA_1632901_Capacity 1632901 FRENCH CAMP BANK 1 Capacity CC MW 1173 191 64 311 19 1758 No

DDOR088 Yes Central Valley Yosemite Bank HAMMONDS BANK 1 REPLACE HAMMONDS BANK 1 N/A $11,381 N N/A N/A GNA_2534001_Capacity 2534001 HAMMONDS BANK 1 Capacity CC MW 62 70 5 305 7 449 No

DDOR088 Yes Central Valley Yosemite Bank HAMMONDS BANK 1 REPLACE HAMMONDS BANK 1 N/A $11,381 N N/A N/A GNA_253401104_Capacity 253401104 HAMMONDS 1104 Capacity CC MW 32 46 5 166 5 254 No

DDOR091 Yes South Bay and Central Coast Central Coast Bank CHUALAR BANK 1 INSTALL NEW BANK N/A $20,000 N N/A N/A GNA_1822001_Capacity 1822001 SPENCE BANK 1 Capacity 29.15 MW 134 42 9 218 0 403 No

DDOR091 Yes South Bay and Central Coast Central Coast Bank CHUALAR BANK 1 INSTALL NEW BANK N/A $20,000 N N/A N/A GNA_1822002_Capacity 1822002 SPENCE BANK 2 Capacity CC MW 212 127 22 164 5 530 No

DDOR091 Yes South Bay and Central Coast Central Coast Bank CHUALAR BANK 1 INSTALL NEW BANK N/A $20,000 N N/A N/A GNA_182201102_Capacity 182201102 SPENCE 1102 Capacity CC MW 96 29 9 146 0 280 No

DDOR091 Yes South Bay and Central Coast Central Coast Bank CHUALAR BANK 1 INSTALL NEW BANK N/A $20,000 N N/A N/A GNA_182201104_Capacity 182201104 SPENCE 1104 Capacity CC MW 194 104 17 144 4 463 No

DDOR098 Yes South Bay and Central Coast San Jose Feeder MC KEE 1102 INSTALL NEW FEEDER N/A $11,700 N N/A N/A GNA_083531107_Capacity 083531107 MC KEE 1107 Capacity 5.06 MW 3856 132 26 5 21 4040 No

DDOR098 Yes South Bay and Central Coast San Jose Feeder MC KEE 1102 INSTALL NEW FEEDER N/A $11,700 N N/A N/A GNA_083531103_Capacity 083531103 MC KEE 1103 Capacity 3.54 MW 3496 132 32 1 8 3669 No

DDOR098 Yes South Bay and Central Coast San Jose Feeder MC KEE 1102 INSTALL NEW FEEDER N/A $11,700 N N/A N/A GNA_083531110_Capacity 083531110 MC KEE 1110 Capacity 3.71 MW 5685 106 15 1 12 5819 No

DDOR098 Yes South Bay and Central Coast San Jose Feeder MC KEE 1102 INSTALL NEW FEEDER N/A $11,700 N N/A N/A GNA_083531108_Capacity 083531108 MC KEE 1108 Capacity 4.50 MW 3945 230 62 2 19 4258 No

DDOR1000 Yes Central Valley Fresno Feeder GATES 1101 INSTALL NEW FEEDERS N/A $7,800 N N/A N/A GNA_253931101_Capacity 253931101 GATES 1101 Capacity CC MW 13 25 11 29 6 84 No

DDOR1004 Yes Central Valley Fresno Feeder CARUTHERS 1106 INSTALL NEW FEEDER N/A $1,923 N N/A N/A GNA_252371102_Capacity 252371102 CARUTHERS 1102 Capacity 2.00 MW 875 113 27 183 2 1200 No

DDOR1008 Yes Central Valley Kern Bank OLD RIVER BANK 2 REPLACE OLD RIVER BANK 2 N/A $15,000 N N/A N/A GNA_252821101_Capacity 252821101 OLD RIVER 1101 Capacity CC MW 6 16 7 106 0 135 No

DDOR1008 Yes Central Valley Kern Bank OLD RIVER BANK 2 REPLACE OLD RIVER BANK 2 N/A $15,000 N N/A N/A GNA_2528202_Capacity 2528202 OLD RIVER BANK 2  (old Bank 1 feeders) Capacity 7.23 MW 469 110 30 281 15 905 No

DDOR1009 Yes Central Valley Kern Bank WHEELER RIDGE BANK 6 INSTALL NEW BANK N/A $30,000 N N/A N/A GNA_2534801_Capacity 2534801 WHEELER RIDGE BANK 1 Capacity 23.58 MW 147 127 33 331 56 694 No

DDOR1009 Yes Central Valley Kern Bank WHEELER RIDGE BANK 6 INSTALL NEW BANK N/A $30,000 N N/A N/A GNA_253481101_Capacity 253481101 WHEELER RIDGE 1101 Capacity CC MW 77 95 28 140 33 373 No

DDOR1011 Yes Bay Area Peninsula Bank SNEATH LANE BANK 1 REPLACE BANK 1 AND 2 N/A $2,500 N N/A N/A GNA_0225705_Capacity 0225705 EAST GRAND BANK 5 Capacity CC MW 3090 759 263 0 16 4128 No

DDOR1011 Yes Bay Area Peninsula Bank SNEATH LANE BANK 1 REPLACE BANK 1 AND 2 N/A $2,500 N N/A N/A GNA_022571110_Capacity 022571110 EAST GRAND 1110 Capacity CC MW 3 337 119 0 3 462 No

DDOR1012 Yes Bay Area San Francisco Feeder MISSION X 1110 CIRCUIT EXTENSION LINE WORK FOR MISSION X 1110 N/A $1,174 N N/A N/A GNA_022261102_Capacity 022261102 SF L 1102 Capacity 5.02 MW 6173 281 21 0 15 6490 No

DDOR102 Yes South Bay and Central Coast San Jose Bank MONTAGUE BANK 2 REPLACE MONTAGUE BANK 2 N/A $8,500 N N/A N/A GNA_0838903_Capacity 0838903 MONTAGUE BANK 3 Capacity 2.86 MW 2616 210 186 0 3 3015 No

DDOR102 Yes South Bay and Central Coast San Jose Bank MONTAGUE BANK 2 REPLACE MONTAGUE BANK 2 N/A $8,500 N N/A N/A GNA_0838903_Resiliency 0838903 MONTAGUE BANK 3 Resiliency 8.74 MW 2616 210 186 0 3 3015 No

DDOR1023 Yes Central Valley Yosemite Bank MADERA BANK 1 REPLACE BANK N/A $3,750 N N/A N/A GNA_2527601_Capacity 2527601 MADERA BANK 1 Capacity 4.70 MW 2375 249 110 42 14 2790 No

DDOR1023 Yes Central Valley Yosemite Bank MADERA BANK 1 REPLACE BANK N/A $3,750 N N/A N/A GNA_252761112_Capacity 252761112 MADERA 1112 Capacity CC MW 472 86 41 27 0 626 No

DDOR1026 Yes Bay Area Peninsula Feeder RAVENSWOOD SUBSTATION NEW RAVENSWOOD DISTRIBUTION SUBSTATION N/A $57,366 N N/A N/A GNA_0240205_Capacity 0240205 BELLE HAVEN BANK 5 Capacity 4.47 MW 8269 579 208 4 24 9084 No

DDOR1026 Yes Bay Area Peninsula Feeder RAVENSWOOD SUBSTATION NEW RAVENSWOOD DISTRIBUTION SUBSTATION N/A $57,366 N N/A N/A GNA_0240204_Capacity 0240204 BELLE HAVEN BANK 4 Capacity CC MW 1 59 79 0 3 142 No

DDOR1026 Yes Bay Area Peninsula Feeder RAVENSWOOD SUBSTATION NEW RAVENSWOOD DISTRIBUTION SUBSTATION N/A $57,366 N N/A N/A GNA_0240203_Capacity 0240203 BELLE HAVEN BANK 3 Capacity 44.35 MW 817 197 171 0 11 1196 No

DDOR1026 Yes Bay Area Peninsula Feeder RAVENSWOOD SUBSTATION NEW RAVENSWOOD DISTRIBUTION SUBSTATION N/A $57,366 N N/A N/A GNA_024021105_Capacity 024021105 BELLE HAVEN 1105 Capacity 6.13 MW 4465 171 56 3 14 4709 No

DDOR1026 Yes Bay Area Peninsula Feeder RAVENSWOOD SUBSTATION NEW RAVENSWOOD DISTRIBUTION SUBSTATION N/A $57,366 N N/A N/A GNA_024021102_Capacity 024021102 BELLE HAVEN 1102 Capacity CC MW 1 41 41 0 3 86 No

DDOR1026 Yes Bay Area Peninsula Feeder RAVENSWOOD SUBSTATION NEW RAVENSWOOD DISTRIBUTION SUBSTATION N/A $57,366 N N/A N/A GNA_024021104_Capacity 024021104 BELLE HAVEN 1104 Capacity 32.52 MW 817 163 122 0 9 1111 No

DDOR103 Yes North Coast Sonoma Feeder RINCON 1105 INSTALL NEW FEEDER N/A $1,200 N N/A N/A GNA_0433202_Capacity 0433202 RINCON BANK 2 Capacity 8.75 MW 5609 291 75 18 29 6022 No

DDOR1046 Yes Central Valley Fresno Feeder AIRWAYS 1106 RECONDUCTOR AIRWAYS 1106 N/A $2,000 N N/A N/A GNA_253571105_Capacity 253571105 BARTON 1105 Capacity CC MW 1988 80 42 0 18 2128 No

DDOR1047 Yes Central Valley Fresno Feeder GUERNSEY 1103 RECONDUCTOR GUERNSEY 1103 N/A $556 N N/A N/A GNA_252661103_Capacity 252661103 GUERNSEY 1103 Capacity CC MW 99 24 6 134 1 264 No

DDOR1048 Yes Central Valley Fresno Feeder COALINGA 1106 LINE WORK FOR COALINGA 1106 N/A $80 N N/A N/A GNA_252381106_Capacity 252381106 COALINGA NO 2 1106 Capacity CC MW 26 49 9 24 3 111 No

DDOR105 Yes Central Valley Stockton Bank LOCKEFORD BANK 5 INSTALL BANK 5 N/A $19,000 N N/A N/A GNA_1621102_Capacity 1621102 LODI BANK 2 Capacity 4.66 MW 2796 364 57 426 20 3663 No

DDOR105 Yes Central Valley Stockton Bank LOCKEFORD BANK 5 INSTALL BANK 5 N/A $19,000 N N/A N/A GNA_163682102_Capacity 163682102 LOCKEFORD 2102 Capacity CC MW 1482 244 39 577 30 2372 No

DDOR105 Yes Central Valley Stockton Bank LOCKEFORD BANK 5 INSTALL BANK 5 N/A $19,000 N N/A N/A GNA_1636804_Resiliency 1636804 LOCKEFORD BANK 4 Resiliency 14.80 MW 2850 449 67 1013 71 4450 No

DDOR1051 Yes Central Valley Fresno Feeder SOUTH FRESNO OVERLOAD RELIEF RECONDUCTOR AND INSTALL NEW LINE EQUIPMENT N/A $1,323 N N/A N/A GNA_2542502_Capacity 2542502 MALAGA BANK 2 Capacity CC MW 732 286 136 77 10 1241 No

DDOR1051 Yes Central Valley Fresno Feeder SOUTH FRESNO OVERLOAD RELIEF RECONDUCTOR AND INSTALL NEW LINE EQUIPMENT N/A $1,323 N N/A N/A GNA_252281102_Capacity 252281102 CALIFORNIA AVE 1102 Capacity 12.20 MW 131 167 109 13 13 433 No
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DDOR1051 Yes Central Valley Fresno Feeder SOUTH FRESNO OVERLOAD RELIEF RECONDUCTOR AND INSTALL NEW LINE EQUIPMENT N/A $1,323 N N/A N/A GNA_252281111_Capacity 252281111 CALIFORNIA AVE 1111 Capacity CC MW 6 110 109 0 2 227 No

DDOR1051 Yes Central Valley Fresno Feeder SOUTH FRESNO OVERLOAD RELIEF RECONDUCTOR AND INSTALL NEW LINE EQUIPMENT N/A $1,323 N N/A N/A GNA_254251111_Capacity 254251111 MALAGA 1111 Capacity CC MW 20 141 61 3 10 235 No

DDOR1052 Yes Central Valley Fresno Feeder MALAGA 1110 RECONDUCTOR AND REPLACE SWITCH N/A $2,645 N N/A N/A GNA_2542503_Capacity 2542503 MALAGA BANK 3 Capacity 5.69 MW 6549 395 172 328 46 7490 No

DDOR1052 Yes Central Valley Fresno Feeder MALAGA 1110 RECONDUCTOR AND REPLACE SWITCH N/A $2,645 N N/A N/A GNA_254251102_Capacity 254251102 MALAGA 1102 Capacity CC MW 443 172 103 255 9 982 No

DDOR1054 Yes Central Valley Kern Feeder ARVIN 1101 INSTALL NEW SWITCH N/A $30 N N/A N/A GNA_2538001_Capacity 2538001 ARVIN BANK 1 Capacity 5.01 MW 419 53 12 148 8 640 No

DDOR1055 Yes Central Valley Kern Feeder OLD RIVER 1102 RECONDUCTOR AND INSTALL NEW LINE EQUIPMENT N/A $2,231 N N/A N/A GNA_252821102_Capacity 252821102 OLD RIVER 1102 Capacity 7.21 MW 208 75 9 147 9 448 No

DDOR1056 Yes Central Valley Kern Feeder LAMONT 1102 INSTALL NEW SWITCH N/A $50 N N/A N/A GNA_2539101_Capacity 2539101 LAMONT BANK 1 Capacity 0.95 MW 2357 386 99 350 26 3218 No

DDOR1057 Yes Central Valley Kern Feeder WEEDPATCH 1106 LINE WORK AT WEEDPATCH 1106 N/A $500 N N/A N/A GNA_252971106_Capacity 252971106 WEEDPATCH 1106 Capacity 1.19 MW 593 92 20 179 14 898 No

DDOR1063 Yes Central Valley Kern Feeder MC FARLAND 1102 RECONDUCTOR AND REPLACE REGULATOR N/A $930 N N/A N/A GNA_253181102_Capacity 253181102 MC FARLAND 1102 Capacity CC MW 27 15 2 103 1 148 No

DDOR1064 Yes Central Valley Kern Feeder CHARCA 1102 RECONDUCTOR CHARCA 1102 N/A $407 N N/A N/A GNA_2529003_Capacity 2529003 SEMITROPIC BANK 3 Capacity 13.81 MW 1887 132 44 377 5 2445 No

DDOR1064 Yes Central Valley Kern Feeder CHARCA 1102 RECONDUCTOR CHARCA 1102 N/A $407 N N/A N/A GNA_252901110_Capacity 252901110 SEMITROPIC 1110 Capacity 3.62 MW 1834 104 38 146 4 2126 No

DDOR1065 Yes Central Valley Kern Line Section SMYRNA 1102 LINE WORK AT SMYRNA 1102 N/A $70 N N/A N/A GNA_253551102_Capacity 253551102 SMYRNA 1102 Capacity CC MW 36 19 4 146 2 207 No

DDOR1067 Yes North Valley and Sierra North Valley Line Section GLENN 1101 LINE WORK AT GLENN 1101 N/A $1,710 N N/A N/A GNA_1027001_Capacity 1027001 ORLAND B BANK 1 Capacity 3.16 MW 2267 253 73 61 9 2663 No

DDOR1070 Yes Bay Area Peninsula Feeder REDWOOD CITY 1102 INSTALL NEW SWITCHES AND ESTABLISH BACK-TIE N/A $350 N N/A N/A GNA_0241604_Capacity 0241604 REDWOOD CITY BANK 4 Capacity 1.62 MW 2395 245 154 0 6 2800 No

DDOR2286 Yes North Valley and Sierra Sacramento Feeder GRAND ISLAND 2226 RECONDUCTOR ON GRAND ISLAND 2226 N/A $6,613 N N/A N/A GNA_062462226_Capacity 062462226 GRAND ISLAND 2226 Capacity CC MW 4071 195 36 26 3 4331 No

DDOR1073 Yes North Valley and Sierra Sacramento Feeder DEEPWATER 1110 INSTALL NEW CIRCUIT N/A $4,000 N N/A N/A GNA_063621107_Capacity 063621107 DEEPWATER 1107 Capacity 3.47 MW 2954 140 49 24 12 3179 No

DDOR1073 Yes North Valley and Sierra Sacramento Feeder DEEPWATER 1110 INSTALL NEW CIRCUIT N/A $4,000 N N/A N/A GNA_063621109_Capacity 063621109 DEEPWATER 1109 Capacity 2.40 MW 2734 77 62 2 4 2879 No

DDOR1073 Yes North Valley and Sierra Sacramento Feeder DEEPWATER 1110 INSTALL NEW CIRCUIT N/A $4,000 N N/A N/A GNA_063621106_Capacity 063621106 DEEPWATER 1106 Capacity 2.16 MW 2337 76 21 1 0 2435 No

DDOR1073 Yes North Valley and Sierra Sacramento Feeder DEEPWATER 1110 INSTALL NEW CIRCUIT N/A $4,000 N N/A N/A GNA_063621108_Capacity 063621108 DEEPWATER 1108 Capacity 1.82 MW 899 53 30 0 2 984 No

DDOR1074 Yes Bay Area San Francisco Feeder MISSION X 1113 CIRCUIT REINFORCEMENT N/A $3,000 N N/A N/A GNA_022011125_Capacity 022011125 MISSION (SF X) 1125 Capacity 3.37 MW 2700 407 203 8 9 3327 No

DDOR1074 Yes Bay Area San Francisco Feeder MISSION X 1113 CIRCUIT REINFORCEMENT N/A $3,000 N N/A N/A GNA_022011109_Capacity 022011109 MISSION (SF X) 1109 Capacity 1.81 MW 2937 133 45 0 5 3120 No

DDOR1075 Yes South Bay and Central Coast San Jose Feeder SWIFT 2102 BUILD A BACK-TIE N/A $128 N N/A N/A GNA_083392108_Capacity 083392108 SWIFT 2108 Capacity 5.93 MW 5957 207 67 0 37 6268 No

DDOR1079 Yes North Coast Sonoma Feeder WINDSOR 1102 RECONDUCTOR WINDSOR 1102 N/A $960 N N/A N/A GNA_043501102_Capacity 043501102 WINDSOR 1102 Capacity 2.34 MW 1685 273 131 12 10 2111 No

DDOR1080 Yes North Coast Sonoma Feeder SANTA ROSA A 1105 RECONDUCTOR SANTA ROSA A 1105 N/A $1,000 N N/A N/A GNA_042151105_Capacity 042151105 SANTA ROSA A 1105 Capacity CC MW 1685 326 82 4 9 2106 No

DDOR1081 Yes North Coast Sonoma Feeder SANTA ROSA 1107 RECONFIGURE SANTA ROSA 1107 AND 1110 N/A $704 N N/A N/A GNA_0433202_Capacity 0433202 RINCON BANK 2 Capacity 8.75 MW 5609 291 75 18 29 6022 No

DDOR1081 Yes North Coast Sonoma Feeder SANTA ROSA 1107 RECONFIGURE SANTA ROSA 1107 AND 1110 N/A $704 N N/A N/A GNA_042151110_Capacity 042151110 SANTA ROSA A 1110 Capacity 3.00 MW 4785 219 27 0 9 5040 No

DDOR1082 Yes Central Valley Stockton Bank CARBONA 1105 UPGRADE BANK AND ASSORTED EQUIPMENT N/A $2,806 N N/A N/A GNA_1630901_Capacity 1630901 CARBONA BANK 1 Capacity 38.22 MW 3485 176 30 44 25 3760 No

DDOR1082 Yes Central Valley Stockton Bank CARBONA 1105 UPGRADE BANK AND ASSORTED EQUIPMENT N/A $2,806 N N/A N/A GNA_163091103_Capacity 163091103 CARBONA 1103 Capacity 6.40 MW 1717 61 8 4 4 1794 No

DDOR1083 Yes Central Valley Yosemite Feeder CHOWCHILLA 1105 INSTALL NEW FEEDER N/A $1,600 N N/A N/A GNA_2541001_Capacity 2541001 CHOWCHILLA BANK 1 Capacity 3.37 MW 3772 339 107 642 36 4896 No

DDOR1083 Yes Central Valley Yosemite Feeder CHOWCHILLA 1105 INSTALL NEW FEEDER N/A $1,600 N N/A N/A GNA_254101104_Capacity 254101104 CHOWCHILLA 1104 Capacity 1.37 MW 454 75 15 225 10 779 No

DDOR1084 Yes Central Valley Yosemite Feeder EL NIDO 1104 RECONDUCTOR EL NIDO 1104 N/A $4,625 N N/A N/A GNA_252451104_Capacity 252451104 EL NIDO 1104 Capacity 2.01 MW 129 37 6 265 5 442 No

DDOR1086 Yes Central Valley Yosemite Feeder BONITA 1102 RECONDUCTOR AND INSTALL ASSORTED EQUIPMENT N/A $633 N N/A N/A GNA_2546101_Capacity 2546101 STOREY BANK 1 Capacity 11.25 MW 6955 597 249 150 45 7996 No

DDOR1086 Yes Central Valley Yosemite Feeder BONITA 1102 RECONDUCTOR AND INSTALL ASSORTED EQUIPMENT N/A $633 N N/A N/A GNA_254611104_Capacity 254611104 STOREY 1104 Capacity 4.89 MW 1536 252 86 133 15 2022 No

DDOR1087 Yes Central Valley Yosemite Feeder STOREY 1103 RECONDUCTOR STOREY 1103 N/A $3,000 N N/A N/A GNA_2546102_Capacity 2546102 STOREY BANK 2 Capacity 11.24 MW 8376 799 181 333 79 9768 No

DDOR1087 Yes Central Valley Yosemite Feeder STOREY 1103 RECONDUCTOR STOREY 1103 N/A $3,000 N N/A N/A GNA_254611109_Capacity 254611109 STOREY 1109 Capacity 2.67 MW 1437 115 15 259 22 1848 No

DDOR1087 Yes Central Valley Yosemite Feeder STOREY 1109 RECONDUCTOR STOREY 1109 N/A $3,000 N N/A N/A GNA_254611108_Capacity 254611108 STOREY 1108 Capacity 1.04 MW 1446 104 9 62 21 1642 No

DDOR1089 Yes Central Valley Yosemite Feeder MENDOTA 1101 INSTALL NEW SWITCH N/A $30 N N/A N/A GNA_2523102_Capacity 2523102 MENDOTA BANK 2 Capacity 5.13 MW 3146 338 70 205 21 3780 No

DDOR1090 Yes Central Valley Yosemite Feeder CASSIDY 2108 EXTEND CASSIDY 2108 N/A $5,600 N N/A N/A GNA_254272108_Capacity 254272108 CASSIDY 2108 Capacity 12.85 MW 2491 189 25 68 68 2841 No

DDOR1091 Yes Central Valley Stockton Feeder WEBER 1102 INSTALL CABLE AND REPLACE WEBER 1102 OUTLET N/A $2,000 N N/A N/A GNA_163481102_Capacity 163481102 WEBER 1102 Capacity 1.08 MW 616 100 65 84 14 879 No

DDOR110 Yes Bay Area San Francisco Feeder EMBARCADERO (SF Z) 1118 RECONDUCTOR EMBARCADERO (SF Z) 1118 N/A $750 N N/A N/A GNA_022871118_Capacity 022871118 EMBARCADERO (SF Z) 1118 Capacity CC MW 1927 229 102 9 0 2267 No

DDOR117 Yes Central Valley Fresno Feeder ASHLAN 1112 INSTALL OVERHEAD SWITCH N/A $30 N N/A N/A GNA_2520503_Capacity 2520503 ASHLAN AVENUE BANK 3 Capacity 24.12 MW 11899 1110 269 15 47 13340 No

DDOR117 Yes Central Valley Fresno Feeder ASHLAN 1112 INSTALL OVERHEAD SWITCH N/A $30 N N/A N/A GNA_252051109_Capacity 252051109 ASHLAN AVENUE 1109 Capacity 9.17 MW 3198 181 68 4 14 3465 No

DDOR117 Yes Central Valley Fresno Feeder ASHLAN 1112 INSTALL OVERHEAD SWITCH N/A $30 N N/A N/A GNA_252051112_Capacity 252051112 ASHLAN AVENUE 1112 Capacity 2.99 MW 2624 106 54 1 7 2792 No

DDOR123 Yes North Coast Humboldt Feeder POTTER VALLEY 1105 RECONDUCTOR POTTER VALLEY 1105 N/A $9,400 N N/A N/A GNA_042281105_Capacity 042281105 POTTER VALLEY P H 1105 Capacity CC MW 906 114 14 78 10 1122 No

DDOR124 Yes Bay Area East Bay Line Section OAKLAND J 1116 EXTEND MAINLINE AND ADD SWITCHES N/A $1,100 N N/A N/A GNA_012091116_Capacity 012091116 OAKLAND J 1116 Capacity 3.67 MW 7155 389 79 0 42 7665 No

DDOR124 Yes Bay Area East Bay Line Section OAKLAND J 1116 EXTEND MAINLINE AND ADD SWITCHES N/A $1,100 N N/A N/A GNA_012091102_Capacity 012091102 OAKLAND J 1102 Capacity 2.50 MW 5579 343 49 0 43 6014 No

DDOR124 Yes Bay Area East Bay Line Section OAKLAND J 1116 EXTEND MAINLINE AND ADD SWITCHES N/A $1,100 N N/A N/A GNA_012091116_Resiliency 012091116 OAKLAND J 1116 Resiliency 2.51 MW 7155 389 79 0 42 7665 No

DDOR125 Yes Bay Area East Bay Feeder OAKLAND X 1107 REINFORCE OAKLAND X 1107 N/A $243 N N/A N/A GNA_012541115_Resiliency 012541115 OAKLAND X 1115 Resiliency 1.28 MW 6990 386 54 0 28 7458 No

DDOR126 Yes South Bay and Central Coast Central Coast Feeder ROB ROY 2105 RECONDUCTOR, INSTALL SWITCH AND RECLOSER N/A $500 N N/A N/A GNA_083692105_Resiliency 083692105 ROB ROY 2105 Resiliency 0.19 MW 5547 506 82 2 18 6155 No

DDOR127 Yes South Bay and Central Coast Central Coast Feeder SALINAS 1102 INSTALL RECLOSER AND REGULATOR N/A $250 N N/A N/A GNA_182011102_Resiliency 182011102 SALINAS 1102 Resiliency CC MW 6592 196 77 8 24 6897 No

DDOR130 Yes Bay Area San Francisco Feeder MARTIN (SF H) 1108 REPLACE CUTOUT AND BYPASS SWITCH N/A $180 N N/A N/A GNA_022101108_Resiliency 022101108 MARTIN (SF H) 1108 Resiliency 1.13 MW 6490 304 37 1 20 6852 No

DDOR131 Yes South Bay and Central Coast San Jose Feeder EDENVALE 2108 INSTALL SWITCH N/A $95 N N/A N/A GNA_082952108_Resiliency 082952108 EDENVALE 2108 Resiliency CC MW 6425 170 64 0 23 6682 No

DDOR133 Yes Central Valley Yosemite Feeder EL CAPITAN 1102 INSTALL SWITCHES N/A $297 N N/A N/A GNA_2538802_Capacity 2538802 EL CAPITAN BANK 2 Capacity 6.23 MW 5320 454 113 13 21 5921 No

DDOR133 Yes Central Valley Yosemite Feeder EL CAPITAN 1102 INSTALL SWITCHES N/A $297 N N/A N/A GNA_253881102_Capacity 253881102 EL CAPITAN 1102 Capacity 4.08 MW 1148 72 15 9 9 1253 No

DDOR137 Yes Bay Area Diablo Feeder CONTRA COSTA 2105 INSTALL CIRCUIT PROTECTION DEVICES AT CONTRA COSTA 2105 N/A $515 N N/A N/A GNA_013652103_Capacity 013652103 CONTRA COSTA 2103 Capacity 7.38 MW 3258 593 73 0 25 3949 No

DDOR137 Yes Bay Area Diablo Feeder CONTRA COSTA 2105 INSTALL CIRCUIT PROTECTION DEVICES AT CONTRA COSTA 2105 N/A $515 N N/A N/A GNA_013652116_Capacity 013652116 CONTRA COSTA 2116 (Previously CONTRA COSTA 2205) Capacity 7.14 MW 4895 347 96 0 5 5343 No

DDOR142 Yes North Coast Humboldt Feeder UPPER LAKE 1101 INSTALL REGULATORS AND SWITCH, AND REMOVE CAPACITOR BANKSN/A $901 N N/A N/A GNA_0428701_Capacity 0428701 UPPER LAKE BANK 1 Capacity 1.22 MW 773 139 21 95 8 1036 No

DDOR142 Yes North Coast Humboldt Feeder UPPER LAKE 1101 INSTALL REGULATORS AND SWITCH, AND REMOVE CAPACITOR BANKSN/A $901 N N/A N/A GNA_0422805_Capacity 0422805 POTTER VALLEY P H BANK 5 Capacity 1.71 MW 664 85 12 48 7 816 No

DDOR142 Yes North Coast Humboldt Feeder UPPER LAKE 1101 INSTALL REGULATORS AND SWITCH, AND REMOVE CAPACITOR BANKSN/A $901 N N/A N/A GNA_042281105_Capacity 042281105 POTTER VALLEY P H 1105 Capacity CC MW 906 114 14 78 10 1122 No

DDOR146 Yes Central Valley Kern Bank GANSO BANK 1 RECONDUCTORING AND LINE WORK AT GANSO BANK 1 N/A $2,551 N N/A N/A GNA_2545401_Capacity 2545401 GANSO BANK 1 Capacity CC MW 60 43 9 190 4 306 No

DDOR146 Yes Central Valley Kern Bank GANSO BANK 1 RECONDUCTORING AND LINE WORK AT GANSO BANK 1 N/A $2,551 N N/A N/A GNA_2526107_Capacity 2526107 MIDWAY BANK 7 Capacity CC MW 65 56 26 228 14 389 No

DDOR146 Yes Central Valley Kern Bank GANSO BANK 1 RECONDUCTORING AND LINE WORK AT GANSO BANK 1 N/A $2,551 N N/A N/A GNA_254541103_Capacity 254541103 GANSO 1103 Capacity CC MW 27 23 7 76 4 137 No

DDOR146 Yes Central Valley Kern Bank GANSO BANK 1 RECONDUCTORING AND LINE WORK AT GANSO BANK 1 N/A $2,551 N N/A N/A GNA_254541104_Capacity 254541104 GANSO 1104 Capacity CC MW 33 20 2 114 0 169 No

DDOR150 Yes South Bay and Central Coast De Anza Feeder STELLING 1105 EXTEND STELLING 1105 FEEDER N/A $3,756 N N/A N/A GNA_0834803_Capacity 0834803 STELLING BANK 3 Capacity 4.58 MW 10410 499 131 4 40 11084 No

DDOR151 Yes Central Valley Fresno Feeder WAHTOKE 1107 INSTALL CABLE N/A $400 N N/A N/A GNA_2545302_Capacity 2545302 WAHTOKE BANK 2 Capacity 8.09 MW 5401 646 101 592 34 6774 No

DDOR151 Yes Central Valley Fresno Feeder WAHTOKE 1107 INSTALL CABLE N/A $400 N N/A N/A GNA_254531107_Capacity 254531107 WAHTOKE 1107 Capacity 2.28 MW 2088 102 28 63 4 2285 No

DDOR155 Yes Bay Area Peninsula Feeder GLENWOOD 1101 INSTALL AUTOTRANSFORMER GLENWOOD 1101 N/A $1,748 N N/A N/A GNA_0240202_Capacity 0240202 BELLE HAVEN BANK 2 Capacity 3.71 MW 2416 91 23 0 9 2539 No

DDOR158 Yes North Coast Humboldt Feeder CLEAR LAKE 1101 RECONDUCTOR CLEAR LAKE 1101 N/A $4,567 N N/A N/A GNA_0421401_Capacity 0421401 CLEAR LAKE BANK 1 Capacity 2.79 MW 1791 318 35 279 8 2431 No

DDOR160 Yes North Valley and Sierra North Valley Feeder CORNING 1101 RECONDUCTOR CORNING 1101 N/A $35 N N/A N/A GNA_103331101_Capacity 103331101 CORNING 1101 Capacity 1.42 MW 1875 174 27 146 5 2227 No

DDOR165 Yes Bay Area Peninsula Line Section EAST GRAND 1106 INSTALL UNDERGROUND CABLE IN A NEW TRENCH N/A $130 N N/A N/A GNA_022571106_Capacity 022571106 EAST GRAND 1106 Capacity 1.62 MW 0 89 70 0 6 165 No
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DDOR165 Yes Bay Area Peninsula Line Section EAST GRAND 1106 INSTALL UNDERGROUND CABLE IN A NEW TRENCH N/A $130 N N/A N/A GNA_022571106_Reliability 022571106 EAST GRAND 1106 Reliability 6.90 MW 0 89 70 0 6 165 No

DDOR173 Yes Central Valley Stockton Line Section HERDLYN 1103 HERDLYN 1103 LINE WORK N/A $1,800 N N/A N/A GNA_162881106_Capacity 162881106 TRACY 1106 Capacity CC MW 661 261 126 15 2 1065 No

DDOR173 Yes Central Valley Stockton Line Section HERDLYN 1103 HERDLYN 1103 LINE WORK N/A $1,800 N N/A N/A GNA_163741103_Capacity 163741103 HERDLYN 1103 Capacity 1.15 MW 121 68 5 197 3 394 No

DDOR183 Yes North Valley and Sierra North Bay Line Section LAS GALLINAS A 1106 REPLACE CABLE AND LINE WORK AT LAS GALLINAS A 1106 N/A $500 N N/A N/A GNA_0422102_Capacity 0422102 NOVATO BANK 2 Capacity 4.14 MW 2614 567 157 5 26 3369 No

DDOR193 Yes North Coast Sonoma Feeder SANTA ROSA 1111 FEEDER OUTLET RECONDUCTOR SANTA ROSA 1111 FEEDER OUTLET N/A $312 N N/A N/A GNA_042151111_Reliability 042151111 SANTA ROSA A 1111 Reliability 0.70 MW 4447 257 67 7 7 4785 No

DDOR195 Yes Central Valley Kern Feeder STOCKDALE 2112 REPLACE DISCONNECT, SWITCH, AND LINE RECLOSERS N/A $410 N N/A N/A GNA_254072112_Capacity 254072112 STOCKDALE 2112 Capacity 7.55 MW 5725 128 82 44 34 6013 No

DDOR2001 No South Bay and Central Coast Central Coast Feeder OTTER 1102 LINE WORK AT OTTER 1102 N/A $360 N N/A N/A GNA_182941102_Capacity 182941102 OTTER 1102 Capacity CC MW 365 130 27 4 2 528 No

DDOR2005 No South Bay and Central Coast Central Coast Feeder SOLEDAD 2105 RECONDUCTOR SOLEDAD 2105 N/A $1,120 N N/A N/A GNA_1821304_Capacity 1821304 GONZALES BANK 4 Capacity CC MW 763 132 26 169 9 1099 No

DDOR2006 No South Bay and Central Coast Central Coast Feeder HOLLISTER 2101 RECONDUCTOR HOLLISTER 2101 N/A $20,100 N N/A N/A GNA_1824903_Capacity 1824903 HOLLISTER BANK 3 Capacity 33.88 MW 8896 1308 257 395 56 10912 No

DDOR2019 No South Bay and Central Coast Central Coast Feeder RESERVATION ROAD 1102 RECONDUCTOR RESERVATION ROAD 1102 N/A $5,000 N N/A N/A GNA_1822002_Capacity 1822002 SPENCE BANK 2 Capacity CC MW 212 127 22 164 5 530 No

DDOR2019 No South Bay and Central Coast Central Coast Feeder RESERVATION ROAD 1102 RECONDUCTOR RESERVATION ROAD 1102 N/A $5,000 N N/A N/A GNA_182201104_Capacity 182201104 SPENCE 1104 Capacity CC MW 194 104 17 144 4 463 No

DDOR2033 No South Bay and Central Coast Central Coast Feeder GV 2101 RECONDUCTOR GV 2101 N/A $100 N N/A N/A GNA_0833301_Capacity 0833301 WATSONVILLE BANK 1 Capacity 3.83 MW 2526 293 60 260 17 3156 No

DDOR2033 No South Bay and Central Coast Central Coast Feeder GREEN VALLEY 2101 RECONDUCTOR GREEN VALLEY 2101 N/A $100 N N/A N/A GNA_083332101_Capacity 083332101 WATSONVILLE 2101 Capacity CC MW 2526 293 60 260 17 3156 No

DDOR2034 No South Bay and Central Coast De Anza Feeder SARATOGA 1111 RECONDUCTOR SARATOGA 1111 N/A $500 N N/A N/A GNA_083371114_Capacity 083371114 SARATOGA 1114 Capacity 3.81 MW 5541 157 47 0 35 5780 No

DDOR2034 No South Bay and Central Coast De Anza Feeder SARATOGA 1114 RECONDUCTOR SARATOGA 1114 N/A $500 N N/A N/A GNA_083371113_Capacity 083371113 SARATOGA 1113 Capacity 3.69 MW 4370 126 42 0 32 4570 No

DDOR2034 No South Bay and Central Coast De Anza Feeder EL PATIO 1110 RECONDUCTOR EL PATIO 1110 N/A $500 N N/A N/A GNA_083371110_Capacity 083371110 SARATOGA 1110 Capacity 3.78 MW 4631 248 109 0 16 5004 No

DDOR2036 No South Bay and Central Coast De Anza Feeder EL PATIO 1117 RECONDUCTOR EL PATIO 1117 N/A $94 N N/A N/A GNA_083371109_Capacity 083371109 SARATOGA 1109 Capacity 4.23 MW 4740 91 14 0 28 4873 No

DDOR204 Yes Central Valley Fresno Line Section CAMDEN 1102 LINE WORK AT CAMDEN 1102 N/A $270 N N/A N/A GNA_252301102_Capacity 252301102 CAMDEN 1102 Capacity 2.66 MW 1213 119 21 154 7 1514 No

DDOR2041 No South Bay and Central Coast De Anza Feeder HICKS 2110 RECONDUCTOR HICKS 2110 N/A $1,000 N N/A N/A GNA_083771108_Capacity 083771108 VASONA 1108 Capacity CC MW 1777 169 59 0 7 2012 No

DDOR2042 No South Bay and Central Coast De Anza Feeder AMES 1103 RECONDUCTOR AMES 1103 N/A $2,000 N N/A N/A GNA_0836301_Capacity 0836301 WHISMAN BANK 1 Capacity 2.21 MW 802 108 201 0 11 1122 No

DDOR2042 No South Bay and Central Coast De Anza Feeder AMES 1103 RECONDUCTOR AMES 1103 N/A $2,000 N N/A N/A GNA_083901101_Capacity 083901101 AMES 1101 Capacity 0.61 MW 0 6 42 0 5 53 No

DDOR2042 No South Bay and Central Coast De Anza Feeder AMES 1103 RECONDUCTOR AMES 1103 N/A $2,000 N N/A N/A GNA_083901102_Capacity 083901102 AMES 1102 Capacity CC MW 0 44 52 0 1 97 No

DDOR2044 No South Bay and Central Coast De Anza Feeder LAWRENCE 1111 RECONDUCTOR LAWRENCE 1111 N/A $200 N N/A N/A GNA_083421112_Capacity 083421112 LAWRENCE 1112 Capacity 7.56 MW 4899 171 45 0 9 5124 No

DDOR2046 No Bay Area Diablo Feeder CONTRA COSTA 2104 RECONDUCTOR CONTRA COSTA 2104 N/A $6,582 N N/A N/A GNA_0144503_Capacity 0144503 KIRKER BANK 3 Capacity 3.41 MW 6503 670 342 0 21 7536 No

DDOR2046 No Bay Area Diablo Feeder CONTRA COSTA 2106 EXTEND CONTRA COSTA 2106 FEEDER N/A $6,582 N N/A N/A GNA_013652116_Capacity 013652116 CONTRA COSTA 2116 (Previously CONTRA COSTA 2205) Capacity 7.14 MW 4895 347 96 0 5 5343 No

DDOR2046 No Bay Area Diablo Feeder CONTRA COSTA 2104 RECONDUCTOR CONTRA COSTA 2104 N/A $6,582 N N/A N/A GNA_013652114_Capacity 013652114 CONTRA COSTA 2114 (Previously CONTRA COSTA 2111) Capacity 1.56 MW 3323 136 58 1 3 3521 No

DDOR2047 No Bay Area Diablo Feeder CONTRA COSTA 2113 RECONDUCTOR CONTRA COSTA 2113 N/A $183 N N/A N/A GNA_013652113_Capacity 013652113 CONTRA COSTA 2113 Capacity CC MW 3967 137 43 8 21 4176 No

DDOR2048 No Bay Area Diablo Feeder LONE TREE 2106 RECONDUCTOR LONE TREE 2106 N/A $440 N N/A N/A GNA_0132301_Capacity 0132301 LONE TREE BANK 1 Capacity 12.02 MW 6484 439 263 12 51 7249 No

DDOR2048 No Bay Area Diablo Feeder CONTRA COSTA 2113 RECONDUCTOR CONTRA COSTA 2113 N/A $440 N N/A N/A GNA_013652107_Capacity 013652107 CONTRA COSTA 2107 Capacity 2.17 MW 4046 322 109 2 24 4503 No

DDOR2048 No Bay Area Diablo Feeder LONE TREE 2106 RECONDUCTOR LONE TREE 2106 N/A $440 N N/A N/A GNA_013232102_Capacity 013232102 LONE TREE 2102 Capacity 12.61 MW 4023 223 71 11 28 4356 No

DDOR2048 No Bay Area Diablo Feeder LONE TREE 2102 RECONDUCTOR LONE TREE 2102 N/A $440 N N/A N/A GNA_013652113_Capacity 013652113 CONTRA COSTA 2113 Capacity CC MW 3967 137 43 8 21 4176 No

DDOR2050 No Bay Area Diablo Bank WILLOW PASS BANK 3 INSTALL WILLOW PASS BANK 3 N/A $383 N N/A N/A GNA_0139103_Capacity 0139103 WILLOW PASS BANK 3 Capacity 8.35 MW 8807 242 52 0 21 9122 No

DDOR2051 No Bay Area Diablo Feeder CONTRA COSTA 2114 REPLACE CONTRA COSTA 2114 N/A $858 N N/A N/A GNA_014452105_Capacity 014452105 KIRKER 2105 Capacity 2.95 MW 4107 101 34 0 126 4368 No

DDOR2051 No Bay Area Diablo Feeder CONTRA COSTA 2114 RECABLE CONTRA COSTA 2114 N/A $858 N N/A N/A GNA_013652114_Capacity 013652114 CONTRA COSTA 2114 (Previously CONTRA COSTA 2111) Capacity 1.56 MW 3323 136 58 1 3 3521 No

DDOR2054 No Bay Area East Bay Feeder OAKLAND X1111 RECONDUCTOR OAKLAND X1111 N/A $6,818 N N/A N/A GNA_0120901_Capacity 0120901 OAKLAND J BANK 1 Capacity 14.46 MW 9641 764 264 5 76 10750 No

DDOR2054 No Bay Area East Bay Feeder OAKLAND X1111 RECONDUCTOR OAKLAND X1111 N/A $6,818 N N/A N/A GNA_012091112_Capacity 012091112 OAKLAND J 1112 Capacity CC MW 582 146 87 0 9 824 No

DDOR2055 No Bay Area East Bay Feeder OAKLAND D1107 RECONDUCTOR OAKLAND D1107 N/A $1,700 N N/A N/A GNA_012111105_Capacity 012111105 OAKLAND L 1105 Capacity CC MW 3452 322 103 0 23 3900 No

DDOR2056 No Bay Area East Bay Feeder OAKLAND D1102 CIRCUIT REINFORCEMENT N/A $990 N N/A N/A GNA_012041102_Capacity 012041102 OAKLAND D 1102 Capacity CC MW 1090 66 21 0 3 1180 No

DDOR2057 No Bay Area East Bay Feeder OAKLAND X1108 RECONDUCTOR OAKLAND X1108 N/A $500 N N/A N/A GNA_012011109_Capacity 012011109 OAKLAND C 1109 Capacity CC MW 2003 354 108 0 34 2499 No

DDOR2058 No Bay Area East Bay Feeder OAKLAND D1106 CIRCUIT REINFORCEMENT N/A $7,278 N N/A N/A GNA_012041106_Capacity 012041106 OAKLAND D 1106 Capacity 5.46 MW 2744 387 128 0 22 3281 No

DDOR2059 No Bay Area East Bay Feeder EDES 1113 REINFORCE EDES 1113 N/A $390 N N/A N/A GNA_013681113_Capacity 013681113 EDES 1113 Capacity CC MW 0 71 75 2 5 153 No

DDOR2061 No Bay Area East Bay Feeder OAKLAND J1113 RECONDUCTOR OAKLAND J1113 N/A $3,621 N N/A N/A GNA_012091117_Capacity 012091117 OAKLAND J 1117 Capacity 7.38 MW 5184 335 84 1 24 5628 No

DDOR2062 No Bay Area East Bay Feeder OAKLAND J1152 RECONDUCTOR OAKLAND J1152 N/A $7,000 N N/A N/A GNA_0120802_Capacity 0120802 OAKLAND I BANK 2 Capacity 0.57 MW 1223 61 6 0 10 1300 No

DDOR2062 No Bay Area East Bay Feeder OAKLAND J1153 RECONDUCTOR OAKLAND J1153 N/A $7,000 N N/A N/A GNA_012091117_Capacity 012091117 OAKLAND J 1117 Capacity 7.38 MW 5184 335 84 1 24 5628 No

DDOR2062 No Bay Area East Bay Feeder OAKLAND J1152 RECONDUCTOR OAKLAND J1152 N/A $7,000 N N/A N/A GNA_013681101_Capacity 013681101 EDES 1101 Capacity CC MW 1535 204 70 4 18 1831 No

DDOR2062 No Bay Area East Bay Feeder EDES 1101 RECONDUCTOR EDES 1101 N/A $7,000 N N/A N/A GNA_012091110_Capacity 012091110 OAKLAND J 1110 Capacity CC MW 0 44 33 3 2 82 No

DDOR2064 No Bay Area East Bay Feeder SAN PABLO 1103 RECONDUCTOR SAN PABLO 1103 N/A $6,330 N N/A N/A GNA_013471129_Capacity 013471129 RICHMOND R 1129 Capacity CC MW 1304 152 68 5 8 1537 No

DDOR2065 No Bay Area East Bay Feeder RICHMOND R 1121 RECABLE RICHMOND R 1121 N/A $5,400 N N/A N/A GNA_013471121_Capacity 013471121 RICHMOND R 1121 Capacity CC MW 1085 128 36 0 1 1250 No

DDOR2070 No Central Valley Fresno Feeder MANCHESTER 1101 RECONDUCTOR MANCHESTER 1101 N/A $510 N N/A N/A GNA_253921111_Capacity 253921111 MANCHESTER 1111 Capacity 1.12 MW 1899 197 47 0 10 2153 No

DDOR2072 No Bay Area Peninsula Feeder BELMONT 1110 REPLACE BELMONT 1110 N/A $196 N N/A N/A GNA_024031110_Capacity 024031110 BELMONT 1110 Capacity 3.06 MW 5307 433 95 0 22 5857 No

DDOR2073 No Central Valley Fresno Feeder CORCORAN 1112 INSTALL NEW SWITCH N/A $2,000 N N/A N/A GNA_2521703_Capacity 2521703 CORCORAN BANK 3 Capacity 6.44 MW 2178 176 27 417 8 2806 No

DDOR2073 No Central Valley Fresno Feeder CORCORAN 1112 INSTALL NEW SWITCH N/A $2,000 N N/A N/A GNA_252171116_Capacity 252171116 CORCORAN 1116 Capacity 1.03 MW 226 48 3 131 4 412 No

DDOR2074 No Central Valley Fresno Feeder ALPAUGH 1102 RECONDUCTOR ALPAUGH 1102 N/A $5,000 N N/A N/A GNA_2521703_Capacity 2521703 CORCORAN BANK 3 Capacity 6.44 MW 2178 176 27 417 8 2806 No

DDOR2074 No Central Valley Fresno Feeder CORCORAN 1104 RECONDUCTOR CORCORAN 1104 N/A $5,000 N N/A N/A GNA_252171116_Capacity 252171116 CORCORAN 1116 Capacity 1.03 MW 226 48 3 131 4 412 No

DDOR2075 No Central Valley Fresno Feeder GIFFEN 1102 LINE WORK AT GIFFEN 1102 N/A $2,819 N N/A N/A GNA_253151102_Capacity 253151102 GIFFEN 1102 Capacity CC MW 40 26 2 69 0 137 No

DDOR2076 No Central Valley Fresno Feeder HENRIETTA 1104 RECONDUCTOR HENRIETTA 1104 N/A $222 N N/A N/A GNA_2526805_Capacity 2526805 HENRIETTA BANK 5 Capacity 1.77 MW 236 50 13 348 9 656 No

DDOR2078 No Central Valley Fresno Feeder MCCALL 1106 RECONDUCTOR MCCALL 1106 N/A $48 N N/A N/A GNA_2541205_Capacity 2541205 MC CALL BANK 5 Capacity 6.59 MW 7146 613 140 827 43 8769 No

DDOR2078 No Central Valley Fresno Feeder KINGSBURG 1114 RECONDUCTOR KINGSBURG 1114 N/A $48 N N/A N/A GNA_252241116_Capacity 252241116 KINGSBURG 1116 Capacity 1.80 MW 1409 79 14 487 9 1998 No

DDOR2078 No Central Valley Fresno Feeder KINGSBURG 1114 RECONDUCTOR KINGSBURG 1114 N/A $48 N N/A N/A GNA_254121106_Capacity 254121106 MC CALL 1106 Capacity 2.11 MW 921 126 41 390 16 1494 No

DDOR2078 No Central Valley Fresno Feeder MACALL 1102 RECONDUCTOR MACALL 1102 N/A $48 N N/A N/A GNA_254121104_Capacity 254121104 MC CALL 1104 Capacity 2.10 MW 2824 262 58 22 7 3173 No

DDOR2078 No Central Valley Fresno Feeder PARLIER 1105 RECONDUCTOR PARLIER 1105 N/A $48 N N/A N/A GNA_252291102_Capacity 252291102 PARLIER 1102 Capacity CC MW 1791 138 28 21 6 1984 No

DDOR2080 No Central Valley Fresno Feeder BOWLES 1103 RECONDUCTOR BOWLES 1103 N/A $80 N N/A N/A GNA_2541205_Capacity 2541205 MC CALL BANK 5 Capacity 6.59 MW 7146 613 140 827 43 8769 No

DDOR2081 No Central Valley Fresno Feeder HARDWICK 1101 RECONDUCTOR HARDWICK 1101 N/A $11,200 N N/A N/A GNA_2537101_Capacity 2537101 HARDWICK BANK 1 Capacity 4.51 MW 1006 170 20 792 9 1997 No

DDOR2081 No Central Valley Fresno Feeder HARDWICK 1101 RECONDUCTOR HARDWICK 1101 N/A $11,200 N N/A N/A GNA_253711102_Capacity 253711102 HARDWICK 1102 Capacity 3.61 MW 382 78 10 443 7 920 No

DDOR2082 No Central Valley Fresno Feeder CARUTHERS 1103 INSTALL CARUTHERS 1103 N/A $6,000 N N/A N/A GNA_252371105_Capacity 252371105 CARUTHERS 1105 Capacity CC MW 73 11 1 152 1 238 No

DDOR2083 No Central Valley Fresno Feeder OROSI 1102 RECONDUCTOR OROSI 1102 N/A $250 N N/A N/A GNA_2523403_Capacity 2523403 REEDLEY BANK 3 Capacity 11.63 MW 5253 372 102 887 29 6643 No

DDOR2085 No Central Valley Fresno Feeder DINUBA 1107 INSTALL DINUBA 1107 N/A $2,823 N N/A N/A GNA_2545302_Capacity 2545302 WAHTOKE BANK 2 Capacity 8.09 MW 5401 646 101 592 34 6774 No

DDOR2085 No Central Valley Fresno Feeder DINUBA 1107 INSTALL DINUBA 1107 N/A $2,823 N N/A N/A GNA_254091104_Capacity 254091104 DINUBA 1104 Capacity 2.86 MW 1095 92 20 492 12 1711 No

DDOR2085 No Central Valley Fresno Feeder DINUBA 1107 INSTALL DINUBA 1107 N/A $2,823 N N/A N/A GNA_254531107_Capacity 254531107 WAHTOKE 1107 Capacity 2.28 MW 2088 102 28 63 4 2285 No

DDOR2086 No Central Valley Fresno Feeder WAHTOKE 1107 RECONDUCTOR WAHTOKE 1107 N/A $650 N N/A N/A GNA_2545302_Capacity 2545302 WAHTOKE BANK 2 Capacity 8.09 MW 5401 646 101 592 34 6774 No
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DDOR2086 No Central Valley Fresno Feeder WAHTOKE 1107 RECONDUCTOR WAHTOKE 1107 N/A $650 N N/A N/A GNA_254531106_Capacity 254531106 WAHTOKE 1106 Capacity 0.22 MW 2530 415 58 17 9 3029 No

DDOR2086 No Central Valley Fresno Feeder WAHTOKE 1107 RECONDUCTOR WAHTOKE 1107 N/A $650 N N/A N/A GNA_254531107_Capacity 254531107 WAHTOKE 1107 Capacity 2.28 MW 2088 102 28 63 4 2285 No

DDOR2088 No Central Valley Fresno Feeder SANGER 1110 RECONDUCTOR SANGER 1110 N/A $100 N N/A N/A GNA_2523501_Capacity 2523501 SANGER BANK 1 Capacity 4.41 MW 5373 309 31 699 47 6459 No

DDOR2089 No North Coast Humboldt Bank FRUITLAND BANK 1 REPLACE FRUITLAND BANK 1 N/A $12,000 N N/A N/A GNA_1923101_Capacity 1923101 FRUITLAND BANK 1 Capacity 2.31 MW 928 177 16 15 10 1146 No

DDOR209 Yes Bay Area East Bay Feeder EDES 1111 REPLACE CABLE N/A $572 N N/A N/A GNA_013681111_Capacity 013681111 EDES 1111 Capacity 2.81 MW 401 126 71 1 7 606 No

DDOR2090 No North Coast Humboldt Feeder HOPLAND 1101 REPLACE BUS DISCONNECTS N/A $100 N N/A N/A GNA_042251101_Capacity 042251101 HOPLAND 1101 Capacity CC MW 946 203 38 120 10 1317 No

DDOR2091 No Central Valley Fresno Bank SANGER BANK 1 REPLACE SANGER BANK 1 N/A $10,000 N N/A N/A GNA_2523501_Capacity 2523501 SANGER BANK 1 Capacity 4.41 MW 5373 309 31 699 47 6459 No

DDOR2092 No North Valley and Sierra Sacramento Feeder SUISUN 1109 RECONDUCTOR ON SUISUN 1109 N/A $1,018 N N/A N/A GNA_062131109_Capacity 062131109 SUISUN 1109 Capacity 1.78 MW 2777 285 54 0 7 3123 No

DDOR2093 No North Coast Humboldt Bank WILLITS BANK 1 REPLACE WILLITS BANK 1 N/A $363 N N/A N/A GNA_0426601_Capacity 0426601 WILLITS BANK 1 Capacity 5.59 MW 5548 860 141 37 16 6602 No

DDOR2094 No Central Valley Fresno Feeder WEST FRESNO 1108 RECONDUCTOR WEST FRESNO 1108 N/A $845 N N/A N/A GNA_253731108_Capacity 253731108 WEST FRESNO 1108 Capacity CC MW 215 161 63 0 3 442 No

DDOR2095 No Central Valley Kern Feeder OLD RIVER 1105 RECONDUCTOR OLD RIVER 1105 N/A $1,063 N N/A N/A GNA_2528202_Capacity 2528202 OLD RIVER BANK 2  (old Bank 1 feeders) Capacity 7.23 MW 469 110 30 281 15 905 No

DDOR2095 No Central Valley Kern Feeder OLD RIVER 1105 RECONDUCTOR OLD RIVER 1105 N/A $1,063 N N/A N/A GNA_252821103_Capacity 252821103 OLD RIVER 1103 Capacity CC MW 15 18 8 119 6 166 No

DDOR2096 No Central Valley Fresno Feeder MALAGA 1109 RECONDUCTOR MALAGA 1109 N/A $943 N N/A N/A GNA_2542503_Capacity 2542503 MALAGA BANK 3 Capacity 5.69 MW 6549 395 172 328 46 7490 No

DDOR2097 No Central Valley Fresno Feeder CALIFORNIA AVE 1117 RECONDUCTOR CALIFORNIA AVE 1117 N/A $1,260 N N/A N/A GNA_2537302_Capacity 2537302 WEST FRESNO BANK 2 Capacity 18.09 MW 2827 699 213 15 22 3776 No

DDOR2097 No Central Valley Fresno Feeder CALIFORNIA AVE 1117 RECONDUCTOR CALIFORNIA AVE 1117 N/A $1,260 N N/A N/A GNA_253731108_Capacity 253731108 WEST FRESNO 1108 Capacity CC MW 215 161 63 0 3 442 No

DDOR2098 No Central Valley Fresno Feeder MANCH 1109 RECONDUCTOR MANCH 1109 N/A $2,800 N N/A N/A GNA_2537301_Capacity 2537301 WEST FRESNO BANK 1 Capacity 14.11 MW 7459 908 255 67 42 8731 No

DDOR2098 No Central Valley Fresno Feeder MANCH 1109 RECONDUCTOR MANCH 1109 N/A $2,800 N N/A N/A GNA_253731109_Capacity 253731109 WEST FRESNO 1109 Capacity 11.62 MW 2933 360 57 1 15 3366 No

DDOR2099 No Central Valley Fresno Feeder MALAGA 1102 RECONDUCTOR MALAGA 1102 N/A $210 N N/A N/A GNA_254251102_Capacity 254251102 MALAGA 1102 Capacity CC MW 443 172 103 255 9 982 No

DDOR2100 No Central Valley Kern Feeder ELK HILLS 1104 RECONDUCTOR ELK HILLS 1104 N/A $50,000 N N/A N/A GNA_2526108_Capacity 2526108 MIDWAY BANK 8 Capacity 1.25 MW 535 175 22 227 11 970 No

DDOR2101 No Central Valley Kern Bank MIDWAY BANK 8 REPLACE MIDWAY BANK 8 N/A $19,975 N N/A N/A GNA_2526107_Capacity 2526107 MIDWAY BANK 7 Capacity CC MW 65 56 26 228 14 389 No

DDOR2101 No Central Valley Kern Bank MIDWAY BANK 8 REPLACE MIDWAY BANK 8 N/A $19,975 N N/A N/A GNA_252611103_Capacity 252611103 MIDWAY 1103 Capacity CC MW 26 33 26 76 8 169 No

DDOR2101 No Central Valley Kern Bank MIDWAY BANK 8 REPLACE MIDWAY BANK 8 N/A $19,975 N N/A N/A GNA_2526108_Capacity 2526108 MIDWAY BANK 8 Capacity 1.25 MW 535 175 22 227 11 970 No

DDOR2102 No Central Valley Kern Feeder SHAFTER 1109 INSTALL SHAFTER 1109 N/A $200 N N/A N/A GNA_2545601_Capacity 2545601 TUPMAN BANK 1 Capacity 4.00 MW 399 106 46 225 16 792 No

DDOR2102 No Central Valley Kern Feeder SHAFTER 1109 INSTALL SHAFTER 1109 N/A $200 N N/A N/A GNA_2526107_Capacity 2526107 MIDWAY BANK 7 Capacity CC MW 65 56 26 228 14 389 No

DDOR2102 No Central Valley Kern Feeder SHAFTER 1109 INSTALL SHAFTER 1109 N/A $200 N N/A N/A GNA_2528602_Capacity 2528602 RIO BRAVO BANK 2 Capacity CC MW 2303 194 86 248 17 2848 No

DDOR2102 No Central Valley Kern Feeder FAMOSO 1103 RECONDUCTOR FAMOSO 1103 N/A $200 N N/A N/A GNA_253491113_Capacity 253491113 LERDO 1113 (OLD 1106) Capacity CC MW 16 58 9 99 5 187 No

DDOR2102 No Central Valley Kern Feeder SHAFTER 1109 RECONDUCTOR SHAFTER 1109 N/A $200 N N/A N/A GNA_252611103_Capacity 252611103 MIDWAY 1103 Capacity CC MW 26 33 26 76 8 169 No

DDOR2102 No Central Valley Kern Feeder SHAFTER 1110 RECONDUCTOR SHAFTER 1110 N/A $200 N N/A N/A GNA_253651103_Capacity 253651103 SHAFTER 1103 Capacity CC MW 60 40 11 120 2 233 No

DDOR2102 No Central Valley Kern Feeder SHAFTER 1110 RECONDUCTOR SHAFTER 1110 N/A $200 N N/A N/A GNA_253651112_Capacity 253651112 SHAFTER 1112 (Old 1101) Capacity 0.93 MW 140 45 7 178 3 373 No

DDOR2103 No Central Valley Kern Feeder TUPMAN 1105 RECONDUCTOR TUPMAN 1105 N/A $500 N N/A N/A GNA_2546901_Capacity 2546901 NORCO BANK 1 Capacity CC MW 3 45 26 44 11 129 No

DDOR2103 No Central Valley Kern Feeder TUPMAN 1105 RECONDUCTOR TUPMAN 1105 N/A $500 N N/A N/A GNA_254691101_Capacity 254691101 NORCO 1101 Capacity CC MW 2 33 23 44 11 113 No

DDOR2104 No Central Valley Kern Bank MIDWAY BANK 6 INSTALL MIDWAY BANK 6 N/A $12,400 N N/A N/A GNA_2526108_Capacity 2526108 MIDWAY BANK 8 Capacity 1.25 MW 535 175 22 227 11 970 No

DDOR2105 No Bay Area San Francisco Feeder MISSION (SF X) 1104 RECONDUCTOR MISSION (SF X) 1104 N/A $2,000 N N/A N/A GNA_022011104_Capacity 022011104 MISSION (SF X) 1104 Capacity CC MW 1200 282 74 0 2 1558 No

DDOR2106 No Central Valley Kern Feeder KERN OIL 1104 RECONDUCTOR KERN OIL 1104 N/A $30 N N/A N/A GNA_252721103_Capacity 252721103 KERN OIL 1103 Capacity CC MW 1835 85 27 1 3 1951 No

DDOR2107 No Central Valley Kern Feeder LERDO 1110 RECONDUCTOR LERDO 1110 N/A $300 N N/A N/A GNA_2545801_Capacity 2545801 7TH STANDARD BANK 1 Capacity 21.36 MW 1704 58 64 25 7 1858 No

DDOR2107 No Central Valley Kern Feeder LERDO 1110 RECONDUCTOR LERDO 1110 N/A $300 N N/A N/A GNA_254582103_Capacity 254582103 7TH STANDARD 2103 Capacity 2.00 MW 931 60 11 45 13 1060 No

DDOR2108 No Central Valley Kern Feeder RENFRO 2103 RECONDUCTOR RENFRO 2103 N/A $30 N N/A N/A GNA_254572101_Capacity 254572101 RENFRO 2101 Capacity 3.26 MW 4182 169 24 47 14 4436 No

DDOR2109 No Central Valley Kern Feeder PANAMA 2102 RECONDUCTOR PANAMA 2102 N/A $382 N N/A N/A GNA_2534201_Capacity 2534201 PANAMA BANK 1 Capacity 9.97 MW 10348 484 108 80 86 11106 No

DDOR2109 No Central Valley Kern Feeder PANAMA 2102 RECONDUCTOR PANAMA 2102 N/A $382 N N/A N/A GNA_253422101_Capacity 253422101 PANAMA 2101 Capacity 5.57 MW 4586 274 48 46 44 4998 No

DDOR2110 No Central Valley Kern Feeder PANAMA 2101 RECONDUCTOR PANAMA 2101 N/A $1,250 N N/A N/A GNA_2534201_Capacity 2534201 PANAMA BANK 1 Capacity 9.97 MW 10348 484 108 80 86 11106 No

DDOR2110 No Central Valley Kern Feeder STOCKDALE 2109 RECONDUCTOR STOCKDALE 2109 N/A $1,250 N N/A N/A GNA_253422101_Capacity 253422101 PANAMA 2101 Capacity 5.57 MW 4586 274 48 46 44 4998 No

DDOR2111 No Central Valley Kern Feeder TEVIS 2105 RECONDUCTOR TEVIS 2105 N/A $200 N N/A N/A GNA_2553201_Capacity 2553201 TEVIS BANK 1 Capacity 5.38 MW 8238 267 90 48 31 8674 No

DDOR2111 No Central Valley Kern Feeder KERN POWER 2104 RECONDUCTOR KERN POWER 2104 N/A $200 N N/A N/A GNA_255322105_Capacity 255322105 TEVIS 2105 Capacity 1.07 MW 2000 176 167 0 11 2354 No

DDOR2112 No South Bay and Central Coast San Jose Feeder SAN JOSE B 1107 RECONDUCTOR SAN JOSE B 1107 N/A $10,000 N N/A N/A GNA_082261107_Capacity 082261107 SAN JOSE B 1107 Capacity CC MW 5146 331 86 0 40 5603 No

DDOR2114 No Central Valley Kern Feeder LERDO 1116 RECONDUCTOR LERDO 1116 N/A $700 N N/A N/A GNA_2524601_Capacity 2524601 FAMOSO BANK 1 Capacity CC MW 83 110 28 344 16 581 No

DDOR2114 No Central Valley Kern Feeder LERDO 1116 RECONDUCTOR LERDO 1116 N/A $700 N N/A N/A GNA_252461103_Capacity 252461103 FAMOSO 1103 Capacity CC MW 36 49 6 75 5 171 No

DDOR2115 No Central Valley Kern Feeder FAMOSO 1103 RECONDUCTOR FAMOSO 1103 N/A $2,112 N N/A N/A GNA_252461103_Capacity 252461103 FAMOSO 1103 Capacity CC MW 36 49 6 75 5 171 No

DDOR2116 No Central Valley Kern Feeder CHARCA 1106 RECONDUCTOR CHARCA 1106 N/A $408 N N/A N/A GNA_2529601_Capacity 2529601 WASCO BANK 1 Capacity 2.08 MW 2542 353 83 33 12 3023 No

DDOR2116 No Central Valley Kern Feeder CHARCA 1106 RECONDUCTOR CHARCA 1106 N/A $408 N N/A N/A GNA_252961102_Capacity 252961102 WASCO 1102 Capacity CC MW 1376 166 46 3 5 1596 No

DDOR2117 No Central Valley Kern Feeder SHAFTER 1102 RECONDUCTOR SHAFTER 1102 N/A $3,516 N N/A N/A GNA_2524601_Capacity 2524601 FAMOSO BANK 1 Capacity CC MW 83 110 28 344 16 581 No

DDOR2117 No Central Valley Kern Feeder SHAFTER 1102 RECONDUCTOR SHAFTER 1102 N/A $3,516 N N/A N/A GNA_252461107_Capacity 252461107 FAMOSO 1107 Capacity CC MW 16 20 7 52 3 98 No

DDOR2118 No Central Valley Kern Feeder SHAFTER 1101 RECONDUCTOR SHAFTER 1101 N/A $2,600 N N/A N/A GNA_2524601_Capacity 2524601 FAMOSO BANK 1 Capacity CC MW 83 110 28 344 16 581 No

DDOR2118 No Central Valley Kern Feeder SHAFTER 1102 RECONDUCTOR SHAFTER 1102 N/A $2,600 N N/A N/A GNA_254501103_Capacity 254501103 CHARCA 1103 Capacity CC MW 7 10 1 102 1 121 No

DDOR2118 No Central Valley Kern Feeder SHAFTER 1101 RECONDUCTOR SHAFTER 1101 N/A $2,600 N N/A N/A GNA_252461107_Capacity 252461107 FAMOSO 1107 Capacity CC MW 16 20 7 52 3 98 No

DDOR2119 No Central Valley Kern Feeder SHAFTER 1112 RECONDUCTOR SHAFTER 1112 N/A $2,400 N N/A N/A GNA_2545401_Capacity 2545401 GANSO BANK 1 Capacity CC MW 60 43 9 190 4 306 No

DDOR2119 No Central Valley Kern Feeder SHAFTER 1112 RECONDUCTOR SHAFTER 1112 N/A $2,400 N N/A N/A GNA_254541104_Capacity 254541104 GANSO 1104 Capacity CC MW 33 20 2 114 0 169 No

DDOR2120 No Central Valley Kern Feeder MCFARLAND 1101 RECONDUCTOR MCFARLAND 1101 N/A $1,200 N N/A N/A GNA_2531802_Capacity 2531802 MC FARLAND BANK 2 Capacity 0.32 MW 1179 69 14 151 12 1425 No

DDOR2120 No Central Valley Kern Feeder MACFARLAND 1101 RECONDUCTOR MACFARLAND 1101 N/A $1,200 N N/A N/A GNA_253181104_Capacity 253181104 MC FARLAND 1104 Capacity 1.02 MW 1146 54 12 86 11 1309 No

DDOR2122 No Central Valley Kern Feeder GOOSE LAKE 1107 RECONDUCTOR GOOSE LAKE 1107 N/A $6,200 N N/A N/A GNA_2542001_Capacity 2542001 GOOSE LAKE BANK 1 Capacity 4.71 MW 603 90 45 146 15 899 No

DDOR2122 No Central Valley Kern Feeder GOOSE LAKE 1107 RECONDUCTOR GOOSE LAKE 1107 N/A $6,200 N N/A N/A GNA_254202104_Capacity 254202104 GOOSE LAKE 2104 Capacity 6.34 MW 590 63 40 47 12 752 No

DDOR2127 No South Bay and Central Coast Los Padres Feeder OCEANO 1102 RECONDUCTOR OCEANO 1102 N/A $120 N N/A N/A GNA_182821103_Capacity 182821103 MESA 1103 Capacity 5.02 MW 7187 402 95 97 24 7805 No

DDOR2129 No South Bay and Central Coast Los Padres Feeder TEMPLETON 2109 RECONDUCTOR TEMPLETON 2109 N/A $50 N N/A N/A GNA_182611106_Capacity 182611106 PASO ROBLES 1106 Capacity 4.41 MW 3358 124 47 12 3 3544 No

DDOR2133 No South Bay and Central Coast Los Padres Feeder ATASCADERO 1101 RECONDUCTOR ATASCADERO 1101 N/A $100 N N/A N/A GNA_1825401_Capacity 1825401 ATASCADERO BANK 1 Capacity 11.52 MW 7953 957 145 66 22 9143 No

DDOR2133 No South Bay and Central Coast Los Padres Feeder ATASCADERO 1101 RECONDUCTOR ATASCADERO 1101 N/A $100 N N/A N/A GNA_182541102_Capacity 182541102 ATASCADERO 1102 Capacity 6.87 MW 2904 282 50 1 6 3243 No

DDOR2134 No South Bay and Central Coast Los Padres Feeder PASO ROBLES 1104 RECONDUCTOR PASO ROBLES 1104 N/A $500 N N/A N/A GNA_1826103_Capacity 1826103 PASO ROBLES BANK 3 Capacity 13.66 MW 4562 449 178 58 14 5261 No

DDOR2134 No South Bay and Central Coast Los Padres Feeder PASO ROBLES 1104 RECONDUCTOR PASO ROBLES 1104 N/A $500 N N/A N/A GNA_182611107_Capacity 182611107 PASO ROBLES 1107 Capacity 2.08 MW 1848 198 70 51 8 2175 No

DDOR2139 No South Bay and Central Coast Los Padres Feeder SAN MIGUEL 2106 RECONDUCTOR ON SAN MIGUEL 2106 N/A $9,700 N N/A N/A GNA_1826103_Capacity 1826103 PASO ROBLES BANK 3 Capacity 13.66 MW 4562 449 178 58 14 5261 No

DDOR2139 No South Bay and Central Coast Los Padres Feeder SAN MIGUEL 2106 RECONDUCTOR AND LINE WORK AT SAN MIGUEL 2106 N/A $9,700 N N/A N/A GNA_182611108_Capacity 182611108 PASO ROBLES 1108 Capacity 14.14 MW 2714 251 108 7 6 3086 No

DDOR2140 No South Bay and Central Coast Los Padres Feeder ATASCADERO 1101 RECONDUCTOR ATASCADERO 1101 N/A $200 N N/A N/A GNA_1825401_Capacity 1825401 ATASCADERO BANK 1 Capacity 11.52 MW 7953 957 145 66 22 9143 No

DDOR2141 No South Bay and Central Coast Los Padres Feeder ATASCADERO 1103 RECONDUCTOR ATASCADERO 1103 N/A $50 N N/A N/A GNA_1825401_Capacity 1825401 ATASCADERO BANK 1 Capacity 11.52 MW 7953 957 145 66 22 9143 No
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DDOR2141 No South Bay and Central Coast Los Padres Feeder ATASCADERO 1102 RECONDUCTOR ATASCADERO 1102 N/A $50 N N/A N/A GNA_182541102_Capacity 182541102 ATASCADERO 1102 Capacity 6.87 MW 2904 282 50 1 6 3243 No

DDOR2144 No South Bay and Central Coast Los Padres Feeder BUELLTON 1102 RECONDUCTOR BUELLTON 1102 N/A $1,300 N N/A N/A GNA_1830401_Capacity 1830401 BUELLTON BANK 1 Capacity 12.57 MW 1760 468 140 198 11 2577 No

DDOR2144 No South Bay and Central Coast Los Padres Feeder BUELLTON 1102 RECONDUCTOR BUELLTON 1102 N/A $1,300 N N/A N/A GNA_183041101_Capacity 183041101 BUELLTON 1101 Capacity 10.71 MW 1760 468 140 198 11 2577 No

DDOR2145 No South Bay and Central Coast Los Padres Feeder BUELLTON 1101 RECONDUCTOR BUELLTON 1101 N/A $14,000 N N/A N/A GNA_1830401_Capacity 1830401 BUELLTON BANK 1 Capacity 12.57 MW 1760 468 140 198 11 2577 No

DDOR2145 No South Bay and Central Coast Los Padres Feeder BUELLTON 1103 RECONDUCTOR BUELLTON 1103 N/A $14,000 N N/A N/A GNA_183041101_Capacity 183041101 BUELLTON 1101 Capacity 10.71 MW 1760 468 140 198 11 2577 No

DDOR2146 No Bay Area Mission Feeder DUMBARTON 1110 RECONDUCTOR DUMBARTON 1110 N/A $1,500 N N/A N/A GNA_0144703_Capacity 0144703 DUMBARTON BANK 3 Capacity 7.21 MW 6202 460 272 3 24 6961 No

DDOR2146 No Bay Area Mission Feeder DUMBARTON 1102 RECONDUCTOR DUMBARTON 1102 N/A $1,500 N N/A N/A GNA_014471110_Capacity 014471110 DUMBARTON SUB 1110 Capacity CC MW 2231 84 31 3 6 2355 No

DDOR2147 No Bay Area Mission Feeder DIXON LANDING 2109 RECONDUCTOR DIXON LANDING 2109 N/A $504 N N/A N/A GNA_0122322_Capacity 0122322 NEWARK BANK 22 Capacity CC MW 4780 1060 472 0 71 6383 No

DDOR2148 No Bay Area Mission Feeder CASTRO VALLEY 1103 RECONDUCTOR CASTRO VALLEY 1103 N/A $150 N N/A N/A GNA_0140902_Capacity 0140902 CASTRO VALLEY BANK 2 Capacity 14.47 MW 19927 1221 218 11 78 21455 No

DDOR215 Yes Central Valley Kern Feeder KERN OIL 1108 RECONDUCTOR KERN OIL 1108 N/A $1,815 N N/A N/A GNA_252721110_Capacity 252721110 KERN OIL 1110 Capacity 2.30 MW 2934 176 25 0 1 3136 No

DDOR2151 No Bay Area Mission Feeder CASTRO VALLEY 1105 RECONDUCTOR CASTRO VALLEY 1105 N/A $800 N N/A N/A GNA_0140902_Capacity 0140902 CASTRO VALLEY BANK 2 Capacity 14.47 MW 19927 1221 218 11 78 21455 No

DDOR2153 No North Valley and Sierra North Bay Feeder BASALT 1105 RECONDUCTOR BASALT 1105 N/A $9,000 N N/A N/A GNA_042461106_Capacity 042461106 BASALT 1106 Capacity 7.27 MW 2963 226 53 146 11 3399 No

DDOR2155 No North Valley and Sierra North Bay Feeder PUEBLO 2104 RECONDUCTOR PUEBLO 2104 N/A $7,293 N N/A N/A GNA_0432901_Capacity 0432901 PUEBLO BANK 1 Capacity 16.86 MW 8881 575 152 448 42 10098 No

DDOR2155 No North Valley and Sierra North Bay Feeder PUEBLO 2104 RECONDUCTOR PUEBLO 2104 N/A $7,293 N N/A N/A GNA_043292102_Capacity 043292102 PUEBLO 2102 Capacity CC MW 1592 267 99 308 16 2282 No

DDOR2158 No North Valley and Sierra North Bay Feeder BASALT 1106 RECONDUCTOR BASALT 1106 N/A $1,200 N N/A N/A GNA_042461106_Capacity 042461106 BASALT 1106 Capacity 7.27 MW 2963 226 53 146 11 3399 No

DDOR2161 No North Valley and Sierra North Bay Feeder HIGHWAY 1107 RECONDUCTOR HIGHWAY 1107 N/A $1,000 N N/A N/A GNA_042651102_Capacity 042651102 HIGHWAY 1102 Capacity 7.08 MW 547 292 193 6 11 1049 No

DDOR2162 No North Valley and Sierra North Valley Feeder RISING RIVER RECONDUCTOR RISING RIVER N/A $50 N N/A N/A GNA_1033101_Capacity 1033101 BURNEY BANK 1 Capacity 1.18 MW 1607 205 26 13 18 1869 No

DDOR2163 No North Valley and Sierra North Valley Bank CHICO B BANK 1 REPLACE CHICO B BANK 1 N/A $9,400 N N/A N/A GNA_1024901_Capacity 1024901 CHICO B BANK 1 Capacity CC MW 4205 296 44 13 10 4568 No

DDOR2164 No North Valley and Sierra North Valley Feeder CORNING 1105 INSTALL CORNING 1105 N/A $1,500 N N/A N/A GNA_103331102_Capacity 103331102 CORNING 1102 Capacity CC MW 1319 146 23 200 9 1697 No

DDOR2165 No North Valley and Sierra North Valley Feeder BANGOR 1101 RECONDUCTOR BANGOR 1101 N/A $2,400 N N/A N/A GNA_1032101_Capacity 1032101 HONCUT BANK 1 Capacity 2.37 MW 1882 335 49 639 14 2919 No

DDOR2168 No North Valley and Sierra North Valley Feeder WYANDOTTE 1110 RECONDUCTOR WYANDOTTE 1110 N/A $50 N N/A N/A GNA_1025203_Capacity 1025203 OROVILLE BANK 3 Capacity 1.80 MW 1944 179 33 0 11 2167 No

DDOR2169 No North Valley and Sierra North Valley Bank and Feeder TYLER 1101 INSTALL TYLER 1101 N/A $20,000 N N/A N/A GNA_1035701_Capacity 1035701 TYLER BANK 1 Capacity 15.18 MW 1265 150 48 31 24 1518 No

DDOR2169 No North Valley and Sierra North Valley Bank and Feeder TYLER 1101 INSTALL TYLER 1101 N/A $20,000 N N/A N/A GNA_103571103_Capacity 103571103 TYLER 1103 Capacity 1.60 MW 924 101 36 0 23 1084 No

DDOR2169 No North Valley and Sierra North Valley Bank and Feeder TYLER 1102 INSTALL TYLER 1102 N/A $20,000 N N/A N/A GNA_103571104_Capacity 103571104 TYLER 1104 Capacity 2.36 MW 341 49 12 31 1 434 No

DDOR2169 No North Valley and Sierra North Valley Bank and Feeder TYLER BANK 1 INSTALL TYLER BANK 1 N/A $20,000 N N/A N/A GNA_1035701_Capacity 1035701 TYLER BANK 1 Capacity 15.18 MW 1265 150 48 31 24 1518 No

DDOR217 Yes Central Valley Fresno Feeder KINGSBURG 1117 RECONDUCTOR KINGSBURG 1117 N/A $320 N N/A N/A GNA_252241116_Capacity 252241116 KINGSBURG 1116 Capacity 1.80 MW 1409 79 14 487 9 1998 No

DDOR217 Yes Central Valley Fresno Feeder KINGSBURG 1117 RECONDUCTOR KINGSBURG 1117 N/A $320 N N/A N/A GNA_252241116_Reliability 252241116 KINGSBURG 1116 Reliability 1.30 MW 1409 79 14 487 9 1998 No

DDOR2175 No Bay Area Peninsula Feeder SAN MATEO 408 RECONDUCTOR SAN MATEO 408 N/A $3,482 N N/A N/A GNA_0241904_Capacity 0241904 SAN MATEO BANK 4 Capacity 2.56 MW 5695 444 72 0 19 6230 No

DDOR2175 No Bay Area Peninsula Feeder SAN MATEO 410 RECONDUCTOR SAN MATEO 410 N/A $3,482 N N/A N/A GNA_024060404_Capacity 024060404 CAROLANDS 0404 Capacity 1.18 MW 1039 28 1 0 10 1078 No

DDOR2176 No Bay Area Peninsula Feeder BERESFORD 401 INSTALL SWITCH N/A $30 N N/A N/A GNA_0241904_Capacity 0241904 SAN MATEO BANK 4 Capacity 2.56 MW 5695 444 72 0 19 6230 No

DDOR2179 No Bay Area Peninsula Feeder EAST GRAND BANK 1 RECONDUCTOR EAST GRAND BANK 1 N/A $45 N N/A N/A GNA_0225701_Capacity 0225701 EAST GRAND BANK 1 Capacity 8.80 MW 6906 484 183 7 46 7626 No

DDOR2180 No Bay Area Peninsula Feeder EAST GRAND 1110 RECONDUCTOR EAST GRAND 1110 N/A $907 N N/A N/A GNA_0225701_Capacity 0225701 EAST GRAND BANK 1 Capacity 8.80 MW 6906 484 183 7 46 7626 No

DDOR2180 No Bay Area Peninsula Feeder EAST GRAND 1110 RECONDUCTOR EAST GRAND 1110 N/A $907 N N/A N/A GNA_022571112_Capacity 022571112 EAST GRAND 1112 Capacity 2.80 MW 0 23 25 0 1 49 No

DDOR2181 No Bay Area Peninsula Feeder MILLBRAE 1108 RECONDUCTOR MILLBRAE 1108 N/A $2,400 N N/A N/A GNA_0226903_Capacity 0226903 MILLBRAE BANK 3 Capacity 12.39 MW 5472 418 198 5 26 6119 No

DDOR2181 No Bay Area Peninsula Feeder MILLBRAE 1108 RECONDUCTOR MILLBRAE 1108 N/A $2,400 N N/A N/A GNA_022691108_Capacity 022691108 MILLBRAE 1108 Capacity CC MW 2479 158 56 3 13 2709 No

DDOR2183 No Bay Area Peninsula Feeder BELLE HAVEN 1105 INSTALL STEPDOWN N/A $1,500 N N/A N/A GNA_0240202_Capacity 0240202 BELLE HAVEN BANK 2 Capacity 3.71 MW 2416 91 23 0 9 2539 No

DDOR2184 No Bay Area Peninsula Feeder SAN CARLOS 1103 INSTALL SAN CARLOS 1103 N/A $4,000 N N/A N/A GNA_0241803_Capacity 0241803 SAN CARLOS BANK 3 Capacity 4.81 MW 2192 376 135 0 11 2714 No

DDOR2184 No Bay Area Peninsula Feeder SAN CARLOS 1104 INSTALL SAN CARLOS 1104 N/A $4,000 N N/A N/A GNA_0241802_Capacity 0241802 SAN CARLOS BANK 2 Capacity 3.52 MW 3890 278 105 0 29 4302 No

DDOR2184 No Bay Area Peninsula Feeder GLENWOOD 1101 CUTOVER BELLE HAVEN 401 and GLENWOOD 1101 N/A $4,000 N N/A N/A GNA_0240201_Capacity 0240201 BELLE HAVEN BANK 1 Capacity 3.40 MW 3675 157 43 1 39 3915 No

DDOR2184 No Bay Area Peninsula Feeder GLENWOOD 1101 CUTOVER BELLE HAVEN 401 and GLENWOOD 1101 N/A $4,000 N N/A N/A GNA_024020401_Capacity 024020401 BELLE HAVEN 0401 Capacity CC MW 1544 55 13 0 25 1637 No

DDOR2185 No Bay Area Peninsula Feeder EMERALD LAKE 402 INSTALL NEW SWITCH N/A $50 N N/A N/A GNA_024080401_Capacity 024080401 EMERALD LAKE 0401 Capacity 0.55 MW 579 31 9 0 8 627 No

DDOR2186 No Bay Area Peninsula Feeder GLENWOOD 405 RECONDUCTOR GLENWOOD 405 N/A $360 N N/A N/A GNA_024130403_Capacity 024130403 MENLO 0403 Capacity 0.23 MW 1063 29 1 0 14 1107 No

DDOR2187 No North Valley and Sierra Sacramento Feeder DAVIS 1112 RECONDUCTOR DAVIS 1112 N/A $50 N N/A N/A GNA_062041107_Capacity 062041107 DAVIS 1107 Capacity 1.01 MW 1042 343 96 206 18 1705 No

DDOR2188 No North Valley and Sierra Sacramento Feeder PEABODY 2114 RECONDUCTOR PEABODY 2114 N/A $211 N N/A N/A GNA_063642105_Capacity 063642105 PEABODY 2105 Capacity 10.09 MW 5778 221 54 98 13 6164 No

DDOR2189 No North Valley and Sierra Sacramento Feeder ARBUCKLE 1104 RECONDUCTOR ARBUCKLE 1104 N/A $1,933 N N/A N/A GNA_0620801_Capacity 0620801 ARBUCKLE BANK 1 Capacity 2.23 MW 872 178 27 236 8 1321 No

DDOR2190 No North Valley and Sierra Sacramento Bank WILLIAMS BANK 2 INSTALL WILLIAMS BANK 2 N/A $10,000 N N/A N/A GNA_0620502_Capacity 0620502 WILLIAMS BANK 2 Capacity CC MW 280 61 14 62 2 419 No

DDOR2190 No North Valley and Sierra Sacramento Bank WILLIAMS BANK 2 INSTALL WILLIAMS BANK 2 N/A $10,000 N N/A N/A GNA_062051101_Capacity 062051101 WILLIAMS 1101 Capacity CC MW 280 61 14 62 2 419 No

DDOR2190 No North Valley and Sierra Sacramento Bank WILLIAMS BANK 2 REPLACE WILLIAMS BANK 2 N/A $10,000 N N/A N/A GNA_0620502_Capacity 0620502 WILLIAMS BANK 2 Capacity CC MW 280 61 14 62 2 419 No

DDOR2193 No North Valley and Sierra Sacramento Feeder VACA DIXON 1103 RECONDUCTOR VACA DIXON 1103 N/A $556 N N/A N/A GNA_0635908_Capacity 0635908 VACA DIXON BANK 8 Capacity CC MW 2913 199 53 17 16 3198 No

DDOR2193 No North Valley and Sierra Sacramento Feeder VACA DIXON 1103 RECONDUCTOR VACA DIXON 1103 N/A $556 N N/A N/A GNA_063591105_Capacity 063591105 VACA DIXON 1105 Capacity CC MW 863 74 12 11 12 972 No

DDOR2196 No North Valley and Sierra Sacramento Feeder VACA DIXON 1110 INSTALL VACA DIXON 1110 N/A $11,904 N N/A N/A GNA_063591109_Capacity 063591109 VACA DIXON 1109 Capacity CC MW 1 175 204 1 6 387 No

DDOR2198 No North Valley and Sierra Sacramento Feeder WEST SACRAMENTO 1108 RECONDUCTOR WEST SACRAMENTO 1108 N/A $500 N N/A N/A GNA_0631303_Capacity 0631303 WEST SACRAMENTO BANK 3 Capacity 3.08 MW 6668 342 207 62 47 7326 No

DDOR2198 No North Valley and Sierra Sacramento Feeder WEST SACRAMENTO 1108 RECONDUCTOR WEST SACRAMENTO 1108 N/A $500 N N/A N/A GNA_063131110_Capacity 063131110 WEST SACRAMENTO 1110 Capacity CC MW 2857 168 64 0 35 3124 No

DDOR2207 No Bay Area San Francisco Feeder MISSION (SF X) 1113 RECONDUCTOR MISSION (SF X) 1113 N/A $2,620 N N/A N/A GNA_022011113_Capacity 022011113 MISSION (SF X) 1113 Capacity 7.02 MW 6658 389 118 0 5 7170 No

DDOR2208 No Bay Area San Francisco Feeder POTRERO (SF A) 1120 RECONDUCTOR POTRERO (SF A) 1120 N/A $100 N N/A N/A GNA_0220310_Capacity 0220310 POTRERO A BANK 10 Capacity 15.74 MW 14140 1726 601 6 58 16531 No

DDOR2208 No Bay Area San Francisco Feeder POTRERO (SF A) 1120 RECONDUCTOR POTRERO (SF A) 1120 N/A $100 N N/A N/A GNA_022031108_Capacity 022031108 POTRERO (SF A) 1108 Capacity 6.56 MW 3483 269 189 0 15 3956 No

DDOR2209 No Bay Area San Francisco Feeder POTRERO (SF A) 1101 RECONDUCTOR POTRERO (SF A) 1101 N/A $347 N N/A N/A GNA_0220310_Capacity 0220310 POTRERO A BANK 10 Capacity 15.74 MW 14140 1726 601 6 58 16531 No

DDOR2209 No Bay Area San Francisco Feeder POTRERO (SF A) 1101 RECONDUCTOR POTRERO (SF A) 1101 N/A $347 N N/A N/A GNA_0220301_Capacity 0220301 POTRERO A BANK 1 Capacity 56.76 MW 22368 2102 550 10 82 25112 No

DDOR2209 No Bay Area San Francisco Feeder POTRERO (SF A) 1101 RECONDUCTOR POTRERO (SF A) 1101 N/A $347 N N/A N/A GNA_022031110_Capacity 022031110 POTRERO (SF A) 1110 Capacity 2.98 MW 4390 637 127 2 18 5174 No

DDOR221 Yes Bay Area East Bay Feeder OAKLAND J 1114 CIRCUIT EXTENSION EXTEND OAKLAND J 1114 N/A $5,000 N N/A N/A GNA_012091110_Capacity 012091110 OAKLAND J 1110 Capacity CC MW 0 44 33 3 2 82 No

DDOR2211 No Bay Area San Francisco Feeder POTRERO (SF A) 1123 RECONDUCTOR POTRERO (SF A) 1123 N/A $4,000 N N/A N/A GNA_0220301_Capacity 0220301 POTRERO A BANK 1 Capacity 56.76 MW 22368 2102 550 10 82 25112 No

DDOR2211 No Bay Area San Francisco Feeder POTRERO (SF A) 1123 RECONDUCTOR POTRERO (SF A) 1123 N/A $4,000 N N/A N/A GNA_022031121_Capacity 022031121 POTRERO (SF A) 1121 Capacity CC MW 0 2 0 0 1 3 No

DDOR2213 No South Bay and Central Coast San Jose Feeder STATION STONE 1104 CUTOVER STATION A-0408 and STATION STONE 1104 N/A $1,510 N N/A N/A GNA_082250408_Capacity 082250408 SAN JOSE A 0408 Capacity 0.44 MW 535 83 18 0 4 640 No

DDOR2213 No South Bay and Central Coast San Jose Feeder SAN JOSE A 1111 CUTOVER STATION A-0419 and STATION A-1111 N/A $1,510 N N/A N/A GNA_082250410_Capacity 082250410 SAN JOSE A 0410 Capacity 0.85 MW 984 44 1 0 6 1035 No

DDOR2215 No South Bay and Central Coast San Jose Feeder LOS ESTEROS 2101 RECONDUCTOR LOS ESTEROS 2101 N/A $14,600 N N/A N/A GNA_0838005_Capacity 0838005 TRIMBLE BANK 5 Capacity CC MW 5502 124 177 1 26 5830 No

DDOR2215 No South Bay and Central Coast San Jose Feeder LOS ESTEROS 2102 RECONDUCTOR LOS ESTEROS 2102 N/A $14,600 N N/A N/A GNA_0824603_Capacity 0824603 NORTECH BANK 3 Capacity CC MW 448 163 117 0 11 739 No

DDOR2215 No South Bay and Central Coast San Jose Feeder LOS ESTEROS 2102 RECONDUCTOR LOS ESTEROS 2102 N/A $14,600 N N/A N/A GNA_082462110_Capacity 082462110 NORTECH 2110 Capacity CC MW 444 121 62 0 9 636 No

DDOR2215 No South Bay and Central Coast San Jose Feeder LOS ESTEROS 2102 RECONDUCTOR LOS ESTEROS 2102 N/A $14,600 N N/A N/A GNA_014722103_Capacity 014722103 DIXON LANDING 2103 Capacity 3.51 MW 230 96 164 1 3 494 No

DDOR2215 No South Bay and Central Coast San Jose Feeder LOS ESTEROS 2102 RECONDUCTOR LOS ESTEROS 2102 N/A $14,600 N N/A N/A GNA_0824603_Capacity 0824603 NORTECH BANK 3 Capacity CC MW 448 163 117 0 11 739 No

DDOR2216 No South Bay and Central Coast San Jose Feeder HICKS 2110 RECONDUCTOR HICKS 2110 N/A $68 N N/A N/A GNA_0834302_Capacity 0834302 HICKS BANK 2 Capacity 14.37 MW 13107 652 268 0 45 14072 No
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DDOR2216 No South Bay and Central Coast San Jose Feeder HICKS 2110 RECONDUCTOR HICKS 2110 N/A $68 N N/A N/A GNA_083431110_Capacity 083431110 HICKS 1110 Capacity 3.23 MW 2651 125 90 0 12 2878 No

DDOR2217 No South Bay and Central Coast San Jose Feeder MORGAN HILL 2106 RECONDUCTOR MORGAN HILL 2106 N/A $199 N N/A N/A GNA_0832403_Capacity 0832403 MORGAN HILL BANK 3 Capacity 9.56 MW 8952 1036 376 187 32 10583 No

DDOR2217 No South Bay and Central Coast San Jose Feeder MORGAN HILL 2106 RECONDUCTOR MORGAN HILL 2106 N/A $199 N N/A N/A GNA_083242109_Capacity 083242109 MORGAN HILL 2109 Capacity 4.14 MW 4899 334 130 48 9 5420 No

DDOR2218 No South Bay and Central Coast San Jose Bank LLAGAS BANK 3 INSTALL LLAGAS BANK 3 N/A $12,500 N N/A N/A GNA_0831803_Capacity 0831803 LLAGAS BANK 3 Capacity 20.64 MW 9218 968 369 112 63 10730 No

DDOR2218 No South Bay and Central Coast San Jose Bank LLAGAS BANK 3 INSTALL LLAGAS BANK 3 N/A $12,500 N N/A N/A GNA_083182107_Capacity 083182107 LLAGAS 2107 Capacity 12.80 MW 3644 243 92 29 23 4031 No

DDOR2219 No South Bay and Central Coast San Jose Bank MORGAN HILL BANK 2 REPLACE MORGAN HILL BANK 2 N/A $11,700 N N/A N/A GNA_0832402_Capacity 0832402 MORGAN HILL BANK 2 Capacity 12.36 MW 3671 742 290 131 140 4974 No

DDOR2219 No South Bay and Central Coast San Jose Bank MORGAN HILL BANK 2 REPLACE MORGAN HILL BANK 2 N/A $11,700 N N/A N/A GNA_0832403_Capacity 0832403 MORGAN HILL BANK 3 Capacity 9.56 MW 8952 1036 376 187 32 10583 No

DDOR2219 No South Bay and Central Coast San Jose Bank MORGAN HILL BANK 2 REPLACE MORGAN HILL BANK 2 N/A $11,700 N N/A N/A GNA_083242109_Capacity 083242109 MORGAN HILL 2109 Capacity 4.14 MW 4899 334 130 48 9 5420 No

DDOR2222 No North Valley and Sierra Sierra Feeder ROCKLIN 1101 RECONDUCTOR ROCKLIN 1101 N/A $150 N N/A N/A GNA_1520602_Capacity 1520602 ROCKLIN BANK 2 Capacity 1.93 MW 1650 265 75 0 10 2000 No

DDOR2222 No North Valley and Sierra Sierra Feeder DEL MAR 1104 RECONDUCTOR DEL MAR 1104 N/A $150 N N/A N/A GNA_1520601_Capacity 1520601 ROCKLIN BANK 1 Capacity 3.59 MW 3560 225 61 3 21 3870 No

DDOR2223 No North Valley and Sierra Sierra Feeder PLEASANT GROVE 2102 INSTALL PLEASANT GROVE 2102 N/A $3,000 N N/A N/A GNA_152442104_Capacity 152442104 PLEASANT GROVE 2104 Capacity 6.29 MW 3789 313 347 0 14 4463 No

DDOR2224 No North Coast Sonoma Feeder BELLEVUE 2101 RECONDUCTOR BELLEVUE 2101 N/A $1,500 N N/A N/A GNA_0434701_Capacity 0434701 PENNGROVE BANK 1 Capacity CC MW 2185 138 27 36 12 2398 No

DDOR2224 No North Coast Sonoma Feeder BELLEVUE 2101 RECONDUCTOR BELLEVUE 2101 N/A $1,500 N N/A N/A GNA_043471101_Capacity 043471101 PENNGROVE 1101 Capacity CC MW 2188 132 31 36 12 2399 No

DDOR2225 No North Coast Sonoma Feeder BELLEVUE 1101 RECONDUCTOR BELLEVUE 1101 N/A $6,000 N N/A N/A GNA_043181104_Capacity 043181104 BELLEVUE 1104 Capacity 3.55 MW 2775 448 157 5 43 3428 No

DDOR2226 No North Coast Sonoma Feeder COTATI 1105 RECONDUCTOR COTATI 1105 N/A $280 N N/A N/A GNA_0422702_Capacity 0422702 COTATI BANK 2 Capacity 2.32 MW 4282 568 99 150 24 5123 No

DDOR2227 No North Coast Sonoma Bank CLOVERDALE BANK 2 INSTALL CLOVERDALE BANK 2 N/A $10,146 N N/A N/A GNA_0428201_Capacity 0428201 CLOVERDALE BANK 1 Capacity 3.02 MW 4534 470 142 113 13 5272 No

DDOR2227 No North Coast Sonoma Bank CLOVERDALE BANK 2 INSTALL CLOVERDALE BANK 2 N/A $10,146 N N/A N/A GNA_042821102_Capacity 042821102 CLOVERDALE 1102 Capacity CC MW 2203 195 95 101 8 2602 No

DDOR2228 No North Coast Sonoma Feeder WINDSOR 1102 RECONDUCTOR WINDSOR 1102 N/A $1,561 N N/A N/A GNA_0425605_Capacity 0425605 FULTON BANK 5 Capacity 6.27 MW 5642 572 266 127 45 6652 No

DDOR2229 No North Coast Sonoma Feeder FULTON 1106 RECONDUCTOR FULTON 1106 N/A $80 N N/A N/A GNA_0425606_Capacity 0425606 FULTON BANK 6 Capacity 7.64 MW 4732 812 255 101 102 6002 No

DDOR2229 No North Coast Sonoma Feeder FULTON 1106 RECONDUCTOR FULTON 1106 N/A $80 N N/A N/A GNA_042561107_Capacity 042561107 FULTON 1107 Capacity 1.40 MW 2581 449 144 12 87 3273 No

DDOR2230 No North Coast Sonoma Feeder FULTON 1104 RECONDUCTOR FULTON 1104 N/A $194 N N/A N/A GNA_0425606_Capacity 0425606 FULTON BANK 6 Capacity 7.64 MW 4732 812 255 101 102 6002 No

DDOR2231 No North Coast Sonoma Feeder WINDSOR 1103 RECONDUCTOR WINDSOR 1103 N/A $150 N N/A N/A GNA_043501102_Capacity 043501102 WINDSOR 1102 Capacity 2.34 MW 1685 273 131 12 10 2111 No

DDOR2235 No North Coast Sonoma Feeder MONROE 2107 & 2102 RECONDUCTOR MONROE 2107 & 2102 N/A $1,620 N N/A N/A GNA_042151105_Capacity 042151105 SANTA ROSA A 1105 Capacity CC MW 1685 326 82 4 9 2106 No

DDOR2235 No North Coast Sonoma Feeder MONROE 2107 & 2102 RECONDUCTOR MONROE 2107 & 2102 N/A $1,620 N N/A N/A GNA_043301106_Capacity 043301106 MONROE 1106 Capacity 5.74 MW 5662 301 83 13 15 6074 No

DDOR2235 No North Coast Sonoma Feeder MONROE 2107 & 2102 RECONDUCTOR MONROE 2107 & 2102 N/A $1,620 N N/A N/A GNA_043301105_Capacity 043301105 MONROE 1105 Capacity 2.80 MW 4824 197 47 1 7 5076 No

DDOR224 Yes Central Valley Yosemite Feeder ORO LOMA 1106 RECONDUCTOR  ORO LOMA 1106 N/A $2,902 N N/A N/A GNA_255371106_Capacity 255371106 ORO LOMA 1106 Capacity CC MW 63 25 2 14 3 107 No

DDOR2241 No Central Valley Stockton Bank LODI 1102 INSTALL LODI 1102 N/A $13,102 N N/A N/A GNA_1622302_Capacity 1622302 COLONY BANK 2 Capacity 10.67 MW 927 79 11 269 12 1298 No

DDOR2241 No Central Valley Stockton Bank EIGHT MILE 2101 INSTALL EIGHT MILE 2101 N/A $13,102 N N/A N/A GNA_1621102_Capacity 1621102 LODI BANK 2 Capacity 4.66 MW 2796 364 57 426 20 3663 No

DDOR2241 No Central Valley Stockton Bank TERMINOUS 1104 INSTALL TERMINOUS 1104 N/A $13,102 N N/A N/A GNA_1620801_Capacity 1620801 NEW HOPE BANK 1 Capacity CC MW 542 102 16 212 9 881 No

DDOR2242 No Central Valley Stockton Feeder VICTOR 1101 RECONDUCTOR VICTOR 1101 N/A $1,000 N N/A N/A GNA_1622302_Capacity 1622302 COLONY BANK 2 Capacity 10.67 MW 927 79 11 269 12 1298 No

DDOR2243 No Central Valley Stockton Feeder VIERRA 1707 RECONDUCTOR VIERRA 1707 N/A $30 N N/A N/A GNA_1626105_Capacity 1626105 MANTECA BANK 5 Capacity 4.63 MW 5052 512 163 34 17 5778 No

DDOR2244 No Central Valley Stockton Feeder RIVERBANK 1713 RECONDUCTOR RIVERBANK 1713 N/A $150 N N/A N/A GNA_1635701_Capacity 1635701 AVENA BANK 1 Capacity 1.60 MW 886 158 17 622 5 1688 No

DDOR2246 No Central Valley Stockton Feeder TRACY 1108 RECONDUCTOR TRACY 1108 N/A $1,600 N N/A N/A GNA_1628801_Capacity 1628801 TRACY BANK 1 Capacity 8.29 MW 2986 414 186 0 16 3602 No

DDOR2246 No Central Valley Stockton Feeder TRACY 1108 RECONDUCTOR TRACY 1108 N/A $1,600 N N/A N/A GNA_162881102_Capacity 162881102 TRACY 1102 Capacity 8.58 MW 587 74 68 0 7 736 No

DDOR2247 No Central Valley Stockton Feeder TRACY 1112 RECONDUCTOR TRACY 1112 N/A $30 N N/A N/A GNA_1628801_Capacity 1628801 TRACY BANK 1 Capacity 8.29 MW 2986 414 186 0 16 3602 No

DDOR2247 No Central Valley Stockton Feeder TRACY 1112 RECONDUCTOR TRACY 1112 N/A $30 N N/A N/A GNA_162881103_Capacity 162881103 TRACY 1103 Capacity 1.94 MW 2395 126 115 0 3 2639 No

DDOR2249 No Central Valley Stockton Feeder HERDLYN 1104 RECONDUCTOR HERDLYN 1104 N/A $12,000 N N/A N/A GNA_162881107_Capacity 162881107 TRACY 1107 Capacity 1.07 MW 1484 171 109 1 6 1771 No

DDOR2249 No Central Valley Stockton Feeder HERDLYN 1101 RECONDUCTOR HERDLYN 1101 N/A $12,000 N N/A N/A GNA_162771107_Capacity 162771107 LAMMERS 1107 Capacity 7.43 MW 1704 115 163 12 8 2002 No

DDOR2252 No Central Valley Yosemite Feeder CRESSEY 2104 RECONDUCTOR CRESSEY 2104 N/A $814 N N/A N/A GNA_2528102_Capacity 2528102 MERCED FALLS BANK 2 Capacity 0.59 MW 1496 169 25 111 39 1840 No

DDOR2253 No Central Valley Yosemite Feeder SANTA NELLA 1104 RECONDUCTOR SANTA NELLA 1104 N/A $33 N N/A N/A GNA_2546403_Capacity 2546403 WRIGHT BANK 3 Capacity CC MW 406 102 20 180 9 717 No

DDOR2253 No Central Valley Yosemite Feeder SANTA NELLA 1104 RECONDUCTOR SANTA NELLA 1104 N/A $33 N N/A N/A GNA_254641110_Capacity 254641110 WRIGHT 1110 Capacity CC MW 406 102 20 180 9 717 No

DDOR2254 No Central Valley Yosemite Feeder WRIGHT 1110 RECONDUCTOR WRIGHT 1110 N/A $33 N N/A N/A GNA_2520902_Capacity 2520902 CANAL BANK 2 Capacity 9.04 MW 6930 312 114 122 14 7492 No

DDOR2255 No Central Valley Yosemite Feeder EL NIDO 1101 RECONDUCTOR EL NIDO 1101 N/A $1,068 N N/A N/A GNA_252451102_Capacity 252451102 EL NIDO 1102 Capacity CC MW 56 26 3 231 5 321 No

DDOR2257 No Central Valley Yosemite Feeder PANOCHE 1103 RECONDUCTOR PANOCHE 1103 N/A $2,400 N N/A N/A GNA_2534001_Capacity 2534001 HAMMONDS BANK 1 Capacity CC MW 62 70 5 305 7 449 No

DDOR2257 No Central Valley Yosemite Feeder HAMMONDS 1102 RECONDUCTOR HAMMONDS 1102 N/A $2,400 N N/A N/A GNA_253401104_Capacity 253401104 HAMMONDS 1104 Capacity CC MW 32 46 5 166 5 254 No

DDOR2259 No Central Valley Yosemite Feeder PANOCHE 2106 INSTALL PANOCHE 2106 N/A $27,022 N N/A N/A GNA_2536703_Capacity 2536703 PANOCHE BANK 3 Capacity 31.64 MW 137 141 28 182 5 493 No

DDOR2259 No Central Valley Yosemite Feeder PANOCHE 2106 INSTALL PANOCHE 2106 N/A $27,022 N N/A N/A GNA_253671103_Capacity 253671103 PANOCHE 1103 Capacity CC MW 125 105 26 83 4 343 No

DDOR2260 No Central Valley Yosemite Feeder COTTLE 1701 RECONDUCTOR COTTLE 1701 N/A $1,200 N N/A N/A GNA_163781704_Capacity 163781704 PEORIA FLAT 1704 Capacity 2.15 MW 2987 260 42 40 18 3347 No

DDOR2261 No Central Valley Yosemite Feeder CASSIDY 2107 RECONDUCTOR CASSIDY 2107 N/A $150 N N/A N/A GNA_2551202_Capacity 2551202 BORDEN BANK 2 Capacity 3.70 MW 3214 252 57 489 28 4040 No

DDOR2261 No Central Valley Yosemite Feeder CASSIDY 2107 RECONDUCTOR CASSIDY 2107 N/A $150 N N/A N/A GNA_255121101_Capacity 255121101 BORDEN 1101 Capacity 1.28 MW 1207 69 12 125 14 1427 No

DDOR2263 No Central Valley Yosemite Feeder ORO LOMA 1106 REPLACE ORO LOMA 1106 N/A $100 N N/A N/A GNA_255371106_Capacity 255371106 ORO LOMA 1106 Capacity CC MW 63 25 2 14 3 107 No

DDOR2265 No Central Valley Yosemite Feeder PEORIA 1704 RECONDUCTOR PEORIA 1704 N/A $880 N N/A N/A GNA_163781704_Capacity 163781704 PEORIA FLAT 1704 Capacity 2.15 MW 2987 260 42 40 18 3347 No

DDOR2266 No Central Valley Yosemite Feeder FIGARDEN 2113 RECONDUCTOR FIGARDEN 2113 N/A $30 N N/A N/A GNA_2551202_Capacity 2551202 BORDEN BANK 2 Capacity 3.70 MW 3214 252 57 489 28 4040 No

DDOR2267 No Central Valley Yosemite Bank and Feeder MADERA BANK 2 & MADERA 1102 INSTALL MADERA 1102 N/A $6,500 N N/A N/A GNA_2527602_Capacity 2527602 MADERA BANK 2 Capacity 25.53 MW 4148 357 155 7 28 4695 No

DDOR2267 No Central Valley Yosemite Bank and Feeder MADERA BANK 2 & MADERA 1102 INSTALL MADERA 1102 N/A $6,500 N N/A N/A GNA_252761106_Capacity 252761106 MADERA 1106 Capacity 25.21 MW 2108 158 82 2 11 2361 No

DDOR2267 No Central Valley Yosemite Bank and Feeder MADERA BANK 2 & MADERA 1102 INSTALL MADERA BANK 2 N/A $6,500 N N/A N/A GNA_2527602_Capacity 2527602 MADERA BANK 2 Capacity 25.53 MW 4148 357 155 7 28 4695 No

DDOR2268 No Central Valley Yosemite Feeder BONITA 1102 RECONDUCTOR BONITA 1102 N/A $1,020 N N/A N/A GNA_2553901_Capacity 2553901 BONITA BANK 1 Capacity 11.38 MW 1036 97 18 477 8 1636 No

DDOR2268 No Central Valley Yosemite Feeder BONITA 1102 RECONDUCTOR BONITA 1102 N/A $1,020 N N/A N/A GNA_255391102_Capacity 255391102 BONITA 1102 Capacity 4.40 MW 686 33 8 103 0 830 No

DDOR2270 No Central Valley Fresno Bank KEARNEY BANK 3 REPLACE KEARNEY BANK 3 N/A $10,800 N N/A N/A GNA_2522101_Capacity 2522101 BIOLA BANK 1 Capacity 1.50 MW 1209 200 20 994 13 2436 No

DDOR2270 No Central Valley Fresno Bank KEARNEY BANK 3 REPLACE KEARNEY BANK 3 N/A $10,800 N N/A N/A GNA_2527001_Capacity 2527001 KEARNEY BANK 1 Capacity CC MW 3121 273 27 660 37 4118 No

DDOR2270 No Central Valley Fresno Bank KEARNEY BANK 3 REPLACE KEARNEY BANK 3 N/A $10,800 N N/A N/A GNA_2527102_Capacity 2527102 KERMAN BANK 2 Capacity 9.22 MW 4879 570 105 1022 55 6631 No

DDOR2270 No Central Valley Fresno Bank KEARNEY BANK 3 REPLACE KEARNEY BANK 3 N/A $10,800 N N/A N/A GNA_252711101_Capacity 252711101 KERMAN 1101 Capacity 1.07 MW 740 144 12 580 20 1496 No

DDOR2270 No Central Valley Fresno Bank KEARNEY BANK 3 REPLACE KEARNEY BANK 3 N/A $10,800 N N/A N/A GNA_252711103_Capacity 252711103 KERMAN 1103 Capacity 2.97 MW 2137 292 86 217 23 2755 No

DDOR2271 No Central Valley Fresno Bank SANGER 1112 RECONDUCTOR SANGER 1112 N/A $100 N N/A N/A GNA_2523501_Capacity 2523501 SANGER BANK 1 Capacity 4.41 MW 5373 309 31 699 47 6459 No

DDOR2272 No Central Valley Fresno Feeder WEST FRESNO 1109 RECONDUCTOR WEST FRESNO 1109 N/A $363 N N/A N/A GNA_253731109_Capacity 253731109 WEST FRESNO 1109 Capacity 11.62 MW 2933 360 57 1 15 3366 No

DDOR2273 No North Coast Humboldt Feeder DINUBA 1107 INSTALL DINUBA 1107 N/A $720 N N/A N/A GNA_043361102_Capacity 043361102 HIGHLANDS 1102 Capacity CC MW 3195 337 55 6 17 3610 No

DDOR2274 No North Coast Humboldt Feeder KONOCTI 1108 RECONDUCTOR KONOCTI 1108 N/A $0 N N/A N/A GNA_0433102_Capacity 0433102 KONOCTI BANK 2 Capacity 1.73 MW 2535 269 35 82 10 2931 No

DDOR2274 No North Coast Humboldt Feeder KONOCTI 1108 RECONDUCTOR KONOCTI 1108 N/A $0 N N/A N/A GNA_043311102_Capacity 043311102 KONOCTI 1102 Capacity 1.42 MW 2535 269 35 82 10 2931 No

DDOR2275 No North Valley and Sierra Sacramento Feeder DAVIS 1112 RECONDUCTOR DAVIS 1112 N/A $762 N N/A N/A GNA_062041112_Capacity 062041112 DAVIS 1112 Capacity 2.18 MW 1646 135 32 106 5 1924 No

DDOR2276 No Central Valley Fresno Feeder MALAGA 1110 RECONDUCTOR MALAGA 1110 OUTLET N/A $1,018 N N/A N/A GNA_254251110_Capacity 254251110 MALAGA 1110 Capacity 2.14 MW 1572 143 70 4 6 1795 No
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DDOR2277 No North Coast Humboldt Feeder CLEAR LAKE 1102 RECONDUCTOR CLEAR LAKE 1102 N/A $30 N N/A N/A GNA_0421401_Capacity 0421401 CLEAR LAKE BANK 1 Capacity 2.79 MW 1791 318 35 279 8 2431 No

DDOR2278 No Bay Area Peninsula Feeder LAS PULGAS CONDUCTOR RECONDUCTOR LAS PULGAS 401 N/A $211 N N/A N/A GNA_024120401_Capacity 024120401 LAS PULGAS 0401 Capacity 0.84 MW 1515 46 7 0 2 1570 No

DDOR2279 No North Coast Humboldt Feeder WILLOW CREEK 1101 RECONDUCTOR WILLOW CREEK 1101 OUTLET N/A $100 N N/A N/A GNA_192171101_Capacity 192171101 WILLOW CREEK 1101 Capacity 0.45 MW 685 75 11 15 1 787 No

DDOR2280 No North Valley and Sierra Sacramento Feeder DIXON 1102 RECONDUCTOR DIXON 1102 N/A $505 N N/A N/A GNA_062061102_Capacity 062061102 DIXON 1102 Capacity 2.13 MW 2009 93 14 12 2 2130 No

DDOR2281 No Central Valley Fresno Feeder CALIFORNIA AVE 1116 RECONDUCTOR CALIFORNIA AVE 1116 N/A $1,323 N N/A N/A GNA_252281106_Capacity 252281106 CALIFORNIA AVE 1106 Capacity 2.31 MW 2478 94 35 2 3 2612 No

DDOR2282 No North Valley and Sierra Sacramento Feeder WEST SACRAMENTO 1106 RECONDUCTOR WEST SACRAMENTO 1106 N/A $800 N N/A N/A GNA_063131106_Capacity 063131106 WEST SACRAMENTO 1106 Capacity CC MW 171 138 40 8 8 365 No

DDOR2283 No North Valley and Sierra Sacramento Feeder WOODLAND 1105 REPLACE SWITCH WOODLAND 1105 N/A $15 N N/A N/A GNA_062031105_Capacity 062031105 WOODLAND 1105 Capacity 3.47 MW 2041 256 49 1 12 2359 No

DDOR2284 No Bay Area San Francisco Feeder LARKIN (SF Y) 1128 RECABLE LARKIN (SF Y) 1129 N/A $5,600 N N/A N/A GNA_022801128_Capacity 022801128 LARKIN (SF Y) 1128 Capacity CC MW 1673 111 39 1 4 1828 No

DDOR2285 No Bay Area San Francisco Feeder POTRERO (SF A) 1110 REPLACE POTRERO (SF A) 1110 N/A $64 N N/A N/A GNA_022031110_Capacity 022031110 POTRERO (SF A) 1110 Capacity 2.98 MW 4390 637 127 2 18 5174 No

DDOR2287 No South Bay and Central Coast San Jose Feeder MORGAN HILL 2109 REPLACE CABLE N/A $68 N N/A N/A GNA_083242109_Capacity 083242109 MORGAN HILL 2109 Capacity 4.14 MW 4899 334 130 48 9 5420 No

DDOR2288 No South Bay and Central Coast San Jose Bank LLAGAS BANK 3 INSTALL LLAGAS BANK 3 N/A $12,500 N N/A N/A GNA_0831803_Capacity 0831803 LLAGAS BANK 3 Capacity 20.64 MW 9218 968 369 112 63 10730 No

DDOR2289 No South Bay and Central Coast San Jose Bank MORGAN HILL BANK 2 INSTALL MORGAN HILL BANK 2 N/A $11,700 N N/A N/A GNA_0832402_Capacity 0832402 MORGAN HILL BANK 2 Capacity 12.36 MW 3671 742 290 131 140 4974 No

DDOR229 Yes Central Valley Kern Feeder RIO BRAVO 1104 BUILD NEW TIE, INSTALL SWITCHES AND CAP BANKS N/A $300 N N/A N/A GNA_2528602_Capacity 2528602 RIO BRAVO BANK 2 Capacity CC MW 2303 194 86 248 17 2848 No

DDOR229 Yes Central Valley Kern Feeder RIO BRAVO 1104 BUILD NEW TIE, INSTALL SWITCHES AND CAP BANKS N/A $300 N N/A N/A GNA_252861104_Capacity 252861104 RIO BRAVO 1104 Capacity CC MW 0 9 23 13 7 52 No

DDOR2290 No North Coast Sonoma Feeder SANTA ROSA A 1110 RECONDUCTOR SANTA ROSA A 1110 N/A $1,820 N N/A N/A GNA_042151110_Capacity 042151110 SANTA ROSA A 1110 Capacity 3.00 MW 4785 219 27 0 9 5040 No

DDOR2291 No Central Valley Kern Feeder WELLFIELD 1102 RECONDUCTOR WELLFIELD 1102 N/A $300 N N/A N/A GNA_252971102_Capacity 252971102 WEEDPATCH 1102 Capacity 1.57 MW 2309 93 9 43 3 2457 No

DDOR2292 No Central Valley Stockton Feeder RIPON 1704 RECONDUCTOR RIPON 1704 N/A $2,630 N N/A N/A GNA_163801704_Capacity 163801704 RIPON 1704 Capacity 4.11 MW 3341 172 114 15 21 3663 No

DDOR2293 No Central Valley Kern Feeder RIO BRAVO 1101 RECONDUCTOR RIO BRAVO 1101 N/A $50 N N/A N/A GNA_253491111_Capacity 253491111 LERDO 1111 (OLD 1103) Capacity CC MW 49 50 44 101 10 254 No

DDOR230 Yes Central Valley Fresno Feeder SCHINDLER 1114 RECONDUCTOR AND INSTALL A REGULATOR N/A $13,980 N N/A N/A GNA_2528903_Capacity 2528903 SCHINDLER BANK 3 Capacity 0.34 MW 125 84 10 247 5 471 No

DDOR230 Yes Central Valley Fresno Feeder SCHINDLER 1114 RECONDUCTOR AND INSTALL A REGULATOR N/A $13,980 N N/A N/A GNA_253591102_Capacity 253591102 CANTUA 1102 Capacity CC MW 7 15 2 100 2 126 No

DDOR230 Yes Central Valley Fresno Feeder SCHINDLER 1114 RECONDUCTOR AND INSTALL A REGULATOR N/A $13,980 N N/A N/A GNA_252891114_Capacity 252891114 SCHINDLER 1114 Capacity 0.90 MW 115 61 11 105 2 294 No

DDOR230 Yes Central Valley Fresno Feeder SCHINDLER 1114 RECONDUCTOR AND INSTALL A REGULATOR N/A $13,980 N N/A N/A GNA_252891110_Capacity 252891110 SCHINDLER 1110 Capacity CC MW 63 41 9 115 3 231 No

DDOR240 Yes Bay Area San Francisco Feeder MISSION (SF X) 1113 CIRCUIT REINFORCEMENT N/A $1,400 N N/A N/A GNA_022011113_Resiliency 022011113 MISSION (SF X) 1113 Resiliency 1.67 MW 6658 389 118 0 5 7170 No

DDOR243 Yes South Bay and Central Coast San Jose Feeder FMC 1101 INSTALL NEW FMC 1102 N/A $1,700 N N/A N/A GNA_083871105_Reliability 083871105 FMC 1105 Reliability 5.89 MW 2924 407 135 0 25 3491 No

DDOR244 Yes Central Valley Kern Line Section ROSEDALE 2102 INSTALL CABLE IN EXISTING CONDUIT N/A $400 N N/A N/A GNA_254762102_Reliability 254762102 ROSEDALE 2102 Reliability 0.16 MW 1003 299 124 0 3 1429 No

DDOR247 Yes North Valley and Sierra North Bay Feeder IGNACIO 1101 RECONDUCTOR IGNACIO 1101 N/A $420 N N/A N/A GNA_042481101_Reliability 042481101 IGNACIO 1101 Reliability 2.90 MW 2661 125 30 0 5 2821 No

DDOR248 Yes South Bay and Central Coast Los Padres Feeder SANTA MARIA 1112 INSTALL AND INTERCEPT CABLE N/A $72 N N/A N/A GNA_182671112_Reliability 182671112 SANTA MARIA 1112 Reliability CC MW 2663 452 97 20 6 3238 No

DDOR249 Yes Central Valley Fresno Feeder AVENAL 2101 INSTALL TIE AND SWITCHES N/A $65 N N/A N/A GNA_255002101_Reliability 255002101 AVENAL 2101 Reliability CC MW 1709 182 51 37 5 1984 No

DDOR250 Yes Bay Area Mission Line Section SAN LEANDRO U 1107 INSTALL UNDERGROUND SWITCHES N/A $200 N N/A N/A GNA_013111107_Resiliency 013111107 SAN LEANDRO U 1107 Resiliency 0.47 MW 5911 356 64 0 12 6343 No

DDOR251 Yes Central Valley Stockton Line Section MOSHER 2108 INSTALL UNDERGROUND CABLE IN A NEW TRENCH N/A $850 N N/A N/A GNA_163722108_Reliability 163722108 MOSHER 2108 Reliability 4.90 MW 3620 67 34 0 8 3729 No

DDOR252 Yes North Valley and Sierra Sacramento Line Section DAVIS 1102 INSTALL UNDERGROUND CABLE IN A NEW TRENCH N/A $200 N N/A N/A GNA_062041102_Reliability 062041102 DAVIS 1102 Reliability 2.10 MW 3169 157 63 0 8 3397 No

DDOR253 Yes North Valley and Sierra Sacramento Line Section MADISON 2101 INSTALL TIE AND SWITCH N/A $105 N N/A N/A GNA_063172101_Reliability 063172101 MADISON 2101 Reliability CC MW 1509 250 37 334 14 2144 No

DDOR254 Yes North Valley and Sierra Sacramento Line Section PEABODY 2106 REPLACE PEABODY 2106 CIRCUIT OUTLET N/A $226 N N/A N/A GNA_063642106_Reliability 063642106 PEABODY 2106 Reliability CC MW 2915 50 10 1 2 2978 No

DDOR255 Yes North Valley and Sierra Sierra Line Section CATLETT 1102 RECONDUCTOR CATLETT 1102 BACK-TIE N/A $4,460 N N/A N/A GNA_153761102_Reliability 153761102 CATLETT 1102 Reliability CC MW 484 125 16 171 7 803 No

DDOR259 Yes Central Valley Stockton Feeder CORRAL 1101 RECONDUCTOR CORRAL 1101 N/A $402 N N/A N/A GNA_162991101_Capacity 162991101 CORRAL 1101 Capacity 2.35 MW 1635 176 22 176 10 2019 No

DDOR264 Yes Bay Area East Bay Feeder OAKLAND J 1101 AND OAKLAND J 1104 REINFORCE OAKLAND J1101 AND OAKLAND J1104 N/A $1,700 N N/A N/A GNA_0120901_Capacity 0120901 OAKLAND J BANK 1 Capacity 14.46 MW 9641 764 264 5 76 10750 No

DDOR264 Yes Bay Area East Bay Feeder OAKLAND J 1101 AND OAKLAND J 1104 REINFORCE OAKLAND J1101 AND OAKLAND J1104 N/A $1,700 N N/A N/A GNA_012091104_Capacity 012091104 OAKLAND J 1104 Capacity 3.74 MW 1138 253 91 4 11 1497 No

DDOR268 Yes Bay Area San Francisco Feeder POTRERO A 1106 RECONDUCTOR POTRERO A 1106 N/A $1,837 N N/A N/A GNA_0220301_Capacity 0220301 POTRERO A BANK 1 Capacity 56.76 MW 22368 2102 550 10 82 25112 No

DDOR268 Yes Bay Area San Francisco Feeder POTRERO A 1106 RECONDUCTOR POTRERO A 1106 N/A $1,837 N N/A N/A GNA_0220310_Capacity 0220310 POTRERO A BANK 10 Capacity 15.74 MW 14140 1726 601 6 58 16531 No

DDOR268 Yes Bay Area San Francisco Feeder POTRERO A 1106 RECONDUCTOR POTRERO A 1106 N/A $1,837 N N/A N/A GNA_022031114_Capacity 022031114 POTRERO (SF A) 1114 Capacity CC MW 1373 85 52 0 6 1516 No

DDOR268 Yes Bay Area San Francisco Feeder POTRERO A 1106 RECONDUCTOR POTRERO A 1106 N/A $1,837 N N/A N/A GNA_022031112_Capacity 022031112 POTRERO (SF A) 1112 Capacity 0.83 MW 1004 124 74 5 6 1213 No

DDOR268 Yes Bay Area San Francisco Feeder POTRERO A 1106 RECONDUCTOR POTRERO A 1106 N/A $1,837 N N/A N/A GNA_022031106_Capacity 022031106 POTRERO (SF A) 1106 Capacity CC MW 512 9 22 0 0 543 No

DDOR2298 No South Bay and Central Coast San Jose Line Section MONTAGUE 2108 RECONDUCTOR MONTAGUE 2108 N/A $120 N N/A N/A GNA_0824603_Capacity 0824603 NORTECH BANK 3 Capacity CC MW 448 163 117 0 11 739 No

DDOR2298 No South Bay and Central Coast San Jose Line Section MANTAGUE 2108 RECONDUCTOR MONTAGUE 2108 N/A $120 N N/A N/A GNA_082462109_Capacity 082462109 NORTECH 2109 Capacity CC MW 2 31 29 0 2 64 No

DDOR111 Yes Bay Area San Francisco Bank EMBARCADERO (SF Z) 1116 EMBARCADERO Z_Z1116 RECABLE INSIDE SUBSTATION N/A $2,501 N N/A N/A GNA_022871116_Capacity 022871116 EMBARCADERO (SF Z) 1116 Capacity 1.90 MW 1 213 130 3383 1 3728 Yes
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DDOR075 Yes Central Valley Fresno Bank and Feeder GIFFEN BANK 2 INSTALL GIFFEN BANK 2 4/1/2026 5 $13,500 $65 $10 $19,122 GNA_2531501_Capacity 2531501 GIFFEN BANK 1 Capacity DA 10.57 MW 4-10 198 12AM - 12AM 24 181 153 70 4 0 408

DDOR075 Yes Central Valley Fresno Bank and Feeder GIFFEN BANK 2 INSTALL GIFFEN BANK 2 4/1/2026 5 $13,500 $65 $10 $19,122 GNA_253151103_Capacity 253151103 GIFFEN 1103 Capacity DA 0.21 MW 6-7 30 6 AM - 10PM 10 141 84 42 2 0 269

DDOR075 Yes Central Valley Fresno Bank and Feeder GIFFEN BANK 2 INSTALL GIFFEN BANK 2 4/1/2026 5 $13,500 $65 $10 $19,122 GNA_253151102_Capacity 253151102 GIFFEN 1102 Capacity DA CC MW CC CC CC CC 40 69 26 2 0 137

DDOR077 Yes Central Valley Yosemite Feeder STOREY 1103 INSTALL NEW FEEDER STOREY 1103 5/1/2026 5 $2,872 $25 $23 $19,695 GNA_2546102_Capacity 2546102 STOREY BANK 2 Capacity DA 11.24 MW 6-9 122 2PM-11PM 9 8376 333 799 181 79 9768

DDOR077 Yes Central Valley Yosemite Feeder STOREY 1103 INSTALL NEW FEEDER STOREY 1103 5/1/2026 5 $2,872 $25 $23 $19,695 GNA_254611107_Capacity 254611107 STOREY 1107 Capacity DA 1.73 MW 6-9 114 12 PM-9 PM 8 2779 9 462 116 24 3390

DDOR080 Yes South Bay and Central Coast Central Coast Bank and Feeder GREEN VALLEY BANK 4 INSTALL GREEN VALLEY BANK 4 AND FEEDERS 5/1/2026 5 $25,921 $126 $41 $66,990 GNA_0831903_Capacity 0831903 GREEN VALLEY BANK 3 Capacity DA 4.75 MW 4-12 196 7AM-12PM;3PM-10PM 12 8206 441 907 177 21 9752

DDOR080 Yes South Bay and Central Coast Central Coast Bank and Feeder GREEN VALLEY BANK 4 INSTALL GREEN VALLEY BANK 4 AND FEEDERS 5/1/2026 5 $25,921 $126 $41 $66,990 GNA_0831902_Capacity 0831902 GREEN VALLEY BANK 2 Capacity DA 6.38 MW 1-12 259 7AM-10PM 14 9172 241 1186 323 36 10958

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 5 $17,721 $40 $48 $39,655 GNA_2520401_Capacity 2520401 AIRWAYS BANK 1 Capacity DA 10.20 MW 6-9 122 3 PM-10 PM 6 9323 29 588 134 79 10153

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 5 $17,721 $40 $48 $39,655 GNA_2520402_Capacity 2520402 AIRWAYS BANK 2 Capacity DA 5.04 MW 6-9 100 4 PM-10 PM 5 8279 92 273 50 28 8722

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 5 $17,721 $40 $48 $39,655 GNA_2542503_Capacity 2542503 MALAGA BANK 3 Capacity DA 5.69 MW 6-9 92 3 PM-10 PM 6 6549 328 395 172 46 7490

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 5 $17,721 $40 $48 $39,655 GNA_252041103_Capacity 252041103 AIRWAYS 1103 Capacity DA CC MW CC CC CC CC 1869 8 391 119 25 2412

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 5 $17,721 $40 $48 $39,655 GNA_253571105_Capacity 253571105 BARTON 1105 Capacity DA CC MW CC CC CC CC 1988 0 80 42 18 2128

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 5 $17,721 $40 $48 $39,655 GNA_253571112_Capacity 253571112 BARTON 1112 Capacity DA CC MW CC CC CC CC 1269 1 322 113 16 1721

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 5 $17,721 $40 $48 $39,655 GNA_252041102_Capacity 252041102 AIRWAYS 1102 Capacity DA 5.14 MW 5-10 122 12 PM-11 PM 9 3231 20 81 8 34 3374

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 5 $17,721 $40 $48 $39,655 GNA_252041107_Capacity 252041107 AIRWAYS 1107 Capacity DA 2.49 MW 6-9 122 3 PM-10 PM 6 2299 72 95 10 8 2484

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 5 $17,721 $40 $48 $39,655 GNA_254081102_Capacity 254081102 CLOVIS 1102 Capacity DA CC MW CC CC CC CC 1115 50 98 41 7 1311

DDOR081 Yes Central Valley Fresno Bank and Feeder AIRWAYS BANK 3 INSTALL NEW BANK AND FEEDER 5/1/2026 5 $17,721 $40 $48 $39,655 GNA_254251103_Capacity 254251103 MALAGA 1103 Capacity DA 2.33 MW 6-9 122 3 PM-11 PM 6 2080 48 70 38 22 2258

DDOR083 Yes Bay Area Peninsula Bank and Feeder BELLE HAVEN BANK 4 REPLACE BELLE HAVEN BANK 4 with 30 MVA BANK AND INSTALL 2 NEW FEEDERS 4/23/2026 5 $11,259 $18 $2 $5,684 GNA_0240203_Capacity 0240203 BELLE HAVEN BANK 3 Capacity DA 44.35 MW 1-12 366 12 AM-12 AM 24 817 0 197 171 11 1196

DDOR083 Yes Bay Area Peninsula Bank and Feeder BELLE HAVEN BANK 4 REPLACE BELLE HAVEN BANK 4 with 30 MVA BANK AND INSTALL 2 NEW FEEDERS 4/23/2026 5 $11,259 $18 $2 $5,684 GNA_024021103_Capacity 024021103 BELLE HAVEN 1103 Capacity DA 5.47 MW 1-12 366 5 AM-12 AM 18 0 0 34 49 2 85

DDOR083 Yes Bay Area Peninsula Bank and Feeder BELLE HAVEN BANK 4 REPLACE BELLE HAVEN BANK 4 with 30 MVA BANK AND INSTALL 2 NEW FEEDERS 4/23/2026 5 $11,259 $18 $2 $5,684 GNA_0240204_Capacity 0240204 BELLE HAVEN BANK 4 Capacity DA CC MW CC CC CC CC 1 0 59 79 3 142

DDOR085 Yes Central Valley Stockton Feeder RIPON 1705 INSTALL NEW 17 kV FEEDER RIPON 1705 5/1/2026 5 $3,410 $12 $10 $8,901 GNA_1626107_Capacity 1626107 MANTECA BANK 7 Capacity DA 5.41 MW 6-9 122 3 PM-9 PM 5 6940 2 273 82 21 7318

DDOR085 Yes Central Valley Stockton Feeder RIPON 1705 INSTALL NEW 17 kV FEEDER RIPON 1705 5/1/2026 5 $3,410 $12 $10 $8,901 GNA_1627002_Capacity 1627002 VIERRA BANK 2 Capacity DA 12.29 MW 5-9 143 12 PM-12 AM 12 6359 100 306 264 45 7074

DDOR085 Yes Central Valley Stockton Feeder RIPON 1705 INSTALL NEW 17 kV FEEDER RIPON 1705 5/1/2026 5 $3,410 $12 $10 $8,901 GNA_1638002_Capacity 1638002 RIPON BANK 2 Capacity DA 8.91 MW 5-9 122 2 PM-10 PM 8 5694 59 437 202 43 6435

DDOR085 Yes Central Valley Stockton Feeder RIPON 1705 INSTALL NEW 17 kV FEEDER RIPON 1705 5/1/2026 5 $3,410 $12 $10 $8,901 GNA_162701707_Capacity 162701707 VIERRA 1707 Capacity DA 2.42 MW 6-9 100 1 PM-9 PM 8 3461 99 124 29 17 3730

DDOR085 Yes Central Valley Stockton Feeder RIPON 1705 INSTALL NEW 17 kV FEEDER RIPON 1705 5/1/2026 5 $3,410 $12 $10 $8,901 GNA_163801704_Capacity 163801704 RIPON 1704 Capacity DA 4.11 MW 6-9 122 3 PM-2 AM 9 3341 15 172 114 21 3663

DDOR087 Yes Central Valley Stockton Bank and Feeder VIERRA BANK 3 INSTALL NEW VIERRA BANK 3 AND 2 NEW FEEDERS VIERRA  1708 AND 1709 5/1/2027 5 $14,007 $32 $9 $12,825 GNA_1626108_Capacity 1626108 MANTECA BANK 8 Capacity DA 7.9 MW 6-10 122 12 PM-11 PM 11 4934 2 461 255 20 5672

DDOR087 Yes Central Valley Stockton Bank and Feeder VIERRA BANK 3 INSTALL NEW VIERRA BANK 3 AND 2 NEW FEEDERS VIERRA  1708 AND 1709 5/1/2027 5 $14,007 $32 $9 $12,825 GNA_1627002_Capacity 1627002 VIERRA BANK 2 Capacity DA 12.29 MW 5-9 143 12 PM-12 AM 12 6359 100 306 264 45 7074

DDOR087 Yes Central Valley Stockton Bank and Feeder VIERRA BANK 3 INSTALL NEW VIERRA BANK 3 AND 2 NEW FEEDERS VIERRA  1708 AND 1709 5/1/2027 5 $14,007 $32 $9 $12,825 GNA_162611708_Capacity 162611708 MANTECA 1708 Capacity DA 3.08 MW 6-9 100 2 PM-9 PM 7 3976 2 206 65 9 4258

DDOR087 Yes Central Valley Stockton Bank and Feeder VIERRA BANK 3 INSTALL NEW VIERRA BANK 3 AND 2 NEW FEEDERS VIERRA  1708 AND 1709 5/1/2027 5 $14,007 $32 $9 $12,825 GNA_162701702_Capacity 162701702 VIERRA 1702 Capacity DA 2.83 MW 6-9 114 2 PM-10 PM 9 1645 2 161 171 15 1994

DDOR087 Yes Central Valley Stockton Bank and Feeder VIERRA BANK 3 INSTALL NEW VIERRA BANK 3 AND 2 NEW FEEDERS VIERRA  1708 AND 1709 5/1/2027 5 $14,007 $32 $9 $12,825 GNA_162701706_Capacity 162701706 VIERRA 1706 Capacity DA 12.52 MW 1-12 340 12 AM-12 AM 24 2898 1 182 235 28 3344

DDOR096 Yes South Bay and Central Coast De Anza Feeder WOLFE 1111 AND 1112 INSTALL 2 NEW FEEDERS WOLFE 1111 AND 1112 6/1/2026 5 $9,300 $29 $4 $8,589 GNA_0836702_Capacity 0836702 WOLFE BANK 2 Capacity DA 13.41 MW 1-12 305 12 AM-12 AM 24 6188 0 273 136 47 6644

DDOR096 Yes South Bay and Central Coast De Anza Feeder WOLFE 1111 AND 1112 INSTALL 2 NEW FEEDERS WOLFE 1111 AND 1112 6/1/2026 5 $9,300 $29 $4 $8,589 GNA_083671105_Capacity 083671105 WOLFE 1105 Capacity DA CC MW CC CC CC CC 1944 0 151 113 20 2228

DDOR096 Yes South Bay and Central Coast De Anza Feeder WOLFE 1111 AND 1112 INSTALL 2 NEW FEEDERS WOLFE 1111 AND 1112 6/1/2026 5 $9,300 $29 $4 $8,589 GNA_083671109_Capacity 083671109 WOLFE 1109 Capacity DA 10.73 MW 1-12 366 12 AM-12 AM 24 2094 0 127 66 20 2307

DDOR1001 Yes Central Valley Fresno Feeder CAMDEN 1106 INSTALL NEW CAMDEN 1106 FEEDER 5/3/2026 5 $13,980 $176 $112 $114,810 GNA_2537101_Capacity 2537101 HARDWICK BANK 1 Capacity DA 4.51 MW 4-10 174 12 AM-8 AM; 4PM -12AM 15 1006 792 170 20 9 1997

DDOR1001 Yes Central Valley Fresno Feeder CAMDEN 1106 INSTALL NEW CAMDEN 1106 FEEDER 5/3/2026 5 $13,980 $176 $112 $114,810 GNA_2526805_Capacity 2526805 HENRIETTA BANK 5 Capacity DA 1.77 MW 4-7 39 12AM-4AM; 4PM-9PM 4 236 348 50 13 9 656

DDOR1001 Yes Central Valley Fresno Feeder CAMDEN 1106 INSTALL NEW CAMDEN 1106 FEEDER 5/3/2026 5 $13,980 $176 $112 $114,810 GNA_252301102_Capacity 252301102 CAMDEN 1102 Capacity DA 2.66 MW 6-9 92 1PM-11PM 8 1213 154 119 21 7 1514

DDOR1002 Yes Central Valley Fresno Feeder WEST FRESNO 1113 INSTALL 2 NEW FEEDERS WEST FRESNO 1113 AND 1114 5/31/2026 5 $7,400 $17 $5 $7,768 GNA_2537302_Capacity 2537302 WEST FRESNO BANK 2 Capacity DA 18.09 MW 4-10 206 7 AM-10 PM 15 2827 15 699 213 22 3776

DDOR1002 Yes Central Valley Fresno Feeder WEST FRESNO 1113 INSTALL 2 NEW FEEDERS WEST FRESNO 1113 AND 1114 5/31/2026 5 $7,400 $17 $5 $7,768 GNA_2537301_Capacity 2537301 WEST FRESNO BANK 1 Capacity DA 14.11 MW 5-10 164 9 AM-11 PM 14 7459 67 908 255 42 8731

DDOR1002 Yes Central Valley Fresno Feeder WEST FRESNO 1113 INSTALL 2 NEW FEEDERS WEST FRESNO 1113 AND 1114 5/31/2026 5 $7,400 $17 $5 $7,768 GNA_253731111_Capacity 253731111 WEST FRESNO 1111 Capacity DA 2.90 MW 6-9 122 1PM-12AM 9 2350 17 298 92 25 2782

DDOR1002 Yes Central Valley Fresno Feeder WEST FRESNO 1113 INSTALL 2 NEW FEEDERS WEST FRESNO 1113 AND 1114 5/31/2026 5 $7,400 $17 $5 $7,768 GNA_254251111_Capacity 254251111 MALAGA 1111 Capacity DA CC MW CC CC CC CC 20 3 141 61 10 235

DDOR1002 Yes Central Valley Fresno Feeder WEST FRESNO 1113 INSTALL 2 NEW FEEDERS WEST FRESNO 1113 AND 1114 5/31/2026 5 $7,400 $17 $5 $7,768 GNA_252281102_Capacity 252281102 CALIFORNIA AVE 1102 Capacity DA 12.20 MW 1-12 365 4AM-11PM 18 131 13 167 109 13 433

DDOR1003 Yes Central Valley Fresno Feeder LEMOORE 1106 INSTALL NEW FEEDER LEMOORE 1106 5/31/2026 5 $5,400 $154 $206 $172,270 GNA_253601105_Capacity 253601105 LEMOORE 1105 Capacity DA 2.47 MW 6-9 122 2PM-10PM 7 2469 26 287 78 4 2864

DDOR1003 Yes Central Valley Fresno Feeder LEMOORE 1106 INSTALL NEW FEEDER LEMOORE 1106 5/31/2026 5 $5,400 $154 $206 $172,270 GNA_253601101_Capacity 253601101 LEMOORE 1101 Capacity DA 1.47 MW 6-9 114 4PM-10PM 5 2078 171 135 17 9 2410

DDOR1022 Yes Central Valley Stockton Feeder CORRAL 1104 INSTALL NEW FEEDER 6/1/2026 5 $7,046 $337 $674 $471,900 GNA_162991101_Capacity 162991101 CORRAL 1101 Capacity DA 2.35 MW 6-9 100 3 PM-10 PM 5 1635 176 176 22 10 2019

DDOR1027 Yes Bay Area Peninsula Bank and Feeder MILLBRAE SUBSTATION INSTALL MILBRAE BANK 2 AND MILLBRAE 1109 FEEDER 5/2/2026 5 $20,266 $63 $13 $24,086 GNA_0226903_Capacity 0226903 MILLBRAE BANK 3 Capacity DA 12.39 MW 1-12 275 4AM-10PM 16 5472 5 418 198 26 6119

DDOR1027 Yes Bay Area Peninsula Bank and Feeder MILLBRAE SUBSTATION INSTALL MILBRAE BANK 2 AND MILLBRAE 1109 FEEDER 5/2/2026 5 $20,266 $63 $13 $24,086 GNA_0226904_Capacity 0226904 MILLBRAE BANK 4 Capacity DA CC MW CC CC CC CC 5588 0 472 203 24 6287

DDOR1027 Yes Bay Area Peninsula Bank and Feeder MILLBRAE SUBSTATION INSTALL MILBRAE BANK 2 AND MILLBRAE 1109 FEEDER 5/2/2026 5 $20,266 $63 $13 $24,086 GNA_022691101_Capacity 022691101 MILLBRAE 1101 Capacity DA CC MW CC CC CC CC 313 0 244 88 3 648

DDOR1027 Yes Bay Area Peninsula Bank and Feeder MILLBRAE SUBSTATION INSTALL MILBRAE BANK 2 AND MILLBRAE 1109 FEEDER 5/2/2026 5 $20,266 $63 $13 $24,086 GNA_022691106_Capacity 022691106 MILLBRAE 1106 Capacity DA 1.24 MW 4-10 130 7AM-6PM 8 275 0 105 69 8 457

DDOR1029 Yes Central Valley Kern Bank and Feeder 7TH STANDARD BANK 2 INSTALL 7TH STANDARD BANK 2 5/1/2026 5 $20,368 $21 $3 $6,052 GNA_2528602_Capacity 2528602 RIO BRAVO BANK 2 Capacity DA CC MW CC CC CC CC 2303 248 194 86 17 2848

DDOR1029 Yes Central Valley Kern Bank and Feeder 7TH STANDARD BANK 2 INSTALL 7TH STANDARD BANK 2 5/1/2026 5 $20,368 $21 $3 $6,052 GNA_2545801_Capacity 2545801 7TH STANDARD BANK 1 Capacity DA 21.36 MW 4-10 206 12AM-12AM 24 1704 25 58 64 7 1858

DDOR1029 Yes Central Valley Kern Bank and Feeder 7TH STANDARD BANK 2 INSTALL 7TH STANDARD BANK 2 5/1/2026 5 $20,368 $21 $3 $6,052 GNA_252861104_Capacity 252861104 RIO BRAVO 1104 Capacity DA CC MW CC CC CC CC 0 13 9 23 7 52

DDOR1029 Yes Central Valley Kern Bank and Feeder 7TH STANDARD BANK 2 INSTALL 7TH STANDARD BANK 2 5/1/2026 5 $20,368 $21 $3 $6,052 GNA_254582102_Capacity 254582102 7TH STANDARD 2102 Capacity DA 18.66 MW 1-12 365 12AM-12AM 24 1704 25 58 64 7 1858

DDOR1031 Yes Central Valley Kern Bank and Feeder SEMITROPIC BANK 4 INSTALL BANK AND NEW FEEDERS 5/1/2026 5 $15,800 $39 $16 $16,439 GNA_2545401_Capacity 2545401 GANSO BANK 1 Capacity DA CC MW CC CC CC CC 60 190 43 9 4 306

DDOR1031 Yes Central Valley Kern Bank and Feeder SEMITROPIC BANK 4 INSTALL BANK AND NEW FEEDERS 5/1/2026 5 $15,800 $39 $16 $16,439 GNA_2529601_Capacity 2529601 WASCO BANK 1 Capacity DA 2.08 MW 6-9 106 3PM-10PM 6 2542 33 353 83 12 3023

DDOR1031 Yes Central Valley Kern Bank and Feeder SEMITROPIC BANK 4 INSTALL BANK AND NEW FEEDERS 5/1/2026 5 $15,800 $39 $16 $16,439 GNA_2529003_Capacity 2529003 SEMITROPIC BANK 3 Capacity DA 13.81 MW 4-10 184 12 AM-10 AM; 3PM -12AM 18 1887 377 132 44 5 2445

DDOR1031 Yes Central Valley Kern Bank and Feeder SEMITROPIC BANK 4 INSTALL BANK AND NEW FEEDERS 5/1/2026 5 $15,800 $39 $16 $16,439 GNA_254541103_Capacity 254541103 GANSO 1103 Capacity DA CC MW CC CC CC CC 27 76 23 7 4 137

DDOR1031 Yes Central Valley Kern Bank and Feeder SEMITROPIC BANK 4 INSTALL BANK AND NEW FEEDERS 5/1/2026 5 $15,800 $39 $16 $16,439 GNA_252961102_Capacity 252961102 WASCO 1102 Capacity DA CC MW CC CC CC CC 1376 3 166 46 5 1596

DDOR1031 Yes Central Valley Kern Bank and Feeder SEMITROPIC BANK 4 INSTALL BANK AND NEW FEEDERS 5/1/2026 5 $15,800 $39 $16 $16,439 GNA_252901110_Capacity 252901110 SEMITROPIC 1110 Capacity DA 3.62 MW 5-9 153 12AM - 7AM; 4 PM-12 AM 15 1834 146 104 38 4 2126

DDOR1031 Yes Central Valley Kern Bank and Feeder SEMITROPIC BANK 4 INSTALL BANK AND NEW FEEDERS 5/1/2026 5 $15,800 $39 $16 $16,439 GNA_252901108_Capacity 252901108 SEMITROPIC 1108 Capacity DA CC MW CC CC CC CC 6 36 4 0 1 47

DDOR1033 Yes Central Valley Stockton Bank and Feeder WEBER BANK 7 INSTALL NEW WEBER BANK 7 AND NEW FEEDER WEBER 1117 5/1/2026 5 $19,965 $34 $5 $10,327 GNA_1634806_Capacity 1634806 WEBER BANK 6 Capacity DA 22.97 MW 1-12 258 12AM-12AM 24 2546 136 429 204 64 3379

DDOR1033 Yes Central Valley Stockton Bank and Feeder WEBER BANK 7 INSTALL NEW WEBER BANK 7 AND NEW FEEDER WEBER 1117 5/1/2026 5 $19,965 $34 $5 $10,327 GNA_1631303_Capacity 1631303 EAST STOCKTON BANK 3 Capacity DA 4.45 MW 1-12 186 5AM-12AM 16 2516 1 335 138 23 3013

DDOR1033 Yes Central Valley Stockton Bank and Feeder WEBER BANK 7 INSTALL NEW WEBER BANK 7 AND NEW FEEDER WEBER 1117 5/1/2026 5 $19,965 $34 $5 $10,327 GNA_163481110_Capacity 163481110 WEBER 1110 Capacity DA 24.11 MW 1-12 366 12 AM-12 AM 24 200 13 91 54 14 372

DDOR1033 Yes Central Valley Stockton Bank and Feeder WEBER BANK 7 INSTALL NEW WEBER BANK 7 AND NEW FEEDER WEBER 1117 5/1/2026 5 $19,965 $34 $5 $10,327 GNA_163481109_Capacity 163481109 WEBER 1109 Capacity DA CC MW CC CC CC CC 1052 114 197 100 29 1492

DDOR1033 Yes Central Valley Stockton Bank and Feeder WEBER BANK 7 INSTALL NEW WEBER BANK 7 AND NEW FEEDER WEBER 1117 5/1/2026 5 $19,965 $34 $5 $10,327 GNA_163481102_Capacity 163481102 WEBER 1102 Capacity DA 1.08 MW 6-10 88 5 AM-10 PM 15 616 84 100 65 14 879

Expected Performance and Operational Requirements Customer Count
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Glossary
Note:

1) The worksheet is only applicable where the utility has three or more candidate deferral projects, and

2) in the event the utility has one or two candidate deferral projects, the utility will a) develop a recommendation as to the Tiering of the projects along with the rationale, and b) review this recommendation with the DPAG.   

Step Column Name Description

Project ID The project identifier.

Project Description A brief description of the project scope.

LNBA ($/MW-yr) Calculated using the Commission approved LNBA methodology, based on the peak capacity need during the deferral period.

LNBA ($/MWh-yr) Calculated using the Commission approved LNBA methodology, based on the maximum annual energy need during the deferral period.

LNBA ($/MWh-day) (Info Only) Calculated using the Commission approved LNBA methodology, based on the maximum peak day energy need during the deferral period

Unit Cost of Traditional Mitigation ($) Cost of the traditional mitigation project designed to meet the maximum capacity need for each project. 

Grid Need Certainty The IOU-specific, maximum grid need certainty score of all the assets associated with a project. (e.g. for SCE this is the Location of Certainty matrix score of the project's load growth drivers weighted by the size of the load growth).

Operating Date (Info Only) The expected operating date of a candidate deferral project.

Year of Need The earliest starting year among all assets associated with a project. 

Year of Need Indicator Year of need indicator based on the possible range of all the years of need for this cycle of DIDF (i.e. between 2020 and 2029).

Duration (Hours) The maximum number of hours that DER is needed in a peak day, during the deferral period, to meet the need that the project mitigates

Capacity Need (MW) The maximum capacity need mitigated by the project during the deferral period

Circuits The number of circuits that DER can be interconnected to which will meet the need that the project mitigates.

Capacity Need (MW)/Circuit The max capacity need per number of circuits to which DERs can connect and meet the grid need.

Operational Requirement The operational requirement of the need.

Number of Grid Needs The number of grid needs that the project mitigates. 

LNBA ($/MW-yr) The "LNBA ($/MW-yr)" value is normalized between 0 and 1, based on the range of the "LNBA ($/MW-yr)" values of all the candidate deferral projects.

LNBA ($/MWh-yr) The "LNBA ($/MWh-yr)" value is normalized between 0 and 1, based on the range of the "LNBA ($/MWh-yr)" values of all the candidate deferral projects.

Unit Cost of Traditional Mitigation ($)

Grid Need Certainty The "Grid Need Certainty" value is normalized between 0 and 1 based on the range of the "Grid Need Certainty" values of all the candidate deferral projects.

Year of Need

Duration (Hours) The "Duration (Hours)" value is normalized between 0 and 1, based on the range of the "Duration (Hours)" values of all the candidate deferral projects. The shorter the duration, the higher the normalized Duration value.

Capacity Need (MW)/Circuit The "Capacity Need (MW)/Circuit " value is normalized between 0 and 1 based on the range of the "Capacity Need (MW)/Circuit" values among all the candidate deferral projects. The smaller the capacity needs per circuit, the higher 
chance for a feasible DER solution, the higher the normalized Capacity Needs/Circuit value,

Operational Requirement

Number of Grid Needs

LNBA 
($/MW-yr)

LNBA 
($/MWh-yr)

Unit Cost of Traditional Mitigation ($) If the "Unit Cost of Traditional Mitigation ($)" for a project is below the respective threshold, it will be Red Flagged and relegated to Tier 3.

Grid Need Certainty

Year of Need If the "Year of Need" for a project is above the respective threshold, it will be Red Flagged and relegated to Tier 3.

Duration (Hours)

Capacity Need (MW)/Circuit

Operational Requirement If the "Operational Requirement" for a project is not Day Ahead, it will be Red Flagged and relegated to Tier 3.

Number of Grid Needs If the "Number of Grid Needs" is above the respective threshold, it will be Red Flagged and relegated to Tier 3.

Cost Effectiveness The sum of normalized "LNBA/MW-yr" and normalized "LNBA/MWh-yr" values. 

Scaled Forecast Certainty The normalized "Grid Need Certainty" score scaled up to match the range of the other metrics. 

Market Assessment The sum of normalized "Duration (Hours)" and normalized "Capacity Need (MW)/Circuit" values.

Cost Effectiveness Cost Effectiveness scores in descending order (i.e. the highest score ranks 1)

Scaled Forecast Certainty Forecast Certainty scores in descending order (i.e. the highest score ranks 1)

Market Assessment Market Assessment scores in descending order (i.e. the highest score ranks 1)

Cost Effectiveness The Red Amber Green (RAG) score of the Cost Effectiveness rankings. Projects ranked in the Bottom Quartile are assigned a RAG score of -1,  projects ranked in the Top Quartile are assigned a RAG score of +1, all other projects are 
assigned a RAG score of 0.

Scaled Forecast Certainty The RAG score of the Forecast Certainty rankings. Projects ranked in the Bottom Quartile are assigned a RAG score of -1,  projects ranked in the Top Quartile are assigned a RAG score of +1, all other projects are assigned a RAG 
score of 0. 

Market Assessment The RAG score of the Market Assessment rankings. Projects ranked in the Bottom Quartile are assigned a RAG score of -1,  projects ranked in the Top Quartile are assigned a RAG score of +1, all other projects are assigned a RAG 
score of 0.

Final RAG Score The sum of the RAG scores across the three metrics. Projects with Red Flags are automatically binned into Tier 3.

Final Score The sum of the Cost Effectiveness, Forecast Certainty, and Market Assessment scores.

Final Ranking Final Score in descending order (i.e the highest score ranks 1).

Final Tiering The tiered recommendation. Red Flagged projects and projects with a <0 RAG score are in Tier 3, projects with a >0 RAG score are in Tier 1, and projects with a RAG score = 0 are in Tier 2.

Approval Status Per Reform 37 of the 2020 May Ruling, information about the approval status of Pre-Application and Post-Application projects in the GNA/DDOR.

Step 5: Assign RAG Scores

Step 6: Determine Final Score and Ranking

Raw Data

Step 1: Normalize Raw Data 

Step 2: Apply Red Flags

Step 3: Determine Quantitative Metric Scores

Step 4: Rank Quantitative Metric Scores
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Tier DDOR ID Candidate Deferral*
In-Service 

Date
Deficiency 

(MW)
Cost 

Effectiveness
 Forecast 
Certainty

Market 
Assessment

Tier 1 DDOR1001 CAMDEN 1106 5/3/2026 8.9 1 0 0

Tier 1 DDOR1022 CORRAL 1104 6/1/2026 2.3 1 1 1

Tier 1 DDOR075 GIFFEN BANK 2 4/1/2026 CC 0 1 0

Tier 1 DDOR080 GREEN VALLEY BANK 4 5/1/2026 11.1 1 0 0

Tier 1 DDOR1003 LEMOORE 1106 5/31/2026 3.9 1 0 1

Tier 1 DDOR077 STOREY 1103 5/1/2026 13.0 0 0 1

Tier 3 DDOR1029 7TH STANDARD BANK 2 5/1/2026 CC -1 0 FLAG

Tier 3 DDOR081 AIRWAYS BANK 3 5/1/2026 CC 0 0 FLAG

Tier 3 DDOR083 BELLE HAVEN BANK 4 4/23/2026 CC -1 0 -1

Tier 3 DDOR1027 MILLBRAE SUBSTATION 5/2/2026 CC 0 1 FLAG

Tier 3 DDOR085 RIPON 1705 5/1/2026 33.1 -1 -1 FLAG

Tier 3 DDOR1031 SEMITROPIC BANK 4 5/1/2026 CC 0 1 FLAG

Tier 3 DDOR087 VIERRA BANK 3 5/1/2027 38.6 0 0 FLAG

Tier 3 DDOR1033 WEBER BANK 7 5/1/2026 CC 0 -1 FLAG

Tier 3 DDOR1002 WEST FRESNO 1113 5/31/2026 CC -1 -1 FLAG

Tier 3 DDOR096 WOLFE 1111 AND 1112 6/1/2026 CC 0 0 -1
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Prioritization Metrics Template

Template Inputs

Metrics Legend

LNBA 
($/MW-yr)

LNBA 
($/MWh-yr)

Unit Cost of 
Traditional 

Mitigation ($)

Grid Need 
Certainty

Year of Need Duration (Hours)
Capacity Need 
(MW)/Circuit

Operational 
Requirement

Number of Grid 
Needs

Red Value -1

DIDF Baseline Year 2023 Amber Value 0

Max value for normalization 0.34 674 -3 24 5.5 Green Value 1

Min value for normalization 0.01 2 -60 5 1.8 Tier 1 Greater Than 0

Flag threshold 1,000,000 4 RT 3 Tier 2 Equal To 0

DA + RT Tier 3 Less Than 0

Top quartile threshold

Bottom quartile threshold

Project ID Project Description LNBA 
($/MW-yr)

LNBA 
($/MWh-yr)

LNBA ($/MWh-day)
(Info only)

Unit Cost of 
Traditional 

Mitigation ($)

Grid Need 
Certainty 

Operating Date
(Info Only)

Year of Need
Year of Need 

Indicator
Duration (Hours)

Capacity Need 
(MW)

Circuits
Capacity Need 
(MW)/Circuit

Operational 
Requirement

Number of Grid 
Needs

LNBA 
($/MW-yr)

LNBA 
($/MWh-yr)

Unit Cost of 
Traditional 

Mitigation ($)

Grid Need 
Certainty

Year of Need Duration (Hours)
Capacity Need 
(MW)/Circuit

Operational 
Requirement

Number of Grid 
Needs

LNBA 
($/MW-yr)

LNBA 
($/MWh-yr)

Unit Cost of 
Traditional 

Mitigation ($)

Grid Need 
Certainty

Year of Need Duration (Hours)
Capacity Need 
(MW)/Circuit

Operational 
Requirement

Number of Grid 
Needs

Cost Effectiveness
Scaled Forecast 

Certainty 
Market 

Assessment
Cost Effectiveness

Scaled Forecast 
Certainty 

Market 
Assessment

Cost Effectiveness
Scaled Forecast 

Certainty 
Market 

Assessment
Final RAG Score Final Score Final Ranking Final Tiering

DDOR075 GIFFEN BANK 2 0.07 10 19,122 13,500,000 -10 4/1/2026 2023 0 CC CC 6 CC DA 3 0.16 0.01 0.88 CC CC 0.18 1.75 0.86 5 2 11 0 1 0 1 2.79 3 Tier 1 N/A

DDOR077 STOREY 1103 0.02 23 19,695 2,872,000 -55 5/1/2026 2023 0 9 13.0 5 2.6 DA 2 0.04 0.03 0.09 0.79 0.78 0.07 0.18 1.70 10 11 3 0 0 1 1 1.95 7 Tier 1 N/A

DDOR080 GREEN VALLEY BANK 4 0.12 41 66,477 25,920,784 -45 5/1/2026 2023 0 14 11.1 5 2.2 DA 2 0.35 0.06 0.26 0.53 0.88 0.40 0.53 1.48 4 6 5 1 0 0 1 2.41 6 Tier 1 N/A

DDOR081 AIRWAYS BANK 3 0.04 48 39,655 17,721,000 -55 5/1/2026 2023 0 CC CC 19 CC DA 10 0.09 0.07 0.09 CC CC FLAG 0.15 0.18 1.54 7 11 4 0 0 FLAG Tier 3 1.87 9 Tier 3 N/A

DDOR083 BELLE HAVEN BANK 4 0.02 2 5,684 11,259,000 -50 4/23/2026 2024 1 CC CC 5 CC DA 3 0.02 0.00 0.18 CC CC 0.02 0.35 0.00 13 9 16 -1 0 -1 -2 0.37 16 Tier 3 N/A

DDOR085 RIPON 1705 0.01 10 8,901 3,410,000 -60 5/1/2026 2023 0 12 33.1 8 4.1 DA 5 0.00 0.01 0.00 0.63 0.37 FLAG 0.01 0.00 1.38 16 14 7 -1 -1 FLAG Tier 3 1.39 10 Tier 3 N/A

DDOR087 VIERRA BANK 3 0.03 9 12,825 14,007,000 -55 5/1/2027 2023 0 24 38.6 7 5.5 DA 5 0.06 0.01 0.09 0.00 0.00 FLAG 0.07 0.18 0.60 9 11 12 0 0 FLAG Tier 3 0.85 13 Tier 3 N/A

DDOR096 WOLFE 1111 AND 1112 0.03 4 8,589 9,300,000 -50 6/1/2026 2026 3 CC CC 6 CC DA 3 0.05 0.00 0.18 CC CC 0.06 0.35 0.56 12 9 13 0 0 -1 -1 0.97 12 Tier 3 N/A

DDOR1001 CAMDEN 1106 0.18 112 114,810 13,980,000 -45 5/3/2026 2023 0 15 8.9 5 1.8 DA 3 0.51 0.16 0.26 0.47 1.00 0.67 0.53 1.47 3 6 6 1 0 0 1 2.67 5 Tier 1 N/A

DDOR1002 WEST FRESNO 1113 0.02 5 7,768 7,400,000 -60 5/31/2026 2023 0 CC CC 13 CC DA 5 0.02 0.00 0.00 CC CC FLAG 0.02 0.00 1.09 14 14 8 -1 -1 FLAG Tier 3 1.11 11 Tier 3 N/A

DDOR1003 LEMOORE 1106 0.15 206 172,270 5,400,000 -45 5/31/2026 2023 0 7 3.9 2 2.0 DA 2 0.44 0.30 0.26 0.89 0.95 0.74 0.53 1.88 2 6 2 1 0 1 2 3.14 2 Tier 1 N/A

DDOR1022 CORRAL 1104 0.34 674 471,900 7,046,000 -3 6/1/2026 2023 0 5 2.3 1 2.3 DA 1 1.00 1.00 1.00 1.00 0.85 2.00 2.00 1.94 1 1 1 1 1 1 3 5.94 1 Tier 1 N/A

DDOR1027 MILLBRAE SUBSTATION 0.06 12 22,543 20,266,000 -15 5/2/2026 2025 2 CC CC 10 CC DA 4 0.15 0.01 0.79 CC CC FLAG 0.17 1.58 0.96 6 3 9 0 1 FLAG Tier 3 2.71 4 Tier 3 N/A

DDOR1029 7TH STANDARD BANK 2 0.02 2 4,587 20,368,000 -41 5/1/2026 2023 0 CC CC 8 CC DA 4 0.01 0.00 0.33 CC CC FLAG 0.01 0.67 0.00 15 5 15 -1 0 FLAG Tier 3 0.68 14 Tier 3 N/A

DDOR1031 SEMITROPIC BANK 4 0.04 16 16,439 15,800,000 -35 5/1/2026 2023 0 CC CC 14 CC DA 7 0.08 0.02 0.44 CC CC FLAG 0.11 0.88 0.91 8 4 10 0 1 FLAG Tier 3 1.89 8 Tier 3 N/A

DDOR1033 WEBER BANK 7 0.03 5 10,327 19,965,000 -60 5/1/2026 2023 0 CC CC 9 CC DA 5 0.07 0.00 0.00 CC CC FLAG 0.07 0.00 0.55 11 14 14 0 -1 FLAG Tier 3 0.63 15 Tier 3 N/A

Cost Effectiveness RAG Score

4.0

12.8

4.0

11.0

4.0

12.8

Forecast Certainty Market Assessment

Step 1: Normalize Raw Data Step 2: Apply Flags

Approval Status

Step 3: Determine Quantitative Metric ScoresRaw Data Step 4: Rank Quantitative Metric Scores Step 5: Assign RAG Scores Step 6: Determine Final Score and Ranking
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DDOR ID Project Name In-Service Date
Real Time (RT) or Day 

Ahead (DA)
Min of Year of 

Need

Max of 
Duration 
(Hours)

Sum of Grid 
Need (MW)

Sum of Circuits 
(that DER can 

connect to)

Count of 
GNA ID

DDOR075 GIFFEN BANK 2 4/1/2026 DA 2023 CC CC 6 3

DDOR077 STOREY 1103 5/1/2026 DA 2023 9 13.0 5 2

DDOR080 GREEN VALLEY BANK 4 5/1/2026 DA 2023 14 11.1 5 2

DDOR081 AIRWAYS BANK 3 5/1/2026 DA 2023 CC CC 19 10

DDOR083 BELLE HAVEN BANK 4 4/23/2026 DA 2024 CC CC 5 3

DDOR085 RIPON 1705 5/1/2026 DA 2023 12 33.1 8 5

DDOR087 VIERRA BANK 3 5/1/2027 DA 2023 24 38.6 7 5

DDOR096 WOLFE 1111 AND 1112 6/1/2026 DA 2026 CC CC 6 3

DDOR1001 CAMDEN 1106 5/3/2026 DA 2023 15 8.9 5 3

DDOR1002 WEST FRESNO 1113 5/31/2026 DA 2023 CC CC 13 5

DDOR1003 LEMOORE 1106 5/31/2026 DA 2023 7 3.9 2 2

DDOR1022 CORRAL 1104 6/1/2026 DA 2023 5 2.3 1 1

DDOR1027 MILLBRAE SUBSTATION 5/2/2026 DA 2025 CC CC 10 4

DDOR1029 7TH STANDARD BANK 2 5/1/2026 DA 2023 CC CC 8 4

DDOR1031 SEMITROPIC BANK 4 5/1/2026 DA 2023 CC CC 14 7

DDOR1033 WEBER BANK 7 5/1/2026 DA 2023 CC CC 9 5
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DDOR ID  Project Name
Estimated 

LNBA Value 
($/kW-yr)

Estimated 
LNBA Value 
($/MWh-yr)

Estimated LNBA 
Value ($/MWh-

day)
Project Cost ($k)

DDOR075 GIFFEN BANK 2 65 10 19,122 13,500

DDOR077 STOREY 1103 25 23 19,695 2,872

DDOR080 GREEN VALLEY BANK 4 125 41 66,477 25,921

DDOR081 AIRWAYS BANK 3 40 48 39,655 17,721

DDOR083 BELLE HAVEN BANK 4 18 2 5,684 11,259

DDOR085 RIPON 1705 12 10 8,901 3,410

DDOR087 VIERRA BANK 3 32 9 12,825 14,007

DDOR096 WOLFE 1111 AND 1112 29 4 8,589 9,300

DDOR1001 CAMDEN 1106 176 112 114,810 13,980

DDOR1002 WEST FRESNO 1113 17 5 7,768 7,400

DDOR1003 LEMOORE 1106 154 206 172,270 5,400

DDOR1022 CORRAL 1104 337 674 471,900 7,046

DDOR1027 MILLBRAE SUBSTATION 59 12 22,543 20,266

DDOR1029 7TH STANDARD BANK 2 16 2 4,587 20,368

DDOR1031 SEMITROPIC BANK 4 39 16 16,439 15,800

DDOR1033 WEBER BANK 7 34 5 10,327 19,965
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DDOR ID Project Name
Grid Need 

Certainty Score

DDOR075 GIFFEN BANK 2 -10

DDOR077 STOREY 1103 -55

DDOR080 GREEN VALLEY BANK 4 -45

DDOR081 AIRWAYS BANK 3 -55

DDOR083 BELLE HAVEN BANK 4 -50

DDOR085 RIPON 1705 -60

DDOR087 VIERRA BANK 3 -55

DDOR096 WOLFE 1111 AND 1112 -50

DDOR1001 CAMDEN 1106 -45

DDOR1002 WEST FRESNO 1113 -60

DDOR1003 LEMOORE 1106 -45

DDOR1022 CORRAL 1104 -3

DDOR1027 MILLBRAE SUBSTATION -15

DDOR1029 7TH STANDARD BANK 2 -41

DDOR1031 SEMITROPIC BANK 4 -35

DDOR1033 WEBER BANK 7 -60
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Worksheet/Tab Purpose

General Input  Data includes equipment revenue requirement multipliers and O&M costs as a percentage of direct costs.  Generic discount 
rate and default inflation rate information. 2023 updates include 1.43% property tax factor, 6.69% Discount Factor (2023 Cost 
of Capital Decision)

LNBA Results-CandidateDeferrals Results of the LNBA values are presented here. For example: Value of Deferral Benefits ($000s) in Install Year (Capital Benefit 
in Install Year, O&M Deferral Benefit in Install Year) and Load Forecast year. Normalized Deferral Benefit ($/kW*yr)

Project Specific Inputs Utility Inputs:  Project specific information such as cost and need for projects . 
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First load forecast year 8/1/2023 Input
After Tax Weighted Cost of Capital (ATWACC) 6.69% Reference value
Cost Year Basis* 8/1/2023 Calculated
End of Deferral year 7/31/2033 10 year added to first load forecast year

 
Input General Substation Bank Primary Feeder Poles and towers

Revenue Requirement Multiplier (Fixed Costs) 145.25% 144.14% 146.36% 149.93%
Revenue Requirement Multiplier With O&M 243.93% 184.86% 302.99% 304.30%
Equipment Inflation 2.50% 2.50% 2.50% 2.50%
O&M Inflation 2.50% 2.50% 2.50% 2.50%
O&M Factor 5.15% 2.13% 8.18% 8.18%
O&M Old Eqpt 0.00% 0.00% 0.00% 0.00%
Book Life 46 46 46 44
RECC 0.04667 0.04667 0.04667 0.0474
Discount rate net of project inflation (5/yr) 4.09% 4.09% 4.09% 4.09%

**For projects with hybrid (Bank and Feeder) needs use the General during detailed analysis

2023 Multiplier Details                  

2023 Rate Ratio WACC TR ATWACC  

Station 
Equipment

OH Conductors 
& Devices

Poles, Towers, 
& Fixtures

Bond Interest 4.31 0.48 2.07 1.49 SalVal -40 -90 -150

Equity 10.00 0.52 5.20 5.20 ServLife 46 46 44

Adopted 7.27 0.2798 6.69 PVRR (Fixed) 144.14 146.36 149.93

            PVRR W/O&M 184.86 302.99 304.30

            O&M factor 2.13% 8.18% 8.18%

             Description             PVRR PVRR PVRR

Return on Investment 53.0945% 53.09% 53.53%

Book Depreciation 52.64% 54.87% 58.00%

Federal and State Income Taxes 14.18% 14.18% 14.25%

Property Tax 14.26% 14.26% 14.26%

Insurance 9.9645% 9.96% 9.90%

   Subtotal of Fixed Charges 144.14% 146.36% 149.93%

M&O 40.72% 156.63% 154.37%

   Total 184.86% 302.99% 304.30%

2023 Cost

(*)  2023 updates include 1.43% property tax factor, 6.69% Discount Factor (2023 Cost of Capital Decision).  Multipliers continue to use 
May 1, 2023 depreciation rates and O&M factors from 2022 tool.
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Unique ID GNA ID DDOR ID Project Name Project Type
New or 
Existing 

Equipment

Project Cost 
($k)

Distribution Service Required
Revenue 

Requirement 
Multiplier 

Discount 
Rate (%/yr)

Equipment 
Inflation

O&M 
Inflation

Book Life 
(Year)

DER Install 
Year

Cost year 
basis

Analysis Year
Years 

(10-Year 
Period)

Real Economic 
Carrying Cost 

(RECC)

Discount rate net or 
project inflation 

(5/yr)

Revenue 
Requirement (RR) 

Install Yr $'s
RR * RECC

Value of Deferral 
Benefits ($000s) in 
Install Year (Capital 

+ O&M)

Value of 
Deferral 
Benefit 

($000s) in  
2023

Grid Need 
(MW/Vpu/M

VAR)
Units

Grid Need 
Energy (MWh/yr)

Peak Day 
Energy (MWh)

Sum of Grid Need per 
Project (MW/Vpu/MVAR)

Units

Number of 
Needs 

solved by 
project

Sum of Grid 
Need Energy 
per Project 

(MWh)

Sum of Peak 
Day Energy 
per Project 

(MWh)

Estimated LNBA 
Value ($/kW-yr)

Estimated LNBA 
Value ($/MWh-yr)

Estimated LNBA 
Value ($/MWh-day)

Estimated 
LNBA Value 

($/Vpu-yr)

LNBA Value 
Range ($/kW-

yr)

LNBA Value Range 
($/Vpu-yr)

DDOR075_GNA_2531501_Capacity GNA_2531501_Capacity DDOR075 GIFFEN BANK 2 Bank and Feeder New $13,500 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $35,171.37 $1,641.32 $10,220.61 $8,599 10.57 MW 50241 254 10.78 MW 3 50304.35 255.84 $65 $10 $19,122 -
DDOR075_GNA_253151103_Capacity GNA_253151103_Capacity DDOR075 GIFFEN BANK 2 Bank and Feeder New $13,500 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $35,171.37 $1,641.32 $10,220.61 $8,599 0.21 MW 63 2 10.78 MW 3 50304.35 255.84 $65 $10 $19,122 -
DDOR075_GNA_253151102_Capacity GNA_253151102_Capacity DDOR075 GIFFEN BANK 2 Bank and Feeder New $13,500 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $35,171.37 $1,641.32 CC CC CC MW CC CC CC MW 3 CC CC $65 $10 $19,122 - $50-$100  
DDOR077_GNA_2546102_Capacity GNA_2546102_Capacity DDOR077 STOREY 1103 Feeder New $2,872 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $9,313.16 $434.61 $2,706.36 $2,265 11.24 MW 12344 101 12.97 MW 2 13920.02 115.01 $25 $23 $19,695 -
DDOR077_GNA_254611107_Capacity GNA_254611107_Capacity DDOR077 STOREY 1103 Feeder New $2,872 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $9,313.16 $434.61 $2,706.36 $2,265 1.73 MW 1576 14 12.97 MW 2 13920.02 115.01 $25 $23 $19,695 - $0-$50  
DDOR080_GNA_0831903_Capacity GNA_0831903_Capacity DDOR080 GREEN VALLEY BANK 4 Bank and Feeder Existing $25,921 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $40,294.33 $1,880.39 $11,709.31 $9,800 4.75 MW 11175 57 11.13 MW 2 34296.50 146.29 $125 $41 $66,477 -
DDOR080_GNA_0831902_Capacity GNA_0831902_Capacity DDOR080 GREEN VALLEY BANK 4 Bank and Feeder Existing $25,921 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $40,294.33 $1,880.39 $11,709.31 $9,800 6.38 MW 23122 89 11.13 MW 2 34296.50 146.29 $125 $41 $66,477 - $100-$200  
DDOR081_GNA_2520401_Capacity GNA_2520401_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 $13,443.49 $11,251 10.20 MW 7464 61 30.88 MW 10 22296.25 195.69 $40 $48 $39,655 -
DDOR081_GNA_2520402_Capacity GNA_2520402_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 $13,443.49 $11,251 5.04 MW 2521 25 30.88 MW 10 22296.25 195.69 $40 $48 $39,655 -
DDOR081_GNA_2542503_Capacity GNA_2542503_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 $13,443.49 $11,251 5.69 MW 3139 34 30.88 MW 10 22296.25 195.69 $40 $48 $39,655 -
DDOR081_GNA_252041103_Capacity GNA_252041103_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 CC CC CC MW CC CC CC MW 10 CC CC $40 $48 $39,655 -
DDOR081_GNA_253571105_Capacity GNA_253571105_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 CC CC CC MW CC CC CC MW 10 CC CC $40 $48 $39,655 -
DDOR081_GNA_253571112_Capacity GNA_253571112_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 CC CC CC MW CC CC CC MW 10 CC CC $40 $48 $39,655 -
DDOR081_GNA_252041102_Capacity GNA_252041102_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 $13,443.49 $11,251 5.14 MW 5647 46 30.88 MW 10 22296.25 195.69 $40 $48 $39,655 -
DDOR081_GNA_252041107_Capacity GNA_252041107_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 $13,443.49 $11,251 2.49 MW 1820 15 30.88 MW 10 22296.25 195.69 $40 $48 $39,655 -
DDOR081_GNA_254081102_Capacity GNA_254081102_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 CC CC CC MW CC CC CC MW 10 CC CC $40 $48 $39,655 -
DDOR081_GNA_254251103_Capacity GNA_254251103_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 $13,443.49 $11,251 2.33 MW 1706 14 30.88 MW 10 22296.25 195.69 $40 $48 $39,655 - $0-$50  
DDOR083_GNA_0240203_Capacity GNA_0240203_Capacity DDOR083 BELLE HAVEN BANK 4 Bank and Feeder New $11,259 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/23/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $29,376.58 $1,370.90 $8,536.68 $7,155 44.35 MW 389606 1064 49.82 MW 3 425642.92 1162.96 $18 $2 $5,684 -
DDOR083_GNA_024021103_Capacity GNA_024021103_Capacity DDOR083 BELLE HAVEN BANK 4 Bank and Feeder New $11,259 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/23/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $29,376.58 $1,370.90 $8,536.68 $7,155 5.47 MW 36037 98 49.82 MW 3 425642.92 1162.96 $18 $2 $5,684 -
DDOR083_GNA_0240204_Capacity GNA_0240204_Capacity DDOR083 BELLE HAVEN BANK 4 Bank and Feeder New $11,259 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/23/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $29,376.58 $1,370.90 CC CC CC MW CC CC CC MW 3 CC CC $18 $2 $5,684 - $0-$50  
DDOR085_GNA_1626107_Capacity GNA_1626107_Capacity DDOR085 RIPON 1705 Feeder New $3,410 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $11,057.76 $516.03 $3,213.33 $2,689 5.41 MW 3299 27 33.14 MW 5 39532.16 302.14 $12 $10 $8,901 -
DDOR085_GNA_1627002_Capacity GNA_1627002_Capacity DDOR085 RIPON 1705 Feeder New $3,410 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $11,057.76 $516.03 $3,213.33 $2,689 12.29 MW 21090 147 33.14 MW 5 39532.16 302.14 $12 $10 $8,901 -
DDOR085_GNA_1638002_Capacity GNA_1638002_Capacity DDOR085 RIPON 1705 Feeder New $3,410 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $11,057.76 $516.03 $3,213.33 $2,689 8.91 MW 8696 71 33.14 MW 5 39532.16 302.14 $12 $10 $8,901 -
DDOR085_GNA_162701707_Capacity GNA_162701707_Capacity DDOR085 RIPON 1705 Feeder New $3,410 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $11,057.76 $516.03 $3,213.33 $2,689 2.42 MW 1939 19 33.14 MW 5 39532.16 302.14 $12 $10 $8,901 -
DDOR085_GNA_163801704_Capacity GNA_163801704_Capacity DDOR085 RIPON 1705 Feeder New $3,410 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $11,057.76 $516.03 $3,213.33 $2,689 4.11 MW 4508 37 33.14 MW 5 39532.16 302.14 $12 $10 $8,901 - $0-$50  
DDOR087_GNA_1626108_Capacity GNA_1626108_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder New $14,007 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2027 8/1/2023 8/1/2023 6 0.04667 4.09% $37,479.86 $1,749.05 $9,516.18 $7,465 7.90 MW 10602 87 38.63 MW 5 138955.45 582.06 $32 $9 $12,825 -

DDOR087_GNA_1627002_Capacity GNA_1627002_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder New $14,007 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2027 8/1/2023 8/1/2023 6 0.04667 4.09% $37,479.86 $1,749.05 $9,516.18 $7,465 12.29 MW 21090 147 38.63 MW 5 138955.45 582.06 $32 $9 $12,825 -

DDOR087_GNA_162611708_Capacity GNA_162611708_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder New $14,007 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2027 8/1/2023 8/1/2023 6 0.04667 4.09% $37,479.86 $1,749.05 $9,516.18 $7,465 3.08 MW 2159 22 38.63 MW 5 138955.45 582.06 $32 $9 $12,825 -
DDOR087_GNA_162701702_Capacity GNA_162701702_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder New $14,007 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2027 8/1/2023 8/1/2023 6 0.04667 4.09% $37,479.86 $1,749.05 $9,516.18 $7,465 2.83 MW 2908 26 38.63 MW 5 138955.45 582.06 $32 $9 $12,825 -
DDOR087_GNA_162701706_Capacity GNA_162701706_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder New $14,007 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2027 8/1/2023 8/1/2023 6 0.04667 4.09% $37,479.86 $1,749.05 $9,516.18 $7,465 12.52 MW 102197 301 38.63 MW 5 138955.45 582.06 $32 $9 $12,825 - $0-$50  
DDOR096_GNA_0836702_Capacity GNA_0836702_Capacity DDOR096 WOLFE 1111 AND 1112 Feeder New $9,300 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $30,220.80 $1,410.30 $8,782.00 $7,310 13.41 MW 98160 322 24.14 MW 3 192382.04 579.27 $29 $4 $8,589 -
DDOR096_GNA_083671105_Capacity GNA_083671105_Capacity DDOR096 WOLFE 1111 AND 1112 Feeder New $9,300 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $30,220.80 $1,410.30 CC CC CC MW CC CC CC MW 3 CC CC $29 $4 $8,589 -
DDOR096_GNA_083671109_Capacity GNA_083671109_Capacity DDOR096 WOLFE 1111 AND 1112 Feeder New $9,300 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $30,220.80 $1,410.30 $8,782.00 $7,310 10.73 MW 94222 257 24.14 MW 3 192382.04 579.27 $29 $4 $8,589 - $0-$50  
DDOR1001_GNA_2537101_Capacity GNA_2537101_Capacity DDOR1001 CAMDEN 1106 Feeder New $13,980 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/3/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $45,339.71 $2,115.84 $13,175.47 $11,023 4.51 MW 11771 68 8.94 MW 3 14004.98 96.01 $176 $112 $114,810 -
DDOR1001_GNA_2526805_Capacity GNA_2526805_Capacity DDOR1001 CAMDEN 1106 Feeder New $13,980 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/3/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $45,339.71 $2,115.84 $13,175.47 $11,023 1.77 MW 276 7 8.94 MW 3 14004.98 96.01 $176 $112 $114,810 -
DDOR1001_GNA_252301102_Capacity GNA_252301102_Capacity DDOR1001 CAMDEN 1106 Feeder New $13,980 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/3/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $45,339.71 $2,115.84 $13,175.47 $11,023 2.66 MW 1958 21 8.94 MW 3 14004.98 96.01 $176 $112 $114,810 - $100-$200  
DDOR1002_GNA_2537302_Capacity GNA_2537302_Capacity DDOR1002 WEST FRESNO 1113 Feeder New $7,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $24,045.03 $1,122.10 $6,987.36 $5,817 18.09 MW 55899 271 47.30 MW 5 171635.24 714.60 $17 $5 $7,768 -
DDOR1002_GNA_2537301_Capacity GNA_2537301_Capacity DDOR1002 WEST FRESNO 1113 Feeder New $7,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $24,045.03 $1,122.10 $6,987.36 $5,817 14.11 MW 32398 198 47.30 MW 5 171635.24 714.60 $17 $5 $7,768 -
DDOR1002_GNA_253731111_Capacity GNA_253731111_Capacity DDOR1002 WEST FRESNO 1113 Feeder New $7,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $24,045.03 $1,122.10 $6,987.36 $5,817 2.90 MW 3184 26 47.30 MW 5 171635.24 714.60 $17 $5 $7,768 -
DDOR1002_GNA_254251111_Capacity GNA_254251111_Capacity DDOR1002 WEST FRESNO 1113 Feeder New $7,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $24,045.03 $1,122.10 CC CC CC MW CC CC CC MW 5 CC CC $17 $5 $7,768 -
DDOR1002_GNA_252281102_Capacity GNA_252281102_Capacity DDOR1002 WEST FRESNO 1113 Feeder New $7,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $24,045.03 $1,122.10 $6,987.36 $5,817 12.20 MW 80154 220 47.30 MW 5 171635.24 714.60 $17 $5 $7,768 - $0-$50  
DDOR1003_GNA_253601105_Capacity GNA_253601105_Capacity DDOR1003 LEMOORE 1106 Feeder New $5,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $17,546.38 $818.83 $5,098.88 $4,245 2.47 MW 2109 17 3.94 MW 2 2947.28 24.64 $154 $206 $172,270 -
DDOR1003_GNA_253601101_Capacity GNA_253601101_Capacity DDOR1003 LEMOORE 1106 Feeder New $5,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $17,546.38 $818.83 $5,098.88 $4,245 1.47 MW 838 7 3.94 MW 2 2947.28 24.64 $154 $206 $172,270 - $100-$200  
DDOR1022_GNA_162991101_Capacity GNA_162991101_Capacity DDOR1022 CORRAL 1104 Feeder New $7,046 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $22,896.32 $1,068.49 $6,653.55 $5,538 2.35 MW 1174 12 2.35 MW 1 1173.55 11.74 $337 $674 $471,900 - $200-500  
DDOR1027_GNA_0226903_Capacity GNA_0226903_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder New $20,266 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/2/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,909.51 $2,469.10 $15,375.22 $12,866 12.39 MW 54516 198 13.63 MW 4 55805.60 208.16 $59 $12 $22,543 -

DDOR1027_GNA_0226904_Capacity GNA_0226904_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder New $20,266 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/2/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,909.51 $2,469.10 CC CC CC MW CC CC CC MW 4 CC CC $59 $12 $22,543 -

DDOR1027_GNA_022691101_Capacity GNA_022691101_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder New $20,266 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/2/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,909.51 $2,469.10 CC CC CC MW CC CC CC MW 4 CC CC $59 $12 $22,543 -

DDOR1027_GNA_022691106_Capacity GNA_022691106_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder New $20,266 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/2/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,909.51 $2,469.10 $15,375.22 $12,866 1.24 MW 1290 10 13.63 MW 4 55805.60 208.16 $59 $12 $22,543 - $50-$100  

DDOR1029_GNA_2528602_Capacity GNA_2528602_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder New $20,368 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $53,172.21 $2,481.36 CC CC CC MW CC CC CC MW 4 CC CC $16 $2 $4,587 -

DDOR1029_GNA_2545801_Capacity GNA_2545801_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder New $20,368 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $53,172.21 $2,481.36 $15,451.56 $12,932 21.36 MW 105604 513 40.02 MW 4 269065.44 960.48 $16 $2 $4,587 -

DDOR1029_GNA_252861104_Capacity GNA_252861104_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder New $20,368 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $53,172.21 $2,481.36 CC CC CC MW CC CC CC MW 4 CC CC $16 $2 $4,587 -

DDOR1029_GNA_254582102_Capacity GNA_254582102_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder New $20,368 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $53,172.21 $2,481.36 $15,451.56 $12,932 18.66 MW 163462 448 40.02 MW 4 269065.44 960.48 $16 $2 $4,587 - $0-$50  

DDOR1031_GNA_2545401_Capacity GNA_2545401_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder New $15,800 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $41,247.10 $1,924.85 CC CC CC MW CC CC CC MW 7 CC CC $39 $16 $16,439 -

DDOR1031_GNA_2529601_Capacity GNA_2529601_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder New $15,800 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $41,247.10 $1,924.85 $11,986.18 $10,032 2.08 MW 1323 12 19.51 MW 7 55369.50 315.36 $39 $16 $16,439 -

DDOR1031_GNA_2529003_Capacity GNA_2529003_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder New $15,800 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $41,247.10 $1,924.85 $11,986.18 $10,032 13.81 MW 45739 249 19.51 MW 7 55369.50 315.36 $39 $16 $16,439 -

DDOR1031_GNA_254541103_Capacity GNA_254541103_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder New $15,800 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $41,247.10 $1,924.85 CC CC CC MW CC CC CC MW 7 CC CC $39 $16 $16,439 -

DDOR1031_GNA_252961102_Capacity GNA_252961102_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder New $15,800 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $41,247.10 $1,924.85 CC CC CC MW CC CC CC MW 7 CC CC $39 $16 $16,439 -

DDOR1031_GNA_252901110_Capacity GNA_252901110_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder New $15,800 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $41,247.10 $1,924.85 $11,986.18 $10,032 3.62 MW 8308 54 19.51 MW 7 55369.50 315.36 $39 $16 $16,439 -

DDOR1031_GNA_252901108_Capacity GNA_252901108_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder New $15,800 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $41,247.10 $1,924.85 CC CC CC MW CC CC CC MW 7 CC CC $39 $16 $16,439 - $0-$50  

DDOR1033_GNA_1634806_Capacity GNA_1634806_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder New $19,965 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,120.15 $2,432.26 $15,145.83 $12,676 22.97 MW 142230 551 52.61 MW 5 368681.28 1217.32 $34 $5 $10,327 -

DDOR1033_GNA_1631303_Capacity GNA_1631303_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder New $19,965 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,120.15 $2,432.26 $15,145.83 $12,676 4.45 MW 13243 71 52.61 MW 5 368681.28 1217.32 $34 $5 $10,327 -

DDOR1033_GNA_163481110_Capacity GNA_163481110_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder New $19,965 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,120.15 $2,432.26 $15,145.83 $12,676 24.11 MW 211782 579 52.61 MW 5 368681.28 1217.32 $34 $5 $10,327 -

DDOR1033_GNA_163481109_Capacity GNA_163481109_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder New $19,965 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,120.15 $2,432.26 CC CC CC MW CC CC CC MW 5 CC CC $34 $5 $10,327 -

DDOR1033_GNA_163481102_Capacity GNA_163481102_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder New $19,965 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,120.15 $2,432.26 $15,145.83 $12,676 1.08 MW 1426 16 52.61 MW 5 368681.28 1217.32 $34 $5 $10,327 - $0-$50  
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Substation 
Equipment ($000)

Primary Feeder/Line section 
($000)

New or Existing 
Equipment

DDOR075_GNA_2531501_Capacity GNA_2531501_Capacity DDOR075 GIFFEN BANK 2 Bank and Feeder $13,500 N/A New 4/1/2026 50241 254 7 Capacity 10.57 MW
DDOR075_GNA_253151103_Capacity GNA_253151103_Capacity DDOR075 GIFFEN BANK 2 Bank and Feeder $13,500 N/A New 4/1/2026 63 2 7 Capacity 0.21 MW
DDOR075_GNA_253151102_Capacity GNA_253151102_Capacity DDOR075 GIFFEN BANK 2 Bank and Feeder $13,500 N/A New 4/1/2026 CC CC 7 Capacity CC MW
DDOR077_GNA_2546102_Capacity GNA_2546102_Capacity DDOR077 STOREY 1103 Feeder N/A $2,872 New 5/1/2026 12344 101 7 Capacity 11.24 MW
DDOR077_GNA_254611107_Capacity GNA_254611107_Capacity DDOR077 STOREY 1103 Feeder N/A $2,872 New 5/1/2026 1576 14 7 Capacity 1.73 MW
DDOR080_GNA_0831903_Capacity GNA_0831903_Capacity DDOR080 GREEN VALLEY BANK 4 Bank and Feeder $25,921 N/A Existing 5/1/2026 11175 57 7 Capacity 4.75 MW
DDOR080_GNA_0831902_Capacity GNA_0831902_Capacity DDOR080 GREEN VALLEY BANK 4 Bank and Feeder $25,921 N/A Existing 5/1/2026 23122 89 7 Capacity 6.38 MW
DDOR081_GNA_2520401_Capacity GNA_2520401_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 7464 61 7 Capacity 10.20 MW
DDOR081_GNA_2520402_Capacity GNA_2520402_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 2521 25 7 Capacity 5.04 MW
DDOR081_GNA_2542503_Capacity GNA_2542503_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 3139 34 7 Capacity 5.69 MW
DDOR081_GNA_252041103_Capacity GNA_252041103_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 CC CC 7 Capacity CC MW
DDOR081_GNA_253571105_Capacity GNA_253571105_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 CC CC 7 Capacity CC MW
DDOR081_GNA_253571112_Capacity GNA_253571112_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 CC CC 7 Capacity CC MW
DDOR081_GNA_252041102_Capacity GNA_252041102_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 5647 46 7 Capacity 5.14 MW
DDOR081_GNA_252041107_Capacity GNA_252041107_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 1820 15 7 Capacity 2.49 MW
DDOR081_GNA_254081102_Capacity GNA_254081102_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 CC CC 7 Capacity CC MW
DDOR081_GNA_254251103_Capacity GNA_254251103_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 1706 14 7 Capacity 2.33 MW
DDOR083_GNA_0240203_Capacity GNA_0240203_Capacity DDOR083 BELLE HAVEN BANK 4 Bank and Feeder $11,259 N/A New 4/23/2026 389606 1064 7 Capacity 44.35 MW
DDOR083_GNA_024021103_Capacity GNA_024021103_Capacity DDOR083 BELLE HAVEN BANK 4 Bank and Feeder $11,259 N/A New 4/23/2026 36037 98 7 Capacity 5.47 MW
DDOR083_GNA_0240204_Capacity GNA_0240204_Capacity DDOR083 BELLE HAVEN BANK 4 Bank and Feeder $11,259 N/A New 4/23/2026 CC CC 7 Capacity CC MW
DDOR085_GNA_1626107_Capacity GNA_1626107_Capacity DDOR085 RIPON 1705 Feeder N/A $3,410 New 5/1/2026 3299 27 7 Capacity 5.41 MW
DDOR085_GNA_1627002_Capacity GNA_1627002_Capacity DDOR085 RIPON 1705 Feeder N/A $3,410 New 5/1/2026 21090 147 7 Capacity 12.29 MW
DDOR085_GNA_1638002_Capacity GNA_1638002_Capacity DDOR085 RIPON 1705 Feeder N/A $3,410 New 5/1/2026 8696 71 7 Capacity 8.91 MW
DDOR085_GNA_162701707_Capacity GNA_162701707_Capacity DDOR085 RIPON 1705 Feeder N/A $3,410 New 5/1/2026 1939 19 7 Capacity 2.42 MW
DDOR085_GNA_163801704_Capacity GNA_163801704_Capacity DDOR085 RIPON 1705 Feeder N/A $3,410 New 5/1/2026 4508 37 7 Capacity 4.11 MW
DDOR087_GNA_1626108_Capacity GNA_1626108_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder $14,007 N/A New 5/1/2027 10602 87 6 Capacity 7.90 MW
DDOR087_GNA_1627002_Capacity GNA_1627002_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder $14,007 N/A New 5/1/2027 21090 147 6 Capacity 12.29 MW
DDOR087_GNA_162611708_Capacity GNA_162611708_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder $14,007 N/A New 5/1/2027 2159 22 6 Capacity 3.08 MW
DDOR087_GNA_162701702_Capacity GNA_162701702_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder $14,007 N/A New 5/1/2027 2908 26 6 Capacity 2.83 MW
DDOR087_GNA_162701706_Capacity GNA_162701706_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder $14,007 N/A New 5/1/2027 102197 301 6 Capacity 12.52 MW
DDOR096_GNA_0836702_Capacity GNA_0836702_Capacity DDOR096 WOLFE 1111 AND 1112 Feeder N/A $9,300 New 6/1/2026 98160 322 7 Capacity 13.41 MW
DDOR096_GNA_083671105_Capacity GNA_083671105_Capacity DDOR096 WOLFE 1111 AND 1112 Feeder N/A $9,300 New 6/1/2026 CC CC 7 Capacity CC MW
DDOR096_GNA_083671109_Capacity GNA_083671109_Capacity DDOR096 WOLFE 1111 AND 1112 Feeder N/A $9,300 New 6/1/2026 94222 257 7 Capacity 10.73 MW
DDOR1001_GNA_2537101_Capacity GNA_2537101_Capacity DDOR1001 CAMDEN 1106 Feeder N/A $13,980 New 5/3/2026 11771 68 7 Capacity 4.51 MW
DDOR1001_GNA_2526805_Capacity GNA_2526805_Capacity DDOR1001 CAMDEN 1106 Feeder N/A $13,980 New 5/3/2026 276 7 7 Capacity 1.77 MW
DDOR1001_GNA_252301102_Capacity GNA_252301102_Capacity DDOR1001 CAMDEN 1106 Feeder N/A $13,980 New 5/3/2026 1958 21 7 Capacity 2.66 MW
DDOR1002_GNA_2537302_Capacity GNA_2537302_Capacity DDOR1002 WEST FRESNO 1113 Feeder N/A $7,400 New 5/31/2026 55899 271 7 Capacity 18.09 MW
DDOR1002_GNA_2537301_Capacity GNA_2537301_Capacity DDOR1002 WEST FRESNO 1113 Feeder N/A $7,400 New 5/31/2026 32398 198 7 Capacity 14.11 MW
DDOR1002_GNA_253731111_Capacity GNA_253731111_Capacity DDOR1002 WEST FRESNO 1113 Feeder N/A $7,400 New 5/31/2026 3184 26 7 Capacity 2.90 MW
DDOR1002_GNA_254251111_Capacity GNA_254251111_Capacity DDOR1002 WEST FRESNO 1113 Feeder N/A $7,400 New 5/31/2026 CC CC 7 Capacity CC MW
DDOR1002_GNA_252281102_Capacity GNA_252281102_Capacity DDOR1002 WEST FRESNO 1113 Feeder N/A $7,400 New 5/31/2026 80154 220 7 Capacity 12.20 MW
DDOR1003_GNA_253601105_Capacity GNA_253601105_Capacity DDOR1003 LEMOORE 1106 Feeder N/A $5,400 New 5/31/2026 2109 17 7 Capacity 2.47 MW
DDOR1003_GNA_253601101_Capacity GNA_253601101_Capacity DDOR1003 LEMOORE 1106 Feeder N/A $5,400 New 5/31/2026 838 7 7 Capacity 1.47 MW
DDOR1022_GNA_162991101_Capacity GNA_162991101_Capacity DDOR1022 CORRAL 1104 Feeder N/A $7,046 New 6/1/2026 1174 12 7 Capacity 2.35 MW
DDOR1027_GNA_0226903_Capacity GNA_0226903_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder $20,266 N/A New 5/2/2026 54516 198 7 Capacity 12.39 MW
DDOR1027_GNA_0226904_Capacity GNA_0226904_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder $20,266 N/A New 5/2/2026 CC CC 7 Capacity CC MW

DDOR1027_GNA_022691101_Capacity GNA_022691101_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder $20,266 N/A New 5/2/2026 CC CC 7 Capacity CC MW

DDOR1027_GNA_022691106_Capacity GNA_022691106_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder $20,266 N/A New 5/2/2026 1290 10 7 Capacity 1.24 MW

DDOR1029_GNA_2528602_Capacity GNA_2528602_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder $20,368 N/A New 5/1/2026 CC CC 7 Capacity CC MW

DDOR1029_GNA_2545801_Capacity GNA_2545801_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder $20,368 N/A New 5/1/2026 105604 513 7 Capacity 21.36 MW

DDOR1029_GNA_252861104_Capacity GNA_252861104_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder $20,368 N/A New 5/1/2026 CC CC 7 Capacity CC MW

DDOR1029_GNA_254582102_Capacity GNA_254582102_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder $20,368 N/A New 5/1/2026 163462 448 7 Capacity 18.66 MW

DDOR1031_GNA_2545401_Capacity GNA_2545401_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder $15,800 N/A New 5/1/2026 CC CC 7 Capacity CC MW

DDOR1031_GNA_2529601_Capacity GNA_2529601_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder $15,800 N/A New 5/1/2026 1323 12 7 Capacity 2.08 MW

DDOR1031_GNA_2529003_Capacity GNA_2529003_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder $15,800 N/A New 5/1/2026 45739 249 7 Capacity 13.81 MW

DDOR1031_GNA_254541103_Capacity GNA_254541103_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder $15,800 N/A New 5/1/2026 CC CC 7 Capacity CC MW

DDOR1031_GNA_252961102_Capacity GNA_252961102_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder $15,800 N/A New 5/1/2026 CC CC 7 Capacity CC MW

DDOR1031_GNA_252901110_Capacity GNA_252901110_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder $15,800 N/A New 5/1/2026 8308 54 7 Capacity 3.62 MW

DDOR1031_GNA_252901108_Capacity GNA_252901108_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder $15,800 N/A New 5/1/2026 CC CC 7 Capacity CC MW

DDOR1033_GNA_1634806_Capacity GNA_1634806_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder $19,965 N/A New 5/1/2026 142230 551 7 Capacity 22.97 MW

DDOR1033_GNA_1631303_Capacity GNA_1631303_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder $19,965 N/A New 5/1/2026 13243 71 7 Capacity 4.45 MW

DDOR1033_GNA_163481110_Capacity GNA_163481110_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder $19,965 N/A New 5/1/2026 211782 579 7 Capacity 24.11 MW

DDOR1033_GNA_163481109_Capacity GNA_163481109_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder $19,965 N/A New 5/1/2026 CC CC 7 Capacity CC MW

DDOR1033_GNA_163481102_Capacity GNA_163481102_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder $19,965 N/A New 5/1/2026 1426 16 7 Capacity 1.08 MW

In Service Date/DER Install 
Year

Grid Need Energy 
(MWh/yr)

Peak Day Energy 
(MWh)

Deferral Years Distribution Service Required Grid Need (MW/Vpu/MVAR) Units

Capital Cost (2022 $)

Unique ID GNA ID DDOR ID Project Name Project Type
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Worksheet/Tab Purpose

General Input  Data includes equipment revenue requirement multipliers and O&M costs as a percentage of direct costs.  Generic discount 
rate and default inflation rate information. 2023 updates include 1.43% property tax factor, 6.69% Discount Factor (2023 Cost 
of Capital Decision)

LNBA Results-PlannedInvestments Results of the LNBA values are presented here. For example: Value of Deferral Benefits ($000s) in Install Year (Capital Benefit 
in Install Year, O&M Deferral Benefit in Install Year) and Load Forecast year. Normalized Deferral Benefit ($/kW*yr)

Project Specific Inputs Utility Inputs:  Project specific information such as cost and need for projects . 
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PG&E 2023 Distribution Deferral Opportunity Report (DDOR) Legend

Appendix E: LNBA - Planned Investments - General Inputs Input

Version Date: 08/15/2023 Reference value

Public Calculated

First load forecast year 8/1/2023
After Tax Weighted Cost of Capital (ATWACC) 6.69%
Cost Year Basis* 8/1/2023
End of Deferral year 7/31/2033 10 year added to first load forecast year

 
Input General Substation Bank Primary Feeder Poles and towers

Revenue Requirement Multiplier (Fixed Costs) 145.25% 144.14% 146.36% 149.93%
Revenue Requirement Multiplier With O&M 243.93% 184.86% 302.99% 304.30%
Equipment Inflation 2.50% 2.50% 2.50% 2.50%
O&M Inflation 2.50% 2.50% 2.50% 2.50%
O&M Factor 5.15% 2.13% 8.18% 8.18%
O&M Old Eqpt 0.00% 0.00% 0.00% 0.00%
Book Life 46 46 46 44
RECC 0.04667 0.04667 0.04667 0.0474
Discount rate net of project inflation (5/yr) 4.09% 4.09% 4.09% 4.09%

**For projects with hybrid (Bank and Feeder) needs use the General during detailed analysis

2023 Multiplier Details          

2023 Rate Ratio WACC TR ATWACC  

Station 
Equipment

OH 
Conductors 
& Devices

Poles, 
Towers, & 
Fixtures

Bond Interest 4.31                        0.48                        2.07                        1.49              SalVal -40 -90 -150

Equity 10.00                      0.52                        5.20                        5.20              ServLife 46 46 44

Adopted 7.27                        0.2798                    6.69              PVRR (Fixed) 144.14 146.36 149.93

      PVRR W/O&M 184.86 302.99 304.30

      O&M factor 2.13% 8.18% 8.18%

             Description             PVRR PVRR PVRR

Return on Investment 53.09% 53.09% 53.53%

Book Depreciation 52.64% 54.87% 58.00%

Federal and State Income Taxes 14.18% 14.18% 14.25%

Property Tax 14.26% 14.26% 14.26%

Insurance 9.96% 9.96% 9.90%

   Subtotal of Fixed Charges 144.14% 146.36% 149.93%

M&O 40.72% 156.63% 154.37%

   Total 184.86% 302.99% 304.30%

2023 Cost

(*)  2023 updates include 1.43% property tax factor, 6.69% Discount Factor (2023 Cost of Capital Decision).  Multipliers continue to use 
May 1, 2023 depreciation rates and O&M factors from 2022 tool.
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Unique ID GNA ID DDOR ID Project Name Project Type
New or 
Existing 

Equipment
Project Cost ($k)

Distribution 
Service Required

Revenue 
Requirement 

Multiplier 

Discount 
Rate (%/yr)

Equipment 
Inflation

O&M Inflation Book Life (Year) DER Install Year Cost year basis Analysis Year
Years (10-Year 

Period)

Real Economic 
Carrying Cost 

(RECC)

Discount rate net or 
project inflation 

(5/yr)

Revenue 
Requirement (RR) 

Install Yr $'s
RR * RECC

Value of Deferral 
Benefits ($000s) in 
Install Year (Capital 

+ O&M)

Value of Deferral 
Benefit ($000s) in  

2023

Grid Need 
(MW/Vpu/M

VAR)
Units

Grid Need 
Energy (MWh/yr)

Peak Day 
Energy (MWh)

Sum of Grid Need per 
Project (MW/Vpu/MVAR)

Units

Number of 
Needs 

solved by 
project

Sum of Grid 
Need Energy 
per Project 

(MWh)

Sum of Peak 
Day Energy 
per Project 

(MWh)

Estimated LNBA 
Value 

($/kW-yr)

Estimated LNBA 
Value 

($/MWh-yr)

Estimated LNBA 
Value 

($/MWh-day)

Estimated 
LNBA Value 
($/Vpu-yr)

LNBA Value 
Range 

($/kW-yr)

LNBA Value Range 
($/Vpu-yr)

DDOR2296_GNA_252051112_Capacity GNA_252051112_Capacity DDOR2296 ASHLAN AVE BUS CONDUCTOR Feeder Existing $50 Capacity 146.4% 6.69% 2.5% 2.5% 46 5/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $74.55 $3.48 $26.82 $26 2.99 MW 0 0 2.99 MW 2 0.00 0.00 $0 - - -
DDOR2296_GNA_252051108_Capacity GNA_252051108_Capacity DDOR2296 ASHLAN AVE BUS CONDUCTOR Feeder Existing $50 Capacity 146.4% 6.69% 2.5% 2.5% 46 5/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $74.55 $3.48 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $0.50 - - - $0-$50  
DDOR2294_GNA_0432901_Capacity GNA_0432901_Capacity DDOR2294 NAPA 1110 & 1102 Feeder Existing $602 Capacity 146.4% 6.69% 2.5% 2.5% 46 12/31/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $890.21 $41.54 $349.18 $340 16.86 MW 0 0 27.48 MW 4 0.00 0.00 $1 - - -
DDOR2294_GNA_043292103_Capacity GNA_043292103_Capacity DDOR2294 NAPA 1110 & 1102 Feeder Existing $602 Capacity 146.4% 6.69% 2.5% 2.5% 46 12/31/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $890.21 $41.54 $349.18 $340 5.36 MW 0 0 27.48 MW 4 0.00 0.00 $1 - - -
DDOR2294_GNA_0420203_Capacity GNA_0420203_Capacity DDOR2294 NAPA 1110 & 1102 Feeder Existing $602 Capacity 146.4% 6.69% 2.5% 2.5% 46 12/31/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $890.21 $41.54 $349.18 $340 3.91 MW 0 0 27.48 MW 4 0.00 0.00 $1 - - -
DDOR2294_GNA_042021110_Capacity GNA_042021110_Capacity DDOR2294 NAPA 1110 & 1102 Feeder Existing $602 Capacity 146.4% 6.69% 2.5% 2.5% 46 12/31/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $890.21 $41.54 $349.18 $340 1.35 MW 0 0 27.48 MW 4 0.00 0.00 $1 - - - $0-$50  
DDOR001_GNA_0837701_Capacity GNA_0837701_Capacity DDOR001 VASONA 1106 Feeder New $1,192 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $3,589.30 $167.50 $1,407.91 $1,431 4.10 MW 0 0 18.03 MW 4 0.00 0.00 $8 - - -
DDOR001_GNA_0820202_Capacity GNA_0820202_Capacity DDOR001 VASONA 1106 Feeder New $1,192 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $3,589.30 $167.50 $1,407.91 $1,431 4.93 MW 0 0 18.03 MW 4 0.00 0.00 $8 - - -
DDOR001_GNA_0820201_Capacity GNA_0820201_Capacity DDOR001 VASONA 1106 Feeder New $1,192 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $3,589.30 $167.50 $1,407.91 $1,431 3.99 MW 0 0 18.03 MW 4 0.00 0.00 $8 - - -
DDOR001_GNA_083371104_Capacity GNA_083371104_Capacity DDOR001 VASONA 1106 Feeder New $1,192 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $3,589.30 $167.50 $1,407.91 $1,431 5.01 MW 0 0 18.03 MW 4 0.00 0.00 $8 - - - $0-$50  
DDOR006_GNA_0631301_Capacity GNA_0631301_Capacity DDOR006 DEEPWATER 1110 & 1111 Feeder New $4,926 Capacity 303.0% 6.69% 2.5% 2.5% 46 12/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $15,049.13 $702.29 $5,903.04 $5,777 2.49 MW 0 0 7.97 MW 5 0.00 0.00 $30 - - -
DDOR006_GNA_0631303_Capacity GNA_0631303_Capacity DDOR006 DEEPWATER 1110 & 1111 Feeder New $4,926 Capacity 303.0% 6.69% 2.5% 2.5% 46 12/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $15,049.13 $702.29 $5,903.04 $5,777 3.08 MW 0 0 7.97 MW 5 0.00 0.00 $30 - - -
DDOR006_GNA_063621109_Capacity GNA_063621109_Capacity DDOR006 DEEPWATER 1110 & 1111 Feeder New $4,926 Capacity 303.0% 6.69% 2.5% 2.5% 46 12/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $15,049.13 $702.29 $5,903.04 $5,777 2.40 MW 0 0 7.97 MW 5 0.00 0.00 $30 - - -
DDOR006_GNA_063131106_Capacity GNA_063131106_Capacity DDOR006 DEEPWATER 1110 & 1111 Feeder New $4,926 Capacity 303.0% 6.69% 2.5% 2.5% 46 12/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $15,049.13 $702.29 CC CC CC MW 0 0 CC MW 5 0.00 0.00 $30 - - -
DDOR006_GNA_063131110_Capacity GNA_063131110_Capacity DDOR006 DEEPWATER 1110 & 1111 Feeder New $4,926 Capacity 303.0% 6.69% 2.5% 2.5% 46 12/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $15,049.13 $702.29 CC CC CC MW 0 0 CC MW 5 0.00 0.00 $30 - - - $0-$50  
DDOR007_GNA_0834302_Capacity GNA_0834302_Capacity DDOR007 ALMADEN 1112 Feeder New $1,653 Capacity 303.0% 6.69% 2.5% 2.5% 46 12/30/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $5,059.89 $236.13 $1,984.75 $1,932 14.37 MW 0 0 22.66 MW 4 0.00 0.00 $9 - - -
DDOR007_GNA_083431110_Capacity GNA_083431110_Capacity DDOR007 ALMADEN 1112 Feeder New $1,653 Capacity 303.0% 6.69% 2.5% 2.5% 46 12/30/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $5,059.89 $236.13 $1,984.75 $1,932 3.23 MW 0 0 22.66 MW 4 0.00 0.00 $9 - - -
DDOR007_GNA_082311111_Capacity GNA_082311111_Capacity DDOR007 ALMADEN 1112 Feeder New $1,653 Capacity 303.0% 6.69% 2.5% 2.5% 46 12/30/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $5,059.89 $236.13 $1,984.75 $1,932 3.16 MW 0 0 22.66 MW 4 0.00 0.00 $9 - - -
DDOR007_GNA_082311102_Capacity GNA_082311102_Capacity DDOR007 ALMADEN 1112 Feeder New $1,653 Capacity 303.0% 6.69% 2.5% 2.5% 46 12/30/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $5,059.89 $236.13 $1,984.75 $1,932 1.90 MW 0 0 22.66 MW 4 0.00 0.00 $9 - - - $0-$50  
DDOR010_GNA_2523403_Capacity GNA_2523403_Capacity DDOR010 DINUBA 1103 Feeder New $1,694 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $5,111.16 $238.52 $2,004.86 $2,027 11.63 MW 0 0 19.83 MW 4 0.00 0.00 $10 - - -
DDOR010_GNA_254091104_Capacity GNA_254091104_Capacity DDOR010 DINUBA 1103 Feeder New $1,694 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $5,111.16 $238.52 $2,004.86 $2,027 2.86 MW 0 0 19.83 MW 4 0.00 0.00 $10 - - -
DDOR010_GNA_254091105_Capacity GNA_254091105_Capacity DDOR010 DINUBA 1103 Feeder New $1,694 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $5,111.16 $238.52 $2,004.86 $2,027 3.11 MW 0 0 19.83 MW 4 0.00 0.00 $10 - - -
DDOR010_GNA_254091102_Capacity GNA_254091102_Capacity DDOR010 DINUBA 1103 Feeder New $1,694 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $5,111.16 $238.52 $2,004.86 $2,027 2.23 MW 0 0 19.83 MW 4 0.00 0.00 $10 - - - $0-$50  
DDOR013_GNA_0225701_Capacity GNA_0225701_Capacity DDOR013 EAST GRAND 1116 AND 1117 Feeder New $475 Capacity 303.0% 6.69% 2.5% 2.5% 46 3/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $1,424.42 $66.47 $558.73 $574 8.80 MW 0 0 18.89 MW 5 0.00 0.00 $1 - - -
DDOR013_GNA_0225705_Capacity GNA_0225705_Capacity DDOR013 EAST GRAND 1116 AND 1117 Feeder New $475 Capacity 303.0% 6.69% 2.5% 2.5% 46 3/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $1,424.42 $66.47 CC CC CC MW 0 0 CC MW 5 0.00 0.00 $1 - - -
DDOR013_GNA_022571109_Capacity GNA_022571109_Capacity DDOR013 EAST GRAND 1116 AND 1117 Feeder New $475 Capacity 303.0% 6.69% 2.5% 2.5% 46 3/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $1,424.42 $66.47 $558.73 $574 10.09 MW 0 0 18.89 MW 5 0.00 0.00 $1 - - -
DDOR013_GNA_022571101_Capacity GNA_022571101_Capacity DDOR013 EAST GRAND 1116 AND 1117 Feeder New $475 Capacity 303.0% 6.69% 2.5% 2.5% 46 3/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $1,424.42 $66.47 CC CC CC MW 0 0 CC MW 5 0.00 0.00 $1 - - -
DDOR013_GNA_022571113_Capacity GNA_022571113_Capacity DDOR013 EAST GRAND 1116 AND 1117 Feeder New $475 Capacity 303.0% 6.69% 2.5% 2.5% 46 3/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $1,424.42 $66.47 CC CC CC MW 0 0 CC MW 5 0.00 0.00 $1 - - - $0-$50  
DDOR014_GNA_022011113_Capacity GNA_022011113_Capacity DDOR014 MISSION X 1113 Feeder Existing $3,149 Capacity 146.4% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $4,590.01 $214.20 $1,800.43 $1,820 7.02 MW 0 0 7.02 MW 1 0.00 0.00 $26 - - - $0-$50  
DDOR015_GNA_022031108_Capacity GNA_022031108_Capacity DDOR015 POTRERO A 1108 Feeder Existing $2,008 Capacity 146.4% 6.69% 2.5% 2.5% 46 4/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $2,914.83 $136.02 $1,143.35 $1,168 6.56 MW 0 0 6.56 MW 1 0.00 0.00 $18 - - - $0-$50  
DDOR017_GNA_013501105_Capacity GNA_013501105_Capacity DDOR017 JARVIS BANK 2 AND 1107 Bank and Feeder New $11,485 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $27,784.82 $1,296.62 $10,898.62 $11,137 2.99 MW 0 0 8.47 MW 5 0.00 0.00 $132 - - -
DDOR017_GNA_013501111_Capacity GNA_013501111_Capacity DDOR017 JARVIS BANK 2 AND 1107 Bank and Feeder New $11,485 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $27,784.82 $1,296.62 $10,898.62 $11,137 2.56 MW 0 0 8.47 MW 5 0.00 0.00 $132 - - -  
DDOR017_GNA_013501112_Resiliency GNA_013501112_Resiliency DDOR017 JARVIS BANK 2 AND 1107 Bank and Feeder New $11,485 Resiliency 243.9% 6.69% 2.5% 2.5% 46 4/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $27,784.82 $1,296.62 $10,898.62 $11,137 1.71 MW 0 0 8.47 MW 5 0.00 0.00 $132 - - -
DDOR017_GNA_013501105_Resiliency GNA_013501105_Resiliency DDOR017 JARVIS BANK 2 AND 1107 Bank and Feeder New $11,485 Resiliency 243.9% 6.69% 2.5% 2.5% 46 4/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $27,784.82 $1,296.62 $10,898.62 $11,137 0.38 MW 0 0 8.47 MW 5 0.00 0.00 $132 - - -
DDOR017_GNA_013501111_Resiliency GNA_013501111_Resiliency DDOR017 JARVIS BANK 2 AND 1107 Bank and Feeder New $11,485 Resiliency 243.9% 6.69% 2.5% 2.5% 46 4/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $27,784.82 $1,296.62 $10,898.62 $11,137 0.83 MW 0 0 8.47 MW 5 0.00 0.00 $132 - - - $100-$200  
DDOR018_GNA_1630901_Capacity GNA_1630901_Capacity DDOR018 LAMMERS 1104 AND 1108 Feeder New $2,500 Capacity 303.0% 6.69% 2.5% 2.5% 46 4/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $7,512.65 $350.59 $2,946.84 $3,011 38.22 MW 0 0 55.07 MW 3 0.00 0.00 $5 - - -
DDOR018_GNA_162771103_Capacity GNA_162771103_Capacity DDOR018 LAMMERS 1104 AND 1108 Feeder New $2,500 Capacity 303.0% 6.69% 2.5% 2.5% 46 4/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $7,512.65 $350.59 $2,946.84 $3,011 3.90 MW 0 0 55.07 MW 3 0.00 0.00 $5 - - -
DDOR018_GNA_163091101_Capacity GNA_163091101_Capacity DDOR018 LAMMERS 1104 AND 1108 Feeder New $2,500 Capacity 303.0% 6.69% 2.5% 2.5% 46 4/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $7,512.65 $350.59 $2,946.84 $3,011 12.95 MW 0 0 55.07 MW 3 0.00 0.00 $5 - - - $0-$50  
DDOR019_GNA_022031113_Capacity GNA_022031113_Capacity DDOR019 POTRERO A 1113 Feeder Existing $10,645 Capacity 146.4% 6.69% 2.5% 2.5% 46 9/13/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $15,626.05 $729.21 $6,129.33 $6,083 1.35 MW 0 0 1.35 MW 1 0.00 0.00 $451 - - - $200-500  
DDOR020_GNA_0220310_Capacity GNA_0220310_Capacity DDOR020 POTRERO A 1119 Feeder Existing $4,951 Capacity 146.4% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $7,216.62 $336.77 $2,830.73 $2,862 15.74 MW 0 0 22.30 MW 2 0.00 0.00 $13 - - -
DDOR020_GNA_022031108_Capacity GNA_022031108_Capacity DDOR020 POTRERO A 1119 Feeder Existing $4,951 Capacity 146.4% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $7,216.62 $336.77 $2,830.73 $2,862 6.56 MW 0 0 22.30 MW 2 0.00 0.00 $13 - - - $0-$50  
DDOR021_GNA_022011102_Capacity GNA_022011102_Capacity DDOR021 MISSION X 1101 Feeder Existing $2,383 Capacity 146.4% 6.69% 2.5% 2.5% 46 8/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $3,487.83 $162.76 CC CC CC MW 0 0 CC MW 1 0.00 0.00 $31 - - - $0-$50  
DDOR023_GNA_1823801_Capacity GNA_1823801_Capacity DDOR023 DOLAN BANK Bank and Feeder New $266 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $644.82 $30.09 $252.93 $257 6.71 MW 0 0 6.71 MW 2 0.00 0.00 $2 - - -
DDOR023_GNA_182381102_Capacity GNA_182381102_Capacity DDOR023 DOLAN BANK Bank and Feeder New $266 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $644.82 $30.09 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $2 - - - $0-$50  
DDOR025_GNA_162991102_Capacity GNA_162991102_Capacity DDOR025 VALLEY SPRINGS 1102 Feeder New $4,556 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $13,747.63 $641.55 $5,392.52 $5,451 1.55 MW 0 0 3.54 MW 2 0.00 0.00 $154 - - -
DDOR025_GNA_162211101_Capacity GNA_162211101_Capacity DDOR025 VALLEY SPRINGS 1102 Feeder New $4,556 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $13,747.63 $641.55 $5,392.52 $5,451 1.99 MW 0 0 3.54 MW 2 0.00 0.00 $154 - - - $100-$200  
DDOR026_GNA_254051101_Capacity GNA_254051101_Capacity DDOR026 WEBER 1115 Feeder New $12,394 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $38,255.27 $1,785.24 CC CC CC MW 0 0 CC MW 1 0.00 0.00 $244 - - - $200-500  
DDOR027_GNA_252451104_Capacity GNA_252451104_Capacity DDOR027 EL NIDO 1106 Feeder New $2,209 Capacity 303.0% 6.69% 2.5% 2.5% 46 10/3/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $6,722.65 $313.72 $2,636.97 $2,608 2.01 MW 0 0 2.55 MW 2 0.00 0.00 $102 - - -
DDOR027_GNA_253541102_Capacity GNA_253541102_Capacity DDOR027 EL NIDO 1106 Feeder New $2,209 Capacity 303.0% 6.69% 2.5% 2.5% 46 10/3/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $6,722.65 $313.72 $2,636.97 $2,608 0.54 MW 0 0 2.55 MW 2 0.00 0.00 $102 - - - $100-$200  
DDOR030_GNA_2523801_Capacity GNA_2523801_Capacity DDOR030 CALFLAX BANK 2 Bank and Feeder New $19,196 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/31/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $47,795.90 $2,230.46 $17,192.86 $16,291 5.52 MW 0 0 5.52 MW 3 0.00 0.00 $118 - - -
DDOR030_GNA_2534401_Capacity GNA_2534401_Capacity DDOR030 CALFLAX BANK 2 Bank and Feeder New $19,196 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/31/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $47,795.90 $2,230.46 CC CC CC MW 0 0 CC MW 3 0.00 0.00 $118 - - -

DDOR030_GNA_252381107_Capacity GNA_252381107_Capacity DDOR030 CALFLAX BANK 2 Bank and Feeder New $19,196 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/31/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $47,795.90 $2,230.46 CC CC CC MW 0 0 CC MW 3 0.00 0.00 $118 - - - $100-$200  

DDOR032_GNA_0144702_Capacity GNA_0144702_Capacity DDOR032 DUMBARTON BANK 2 Bank Existing $4,825 Capacity 144.1% 6.69% 2.5% 2.5% 46 12/2/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $7,013.34 $327.29 $2,750.99 $2,692 15.93 MW 0 0 15.93 MW 1 0.00 0.00 $17 - - - $0-$50  

DDOR037_GNA_1630901_Capacity GNA_1630901_Capacity DDOR037 CARBONA BANK 2 Bank and Feeder Existing $26,714 Capacity 145.3% 6.69% 2.5% 2.5% 46 8/2/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $39,776.61 $1,856.23 $14,308.20 $13,407 38.22 MW 0 0 38.22 MW 2 0.00 0.00 $36 - - -

DDOR037_GNA_1630902_Capacity GNA_1630902_Capacity DDOR037 CARBONA BANK 2 Bank and Feeder Existing $26,714 Capacity 145.3% 6.69% 2.5% 2.5% 46 8/2/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $39,776.61 $1,856.23 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $36 - - - $0-$50  

DDOR038_GNA_0144701_Capacity GNA_0144701_Capacity DDOR038 JARVIS 1102 Feeder New $3,579 Capacity 303.0% 6.69% 2.5% 2.5% 46 8/11/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $10,851.51 $506.40 $4,256.52 $4,249 10.51 MW 0 0 18.88 MW 2 0.00 0.00 $23 - - -

DDOR038_GNA_014471102_Capacity GNA_014471102_Capacity DDOR038 JARVIS 1102 Feeder New $3,579 Capacity 303.0% 6.69% 2.5% 2.5% 46 8/11/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $10,851.51 $506.40 $4,256.52 $4,249 8.37 MW 0 0 18.88 MW 2 0.00 0.00 $23 - - - $0-$50  

DDOR040_GNA_0220301_Capacity GNA_0220301_Capacity DDOR040 MISSION (SF X) 1129 Feeder New $8,567 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $25,850.73 $1,206.36 $10,139.98 $10,250 56.76 MW 0 0 56.76 MW 2 0.00 0.00 $15 - - -

DDOR040_GNA_022031115_Capacity GNA_022031115_Capacity DDOR040 MISSION (SF X) 1129 Feeder New $8,567 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $25,850.73 $1,206.36 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $15 - - - $0-$50  

DDOR041_GNA_0220301_Capacity GNA_0220301_Capacity DDOR041 POTRERO A 1120 Feeder New $935 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $2,821.34 $131.66 $1,106.67 $1,119 56.76 MW 0 0 60.13 MW 3 0.00 0.00 $2 - - -

DDOR041_GNA_022011125_Capacity GNA_022011125_Capacity DDOR041 POTRERO A 1120 Feeder New $935 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $2,821.34 $131.66 $1,106.67 $1,119 3.37 MW 0 0 60.13 MW 3 0.00 0.00 $2 - - -

DDOR041_GNA_022031114_Capacity GNA_022031114_Capacity DDOR041 POTRERO A 1120 Feeder New $935 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $2,821.34 $131.66 CC CC CC MW 0 0 CC MW 3 0.00 0.00 $2 - - - $0-$50  

DDOR042_GNA_0221001_Capacity GNA_0221001_Capacity DDOR042 MARTIN (SF H) 1117 Feeder New $4,269 Capacity 303.0% 6.69% 2.5% 2.5% 46 9/23/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $13,306.48 $620.97 $4,786.53 $4,444 18.70 MW 0 0 18.70 MW 2 0.00 0.00 $17 - - -

DDOR042_GNA_022101101_Capacity GNA_022101101_Capacity DDOR042 MARTIN (SF H) 1117 Feeder New $4,269 Capacity 303.0% 6.69% 2.5% 2.5% 46 9/23/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $13,306.48 $620.97 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $17 - - - $0-$50  

DDOR045_GNA_1634806_Capacity GNA_1634806_Capacity DDOR045 WEBER 1106 Feeder New $5,275 Capacity 303.0% 6.69% 2.5% 2.5% 46 10/31/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $16,080.87 $750.44 $6,307.74 $6,207 22.97 MW 0 0 47.08 MW 2 0.00 0.00 $13 - - -

DDOR045_GNA_163481110_Capacity GNA_163481110_Capacity DDOR045 WEBER 1106 Feeder New $5,275 Capacity 303.0% 6.69% 2.5% 2.5% 46 10/31/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $16,080.87 $750.44 $6,307.74 $6,207 24.11 MW 0 0 47.08 MW 2 0.00 0.00 $13 - - - $0-$50  

DDOR046_GNA_0132301_Capacity GNA_0132301_Capacity DDOR046 LONE TREE 2106 Feeder New $4,716 Capacity 303.0% 6.69% 2.5% 2.5% 46 4/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $14,527.65 $677.95 $5,225.80 $5,005 12.02 MW 0 0 28.78 MW 5 0.00 0.00 $17 - - -

DDOR046_GNA_013652113_Capacity GNA_013652113_Capacity DDOR046 LONE TREE 2106 Feeder New $4,716 Capacity 303.0% 6.69% 2.5% 2.5% 46 4/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $14,527.65 $677.95 CC CC CC MW 0 0 CC MW 5 0.00 0.00 $17 - - -

DDOR046_GNA_013652112_Capacity GNA_013652112_Capacity DDOR046 LONE TREE 2106 Feeder New $4,716 Capacity 303.0% 6.69% 2.5% 2.5% 46 4/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $14,527.65 $677.95 $5,225.80 $5,005 2.75 MW 0 0 28.78 MW 5 0.00 0.00 $17 - - -

DDOR046_GNA_013232102_Capacity GNA_013232102_Capacity DDOR046 LONE TREE 2106 Feeder New $4,716 Capacity 303.0% 6.69% 2.5% 2.5% 46 4/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $14,527.65 $677.95 $5,225.80 $5,005 12.61 MW 0 0 28.78 MW 5 0.00 0.00 $17 - - -

DDOR046_GNA_013652108_Capacity GNA_013652108_Capacity DDOR046 LONE TREE 2106 Feeder New $4,716 Capacity 303.0% 6.69% 2.5% 2.5% 46 4/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $14,527.65 $677.95 $5,225.80 $5,005 1.40 MW 0 0 28.78 MW 5 0.00 0.00 $17 - - - $0-$50  

DDOR049_GNA_2534801_Capacity GNA_2534801_Capacity DDOR049 SAN BERNARD BANK 2 Bank and Feeder New $18,538 Capacity 243.9% 6.69% 2.5% 2.5% 46 10/2/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $46,547.53 $2,172.21 $16,743.80 $15,520 23.58 MW 0 0 37.66 MW 6 0.00 0.00 $31 - - -

DDOR049_GNA_2538001_Capacity GNA_2538001_Capacity DDOR049 SAN BERNARD BANK 2 Bank and Feeder New $18,538 Capacity 243.9% 6.69% 2.5% 2.5% 46 10/2/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $46,547.53 $2,172.21 $16,743.80 $15,520 5.01 MW 0 0 37.66 MW 6 0.00 0.00 $31 - - -

DDOR049_GNA_2529301_Capacity GNA_2529301_Capacity DDOR049 SAN BERNARD BANK 2 Bank and Feeder New $18,538 Capacity 243.9% 6.69% 2.5% 2.5% 46 10/2/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $46,547.53 $2,172.21 $16,743.80 $15,520 9.07 MW 0 0 37.66 MW 6 0.00 0.00 $31 - - -

DDOR049_GNA_253481102_Capacity GNA_253481102_Capacity DDOR049 SAN BERNARD BANK 2 Bank and Feeder New $18,538 Capacity 243.9% 6.69% 2.5% 2.5% 46 10/2/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $46,547.53 $2,172.21 CC CC CC MW 0 0 CC MW 6 0.00 0.00 $31 - - -

DDOR049_GNA_253191102_Capacity GNA_253191102_Capacity DDOR049 SAN BERNARD BANK 2 Bank and Feeder New $18,538 Capacity 243.9% 6.69% 2.5% 2.5% 46 10/2/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $46,547.53 $2,172.21 CC CC CC MW 0 0 CC MW 6 0.00 0.00 $31 - - -

DDOR049_GNA_252931103_Capacity GNA_252931103_Capacity DDOR049 SAN BERNARD BANK 2 Bank and Feeder New $18,538 Capacity 243.9% 6.69% 2.5% 2.5% 46 10/2/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $46,547.53 $2,172.21 CC CC CC MW 0 0 CC MW 6 0.00 0.00 $31 - - - $0-$50  

DDOR050_GNA_083622106_Resiliency GNA_083622106_Resiliency DDOR050 CAMP EVERS 2107 Feeder New $2,462 Resiliency 303.0% 6.69% 2.5% 2.5% 46 5/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $7,599.39 $354.64 $2,733.61 $2,604 0.26 MW 0 0 0.26 MW 1 0.00 0.00 $1,097 - - - >$500  

DDOR051_GNA_0241605_Capacity GNA_0241605_Capacity DDOR051 BAIR 1106 Feeder New $5,145 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/2/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $15,526.48 $724.56 $6,090.28 $6,155 9.38 MW 0 0 9.38 MW 2 0.00 0.00 $34 - - -

DDOR051_GNA_024161104_Capacity GNA_024161104_Capacity DDOR051 BAIR 1106 Feeder New $5,145 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/2/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $15,526.48 $724.56 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $34 - - - $0-$50  

DDOR052_GNA_1822202_Capacity GNA_1822202_Capacity DDOR052 MONTEREY BANK 1 Bank and Feeder Existing $16,163 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $24,513.27 $1,143.95 $7,987.57 $7,132 10.69 MW 0 0 17.41 MW 2 0.00 0.00 $51 - - -  

DDOR052_GNA_182222105_Resiliency GNA_182222105_Resiliency DDOR052 MONTEREY BANK 1 Bank and Feeder Existing $16,163 Resiliency 145.3% 6.69% 2.5% 2.5% 46 5/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $24,513.27 $1,143.95 $7,987.57 $7,132 6.72 MW 0 0 17.41 MW 2 0.00 0.00 $51 - - - $50-$100  

DDOR053_GNA_1829501_Capacity GNA_1829501_Capacity DDOR053 SAN LUIS OBISPO 1106 Feeder New $6,063 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $18,753.38 $875.15 $6,745.85 $6,391 4.23 MW 0 0 18.53 MW 3 0.00 0.00 $38 - - -

DDOR053_GNA_182631102_Capacity GNA_182631102_Capacity DDOR053 SAN LUIS OBISPO 1106 Feeder New $6,063 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $18,753.38 $875.15 $6,745.85 $6,391 9.18 MW 0 0 18.53 MW 3 0.00 0.00 $38 - - -

DDOR053_GNA_182631108_Capacity GNA_182631108_Capacity DDOR053 SAN LUIS OBISPO 1106 Feeder New $6,063 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $18,753.38 $875.15 $6,745.85 $6,391 5.12 MW 0 0 18.53 MW 3 0.00 0.00 $38 - - - $0-$50  

DDOR054_GNA_0427101_Capacity GNA_0427101_Capacity DDOR054 CALISTOGA BANK 1 Bank and Feeder Existing $10,208 Capacity 145.3% 6.69% 2.5% 2.5% 46 6/30/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $15,544.67 $725.41 $5,065.18 $4,475 2.74 MW 0 0 6.75 MW 2 0.00 0.00 $82 - - -

DDOR054_GNA_042711102_Capacity GNA_042711102_Capacity DDOR054 CALISTOGA BANK 1 Bank and Feeder Existing $10,208 Capacity 145.3% 6.69% 2.5% 2.5% 46 6/30/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $15,544.67 $725.41 $5,065.18 $4,475 4.01 MW 0 0 6.75 MW 2 0.00 0.00 $82 - - - $50-$100  

DDOR055_GNA_042301101_Capacity GNA_042301101_Capacity DDOR055 TULUCAY 1102 Feeder New $3,534 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $10,642.22 $496.63 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $15 - - -

DDOR055_GNA_042461105_Capacity GNA_042461105_Capacity DDOR055 TULUCAY 1102 Feeder New $3,534 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $10,642.22 $496.63 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $15 - - - $0-$50  

DDOR059_GNA_2545502_Capacity GNA_2545502_Capacity DDOR059 FIGARDEN 2114 Feeder New $3,379 Capacity 303.0% 6.69% 2.5% 2.5% 46 12/6/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $10,585.56 $493.99 $3,807.78 $3,489 5.90 MW 0 0 42.84 MW 3 0.00 0.00 $9 - - -

DDOR059_GNA_2545501_Capacity GNA_2545501_Capacity DDOR059 FIGARDEN 2114 Feeder New $3,379 Capacity 303.0% 6.69% 2.5% 2.5% 46 12/6/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $10,585.56 $493.99 $3,807.78 $3,489 20.32 MW 0 0 42.84 MW 3 0.00 0.00 $9 - - -

DDOR059_GNA_254552102_Capacity GNA_254552102_Capacity DDOR059 FIGARDEN 2114 Feeder New $3,379 Capacity 303.0% 6.69% 2.5% 2.5% 46 12/6/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $10,585.56 $493.99 $3,807.78 $3,489 16.62 MW 0 0 42.84 MW 3 0.00 0.00 $9 - - - $0-$50  

DDOR060_GNA_1627002_Capacity GNA_1627002_Capacity DDOR060 VIERRA 1704 Feeder New $230 Capacity 303.0% 6.69% 2.5% 2.5% 46 3/31/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $726.13 $33.89 $236.61 $212 12.29 MW 0 0 41.20 MW 5 0.00 0.00 $1 - - -

DDOR060_GNA_1626107_Capacity GNA_1626107_Capacity DDOR060 VIERRA 1704 Feeder New $230 Capacity 303.0% 6.69% 2.5% 2.5% 46 3/31/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $726.13 $33.89 $236.61 $212 5.41 MW 0 0 41.20 MW 5 0.00 0.00 $1 - - -

DDOR060_GNA_1626108_Capacity GNA_1626108_Capacity DDOR060 VIERRA 1704 Feeder New $230 Capacity 303.0% 6.69% 2.5% 2.5% 46 3/31/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $726.13 $33.89 $236.61 $212 7.90 MW 0 0 41.20 MW 5 0.00 0.00 $1 - - -

DDOR060_GNA_162611708_Capacity GNA_162611708_Capacity DDOR060 VIERRA 1704 Feeder New $230 Capacity 303.0% 6.69% 2.5% 2.5% 46 3/31/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $726.13 $33.89 $236.61 $212 3.08 MW 0 0 41.20 MW 5 0.00 0.00 $1 - - -

DDOR060_GNA_162701706_Capacity GNA_162701706_Capacity DDOR060 VIERRA 1704 Feeder New $230 Capacity 303.0% 6.69% 2.5% 2.5% 46 3/31/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $726.13 $33.89 $236.61 $212 12.52 MW 0 0 41.20 MW 5 0.00 0.00 $1 - - - $0-$50  

DDOR061_GNA_153781105_Capacity GNA_153781105_Capacity DDOR061 BOGUE 1108 Feeder New $3,629 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $10,950.43 $511.02 $4,295.32 $4,342 3.74 MW 0 0 8.96 MW 3 0.00 0.00 $48 - - -

DDOR061_GNA_153781104_Capacity GNA_153781104_Capacity DDOR061 BOGUE 1108 Feeder New $3,629 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $10,950.43 $511.02 $4,295.32 $4,342 2.48 MW 0 0 8.96 MW 3 0.00 0.00 $48 - - -  

DDOR061_GNA_153781105_Reliability GNA_153781105_Reliability DDOR061 BOGUE 1108 Feeder New $3,629 Reliability 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $10,950.43 $511.02 $4,295.32 $4,342 2.74 MW 0 0 8.96 MW 3 0.00 0.00 $48 - - - $0-$50  

DDOR062_GNA_0136803_Capacity GNA_0136803_Capacity DDOR062 EDES 1102 Feeder New $3,966 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $11,968.29 $558.52 $4,694.57 $4,746 9.78 MW 0 0 11.63 MW 2 0.00 0.00 $41 - - -

DDOR062_GNA_013681112_Capacity GNA_013681112_Capacity DDOR062 EDES 1102 Feeder New $3,966 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $11,968.29 $558.52 $4,694.57 $4,746 1.85 MW 0 0 11.63 MW 2 0.00 0.00 $41 - - - $0-$50  

DDOR063_GNA_0142601_Capacity GNA_0142601_Capacity DDOR063 SAN PABLO 1104 Feeder New $7,290 Capacity 303.0% 6.69% 2.5% 2.5% 46 8/12/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $22,658.14 $1,057.37 $8,150.45 $7,623 7.73 MW 0 0 11.09 MW 3 0.00 0.00 $44 - - -

DDOR063_GNA_0143402_Capacity GNA_0143402_Capacity DDOR063 SAN PABLO 1104 Feeder New $7,290 Capacity 303.0% 6.69% 2.5% 2.5% 46 8/12/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $22,658.14 $1,057.37 CC CC CC MW 0 0 CC MW 3 0.00 0.00 $44 - - -

DDOR063_GNA_014341106_Capacity GNA_014341106_Capacity DDOR063 SAN PABLO 1104 Feeder New $7,290 Capacity 303.0% 6.69% 2.5% 2.5% 46 8/12/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $22,658.14 $1,057.37 $8,150.45 $7,623 3.36 MW 0 0 11.09 MW 3 0.00 0.00 $44 - - - $0-$50  

DDOR064_GNA_1824903_Capacity GNA_1824903_Capacity DDOR064 HOLLISTER BANK 2 Feeder New $12,379 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $38,286.01 $1,786.67 $13,772.01 $13,049 33.88 MW 0 0 33.88 MW 2 0.00 0.00 $30 - - -

DDOR064_GNA_182492104_Capacity GNA_182492104_Capacity DDOR064 HOLLISTER BANK 2 Feeder New $12,379 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $38,286.01 $1,786.67 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $30 - - - $0-$50  

DDOR065_GNA_0836301_Capacity GNA_0836301_Capacity DDOR065 MOUNTAIN VIEW BANK 1 Bank Existing $8,159 Capacity 144.1% 6.69% 2.5% 2.5% 46 2/13/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $12,215.65 $570.06 $3,980.43 $3,603 2.21 MW 0 0 6.44 MW 3 0.00 0.00 $35 - - -

DDOR065_GNA_0836101_Capacity GNA_0836101_Capacity DDOR065 MOUNTAIN VIEW BANK 1 Bank Existing $8,159 Capacity 144.1% 6.69% 2.5% 2.5% 46 2/13/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $12,215.65 $570.06 $3,980.43 $3,603 4.23 MW 0 0 6.44 MW 3 0.00 0.00 $35 - - -

DDOR065_GNA_083631112_Capacity GNA_083631112_Capacity DDOR065 MOUNTAIN VIEW BANK 1 Bank Existing $8,159 Capacity 144.1% 6.69% 2.5% 2.5% 46 2/13/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $12,215.65 $570.06 CC CC CC MW 0 0 CC MW 3 0.00 0.00 $35 - - - $0-$50  

DDOR066_GNA_083371104_Capacity GNA_083371104_Capacity DDOR066 VASONA 1109 Feeder New $8,500 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $26,947.93 $1,257.56 $8,780.89 $7,797 5.01 MW 0 0 5.01 MW 1 0.00 0.00 $195 - - - $100-$200  

DDOR067_GNA_1922501_Capacity GNA_1922501_Capacity DDOR067 RIO DELL BANK Bank and Feeder New $32,725 Capacity 243.9% 6.69% 2.5% 2.5% 46 7/22/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $81,769.27 $3,815.88 $29,413.55 $27,614 6.73 MW 0 0 6.73 MW 2 0.00 0.00 $188 - - -

DDOR067_GNA_192251101_Capacity GNA_192251101_Capacity DDOR067 RIO DELL BANK Bank and Feeder New $32,725 Capacity 243.9% 6.69% 2.5% 2.5% 46 7/22/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $81,769.27 $3,815.88 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $188 - - - $100-$200  

DDOR068_GNA_0226903_Capacity GNA_0226903_Capacity DDOR068 SNEATH 1103 Feeder New $3,969 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $11,977.43 $558.94 $4,698.16 $4,749 12.39 MW 0 0 12.39 MW 2 0.00 0.00 $28 - - -

DDOR068_GNA_022691108_Capacity GNA_022691108_Capacity DDOR068 SNEATH 1103 Feeder New $3,969 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $11,977.43 $558.94 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $28 - - - $0-$50  

DDOR070_GNA_0832402_Capacity GNA_0832402_Capacity DDOR070 MORGAN HILL 2103 Feeder New $1,951 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/7/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $6,036.29 $281.69 $2,171.34 $2,055 12.36 MW 0 0 30.03 MW 3 0.00 0.00 $8 - - -

DDOR070_GNA_0832403_Capacity GNA_0832403_Capacity DDOR070 MORGAN HILL 2103 Feeder New $1,951 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/7/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $6,036.29 $281.69 $2,171.34 $2,055 9.56 MW 0 0 30.03 MW 3 0.00 0.00 $8 - - -
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DDOR070_GNA_083242108_Capacity GNA_083242108_Capacity DDOR070 MORGAN HILL 2103 Feeder New $1,951 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/7/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $6,036.29 $281.69 $2,171.34 $2,055 8.11 MW 0 0 30.03 MW 3 0.00 0.00 $8 - - - $0-$50 
DDOR072_GNA_022871115_Capacity GNA_022871115_Capacity DDOR072 MISSION X 1118 Feeder Existing $11,560 Capacity 146.4% 6.69% 2.5% 2.5% 46 8/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $16,919.57 $789.58 CC CC CC MW 0 0 CC MW 1 0.00 0.00 $199 - - - $100-$200 
DDOR073_GNA_2521703_Capacity GNA_2521703_Capacity DDOR073 ALPAUGH 1102 Feeder New $6,676 Capacity 303.0% 6.69% 2.5% 2.5% 46 10/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $20,310.59 $947.82 $7,966.85 $7,881 6.44 MW 0 0 11.68 MW 4 0.00 0.00 $58 - - -

DDOR073_GNA_252171106_Capacity GNA_252171106_Capacity DDOR073 ALPAUGH 1102 Feeder New $6,676 Capacity 303.0% 6.69% 2.5% 2.5% 46 10/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $20,310.59 $947.82 CC CC CC MW 0 0 CC MW 4 0.00 0.00 $58 - - -

DDOR073_GNA_252171108_Capacity GNA_252171108_Capacity DDOR073 ALPAUGH 1102 Feeder New $6,676 Capacity 303.0% 6.69% 2.5% 2.5% 46 10/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $20,310.59 $947.82 $7,966.85 $7,881 1.94 MW 0 0 11.68 MW 4 0.00 0.00 $58 - - -

DDOR073_GNA_252171112_Capacity GNA_252171112_Capacity DDOR073 ALPAUGH 1102 Feeder New $6,676 Capacity 303.0% 6.69% 2.5% 2.5% 46 10/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $20,310.59 $947.82 $7,966.85 $7,881 3.30 MW 0 0 11.68 MW 4 0.00 0.00 $58 - - - $50-$100 
DDOR074_GNA_022011104_Capacity GNA_022011104_Capacity DDOR074 LARKIN (SF Y) 1142 Feeder New $4,433 Capacity 303.0% 6.69% 2.5% 2.5% 46 1/3/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $13,913.28 $649.28 CC CC CC MW 0 0 CC MW 1 0.00 0.00 $208 - - - $200-500 
DDOR075_GNA_2531501_Capacity GNA_2531501_Capacity DDOR075 GIFFEN BANK 2 Bank and Feeder New $13,500 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $35,171.37 $1,641.32 $10,220.61 $8,599 10.57 MW 0 0 10.78 MW 3 0.00 0.00 $65 - - -

DDOR075_GNA_253151103_Capacity GNA_253151103_Capacity DDOR075 GIFFEN BANK 2 Bank and Feeder New $13,500 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $35,171.37 $1,641.32 $10,220.61 $8,599 0.21 MW 0 0 10.78 MW 3 0.00 0.00 $65 - - -

DDOR075_GNA_253151102_Capacity GNA_253151102_Capacity DDOR075 GIFFEN BANK 2 Bank and Feeder New $13,500 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $35,171.37 $1,641.32 CC CC CC MW 0 0 CC MW 3 0.00 0.00 $65 - - - $50-$100 
DDOR076_GNA_0638101_Capacity GNA_0638101_Capacity DDOR076 DUNNIGAN BANK 1 Bank and Feeder New $21,339 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/14/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $52,963.44 $2,471.61 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $162 - - -

DDOR076_GNA_063811101_Capacity GNA_063811101_Capacity DDOR076 DUNNIGAN BANK 1 Bank and Feeder New $21,339 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/14/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $52,963.44 $2,471.61 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $162 - - - $100-$200 
DDOR077_GNA_2546102_Capacity GNA_2546102_Capacity DDOR077 STOREY 1103 Feeder New $2,872 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $9,313.16 $434.61 $2,706.36 $2,265 11.24 MW 0 0 12.97 MW 2 0.00 0.00 $25 - - -

DDOR077_GNA_254611107_Capacity GNA_254611107_Capacity DDOR077 STOREY 1103 Feeder New $2,872 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $9,313.16 $434.61 $2,706.36 $2,265 1.73 MW 0 0 12.97 MW 2 0.00 0.00 $25 - - - $0-$50 
DDOR078_GNA_1822001_Capacity GNA_1822001_Capacity DDOR078 SPENCE BANK 2 Bank and Feeder Existing $21,728 Capacity 145.3% 6.69% 2.5% 2.5% 46 4/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $32,084.98 $1,497.29 $11,541.41 $11,053 29.15 MW 0 0 29.15 MW 4 0.00 0.00 $15 - - -

DDOR078_GNA_182201102_Capacity GNA_182201102_Capacity DDOR078 SPENCE BANK 2 Bank and Feeder Existing $21,728 Capacity 145.3% 6.69% 2.5% 2.5% 46 4/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $32,084.98 $1,497.29 CC CC CC MW 0 0 CC MW 4 0.00 0.00 $15 - - -

DDOR078_GNA_182201103_Capacity GNA_182201103_Capacity DDOR078 SPENCE BANK 2 Bank and Feeder Existing $21,728 Capacity 145.3% 6.69% 2.5% 2.5% 46 4/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $32,084.98 $1,497.29 CC CC CC MW 0 0 CC MW 4 0.00 0.00 $15 - - -

DDOR078_GNA_1822002_Capacity GNA_1822002_Capacity DDOR078 SPENCE BANK 2 Bank and Feeder Existing $21,728 Capacity 145.3% 6.69% 2.5% 2.5% 46 4/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $32,084.98 $1,497.29 CC CC CC MW 0 0 CC MW 4 0.00 0.00 $15 - - - $0-$50 
DDOR080_GNA_0831903_Capacity GNA_0831903_Capacity DDOR080 GREEN VALLEY BANK 4 Bank and Feeder Existing $25,921 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $40,294.33 $1,880.39 $11,709.31 $9,800 4.75 MW 0 0 11.13 MW 2 0.00 0.00 $125 - - -

DDOR080_GNA_0831902_Capacity GNA_0831902_Capacity DDOR080 GREEN VALLEY BANK 4 Bank and Feeder Existing $25,921 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $40,294.33 $1,880.39 $11,709.31 $9,800 6.38 MW 0 0 11.13 MW 2 0.00 0.00 $125 - - - $100-$200 
DDOR081_GNA_2520401_Capacity GNA_2520401_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 $13,443.49 $11,251 10.20 MW 0 0 30.89 MW 10 0.00 0.00 $40 - - -

DDOR081_GNA_2520402_Capacity GNA_2520402_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 $13,443.49 $11,251 5.04 MW 0 0 30.89 MW 10 0.00 0.00 $40 - - -

DDOR081_GNA_2542503_Capacity GNA_2542503_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 $13,443.49 $11,251 5.69 MW 0 0 30.89 MW 10 0.00 0.00 $40 - - -

DDOR081_GNA_252041103_Capacity GNA_252041103_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 CC CC CC MW 0 0 CC MW 10 0.00 0.00 $40 - - -

DDOR081_GNA_253571105_Capacity GNA_253571105_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 CC CC CC MW 0 0 CC MW 10 0.00 0.00 $40 - - -

DDOR081_GNA_253571112_Capacity GNA_253571112_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 CC CC CC MW 0 0 CC MW 10 0.00 0.00 $40 - - -

DDOR081_GNA_252041102_Capacity GNA_252041102_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 $13,443.49 $11,251 5.14 MW 0 0 30.89 MW 10 0.00 0.00 $40 - - -

DDOR081_GNA_252041107_Capacity GNA_252041107_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 $13,443.49 $11,251 2.49 MW 0 0 30.89 MW 10 0.00 0.00 $40 - - -

DDOR081_GNA_254081102_Capacity GNA_254081102_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 CC CC CC MW 0 0 CC MW 10 0.00 0.00 $40 - - -

DDOR081_GNA_254251103_Capacity GNA_254251103_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder New $17,721 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $46,262.02 $2,158.88 $13,443.49 $11,251 2.33 MW 0 0 30.89 MW 10 0.00 0.00 $40 - - - $0-$50 
DDOR082_GNA_2521602_Capacity GNA_2521602_Capacity DDOR082 COALINGA NO 1 BANK 2 Bank and Feeder Existing $11,879 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $18,016.03 $840.74 $5,870.46 $5,242 5.64 MW 0 0 11.16 MW 4 0.00 0.00 $42 - - -

DDOR082_GNA_2523801_Capacity GNA_2523801_Capacity DDOR082 COALINGA NO 1 BANK 2 Bank and Feeder Existing $11,879 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $18,016.03 $840.74 $5,870.46 $5,242 5.52 MW 0 0 11.16 MW 4 0.00 0.00 $42 - - -

DDOR082_GNA_252161107_Capacity GNA_252161107_Capacity DDOR082 COALINGA NO 1 BANK 2 Bank and Feeder Existing $11,879 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $18,016.03 $840.74 CC CC CC MW 0 0 CC MW 4 0.00 0.00 $42 - - -

DDOR082_GNA_252381106_Capacity GNA_252381106_Capacity DDOR082 COALINGA NO 1 BANK 2 Bank and Feeder Existing $11,879 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $18,016.03 $840.74 CC CC CC MW 0 0 CC MW 4 0.00 0.00 $42 - - - $0-$50 
DDOR083_GNA_0240203_Capacity GNA_0240203_Capacity DDOR083 BELLE HAVEN BANK 4 Bank and Feeder New $11,259 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/23/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $29,376.58 $1,370.90 $8,536.68 $7,155 44.35 MW 0 0 49.82 MW 3 0.00 0.00 $18 - - -

DDOR083_GNA_024021103_Capacity GNA_024021103_Capacity DDOR083 BELLE HAVEN BANK 4 Bank and Feeder New $11,259 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/23/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $29,376.58 $1,370.90 $8,536.68 $7,155 5.47 MW 0 0 49.82 MW 3 0.00 0.00 $18 - - -

DDOR083_GNA_0240204_Capacity GNA_0240204_Capacity DDOR083 BELLE HAVEN BANK 4 Bank and Feeder New $11,259 Capacity 243.9% 6.69% 2.5% 2.5% 46 4/23/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $29,376.58 $1,370.90 CC CC CC MW 0 0 CC MW 3 0.00 0.00 $18 - - - $0-$50 
DDOR085_GNA_1626107_Capacity GNA_1626107_Capacity DDOR085 RIPON 1705 Feeder New $3,410 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $11,057.76 $516.03 $3,213.33 $2,689 5.41 MW 0 0 33.14 MW 5 0.00 0.00 $12 - - -

DDOR085_GNA_1627002_Capacity GNA_1627002_Capacity DDOR085 RIPON 1705 Feeder New $3,410 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $11,057.76 $516.03 $3,213.33 $2,689 12.29 MW 0 0 33.14 MW 5 0.00 0.00 $12 - - -

DDOR085_GNA_1638002_Capacity GNA_1638002_Capacity DDOR085 RIPON 1705 Feeder New $3,410 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $11,057.76 $516.03 $3,213.33 $2,689 8.91 MW 0 0 33.14 MW 5 0.00 0.00 $12 - - -

DDOR085_GNA_162701707_Capacity GNA_162701707_Capacity DDOR085 RIPON 1705 Feeder New $3,410 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $11,057.76 $516.03 $3,213.33 $2,689 2.42 MW 0 0 33.14 MW 5 0.00 0.00 $12 - - -

DDOR085_GNA_163801704_Capacity GNA_163801704_Capacity DDOR085 RIPON 1705 Feeder New $3,410 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $11,057.76 $516.03 $3,213.33 $2,689 4.11 MW 0 0 33.14 MW 5 0.00 0.00 $12 - - - $0-$50 
DDOR087_GNA_1626108_Capacity GNA_1626108_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder New $14,007 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2027 8/1/2023 8/1/2023 6 0.04667 4.09% $37,479.86 $1,749.05 $9,516.18 $7,465 7.90 MW 0 0 38.62 MW 5 0.00 0.00 $32 - - -

DDOR087_GNA_1627002_Capacity GNA_1627002_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder New $14,007 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2027 8/1/2023 8/1/2023 6 0.04667 4.09% $37,479.86 $1,749.05 $9,516.18 $7,465 12.29 MW 0 0 38.62 MW 5 0.00 0.00 $32 - - -

DDOR087_GNA_162611708_Capacity GNA_162611708_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder New $14,007 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2027 8/1/2023 8/1/2023 6 0.04667 4.09% $37,479.86 $1,749.05 $9,516.18 $7,465 3.08 MW 0 0 38.62 MW 5 0.00 0.00 $32 - - -

DDOR087_GNA_162701702_Capacity GNA_162701702_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder New $14,007 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2027 8/1/2023 8/1/2023 6 0.04667 4.09% $37,479.86 $1,749.05 $9,516.18 $7,465 2.83 MW 0 0 38.62 MW 5 0.00 0.00 $32 - - -

DDOR087_GNA_162701706_Capacity GNA_162701706_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder New $14,007 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2027 8/1/2023 8/1/2023 6 0.04667 4.09% $37,479.86 $1,749.05 $9,516.18 $7,465 12.52 MW 0 0 38.62 MW 5 0.00 0.00 $32 - - - $0-$50 
DDOR089_GNA_2553901_Capacity GNA_2553901_Capacity DDOR089 BONITA BANK 2 Bank and Feeder New $19,031 Capacity 243.9% 6.69% 2.5% 2.5% 46 8/11/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $48,806.33 $2,277.62 $15,903.38 $13,945 11.38 MW 0 0 43.81 MW 6 0.00 0.00 $40 - - -

DDOR089_GNA_2546101_Capacity GNA_2546101_Capacity DDOR089 BONITA BANK 2 Bank and Feeder New $19,031 Capacity 243.9% 6.69% 2.5% 2.5% 46 8/11/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $48,806.33 $2,277.62 $15,903.38 $13,945 11.25 MW 0 0 43.81 MW 6 0.00 0.00 $40 - - -

DDOR089_GNA_255391102_Capacity GNA_255391102_Capacity DDOR089 BONITA BANK 2 Bank and Feeder New $19,031 Capacity 243.9% 6.69% 2.5% 2.5% 46 8/11/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $48,806.33 $2,277.62 $15,903.38 $13,945 4.40 MW 0 0 43.81 MW 6 0.00 0.00 $40 - - -

DDOR089_GNA_254611106_Capacity GNA_254611106_Capacity DDOR089 BONITA BANK 2 Bank and Feeder New $19,031 Capacity 243.9% 6.69% 2.5% 2.5% 46 8/11/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $48,806.33 $2,277.62 $15,903.38 $13,945 0.76 MW 0 0 43.81 MW 6 0.00 0.00 $40 - - -

DDOR089_GNA_254611105_Capacity GNA_254611105_Capacity DDOR089 BONITA BANK 2 Bank and Feeder New $19,031 Capacity 243.9% 6.69% 2.5% 2.5% 46 8/11/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $48,806.33 $2,277.62 $15,903.38 $13,945 11.13 MW 0 0 43.81 MW 6 0.00 0.00 $40 - - -

DDOR089_GNA_254611104_Capacity GNA_254611104_Capacity DDOR089 BONITA BANK 2 Bank and Feeder New $19,031 Capacity 243.9% 6.69% 2.5% 2.5% 46 8/11/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $48,806.33 $2,277.62 $15,903.38 $13,945 4.89 MW 0 0 43.81 MW 6 0.00 0.00 $40 - - - $0-$50 
DDOR092_GNA_1826601_Capacity GNA_1826601_Capacity DDOR092 SAN MIGUEL BANK 2 Bank and Feeder New $15,685 Capacity 243.9% 6.69% 2.5% 2.5% 46 3/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $39,784.45 $1,856.60 $12,963.63 $11,701 3.20 MW 0 0 3.20 MW 1 0.00 0.00 $346 - - - $200-500 
DDOR093_GNA_0139103_Capacity GNA_0139103_Capacity DDOR093 WILLOW PASS BANK 1 Bank and Feeder Existing $26,311 Capacity 145.3% 6.69% 2.5% 2.5% 46 6/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $39,987.74 $1,866.08 $13,029.87 $11,570 8.35 MW 0 0 11.76 MW 2 0.00 0.00 $122 - - -

DDOR093_GNA_0144503_Capacity GNA_0144503_Capacity DDOR093 WILLOW PASS BANK 1 Bank and Feeder Existing $26,311 Capacity 145.3% 6.69% 2.5% 2.5% 46 6/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $39,987.74 $1,866.08 $13,029.87 $11,570 3.41 MW 0 0 11.76 MW 2 0.00 0.00 $122 - - - $100-$200 
DDOR094_GNA_1922201_Capacity GNA_1922201_Capacity DDOR094 GARBERVILLE BANK 2 Bank and Feeder New $4,043 Capacity 243.9% 6.69% 2.5% 2.5% 46 6/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $10,318.91 $481.55 $3,362.38 $2,986 11.48 MW 0 0 11.48 MW 2 0.00 0.00 $24 - - -

DDOR094_GNA_192221102_Capacity GNA_192221102_Capacity DDOR094 GARBERVILLE BANK 2 Bank and Feeder New $4,043 Capacity 243.9% 6.69% 2.5% 2.5% 46 6/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $10,318.91 $481.55 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $24 - - - $0-$50 
DDOR096_GNA_0836702_Capacity GNA_0836702_Capacity DDOR096 WOLFE 1111 AND 1112 Feeder New $9,300 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $30,220.80 $1,410.30 $8,782.00 $7,310 13.41 MW 0 0 24.14 MW 3 0.00 0.00 $29 - - -

DDOR096_GNA_083671105_Capacity GNA_083671105_Capacity DDOR096 WOLFE 1111 AND 1112 Feeder New $9,300 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $30,220.80 $1,410.30 CC CC CC MW 0 0 CC MW 3 0.00 0.00 $29 - - -

DDOR096_GNA_083671109_Capacity GNA_083671109_Capacity DDOR096 WOLFE 1111 AND 1112 Feeder New $9,300 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $30,220.80 $1,410.30 $8,782.00 $7,310 10.73 MW 0 0 24.14 MW 3 0.00 0.00 $29 - - - $0-$50 
DDOR1001_GNA_2537101_Capacity GNA_2537101_Capacity DDOR1001 CAMDEN 1106 Feeder New $13,980 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/3/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $45,339.71 $2,115.84 $13,175.47 $11,023 4.51 MW 0 0 8.94 MW 3 0.00 0.00 $176 - - -

DDOR1001_GNA_2526805_Capacity GNA_2526805_Capacity DDOR1001 CAMDEN 1106 Feeder New $13,980 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/3/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $45,339.71 $2,115.84 $13,175.47 $11,023 1.77 MW 0 0 8.94 MW 3 0.00 0.00 $176 - - -

DDOR1001_GNA_252301102_Capacity GNA_252301102_Capacity DDOR1001 CAMDEN 1106 Feeder New $13,980 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/3/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $45,339.71 $2,115.84 $13,175.47 $11,023 2.66 MW 0 0 8.94 MW 3 0.00 0.00 $176 - - - $100-$200 
DDOR1002_GNA_2537302_Capacity GNA_2537302_Capacity DDOR1002 WEST FRESNO 1113 Feeder New $7,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $24,045.03 $1,122.10 $6,987.36 $5,817 18.09 MW 0 0 47.30 MW 5 0.00 0.00 $17 - - -

DDOR1002_GNA_2537301_Capacity GNA_2537301_Capacity DDOR1002 WEST FRESNO 1113 Feeder New $7,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $24,045.03 $1,122.10 $6,987.36 $5,817 14.11 MW 0 0 47.30 MW 5 0.00 0.00 $17 - - -

DDOR1002_GNA_253731111_Capacity GNA_253731111_Capacity DDOR1002 WEST FRESNO 1113 Feeder New $7,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $24,045.03 $1,122.10 $6,987.36 $5,817 2.90 MW 0 0 47.30 MW 5 0.00 0.00 $17 - - -

DDOR1002_GNA_254251111_Capacity GNA_254251111_Capacity DDOR1002 WEST FRESNO 1113 Feeder New $7,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $24,045.03 $1,122.10 CC CC CC MW 0 0 CC MW 5 0.00 0.00 $17 - - -

DDOR1002_GNA_252281102_Capacity GNA_252281102_Capacity DDOR1002 WEST FRESNO 1113 Feeder New $7,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $24,045.03 $1,122.10 $6,987.36 $5,817 12.20 MW 0 0 47.30 MW 5 0.00 0.00 $17 - - - $0-$50 
DDOR1003_GNA_253601105_Capacity GNA_253601105_Capacity DDOR1003 LEMOORE 1106 Feeder New $5,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $17,546.38 $818.83 $5,098.88 $4,245 2.47 MW 0 0 3.94 MW 2 0.00 0.00 $154 - - -

DDOR1003_GNA_253601101_Capacity GNA_253601101_Capacity DDOR1003 LEMOORE 1106 Feeder New $5,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $17,546.38 $818.83 $5,098.88 $4,245 1.47 MW 0 0 3.94 MW 2 0.00 0.00 $154 - - - $100-$200 
DDOR1005_GNA_2523601_Capacity GNA_2523601_Capacity DDOR1005 SAN JOAQUIN BANK 2 Bank and Feeder Existing $11,000 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/31/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $16,716.79 $780.11 $5,447.11 $4,838 3.65 MW 0 0 5.57 MW 3 0.00 0.00 $97 - - -

DDOR1005_GNA_2536601_Capacity GNA_2536601_Capacity DDOR1005 SAN JOAQUIN BANK 2 Bank and Feeder Existing $11,000 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/31/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $16,716.79 $780.11 CC CC CC MW 0 0 CC MW 3 0.00 0.00 $97 - - -

DDOR1005_GNA_252361106_Capacity GNA_252361106_Capacity DDOR1005 SAN JOAQUIN BANK 2 Bank and Feeder Existing $11,000 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/31/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $16,716.79 $780.11 $5,447.11 $4,838 1.92 MW 0 0 5.57 MW 3 0.00 0.00 $97 - - - $50-$100 
DDOR1006_GNA_2523403_Capacity GNA_2523403_Capacity DDOR1006 REEDLEY 1114 Feeder New $50 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $154.64 $7.22 $55.63 $53 11.63 MW 0 0 22.63 MW 3 0.00 0.00 $0 - - -

DDOR1006_GNA_2545302_Capacity GNA_2545302_Capacity DDOR1006 REEDLEY 1114 Feeder New $50 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $154.64 $7.22 $55.63 $53 8.09 MW 0 0 22.63 MW 3 0.00 0.00 $0 - - -

DDOR1006_GNA_252341106_Capacity GNA_252341106_Capacity DDOR1006 REEDLEY 1114 Feeder New $50 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $154.64 $7.22 $55.63 $53 2.91 MW 0 0 22.63 MW 3 0.00 0.00 $0 - - - $0-$50 
DDOR1007_GNA_1922901_Capacity GNA_1922901_Capacity DDOR1007 CARLOTTA BANK 2 Bank Existing $11,700 Capacity 144.1% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $18,085.21 $843.97 $5,255.46 $4,375 1.57 MW 0 0 1.57 MW 2 0.00 0.00 $206 - - -

DDOR1007_GNA_192291121_Capacity GNA_192291121_Capacity DDOR1007 CARLOTTA BANK 2 Bank Existing $11,700 Capacity 144.1% 6.69% 2.5% 2.5% 46 5/31/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $18,085.21 $843.97 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $206 - - - $200-500 
DDOR1016_GNA_0220301_Capacity GNA_0220301_Capacity DDOR1016 POTRERO 1122 Feeder New $1,965 Capacity 303.0% 6.69% 2.5% 2.5% 46 1/22/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $6,023.76 $281.11 $2,166.83 $2,101 56.76 MW 0 0 56.76 MW 2 0.00 0.00 $3 - - -

DDOR1016_GNA_022031121_Capacity GNA_022031121_Capacity DDOR1016 POTRERO 1122 Feeder New $1,965 Capacity 303.0% 6.69% 2.5% 2.5% 46 1/22/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $6,023.76 $281.11 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $3 - - - $0-$50 
DDOR1017_GNA_0631901_Capacity GNA_0631901_Capacity DDOR1017 KNIGHTS LANDING BANK 1 Bank Existing $3,104 Capacity 144.1% 6.69% 2.5% 2.5% 46 4/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $4,437.30 $207.07 $1,740.54 $1,779 1.79 MW 0 0 1.79 MW 1 0.00 0.00 $99 - - - $50-$100 
DDOR1020_GNA_2546901_Capacity GNA_2546901_Capacity DDOR1020 TUPMAN BANK 2 Feeder New $10,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $32,902.56 $1,535.44 CC CC CC MW 0 0 CC MW 3 0.00 0.00 $42 - - -

DDOR1020_GNA_2545601_Capacity GNA_2545601_Capacity DDOR1020 TUPMAN BANK 2 Feeder New $10,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $32,902.56 $1,535.44 $10,721.19 $9,573 4.00 MW 0 0 4.00 MW 3 0.00 0.00 $42 - - -

DDOR1020_GNA_254691101_Capacity GNA_254691101_Capacity DDOR1020 TUPMAN BANK 2 Feeder New $10,400 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $32,902.56 $1,535.44 CC CC CC MW 0 0 CC MW 3 0.00 0.00 $42 - - - $0-$50 
DDOR1022_GNA_162991101_Capacity GNA_162991101_Capacity DDOR1022 CORRAL 1104 Feeder New $7,046 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $22,896.32 $1,068.49 $6,653.55 $5,538 2.35 MW 0 0 2.35 MW 1 0.00 0.00 $337 - - - $200-500 
DDOR1027_GNA_0226903_Capacity GNA_0226903_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder New $20,266 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/2/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,909.51 $2,469.10 $15,375.22 $12,866 12.39 MW 0 0 13.63 MW 4 0.00 0.00 $59 - - -

DDOR1027_GNA_0226904_Capacity GNA_0226904_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder New $20,266 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/2/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,909.51 $2,469.10 CC CC CC MW 0 0 CC MW 4 0.00 0.00 $59 - - -

DDOR1027_GNA_022691101_Capacity GNA_022691101_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder New $20,266 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/2/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,909.51 $2,469.10 CC CC CC MW 0 0 CC MW 4 0.00 0.00 $59 - - -

DDOR1027_GNA_022691106_Capacity GNA_022691106_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder New $20,266 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/2/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,909.51 $2,469.10 $15,375.22 $12,866 1.24 MW 0 0 13.63 MW 4 0.00 0.00 $59 - - - $50-$100 
DDOR1029_GNA_2528602_Capacity GNA_2528602_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder New $20,368 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $53,172.21 $2,481.36 CC CC CC MW 0 0 CC MW 4 0.00 0.00 $16 - - -

DDOR1029_GNA_2545801_Capacity GNA_2545801_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder New $20,368 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $53,172.21 $2,481.36 $15,451.56 $12,932 21.36 MW 0 0 40.02 MW 4 0.00 0.00 $16 - - -

DDOR1029_GNA_252861104_Capacity GNA_252861104_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder New $20,368 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $53,172.21 $2,481.36 CC CC CC MW 0 0 CC MW 4 0.00 0.00 $16 - - -

DDOR1029_GNA_254582102_Capacity GNA_254582102_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder New $20,368 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $53,172.21 $2,481.36 $15,451.56 $12,932 18.66 MW 0 0 40.02 MW 4 0.00 0.00 $16 - - - $0-$50 
DDOR1031_GNA_2545401_Capacity GNA_2545401_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder New $15,800 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $41,247.10 $1,924.85 CC CC CC MW 0 0 CC MW 7 0.00 0.00 $39 - - -

DDOR1031_GNA_2529601_Capacity GNA_2529601_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder New $15,800 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $41,247.10 $1,924.85 $11,986.18 $10,032 2.08 MW 0 0 19.51 MW 7 0.00 0.00 $39 - - -

DDOR1031_GNA_2529003_Capacity GNA_2529003_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder New $15,800 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $41,247.10 $1,924.85 $11,986.18 $10,032 13.81 MW 0 0 19.51 MW 7 0.00 0.00 $39 - - -

DDOR1031_GNA_254541103_Capacity GNA_254541103_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder New $15,800 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $41,247.10 $1,924.85 CC CC CC MW 0 0 CC MW 7 0.00 0.00 $39 - - -

DDOR1031_GNA_252961102_Capacity GNA_252961102_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder New $15,800 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $41,247.10 $1,924.85 CC CC CC MW 0 0 CC MW 7 0.00 0.00 $39 - - -

DDOR1031_GNA_252901110_Capacity GNA_252901110_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder New $15,800 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $41,247.10 $1,924.85 $11,986.18 $10,032 3.62 MW 0 0 19.51 MW 7 0.00 0.00 $39 - - -

DDOR1031_GNA_252901108_Capacity GNA_252901108_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder New $15,800 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $41,247.10 $1,924.85 CC CC CC MW 0 0 CC MW 7 0.00 0.00 $39 - - - $0-$50 
DDOR1033_GNA_1634806_Capacity GNA_1634806_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder New $19,965 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,120.15 $2,432.26 $15,145.83 $12,676 22.97 MW 0 0 52.61 MW 5 0.00 0.00 $34 - - -

DDOR1033_GNA_1631303_Capacity GNA_1631303_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder New $19,965 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,120.15 $2,432.26 $15,145.83 $12,676 4.45 MW 0 0 52.61 MW 5 0.00 0.00 $34 - - -

DDOR1033_GNA_163481110_Capacity GNA_163481110_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder New $19,965 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,120.15 $2,432.26 $15,145.83 $12,676 24.11 MW 0 0 52.61 MW 5 0.00 0.00 $34 - - -

DDOR1033_GNA_163481109_Capacity GNA_163481109_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder New $19,965 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,120.15 $2,432.26 CC CC CC MW 0 0 CC MW 5 0.00 0.00 $34 - - -
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DDOR1033_GNA_163481102_Capacity GNA_163481102_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder New $19,965 Capacity 243.9% 6.69% 2.5% 2.5% 46 5/1/2026 8/1/2023 8/1/2023 7 0.04667 4.09% $52,120.15 $2,432.26 $15,145.83 $12,676 1.08 MW 0 0 52.61 MW 5 0.00 0.00 $34 - - - $0-$50 
DDOR104_GNA_0425606_Capacity GNA_0425606_Capacity DDOR104 FULTON BANK 5 Bank and Feeder Existing $17,576 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $26,656.27 $1,243.95 $8,685.86 $7,755 7.64 MW 0 0 25.51 MW 5 0.00 0.00 $38 - - -

DDOR104_GNA_0425605_Capacity GNA_0425605_Capacity DDOR104 FULTON BANK 5 Bank and Feeder Existing $17,576 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $26,656.27 $1,243.95 $8,685.86 $7,755 6.27 MW 0 0 25.51 MW 5 0.00 0.00 $38 - - -

DDOR104_GNA_0425702_Capacity GNA_0425702_Capacity DDOR104 FULTON BANK 5 Bank and Feeder Existing $17,576 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $26,656.27 $1,243.95 $8,685.86 $7,755 5.74 MW 0 0 25.51 MW 5 0.00 0.00 $38 - - -

DDOR104_GNA_042561105_Capacity GNA_042561105_Capacity DDOR104 FULTON BANK 5 Bank and Feeder Existing $17,576 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $26,656.27 $1,243.95 $8,685.86 $7,755 3.21 MW 0 0 25.51 MW 5 0.00 0.00 $38 - - -

DDOR104_GNA_042561101_Capacity GNA_042561101_Capacity DDOR104 FULTON BANK 5 Bank and Feeder Existing $17,576 Capacity 145.3% 6.69% 2.5% 2.5% 46 5/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $26,656.27 $1,243.95 $8,685.86 $7,755 2.65 MW 0 0 25.51 MW 5 0.00 0.00 $38 - - - $0-$50 
DDOR1069_GNA_024261105_Capacity GNA_024261105_Capacity DDOR1069 BRIAR 1101 Feeder New $25 Capacity 303.0% 6.69% 2.5% 2.5% 46 10/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $76.06 $3.55 CC CC CC MW 0 0 CC MW 1 0.00 0.00 $53 - - - $50-$100 
DDOR1072_GNA_063601109_Capacity GNA_063601109_Capacity DDOR1072 PEABODY 2106 Feeder Existing $2,286 Capacity 146.4% 6.69% 2.5% 2.5% 46 5/31/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $3,499.89 $163.33 CC CC CC MW 0 0 CC MW 1 0.00 0.00 $0.44 - - - $0-$50 
DDOR1076_GNA_0828303_Capacity GNA_0828303_Capacity DDOR1076 MONTAGUE 2106 Feeder New $1,220 Capacity 303.0% 6.69% 2.5% 2.5% 46 9/30/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $3,711.56 $173.21 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $44 - - -

DDOR1076_GNA_082832112_Capacity GNA_082832112_Capacity DDOR1076 MONTAGUE 2106 Feeder New $1,220 Capacity 303.0% 6.69% 2.5% 2.5% 46 9/30/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $3,711.56 $173.21 CC CC CC MW 0 0 CC MW 2 0.00 0.00 $8 - - - $0-$50 
DDOR1077_GNA_0831803_Capacity GNA_0831803_Capacity DDOR1077 LLAGAS 2102 Feeder New $914 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $2,897.50 $135.22 CC CC CC MW 0 0 CC MW 3 0.00 0.00 $8 - - -

DDOR1077_GNA_083182107_Capacity GNA_083182107_Capacity DDOR1077 LLAGAS 2102 Feeder New $914 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $2,897.50 $135.22 $944.14 $839 12.80 MW 0 0 17.95 MW 3 0.00 0.00 $3 - - -

DDOR1077_GNA_083182103_Capacity GNA_083182103_Capacity DDOR1077 LLAGAS 2102 Feeder New $914 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/31/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $2,897.50 $135.22 $944.14 $839 5.15 MW 0 0 17.95 MW 3 0.00 0.00 $3 - - - $0-$50 
DDOR1078_GNA_082921107_Capacity GNA_082921107_Capacity DDOR1078 EL PATIO 1101 AND EL PATIO 1111 Feeder Existing $190 Capacity 146.4% 6.69% 2.5% 2.5% 46 6/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $283.88 $13.25 $102.12 $97 2.39 MW 0 0 2.39 MW 1 0.00 0.00 $3 - - - $0-$50 
DDOR1085_GNA_2546101_Capacity GNA_2546101_Capacity DDOR1085 MADERA 1117 Line Section New $1,764 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $5,311.69 $247.88 $2,083.51 $2,118 11.25 MW 0 0 31.92 MW 4 0.00 0.00 $4 - - -

DDOR1085_GNA_2553901_Capacity GNA_2553901_Capacity DDOR1085 MADERA 1117 Line Section New $1,764 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $5,311.69 $247.88 $2,083.51 $2,118 11.38 MW 0 0 31.92 MW 4 0.00 0.00 $7 - - -

DDOR1085_GNA_254611104_Capacity GNA_254611104_Capacity DDOR1085 MADERA 1117 Line Section New $1,764 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $5,311.69 $247.88 $2,083.51 $2,118 4.89 MW 0 0 31.92 MW 4 0.00 0.00 $7 - - -

DDOR1085_GNA_255391102_Capacity GNA_255391102_Capacity DDOR1085 MADERA 1117 Line Section New $1,764 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $5,311.69 $247.88 $2,083.51 $2,118 4.40 MW 0 0 31.92 MW 4 0.00 0.00 $7 - - - $0-$50 
DDOR113_GNA_1628801_Capacity GNA_1628801_Capacity DDOR113 BANTA BANK 1 Bank Existing $17,233 Capacity 144.1% 6.69% 2.5% 2.5% 46 11/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $26,260.53 $1,225.48 $8,556.90 $7,395 8.29 MW 0 0 16.87 MW 2 0.00 0.00 $7 - - -

DDOR113_GNA_162881102_Capacity GNA_162881102_Capacity DDOR113 BANTA BANK 1 Bank Existing $17,233 Capacity 144.1% 6.69% 2.5% 2.5% 46 11/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $26,260.53 $1,225.48 $8,556.90 $7,395 8.58 MW 0 0 16.87 MW 2 0.00 0.00 $55 - - - $50-$100 
DDOR140_GNA_0821601_Capacity GNA_0821601_Capacity DDOR140 LOYOLA BANK 1 Bank and Feeder Existing $4,544 Capacity 145.3% 6.69% 2.5% 2.5% 46 12/20/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $6,662.94 $310.94 $2,613.54 $2,549 1.40 MW 0 0 2.50 MW 3 0.00 0.00 $55 - - -

DDOR140_GNA_082160401_Capacity GNA_082160401_Capacity DDOR140 LOYOLA BANK 1 Bank and Feeder Existing $4,544 Capacity 145.3% 6.69% 2.5% 2.5% 46 12/20/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $6,662.94 $310.94 $2,613.54 $2,549 0.47 MW 0 0 2.50 MW 3 0.00 0.00 $102 - - -

DDOR140_GNA_082160403_Capacity GNA_082160403_Capacity DDOR140 LOYOLA BANK 1 Bank and Feeder Existing $4,544 Capacity 145.3% 6.69% 2.5% 2.5% 46 12/20/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $6,662.94 $310.94 $2,613.54 $2,549 0.63 MW 0 0 2.50 MW 3 0.00 0.00 $102 - - - $100-$200 
DDOR149_GNA_0421501_Capacity GNA_0421501_Capacity DDOR149 MONROE 1106 Feeder New $5,700 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $18,070.97 $843.31 $5,888.36 $5,229 24.97 MW 0 0 57.40 MW 5 0.00 0.00 $102 - - -

DDOR149_GNA_042151102_Capacity GNA_042151102_Capacity DDOR149 MONROE 1106 Feeder New $5,700 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $18,070.97 $843.31 $5,888.36 $5,229 10.29 MW 0 0 57.40 MW 5 0.00 0.00 $11 - - -

DDOR149_GNA_042151103_Capacity GNA_042151103_Capacity DDOR149 MONROE 1106 Feeder New $5,700 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $18,070.97 $843.31 $5,888.36 $5,229 14.15 MW 0 0 57.40 MW 5 0.00 0.00 $11 - - -

DDOR149_GNA_043301105_Capacity GNA_043301105_Capacity DDOR149 MONROE 1106 Feeder New $5,700 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $18,070.97 $843.31 $5,888.36 $5,229 2.80 MW 0 0 57.40 MW 5 0.00 0.00 $11 - - -

DDOR149_GNA_042151108_Capacity GNA_042151108_Capacity DDOR149 MONROE 1106 Feeder New $5,700 Capacity 303.0% 6.69% 2.5% 2.5% 46 6/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $18,070.97 $843.31 $5,888.36 $5,229 5.19 MW 0 0 57.40 MW 5 0.00 0.00 $11 - - - $0-$50 
DDOR184_GNA_152901103_Capacity GNA_152901103_Capacity DDOR184 MARYSVILLE 1105 Line Section New $508 Capacity 303.0% 6.69% 2.5% 2.5% 46 5/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $1,567.99 $73.17 $564.03 $537 3.85 MW 0 0 3.85 MW 1 0.00 0.00 $11 - - - $0-$50 
DDOR2016_GNA_1823501_Capacity GNA_1823501_Capacity DDOR2016 DOLAN ROAD BANK 2 Feeder Existing $1,846 Capacity 146.4% 6.69% 2.5% 2.5% 46 12/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $2,862.25 $133.57 $932.65 $802 4.90 MW 0 0 4.90 MW 1 0.00 0.00 $16 - - - $0-$50 
DDOR203_GNA_1824601_Capacity GNA_1824601_Capacity DDOR203 SALINAS 1104 Feeder Existing $928 Capacity 146.4% 6.69% 2.5% 2.5% 46 12/1/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $1,438.57 $67.13 CC CC CC MW 0 0 CC MW 1 0.00 0.00 $20 - - - $0-$50 
DDOR2066_GNA_102521101_Capacity GNA_102521101_Capacity DDOR2066 OROVILLE 1101 Feeder Existing $10 Capacity 146.4% 6.69% 2.5% 2.5% 46 6/1/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $14.94 $0.70 CC CC CC MW 0 0 CC MW 1 0.00 0.00 $28 - - - $0-$50 
DDOR2130_GNA_1825401_Capacity GNA_1825401_Capacity DDOR2130 TEMPLETON 2111 Feeder Existing $80 Capacity 146.4% 6.69% 2.5% 2.5% 46 7/14/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $116.95 $5.46 $45.87 $46 11.52 MW 0 0 11.52 MW 1 0.00 0.00 $0 - - - $0-$50 
DDOR2132_GNA_1825401_Capacity GNA_1825401_Capacity DDOR2132 ATASCADERO 1102 Feeder Existing $293 Capacity 146.4% 6.69% 2.5% 2.5% 46 5/31/2025 8/1/2023 8/1/2023 8 0.04667 4.09% $448.38 $20.92 $146.10 $130 11.52 MW 0 0 11.52 MW 1 0.00 0.00 $0 - - - $0-$50 
DDOR2201_GNA_0631701_Capacity GNA_0631701_Capacity DDOR2201 ZAMORA 1107 Feeder Existing $490 Capacity 146.4% 6.69% 2.5% 2.5% 46 9/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $718.68 $33.54 $281.90 $280 1.26 MW 0 0 3.09 MW 2 0.00 0.00 $1 - - -

DDOR2201_GNA_063171103_Capacity GNA_063171103_Capacity DDOR2201 ZAMORA 1107 Feeder Existing $490 Capacity 146.4% 6.69% 2.5% 2.5% 46 9/1/2023 8/1/2023 8/1/2023 10 0.04667 4.09% $718.68 $33.54 $281.90 $280 1.83 MW 0 0 3.09 MW 2 0.00 0.00 $9 - - - $0-$50 
DDOR1049_GNA_1823501_Capacity GNA_1823501_Capacity DDOR1049 FORT ORD 2107 AND CASTROVILLE 2104 Line Section Existing $4,690 Capacity 146.4% 6.69% 2.5% 2.5% 46 5/31/2024 8/1/2023 8/1/2023 9 0.04667 4.09% $7,007.56 $327.02 $2,520.72 $2,388 4.90 MW 0 0 4.90 MW 1 0.00 0.00 $9 - - - $0-$50 

Page 5 
Public 



PG&E 2022 Distribution Deferral Opportunity Report (DDOR)
Appendix E: LNBA - Planned Investments - Project Specific Inputs
Version Date: 08/15/2023
Public

Substation 
Equipment ($000)

Primary 
Feeder/Line 

section ($000)

New or Existing 
Equipment

DDOR2296_GNA_252051112_Capacity GNA_252051112_Capacity DDOR2296 ASHLAN AVE BUS CONDUCTOR Feeder N/A $50 Existing 5/1/2024 9 Capacity 2.99 MW
DDOR2296_GNA_252051108_Capacity GNA_252051108_Capacity DDOR2296 ASHLAN AVE BUS CONDUCTOR Feeder N/A $50 Existing 5/1/2024 9 Capacity CC MW
DDOR2294_GNA_0432901_Capacity GNA_0432901_Capacity DDOR2294 NAPA 1110 & 1102 Feeder N/A $602 Existing 12/31/2023 10 Capacity 16.86 MW
DDOR2294_GNA_043292103_Capacity GNA_043292103_Capacity DDOR2294 NAPA 1110 & 1102 Feeder N/A $602 Existing 12/31/2023 10 Capacity 5.36 MW
DDOR2294_GNA_0420203_Capacity GNA_0420203_Capacity DDOR2294 NAPA 1110 & 1102 Feeder N/A $602 Existing 12/31/2023 10 Capacity 3.91 MW
DDOR2294_GNA_042021110_Capacity GNA_042021110_Capacity DDOR2294 NAPA 1110 & 1102 Feeder N/A $602 Existing 12/31/2023 10 Capacity 1.35 MW
DDOR001_GNA_0837701_Capacity GNA_0837701_Capacity DDOR001 VASONA 1106 Feeder N/A $1,192 New 5/1/2023 10 Capacity 4.10 MW
DDOR001_GNA_0820202_Capacity GNA_0820202_Capacity DDOR001 VASONA 1106 Feeder N/A $1,192 New 5/1/2023 10 Capacity 4.93 MW
DDOR001_GNA_0820201_Capacity GNA_0820201_Capacity DDOR001 VASONA 1106 Feeder N/A $1,192 New 5/1/2023 10 Capacity 3.99 MW
DDOR001_GNA_083371104_Capacity GNA_083371104_Capacity DDOR001 VASONA 1106 Feeder N/A $1,192 New 5/1/2023 10 Capacity 5.01 MW
DDOR006_GNA_0631301_Capacity GNA_0631301_Capacity DDOR006 DEEPWATER 1110 & 1111 Feeder N/A $4,926 New 12/1/2023 10 Capacity 2.49 MW
DDOR006_GNA_0631303_Capacity GNA_0631303_Capacity DDOR006 DEEPWATER 1110 & 1111 Feeder N/A $4,926 New 12/1/2023 10 Capacity 3.08 MW
DDOR006_GNA_063621109_Capacity GNA_063621109_Capacity DDOR006 DEEPWATER 1110 & 1111 Feeder N/A $4,926 New 12/1/2023 10 Capacity 2.40 MW
DDOR006_GNA_063131106_Capacity GNA_063131106_Capacity DDOR006 DEEPWATER 1110 & 1111 Feeder N/A $4,926 New 12/1/2023 10 Capacity CC MW
DDOR006_GNA_063131110_Capacity GNA_063131110_Capacity DDOR006 DEEPWATER 1110 & 1111 Feeder N/A $4,926 New 12/1/2023 10 Capacity CC MW
DDOR007_GNA_0834302_Capacity GNA_0834302_Capacity DDOR007 ALMADEN 1112 Feeder N/A $1,653 New 12/30/2023 10 Capacity 14.37 MW
DDOR007_GNA_083431110_Capacity GNA_083431110_Capacity DDOR007 ALMADEN 1112 Feeder N/A $1,653 New 12/30/2023 10 Capacity 3.23 MW
DDOR007_GNA_082311111_Capacity GNA_082311111_Capacity DDOR007 ALMADEN 1112 Feeder N/A $1,653 New 12/30/2023 10 Capacity 3.16 MW
DDOR007_GNA_082311102_Capacity GNA_082311102_Capacity DDOR007 ALMADEN 1112 Feeder N/A $1,653 New 12/30/2023 10 Capacity 1.90 MW
DDOR010_GNA_2523403_Capacity GNA_2523403_Capacity DDOR010 DINUBA 1103 Feeder N/A $1,694 New 6/1/2023 10 Capacity 11.63 MW
DDOR010_GNA_254091104_Capacity GNA_254091104_Capacity DDOR010 DINUBA 1103 Feeder N/A $1,694 New 6/1/2023 10 Capacity 2.86 MW
DDOR010_GNA_254091105_Capacity GNA_254091105_Capacity DDOR010 DINUBA 1103 Feeder N/A $1,694 New 6/1/2023 10 Capacity 3.11 MW
DDOR010_GNA_254091102_Capacity GNA_254091102_Capacity DDOR010 DINUBA 1103 Feeder N/A $1,694 New 6/1/2023 10 Capacity 2.23 MW
DDOR013_GNA_0225701_Capacity GNA_0225701_Capacity DDOR013 EAST GRAND 1116 AND 1117 Feeder N/A $475 New 3/1/2023 10 Capacity 8.80 MW
DDOR013_GNA_0225705_Capacity GNA_0225705_Capacity DDOR013 EAST GRAND 1116 AND 1117 Feeder N/A $475 New 3/1/2023 10 Capacity CC MW
DDOR013_GNA_022571109_Capacity GNA_022571109_Capacity DDOR013 EAST GRAND 1116 AND 1117 Feeder N/A $475 New 3/1/2023 10 Capacity 10.09 MW
DDOR013_GNA_022571101_Capacity GNA_022571101_Capacity DDOR013 EAST GRAND 1116 AND 1117 Feeder N/A $475 New 3/1/2023 10 Capacity CC MW
DDOR013_GNA_022571113_Capacity GNA_022571113_Capacity DDOR013 EAST GRAND 1116 AND 1117 Feeder N/A $475 New 3/1/2023 10 Capacity CC MW
DDOR014_GNA_022011113_Capacity GNA_022011113_Capacity DDOR014 MISSION X 1113 Feeder N/A $3,149 Existing 6/1/2023 10 Capacity 7.02 MW
DDOR015_GNA_022031108_Capacity GNA_022031108_Capacity DDOR015 POTRERO A 1108 Feeder N/A $2,008 Existing 4/1/2023 10 Capacity 6.56 MW
DDOR017_GNA_013501105_Capacity GNA_013501105_Capacity DDOR017 JARVIS BANK 2 AND 1107 Bank and Feeder $11,485 N/A New 4/1/2023 10 Capacity 2.99 MW
DDOR017_GNA_013501111_Capacity GNA_013501111_Capacity DDOR017 JARVIS BANK 2 AND 1107 Bank and Feeder $11,485 N/A New 4/1/2023 10 Capacity 2.56 MW
DDOR017_GNA_013501112_Resiliency GNA_013501112_Resiliency DDOR017 JARVIS BANK 2 AND 1107 Bank and Feeder $11,485 N/A New 4/1/2023 10 Resiliency 1.71 MW
DDOR017_GNA_013501105_Resiliency GNA_013501105_Resiliency DDOR017 JARVIS BANK 2 AND 1107 Bank and Feeder $11,485 N/A New 4/1/2023 10 Resiliency 0.38 MW
DDOR017_GNA_013501111_Resiliency GNA_013501111_Resiliency DDOR017 JARVIS BANK 2 AND 1107 Bank and Feeder $11,485 N/A New 4/1/2023 10 Resiliency 0.83 MW
DDOR018_GNA_1630901_Capacity GNA_1630901_Capacity DDOR018 LAMMERS 1104 AND 1108 Feeder N/A $2,500 New 4/1/2023 10 Capacity 38.22 MW
DDOR018_GNA_162771103_Capacity GNA_162771103_Capacity DDOR018 LAMMERS 1104 AND 1108 Feeder N/A $2,500 New 4/1/2023 10 Capacity 3.90 MW
DDOR018_GNA_163091101_Capacity GNA_163091101_Capacity DDOR018 LAMMERS 1104 AND 1108 Feeder N/A $2,500 New 4/1/2023 10 Capacity 12.95 MW
DDOR019_GNA_022031113_Capacity GNA_022031113_Capacity DDOR019 POTRERO A 1113 Feeder N/A $10,645 Existing 9/13/2023 10 Capacity 1.35 MW
DDOR020_GNA_0220310_Capacity GNA_0220310_Capacity DDOR020 POTRERO A 1119 Feeder N/A $4,951 Existing 6/1/2023 10 Capacity 15.74 MW
DDOR020_GNA_022031108_Capacity GNA_022031108_Capacity DDOR020 POTRERO A 1119 Feeder N/A $4,951 Existing 6/1/2023 10 Capacity 6.56 MW
DDOR021_GNA_022011102_Capacity GNA_022011102_Capacity DDOR021 MISSION X 1101 Feeder N/A $2,383 Existing 8/1/2023 10 Capacity CC MW
DDOR023_GNA_1823801_Capacity GNA_1823801_Capacity DDOR023 DOLAN BANK Bank and Feeder $266 N/A New 5/1/2023 10 Capacity 6.71 MW
DDOR023_GNA_182381102_Capacity GNA_182381102_Capacity DDOR023 DOLAN BANK Bank and Feeder $266 N/A New 5/1/2023 10 Capacity CC MW
DDOR025_GNA_162991102_Capacity GNA_162991102_Capacity DDOR025 VALLEY SPRINGS 1102 Feeder N/A $4,556 New 6/1/2023 10 Capacity 1.55 MW
DDOR025_GNA_162211101_Capacity GNA_162211101_Capacity DDOR025 VALLEY SPRINGS 1102 Feeder N/A $4,556 New 6/1/2023 10 Capacity 1.99 MW
DDOR026_GNA_254051101_Capacity GNA_254051101_Capacity DDOR026 WEBER 1115 Feeder N/A $12,394 New 5/1/2024 9 Capacity CC MW
DDOR027_GNA_252451104_Capacity GNA_252451104_Capacity DDOR027 EL NIDO 1106 Feeder N/A $2,209 New 10/3/2023 10 Capacity 2.01 MW
DDOR027_GNA_253541102_Capacity GNA_253541102_Capacity DDOR027 EL NIDO 1106 Feeder N/A $2,209 New 10/3/2023 10 Capacity 0.54 MW
DDOR030_GNA_2523801_Capacity GNA_2523801_Capacity DDOR030 CALFLAX BANK 2 Bank and Feeder $19,196 N/A New 5/31/2024 9 Capacity 5.52 MW
DDOR030_GNA_2534401_Capacity GNA_2534401_Capacity DDOR030 CALFLAX BANK 2 Bank and Feeder $19,196 N/A New 5/31/2024 9 Capacity CC MW
DDOR030_GNA_252381107_Capacity GNA_252381107_Capacity DDOR030 CALFLAX BANK 2 Bank and Feeder $19,196 N/A New 5/31/2024 9 Capacity CC MW

DDOR032_GNA_0144702_Capacity GNA_0144702_Capacity DDOR032 DUMBARTON BANK 2 Bank $4,825 N/A Existing 12/2/2023 10 Capacity 15.93 MW

DDOR037_GNA_1630901_Capacity GNA_1630901_Capacity DDOR037 CARBONA BANK 2 Bank and Feeder $26,714 N/A Existing 8/2/2024 9 Capacity 38.22 MW

Capital Cost (2022 $)
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DDOR037_GNA_1630902_Capacity GNA_1630902_Capacity DDOR037 CARBONA BANK 2 Bank and Feeder $26,714 N/A Existing 8/2/2024 9 Capacity CC MW

DDOR038_GNA_0144701_Capacity GNA_0144701_Capacity DDOR038 JARVIS 1102 Feeder N/A $3,579 New 8/11/2023 10 Capacity 10.51 MW

DDOR038_GNA_014471102_Capacity GNA_014471102_Capacity DDOR038 JARVIS 1102 Feeder N/A $3,579 New 8/11/2023 10 Capacity 8.37 MW

DDOR040_GNA_0220301_Capacity GNA_0220301_Capacity DDOR040 MISSION (SF X) 1129 Feeder N/A $8,567 New 6/1/2023 10 Capacity 56.76 MW

DDOR040_GNA_022031115_Capacity GNA_022031115_Capacity DDOR040 MISSION (SF X) 1129 Feeder N/A $8,567 New 6/1/2023 10 Capacity CC MW

DDOR041_GNA_0220301_Capacity GNA_0220301_Capacity DDOR041 POTRERO A 1120 Feeder N/A $935 New 6/1/2023 10 Capacity 56.76 MW

DDOR041_GNA_022011125_Capacity GNA_022011125_Capacity DDOR041 POTRERO A 1120 Feeder N/A $935 New 6/1/2023 10 Capacity 3.37 MW

DDOR041_GNA_022031114_Capacity GNA_022031114_Capacity DDOR041 POTRERO A 1120 Feeder N/A $935 New 6/1/2023 10 Capacity CC MW

DDOR042_GNA_0221001_Capacity GNA_0221001_Capacity DDOR042 MARTIN (SF H) 1117 Feeder N/A $4,269 New 9/23/2024 9 Capacity 18.70 MW

DDOR042_GNA_022101101_Capacity GNA_022101101_Capacity DDOR042 MARTIN (SF H) 1117 Feeder N/A $4,269 New 9/23/2024 9 Capacity CC MW

DDOR045_GNA_1634806_Capacity GNA_1634806_Capacity DDOR045 WEBER 1106 Feeder N/A $5,275 New 10/31/2023 10 Capacity 22.97 MW

DDOR045_GNA_163481110_Capacity GNA_163481110_Capacity DDOR045 WEBER 1106 Feeder N/A $5,275 New 10/31/2023 10 Capacity 24.11 MW

DDOR046_GNA_0132301_Capacity GNA_0132301_Capacity DDOR046 LONE TREE 2106 Feeder N/A $4,716 New 4/1/2024 9 Capacity 12.02 MW

DDOR046_GNA_013652113_Capacity GNA_013652113_Capacity DDOR046 LONE TREE 2106 Feeder N/A $4,716 New 4/1/2024 9 Capacity CC MW

DDOR046_GNA_013652112_Capacity GNA_013652112_Capacity DDOR046 LONE TREE 2106 Feeder N/A $4,716 New 4/1/2024 9 Capacity 2.75 MW

DDOR046_GNA_013232102_Capacity GNA_013232102_Capacity DDOR046 LONE TREE 2106 Feeder N/A $4,716 New 4/1/2024 9 Capacity 12.61 MW

DDOR046_GNA_013652108_Capacity GNA_013652108_Capacity DDOR046 LONE TREE 2106 Feeder N/A $4,716 New 4/1/2024 9 Capacity 1.40 MW

DDOR049_GNA_2534801_Capacity GNA_2534801_Capacity DDOR049 SAN BERNARD BANK 2 Bank and Feeder $18,538 N/A New 10/2/2024 9 Capacity 23.58 MW

DDOR049_GNA_2538001_Capacity GNA_2538001_Capacity DDOR049 SAN BERNARD BANK 2 Bank and Feeder $18,538 N/A New 10/2/2024 9 Capacity 5.01 MW

DDOR049_GNA_2529301_Capacity GNA_2529301_Capacity DDOR049 SAN BERNARD BANK 2 Bank and Feeder $18,538 N/A New 10/2/2024 9 Capacity 9.07 MW

DDOR049_GNA_253481102_Capacity GNA_253481102_Capacity DDOR049 SAN BERNARD BANK 2 Bank and Feeder $18,538 N/A New 10/2/2024 9 Capacity CC MW

DDOR049_GNA_253191102_Capacity GNA_253191102_Capacity DDOR049 SAN BERNARD BANK 2 Bank and Feeder $18,538 N/A New 10/2/2024 9 Capacity CC MW

DDOR049_GNA_252931103_Capacity GNA_252931103_Capacity DDOR049 SAN BERNARD BANK 2 Bank and Feeder $18,538 N/A New 10/2/2024 9 Capacity CC MW

DDOR050_GNA_083622106_Resiliency GNA_083622106_Resiliency DDOR050 CAMP EVERS 2107 Feeder N/A $2,462 New 5/1/2024 9 Resiliency 0.26 MW

DDOR051_GNA_0241605_Capacity GNA_0241605_Capacity DDOR051 BAIR 1106 Feeder N/A $5,145 New 6/2/2023 10 Capacity 9.38 MW

DDOR051_GNA_024161104_Capacity GNA_024161104_Capacity DDOR051 BAIR 1106 Feeder N/A $5,145 New 6/2/2023 10 Capacity CC MW

DDOR052_GNA_1822202_Capacity GNA_1822202_Capacity DDOR052 MONTEREY BANK 1 Bank and Feeder $16,163 N/A Existing 5/1/2025 8 Capacity 10.69 MW

DDOR052_GNA_182222105_Resiliency GNA_182222105_Resiliency DDOR052 MONTEREY BANK 1 Bank and Feeder $16,163 N/A Existing 5/1/2025 8 Resiliency 6.72 MW

DDOR053_GNA_1829501_Capacity GNA_1829501_Capacity DDOR053 SAN LUIS OBISPO 1106 Feeder N/A $6,063 New 6/1/2024 9 Capacity 4.23 MW

DDOR053_GNA_182631102_Capacity GNA_182631102_Capacity DDOR053 SAN LUIS OBISPO 1106 Feeder N/A $6,063 New 6/1/2024 9 Capacity 9.18 MW

DDOR053_GNA_182631108_Capacity GNA_182631108_Capacity DDOR053 SAN LUIS OBISPO 1106 Feeder N/A $6,063 New 6/1/2024 9 Capacity 5.12 MW

DDOR054_GNA_0427101_Capacity GNA_0427101_Capacity DDOR054 CALISTOGA BANK 1 Bank and Feeder $10,208 N/A Existing 6/30/2025 8 Capacity 2.74 MW

DDOR054_GNA_042711102_Capacity GNA_042711102_Capacity DDOR054 CALISTOGA BANK 1 Bank and Feeder $10,208 N/A Existing 6/30/2025 8 Capacity 4.01 MW

DDOR055_GNA_042301101_Capacity GNA_042301101_Capacity DDOR055 TULUCAY 1102 Feeder N/A $3,534 New 5/1/2023 10 Capacity CC MW

DDOR055_GNA_042461105_Capacity GNA_042461105_Capacity DDOR055 TULUCAY 1102 Feeder N/A $3,534 New 5/1/2023 10 Capacity CC MW

DDOR059_GNA_2545502_Capacity GNA_2545502_Capacity DDOR059 FIGARDEN 2114 Feeder N/A $3,379 New 12/6/2024 9 Capacity 5.90 MW

DDOR059_GNA_2545501_Capacity GNA_2545501_Capacity DDOR059 FIGARDEN 2114 Feeder N/A $3,379 New 12/6/2024 9 Capacity 20.32 MW

DDOR059_GNA_254552102_Capacity GNA_254552102_Capacity DDOR059 FIGARDEN 2114 Feeder N/A $3,379 New 12/6/2024 9 Capacity 16.62 MW

DDOR060_GNA_1627002_Capacity GNA_1627002_Capacity DDOR060 VIERRA 1704 Feeder N/A $230 New 3/31/2025 8 Capacity 12.29 MW

DDOR060_GNA_1626107_Capacity GNA_1626107_Capacity DDOR060 VIERRA 1704 Feeder N/A $230 New 3/31/2025 8 Capacity 5.41 MW

DDOR060_GNA_1626108_Capacity GNA_1626108_Capacity DDOR060 VIERRA 1704 Feeder N/A $230 New 3/31/2025 8 Capacity 7.90 MW

DDOR060_GNA_162611708_Capacity GNA_162611708_Capacity DDOR060 VIERRA 1704 Feeder N/A $230 New 3/31/2025 8 Capacity 3.08 MW

DDOR060_GNA_162701706_Capacity GNA_162701706_Capacity DDOR060 VIERRA 1704 Feeder N/A $230 New 3/31/2025 8 Capacity 12.52 MW

Page 7
Public



PG&E 2022 Distribution Deferral Opportunity Report (DDOR)
Appendix E: LNBA - Planned Investments - Project Specific Inputs
Version Date: 08/15/2023
Public

Substation 
Equipment ($000)

Primary 
Feeder/Line 

section ($000)

New or Existing 
Equipment

Capital Cost (2022 $)

Unique ID GNA ID DDOR ID Project Name Project Type
Distribution 

Service 
Required

Grid Need 
(MW/Vpu/MVAR)

Units
In Service Date/DER Install 

Year

Grid Need 
Energy 

(MWh/yr)

Peak Day 
Energy 
(MWh)

Deferral 
Years

DDOR061_GNA_153781105_Capacity GNA_153781105_Capacity DDOR061 BOGUE 1108 Feeder N/A $3,629 New 6/1/2023 10 Capacity 3.74 MW

DDOR061_GNA_153781104_Capacity GNA_153781104_Capacity DDOR061 BOGUE 1108 Feeder N/A $3,629 New 6/1/2023 10 Capacity 2.48 MW

DDOR061_GNA_153781105_Reliability GNA_153781105_Reliability DDOR061 BOGUE 1108 Feeder N/A $3,629 New 6/1/2023 10 Reliability 2.74 MW

DDOR062_GNA_0136803_Capacity GNA_0136803_Capacity DDOR062 EDES 1102 Feeder N/A $3,966 New 6/1/2023 10 Capacity 9.78 MW

DDOR062_GNA_013681112_Capacity GNA_013681112_Capacity DDOR062 EDES 1102 Feeder N/A $3,966 New 6/1/2023 10 Capacity 1.85 MW

DDOR063_GNA_0142601_Capacity GNA_0142601_Capacity DDOR063 SAN PABLO 1104 Feeder N/A $7,290 New 8/12/2024 9 Capacity 7.73 MW

DDOR063_GNA_0143402_Capacity GNA_0143402_Capacity DDOR063 SAN PABLO 1104 Feeder N/A $7,290 New 8/12/2024 9 Capacity CC MW

DDOR063_GNA_014341106_Capacity GNA_014341106_Capacity DDOR063 SAN PABLO 1104 Feeder N/A $7,290 New 8/12/2024 9 Capacity 3.36 MW

DDOR064_GNA_1824903_Capacity GNA_1824903_Capacity DDOR064 HOLLISTER BANK 2 Feeder N/A $12,379 New 5/31/2024 9 Capacity 33.88 MW

DDOR064_GNA_182492104_Capacity GNA_182492104_Capacity DDOR064 HOLLISTER BANK 2 Feeder N/A $12,379 New 5/31/2024 9 Capacity CC MW

DDOR065_GNA_0836301_Capacity GNA_0836301_Capacity DDOR065 MOUNTAIN VIEW BANK 1 Bank $8,159 N/A Existing 2/13/2025 8 Capacity 2.21 MW

DDOR065_GNA_0836101_Capacity GNA_0836101_Capacity DDOR065 MOUNTAIN VIEW BANK 1 Bank $8,159 N/A Existing 2/13/2025 8 Capacity 4.23 MW

DDOR065_GNA_083631112_Capacity GNA_083631112_Capacity DDOR065 MOUNTAIN VIEW BANK 1 Bank $8,159 N/A Existing 2/13/2025 8 Capacity CC MW

DDOR066_GNA_083371104_Capacity GNA_083371104_Capacity DDOR066 VASONA 1109 Feeder N/A $8,500 New 6/1/2025 8 Capacity 5.01 MW

DDOR067_GNA_1922501_Capacity GNA_1922501_Capacity DDOR067 RIO DELL BANK Bank and Feeder $32,725 N/A New 7/22/2024 9 Capacity 6.73 MW

DDOR067_GNA_192251101_Capacity GNA_192251101_Capacity DDOR067 RIO DELL BANK Bank and Feeder $32,725 N/A New 7/22/2024 9 Capacity CC MW

DDOR068_GNA_0226903_Capacity GNA_0226903_Capacity DDOR068 SNEATH 1103 Feeder N/A $3,969 New 6/1/2023 10 Capacity 12.39 MW

DDOR068_GNA_022691108_Capacity GNA_022691108_Capacity DDOR068 SNEATH 1103 Feeder N/A $3,969 New 6/1/2023 10 Capacity CC MW

DDOR070_GNA_0832402_Capacity GNA_0832402_Capacity DDOR070 MORGAN HILL 2103 Feeder N/A $1,951 New 6/7/2024 9 Capacity 12.36 MW

DDOR070_GNA_0832403_Capacity GNA_0832403_Capacity DDOR070 MORGAN HILL 2103 Feeder N/A $1,951 New 6/7/2024 9 Capacity 9.56 MW

DDOR070_GNA_083242108_Capacity GNA_083242108_Capacity DDOR070 MORGAN HILL 2103 Feeder N/A $1,951 New 6/7/2024 9 Capacity 8.11 MW

DDOR072_GNA_022871115_Capacity GNA_022871115_Capacity DDOR072 MISSION X 1118 Feeder N/A $11,560 Existing 8/1/2023 10 Capacity CC MW

DDOR073_GNA_2521703_Capacity GNA_2521703_Capacity DDOR073 ALPAUGH 1102 Feeder N/A $6,676 New 10/1/2023 10 Capacity 6.44 MW

DDOR073_GNA_252171106_Capacity GNA_252171106_Capacity DDOR073 ALPAUGH 1102 Feeder N/A $6,676 New 10/1/2023 10 Capacity CC MW

DDOR073_GNA_252171108_Capacity GNA_252171108_Capacity DDOR073 ALPAUGH 1102 Feeder N/A $6,676 New 10/1/2023 10 Capacity 1.94 MW

DDOR073_GNA_252171112_Capacity GNA_252171112_Capacity DDOR073 ALPAUGH 1102 Feeder N/A $6,676 New 10/1/2023 10 Capacity 3.30 MW

DDOR074_GNA_022011104_Capacity GNA_022011104_Capacity DDOR074 LARKIN (SF Y) 1142 Feeder N/A $4,433 New 1/3/2025 8 Capacity CC MW

DDOR075_GNA_2531501_Capacity GNA_2531501_Capacity DDOR075 GIFFEN BANK 2 Bank and Feeder $13,500 N/A New 4/1/2026 7 Capacity 10.57 MW

DDOR075_GNA_253151103_Capacity GNA_253151103_Capacity DDOR075 GIFFEN BANK 2 Bank and Feeder $13,500 N/A New 4/1/2026 7 Capacity 0.21 MW

DDOR075_GNA_253151102_Capacity GNA_253151102_Capacity DDOR075 GIFFEN BANK 2 Bank and Feeder $13,500 N/A New 4/1/2026 7 Capacity CC MW

DDOR076_GNA_0638101_Capacity GNA_0638101_Capacity DDOR076 DUNNIGAN BANK 1 Bank and Feeder $21,339 N/A New 4/14/2024 9 Capacity CC MW

DDOR076_GNA_063811101_Capacity GNA_063811101_Capacity DDOR076 DUNNIGAN BANK 1 Bank and Feeder $21,339 N/A New 4/14/2024 9 Capacity CC MW

DDOR077_GNA_2546102_Capacity GNA_2546102_Capacity DDOR077 STOREY 1103 Feeder N/A $2,872 New 5/1/2026 7 Capacity 11.24 MW

DDOR077_GNA_254611107_Capacity GNA_254611107_Capacity DDOR077 STOREY 1103 Feeder N/A $2,872 New 5/1/2026 7 Capacity 1.73 MW

DDOR078_GNA_1822001_Capacity GNA_1822001_Capacity DDOR078 SPENCE BANK 2 Bank and Feeder $21,728 N/A Existing 4/1/2024 9 Capacity 29.15 MW

DDOR078_GNA_182201102_Capacity GNA_182201102_Capacity DDOR078 SPENCE BANK 2 Bank and Feeder $21,728 N/A Existing 4/1/2024 9 Capacity CC MW

DDOR078_GNA_182201103_Capacity GNA_182201103_Capacity DDOR078 SPENCE BANK 2 Bank and Feeder $21,728 N/A Existing 4/1/2024 9 Capacity CC MW

DDOR078_GNA_1822002_Capacity GNA_1822002_Capacity DDOR078 SPENCE BANK 2 Bank and Feeder $21,728 N/A Existing 4/1/2024 9 Capacity CC MW

DDOR080_GNA_0831903_Capacity GNA_0831903_Capacity DDOR080 GREEN VALLEY BANK 4 Bank and Feeder $25,921 N/A Existing 5/1/2026 7 Capacity 4.75 MW

DDOR080_GNA_0831902_Capacity GNA_0831902_Capacity DDOR080 GREEN VALLEY BANK 4 Bank and Feeder $25,921 N/A Existing 5/1/2026 7 Capacity 6.38 MW

DDOR081_GNA_2520401_Capacity GNA_2520401_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 7 Capacity 10.20 MW

DDOR081_GNA_2520402_Capacity GNA_2520402_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 7 Capacity 5.04 MW

DDOR081_GNA_2542503_Capacity GNA_2542503_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 7 Capacity 5.69 MW
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DDOR081_GNA_252041103_Capacity GNA_252041103_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 7 Capacity CC MW

DDOR081_GNA_253571105_Capacity GNA_253571105_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 7 Capacity CC MW

DDOR081_GNA_253571112_Capacity GNA_253571112_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 7 Capacity CC MW

DDOR081_GNA_252041102_Capacity GNA_252041102_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 7 Capacity 5.14 MW

DDOR081_GNA_252041107_Capacity GNA_252041107_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 7 Capacity 2.49 MW

DDOR081_GNA_254081102_Capacity GNA_254081102_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 7 Capacity CC MW

DDOR081_GNA_254251103_Capacity GNA_254251103_Capacity DDOR081 AIRWAYS BANK 3 Bank and Feeder $17,721 N/A New 5/1/2026 7 Capacity 2.33 MW

DDOR082_GNA_2521602_Capacity GNA_2521602_Capacity DDOR082 COALINGA NO 1 BANK 2 Bank and Feeder $11,879 N/A Existing 5/1/2025 8 Capacity 5.64 MW

DDOR082_GNA_2523801_Capacity GNA_2523801_Capacity DDOR082 COALINGA NO 1 BANK 2 Bank and Feeder $11,879 N/A Existing 5/1/2025 8 Capacity 5.52 MW

DDOR082_GNA_252161107_Capacity GNA_252161107_Capacity DDOR082 COALINGA NO 1 BANK 2 Bank and Feeder $11,879 N/A Existing 5/1/2025 8 Capacity CC MW

DDOR082_GNA_252381106_Capacity GNA_252381106_Capacity DDOR082 COALINGA NO 1 BANK 2 Bank and Feeder $11,879 N/A Existing 5/1/2025 8 Capacity CC MW

DDOR083_GNA_0240203_Capacity GNA_0240203_Capacity DDOR083 BELLE HAVEN BANK 4 Bank and Feeder $11,259 N/A New 4/23/2026 7 Capacity 44.35 MW

DDOR083_GNA_024021103_Capacity GNA_024021103_Capacity DDOR083 BELLE HAVEN BANK 4 Bank and Feeder $11,259 N/A New 4/23/2026 7 Capacity 5.47 MW

DDOR083_GNA_0240204_Capacity GNA_0240204_Capacity DDOR083 BELLE HAVEN BANK 4 Bank and Feeder $11,259 N/A New 4/23/2026 7 Capacity CC MW

DDOR085_GNA_1626107_Capacity GNA_1626107_Capacity DDOR085 RIPON 1705 Feeder N/A $3,410 New 5/1/2026 7 Capacity 5.41 MW

DDOR085_GNA_1627002_Capacity GNA_1627002_Capacity DDOR085 RIPON 1705 Feeder N/A $3,410 New 5/1/2026 7 Capacity 12.29 MW

DDOR085_GNA_1638002_Capacity GNA_1638002_Capacity DDOR085 RIPON 1705 Feeder N/A $3,410 New 5/1/2026 7 Capacity 8.91 MW

DDOR085_GNA_162701707_Capacity GNA_162701707_Capacity DDOR085 RIPON 1705 Feeder N/A $3,410 New 5/1/2026 7 Capacity 2.42 MW

DDOR085_GNA_163801704_Capacity GNA_163801704_Capacity DDOR085 RIPON 1705 Feeder N/A $3,410 New 5/1/2026 7 Capacity 4.11 MW

DDOR087_GNA_1626108_Capacity GNA_1626108_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder $14,007 N/A New 5/1/2027 6 Capacity 7.90 MW

DDOR087_GNA_1627002_Capacity GNA_1627002_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder $14,007 N/A New 5/1/2027 6 Capacity 12.29 MW

DDOR087_GNA_162611708_Capacity GNA_162611708_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder $14,007 N/A New 5/1/2027 6 Capacity 3.08 MW

DDOR087_GNA_162701702_Capacity GNA_162701702_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder $14,007 N/A New 5/1/2027 6 Capacity 2.83 MW

DDOR087_GNA_162701706_Capacity GNA_162701706_Capacity DDOR087 VIERRA BANK 3 Bank and Feeder $14,007 N/A New 5/1/2027 6 Capacity 12.52 MW

DDOR089_GNA_2553901_Capacity GNA_2553901_Capacity DDOR089 BONITA BANK 2 Bank and Feeder $19,031 N/A New 8/11/2025 8 Capacity 11.38 MW

DDOR089_GNA_2546101_Capacity GNA_2546101_Capacity DDOR089 BONITA BANK 2 Bank and Feeder $19,031 N/A New 8/11/2025 8 Capacity 11.25 MW

DDOR089_GNA_255391102_Capacity GNA_255391102_Capacity DDOR089 BONITA BANK 2 Bank and Feeder $19,031 N/A New 8/11/2025 8 Capacity 4.40 MW

DDOR089_GNA_254611106_Capacity GNA_254611106_Capacity DDOR089 BONITA BANK 2 Bank and Feeder $19,031 N/A New 8/11/2025 8 Capacity 0.76 MW

DDOR089_GNA_254611105_Capacity GNA_254611105_Capacity DDOR089 BONITA BANK 2 Bank and Feeder $19,031 N/A New 8/11/2025 8 Capacity 11.13 MW

DDOR089_GNA_254611104_Capacity GNA_254611104_Capacity DDOR089 BONITA BANK 2 Bank and Feeder $19,031 N/A New 8/11/2025 8 Capacity 4.89 MW

DDOR092_GNA_1826601_Capacity GNA_1826601_Capacity DDOR092 SAN MIGUEL BANK 2 Bank and Feeder $15,685 N/A New 3/1/2025 8 Capacity 3.20 MW

DDOR093_GNA_0139103_Capacity GNA_0139103_Capacity DDOR093 WILLOW PASS BANK 1 Bank and Feeder $26,311 N/A Existing 6/1/2025 8 Capacity 8.35 MW

DDOR093_GNA_0144503_Capacity GNA_0144503_Capacity DDOR093 WILLOW PASS BANK 1 Bank and Feeder $26,311 N/A Existing 6/1/2025 8 Capacity 3.41 MW

DDOR094_GNA_1922201_Capacity GNA_1922201_Capacity DDOR094 GARBERVILLE BANK 2 Bank and Feeder $4,043 N/A New 6/1/2025 8 Capacity 11.48 MW

DDOR094_GNA_192221102_Capacity GNA_192221102_Capacity DDOR094 GARBERVILLE BANK 2 Bank and Feeder $4,043 N/A New 6/1/2025 8 Capacity CC MW

DDOR096_GNA_0836702_Capacity GNA_0836702_Capacity DDOR096 WOLFE 1111 AND 1112 Feeder N/A $9,300 New 6/1/2026 7 Capacity 13.41 MW

DDOR096_GNA_083671105_Capacity GNA_083671105_Capacity DDOR096 WOLFE 1111 AND 1112 Feeder N/A $9,300 New 6/1/2026 7 Capacity CC MW

DDOR096_GNA_083671109_Capacity GNA_083671109_Capacity DDOR096 WOLFE 1111 AND 1112 Feeder N/A $9,300 New 6/1/2026 7 Capacity 10.73 MW

DDOR1001_GNA_2537101_Capacity GNA_2537101_Capacity DDOR1001 CAMDEN 1106 Feeder N/A $13,980 New 5/3/2026 7 Capacity 4.51 MW

DDOR1001_GNA_2526805_Capacity GNA_2526805_Capacity DDOR1001 CAMDEN 1106 Feeder N/A $13,980 New 5/3/2026 7 Capacity 1.77 MW

DDOR1001_GNA_252301102_Capacity GNA_252301102_Capacity DDOR1001 CAMDEN 1106 Feeder N/A $13,980 New 5/3/2026 7 Capacity 2.66 MW

DDOR1002_GNA_2537302_Capacity GNA_2537302_Capacity DDOR1002 WEST FRESNO 1113 Feeder N/A $7,400 New 5/31/2026 7 Capacity 18.09 MW

DDOR1002_GNA_2537301_Capacity GNA_2537301_Capacity DDOR1002 WEST FRESNO 1113 Feeder N/A $7,400 New 5/31/2026 7 Capacity 14.11 MW
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DDOR1002_GNA_253731111_Capacity GNA_253731111_Capacity DDOR1002 WEST FRESNO 1113 Feeder N/A $7,400 New 5/31/2026 7 Capacity 2.90 MW

DDOR1002_GNA_254251111_Capacity GNA_254251111_Capacity DDOR1002 WEST FRESNO 1113 Feeder N/A $7,400 New 5/31/2026 7 Capacity CC MW

DDOR1002_GNA_252281102_Capacity GNA_252281102_Capacity DDOR1002 WEST FRESNO 1113 Feeder N/A $7,400 New 5/31/2026 7 Capacity 12.20 MW

DDOR1003_GNA_253601105_Capacity GNA_253601105_Capacity DDOR1003 LEMOORE 1106 Feeder N/A $5,400 New 5/31/2026 7 Capacity 2.47 MW

DDOR1003_GNA_253601101_Capacity GNA_253601101_Capacity DDOR1003 LEMOORE 1106 Feeder N/A $5,400 New 5/31/2026 7 Capacity 1.47 MW

DDOR1005_GNA_2523601_Capacity GNA_2523601_Capacity DDOR1005 SAN JOAQUIN BANK 2 Bank and Feeder $11,000 N/A Existing 5/31/2025 8 Capacity 3.65 MW

DDOR1005_GNA_2536601_Capacity GNA_2536601_Capacity DDOR1005 SAN JOAQUIN BANK 2 Bank and Feeder $11,000 N/A Existing 5/31/2025 8 Capacity CC MW

DDOR1005_GNA_252361106_Capacity GNA_252361106_Capacity DDOR1005 SAN JOAQUIN BANK 2 Bank and Feeder $11,000 N/A Existing 5/31/2025 8 Capacity 1.92 MW

DDOR1006_GNA_2523403_Capacity GNA_2523403_Capacity DDOR1006 REEDLEY 1114 Feeder N/A $50 New 5/31/2024 9 Capacity 11.63 MW

DDOR1006_GNA_2545302_Capacity GNA_2545302_Capacity DDOR1006 REEDLEY 1114 Feeder N/A $50 New 5/31/2024 9 Capacity 8.09 MW

DDOR1006_GNA_252341106_Capacity GNA_252341106_Capacity DDOR1006 REEDLEY 1114 Feeder N/A $50 New 5/31/2024 9 Capacity 2.91 MW

DDOR1007_GNA_1922901_Capacity GNA_1922901_Capacity DDOR1007 CARLOTTA BANK 2 Bank $11,700 N/A Existing 5/31/2026 7 Capacity 1.57 MW

DDOR1007_GNA_192291121_Capacity GNA_192291121_Capacity DDOR1007 CARLOTTA BANK 2 Bank $11,700 N/A Existing 5/31/2026 7 Capacity CC MW

DDOR1016_GNA_0220301_Capacity GNA_0220301_Capacity DDOR1016 POTRERO 1122 Feeder N/A $1,965 New 1/22/2024 9 Capacity 56.76 MW

DDOR1016_GNA_022031121_Capacity GNA_022031121_Capacity DDOR1016 POTRERO 1122 Feeder N/A $1,965 New 1/22/2024 9 Capacity CC MW

DDOR1017_GNA_0631901_Capacity GNA_0631901_Capacity DDOR1017 KNIGHTS LANDING BANK 1 Bank $3,104 N/A Existing 4/1/2023 10 Capacity 1.79 MW

DDOR1020_GNA_2546901_Capacity GNA_2546901_Capacity DDOR1020 TUPMAN BANK 2 Feeder N/A $10,400 New 5/1/2025 8 Capacity CC MW

DDOR1020_GNA_2545601_Capacity GNA_2545601_Capacity DDOR1020 TUPMAN BANK 2 Feeder N/A $10,400 New 5/1/2025 8 Capacity 4.00 MW

DDOR1020_GNA_254691101_Capacity GNA_254691101_Capacity DDOR1020 TUPMAN BANK 2 Feeder N/A $10,400 New 5/1/2025 8 Capacity CC MW

DDOR1022_GNA_162991101_Capacity GNA_162991101_Capacity DDOR1022 CORRAL 1104 Feeder N/A $7,046 New 6/1/2026 7 Capacity 2.35 MW

DDOR1027_GNA_0226903_Capacity GNA_0226903_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder $20,266 N/A New 5/2/2026 7 Capacity 12.39 MW

DDOR1027_GNA_0226904_Capacity GNA_0226904_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder $20,266 N/A New 5/2/2026 7 Capacity CC MW

DDOR1027_GNA_022691101_Capacity GNA_022691101_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder $20,266 N/A New 5/2/2026 7 Capacity CC MW

DDOR1027_GNA_022691106_Capacity GNA_022691106_Capacity DDOR1027 MILLBRAE SUBSTATION Bank and Feeder $20,266 N/A New 5/2/2026 7 Capacity 1.24 MW

DDOR1029_GNA_2528602_Capacity GNA_2528602_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder $20,368 N/A New 5/1/2026 7 Capacity CC MW

DDOR1029_GNA_2545801_Capacity GNA_2545801_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder $20,368 N/A New 5/1/2026 7 Capacity 21.36 MW

DDOR1029_GNA_252861104_Capacity GNA_252861104_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder $20,368 N/A New 5/1/2026 7 Capacity CC MW

DDOR1029_GNA_254582102_Capacity GNA_254582102_Capacity DDOR1029 7TH STANDARD BANK 2 Bank and Feeder $20,368 N/A New 5/1/2026 7 Capacity 18.66 MW

DDOR1031_GNA_2545401_Capacity GNA_2545401_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder $15,800 N/A New 5/1/2026 7 Capacity CC MW

DDOR1031_GNA_2529601_Capacity GNA_2529601_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder $15,800 N/A New 5/1/2026 7 Capacity 2.08 MW

DDOR1031_GNA_2529003_Capacity GNA_2529003_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder $15,800 N/A New 5/1/2026 7 Capacity 13.81 MW

DDOR1031_GNA_254541103_Capacity GNA_254541103_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder $15,800 N/A New 5/1/2026 7 Capacity CC MW

DDOR1031_GNA_252961102_Capacity GNA_252961102_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder $15,800 N/A New 5/1/2026 7 Capacity CC MW

DDOR1031_GNA_252901110_Capacity GNA_252901110_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder $15,800 N/A New 5/1/2026 7 Capacity 3.62 MW

DDOR1031_GNA_252901108_Capacity GNA_252901108_Capacity DDOR1031 SEMITROPIC BANK 4 Bank and Feeder $15,800 N/A New 5/1/2026 7 Capacity CC MW

DDOR1033_GNA_1634806_Capacity GNA_1634806_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder $19,965 N/A New 5/1/2026 7 Capacity 22.97 MW

DDOR1033_GNA_1631303_Capacity GNA_1631303_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder $19,965 N/A New 5/1/2026 7 Capacity 4.45 MW

DDOR1033_GNA_163481110_Capacity GNA_163481110_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder $19,965 N/A New 5/1/2026 7 Capacity 24.11 MW

DDOR1033_GNA_163481109_Capacity GNA_163481109_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder $19,965 N/A New 5/1/2026 7 Capacity CC MW

DDOR1033_GNA_163481102_Capacity GNA_163481102_Capacity DDOR1033 WEBER BANK 7 Bank and Feeder $19,965 N/A New 5/1/2026 7 Capacity 1.08 MW

DDOR104_GNA_0425606_Capacity GNA_0425606_Capacity DDOR104 FULTON BANK 5 Bank and Feeder $17,576 N/A Existing 5/1/2025 8 Capacity 7.64 MW

DDOR104_GNA_0425605_Capacity GNA_0425605_Capacity DDOR104 FULTON BANK 5 Bank and Feeder $17,576 N/A Existing 5/1/2025 8 Capacity 6.27 MW

DDOR104_GNA_0425702_Capacity GNA_0425702_Capacity DDOR104 FULTON BANK 5 Bank and Feeder $17,576 N/A Existing 5/1/2025 8 Capacity 5.74 MW
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DDOR104_GNA_042561105_Capacity GNA_042561105_Capacity DDOR104 FULTON BANK 5 Bank and Feeder $17,576 N/A Existing 5/1/2025 8 Capacity 3.21 MW

DDOR104_GNA_042561101_Capacity GNA_042561101_Capacity DDOR104 FULTON BANK 5 Bank and Feeder $17,576 N/A Existing 5/1/2025 8 Capacity 2.65 MW

DDOR1069_GNA_024261105_Capacity GNA_024261105_Capacity DDOR1069 BRIAR 1101 Feeder N/A $25 New 10/1/2023 10 Capacity CC MW

DDOR1072_GNA_063601109_Capacity GNA_063601109_Capacity DDOR1072 PEABODY 2106 Feeder N/A $2,286 Existing 5/31/2025 8 Capacity CC MW

DDOR1076_GNA_0828303_Capacity GNA_0828303_Capacity DDOR1076 MONTAGUE 2106 Feeder N/A $1,220 New 9/30/2023 10 Capacity 11.18 MW

DDOR1076_GNA_082832112_Capacity GNA_082832112_Capacity DDOR1076 MONTAGUE 2106 Feeder N/A $1,220 New 9/30/2023 10 Capacity CC MW

DDOR1077_GNA_0831803_Capacity GNA_0831803_Capacity DDOR1077 LLAGAS 2102 Feeder N/A $914 New 5/31/2025 8 Capacity 20.64 MW

DDOR1077_GNA_083182107_Capacity GNA_083182107_Capacity DDOR1077 LLAGAS 2102 Feeder N/A $914 New 5/31/2025 8 Capacity 12.80 MW

DDOR1077_GNA_083182103_Capacity GNA_083182103_Capacity DDOR1077 LLAGAS 2102 Feeder N/A $914 New 5/31/2025 8 Capacity 5.15 MW

DDOR1078_GNA_082921107_Capacity GNA_082921107_Capacity DDOR1078 EL PATIO 1101 AND EL PATIO 1111 Feeder N/A $190 Existing 6/1/2024 9 Capacity 2.39 MW

DDOR1085_GNA_2546101_Capacity GNA_2546101_Capacity DDOR1085 MADERA 1117 Line Section N/A $1,764 New 5/1/2023 10 Capacity 11.25 MW

DDOR1085_GNA_2553901_Capacity GNA_2553901_Capacity DDOR1085 MADERA 1117 Line Section N/A $1,764 New 5/1/2023 10 Capacity 11.38 MW

DDOR1085_GNA_254611104_Capacity GNA_254611104_Capacity DDOR1085 MADERA 1117 Line Section N/A $1,764 New 5/1/2023 10 Capacity 4.89 MW

DDOR1085_GNA_255391102_Capacity GNA_255391102_Capacity DDOR1085 MADERA 1117 Line Section N/A $1,764 New 5/1/2023 10 Capacity 4.40 MW

DDOR113_GNA_1628801_Capacity GNA_1628801_Capacity DDOR113 BANTA BANK 1 Bank $17,233 N/A Existing 11/1/2025 8 Capacity 8.29 MW

DDOR113_GNA_162881102_Capacity GNA_162881102_Capacity DDOR113 BANTA BANK 1 Bank $17,233 N/A Existing 11/1/2025 8 Capacity 8.58 MW

DDOR140_GNA_0821601_Capacity GNA_0821601_Capacity DDOR140 LOYOLA BANK 1 Bank and Feeder $4,544 N/A Existing 12/20/2023 10 Capacity 1.40 MW

DDOR140_GNA_082160401_Capacity GNA_082160401_Capacity DDOR140 LOYOLA BANK 1 Bank and Feeder $4,544 N/A Existing 12/20/2023 10 Capacity 0.47 MW

DDOR140_GNA_082160403_Capacity GNA_082160403_Capacity DDOR140 LOYOLA BANK 1 Bank and Feeder $4,544 N/A Existing 12/20/2023 10 Capacity 0.63 MW

DDOR149_GNA_0421501_Capacity GNA_0421501_Capacity DDOR149 MONROE 1106 Feeder N/A $5,700 New 6/1/2025 8 Capacity 24.97 MW

DDOR149_GNA_042151102_Capacity GNA_042151102_Capacity DDOR149 MONROE 1106 Feeder N/A $5,700 New 6/1/2025 8 Capacity 10.29 MW

DDOR149_GNA_042151103_Capacity GNA_042151103_Capacity DDOR149 MONROE 1106 Feeder N/A $5,700 New 6/1/2025 8 Capacity 14.15 MW

DDOR149_GNA_043301105_Capacity GNA_043301105_Capacity DDOR149 MONROE 1106 Feeder N/A $5,700 New 6/1/2025 8 Capacity 2.80 MW

DDOR149_GNA_042151108_Capacity GNA_042151108_Capacity DDOR149 MONROE 1106 Feeder N/A $5,700 New 6/1/2025 8 Capacity 5.19 MW

DDOR184_GNA_152901103_Capacity GNA_152901103_Capacity DDOR184 MARYSVILLE 1105 Line Section N/A $508 New 5/1/2024 9 Capacity 3.85 MW

DDOR2016_GNA_1823501_Capacity GNA_1823501_Capacity DDOR2016 DOLAN ROAD BANK 2 Feeder N/A $1,846 Existing 12/1/2025 8 Capacity 4.90 MW

DDOR203_GNA_1824601_Capacity GNA_1824601_Capacity DDOR203 SALINAS 1104 Feeder N/A $928 Existing 12/1/2025 8 Capacity CC MW

DDOR2066_GNA_102521101_Capacity GNA_102521101_Capacity DDOR2066 OROVILLE 1101 Feeder N/A $10 Existing 6/1/2024 9 Capacity 2.66 MW

DDOR2130_GNA_1825401_Capacity GNA_1825401_Capacity DDOR2130 TEMPLETON 2111 Feeder N/A $80 Existing 7/14/2023 10 Capacity 11.52 MW

DDOR2132_GNA_1825401_Capacity GNA_1825401_Capacity DDOR2132 ATASCADERO 1102 Feeder N/A $293 Existing 5/31/2025 8 Capacity 11.52 MW

DDOR2201_GNA_0631701_Capacity GNA_0631701_Capacity DDOR2201 ZAMORA 1107 Feeder N/A $490 Existing 9/1/2023 10 Capacity 1.26 MW

DDOR2201_GNA_063171103_Capacity GNA_063171103_Capacity DDOR2201 ZAMORA 1107 Feeder N/A $490 Existing 9/1/2023 10 Capacity 1.83 MW

DDOR1049_GNA_1823501_Capacity GNA_1823501_Capacity DDOR1049 FORT ORD 2107 AND CASTROVILLE 2104 Line Section N/A $4,690 Existing 5/31/2024 9 Capacity 4.90 MW
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Calculations Descriptions and Assumptions Used to Calculate Grid Need Certainty? Score Data Source

Q0: DDOR ID: Project Name A concatenation of DDOR ID and Project Name to provide details about the project. No N/A DIDF Candidate Deferrals

Q1: Agricultural spatial load 
growth at the substation level, 
for the grid need.

Agriculture spatial load growth at the substation level for the specific project's grid need. If a project's associated 
substation does not receive any agriculture spatial load growth, it would be assigned with a "None" scoring. If a project's 
associated substation receives 0 to 2MW spatial load growth on Agriculture, assigned with a "Low" scoring; and greater 
than 2MW would receive a  "High" scoring. Yes

None: 0 MW
Low: 0-2 MW
High: >2 MW Spatial Load Growth

Q2: Commercial spatial load 
growth at the substation level, 
for the grid need.

Commercial spatial load growth at the substation level for the specific project's grid need. If a project's associated 
substation does not receive any commercial spatial load growth, it would be assigned with a "None" scoring. If a project's 
associated substation receives 0 to 2MW spatial load growth on Commercial, assigned with a "Low" scoring; and greater 
than 2MW would receive a  "High" scoring. Yes

None: 0 MW
Low: 0-2 MW
High: >2 MW Spatial Load Growth

Q3: Domestic spatial load growth 
at the substation level, for the 
grid need.

Domestic spatial load growth at the substation level for the specific project's grid need. If a project's associated substation 
does not receive any domestic spatial load growth, it would be assigned with a "None" scoring. If a project's associated 
substation receives 0 to 2MW spatial load growth on Domestic, assigned with a "Low" scoring; and greater than 2MW 
would receive a  "High" scoring. Yes

None: 0 MW
Low: 0-2 MW
High: >2 MW Spatial Load Growth

Q4: EV spatial load growth at the 
substation level, for the grid 
need.

EV spatial load growth at the substation level for the specific project's grid need. If a project's associated substation does 
not receive any EV spatial load growth, it would be assigned with a "None" scoring. If a project's associated substation 
receives 0 to 2MW spatial load growth on EV, assigned with a "Low" scoring; and greater than 2MW would receive a  
"High" scoring. Yes

None: 0 MW
Low: 0-2 MW
High: >2 MW EV DCFC

Q5: Industrial spatial load growth 
at the substation level, for the 
grid need.

Industrial spatial load growth at the substation level for the specific project's grid need. If a project's associated substation 
does not receive any industrial spatial load growth, it would be assigned with a "None" scoring. If a project's associated 
substation receives 0 to 2MW spatial load growth on Industrial, assigned with a "Low" scoring; and greater than 2MW 
would receive a  "High" scoring. Yes

None: 0 MW
Low: 0-2 MW
High: >2 MW Spatial Load Growth

Q6: Asset health risk based on 
condition for the project and all 
grid need locations

Indicates asset health risk level associated with the project's grid need locations, ranging from low, medium, and high, 
which are assigned with scoring 3, 6, and 10, respectively. If one project has multiple grid needs, pick the need with the 
highest level of risk for the project. For instance, if one project has three grid needs, with risk levels of "Low, Med, High", 
we select "High" as the overall asset health risk level for the project. Yes

High - 10
Med - 6
Low - 3 Transformer Bank Replacement List

Overall Grid Need Certainty Score

A negated, summed score to indicate an asset's certainty level. A higher (more positive) score indicates a higher certainty 
level, to be implemented as part of the Prioritization Metrics calculations in Appendix C. Scale ranging from -60 to 0 
potentially. Final Result

Potential range from -60 to 0. The 6 
submetrics are summed up and 
negated Scores for Q1 through Q6
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DDOR ID Project Name Q0: DDOR ID: Project Name
Q1: Agricultural spatial load growth at the 
substation level, for the grid need.

Q2: Commercial spatial load growth at the 
substation level, for the grid need.

Q3: Domestic spatial load growth at the 
substation level, for the grid need.

Q4: EV spatial load growth at the substation 
level, for the grid need.

Q5: Industrial spatial load growth at the 
substation level, for the grid need.

Q6: Asset health risk based on 
condition for the project and all grid 
need locations Q1 Score Q2 Score Q3 Score Q4 Score Q5 Score Q6 Score Overall Grid Need Certainty Score

DDOR075 GIFFEN BANK 2 DDOR075: GIFFEN BANK 2 NONE NONE NONE NONE NONE HIGH 0 0 0 0 0 10 -10
DDOR077 STOREY 1103 DDOR077: STOREY 1103 LOW HIGH HIGH HIGH HIGH HIGH 5 10 10 10 10 10 -55
DDOR080 GREEN VALLEY BANK 4 DDOR080: GREEN VALLEY BANK 4 LOW HIGH HIGH NONE HIGH HIGH 5 10 10 0 10 10 -45
DDOR081 AIRWAYS BANK 3 DDOR081: AIRWAYS BANK 3 HIGH HIGH HIGH LOW HIGH HIGH 10 10 10 5 10 10 -55
DDOR083 BELLE HAVEN BANK 4 DDOR083: BELLE HAVEN BANK 4 LOW HIGH HIGH LOW HIGH HIGH 5 10 10 5 10 10 -50
DDOR085 RIPON 1705 DDOR085: RIPON 1705 HIGH HIGH HIGH HIGH HIGH HIGH 10 10 10 10 10 10 -60
DDOR087 VIERRA BANK 3 DDOR087: VIERRA BANK 3 HIGH HIGH HIGH LOW HIGH HIGH 10 10 10 5 10 10 -55
DDOR096 WOLFE 1111 AND 1112 DDOR096: WOLFE 1111 AND 1112 LOW HIGH HIGH LOW HIGH HIGH 5 10 10 5 10 10 -50
DDOR1001 CAMDEN 1106 DDOR1001: CAMDEN 1106 LOW HIGH HIGH NONE HIGH HIGH 5 10 10 0 10 10 -45
DDOR1002 WEST FRESNO 1113 DDOR1002: WEST FRESNO 1113 HIGH HIGH HIGH HIGH HIGH HIGH 10 10 10 10 10 10 -60
DDOR1003 LEMOORE 1106 DDOR1003: LEMOORE 1106 LOW HIGH HIGH NONE HIGH HIGH 5 10 10 0 10 10 -45
DDOR1022 CORRAL 1104 DDOR1022: CORRAL 1104 NONE NONE NONE NONE NONE LOW 0 0 0 0 0 3 -3
DDOR1027 MILLBRAE SUBSTATION DDOR1027: MILLBRAE SUBSTATION NONE NONE NONE LOW NONE HIGH 0 0 0 5 0 10 -15
DDOR1029 7TH STANDARD BANK 2 DDOR1029: 7TH STANDARD BANK 2 LOW HIGH HIGH NONE HIGH MED 5 10 10 0 10 6 -41
DDOR1031 SEMITROPIC BANK 4 DDOR1031: SEMITROPIC BANK 4 LOW LOW HIGH NONE LOW HIGH 5 5 10 0 5 10 -35
DDOR1033 WEBER BANK 7 DDOR1033: WEBER BANK 7 HIGH HIGH HIGH HIGH HIGH HIGH 10 10 10 10 10 10 -60
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Circuit Unique Identifer Type Category IEPR Status Load Amount (MVA) Initial Service 
Request Date 

Current Expected 
In-Service Date Status Actual In-Service 

Date 
Actual Load 

Amount 

HATTON 1101 2223501 Commercial Business N/A CC 3/18/2022 2023 Service Requested N/A N/A 
HATTON 1101 2223502 Transportation LD EV N/A CC 3/22/2022 2023 Service Requested N/A N/A 
LAURELES 1111 2223330 Industrial Facilities N/A CC 12/23/2021 2023 Service Requested N/A N/A 
OTTER 1102 2529389 Transportation MD/HD EV N/A CC 4/5/2022 2024 Service Requested N/A N/A 
CAMPHORA 1101 2223018 Commercial Business N/A CC 6/18/2022 2023 Service Requested N/A N/A 
GONZALES 1101 2054231 Agriculture Agriculture N/A CC 5/13/2021 2023 Service Requested N/A N/A 
GONZALES 1101 2221470 Agriculture Agriculture N/A CC 5/13/2021 2023 Service Requested N/A N/A 
LOS COCHES 1101 2222114 Commercial Business N/A CC 12/2/2021 2023 Service Requested N/A N/A 
LOS COCHES 1101 2223015 Transportation MD/HD EV N/A CC 8/2/2022 2023 Service Requested N/A N/A 
LOS COCHES 1101 2223323 Agriculture Agriculture N/A CC 7/13/2022 2023 Service Requested N/A N/A 
LOS OSITOS 2101 2223546 Residential Home Construction N/A CC 1/16/2022 2023 Service Requested N/A N/A 
LOS OSITOS 2101 2222463 Residential Home Construction N/A CC 12/21/2021 2023 Service Requested N/A N/A 
LOS OSITOS 2101 2222122 Industrial Cultivation N/A CC 3/9/2022 2023 Service Requested N/A N/A 
LOS OSITOS 2101 2054411 Industrial Cultivation N/A CC 2/2/2021 2023 Request Canceled N/A N/A 
LOS OSITOS 2101 2053703 Commercial Business N/A CC 12/14/2020 2023 Service Requested N/A N/A 
LOS OSITOS 2101 1676164 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SOLEDAD 2101 1999704 Agriculture Agriculture N/A CC 6/8/2020 2023 Monitor Load N/A N/A 
SOLEDAD 2101 2222113 Residential Home Construction N/A CC 10/14/2021 2023 Monitor Load N/A N/A 
HOLLISTER 2101 2222996 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
HOLLISTER 2102 2223545 Transportation MD/HD EV N/A CC 9/23/2022 2023 Monitor Load N/A N/A 
HOLLISTER 2102 2053118 Industrial Facilities N/A CC 10/16/2020 2023 Service Requested N/A N/A 
HOLLISTER 2103 1676231 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
HOLLISTER 2103 2222925 Residential Home Construction N/A CC 5/3/2022 2024 Service Requested N/A N/A 
HOLLISTER 2105 2224016 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
HOLLISTER 2105 2224017 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
HOLLISTER 2105 2529705 Residential Home Construction N/A CC 5/6/2022 2025 Service Requested N/A N/A 
HOLLISTER 2105 2529806 Commercial Business N/A CC 6/8/2022 2025 Service Requested N/A N/A 
HOLLISTER 2105 2052833 Residential Home Construction N/A CC 5/6/2022 2023 Service Requested N/A N/A 
HOLLISTER 2105 1999706 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
HOLLISTER 2105 2221539 Residential Home Construction N/A CC 5/19/2022 2024 Service Requested N/A N/A 
HOLLISTER 2105 2221540 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
HOLLISTER 2105 2221541 Residential Home Construction N/A CC 12/20/2019 2024 Monitor Load N/A N/A 
HOLLISTER 2105 2221542 Residential Home Construction N/A CC 5/6/2022 2024 Service Requested N/A N/A 
HOLLISTER 2105 2053694 Commercial Business N/A CC 2/4/2021 2023 Monitor Load N/A N/A 
HOLLISTER 2105 2053878 Residential Home Construction N/A CC 5/19/2022 2023 Service Requested N/A N/A 
HOLLISTER 2104 2051942 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
HOLLISTER 2104 2052062 Industrial Cultivation N/A CC 1/8/2019 2024 Monitor Load N/A N/A 
HOLLISTER 2104 1676097 Commercial Business N/A CC 11/18/2019 2023 Monitor Load N/A N/A 
HOLLISTER 2104 823824 Industrial Cultivation N/A CC 1/8/2019 2024 Service Requested N/A N/A 
HOLLISTER 2104 2529783 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
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Circuit Unique Identifer Type Category IEPR Status Load Amount (MVA) Initial Service 
Request Date 

Current Expected 
In Service Date Status Actual In Service 

Date 
Actual Load 
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HOLLISTER 2104 2529792 Transportation MD/HD EV N/A CC 6/29/2022 2024 Service Requested N/A N/A 
HOLLISTER 2104 2529795 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
HOLLISTER 2104 2529709 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
HOLLISTER 2104 2529710 Industrial Cultivation N/A CC 10/19/2021 2024 Service Requested N/A N/A 
HOLLISTER 2104 2529725 Commercial Business N/A CC 9/30/2022 2024 Service Requested N/A N/A 
HOLLISTER 2104 2223836 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
HOLLISTER 2104 2223837 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
HOLLISTER 2104 2223838 Transportation MD/HD EV N/A CC N/A 2026 Monitor Load N/A N/A 
HOLLISTER 2104 2529409 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
HOLLISTER 2104 2529412 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
HOLLISTER 2104 2397473 Industrial Facilities N/A CC 3/23/2022 2023 Service Requested N/A N/A 
HOLLISTER 2104 2397474 Agriculture Agriculture N/A CC 1/25/2022 2024 Service Requested N/A N/A 
HOLLISTER 2104 2222668 Commercial Business N/A CC 5/4/2022 2024 Service Requested N/A N/A 
KING CITY 1102 824494 Industrial Cultivation N/A CC 8/22/2017 2023 Service Requested N/A N/A 
KING CITY 1102 2221888 Industrial Cultivation N/A CC 6/16/2021 2023 Request Canceled N/A N/A 
KING CITY 1102 2221928 Industrial Cultivation N/A CC 5/25/2021 2023 Request Canceled N/A N/A 
KING CITY 1102 2221929 Commercial Business N/A CC 6/16/2021 2023 Request Canceled N/A N/A 
KING CITY 1101 2054049 Transportation MD/HD EV N/A CC 10/12/2021 2023 Service Requested N/A N/A 
KING CITY 1101 2223212 Transportation MD/HD EV N/A CC 11/30/2021 2023 Service Requested N/A N/A 
VIEJO 2202 2529570 Commercial Business N/A CC 11/17/2022 2023 Service Requested N/A N/A 
VIEJO 2202 2052462 Commercial Business N/A CC 6/26/2020 2023 Monitor Load N/A N/A 
VIEJO 2204 2223390 Transportation MD/HD EV N/A CC 8/22/2022 2023 Service Requested N/A N/A 
VIEJO 2203 2222563 Commercial Business N/A CC 3/15/2021 2023 Service Requested N/A N/A 
VIEJO 2203 2368666 Commercial Business N/A CC 10/19/2020 2023 Service Requested N/A N/A 
OILFIELDS 1102 2054430 Transportation MD/HD EV N/A CC 11/5/2021 2023 Service Requested N/A N/A 
CASTROVILLE 2104 2053876 Industrial Cultivation N/A CC 10/30/2020 2024 Service Requested N/A N/A 
CASTROVILLE 2104 2052730 Industrial Cultivation N/A CC 4/10/2020 2023 Service Requested N/A N/A 
CASTROVILLE 2104 2052731 Industrial Cultivation N/A CC 2/15/2020 2023 Monitor Load N/A N/A 
CASTROVILLE 2104 1676094 Industrial Cultivation N/A CC 8/6/2020 2024 Service Requested N/A N/A 
CASTROVILLE 2104 1676243 Agriculture Agriculture N/A CC 7/9/2020 2023 Monitor Load N/A N/A 
DOLAN ROAD 1103 2223774 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
DOLAN ROAD 1103 2223775 Commercial Business N/A CC 12/6/2021 2023 Service Requested N/A N/A 
PRUNEDALE 1107 2529574 Transportation MD/HD EV N/A CC 12/7/2022 2023 Service Requested N/A N/A 
PRUNEDALE 1107 2053516 Transportation MD/HD EV N/A CC 7/9/2021 2023 Service Requested N/A N/A 
PRUNEDALE 1107 2053304 Transportation MD/HD EV N/A CC 1/27/2020 2023 Service Requested N/A N/A 
BORONDA 1101 2223668 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
BUENA VISTA 1101 1207708 Commercial Business N/A CC 7/12/2018 2023 Monitor Load N/A N/A 
BUENA VISTA 1102 823849 Industrial Cultivation N/A CC 7/4/2017 2023 Monitor Load N/A N/A 
BUENA VISTA 1104 2222052 Transportation MD/HD EV N/A CC 1/26/2022 2023 Service Requested N/A N/A 
GABILAN 1101 824031 Industrial Cultivation N/A CC 3/14/2017 2023 Monitor Load N/A N/A 
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GABILAN 1101 2222554 Transportation MD/HD EV N/A CC 3/2/2022 2023 Service Requested N/A N/A 
GABILAN 1102 1671935 Industrial Cultivation N/A CC 5/14/2019 2023 Monitor Load N/A N/A 
INDUSTRIAL ACRES 0415 2051839 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
INDUSTRIAL ACRES 0412 2222577 Residential Home Construction N/A CC 3/21/2022 2023 Service Requested N/A N/A 
INDUSTRIAL ACRES 0411 2223414 Industrial Facilities N/A CC 4/25/2022 2023 Monitor Load N/A N/A 
INDUSTRIAL ACRES 0411 2529443 Commercial Business N/A CC 4/25/2022 2023 Monitor Load N/A N/A 
INDUSTRIAL ACRES 0411 1207489 Commercial Business N/A CC 10/29/2018 2023 Monitor Load N/A N/A 
SALINAS 1102 2221473 Residential Home Construction N/A CC 10/1/2021 2023 Service Requested N/A N/A 
SALINAS 1101 2223830 Transportation MD/HD EV N/A CC 9/2/2022 2023 Service Requested N/A N/A 
SALINAS 1106 2223907 Transportation MD/HD EV N/A CC 10/27/2022 2023 Service Requested N/A N/A 
SALINAS 1106 2223494 Transportation MD/HD EV N/A CC 9/22/2022 2023 Service Requested N/A N/A 
SALINAS 1106 2054344 Commercial Business N/A CC 3/29/2021 2023 Service Requested N/A N/A 
SALINAS 1106 2222115 Transportation MD/HD EV N/A CC 10/11/2021 2023 Service Requested N/A N/A 
SALINAS 1106 2053124 Commercial Business N/A CC 1/4/2021 2023 Monitor Load N/A N/A 
SALINAS 1107 2221973 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SALINAS 1103 2221985 Transportation MD/HD EV N/A CC 12/13/2021 2023 Service Requested N/A N/A 
SALINAS 1103 2053128 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SALINAS 1103 2397437 Transportation MD/HD EV N/A CC 11/17/2022 2023 Monitor Load N/A N/A 
SALINAS 1104 1207855 Commercial Business N/A CC 4/18/2018 2023 Service Requested N/A N/A 
SALINAS 1105 2529480 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SPENCE 1102 2223685 Industrial Cultivation N/A CC 4/27/2020 2024 Monitor Load N/A N/A 
SPENCE 1102 2223103 Agriculture Agriculture N/A CC 4/13/2021 2027 Service Requested N/A N/A 
SPENCE 1102 2223104 Agriculture Agriculture N/A CC 4/13/2021 2027 Service Requested N/A N/A 
SPENCE 1102 2052573 Industrial Cultivation N/A CC N/A 2024 Monitor Load N/A N/A 
SPENCE 1102 2052576 Industrial Cultivation N/A CC 4/27/2020 2023 Monitor Load N/A N/A 
SPENCE 1102 2052577 Industrial Cultivation N/A CC 9/16/2020 2024 Monitor Load N/A N/A 
SPENCE 1102 2052578 Industrial Cultivation N/A CC 6/25/2020 2024 Monitor Load N/A N/A 
SPENCE 1102 2052581 Industrial Cultivation N/A CC 6/3/2020 2024 Service Requested N/A N/A 
SPENCE 1102 2052582 Industrial Cultivation N/A CC 8/16/2021 2027 Service Requested N/A N/A 
SPENCE 1102 2052583 Industrial Cultivation N/A CC 8/16/2021 2027 Service Requested N/A N/A 
SPENCE 1102 2052585 Industrial Cultivation N/A CC 4/5/2017 2023 Service Requested N/A N/A 
SPENCE 1102 2052587 Industrial Cultivation N/A CC 4/30/2019 2024 Service Requested N/A N/A 
SPENCE 1102 2054442 Industrial Cultivation N/A CC 1/19/2021 2027 Service Requested N/A N/A 
SPENCE 1102 2054443 Industrial Cultivation N/A CC 1/19/2021 2027 Service Requested N/A N/A 
SPENCE 1102 2054444 Industrial Cultivation N/A CC 1/19/2021 2027 Service Requested N/A N/A 
SPENCE 1102 2054445 Industrial Cultivation N/A CC 1/19/2021 2027 Service Requested N/A N/A 
SPENCE 1102 2054446 Industrial Cultivation N/A CC 1/19/2021 2027 Service Requested N/A N/A 
SPENCE 1102 2054447 Industrial Cultivation N/A CC 1/19/2021 2027 Service Requested N/A N/A 
SPENCE 1102 2054448 Industrial Cultivation N/A CC 1/19/2021 2027 Service Requested N/A N/A 
SPENCE 1104 2054449 Industrial Cultivation N/A CC 1/21/2021 2027 Service Requested N/A N/A 
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SPENCE 1104 2221681 Industrial Cultivation N/A CC 4/13/2021 2027 Service Requested N/A N/A 
SPENCE 1104 2054025 Industrial Cultivation N/A CC 10/20/2020 2027 Service Requested N/A N/A 
SPENCE 1104 2052604 Industrial Cultivation N/A CC 5/12/2020 2027 Service Requested N/A N/A 
SPENCE 1104 2052605 Industrial Cultivation N/A CC 7/30/2020 2024 Service Requested N/A N/A 
SPENCE 1104 2052606 Industrial Cultivation N/A CC N/A 2027 Monitor Load N/A N/A 
SPENCE 1104 2052607 Industrial Cultivation N/A CC 7/29/2020 2024 Service Requested N/A N/A 
SPENCE 1104 2052608 Industrial Cultivation N/A CC 7/29/2020 2024 Service Requested N/A N/A 
SPENCE 1104 2529448 Industrial Cultivation N/A CC 2/15/2022 2027 Service Requested N/A N/A 
SPENCE 1104 2529449 Industrial Cultivation N/A CC 2/15/2022 2027 Service Requested N/A N/A 
SPENCE 1105 2052609 Industrial Cultivation N/A CC 8/17/2020 2024 Monitor Load N/A N/A 
SPENCE 1105 2052612 Industrial Cultivation N/A CC 3/23/2017 2024 Monitor Load N/A N/A 
SPENCE 1105 2053393 Industrial Cultivation N/A CC 3/23/2017 2024 Monitor Load N/A N/A 
BEN LOMOND 0401 2529668 Transportation MD/HD EV N/A CC 12/8/2021 2023 Service Requested N/A N/A 
PAUL SWEET 2103 2529704 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
PAUL SWEET 2103 2223300 Transportation MD/HD EV N/A CC 4/27/2021 2023 Service Requested N/A N/A 
PAUL SWEET 2103 2222841 Transportation MD/HD EV N/A CC 6/2/2022 2023 Service Requested N/A N/A 
PAUL SWEET 2104 2223063 Transportation MD/HD EV N/A CC 5/11/2022 2023 Monitor Load N/A N/A 
PAUL SWEET 2104 2529582 Transportation MD/HD EV N/A CC 12/7/2022 2023 Service Requested N/A N/A 
PAUL SWEET 2104 2529352 Transportation MD/HD EV N/A CC 11/11/2022 2023 Monitor Load N/A N/A 
PAUL SWEET 2104 2221463 Transportation MD/HD EV N/A CC 11/15/2021 2023 Service Requested N/A N/A 
PAUL SWEET 2104 1207317 Commercial Business N/A CC 10/8/2018 2023 Service Requested N/A N/A 
PAUL SWEET 2104 1676297 Transportation MD/HD EV N/A CC 4/22/2020 2023 Monitor Load N/A N/A 
PAUL SWEET 2105 2053532 Commercial Business N/A CC 9/10/2020 2023 Monitor Load N/A N/A 
PAUL SWEET 2105 2292505 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
PAUL SWEET 2107 2397456 Residential Home Construction N/A CC 10/12/2022 2023 Service Requested N/A N/A 
PAUL SWEET 2107 2223095 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
PAUL SWEET 2107 2223133 Commercial Business N/A CC 8/1/2016 2023 Monitor Load N/A N/A 
PAUL SWEET 2107 2223207 Industrial Facilities N/A CC 11/16/2020 2023 Service Requested N/A N/A 
PAUL SWEET 2106 2223667 Residential Home Construction N/A CC 4/22/2022 2023 Service Requested N/A N/A 
PAUL SWEET 2106 2529568 Transportation MD/HD EV N/A CC 12/2/2022 2023 Service Requested N/A N/A 
SOQUEL 0402 2223904 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
DEL MONTE 2102 2223144 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
DEL MONTE 2102 2223347 Transportation MD/HD EV N/A CC 6/2/2022 2023 Service Requested N/A N/A 
DEL MONTE 2102 2222945 Commercial Business N/A CC 5/25/2021 2023 Service Requested N/A N/A 
DEL MONTE 2102 2221481 Commercial Business N/A CC 1/8/2020 2023 Service Requested N/A N/A 
DEL MONTE 2102 2222040 Industrial Facilities N/A CC 8/8/2021 2023 Service Requested N/A N/A 
DEL MONTE 2102 2222041 Industrial Facilities N/A CC 1/25/2022 2023 Service Requested N/A N/A 
DEL MONTE 2102 2222216 Transportation MD/HD EV N/A CC 2/14/2022 2023 Service Requested N/A N/A 
DEL MONTE 2102 2053157 Residential Home Construction N/A CC 8/5/2019 2023 Monitor Load N/A N/A 
DEL MONTE 2104 1999688 Transportation MD/HD EV N/A CC 10/21/2020 2023 Service Requested N/A N/A 
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DEL MONTE 2104 1676283 Commercial Business N/A CC 12/2/2021 2023 Service Requested N/A N/A 
DEL MONTE 2104 2053700 Commercial Business N/A CC 1/20/2021 2023 Monitor Load N/A N/A 
DEL MONTE 2104 2053668 Commercial Business N/A CC 4/17/2020 2023 Monitor Load N/A N/A 
DEL MONTE 2105 2529572 Transportation MD/HD EV N/A CC 12/14/2022 2023 Service Requested N/A N/A 
DEL MONTE 1101 2222947 Transportation MD/HD EV N/A CC 6/14/2022 2023 Service Requested N/A N/A 
DEL MONTE 1101 2223508 Residential Home Construction N/A CC 9/13/2022 2023 Service Requested N/A N/A 
FORT ORD 1101 2223143 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
FORT ORD 1101 2222800 Transportation MD/HD EV N/A CC 4/25/2022 2023 Monitor Load N/A N/A 
GREEN VALLEY 2102 2223135 Residential Home Construction N/A CC 3/21/2022 2025 Service Requested N/A N/A 
GREEN VALLEY 2102 2223728 Residential Home Construction N/A CC 2/28/2022 2024 Service Requested N/A N/A 
GREEN VALLEY 2103 2223725 Transportation LD EV N/A CC 5/11/2022 2024 Monitor Load N/A N/A 
GREEN VALLEY 2103 2054413 Industrial Cultivation N/A CC 8/31/2021 2025 Service Requested N/A N/A 
GREEN VALLEY 2103 2054415 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A 
GREEN VALLEY 2103 1207699 Industrial Cultivation N/A CC 11/13/2018 2024 Monitor Load N/A N/A 
GREEN VALLEY 2104 1676146 Commercial Business N/A CC 5/7/2020 2024 Service Requested N/A N/A 
GREEN VALLEY 2104 2223308 Industrial Facilities N/A CC 6/6/2022 2024 Service Requested N/A N/A 
GREEN VALLEY 2101 1676234 Industrial Cultivation N/A CC 5/21/2020 2023 Service Requested N/A N/A 
GREEN VALLEY 2101 1207848 Industrial Cultivation N/A CC 11/14/2018 2023 Monitor Load N/A N/A 
GREEN VALLEY 2101 2053480 Industrial Cultivation N/A CC 9/21/2020 2024 Service Requested N/A N/A 
GREEN VALLEY 2101 2053481 Industrial Cultivation N/A CC 5/6/2020 2024 Service Requested N/A N/A 
GREEN VALLEY 2101 2053729 Industrial Cultivation N/A CC 8/6/2020 2023 Monitor Load N/A N/A 
WATSONVILLE 2101 2053730 Industrial Cultivation N/A CC N/A 2024 Monitor Load N/A N/A 
WATSONVILLE 2101 2053731 Industrial Cultivation N/A CC N/A 2025 Monitor Load N/A N/A 
WATSONVILLE 2101 2054068 Industrial Cultivation N/A CC 10/30/2020 2025 Monitor Load N/A N/A 
WATSONVILLE 2101 2054069 Industrial Cultivation N/A CC N/A 2025 Monitor Load N/A N/A 
WATSONVILLE 2101 1207916 Industrial Cultivation N/A CC 2/9/2019 2023 Service Requested N/A N/A 
WATSONVILLE 2101 2222460 Industrial Cultivation N/A CC 3/4/2022 2023 Service Requested N/A N/A 
LOCKHEED NO 2 1103 2222219 Commercial Business N/A CC 11/22/2021 2027 Service Requested N/A N/A 
LOCKHEED NO 2 1103 2222220 Transportation MD/HD EV N/A CC 11/22/2021 2026 Service Requested N/A N/A 
LOCKHEED NO 2 1103 2222226 Commercial Business N/A CC 11/22/2021 2025 Service Requested N/A N/A 
SARATOGA 1103 2223646 Transportation LD EV N/A CC 10/4/2022 2023 Service Requested N/A N/A 
SARATOGA 1104 2221919 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
SARATOGA 1104 1552 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
SARATOGA 1104 2052722 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
SARATOGA 1110 1676137 Transportation MD/HD EV N/A CC 8/13/2020 2023 Monitor Load N/A N/A 
SARATOGA 1110 1676050 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SARATOGA 1110 2223034 Transportation MD/HD EV N/A CC 6/16/2022 2023 Service Requested N/A N/A 
SARATOGA 1113 2222528 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
SARATOGA 1114 2222990 Transportation MD/HD EV N/A CC 4/20/2022 2023 Service Requested N/A N/A 
SARATOGA 1114 2223482 Transportation MD/HD EV N/A CC 9/15/2022 2024 Monitor Load N/A N/A 
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SARATOGA 1114 2053667 Transportation MD/HD EV N/A CC 5/12/2021 2023 Service Requested N/A N/A 
WOLFE 1105 2529837 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WOLFE 1105 2529838 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
WOLFE 1105 2529839 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
WOLFE 1105 2529840 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
WOLFE 1105 2529841 Commercial Business N/A CC N/A 2027 Monitor Load N/A N/A 
WOLFE 1110 1672491 Commercial Business N/A CC 9/24/2019 2023 Monitor Load N/A N/A 
WOLFE 1109 2529646 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WOLFE 1109 2529647 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
WOLFE 1109 2529648 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
WOLFE 1109 2529649 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
WOLFE 1109 2529650 Commercial Business N/A CC N/A 2027 Monitor Load N/A N/A 
WOLFE 1109 2499612 Transportation LD EV N/A CC N/A 2027 Monitor Load N/A N/A 
WOLFE 1107 2223647 Transportation LD EV N/A CC 10/5/2022 2023 Monitor Load N/A N/A 
WOLFE 1114 1672468 Commercial Business N/A CC 1/9/2020 2024 Service Requested N/A N/A 
WOLFE 1114 2053666 Transportation MD/HD EV N/A CC 8/24/2021 2023 Monitor Load N/A N/A 
WOLFE 1113 1672545 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LOS ALTOS 1105 2222447 Transportation MD/HD EV N/A CC 4/14/2022 2023 Monitor Load N/A N/A 
STELLING 1105 2222991 Transportation MD/HD EV N/A CC 7/1/2022 2023 Monitor Load N/A N/A 
STELLING 1105 2222992 Transportation MD/HD EV N/A CC 6/16/2022 2023 Monitor Load N/A N/A 
STELLING 1107 2223172 Residential Home Construction N/A CC 8/12/2021 2023 Service Requested N/A N/A 
STELLING 1107 2224084 Residential Home Construction N/A CC 7/26/2022 2023 Service Requested N/A N/A 
STELLING 1113 2224076 Transportation LD EV N/A CC 11/9/2022 2023 Monitor Load N/A N/A 
STELLING 1112 2529591 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
STELLING 1112 2529592 Commercial Business N/A CC 4/6/2022 2023 Service Requested N/A N/A 
STELLING 1112 2529594 Commercial Business N/A CC 4/6/2022 2024 Service Requested N/A N/A 
STELLING 1112 2529595 Transportation LD EV N/A CC 4/6/2022 2025 Service Requested N/A N/A 
LOS GATOS 1101 1672206 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
VASONA 1103 2052723 Transportation MD/HD EV N/A CC 2/18/2021 2023 Monitor Load N/A N/A 
VASONA 1104 2051923 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
VASONA 1101 2223978 Transportation LD EV N/A CC 10/20/2022 2023 Monitor Load N/A N/A 
VASONA 1102 2053863 Transportation MD/HD EV N/A CC 11/3/2021 2023 Service Requested N/A N/A 
AMES 1101 2221640 Commercial Business N/A CC 3/25/2016 2024 Monitor Load N/A N/A 
AMES 1101 1672043 Commercial Business N/A CC 3/25/2016 2023 Monitor Load N/A N/A 
AMES 1102 1207496 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
AMES 1102 2223244 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
MOUNTAIN VIEW 1106 1672519 Transportation MD/HD EV N/A CC 5/27/2020 2023 Service Requested N/A N/A 
MOUNTAIN VIEW 1107 2222944 Transportation MD/HD EV N/A CC 6/29/2022 2023 Monitor Load N/A N/A 
MOUNTAIN VIEW 1107 2222849 Transportation MD/HD EV N/A CC 6/16/2022 2023 Monitor Load N/A N/A 
MOUNTAIN VIEW 1109 824410 Transportation MD/HD EV N/A CC 5/11/2022 2023 Service Requested N/A N/A 
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MOUNTAIN VIEW 1102 2221479 Commercial Business N/A CC 5/3/2021 2024 Service Requested N/A N/A

MOUNTAIN VIEW 1102 2222306 Transportation MD/HD EV N/A CC 3/28/2022 2023 Monitor Load N/A N/A

MOUNTAIN VIEW 1104 1207567 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A

MOUNTAIN VIEW 1113 1672459 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A

MOUNTAIN VIEW 1113 1672460 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A

WHISMAN 1102 2053311 Commercial Business N/A CC 1/19/2021 2024 Service Requested N/A N/A

WHISMAN 1102 2053312 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A

WHISMAN 1101 2223351 Transportation MD/HD EV N/A CC 5/20/2022 2023 Service Requested N/A N/A

WHISMAN 1104 2053708 Commercial Business N/A CC 8/14/2019 2024 Monitor Load N/A N/A

WHISMAN 1104 2053709 Transportation MD/HD EV N/A CC 8/14/2019 2024 Monitor Load N/A N/A

WHISMAN 1108 2223451 Residential Home Construction N/A CC 2/18/2021 2026 Service Requested N/A N/A

WHISMAN 1108 2223848 Transportation LD EV N/A CC 2/18/2021 2026 Service Requested N/A N/A

WHISMAN 1106 2053328 Transportation MD/HD EV N/A CC 7/6/2020 2023 Monitor Load N/A N/A

WHISMAN 1105 1207498 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A

WHISMAN 1111 823954 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

WHISMAN 1111 2397472 Commercial Business N/A CC 4/28/2021 2024 Service Requested N/A N/A

WHISMAN 1110 2529530 Commercial Business N/A CC 10/24/2018 2029 Service Requested N/A N/A

WHISMAN 1110 2223909 Residential Home Construction N/A CC 2/18/2021 2025 Service Requested N/A N/A

WHISMAN 1110 2223452 Residential Home Construction N/A CC 2/18/2021 2024 Service Requested N/A N/A

WHISMAN 1110 2223453 Transportation LD EV N/A CC 2/18/2021 2025 Service Requested N/A N/A

WHISMAN 1110 1207781 Commercial Business N/A CC 10/24/2018 2026 Service Requested N/A N/A

WHISMAN 1110 1207782 Commercial Business N/A CC 10/24/2018 2027 Service Requested N/A N/A

EVERGREEN 2101 2221693 Transportation MD/HD EV N/A CC 11/15/2021 2023 Service Requested N/A N/A

EVERGREEN 2101 2223528 Transportation MD/HD EV N/A CC 11/15/2021 2023 Service Requested N/A N/A

EVERGREEN 2103 2223375 Transportation MD/HD EV N/A CC 8/19/2022 2023 Service Requested N/A N/A

EVERGREEN 2103 2221821 Transportation MD/HD EV N/A CC 11/29/2021 2023 Service Requested N/A N/A

EL PATIO 1119 (previously 1102)2224059 Residential Home Construction N/A CC 10/5/2022 2023 Service Requested N/A N/A

EL PATIO 1103 2529671 Transportation MD/HD EV N/A CC 11/22/2022 2024 Monitor Load N/A N/A

EL PATIO 1103 2223031 Transportation MD/HD EV N/A CC 6/17/2022 2023 Monitor Load N/A N/A

EL PATIO 1103 2223032 Transportation MD/HD EV N/A CC 6/23/2022 2023 Monitor Load N/A N/A

EL PATIO 1116 (previously 1110)2529843 Transportation LD EV N/A CC 1/20/2023 2024 Service Requested N/A N/A

EL PATIO 1112 453302 Residential Home Construction N/A CC 3/28/2020 2024 Service Requested N/A N/A

EL PATIO 1112 1672438 Transportation MD/HD EV N/A CC 10/4/2019 2023 Monitor Load N/A N/A

EL PATIO 1113 2054439 Transportation MD/HD EV N/A CC 11/23/2021 2023 Monitor Load N/A N/A

EL PATIO 1113 2222448 Transportation MD/HD EV N/A CC 4/15/2022 2023 Monitor Load N/A N/A

EL PATIO 1114 (previously 1115)2223415 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

EL PATIO 1114 (previously 1115)1676064 Residential Home Construction N/A CC 10/8/2019 2024 Service Requested N/A N/A

EL PATIO 1114 (previously 1115)1676065 Commercial Business N/A CC 10/9/2019 2025 Service Requested N/A N/A

BRITTON 1106 2052869 Transportation MD/HD EV N/A CC 2/18/2021 2023 Monitor Load N/A N/A

BRITTON 1106 2054293 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A
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BRITTON 1106 2221752 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
BRITTON 1106 2221753 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
BRITTON 1106 2221754 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
BRITTON 1106 2222005 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
BRITTON 1106 2224018 Transportation LD EV N/A CC 2/7/2022 2023 Service Requested N/A N/A 
BRITTON 1105 2052867 Transportation MD/HD EV N/A CC 2/18/2021 2023 Service Requested N/A N/A 
BRITTON 1105 1672108 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
BRITTON 1108 2053166 Transportation MD/HD EV N/A CC 4/13/2021 2024 Service Requested N/A N/A 
BRITTON 1108 2222753 Industrial Facilities N/A CC 1/31/2022 2025 Service Requested N/A N/A 
BRITTON 1108 2222754 Industrial Facilities N/A CC N/A 2027 Monitor Load N/A N/A 
BRITTON 1108 2222755 Industrial Facilities N/A CC N/A 2026 Monitor Load N/A N/A 
BRITTON 1111 2223495 Industrial Facilities N/A CC 7/12/2021 2026 Service Requested N/A N/A 
BRITTON 1111 2223496 Industrial Facilities N/A CC 7/12/2021 2027 Service Requested N/A N/A 
BRITTON 1111 2223497 Transportation MD/HD EV N/A CC 7/12/2021 2026 Service Requested N/A N/A 
BRITTON 1111 2223498 Transportation MD/HD EV N/A CC 7/12/2021 2027 Service Requested N/A N/A 
BRITTON 1111 2529713 Industrial Facilities N/A CC 7/12/2021 2028 Service Requested N/A N/A 
BRITTON 1111 2529714 Transportation MD/HD EV N/A CC 7/12/2021 2028 Service Requested N/A N/A 
BRITTON 1111 2053032 Transportation MD/HD EV N/A CC 4/13/2021 2024 Service Requested N/A N/A 
BRITTON 1111 2222008 Transportation MD/HD EV N/A CC 12/1/2021 2025 Service Requested N/A N/A 
BRITTON 1111 2194717 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
BRITTON 1109 1672548 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
BRITTON 1109 824475 Commercial Business N/A CC 2/14/2019 2023 Monitor Load N/A N/A 
BRITTON 1112 2223138 Transportation MD/HD EV N/A CC 5/18/2022 2024 Service Requested N/A N/A 
BRITTON 1112 2223139 Transportation MD/HD EV N/A CC 5/18/2022 2027 Service Requested N/A N/A 
BRITTON 1112 2223134 Commercial Business N/A CC 5/18/2022 2024 Service Requested N/A N/A 
BRITTON 1113 2222500 Industrial Facilities N/A CC 4/10/2020 2023 Monitor Load N/A N/A 
BRITTON 1113 2222536 Industrial Facilities N/A CC 4/10/2020 2025 Monitor Load N/A N/A 
BRITTON 1114 2223275 Transportation MD/HD EV N/A CC 8/17/2022 2024 Service Requested N/A N/A 
LAWRENCE 1106 1676208 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
LAWRENCE 1106 2054288 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
LAWRENCE 1103 2053198 Transportation MD/HD EV N/A CC 5/6/2021 2023 Monitor Load N/A N/A 
LAWRENCE 1105 2221520 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
LAWRENCE 1105 2529395 Transportation MD/HD EV N/A CC 10/22/2021 2024 Service Requested N/A N/A 
LAWRENCE 1110 2053224 Commercial Business N/A CC 3/25/2021 2024 Service Requested N/A N/A 
LAWRENCE 1111 2222905 Industrial Facilities N/A CC 2/18/2022 2024 Service Requested N/A N/A 
LAWRENCE 1112 1672063 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LAWRENCE 1112 1672323 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
LAWRENCE 1112 1672324 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
LAWRENCE 1112 1207469 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CLAYTON 2216 1672354 Residential Home Construction N/A CC 7/8/2016 2023 Monitor Load N/A N/A 
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CLAYTON 2214 1672453 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CLAYTON 2211 1207342 Transportation MD/HD EV N/A CC 12/14/2018 2023 Monitor Load N/A N/A 
LAKEWOOD 2225 824058 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LAKEWOOD 2225 1672281 Residential Home Construction N/A CC 9/10/2019 2024 Monitor Load N/A N/A 
LAKEWOOD 2225 1672182 Industrial Facilities N/A CC 9/10/2019 2023 Monitor Load N/A N/A 
LAKEWOOD 2107 1672186 Transportation MD/HD EV N/A CC 2/1/2019 2023 Monitor Load N/A N/A 
MEADOW LANE 2104 2292463 Transportation MD/HD EV N/A CC 4/15/2022 2026 Service Requested N/A N/A 
MEADOW LANE 2103 1672280 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MEADOW LANE 2103 1671826 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MEADOW LANE 2106 1672233 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MEADOW LANE 2108 2223387 Transportation MD/HD EV N/A CC 8/23/2022 2024 Service Requested N/A N/A 
MEADOW LANE 2109 1207376 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
TIDEWATER 2106 1672521 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
TIDEWATER 2106 2053257 Industrial Facilities N/A CC 5/6/2021 2024 Monitor Load N/A N/A 
TIDEWATER 2106 2053258 Industrial Facilities N/A CC 5/6/2021 2027 Monitor Load N/A N/A 
TIDEWATER 2106 2053809 Industrial Facilities N/A CC 7/20/2021 2023 Service Requested N/A N/A 
TIDEWATER 2106 2224081 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
TIDEWATER 2104 1207712 Commercial Business N/A CC 12/7/2018 2023 Service Requested N/A N/A 
TIDEWATER 2107 1207425 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
TIDEWATER 2108 2053938 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
TIDEWATER 2108 2053939 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
TIDEWATER 2108 2053940 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
BALFOUR 1101 2053385 Industrial Facilities N/A CC 10/14/2020 2023 Monitor Load N/A N/A 
BRENTWOOD 2109 2054038 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BRENTWOOD 2109 2054039 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
BRENTWOOD 2113 2222569 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BRENTWOOD 2113 2222570 Residential Home Construction N/A CC 12/22/2021 2023 Service Requested N/A N/A 
BRENTWOOD 2113 2222571 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BRENTWOOD 2113 2222572 Residential Home Construction N/A CC 12/22/2021 2024 Service Requested N/A N/A 
BRENTWOOD 2113 2222573 Residential Home Construction N/A CC 12/22/2021 2025 Service Requested N/A N/A 
BRENTWOOD 2112 2223355 Residential Home Construction N/A CC 6/22/2022 2024 Service Requested N/A N/A 
BRENTWOOD 2112 2054043 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BRENTWOOD 2112 2054044 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
BRENTWOOD 2112 2054407 Commercial Business N/A CC 3/23/2021 2023 Monitor Load N/A N/A 
BRENTWOOD 2112 1207728 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BRENTWOOD 2112 1207961 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BRENTWOOD 2112 824546 Industrial Facilities N/A CC 3/18/2015 2023 Service Requested N/A N/A 
BRENTWOOD 2112 1672208 Industrial Facilities N/A CC 1/31/2020 2023 Monitor Load N/A N/A 
CONTRA COSTA 2103 1676110 Industrial Facilities N/A CC 6/23/2020 2023 Monitor Load N/A N/A 
CONTRA COSTA 2103 2052898 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
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CONTRA COSTA 2103 2053511 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

CONTRA COSTA 2103 2053512 Commercial Business N/A CC 9/15/2021 2023 Service Requested N/A N/A

CONTRA COSTA 2103 2223763 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A

CONTRA COSTA 2103 2222645 Commercial Business N/A CC 4/29/2021 2024 Service Requested N/A N/A

CONTRA COSTA 2116 (Previously CONTRA COSTA 2205)2222815 Transportation MD/HD EV N/A CC 5/11/2022 2023 Monitor Load N/A N/A

CONTRA COSTA 2116 (Previously CONTRA COSTA 2205)2051891 Industrial Facilities N/A CC 3/15/2019 2023 Service Requested N/A N/A

CONTRA COSTA 2104 2222604 Transportation MD/HD EV N/A CC 5/17/2022 2023 Monitor Load N/A N/A

CONTRA COSTA 2115 (Previously CONTRA COSTA 2106)2223839 Transportation LD EV N/A CC 10/21/2022 2023 Monitor Load N/A N/A

CONTRA COSTA 2107 2222758 Transportation MD/HD EV N/A CC 5/11/2022 2023 Monitor Load N/A N/A

CONTRA COSTA 2107 2223087 Transportation MD/HD EV N/A CC 6/26/2022 2023 Monitor Load N/A N/A

CONTRA COSTA 2107 1676154 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

CONTRA COSTA 2107 1672221 Industrial Facilities N/A CC 11/12/2019 2023 Service Requested N/A N/A

CONTRA COSTA 2107 1672375 Residential Home Construction N/A CC 10/23/2019 2023 Monitor Load N/A N/A

CONTRA COSTA 2107 2053734 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

CONTRA COSTA 2107 2053735 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A

CONTRA COSTA 2107 2221686 Transportation MD/HD EV N/A CC 9/22/2022 2023 Service Requested N/A N/A

CONTRA COSTA 2110 2222869 Transportation MD/HD EV N/A CC 3/28/2022 2023 Monitor Load N/A N/A

CONTRA COSTA 2112 2054076 Residential Home Construction N/A CC 8/11/2021 2023 Monitor Load N/A N/A

CONTRA COSTA 2112 2054077 Residential Home Construction N/A CC 8/11/2021 2024 Monitor Load N/A N/A

CONTRA COSTA 2112 2054060 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

CONTRA COSTA 2112 2053487 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

CONTRA COSTA 2112 2053489 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

CONTRA COSTA 2112 1672527 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

CONTRA COSTA 2109 2223917 Commercial Business N/A CC 4/11/2022 2023 Service Requested N/A N/A

CONTRA COSTA 2113 2529358 Residential Home Construction N/A CC 2/16/2022 2023 Service Requested N/A N/A

CONTRA COSTA 2113 2529359 Residential Home Construction N/A CC 2/16/2022 2024 Service Requested N/A N/A

CONTRA COSTA 2113 2223718 Residential Home Construction N/A CC 12/3/2019 2023 Monitor Load N/A N/A

CONTRA COSTA 2113 1672306 Commercial Business N/A CC 10/22/2019 2023 Monitor Load N/A N/A

CONTRA COSTA 2113 1999718 Residential Home Construction N/A CC 8/3/2020 2023 Monitor Load N/A N/A

CONTRA COSTA 2113 1999719 Residential Home Construction N/A CC 8/3/2020 2024 Monitor Load N/A N/A

CONTRA COSTA 2113 2054041 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

CONTRA COSTA 2114 (Previously CONTRA COSTA 2111)2222891 Transportation MD/HD EV N/A CC 4/13/2022 2023 Monitor Load N/A N/A

CONTRA COSTA 2114 (Previously CONTRA COSTA 2111)2222360 Commercial Business N/A CC 2/4/2022 2023 Service Requested N/A N/A

KIRKER 2103 2222625 Transportation MD/HD EV N/A CC 4/27/2022 2023 Service Requested N/A N/A

KIRKER 2103 2222871 Transportation MD/HD EV N/A CC 4/13/2022 2023 Monitor Load N/A N/A

KIRKER 2103 2054058 Residential Home Construction N/A CC 7/20/2020 2023 Service Requested N/A N/A

KIRKER 2103 2054059 Residential Home Construction N/A CC 7/20/2020 2024 Service Requested N/A N/A

KIRKER 2106 1672205 Commercial Business N/A CC 12/16/2019 2023 Service Requested N/A N/A

KIRKER 2106 2223535 Commercial Business N/A CC 2/11/2022 2023 Service Requested N/A N/A

KIRKER 2106 2223533 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A
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KIRKER 2106 2223162 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
KIRKER 2105 2223254 Transportation MD/HD EV N/A CC 8/9/2022 2023 Monitor Load N/A N/A 
KIRKER 2105 1672404 Residential Home Construction N/A CC 10/28/2019 2023 Service Requested N/A N/A 
KIRKER 2105 1672405 Residential Home Construction N/A CC 10/28/2019 2024 Service Requested N/A N/A 
KIRKER 2108 2223295 Commercial Business N/A CC 2/24/2022 2024 Service Requested N/A N/A 
KIRKER 2109 2223123 Transportation MD/HD EV N/A CC 1/25/2022 2023 Service Requested N/A N/A 
KIRKER 2109 2222901 Transportation MD/HD EV N/A CC 4/13/2022 2023 Monitor Load N/A N/A 
KIRKER 2109 2222902 Commercial Business N/A CC 1/25/2022 2023 Service Requested N/A N/A 
KIRKER 2107 2222519 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
KIRKER 2107 1676305 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
KIRKER 2107 1676306 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
LAKEWOOD 1103 1092848 Transportation MD/HD EV N/A CC 6/25/2017 2023 Monitor Load N/A N/A 
LAKEWOOD 1103 2223633 Transportation MD/HD EV N/A CC 1/19/2022 2023 Service Requested N/A N/A 
LAKEWOOD 1104 2223637 Transportation MD/HD EV N/A CC 8/5/2022 2025 Monitor Load N/A N/A 
LAKEWOOD 1102 2223629 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LAKEWOOD 1102 2223631 Transportation MD/HD EV N/A CC 1/3/2022 2023 Service Requested N/A N/A 
LAKEWOOD 1102 2223632 Transportation MD/HD EV N/A CC 1/24/2022 2025 Service Requested N/A N/A 
MORAGA 1102 2223628 Transportation MD/HD EV N/A CC 3/22/2021 2023 Service Requested N/A N/A 
MORAGA 1104 2223634 Commercial Business N/A CC 10/18/2021 2023 Monitor Load N/A N/A 
ROSSMOOR 1105 2223784 Transportation MD/HD EV N/A CC 12/9/2021 2023 Monitor Load N/A N/A 
ROSSMOOR 1107 2223782 Transportation MD/HD EV N/A CC 1/27/2021 2023 Service Requested N/A N/A 
ROSSMOOR 1108 2223635 Transportation MD/HD EV N/A CC 4/14/2022 2023 Monitor Load N/A N/A 
SOBRANTE 1101 2223630 Commercial Business N/A CC 5/25/2021 2023 Monitor Load N/A N/A 
SOBRANTE 1101 2223783 Transportation MD/HD EV N/A CC 7/23/2021 2023 Service Requested N/A N/A 
SOBRANTE 1101 2223785 Residential Home Construction N/A CC 10/20/2021 2023 Service Requested N/A N/A 
SOBRANTE 1101 2223786 Transportation MD/HD EV N/A CC 5/11/2022 2025 Monitor Load N/A N/A 
SOBRANTE 1101 824459 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SOBRANTE 1101 824009 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LAKEWOOD 2223 1671913 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
LAKEWOOD 2223 1671915 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
LAKEWOOD 2108 1207280 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LAKEWOOD 2108 1207687 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LAKEWOOD 2111 1207281 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
OAKLAND C 1109 824182 Residential Home Construction N/A CC 10/23/2019 2024 Monitor Load N/A N/A 
OAKLAND C 1109 2397447 Residential Home Construction N/A CC 8/30/2022 2024 Service Requested N/A N/A 
OAKLAND C 1109 2397448 Commercial Business N/A CC 8/19/2021 2024 Service Requested N/A N/A 
OAKLAND C 1109 2397450 Commercial Business N/A CC 5/25/2022 2024 Service Requested N/A N/A 
OAKLAND C 1109 2397451 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
OAKLAND C 1109 2222910 Commercial Business N/A CC 9/24/2021 2023 Monitor Load N/A N/A 
OAKLAND C 1109 2223009 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
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OAKLAND C 1109 2223010 Residential Home Construction N/A CC 3/31/2020 2023 Monitor Load N/A N/A

OAKLAND C 1109 2223012 Residential Home Construction N/A CC 12/1/2021 2024 Service Requested N/A N/A

OAKLAND C 1109 2223013 Residential Home Construction N/A CC 3/19/2020 2024 Service Requested N/A N/A

OAKLAND C 1113 2223892 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

OAKLAND C 1113 2223894 Commercial Business N/A CC 3/20/2022 2023 Monitor Load N/A N/A

OAKLAND C 1113 2223895 Residential Home Construction N/A CC 2/18/2022 2023 Service Requested N/A N/A

OAKLAND C 1113 2053600 Transportation MD/HD EV N/A CC 3/16/2021 2023 Monitor Load N/A N/A

OAKLAND C 1114 824180 Transportation MD/HD EV N/A CC 4/4/2018 2023 Monitor Load N/A N/A

OAKLAND C 1117 2223141 Industrial Cultivation N/A CC 5/24/2022 2024 Service Requested N/A N/A

OAKLAND C 1118 2223891 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

OAKLAND C 1118 2053658 Industrial Cultivation N/A CC 10/14/2020 2023 Monitor Load N/A N/A

OAKLAND C 1120 2222254 Industrial Cultivation N/A CC 11/30/2020 2023 Service Requested N/A N/A

OAKLAND C 1121 1672125 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A

OAKLAND D 1115 2052710 Industrial Facilities N/A CC 5/8/2020 2023 Monitor Load N/A N/A

OAKLAND D 1106 2221538 Commercial Business N/A CC 5/18/2021 2024 Service Requested N/A N/A

OAKLAND D 1106 2223199 Commercial Business N/A CC 12/16/2021 2024 Service Requested N/A N/A

OAKLAND D 1110 1092847 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

OAKLAND D 1111 2222904 Transportation MD/HD EV N/A CC 6/22/2022 2024 Service Requested N/A N/A

OAKLAND D 1111 2223896 Transportation MD/HD EV N/A CC 4/5/2022 2024 Monitor Load N/A N/A

OAKLAND D 1102 2053563 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A

OAKLAND D 1102 2053377 Commercial Business N/A CC 2/25/2021 2023 Service Requested N/A N/A

OAKLAND D 1102 2053378 Commercial Business N/A CC 9/15/2020 2023 Service Requested N/A N/A

OAKLAND D 1116 2053881 Commercial Business N/A CC 5/21/2021 2023 Service Requested N/A N/A

OAKLAND D 1116 2053883 Commercial Business N/A CC 8/3/2021 2023 Service Requested N/A N/A

OAKLAND D 1132 (previously 1114)2053834 Commercial Business N/A CC 8/24/2021 2023 Service Requested N/A N/A

OAKLAND D 1132 (previously 1114)2053537 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A

OAKLAND D 1132 (previously 1114)2222764 Transportation MD/HD EV N/A CC 4/7/2022 2023 Monitor Load N/A N/A

OAKLAND D 1101 2053836 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

OAKLAND D 1101 2053837 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

OAKLAND L 1101 1207823 Industrial Cultivation N/A CC 5/13/2019 2023 Monitor Load N/A N/A

OAKLAND L 1104 1092845 Commercial Business N/A CC 11/2/2015 2023 Monitor Load N/A N/A

OAKLAND L 1104 2053688 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

OAKLAND L 1105 1207504 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

OAKLAND L 1105 1676218 Commercial Business N/A CC 9/4/2020 2023 Monitor Load N/A N/A

EDES 1101 2223458 Industrial Cultivation N/A CC 9/4/2020 2024 Service Requested N/A N/A

EDES 1103 1092846 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

EDES 1103 2221567 Industrial Cultivation N/A CC 1/21/2021 2023 Monitor Load N/A N/A

EDES 1105 2221643 Industrial Cultivation N/A CC 2/22/2021 2023 Monitor Load N/A N/A

EDES 1105 2221644 Industrial Cultivation N/A CC 2/22/2021 2024 Monitor Load N/A N/A

EDES 1105 1092841 Industrial Cultivation N/A CC 12/6/2017 2023 Monitor Load N/A N/A
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EDES 1105 824066 Industrial Cultivation N/A CC 6/5/2017 2024 Service Requested N/A N/A 
EDES 1111 824067 Industrial Cultivation N/A CC 3/24/2017 2024 Service Requested N/A N/A 
EDES 1111 1207463 Industrial Facilities N/A CC 6/27/2018 2023 Monitor Load N/A N/A 
EDES 1111 1207464 Industrial Facilities N/A CC 6/27/2018 2024 Monitor Load N/A N/A 
EDES 1111 1999711 Industrial Cultivation N/A CC 10/8/2020 2023 Service Requested N/A N/A 
EDES 1113 2052471 Commercial Business N/A CC 8/31/2020 2023 Service Requested N/A N/A 
EDES 1113 1092839 Industrial Cultivation N/A CC 12/16/2020 2023 Monitor Load N/A N/A 
EDES 1113 2053192 Industrial Cultivation N/A CC 8/20/2020 2023 Service Requested N/A N/A 
EDES 1114 2529645 Industrial Cultivation N/A CC 4/23/2021 2024 Service Requested N/A N/A 
EDES 1110 2221678 Industrial Facilities N/A CC 2/9/2021 2023 Service Requested N/A N/A 
EDES 1110 2221530 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
EDES 1110 1207736 Industrial Facilities N/A CC 3/28/2019 2023 Monitor Load N/A N/A 
OAKLAND J 1104 1207653 Industrial Cultivation N/A CC 4/13/2017 2023 Monitor Load N/A N/A 
OAKLAND J 1104 1207654 Industrial Cultivation N/A CC 4/13/2018 2023 Service Requested N/A N/A 
OAKLAND J 1104 1676205 Industrial Cultivation N/A CC 6/9/2020 2023 Service Requested N/A N/A 
OAKLAND J 1104 2052567 Commercial Business N/A CC 9/14/2020 2023 Service Requested N/A N/A 
OAKLAND J 1112 2223305 Industrial Cultivation N/A CC 8/16/2021 2024 Service Requested N/A N/A 
OAKLAND J 1101 1207655 Industrial Cultivation N/A CC 4/13/2018 2023 Service Requested N/A N/A 
OAKLAND J 1108 2223806 Commercial Business N/A CC 3/22/2022 2023 Service Requested N/A N/A 
OAKLAND J 1116 1207652 Industrial Cultivation N/A CC 8/9/2018 2023 Monitor Load N/A N/A 
OAKLAND J 1116 1676389 Residential Home Construction N/A CC 6/11/2020 2023 Service Requested N/A N/A 
OAKLAND J 1116 2053979 Commercial Business N/A CC 4/21/2021 2023 Service Requested N/A N/A 
OAKLAND J 1117 2222081 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A 
OAKLAND J 1117 1207656 Industrial Cultivation N/A CC 4/13/2018 2024 Service Requested N/A N/A 
OAKLAND J 1111 823903 Industrial Cultivation N/A CC 12/28/2016 2023 Monitor Load N/A N/A 
OAKLAND J 1110 824447 Industrial Cultivation N/A CC 4/1/2018 2023 Service Requested N/A N/A 
OAKLAND J 1110 1676237 Industrial Cultivation N/A CC 3/22/2020 2023 Monitor Load N/A N/A 
OAKLAND J 1110 1676275 Industrial Cultivation N/A CC 8/14/2020 2023 Service Requested N/A N/A 
OAKLAND J 1110 1676276 Industrial Cultivation N/A CC 3/26/2020 2023 Monitor Load N/A N/A 
OAKLAND J 1110 2053981 Industrial Cultivation N/A CC 9/11/2020 2024 Service Requested N/A N/A 
OAKLAND J 1110 2223127 Industrial Facilities N/A CC 10/21/2021 2023 Monitor Load N/A N/A 
OAKLAND J 1110 2222539 Industrial Cultivation N/A CC 7/7/2021 2024 Service Requested N/A N/A 
HOLLYWOOD 0401 2445614 Transportation LD EV N/A CC N/A 2023 Monitor Load N/A N/A 
HOLLYWOOD 0401 2445615 Transportation LD EV N/A CC N/A 2024 Monitor Load N/A N/A 
HOLLYWOOD 0401 2445616 Transportation LD EV N/A CC N/A 2025 Monitor Load N/A N/A 
HOLLYWOOD 0401 2445617 Transportation LD EV N/A CC N/A 2026 Monitor Load N/A N/A 
HOLLYWOOD 0401 2445618 Transportation LD EV N/A CC N/A 2027 Monitor Load N/A N/A 
HOLLYWOOD 0401 2445619 Transportation LD EV N/A CC N/A 2028 Monitor Load N/A N/A 
HOLLYWOOD 0401 2445620 Transportation LD EV N/A CC N/A 2029 Monitor Load N/A N/A 
HOLLYWOOD 0401 2445621 Transportation LD EV N/A CC N/A 2030 Monitor Load N/A N/A 
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HOLLYWOOD 0401 2445622 Transportation LD EV N/A CC N/A 2031 Monitor Load N/A N/A 
HOLLYWOOD 0401 2445623 Transportation LD EV N/A CC N/A 2032 Monitor Load N/A N/A 
HOLLYWOOD 0401 2445624 Transportation LD EV N/A CC N/A 2033 Monitor Load N/A N/A 
HOLLYWOOD 0401 2445625 Transportation LD EV N/A CC N/A 2034 Monitor Load N/A N/A 
HOLLYWOOD 0401 2445626 Transportation LD EV N/A CC N/A 2035 Monitor Load N/A N/A 
HOLLYWOOD 0401 2512994 Transportation LD EV N/A CC N/A 2023 Monitor Load N/A N/A 
HOLLYWOOD 0401 2512995 Transportation LD EV N/A CC N/A 2024 Monitor Load N/A N/A 
HOLLYWOOD 0401 2512996 Transportation LD EV N/A CC N/A 2025 Monitor Load N/A N/A 
HOLLYWOOD 0401 2512997 Transportation LD EV N/A CC N/A 2026 Monitor Load N/A N/A 
HOLLYWOOD 0401 2512998 Transportation LD EV N/A CC N/A 2027 Monitor Load N/A N/A 
HOLLYWOOD 0401 2512999 Transportation LD EV N/A CC N/A 2028 Monitor Load N/A N/A 
HOLLYWOOD 0401 2513000 Transportation LD EV N/A CC N/A 2029 Monitor Load N/A N/A 
HOLLYWOOD 0401 2513001 Transportation LD EV N/A CC N/A 2030 Monitor Load N/A N/A 
HOLLYWOOD 0401 2513002 Transportation LD EV N/A CC N/A 2031 Monitor Load N/A N/A 
HOLLYWOOD 0401 2513003 Transportation LD EV N/A CC N/A 2032 Monitor Load N/A N/A 
HOLLYWOOD 0401 2513004 Transportation LD EV N/A CC N/A 2033 Monitor Load N/A N/A 
HOLLYWOOD 0401 2513005 Transportation LD EV N/A CC N/A 2034 Monitor Load N/A N/A 
OAKLAND X 1114 2397449 Transportation MD/HD EV N/A CC 9/21/2022 2024 Monitor Load N/A N/A 
OAKLAND X 1106 2223638 Commercial Business N/A CC 7/23/2019 2023 Service Requested N/A N/A 
OAKLAND X 1105 2223639 Transportation MD/HD EV N/A CC 9/3/2021 2023 Monitor Load N/A N/A 
OAKLAND X 1105 2292514 Transportation MD/HD EV N/A CC 11/9/2022 2024 Monitor Load N/A N/A 
OAKLAND X 1104 2223787 Residential Home Construction N/A CC 5/24/2022 2023 Service Requested N/A N/A 
OAKLAND X 1102 2223640 Commercial Business N/A CC 7/13/2022 2024 Service Requested N/A N/A 
FRANKLIN 1102 1671931 Transportation MD/HD EV N/A CC 6/14/2021 2023 Service Requested N/A N/A 
FRANKLIN 1102 1999847 Transportation MD/HD EV N/A CC 9/24/2020 2023 Monitor Load N/A N/A 
POINT PINOLE 1101 1671933 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
POINT PINOLE 1101 2053523 Residential Home Construction N/A CC 6/10/2021 2024 Service Requested N/A N/A 
POINT PINOLE 1102 2222175 Commercial Business N/A CC 10/7/2020 2024 Monitor Load N/A N/A 
POINT PINOLE 1102 2222176 Residential Home Construction N/A CC 1/28/2021 2023 Service Requested N/A N/A 
POINT PINOLE 1102 2222177 Residential Home Construction N/A CC 1/28/2021 2024 Service Requested N/A N/A 
POINT PINOLE 1102 2222178 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
POINT PINOLE 1102 2222179 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
POINT PINOLE 1102 2052435 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
POINT PINOLE 1102 2052436 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
POINT PINOLE 1102 2052437 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
POINT PINOLE 1102 2223602 Transportation MD/HD EV N/A CC 6/21/2022 2023 Monitor Load N/A N/A 
POINT PINOLE 1102 2223603 Transportation MD/HD EV N/A CC 4/25/2022 2023 Monitor Load N/A N/A 
SAN PABLO 1106 1672352 Transportation MD/HD EV N/A CC 10/26/2022 2023 Monitor Load N/A N/A 
SAN PABLO 1106 2221845 Commercial Business N/A CC 6/12/2020 2023 Monitor Load N/A N/A 
VALLEY VIEW 1106 2457799 Transportation LD EV N/A CC N/A 2023 Monitor Load N/A N/A 
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VALLEY VIEW 1106 2457800 Transportation LD EV N/A CC N/A 2024 Monitor Load N/A N/A

VALLEY VIEW 1106 2457801 Transportation LD EV N/A CC N/A 2025 Monitor Load N/A N/A

VALLEY VIEW 1106 2457802 Transportation LD EV N/A CC N/A 2026 Monitor Load N/A N/A

VALLEY VIEW 1106 2457803 Transportation LD EV N/A CC N/A 2027 Monitor Load N/A N/A

VALLEY VIEW 1106 2525419 Transportation LD EV N/A CC N/A 2023 Monitor Load N/A N/A

VALLEY VIEW 1106 2525420 Transportation LD EV N/A CC N/A 2024 Monitor Load N/A N/A

VALLEY VIEW 1106 2525421 Transportation LD EV N/A CC N/A 2025 Monitor Load N/A N/A

VALLEY VIEW 1106 2525422 Transportation LD EV N/A CC N/A 2026 Monitor Load N/A N/A

VALLEY VIEW 1106 2525423 Transportation LD EV N/A CC N/A 2027 Monitor Load N/A N/A

VALLEY VIEW 1105 2053880 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

RICHMOND R 1126 2397468 Transportation MD/HD EV N/A CC 10/7/2022 2023 Service Requested N/A N/A

RICHMOND R 1126 2397469 Transportation MD/HD EV N/A CC 4/12/2021 2023 Service Requested N/A N/A

RICHMOND R 1125 2221859 Residential Home Construction N/A CC 6/17/2021 2023 Service Requested N/A N/A

RICHMOND R 1125 2054390 Commercial Business N/A CC 6/17/2021 2023 Service Requested N/A N/A

RICHMOND R 1119 2221855 Residential Home Construction N/A CC 2/9/2021 2023 Monitor Load N/A N/A

RICHMOND R 1121 2221838 Industrial Cultivation N/A CC 3/29/2021 2024 Monitor Load N/A N/A

RICHMOND R 1121 2053638 Industrial Cultivation N/A CC 3/29/2021 2023 Monitor Load N/A N/A

RICHMOND R 1130 2221844 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

RICHMOND R 1127 2221861 Industrial Cultivation N/A CC 2/8/2021 2023 Service Requested N/A N/A

RICHMOND R 1127 1676345 Industrial Cultivation N/A CC 8/13/2020 2023 Service Requested N/A N/A

RICHMOND R 1127 1676227 Industrial Cultivation N/A CC 8/17/2020 2023 Service Requested N/A N/A

RICHMOND R 1127 2052454 Industrial Cultivation N/A CC 8/17/2020 2023 Service Requested N/A N/A

RICHMOND R 1129 2222270 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

RICHMOND R 1129 2054398 Transportation MD/HD EV N/A CC 4/12/2021 2028 Service Requested N/A N/A

RICHMOND R 1129 2223394 Transportation MD/HD EV N/A CC 3/3/2022 2023 Service Requested N/A N/A

RICHMOND R 1129 2223395 Transportation MD/HD EV N/A CC 3/3/2022 2025 Service Requested N/A N/A

RICHMOND R 1129 2223396 Industrial Cultivation N/A CC 2/28/2022 2023 Service Requested N/A N/A

RICHMOND R 1129 2222385 Industrial Facilities N/A CC 6/11/2021 2025 Service Requested N/A N/A

BERKELEY F 1104 (FT2/F1152)2221860 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

BERKELEY F 1102 2221857 Residential Home Construction N/A CC 4/19/2021 2023 Service Requested N/A N/A

BERKELEY F 1102 1676011 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

BERKELEY F 1105 2221850 Transportation MD/HD EV N/A CC 2/10/2021 2023 Service Requested N/A N/A

BERKELEY F 1103 2221852 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

EL CERRITO G 1103 2221854 Residential Home Construction N/A CC 4/15/2021 2023 Service Requested N/A N/A

EL CERRITO G 1113 2221856 Transportation MD/HD EV N/A CC 6/29/2021 2023 Monitor Load N/A N/A

EL CERRITO G 1113 2223337 Transportation MD/HD EV N/A CC 8/8/2022 2023 Monitor Load N/A N/A

EL CERRITO G 1101 2221853 Residential Home Construction N/A CC 3/22/2021 2023 Service Requested N/A N/A

EL CERRITO G 1101 2221846 Industrial Cultivation N/A CC 9/9/2020 2023 Service Requested N/A N/A

EL CERRITO G 1101 2221847 Industrial Cultivation N/A CC 9/9/2020 2023 Service Requested N/A N/A

EL CERRITO G 1106 2051752 Transportation MD/HD EV N/A CC 9/1/2020 2023 Service Requested N/A N/A
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EL CERRITO G 1110 1999742 Commercial Business N/A CC 9/2/2020 2023 Service Requested N/A N/A 
DEVILS DEN 1101 1672379 Agriculture Agriculture N/A CC 11/29/2018 2023 Monitor Load N/A N/A 
DEVILS DEN 1101 1672380 Agriculture Agriculture N/A CC 8/15/2018 2023 Service Requested N/A N/A 
DEVILS DEN 1101 1672381 Agriculture Agriculture N/A CC 2/25/2020 2023 Service Requested N/A N/A 
DEVILS DEN 1101 1671912 Agriculture Agriculture N/A CC 4/12/2019 2023 Service Requested N/A N/A 
DEVILS DEN 1101 1671916 Agriculture Agriculture N/A CC 4/12/2019 2023 Service Requested N/A N/A 
DEVILS DEN 1101 1671917 Agriculture Agriculture N/A CC 4/12/2019 2023 Service Requested N/A N/A 
DEVILS DEN 1101 1671919 Agriculture Agriculture N/A CC 11/12/2018 2023 Service Requested N/A N/A 
DEVILS DEN 1101 1671921 Agriculture Agriculture N/A CC 4/12/2019 2023 Service Requested N/A N/A 
DEVILS DEN 1101 1671922 Agriculture Agriculture N/A CC 4/12/2019 2023 Service Requested N/A N/A 
DEVILS DEN 1101 1671923 Agriculture Agriculture N/A CC 11/12/2018 2023 Service Requested N/A N/A 
DEVILS DEN 1101 1671929 Agriculture Agriculture N/A CC 8/15/2018 2023 Monitor Load N/A N/A 
DEVILS DEN 1101 2292511 Agriculture Agriculture N/A CC 6/13/2022 2023 Service Requested N/A N/A 
DEVILS DEN 1102 1671927 Agriculture Agriculture N/A CC 8/15/2018 2023 Service Requested N/A N/A 
DEVILS DEN 1102 1676292 Agriculture Agriculture N/A CC 4/2/2020 2023 Service Requested N/A N/A 
ASHLAN AVENUE 1107 2052994 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
ASHLAN AVENUE 1113 2052391 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
ASHLAN AVENUE 1113 2052392 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
ASHLAN AVENUE 1113 2052393 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
ASHLAN AVENUE 1113 2052394 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
ASHLAN AVENUE 1113 2053636 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
ASHLAN AVENUE 1113 2529559 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
ASHLAN AVENUE 1113 2529560 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
ASHLAN AVENUE 1113 2529561 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
ASHLAN AVENUE 1113 2529562 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
ASHLAN AVENUE 1113 2223169 Residential Home Construction N/A CC 5/2/2022 2023 Service Requested N/A N/A 
ASHLAN AVENUE 1113 2223170 Residential Home Construction N/A CC 5/2/2022 2024 Service Requested N/A N/A 
ASHLAN AVENUE 1113 2222873 Residential Home Construction N/A CC 12/6/2021 2023 Service Requested N/A N/A 
ASHLAN AVENUE 1113 2222874 Residential Home Construction N/A CC 12/6/2021 2024 Service Requested N/A N/A 
ASHLAN AVENUE 1113 2222875 Residential Home Construction N/A CC 12/6/2021 2025 Service Requested N/A N/A 
ASHLAN AVENUE 1106 2053756 Commercial Business N/A CC 4/7/2021 2023 Monitor Load N/A N/A 
ASHLAN AVENUE 1104 2221839 Residential Home Construction N/A CC 9/15/2021 2023 Monitor Load N/A N/A 
ASHLAN AVENUE 1104 2222213 Commercial Business N/A CC 12/15/2021 2023 Service Requested N/A N/A 
ASHLAN AVENUE 1108 2054019 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
ASHLAN AVENUE 1108 2053381 Transportation MD/HD EV N/A CC N/A 2026 Monitor Load N/A N/A 
ASHLAN AVENUE 1108 2053382 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
ASHLAN AVENUE 1108 2053384 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
BARTON 1108 2222351 Commercial Business N/A CC 2/2/2022 2023 Service Requested N/A N/A 
BARTON 1102 2222116 Commercial Business N/A CC 2/7/2022 2023 Service Requested N/A N/A 
BARTON 1102 1207861 Commercial Business N/A CC 2/5/2019 2023 Service Requested N/A N/A 
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BARTON 1105 2054410 Residential Home Construction N/A CC 3/6/2019 2023 Monitor Load N/A N/A 
BARTON 1105 2053349 Commercial Business N/A CC 12/15/2020 2023 Monitor Load N/A N/A 
BARTON 1105 2053841 Commercial Business N/A CC 2/16/2021 2023 Service Requested N/A N/A 
BARTON 1105 2223171 Transportation MD/HD EV N/A CC 6/8/2022 2023 Service Requested N/A N/A 
BARTON 1105 2223146 Commercial Business N/A CC 2/17/2022 2024 Service Requested N/A N/A 
BARTON 1105 2223429 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BARTON 1105 2223430 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
BARTON 1105 2223431 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
BARTON 1101 2222518 Commercial Business N/A CC 4/21/2022 2023 Service Requested N/A N/A 
BARTON 1109 2223684 Transportation MD/HD EV N/A CC 10/10/2022 2023 Service Requested N/A N/A 
BARTON 1111 2221744 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
BARTON 1112 2221545 Commercial Business N/A CC 6/4/2021 2023 Service Requested N/A N/A 
BARTON 1112 2222086 Commercial Business N/A CC 6/17/2021 2024 Service Requested N/A N/A 
BARTON 1112 2053368 Transportation MD/HD EV N/A CC 5/24/2021 2023 Service Requested N/A N/A 
BARTON 1112 2053370 Transportation MD/HD EV N/A CC 5/24/2021 2024 Service Requested N/A N/A 
BARTON 1112 2223752 Transportation MD/HD EV N/A CC 5/24/2021 2025 Service Requested N/A N/A 
BARTON 1112 2223753 Transportation MD/HD EV N/A CC 5/24/2021 2026 Service Requested N/A N/A 
BARTON 1112 2397471 Transportation MD/HD EV N/A CC 10/19/2022 2024 Service Requested N/A N/A 
BARTON 1112 2529640 Transportation MD/HD EV N/A CC 5/24/2021 2027 Service Requested N/A N/A 
BARTON 1110 2221505 Commercial Business N/A CC 4/1/2021 2023 Service Requested N/A N/A 
BARTON 1114 2222034 Commercial Business N/A CC 7/14/2021 2023 Service Requested N/A N/A 
BARTON 1115 2221662 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
BARTON 1115 2053398 Commercial Business N/A CC 5/22/2020 2023 Monitor Load N/A N/A 
BARTON 1115 2053446 Residential Home Construction N/A CC 4/6/2021 2024 Service Requested N/A N/A 
BARTON 1115 2053447 Residential Home Construction N/A CC 4/6/2021 2023 Service Requested N/A N/A 
BARTON 1115 2053448 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BARTON 1115 2053963 Commercial Business N/A CC 3/2/2020 2023 Monitor Load N/A N/A 
BARTON 1115 2053747 Residential Home Construction N/A CC 4/6/2021 2025 Service Requested N/A N/A 
BARTON 1115 2053748 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BARTON 1115 2054003 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BARTON 1115 1999733 Residential Home Construction N/A CC 6/6/2020 2023 Monitor Load N/A N/A 
BARTON 1115 2529815 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
BARTON 1115 2529586 Residential Home Construction N/A CC 4/6/2021 2026 Service Requested N/A N/A 
BULLARD 1107 2529726 Commercial Business N/A CC 3/7/2022 2023 Service Requested N/A N/A 
BULLARD 1110 2052399 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BULLARD 1110 2221989 Commercial Business N/A CC 4/13/2021 2023 Service Requested N/A N/A 
BULLARD 1101 2053892 Residential Home Construction N/A CC 2/24/2021 2023 Monitor Load N/A N/A 
BULLARD 1113 2053539 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BULLARD 1113 2223484 Transportation MD/HD EV N/A CC 9/13/2022 2023 Monitor Load N/A N/A 
MANCHESTER 1103 2222903 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 

Page 17 
Public 



-
-

PG&E 2023 Distribution Deferral Opportunity Report (DDOR) 
Appendix G: Known Load Project Tracking Data 
Version Date:  8/15/2023 
Public 

Circuit Unique Identifer Type Category IEPR Status Load Amount (MVA) Initial Service 
Request Date 

Current Expected 
In Service Date Status Actual In Service 

Date 
Actual Load 

Amount 

MANCHESTER 1104 2222033 Commercial Business N/A CC 6/17/2021 2023 Service Requested N/A N/A 
MANCHESTER 1102 2054105 Commercial Business N/A CC 6/24/2021 2023 Monitor Load N/A N/A 
MANCHESTER 1105 2052993 Commercial Business N/A CC 4/13/2021 2023 Service Requested N/A N/A 
MANCHESTER 1105 2222997 Commercial Business N/A CC 2/15/2022 2023 Service Requested N/A N/A 
MANCHESTER 1105 2222999 Transportation MD/HD EV N/A CC 7/8/2022 2023 Monitor Load N/A N/A 
MANCHESTER 1110 2223346 Commercial Business N/A CC 7/12/2022 2023 Service Requested N/A N/A 
MANCHESTER 1109 2223593 Residential Home Construction N/A CC 2/9/2022 2023 Service Requested N/A N/A 
MANCHESTER 1109 2223594 Residential Home Construction N/A CC 2/9/2022 2024 Service Requested N/A N/A 
MANCHESTER 1109 2223595 Residential Home Construction N/A CC 2/9/2022 2025 Service Requested N/A N/A 
MANCHESTER 1109 2222946 Commercial Business N/A CC 3/31/2022 2023 Service Requested N/A N/A 
MANCHESTER 1109 2529856 Residential Home Construction N/A CC 9/23/2021 2023 Service Requested N/A N/A 
MANCHESTER 1109 2529857 Residential Home Construction N/A CC 9/23/2021 2024 Service Requested N/A N/A 
MANCHESTER 1109 2529858 Residential Home Construction N/A CC 9/23/2021 2025 Service Requested N/A N/A 
MANCHESTER 1109 2223780 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MANCHESTER 1109 2052402 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MANCHESTER 1109 2053814 Transportation MD/HD EV N/A CC 9/3/2021 2023 Service Requested N/A N/A 
MANCHESTER 1109 2053267 Commercial Business N/A CC 3/3/2021 2023 Service Requested N/A N/A 
MANCHESTER 1111 2222158 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MANCHESTER 1111 2222561 Commercial Business N/A CC 4/26/2022 2023 Service Requested N/A N/A 
CLOVIS 1107 2223507 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CLOVIS 1107 2292512 Commercial Business N/A CC 8/30/2022 2023 Service Requested N/A N/A 
CLOVIS 1107 2224044 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CLOVIS 1107 2529465 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
CLOVIS 1107 2529466 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
CLOVIS 1107 824512 Industrial Facilities N/A CC 5/25/2018 2025 Monitor Load N/A N/A 
CLOVIS 1107 824513 Industrial Facilities N/A CC 5/25/2018 2027 Monitor Load N/A N/A 
COPPERMINE 1104 2052877 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
COPPERMINE 1104 2292473 Transportation LD EV N/A CC N/A 2023 Monitor Load N/A N/A 
COALINGA NO 1 1108 2223738 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
COALINGA NO 1 1108 2222352 Industrial Cultivation N/A CC 5/24/2021 2023 Service Requested N/A N/A 
COALINGA NO 1 1108 2222406 Residential Home Construction N/A CC 12/24/2021 2023 Service Requested N/A N/A 
COALINGA NO 1 1108 2053832 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
COALINGA NO 1 1109 1676465 Agriculture Agriculture N/A CC 5/31/2020 2023 Monitor Load N/A N/A 
COALINGA NO 1 1107 2052429 Industrial Cultivation N/A CC 11/16/2020 2025 Service Requested N/A N/A 
COALINGA NO 1 1107 2053595 Industrial Cultivation N/A CC 9/15/2020 2025 Monitor Load N/A N/A 
COALINGA NO 2 1105 823775 Industrial Cultivation N/A CC 10/25/2016 2023 Monitor Load N/A N/A 
COALINGA NO 2 1107 1672098 Transportation MD/HD EV N/A CC 9/4/2019 2023 Service Requested N/A N/A 
COALINGA NO 2 1107 1672099 Transportation MD/HD EV N/A CC 9/4/2019 2024 Service Requested N/A N/A 
COALINGA NO 2 1107 1672071 Transportation MD/HD EV N/A CC 9/4/2019 2023 Service Requested N/A N/A 
COALINGA NO 2 1107 2052586 Transportation MD/HD EV N/A CC 1/4/2021 2023 Monitor Load N/A N/A 
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COALINGA NO 2 1107 2053477 Commercial Business N/A CC 10/28/2020 2024 Service Requested N/A N/A 
COALINGA NO 2 1107 2053375 Commercial Business N/A CC 10/28/2020 2023 Service Requested N/A N/A 
COALINGA NO 2 1107 2223734 Transportation MD/HD EV N/A CC 3/5/2021 2023 Monitor Load N/A N/A 
COALINGA NO 2 1106 2054150 Agriculture Agriculture N/A CC N/A 2024 Monitor Load N/A N/A 
COALINGA NO 2 1106 2054151 Agriculture Agriculture N/A CC N/A 2025 Monitor Load N/A N/A 
COALINGA NO 2 1106 2221732 Agriculture Agriculture N/A CC N/A 2027 Monitor Load N/A N/A 
COALINGA NO 2 1106 1207720 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
ANGIOLA 1103 2529406 Agriculture Agriculture N/A CC 4/26/2021 2023 Service Requested N/A N/A 
ANGIOLA 1102 1676475 Agriculture Agriculture N/A CC 2/24/2020 2023 Service Requested N/A N/A 
CORCORAN 1116 1676472 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
CORCORAN 1116 2221493 Agriculture Agriculture N/A CC 12/18/2020 2023 Monitor Load N/A N/A 
CORCORAN 1116 2221494 Agriculture Agriculture N/A CC 12/18/2020 2023 Monitor Load N/A N/A 
CORCORAN 1116 2529605 Commercial Business N/A CC 7/18/2022 2023 Service Requested N/A N/A 
CORCORAN 1112 2529438 Agriculture Agriculture N/A CC 8/24/2022 2023 Service Requested N/A N/A 
CORCORAN 1112 2529408 Agriculture Agriculture N/A CC 8/16/2021 2023 Monitor Load N/A N/A 
CORCORAN 1112 2221495 Agriculture Agriculture N/A CC 4/16/2021 2023 Service Requested N/A N/A 
CORCORAN 1112 1999809 Agriculture Agriculture N/A CC 8/3/2022 2023 Service Requested N/A N/A 
CORCORAN 1112 1672397 Agriculture Agriculture N/A CC 6/2/2020 2023 Monitor Load N/A N/A 
CORCORAN 1106 2221499 Agriculture Agriculture N/A CC 3/22/2021 2023 Monitor Load N/A N/A 
CORCORAN 1106 2221659 Agriculture Agriculture N/A CC 8/3/2021 2023 Monitor Load N/A N/A 
CORCORAN 1106 2529436 Agriculture Agriculture N/A CC 1/27/2022 2023 Service Requested N/A N/A 
CORCORAN 1106 2529437 Agriculture Agriculture N/A CC 1/27/2022 2023 Monitor Load N/A N/A 
CORCORAN 1106 2223948 Agriculture Agriculture N/A CC 8/10/2022 2023 Monitor Load N/A N/A 
ASHLAN AVENUE 2119 2223953 Commercial Business N/A CC 9/28/2022 2023 Service Requested N/A N/A 
ASHLAN AVENUE 2118 2222384 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
FIGARDEN 2104 2529804 Residential Home Construction N/A CC 12/19/2022 2024 Service Requested N/A N/A 
FIGARDEN 2102 2529852 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
FIGARDEN 2102 2529853 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
FIGARDEN 2102 2223500 Transportation MD/HD EV N/A CC 7/14/2022 2023 Service Requested N/A N/A 
FIGARDEN 2102 2053209 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
FIGARDEN 2102 2053210 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
FIGARDEN 2102 1671956 Residential Home Construction N/A CC 12/17/2018 2023 Monitor Load N/A N/A 
FIGARDEN 2102 1676144 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
FIGARDEN 2102 1675936 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
FIGARDEN 2102 1676183 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
FIGARDEN 2102 1676184 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
FIGARDEN 2102 1676170 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
FIGARDEN 2102 1207845 Residential Home Construction N/A CC 9/3/2019 2023 Monitor Load N/A N/A 
FIGARDEN 2102 1092924 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
FIGARDEN 2108 2053603 Transportation MD/HD EV N/A CC 7/22/2021 2023 Monitor Load N/A N/A 
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FIGARDEN 2108 2222534 Residential Home Construction N/A CC 3/8/2022 2023 Service Requested N/A N/A 
FIGARDEN 2108 2529469 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
CALFLAX 1101 2222666 Agriculture Agriculture N/A CC 3/11/2022 2023 Service Requested N/A N/A 
CALFLAX 1101 2222667 Agriculture Agriculture N/A CC 2/11/2022 2023 Monitor Load N/A N/A 
CALFLAX 1101 2223077 Agriculture Agriculture N/A CC 10/19/2019 2023 Service Requested N/A N/A 
CALFLAX 1101 2053576 Agriculture Agriculture N/A CC 1/4/2021 2023 Service Requested N/A N/A 
CALFLAX 1101 2053195 Agriculture Agriculture N/A CC 3/25/2021 2023 Monitor Load N/A N/A 
CALFLAX 1104 1676365 Agriculture Agriculture N/A CC 3/31/2020 2023 Service Requested N/A N/A 
CALFLAX 1103 824050 Agriculture Agriculture N/A CC 9/19/2017 2023 Monitor Load N/A N/A 
CALFLAX 1103 2223079 Agriculture Agriculture N/A CC 3/20/2022 2023 Service Requested N/A N/A 
CALFLAX 1103 2223080 Agriculture Agriculture N/A CC 3/15/2022 2023 Service Requested N/A N/A 
CANTUA 1103 824302 Commercial Business N/A CC 8/27/2017 2023 Service Requested N/A N/A 
CANTUA 1102 2053335 Agriculture Agriculture N/A CC 2/23/2021 2023 Service Requested N/A N/A 
CANTUA 1102 2223276 Agriculture Agriculture N/A CC 3/11/2022 2023 Service Requested N/A N/A 
CANTUA 1101 2053951 Agriculture Agriculture N/A CC 2/15/2021 2023 Service Requested N/A N/A 
CANTUA 1101 1676314 Agriculture Agriculture N/A CC 5/31/2020 2023 Monitor Load N/A N/A 
GATES 1102 2053518 Agriculture Agriculture N/A CC 12/30/2020 2023 Monitor Load N/A N/A 
GATES 1102 2053520 Agriculture Agriculture N/A CC 12/22/2020 2023 Monitor Load N/A N/A 
GATES 1102 2222259 Agriculture Agriculture N/A CC 8/5/2021 2023 Monitor Load N/A N/A 
GATES 1102 2223049 Agriculture Agriculture N/A CC 2/18/2022 2023 Service Requested N/A N/A 
GATES 1102 2292472 Agriculture Agriculture N/A CC 6/27/2022 2023 Service Requested N/A N/A 
GATES 1101 2222706 Agriculture Agriculture N/A CC 11/12/2021 2023 Service Requested N/A N/A 
GATES 1101 2222898 Agriculture Agriculture N/A CC 11/12/2021 2023 Service Requested N/A N/A 
GATES 1101 2222361 Agriculture Agriculture N/A CC 9/7/2021 2023 Service Requested N/A N/A 
GATES 1101 2222237 Transportation MD/HD EV N/A CC 1/27/2022 2024 Service Requested N/A N/A 
GATES 1101 2222152 Transportation MD/HD EV N/A CC 1/27/2022 2024 Service Requested N/A N/A 
GATES 1101 2222153 Transportation MD/HD EV N/A CC 1/27/2022 2026 Service Requested N/A N/A 
GIFFEN 1102 2054262 Agriculture Agriculture N/A CC N/A 2025 Monitor Load N/A N/A 
GIFFEN 1102 2052634 Agriculture Agriculture N/A CC N/A 2024 Monitor Load N/A N/A 
GIFFEN 1102 2222862 Agriculture Agriculture N/A CC 12/10/2020 2023 Service Requested N/A N/A 
GIFFEN 1103 2222864 Agriculture Agriculture N/A CC 3/14/2022 2023 Service Requested N/A N/A 
GIFFEN 1103 2222756 Agriculture Agriculture N/A CC 12/1/2021 2023 Service Requested N/A N/A 
GIFFEN 1103 2222951 Agriculture Agriculture N/A CC 1/12/2022 2023 Service Requested N/A N/A 
GIFFEN 1103 2222586 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
GIFFEN 1103 2052769 Agriculture Agriculture N/A CC 6/9/2020 2023 Monitor Load N/A N/A 
HURON 1116 2052824 Agriculture Agriculture N/A CC 10/30/2019 2023 Service Requested N/A N/A 
HURON 1116 2222398 Agriculture Agriculture N/A CC 1/24/2022 2023 Service Requested N/A N/A 
HURON 1112 2222498 Residential Home Construction N/A CC 2/22/2022 2023 Service Requested N/A N/A 
HURON 1112 1207934 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
HURON 1112 2221660 Residential Home Construction N/A CC 10/22/2021 2023 Service Requested N/A N/A 
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SCHINDLER 1105 2222383 Agriculture Agriculture N/A CC 8/16/2021 2023 Monitor Load N/A N/A 
SCHINDLER 1116 2222880 Agriculture Agriculture N/A CC 8/5/2020 2023 Service Requested N/A N/A 
SCHINDLER 1116 2223035 Agriculture Agriculture N/A CC 3/8/2022 2023 Service Requested N/A N/A 
SCHINDLER 1116 2053727 Agriculture Agriculture N/A CC 3/9/2021 2023 Monitor Load N/A N/A 
SCHINDLER 1114 2529810 Agriculture Agriculture N/A CC 3/15/2022 2023 Service Requested N/A N/A 
GUERNSEY 1104 2222493 Agriculture Agriculture N/A CC 1/21/2022 2023 Monitor Load N/A N/A 
GUERNSEY 1102 2529356 Agriculture Agriculture N/A CC 6/23/2022 2023 Service Requested N/A N/A 
GUERNSEY 1102 824179 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
GUERNSEY 1102 2052711 Agriculture Agriculture N/A CC 6/22/2020 2023 Service Requested N/A N/A 
GUERNSEY 1101 2052969 Agriculture Agriculture N/A CC 2/14/2020 2023 Monitor Load N/A N/A 
GUERNSEY 1101 1676193 Agriculture Agriculture N/A CC 5/16/2019 2023 Service Requested N/A N/A 
GUERNSEY 1101 2222461 Agriculture Agriculture N/A CC 1/10/2022 2023 Service Requested N/A N/A 
GUERNSEY 1101 2222393 Agriculture Agriculture N/A CC 2/10/2022 2023 Service Requested N/A N/A 
GUERNSEY 1101 2222609 Agriculture Agriculture N/A CC 4/8/2021 2023 Service Requested N/A N/A 
GUERNSEY 1101 2222610 Agriculture Agriculture N/A CC 5/20/2021 2023 Monitor Load N/A N/A 
GUERNSEY 1103 2222313 Agriculture Agriculture N/A CC 7/21/2021 2023 Monitor Load N/A N/A 
GUERNSEY 1103 2222964 Agriculture Agriculture N/A CC 1/6/2022 2023 Service Requested N/A N/A 
GUERNSEY 1103 2053173 Agriculture Agriculture N/A CC 10/3/2019 2023 Monitor Load N/A N/A 
HENRIETTA 1110 2053027 Agriculture Agriculture N/A CC 1/28/2020 2023 Monitor Load N/A N/A 
HENRIETTA 1110 2222933 Agriculture Agriculture N/A CC 11/4/2021 2023 Monitor Load N/A N/A 
HENRIETTA 1110 2222566 Agriculture Agriculture N/A CC 9/24/2021 2023 Service Requested N/A N/A 
HENRIETTA 1110 2223290 Agriculture Agriculture N/A CC 1/3/2022 2023 Service Requested N/A N/A 
HENRIETTA 1110 2529823 Agriculture Agriculture N/A CC 8/1/2022 2023 Service Requested N/A N/A 
HENRIETTA 1106 2223310 Agriculture Agriculture N/A CC 11/9/2021 2023 Service Requested N/A N/A 
HENRIETTA 1106 2222608 Agriculture Agriculture N/A CC 5/18/2021 2023 Service Requested N/A N/A 
HENRIETTA 1106 2222906 Agriculture Agriculture N/A CC 11/9/2021 2023 Service Requested N/A N/A 
HENRIETTA 1106 1676225 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
HENRIETTA 1106 2097 Agriculture Agriculture N/A CC 7/17/2019 2023 Monitor Load N/A N/A 
HENRIETTA 1108 2053029 Agriculture Agriculture N/A CC 8/13/2019 2023 Monitor Load N/A N/A 
HENRIETTA 1104 2222607 Agriculture Agriculture N/A CC 8/18/2021 2023 Service Requested N/A N/A 
HENRIETTA 1104 2222626 Industrial Facilities N/A CC 1/5/2022 2023 Monitor Load N/A N/A 
JACOBS CORNER 1101 2053081 Agriculture Agriculture N/A CC 5/1/2019 2023 Monitor Load N/A N/A 
JACOBS CORNER 1101 2052785 Agriculture Agriculture N/A CC 11/20/2020 2023 Monitor Load N/A N/A 
JACOBS CORNER 1101 1999739 Agriculture Agriculture N/A CC 9/12/2020 2023 Monitor Load N/A N/A 
JACOBS CORNER 1101 2054441 Agriculture Agriculture N/A CC 7/9/2021 2023 Monitor Load N/A N/A 
JACOBS CORNER 1102 2054450 Agriculture Agriculture N/A CC 7/22/2021 2023 Monitor Load N/A N/A 
JACOBS CORNER 1102 2053984 Agriculture Agriculture N/A CC 7/26/2021 2023 Monitor Load N/A N/A 
JACOBS CORNER 1102 2222350 Agriculture Agriculture N/A CC 9/30/2021 2023 Service Requested N/A N/A 
JACOBS CORNER 1102 2222453 Commercial Business N/A CC 10/26/2021 2023 Monitor Load N/A N/A 
JACOBS CORNER 1102 2222927 Agriculture Agriculture N/A CC 11/19/2021 2023 Service Requested N/A N/A 

Page 21 
Public 



-
-

PG&E 2023 Distribution Deferral Opportunity Report (DDOR) 
Appendix G: Known Load Project Tracking Data 
Version Date:  8/15/2023 
Public 

Circuit Unique Identifer Type Category IEPR Status Load Amount (MVA) Initial Service 
Request Date 

Current Expected 
In Service Date Status Actual In Service 

Date 
Actual Load 

Amount 

JACOBS CORNER 1102 2222763 Agriculture Agriculture N/A CC 11/2/2021 2023 Service Requested N/A N/A 
JACOBS CORNER 1102 2529351 Agriculture Agriculture N/A CC 5/4/2022 2023 Monitor Load N/A N/A 
JACOBS CORNER 1102 2529575 Agriculture Agriculture N/A CC 7/12/2022 2023 Service Requested N/A N/A 
RESERVE OIL 1101 2052770 Agriculture Agriculture N/A CC 8/9/2020 2023 Service Requested N/A N/A 
RESERVE OIL 1101 2052771 Agriculture Agriculture N/A CC 8/9/2020 2023 Service Requested N/A N/A 
RESERVE OIL 1101 2052772 Agriculture Agriculture N/A CC 8/9/2020 2024 Service Requested N/A N/A 
RESERVE OIL 1101 2052729 Agriculture Agriculture N/A CC 8/9/2020 2023 Service Requested N/A N/A 
BIOLA 1103 2223937 Agriculture Agriculture N/A CC 8/29/2022 2023 Service Requested N/A N/A 
BIOLA 1103 2223821 Industrial Facilities N/A CC 8/3/2020 2024 Service Requested N/A N/A 
BIOLA 1101 2529662 Agriculture Agriculture N/A CC 7/19/2022 2023 Service Requested N/A N/A 
BIOLA 1101 2223676 Agriculture Agriculture N/A CC 2/15/2022 2023 Service Requested N/A N/A 
BIOLA 1101 2223612 Agriculture Agriculture N/A CC 9/8/2022 2023 Service Requested N/A N/A 
BIOLA 1102 2529637 Agriculture Agriculture N/A CC 7/20/2022 2023 Monitor Load N/A N/A 
KEARNEY 1104 2529601 Agriculture Agriculture N/A CC 6/18/2022 2023 Service Requested N/A N/A 
KEARNEY 1104 2222553 Agriculture Agriculture N/A CC 8/10/2021 2023 Service Requested N/A N/A 
KERMAN 1104 2223000 Agriculture Agriculture N/A CC 2/24/2022 2023 Service Requested N/A N/A 
KERMAN 1104 2223703 Agriculture Agriculture N/A CC 5/14/2020 2023 Monitor Load N/A N/A 
KERMAN 1108 2223208 Commercial Business N/A CC 1/31/2022 2023 Service Requested N/A N/A 
KERMAN 1108 2222565 Agriculture Agriculture N/A CC 8/30/2021 2024 Monitor Load N/A N/A 
KERMAN 1108 2053916 Residential Home Construction N/A CC 12/12/2020 2023 Monitor Load N/A N/A 
KERMAN 1108 2053917 Residential Home Construction N/A CC 12/12/2020 2024 Monitor Load N/A N/A 
KERMAN 1108 2053676 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
KERMAN 1101 2053908 Agriculture Agriculture N/A CC 9/17/2020 2023 Monitor Load N/A N/A 
KERMAN 1101 2053909 Agriculture Agriculture N/A CC 5/28/2021 2023 Monitor Load N/A N/A 
KERMAN 1101 2221702 Agriculture Agriculture N/A CC 9/29/2021 2023 Monitor Load N/A N/A 
KERMAN 1101 2223406 Agriculture Agriculture N/A CC 4/18/2022 2023 Service Requested N/A N/A 
KERMAN 1101 2529619 Agriculture Agriculture N/A CC 2/28/2022 2023 Service Requested N/A N/A 
KERMAN 1103 2529790 Agriculture Agriculture N/A CC 8/22/2022 2023 Service Requested N/A N/A 
KERMAN 1103 2223701 Agriculture Agriculture N/A CC 5/6/2020 2023 Service Requested N/A N/A 
KERMAN 1103 2223702 Agriculture Agriculture N/A CC 8/5/2020 2023 Service Requested N/A N/A 
KERMAN 1103 2221703 Agriculture Agriculture N/A CC 5/29/2021 2023 Monitor Load N/A N/A 
KERMAN 1103 2053915 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
KERMAN 1103 2053677 Agriculture Agriculture N/A CC 3/22/2021 2023 Service Requested N/A N/A 
KERMAN 1103 2053674 Commercial Business N/A CC 1/27/2021 2023 Service Requested N/A N/A 
AVENAL 2101 2052030 Commercial Business N/A CC 10/28/2019 2023 Service Requested N/A N/A 
AVENAL 2101 1207863 Agriculture Agriculture N/A CC 8/28/2018 2023 Service Requested N/A N/A 
AVENAL 2101 2223449 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
KETTLEMAN HILLS 1101 2222761 Agriculture Agriculture N/A CC 11/29/2021 2023 Monitor Load N/A N/A 
KETTLEMAN HILLS 1101 2053813 Commercial Business N/A CC 2/8/2021 2023 Service Requested N/A N/A 
KETTLEMAN HILLS 2104 2052063 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
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KETTLEMAN HILLS 2104 2052064 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
KETTLEMAN HILLS 2104 2529357 Agriculture Agriculture N/A CC 8/10/2022 2023 Monitor Load N/A N/A 
TULARE LAKE 1104 2052051 Transportation MD/HD EV N/A CC 9/11/2020 2024 Service Requested N/A N/A 
TULARE LAKE 1104 1999736 Transportation MD/HD EV N/A CC 9/11/2020 2023 Service Requested N/A N/A 
TULARE LAKE 1104 1207713 Transportation MD/HD EV N/A CC 4/19/2019 2023 Monitor Load N/A N/A 
TULARE LAKE 1104 2053496 Transportation MD/HD EV N/A CC 6/17/2021 2024 Service Requested N/A N/A 
TULARE LAKE 1104 2053437 Transportation MD/HD EV N/A CC 4/27/2021 2023 Service Requested N/A N/A 
TULARE LAKE 1104 2053438 Transportation MD/HD EV N/A CC 6/17/2021 2023 Service Requested N/A N/A 
KINGSBURG 1108 1671899 Residential Home Construction N/A CC 7/25/2022 2023 Service Requested N/A N/A 
KINGSBURG 1102 2223939 Commercial Business N/A CC 8/24/2018 2023 Monitor Load N/A N/A 
KINGSBURG 1102 2223940 Commercial Business N/A CC 10/17/2022 2023 Service Requested N/A N/A 
KINGSBURG 1102 2223942 Residential Home Construction N/A CC 1/10/2022 2023 Monitor Load N/A N/A 
KINGSBURG 1102 2223664 Commercial Business N/A CC 8/24/2018 2023 Monitor Load N/A N/A 
MC CALL 1103 2529426 Agriculture Agriculture N/A CC 4/21/2021 2024 Monitor Load N/A N/A 
MC CALL 1103 2221631 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
MC CALL 1105 2053014 Transportation MD/HD EV N/A CC 2/22/2021 2023 Service Requested N/A N/A 
MC CALL 1105 2223984 Commercial Business N/A CC 9/7/2018 2023 Monitor Load N/A N/A 
MC CALL 1105 2223985 Agriculture Agriculture N/A CC 10/22/2021 2023 Monitor Load N/A N/A 
MC CALL 1106 2223989 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MC CALL 1106 2223991 Agriculture Agriculture N/A CC 9/14/2020 2023 Monitor Load N/A N/A 
MC CALL 1106 1672189 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
PARLIER 1102 2224005 Residential Home Construction N/A CC 10/7/2022 2023 Service Requested N/A N/A 
CAMDEN 1105 2052757 Agriculture Agriculture N/A CC 12/12/2019 2023 Service Requested N/A N/A 
CAMDEN 1103 2224021 Agriculture Agriculture N/A CC 9/10/2021 2023 Service Requested N/A N/A 
CAMDEN 1103 2224024 Agriculture Agriculture N/A CC 8/17/2022 2023 Service Requested N/A N/A 
HARDWICK 1102 2054170 Agriculture Agriculture N/A CC 8/29/2022 2023 Service Requested N/A N/A 
LEMOORE 1101 2221984 Commercial Business N/A CC 4/12/2021 2023 Monitor Load N/A N/A 
LEMOORE 1101 2052764 Residential Home Construction N/A CC 10/2/2020 2025 Service Requested N/A N/A 
LEMOORE 1101 2052765 Residential Home Construction N/A CC 10/2/2020 2024 Service Requested N/A N/A 
LEMOORE 1101 2052766 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
LEMOORE 1101 2052767 Residential Home Construction N/A CC N/A 2026 Monitor Load N/A N/A 
LEMOORE 1101 1999811 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
LEMOORE 1102 2222622 Industrial Cultivation N/A CC 10/27/2021 2023 Monitor Load N/A N/A 
BOWLES 1101 824547 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
BOWLES 1104 2223776 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
CARUTHERS 1104 2052972 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
CARUTHERS 1101 2054000 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
CARUTHERS 1102 2053787 Industrial Facilities N/A CC 6/12/2019 2024 Monitor Load N/A N/A 
CARUTHERS 1102 2053058 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
MC MULLIN SUB 1106 1676179 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
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MC MULLIN SUB 1105 1676299 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
SAN JOAQUIN 1106 824553 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
SAN JOAQUIN 1106 2529369 Industrial Facilities N/A CC 11/8/2022 2025 Service Requested N/A N/A 
SAN JOAQUIN 1108 2223041 Agriculture Agriculture N/A CC 10/4/2021 2025 Service Requested N/A N/A 
STROUD 1102 2223503 Industrial Facilities N/A CC 1/27/2022 2023 Service Requested N/A N/A 
STROUD 1102 3570 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
STROUD 1102 2054123 Industrial Facilities N/A CC 7/6/2021 2023 Monitor Load N/A N/A 
DINUBA 1102 823997 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
DINUBA 1102 2222391 Residential Home Construction N/A CC 10/13/2021 2023 Service Requested N/A N/A 
DINUBA 1102 2529390 Residential Home Construction N/A CC 7/1/2021 2023 Service Requested N/A N/A 
DINUBA 1104 2529394 Agriculture Agriculture N/A CC 6/15/2021 2023 Monitor Load N/A N/A 
DINUBA 1104 2529524 Agriculture Agriculture N/A CC 7/25/2022 2023 Monitor Load N/A N/A 
DINUBA 1104 2051924 Agriculture Agriculture N/A CC 8/24/2020 2023 Monitor Load N/A N/A 
DINUBA 1104 2221514 Industrial Facilities N/A CC 11/5/2020 2023 Monitor Load N/A N/A 
DINUBA 1105 2221521 Agriculture Agriculture N/A CC 6/9/2021 2023 Service Requested N/A N/A 
DINUBA 1105 2221522 Agriculture Agriculture N/A CC 6/9/2021 2023 Service Requested N/A N/A 
DINUBA 1105 2529398 Agriculture Agriculture N/A CC 7/25/2022 2023 Monitor Load N/A N/A 
DINUBA 1105 2529399 Agriculture Agriculture N/A CC 6/28/2022 2023 Service Requested N/A N/A 
REEDLEY 1106 2529400 Agriculture Agriculture N/A CC 1/17/2022 2023 Monitor Load N/A N/A 
REEDLEY 1106 2529396 Agriculture Agriculture N/A CC 10/22/2021 2023 Service Requested N/A N/A 
REEDLEY 1106 2529397 Agriculture Agriculture N/A CC 10/22/2021 2024 Service Requested N/A N/A 
REEDLEY 1101 2221508 Residential Home Construction N/A CC 8/9/2018 2023 Service Requested N/A N/A 
WAHTOKE 1108 2221511 Residential Home Construction N/A CC 4/20/2021 2023 Service Requested N/A N/A 
WAHTOKE 1108 2221512 Residential Home Construction N/A CC 4/20/2021 2024 Service Requested N/A N/A 
WAHTOKE 1107 1675990 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WAHTOKE 1109 2053165 Industrial Facilities N/A CC 2/12/2021 2023 Service Requested N/A N/A 
WAHTOKE 1110 2221509 Residential Home Construction N/A CC 1/9/2021 2023 Monitor Load N/A N/A 
WAHTOKE 1110 2221510 Residential Home Construction N/A CC 1/9/2021 2024 Monitor Load N/A N/A 
RAINBOW 1106 2054180 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
RAINBOW 1106 2223908 Agriculture Agriculture N/A CC 7/20/2022 2027 Service Requested N/A N/A 
RAINBOW 1106 2223614 Agriculture Agriculture N/A CC 7/20/2022 2024 Service Requested N/A N/A 
RAINBOW 1106 2223740 Agriculture Agriculture N/A CC 7/20/2022 2025 Service Requested N/A N/A 
RAINBOW 1106 2223741 Agriculture Agriculture N/A CC 7/20/2022 2026 Service Requested N/A N/A 
RAINBOW 1106 2223742 Agriculture Agriculture N/A CC 4/28/2021 2023 Service Requested N/A N/A 
SANGER 1118 1671986 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SANGER 1108 2223743 Agriculture Agriculture N/A CC 1/4/2022 2023 Monitor Load N/A N/A 
SANGER 1108 2223745 Agriculture Agriculture N/A CC 2/24/2022 2023 Service Requested N/A N/A 
SANGER 1110 2223746 Transportation MD/HD EV N/A CC 3/17/2021 2024 Service Requested N/A N/A 
SANGER 1110 1999850 Commercial Business N/A CC 4/13/2017 2023 Monitor Load N/A N/A 
SANGER 1110 2054187 Transportation MD/HD EV N/A CC 3/17/2021 2023 Service Requested N/A N/A 
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TIVY VALLEY 1107 1092973 Agriculture Agriculture N/A CC 11/6/2017 2024 Monitor Load N/A N/A 
CALIFORNIA AVE 1114 2053707 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
CALIFORNIA AVE 1111 2052046 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
CALIFORNIA AVE 1112 2223017 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
CALIFORNIA AVE 1116 2053484 Transportation MD/HD EV N/A CC 6/29/2021 2023 Monitor Load N/A N/A 
CALIFORNIA AVE 1106 2221947 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
CALIFORNIA AVE 1102 2222283 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
CALIFORNIA AVE 1102 2221646 Commercial Business N/A CC 8/3/2021 2023 Monitor Load N/A N/A 
CALIFORNIA AVE 1102 2053503 Transportation MD/HD EV N/A CC 4/29/2021 2023 Service Requested N/A N/A 
CALIFORNIA AVE 1102 2053726 Commercial Business N/A CC 11/12/2020 2024 Service Requested N/A N/A 
CALIFORNIA AVE 1102 1675968 Industrial Facilities N/A CC 4/16/2020 2023 Monitor Load N/A N/A 
MALAGA 1109 2223278 Residential Home Construction N/A CC 8/15/2022 2023 Service Requested N/A N/A 
MALAGA 1109 2223279 Residential Home Construction N/A CC 8/15/2022 2024 Service Requested N/A N/A 
MALAGA 1109 2223280 Residential Home Construction N/A CC 8/15/2022 2025 Service Requested N/A N/A 
MALAGA 1109 2223850 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
MALAGA 1111 2529474 Industrial Facilities N/A CC 4/20/2022 2024 Service Requested N/A N/A 
MALAGA 1108 2222169 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
MALAGA 1108 2222170 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
MALAGA 1106 2053802 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
MALAGA 1106 1672434 Industrial Facilities N/A CC 12/17/2019 2023 Monitor Load N/A N/A 
MALAGA 1106 2051836 Industrial Facilities N/A CC 12/1/2020 2023 Monitor Load N/A N/A 
MALAGA 1107 2053090 Commercial Business N/A CC 1/26/2021 2023 Monitor Load N/A N/A 
MALAGA 1101 2053773 Industrial Facilities N/A CC 2/10/2021 2023 Service Requested N/A N/A 
MALAGA 1101 2222159 Residential Home Construction N/A CC 1/28/2021 2023 Service Requested N/A N/A 
MALAGA 1101 2222160 Residential Home Construction N/A CC 1/28/2021 2024 Service Requested N/A N/A 
MALAGA 1101 2222161 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
MALAGA 1102 2054419 Commercial Business N/A CC 3/28/2016 2027 Monitor Load N/A N/A 
MALAGA 1102 1676077 Commercial Business N/A CC 3/28/2016 2023 Monitor Load N/A N/A 
MALAGA 1102 1676242 Commercial Business N/A CC 3/28/2016 2024 Monitor Load N/A N/A 
MALAGA 1102 2223751 Agriculture Agriculture N/A CC 6/23/2022 2023 Monitor Load N/A N/A 
MALAGA 1102 2222356 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
MALAGA 1102 2222354 Industrial Facilities N/A CC 2/22/2022 2024 Service Requested N/A N/A 
MALAGA 1103 2054042 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
RANCHERS COTTON 1101 2221745 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WEST FRESNO 1109 2053551 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
WEST FRESNO 1109 2053552 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
WEST FRESNO 1109 2223461 Commercial Business N/A CC 10/6/2021 2028 Service Requested N/A N/A 
WEST FRESNO 1109 2223457 Commercial Business N/A CC 10/6/2021 2023 Service Requested N/A N/A 
WEST FRESNO 1104 1671824 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WEST FRESNO 1108 1672461 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
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WEST FRESNO 1110 2223048 Industrial Facilities N/A CC 1/11/2022 2023 Monitor Load N/A N/A 
WEST FRESNO 1107 2222286 Residential Home Construction N/A CC 11/9/2021 2023 Service Requested N/A N/A 
WEST FRESNO 1106 2222082 Transportation MD/HD EV N/A CC 2/1/2022 2023 Service Requested N/A N/A 
STONE CORRAL 1108 2221873 Commercial Business N/A CC 12/8/2021 2023 Service Requested N/A N/A 
STONE CORRAL 1108 2222950 Agriculture Agriculture N/A CC 12/3/2021 2023 Service Requested N/A N/A 
STONE CORRAL 1108 2222638 Commercial Business N/A CC 12/21/2021 2023 Monitor Load N/A N/A 
STONE CORRAL 1110 2221842 Agriculture Agriculture N/A CC 9/23/2021 2023 Service Requested N/A N/A 
STONE CORRAL 1110 2222000 Agriculture Agriculture N/A CC 7/28/2021 2023 Service Requested N/A N/A 
CLOVIS 2111 2529666 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
PINEDALE 2109 2224082 Transportation LD EV N/A CC 10/24/2022 2023 Service Requested N/A N/A 
PINEDALE 2109 2224083 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
WOODWARD 2101 2223956 Agriculture Agriculture N/A CC 5/9/2022 2023 Service Requested N/A N/A 
WOODWARD 2101 2054434 Agriculture Agriculture N/A CC 3/12/2021 2023 Monitor Load N/A N/A 
WOODWARD 2103 1671949 Residential Home Construction N/A CC 10/15/2019 2023 Monitor Load N/A N/A 
WOODWARD 2103 1671950 Residential Home Construction N/A CC 10/15/2019 2023 Service Requested N/A N/A 
WOODWARD 2103 1671951 Residential Home Construction N/A CC 10/15/2019 2023 Service Requested N/A N/A 
WOODWARD 2102 1207947 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
WOODWARD 2106 2223591 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WOODWARD 2105 2222396 Transportation MD/HD EV N/A CC 4/15/2022 2023 Service Requested N/A N/A 
WOODWARD 2104 2529801 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WOODWARD 2104 1207797 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WOODWARD 2104 2054098 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WOODWARD 2109 2397480 Residential Home Construction N/A CC 9/21/2022 2023 Service Requested N/A N/A 
WOODWARD 2107 2221489 Residential Home Construction N/A CC 6/12/2020 2023 Monitor Load N/A N/A 
WOODWARD 2108 1207893 Residential Home Construction N/A CC 12/3/2018 2023 Monitor Load N/A N/A 
WOODWARD 2108 1207948 Residential Home Construction N/A CC 2/18/2019 2023 Monitor Load N/A N/A 
WOODWARD 2108 1207949 Residential Home Construction N/A CC 2/18/2019 2023 Monitor Load N/A N/A 
WOODWARD 2108 1207956 Residential Home Construction N/A CC 2/18/2019 2023 Service Requested N/A N/A 
WOODWARD 2108 2169 Industrial Facilities N/A CC 10/31/2013 2024 Monitor Load N/A N/A 
WOODWARD 2108 525 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
WOODWARD 2108 1480 Industrial Facilities N/A CC 10/31/2013 2023 Monitor Load N/A N/A 
WOODWARD 2108 1672096 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
WOODWARD 2108 2529633 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
WOODWARD 2108 2223377 Industrial Facilities N/A CC 8/15/2022 2023 Service Requested N/A N/A 
WOODWARD 2108 2223373 Industrial Facilities N/A CC 6/13/2022 2023 Service Requested N/A N/A 
ARVIN 1101 2292513 Agriculture Agriculture N/A CC 10/11/2022 2024 Service Requested N/A N/A 
ARVIN 1101 2054095 Agriculture Agriculture N/A CC 4/28/2021 2023 Monitor Load N/A N/A 
ARVIN 1101 2054096 Agriculture Agriculture N/A CC 5/10/2021 2023 Monitor Load N/A N/A 
ARVIN 1101 2053379 Agriculture Agriculture N/A CC 3/25/2021 2023 Service Requested N/A N/A 
ARVIN 1102 2222271 Agriculture Agriculture N/A CC 12/16/2021 2023 Service Requested N/A N/A 
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ARVIN 1102 2292474 Agriculture Agriculture N/A CC 10/11/2022 2024 Service Requested N/A N/A 
LAKEVIEW 1106  (old 1103) 2224046 Agriculture Agriculture N/A CC 11/22/2021 2023 Service Requested N/A N/A 
LAKEVIEW 1106  (old 1103) 2224047 Agriculture Agriculture N/A CC 11/22/2021 2023 Monitor Load N/A N/A 
LAKEVIEW 1106  (old 1103) 2054100 Agriculture Agriculture N/A CC 7/6/2021 2023 Monitor Load N/A N/A 
LAKEVIEW 1106  (old 1103) 2053049 Transportation MD/HD EV N/A CC 12/16/2020 2024 Service Requested N/A N/A 
OLD RIVER 1103 1999676 Agriculture Agriculture N/A CC 2/28/2019 2024 Monitor Load N/A N/A 
OLD RIVER 1103 2223919 Agriculture Agriculture N/A CC 8/5/2021 2024 Monitor Load N/A N/A 
OLD RIVER 1101 2223944 Agriculture Agriculture N/A CC 8/23/2022 2023 Service Requested N/A N/A 
OLD RIVER 1101 2223947 Agriculture Agriculture N/A CC 8/5/2022 2023 Service Requested N/A N/A 
OLD RIVER 1102 2052733 Agriculture Agriculture N/A CC 2/12/2021 2024 Monitor Load N/A N/A 
OLD RIVER 1102 2053274 Transportation MD/HD EV N/A CC 5/4/2021 2026 Monitor Load N/A N/A 
TEJON 1102 2053579 Transportation MD/HD EV N/A CC 7/13/2021 2024 Service Requested N/A N/A 
TEJON 1102 2053617 Transportation MD/HD EV N/A CC 7/13/2021 2023 Service Requested N/A N/A 
TEJON 1102 1549 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
TEJON 1102 1550 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
TEJON 1102 2223926 Industrial Facilities N/A CC 7/29/2022 2023 Service Requested N/A N/A 
TEJON 1103 2292501 Agriculture Agriculture N/A CC 10/6/2022 2023 Service Requested N/A N/A 
WHEELER RIDGE 1101 2529596 Transportation MD/HD EV N/A CC N/A 2027 Monitor Load N/A N/A 
WHEELER RIDGE 1101 2529597 Transportation MD/HD EV N/A CC N/A 2028 Monitor Load N/A N/A 
WHEELER RIDGE 1101 2529599 Transportation MD/HD EV N/A CC N/A 2029 Monitor Load N/A N/A 
WHEELER RIDGE 1101 2223297 Residential Home Construction N/A CC 7/18/2022 2023 Service Requested N/A N/A 
WHEELER RIDGE 1101 2051859 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
WHEELER RIDGE 1101 2222117 Transportation MD/HD EV N/A CC N/A 2026 Monitor Load N/A N/A 
WHEELER RIDGE 1101 2222051 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WHEELER RIDGE 1103 2224077 Agriculture Agriculture N/A CC 7/11/2022 2023 Service Requested N/A N/A 
WHEELER RIDGE 1103 2223858 Agriculture Agriculture N/A CC 7/21/2022 2023 Service Requested N/A N/A 
ANTELOPE 1101 2054381 Agriculture Agriculture N/A CC 10/6/2021 2023 Service Requested N/A N/A 
ANTELOPE 1101 2054325 Agriculture Agriculture N/A CC 10/6/2021 2023 Monitor Load N/A N/A 
ANTELOPE 1101 2054266 Agriculture Agriculture N/A CC 10/6/2021 2023 Monitor Load N/A N/A 
ANTELOPE 1101 2054267 Agriculture Agriculture N/A CC 10/6/2021 2023 Monitor Load N/A N/A 
ANTELOPE 1101 2053895 Agriculture Agriculture N/A CC 12/15/2020 2023 Monitor Load N/A N/A 
ANTELOPE 1102 2223389 Agriculture Agriculture N/A CC 4/5/2022 2023 Monitor Load N/A N/A 
BLACKWELL 2101 2222478 Agriculture Agriculture N/A CC 3/17/2022 2023 Service Requested N/A N/A 
BLACKWELL 1102 2292515 Agriculture Agriculture N/A CC 5/13/2022 2023 Service Requested N/A N/A 
BLACKWELL 1102 2053900 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
BLACKWELL 1102 2053831 Agriculture Agriculture N/A CC 4/14/2021 2023 Monitor Load N/A N/A 
CARNERAS 1103 2053897 Industrial Facilities N/A CC 2/11/2021 2023 Service Requested N/A N/A 
CARNERAS 1103 2053898 Industrial Facilities N/A CC 2/11/2021 2023 Service Requested N/A N/A 
CARNERAS 1103 2053899 Industrial Facilities N/A CC 2/11/2021 2024 Service Requested N/A N/A 
CARNERAS 1103 1207505 Industrial Facilities N/A CC 2/20/2019 2023 Service Requested N/A N/A 
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TWISSELMAN 1102 2223945 Agriculture Agriculture N/A CC 10/14/2022 2023 Monitor Load N/A N/A 
TWISSELMAN 2105 2053896 Agriculture Agriculture N/A CC 2/9/2021 2023 Monitor Load N/A N/A 
CUYAMA 1103 1207685 Industrial Facilities N/A CC 10/23/2017 2023 Monitor Load N/A N/A 
CUYAMA 1104 1676200 Industrial Cultivation N/A CC 7/16/2020 2023 Service Requested N/A N/A 
CUYAMA 1104 2054104 Industrial Cultivation N/A CC 3/4/2021 2023 Service Requested N/A N/A 
WEEDPATCH 1102 2292495 Agriculture Agriculture N/A CC 10/11/2022 2023 Service Requested N/A N/A 
ELK HILLS 1106 1671874 Agriculture Agriculture N/A CC 2/12/2021 2023 Monitor Load N/A N/A 
LERDO 1111 (OLD 1103) 2054139 Agriculture Agriculture N/A CC 8/26/2021 2023 Service Requested N/A N/A 
LERDO 1111 (OLD 1103) 2222025 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
LERDO 1111 (OLD 1103) 2222026 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
LERDO 1111 (OLD 1103) 2529573 Agriculture Agriculture N/A CC 3/23/2022 2023 Service Requested N/A N/A 
LERDO 1111 (OLD 1103) 2529545 Agriculture Agriculture N/A CC 8/14/2022 2023 Service Requested N/A N/A 
LERDO 1111 (OLD 1103) 2529546 Agriculture Agriculture N/A CC 8/14/2022 2023 Service Requested N/A N/A 
LERDO 1110 (OLD 1104) 2529544 Commercial Business N/A CC 8/17/2022 2023 Service Requested N/A N/A 
LERDO 1110 (OLD 1104) 1676409 Agriculture Agriculture N/A CC 9/10/2020 2023 Monitor Load N/A N/A 
LERDO 1112 (OLD 1105) 2053922 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
LERDO 1112 (OLD 1105) 2053923 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
LERDO 1112 (OLD 1105) 2053924 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
LERDO 1112 (OLD 1105) 2223437 Commercial Business N/A CC 8/30/2022 2024 Service Requested N/A N/A 
LERDO 1114 (OLD 1108) 2223540 Agriculture Agriculture N/A CC 6/8/2022 2023 Service Requested N/A N/A 
LERDO 1116 (OLD 1107) 2053931 Agriculture Agriculture N/A CC 3/11/2021 2023 Monitor Load N/A N/A 
LERDO 1116 (OLD 1107) 2053932 Agriculture Agriculture N/A CC 6/23/2021 2023 Monitor Load N/A N/A 
LERDO 1115 (OLD 1109) 1676421 Agriculture Agriculture N/A CC 3/13/2020 2023 Monitor Load N/A N/A 
LERDO 1115 (OLD 1109) 2529581 Agriculture Agriculture N/A CC 3/9/2022 2023 Service Requested N/A N/A 
LERDO 1115 (OLD 1109) 2529635 Industrial Facilities N/A CC 7/5/2022 2023 Monitor Load N/A N/A 
LERDO 1113 (OLD 1106) 2529547 Agriculture Agriculture N/A CC 2/28/2022 2023 Service Requested N/A N/A 
LERDO 1113 (OLD 1106) 2529548 Commercial Business N/A CC 7/2/2021 2023 Service Requested N/A N/A 
LERDO 1113 (OLD 1106) 2397462 Transportation MD/HD EV N/A CC 10/28/2022 2023 Service Requested N/A N/A 
LERDO 1113 (OLD 1106) 2224080 Agriculture Agriculture N/A CC 10/18/2022 2023 Service Requested N/A N/A 
LERDO 1113 (OLD 1106) 1676414 Commercial Business N/A CC 7/24/2019 2023 Monitor Load N/A N/A 
LERDO 1113 (OLD 1106) 1672199 Commercial Business N/A CC 9/23/2019 2023 Service Requested N/A N/A 
LERDO 1113 (OLD 1106) 2053926 Agriculture Agriculture N/A CC 3/4/2021 2023 Monitor Load N/A N/A 
LERDO 1113 (OLD 1106) 2053662 Commercial Business N/A CC 7/2/2021 2023 Service Requested N/A N/A 
MIDWAY 1101 2221721 Agriculture Agriculture N/A CC 12/1/2021 2023 Monitor Load N/A N/A 
MIDWAY 1101 1999852 Agriculture Agriculture N/A CC 11/4/2020 2023 Monitor Load N/A N/A 
MIDWAY 1103 2052978 Transportation MD/HD EV N/A CC 10/15/2020 2023 Service Requested N/A N/A 
MIDWAY 1103 2052979 Agriculture Agriculture N/A CC 3/22/2021 2023 Monitor Load N/A N/A 
MIDWAY 1103 2222024 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
MIDWAY 1103 2222597 Transportation MD/HD EV N/A CC 1/27/2022 2024 Service Requested N/A N/A 
MIDWAY 1103 2222598 Transportation MD/HD EV N/A CC 1/27/2022 2025 Service Requested N/A N/A 
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MIDWAY 1103 2222599 Transportation MD/HD EV N/A CC 1/27/2022 2026 Service Requested N/A N/A 
MIDWAY 1103 2222600 Transportation MD/HD EV N/A CC 1/27/2022 2027 Service Requested N/A N/A 
MIDWAY 1104 2053941 Agriculture Agriculture N/A CC 8/31/2021 2023 Monitor Load N/A N/A 
MIDWAY 1104 1671903 Agriculture Agriculture N/A CC 11/11/2020 2023 Monitor Load N/A N/A 
MIDWAY 1102 2053933 Agriculture Agriculture N/A CC 5/19/2021 2023 Monitor Load N/A N/A 
MIDWAY 1102 2222050 Agriculture Agriculture N/A CC 12/2/2021 2023 Service Requested N/A N/A 
MIDWAY 1102 2221791 Agriculture Agriculture N/A CC 12/3/2021 2023 Monitor Load N/A N/A 
NORCO 1101 2221648 Transportation MD/HD EV N/A CC 6/15/2021 2025 Monitor Load N/A N/A 
NORCO 1101 2053942 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
NORCO 1101 1207818 Transportation MD/HD EV N/A CC 1/14/2019 2023 Monitor Load N/A N/A 
RIO BRAVO 1102 2052871 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
RIO BRAVO 1102 2053950 Residential Home Construction N/A CC 10/22/2019 2023 Service Requested N/A N/A 
RIO BRAVO 1102 2053952 Agriculture Agriculture N/A CC 7/20/2021 2023 Monitor Load N/A N/A 
RIO BRAVO 1102 2053953 Transportation LD EV N/A CC N/A 2023 Monitor Load N/A N/A 
RIO BRAVO 1102 2053954 Agriculture Agriculture N/A CC 8/9/2021 2023 Monitor Load N/A N/A 
RIO BRAVO 1102 2221795 Residential Home Construction N/A CC 12/1/2021 2023 Service Requested N/A N/A 
RIO BRAVO 1102 2054412 Agriculture Agriculture N/A CC 9/15/2021 2023 Monitor Load N/A N/A 
RIO BRAVO 1102 2222479 Agriculture Agriculture N/A CC 4/19/2022 2023 Monitor Load N/A N/A 
RIO BRAVO 1106 2223724 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
RIO BRAVO 1106 2053965 Agriculture Agriculture N/A CC 10/20/2020 2023 Monitor Load N/A N/A 
RIO BRAVO 1103 2222129 Industrial Facilities N/A CC 10/1/2020 2023 Monitor Load N/A N/A 
RIO BRAVO 1103 2222132 Industrial Facilities N/A CC 3/18/2021 2023 Monitor Load N/A N/A 
RIO BRAVO 1103 2222596 Agriculture Agriculture N/A CC 3/23/2022 2023 Service Requested N/A N/A 
RIO BRAVO 1103 2397466 Agriculture Agriculture N/A CC 9/22/2022 2023 Service Requested N/A N/A 
SHAFTER 1103 2053971 Agriculture Agriculture N/A CC 10/14/2021 2023 Monitor Load N/A N/A 
SHAFTER 1104 2223604 Residential Home Construction N/A CC 3/29/2021 2023 Monitor Load N/A N/A 
SHAFTER 1104 2223605 Residential Home Construction N/A CC 12/12/2021 2023 Service Requested N/A N/A 
SHAFTER 1104 2223606 Residential Home Construction N/A CC 12/12/2021 2024 Service Requested N/A N/A 
SHAFTER 1104 2223607 Residential Home Construction N/A CC 12/12/2021 2025 Service Requested N/A N/A 
SHAFTER 1112 (Old 1101) 2529551 Agriculture Agriculture N/A CC 8/25/2021 2023 Monitor Load N/A N/A 
SHAFTER 1112 (Old 1101) 2052913 Agriculture Agriculture N/A CC 4/23/2021 2023 Service Requested N/A N/A 
SHAFTER 1102 2529549 Agriculture Agriculture N/A CC 8/14/2022 2023 Service Requested N/A N/A 
SHAFTER 1102 2529720 Agriculture Agriculture N/A CC 8/14/2022 2023 Service Requested N/A N/A 
SHAFTER 1102 2529722 Agriculture Agriculture N/A CC 5/3/2022 2023 Monitor Load N/A N/A 
TUPMAN 1104 2052894 Agriculture Agriculture N/A CC 11/6/2020 2023 Monitor Load N/A N/A 
TUPMAN 1104 1672197 Agriculture Agriculture N/A CC 11/26/2019 2023 Monitor Load N/A N/A 
TUPMAN 1104 2053975 Agriculture Agriculture N/A CC 1/29/2021 2023 Service Requested N/A N/A 
TUPMAN 1104 2221647 Transportation MD/HD EV N/A CC 6/23/2021 2025 Service Requested N/A N/A 
TUPMAN 1103 2221679 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
TUPMAN 1103 2221680 Commercial Business N/A CC 11/1/2021 2023 Monitor Load N/A N/A 
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TUPMAN 1103 2053974 Commercial Business N/A CC 1/28/2021 2023 Monitor Load N/A N/A 
TUPMAN 1103 1671877 Agriculture Agriculture N/A CC 11/7/2019 2023 Monitor Load N/A N/A 
TEMBLOR 2103 824346 Industrial Facilities N/A CC 2/11/2021 2023 Service Requested N/A N/A 
TEMBLOR 2103 824347 Industrial Facilities N/A CC 6/16/2021 2023 Service Requested N/A N/A 
TEMBLOR 2103 2053460 Industrial Facilities N/A CC 6/16/2021 2023 Service Requested N/A N/A 
TEMBLOR 2103 2053461 Industrial Facilities N/A CC 6/16/2021 2024 Service Requested N/A N/A 
POSO MOUNTAIN 2101 1207331 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
POSO MOUNTAIN 2101 1207332 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
COPUS 1102 2054118 Agriculture Agriculture N/A CC 6/29/2021 2023 Service Requested N/A N/A 
MARICOPA 1102 823858 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
BAKERSFIELD 2106 2529787 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BAKERSFIELD 2106 2529788 Transportation LD EV N/A CC N/A 2023 Monitor Load N/A N/A 
BAKERSFIELD 2109 2292516 Commercial Business N/A CC 7/22/2022 2023 Service Requested N/A N/A 
BAKERSFIELD 1101 2529665 Commercial Business N/A CC 9/16/2022 2023 Service Requested N/A N/A 
BAKERSFIELD 1105 2529786 Residential Home Construction N/A CC 11/22/2022 2023 Service Requested N/A N/A 
COLUMBUS 1110 2223773 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MAGUNDEN 1101 2529706 Residential Home Construction N/A CC 12/7/2022 2023 Service Requested N/A N/A 
MAGUNDEN 2108 2529826 Commercial Business N/A CC 2/8/2022 2023 Service Requested N/A N/A 
MAGUNDEN 2108 2529553 Transportation LD EV N/A CC N/A 2023 Monitor Load N/A N/A 
MAGUNDEN 2108 2529584 Commercial Business N/A CC 12/5/2022 2023 Service Requested N/A N/A 
MAGUNDEN 2108 2053235 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
WESTPARK 1101 2529774 Transportation MD/HD EV N/A CC 1/9/2023 2023 Service Requested N/A N/A 
WESTPARK 1105 2529652 Commercial Business N/A CC 6/8/2022 2023 Service Requested N/A N/A 
WESTPARK 1107 2221913 Transportation LD EV N/A CC 11/22/2021 2023 Service Requested N/A N/A 
WESTPARK 1106 1675967 Residential Home Construction N/A CC 11/21/2018 2023 Monitor Load N/A N/A 
WESTPARK 1111 1063890 Transportation LD EV N/A CC 8/21/2018 2023 Monitor Load N/A N/A 
KERN OIL 1109 1676020 Residential Home Construction N/A CC 5/15/2020 2023 Service Requested N/A N/A 
KERN OIL 1116 1676334 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
KERN OIL 1116 1207691 Industrial Facilities N/A CC 5/2/2019 2023 Monitor Load N/A N/A 
KERN OIL 1116 2052537 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
FRUITVALE 2108 2051998 Industrial Facilities N/A CC 6/24/2019 2023 Monitor Load N/A N/A 
FRUITVALE 2108 1207706 Commercial Business N/A CC 3/29/2019 2023 Monitor Load N/A N/A 
KERN POWER 2102 2223890 Commercial Business N/A CC 8/11/2021 2023 Monitor Load N/A N/A 
KERN POWER 2101 2223338 Commercial Business N/A CC 1/6/2022 2023 Monitor Load N/A N/A 
KERN POWER 2101 2221546 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
KERN POWER 2103 2054422 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
KERN POWER 2103 2221580 Industrial Facilities N/A CC 7/6/2021 2023 Service Requested N/A N/A 
KERN POWER 2103 2221940 Industrial Facilities N/A CC 11/30/2021 2023 Service Requested N/A N/A 
KERN POWER 2103 2223368 Commercial Business N/A CC 8/30/2022 2023 Service Requested N/A N/A 
RENFRO 2101 2223327 Residential Home Construction N/A CC 3/10/2022 2023 Service Requested N/A N/A 

Page 30 
Public 



-
-

PG&E 2023 Distribution Deferral Opportunity Report (DDOR) 
Appendix G: Known Load Project Tracking Data 
Version Date:  8/15/2023 
Public 

Circuit Unique Identifer Type Category IEPR Status Load Amount (MVA) Initial Service 
Request Date 

Current Expected 
In Service Date Status Actual In Service 

Date 
Actual Load 

Amount 

RENFRO 2101 2223166 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
RENFRO 2101 1676366 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
RENFRO 2101 1676367 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
ROSEDALE 2102 2223197 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
ROSEDALE 1101 2223304 Commercial Business N/A CC 8/18/2022 2023 Service Requested N/A N/A 
PANAMA 2101 2529772 Residential Home Construction N/A CC 10/7/2022 2023 Service Requested N/A N/A 
PANAMA 2101 2529789 Agriculture Agriculture N/A CC 9/28/2022 2024 Monitor Load N/A N/A 
PANAMA 2101 2529797 Industrial Facilities N/A CC 11/9/2021 2025 Service Requested N/A N/A 
PANAMA 2101 2529798 Transportation MD/HD EV N/A CC 11/9/2021 2025 Service Requested N/A N/A 
PANAMA 2101 2052431 Transportation MD/HD EV N/A CC 1/22/2021 2024 Service Requested N/A N/A 
PANAMA 2101 1999802 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PANAMA 2101 2221898 Commercial Business N/A CC 8/27/2021 2023 Service Requested N/A N/A 
STOCKDALE 1110 2221462 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
STOCKDALE 1109 2052489 Residential Home Construction N/A CC 1/22/2021 2023 Service Requested N/A N/A 
STOCKDALE 1109 2222407 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
STOCKDALE 1109 2222762 Industrial Facilities N/A CC 4/22/2022 2024 Service Requested N/A N/A 
STOCKDALE 2111 2222759 Industrial Facilities N/A CC 4/5/2022 2023 Monitor Load N/A N/A 
STOCKDALE 2109 2529833 Commercial Business N/A CC 10/17/2022 2023 Service Requested N/A N/A 
STOCKDALE 2109 2529775 Commercial Business N/A CC 10/5/2022 2023 Service Requested N/A N/A 
STOCKDALE 2109 2224072 Commercial Business N/A CC 8/5/2022 2023 Service Requested N/A N/A 
STOCKDALE 2109 2052685 Commercial Business N/A CC 6/23/2020 2023 Monitor Load N/A N/A 
STOCKDALE 2115 2222236 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
STOCKDALE 2115 2222738 Agriculture Agriculture N/A CC 6/1/2022 2023 Monitor Load N/A N/A 
STOCKDALE 2115 2222733 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
STOCKDALE 2115 2222734 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
STOCKDALE 2115 2222408 Residential Home Construction N/A CC 4/11/2022 2023 Service Requested N/A N/A 
STOCKDALE 1108 2053034 Transportation MD/HD EV N/A CC 4/13/2021 2023 Service Requested N/A N/A 
TEVIS 2103 2223798 Commercial Business N/A CC 7/19/2022 2023 Service Requested N/A N/A 
TEVIS 2102 2222773 Residential Home Construction N/A CC 5/10/2022 2023 Service Requested N/A N/A 
TEVIS 2102 2222775 Residential Home Construction N/A CC 5/10/2022 2024 Service Requested N/A N/A 
TEVIS 2102 2222808 Residential Home Construction N/A CC 5/10/2022 2023 Service Requested N/A N/A 
TEVIS 2102 2222809 Residential Home Construction N/A CC 5/10/2022 2024 Service Requested N/A N/A 
TEVIS 2101 2223992 Commercial Business N/A CC 5/25/2022 2023 Service Requested N/A N/A 
TEVIS 2101 2529625 Residential Home Construction N/A CC 6/6/2022 2023 Service Requested N/A N/A 
TEVIS 2101 2529626 Residential Home Construction N/A CC 6/6/2022 2024 Service Requested N/A N/A 
TEVIS 2101 2529627 Residential Home Construction N/A CC 6/6/2022 2025 Service Requested N/A N/A 
TEVIS 2101 2053092 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
TEVIS 2101 1676036 Residential Home Construction N/A CC 6/12/2020 2023 Monitor Load N/A N/A 
TEVIS 2101 2054314 Commercial Business N/A CC 11/28/2020 2023 Service Requested N/A N/A 
TEVIS 2101 2053319 Commercial Business N/A CC 11/24/2020 2023 Monitor Load N/A N/A 
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FAMOSO 1107 2054141 Agriculture Agriculture N/A CC 2/16/2021 2024 Monitor Load N/A N/A 
FAMOSO 1107 2054142 Transportation MD/HD EV N/A CC 8/3/2021 2024 Service Requested N/A N/A 
FAMOSO 1103 2053606 Agriculture Agriculture N/A CC 7/6/2021 2024 Service Requested N/A N/A 
FAMOSO 1103 1207727 Agriculture Agriculture N/A CC 7/8/2019 2024 Monitor Load N/A N/A 
FAMOSO 1103 1207541 Agriculture Agriculture N/A CC 3/19/2019 2024 Monitor Load N/A N/A 
FAMOSO 1103 824158 Agriculture Agriculture N/A CC N/A 2024 Monitor Load N/A N/A 
FAMOSO 1103 1207343 Agriculture Agriculture N/A CC 8/1/2018 2024 Monitor Load N/A N/A 
GANSO 1103 1207868 Agriculture Agriculture N/A CC 4/6/2020 2024 Monitor Load N/A N/A 
GANSO 1103 2052036 Agriculture Agriculture N/A CC 11/6/2020 2023 Monitor Load N/A N/A 
GANSO 1103 2051770 Agriculture Agriculture N/A CC 10/23/2020 2023 Monitor Load N/A N/A 
GANSO 1103 2051771 Agriculture Agriculture N/A CC 10/23/2020 2023 Service Requested N/A N/A 
GANSO 1103 2051814 Transportation MD/HD EV N/A CC 10/1/2020 2023 Monitor Load N/A N/A 
GANSO 1103 2054144 Agriculture Agriculture N/A CC 4/9/2021 2023 Service Requested N/A N/A 
GANSO 1104 2051816 Agriculture Agriculture N/A CC 11/6/2020 2023 Monitor Load N/A N/A 
GOOSE LAKE 2104 2053070 Transportation MD/HD EV N/A CC 4/12/2021 2023 Service Requested N/A N/A 
GOOSE LAKE 2104 1672321 Transportation MD/HD EV N/A CC 3/24/2020 2023 Monitor Load N/A N/A 
GOOSE LAKE 2104 2054149 Residential Home Construction N/A CC 9/13/2019 2023 Monitor Load N/A N/A 
GOOSE LAKE 2104 2053372 Commercial Business N/A CC 4/8/2021 2023 Monitor Load N/A N/A 
GOOSE LAKE 2104 2221915 Transportation MD/HD EV N/A CC 8/16/2021 2025 Monitor Load N/A N/A 
GOOSE LAKE 2104 2222987 Industrial Facilities N/A CC 6/7/2022 2023 Service Requested N/A N/A 
GOOSE LAKE 1106 2054148 Agriculture Agriculture N/A CC 6/23/2021 2023 Service Requested N/A N/A 
MC FARLAND 1104 2052040 Commercial Business N/A CC 11/20/2019 2023 Monitor Load N/A N/A 
MC FARLAND 1102 2052043 Industrial Facilities N/A CC 10/1/2020 2023 Monitor Load N/A N/A 
SEMITROPIC 1104 2054162 Agriculture Agriculture N/A CC 5/21/2021 2023 Monitor Load N/A N/A 
SEMITROPIC 1106 1207874 Agriculture Agriculture N/A CC 5/22/2019 2024 Monitor Load N/A N/A 
SEMITROPIC 1108 2052975 Agriculture Agriculture N/A CC 3/31/2021 2023 Service Requested N/A N/A 
SEMITROPIC 1108 2053383 Agriculture Agriculture N/A CC 4/20/2021 2023 Service Requested N/A N/A 
SEMITROPIC 1108 2053316 Agriculture Agriculture N/A CC N/A 2024 Monitor Load N/A N/A 
SEMITROPIC 1110 2054173 Agriculture Agriculture N/A CC 5/12/2021 2023 Monitor Load N/A N/A 
SEMITROPIC 1110 2054174 Agriculture Agriculture N/A CC 6/24/2021 2023 Service Requested N/A N/A 
SEMITROPIC 1110 2054175 Agriculture Agriculture N/A CC 8/9/2021 2023 Monitor Load N/A N/A 
SEMITROPIC 1110 2054176 Agriculture Agriculture N/A CC 9/28/2021 2023 Monitor Load N/A N/A 
SEMITROPIC 1110 1207875 Agriculture Agriculture N/A CC 6/5/2019 2024 Monitor Load N/A N/A 
SEMITROPIC 1112 2054178 Agriculture Agriculture N/A CC 3/22/2021 2023 Service Requested N/A N/A 
SMYRNA 1102 2529692 Agriculture Agriculture N/A CC 10/26/2022 2023 Service Requested N/A N/A 
SMYRNA 1102 2529731 Agriculture Agriculture N/A CC 10/26/2022 2023 Service Requested N/A N/A 
CHOLAME 1101 2222995 Agriculture Agriculture N/A CC 2/10/2022 2023 Service Requested N/A N/A 
CHOLAME 1101 2222409 Agriculture Agriculture N/A CC 1/9/2022 2023 Monitor Load N/A N/A 
CHOLAME 1101 2054420 Agriculture Agriculture N/A CC 4/1/2021 2023 Monitor Load N/A N/A 
CHOLAME 2102 1093006 Agriculture Agriculture N/A CC 5/3/2018 2023 Monitor Load N/A N/A 
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CHOLAME 2102 2222482 Agriculture Agriculture N/A CC 1/9/2022 2026 Service Requested N/A N/A 
CHOLAME 2102 2223754 Agriculture Agriculture N/A CC 1/9/2022 2026 Service Requested N/A N/A 
CABRILLO 1104 2223218 Agriculture Agriculture N/A CC 3/28/2022 2023 Monitor Load N/A N/A 
CABRILLO 1103 2053413 Industrial Cultivation N/A CC 10/14/2020 2024 Service Requested N/A N/A 
CABRILLO 1103 2053414 Industrial Cultivation N/A CC 6/25/2021 2024 Service Requested N/A N/A 
PURISIMA SUB 1101 2221571 Agriculture Agriculture N/A CC 11/30/2020 2023 Service Requested N/A N/A 
PURISIMA SUB 1101 2223588 Agriculture Agriculture N/A CC 8/19/2021 2023 Service Requested N/A N/A 
PURISIMA SUB 1101 2223589 Transportation MD/HD EV N/A CC 12/14/2021 2023 Service Requested N/A N/A 
PURISIMA SUB 1101 2223590 Transportation MD/HD EV N/A CC 10/1/2022 2023 Service Requested N/A N/A 
PURISIMA SUB 1101 2222953 Agriculture Agriculture N/A CC 10/4/2021 2023 Service Requested N/A N/A 
BAYWOOD 1101 2529669 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BAYWOOD 1101 2529672 Commercial Business N/A CC 3/21/2022 2023 Monitor Load N/A N/A 
BAYWOOD 1101 1676224 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
CAMBRIA 1101 2223265 Commercial Business N/A CC 9/21/2021 2023 Monitor Load N/A N/A 
CAMBRIA 1102 2052408 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
CAYUCOS 1102 1092950 Industrial Facilities N/A CC 6/10/2016 2023 Monitor Load N/A N/A 
CAYUCOS 1102 2529670 Industrial Facilities N/A CC 6/10/2016 2023 Monitor Load N/A N/A 
MORRO BAY 1102 2222850 Transportation MD/HD EV N/A CC 3/21/2022 2023 Service Requested N/A N/A 
MORRO BAY 1102 2222476 Transportation MD/HD EV N/A CC 3/15/2022 2023 Service Requested N/A N/A 
MORRO BAY 1101 2223360 Commercial Business N/A CC 6/22/2020 2023 Monitor Load N/A N/A 
MORRO BAY 1101 2529600 Transportation MD/HD EV N/A CC 12/14/2022 2023 Monitor Load N/A N/A 
MORRO BAY 1101 1676030 Commercial Business N/A CC 6/22/2020 2023 Monitor Load N/A N/A 
MORRO BAY 1101 2221978 Commercial Business N/A CC 6/15/2021 2023 Monitor Load N/A N/A 
MORRO BAY 1101 2221979 Transportation MD/HD EV N/A CC 6/15/2021 2023 Monitor Load N/A N/A 
MORRO BAY 1101 2053993 Transportation MD/HD EV N/A CC 7/26/2021 2023 Service Requested N/A N/A 
PERRY 1101 2223318 Commercial Business N/A CC 11/9/2021 2023 Service Requested N/A N/A 
OCEANO 1108 2222485 Commercial Business N/A CC 2/28/2022 2023 Service Requested N/A N/A 
OCEANO 1108 2223044 Residential Home Construction N/A CC 9/20/2018 2023 Service Requested N/A N/A 
OCEANO 1108 2529353 Transportation MD/HD EV N/A CC 11/22/2022 2023 Service Requested N/A N/A 
OCEANO 1108 2529859 Transportation MD/HD EV N/A CC 11/22/2022 2023 Service Requested N/A N/A 
OCEANO 1106 2529779 Industrial Cultivation N/A CC 4/8/2022 2025 Service Requested N/A N/A 
OCEANO 1106 2529780 Industrial Cultivation N/A CC 5/18/2022 2025 Service Requested N/A N/A 
OCEANO 1106 2053199 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
OCEANO 1103 2529656 Residential Home Construction N/A CC 10/15/2022 2024 Service Requested N/A N/A 
OCEANO 1103 2529589 Transportation MD/HD EV N/A CC 12/2/2022 2023 Monitor Load N/A N/A 
OCEANO 1103 2224011 Commercial Business N/A CC 2/4/2022 2025 Service Requested N/A N/A 
OCEANO 1103 2224012 Commercial Business N/A CC 8/11/2022 2024 Service Requested N/A N/A 
OCEANO 1103 2222941 Transportation MD/HD EV N/A CC 5/25/2022 2023 Monitor Load N/A N/A 
OCEANO 1103 2222486 Commercial Business N/A CC 3/19/2022 2024 Service Requested N/A N/A 
OCEANO 1103 2222484 Commercial Business N/A CC 2/4/2022 2023 Service Requested N/A N/A 
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OILFIELDS 1103 2222986 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
ATASCADERO 1102 2223066 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
ATASCADERO 1102 2529727 Transportation MD/HD EV N/A CC 12/14/2022 2023 Service Requested N/A N/A 
ATASCADERO 1103 2223756 Commercial Business N/A CC 1/17/2022 2023 Service Requested N/A N/A 
ATASCADERO 1103 1207554 Residential Home Construction N/A CC 8/11/2017 2023 Service Requested N/A N/A 
PASO ROBLES 1103 2529799 Residential Home Construction N/A CC 10/11/2022 2024 Service Requested N/A N/A 
PASO ROBLES 1103 2529800 Transportation LD EV N/A CC 10/11/2022 2024 Service Requested N/A N/A 
PASO ROBLES 1101 2223916 Transportation MD/HD EV N/A CC 3/18/2022 2023 Service Requested N/A N/A 
PASO ROBLES 1107 2529695 Industrial Facilities N/A CC 8/28/2018 2025 Monitor Load N/A N/A 
PASO ROBLES 1107 2222349 Transportation LD EV N/A CC 12/2/2021 2023 Service Requested N/A N/A 
PASO ROBLES 1107 453643 Residential Home Construction N/A CC 5/12/2020 2023 Monitor Load N/A N/A 
PASO ROBLES 1107 453644 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
PASO ROBLES 1107 1676018 Industrial Facilities N/A CC 8/28/2018 2023 Monitor Load N/A N/A 
PASO ROBLES 1107 1676019 Industrial Facilities N/A CC 8/28/2018 2024 Monitor Load N/A N/A 
PASO ROBLES 1107 2052474 Residential Home Construction N/A CC 7/28/2021 2024 Service Requested N/A N/A 
PASO ROBLES 1107 2052475 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
PASO ROBLES 1107 2052476 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
PASO ROBLES 1107 2222018 Commercial Business N/A CC 2/10/2022 2023 Service Requested N/A N/A 
PASO ROBLES 1108 2222010 Commercial Business N/A CC 6/17/2021 2024 Service Requested N/A N/A 
PASO ROBLES 1108 2222011 Commercial Business N/A CC 6/17/2021 2024 Service Requested N/A N/A 
PASO ROBLES 1108 2222014 Commercial Business N/A CC 6/17/2021 2026 Service Requested N/A N/A 
PASO ROBLES 1108 2222015 Transportation MD/HD EV N/A CC 6/17/2021 2027 Service Requested N/A N/A 
PASO ROBLES 1108 2222016 Transportation MD/HD EV N/A CC 6/17/2021 2027 Service Requested N/A N/A 
PASO ROBLES 1108 2222017 Commercial Business N/A CC 6/17/2021 2028 Service Requested N/A N/A 
PASO ROBLES 1108 2529702 Commercial Business N/A CC 6/17/2021 2025 Service Requested N/A N/A 
SAN MIGUEL 1104 1676001 Agriculture Agriculture N/A CC 5/18/2020 2023 Monitor Load N/A N/A 
SAN MIGUEL 1104 1207650 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
SAN MIGUEL 1104 1207651 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
TEMPLETON 2108 2053017 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
TEMPLETON 2108 2053008 Transportation MD/HD EV N/A CC 3/1/2021 2023 Service Requested N/A N/A 
TEMPLETON 2108 2222032 Transportation MD/HD EV N/A CC 1/26/2022 2024 Service Requested N/A N/A 
TEMPLETON 2108 2053685 Transportation LD EV N/A CC N/A 2024 Monitor Load N/A N/A 
TEMPLETON 2108 2292464 Transportation MD/HD EV N/A CC 10/27/2022 2024 Service Requested N/A N/A 
TEMPLETON 2108 2529411 Transportation LD EV N/A CC 7/7/2021 2023 Service Requested N/A N/A 
TEMPLETON 2108 2529413 Transportation MD/HD EV N/A CC 10/19/2022 2024 Service Requested N/A N/A 
TEMPLETON 2108 2223764 Commercial Business N/A CC 9/8/2022 2024 Service Requested N/A N/A 
TEMPLETON 2108 2223765 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
TEMPLETON 2108 2223766 Commercial Business N/A CC 5/1/2020 2024 Service Requested N/A N/A 
TEMPLETON 2110 2053547 Commercial Business N/A CC 7/8/2021 2023 Service Requested N/A N/A 
TEMPLETON 2110 2054079 Residential Home Construction N/A CC 8/1/2018 2023 Monitor Load N/A N/A 
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TEMPLETON 2112 2053580 Industrial Cultivation N/A CC 6/9/2021 2023 Service Requested N/A N/A 
TEMPLETON 2112 453639 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
TEMPLETON 2112 453640 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
TEMPLETON 2112 453641 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
FOOTHILL 1102 1207391 Residential Home Construction N/A CC 2/27/2018 2023 Monitor Load N/A N/A 
FOOTHILL 1102 1207393 Commercial Business N/A CC 2/27/2018 2024 Monitor Load N/A N/A 
FOOTHILL 1102 1207395 Commercial Business N/A CC 2/27/2018 2024 Monitor Load N/A N/A 
FOOTHILL 1102 2052556 Residential Home Construction N/A CC 2/27/2018 2024 Monitor Load N/A N/A 
FOOTHILL 1102 2052534 Residential Home Construction N/A CC 10/25/2019 2023 Monitor Load N/A N/A 
FOOTHILL 1102 2052535 Residential Home Construction N/A CC 10/25/2019 2024 Monitor Load N/A N/A 
FOOTHILL 1102 2054001 Commercial Business N/A CC 4/22/2021 2023 Service Requested N/A N/A 
FOOTHILL 1102 2221980 Transportation MD/HD EV N/A CC 11/30/2021 2023 Monitor Load N/A N/A 
FOOTHILL 1102 2221981 Transportation MD/HD EV N/A CC 11/30/2021 2024 Monitor Load N/A N/A 
FOOTHILL 1102 2223089 Commercial Business N/A CC 1/28/2022 2023 Service Requested N/A N/A 
FOOTHILL 1102 2223090 Transportation MD/HD EV N/A CC 1/28/2022 2023 Service Requested N/A N/A 
FOOTHILL 1102 2222520 Transportation MD/HD EV N/A CC 4/15/2022 2023 Service Requested N/A N/A 
FOOTHILL 1102 2222894 Transportation MD/HD EV N/A CC 2/14/2022 2023 Monitor Load N/A N/A 
FOOTHILL 1102 2223946 Transportation MD/HD EV N/A CC 9/8/2022 2024 Service Requested N/A N/A 
FOOTHILL 1102 2529658 Transportation MD/HD EV N/A CC 11/29/2022 2024 Monitor Load N/A N/A 
GOLDTREE 1108 2222923 Commercial Business N/A CC 1/7/2022 2023 Service Requested N/A N/A 
GOLDTREE 1108 2222924 Commercial Business N/A CC 2/8/2022 2023 Service Requested N/A N/A 
GOLDTREE 1108 2223525 Residential Home Construction N/A CC 6/2/2022 2023 Service Requested N/A N/A 
GOLDTREE 1108 2053401 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
GOLDTREE 1108 1999665 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
GOLDTREE 1105 1999687 Residential Home Construction N/A CC 10/14/2020 2023 Service Requested N/A N/A 
SAN LUIS OBISPO 1105 1676301 Commercial Business N/A CC 4/17/2019 2023 Service Requested N/A N/A 
SAN LUIS OBISPO 1105 1676302 Commercial Business N/A CC 3/7/2019 2023 Service Requested N/A N/A 
SAN LUIS OBISPO 1105 2223008 Transportation MD/HD EV N/A CC 4/14/2022 2023 Service Requested N/A N/A 
SAN LUIS OBISPO 1105 2222469 Residential Home Construction N/A CC 9/30/2021 2024 Service Requested N/A N/A 
SAN LUIS OBISPO 1105 2529462 Commercial Business N/A CC 4/17/2019 2023 Service Requested N/A N/A 
SAN LUIS OBISPO 1102 2529461 Commercial Business N/A CC 7/7/2020 2023 Service Requested N/A N/A 
SAN LUIS OBISPO 1102 2529659 Residential Home Construction N/A CC 10/25/2019 2025 Monitor Load N/A N/A 
SAN LUIS OBISPO 1102 2529660 Commercial Business N/A CC 2/27/2018 2025 Monitor Load N/A N/A 
SAN LUIS OBISPO 1102 2529661 Commercial Business N/A CC 2/27/2018 2025 Monitor Load N/A N/A 
SAN LUIS OBISPO 1102 2529641 Commercial Business N/A CC 7/2/2019 2023 Monitor Load N/A N/A 
SAN LUIS OBISPO 1102 2529642 Transportation MD/HD EV N/A CC 7/2/2019 2023 Monitor Load N/A N/A 
SAN LUIS OBISPO 1102 2223329 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
SAN LUIS OBISPO 1102 2053701 Commercial Business N/A CC 7/7/2020 2023 Service Requested N/A N/A 
SAN LUIS OBISPO 1102 2053702 Residential Home Construction N/A CC 7/7/2020 2023 Service Requested N/A N/A 
SAN LUIS OBISPO 1104 2222063 Industrial Facilities N/A CC 8/20/2021 2023 Service Requested N/A N/A 
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SAN LUIS OBISPO 1104 2051846 Residential Home Construction N/A CC 8/5/2020 2023 Service Requested N/A N/A 
SAN LUIS OBISPO 1104 2223270 Residential Home Construction N/A CC 5/31/2022 2023 Service Requested N/A N/A 
SAN LUIS OBISPO 1107 2223536 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
SAN LUIS OBISPO 1107 2223537 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
SAN LUIS OBISPO 1107 2529463 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN LUIS OBISPO 1107 2052464 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN LUIS OBISPO 1107 2051765 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
SAN LUIS OBISPO 1107 1207599 Residential Home Construction N/A CC 12/6/2018 2023 Monitor Load N/A N/A 
SAN LUIS OBISPO 1107 2054408 Commercial Business N/A CC 6/3/2021 2023 Service Requested N/A N/A 
SAN LUIS OBISPO 1108 2053374 Commercial Business N/A CC 4/24/2020 2024 Service Requested N/A N/A 
SAN LUIS OBISPO 1108 2053371 Residential Home Construction N/A CC 6/9/2020 2023 Service Requested N/A N/A 
SAN LUIS OBISPO 1108 2053305 Residential Home Construction N/A CC 12/29/2020 2023 Monitor Load N/A N/A 
SAN LUIS OBISPO 1108 2053821 Commercial Business N/A CC 6/30/2021 2023 Service Requested N/A N/A 
SAN LUIS OBISPO 1108 1207382 Industrial Facilities N/A CC 3/26/2018 2023 Monitor Load N/A N/A 
SAN LUIS OBISPO 1108 1675998 Residential Home Construction N/A CC 5/18/2020 2023 Monitor Load N/A N/A 
SAN LUIS OBISPO 1108 1999696 Transportation MD/HD EV N/A CC N/A 2026 Monitor Load N/A N/A 
SAN LUIS OBISPO 1108 2461642 Residential Home Construction N/A CC 6/9/2020 2024 Service Requested N/A N/A 
SAN LUIS OBISPO 1108 2461643 Commercial Business N/A CC 6/9/2020 2023 Service Requested N/A N/A 
SAN LUIS OBISPO 1108 2461644 Commercial Business N/A CC 6/9/2020 2024 Service Requested N/A N/A 
SAN LUIS OBISPO 1108 2529860 Residential Home Construction N/A CC 10/5/2022 2024 Service Requested N/A N/A 
DIVIDE 1102 2052637 Industrial Facilities N/A CC 1/27/2021 2023 Monitor Load N/A N/A 
FAIRWAY 1104 2053744 Transportation MD/HD EV N/A CC 9/13/2021 2023 Monitor Load N/A N/A 
FAIRWAY 1104 2053745 Transportation MD/HD EV N/A CC 9/13/2021 2024 Monitor Load N/A N/A 
FAIRWAY 1104 2221583 Residential Home Construction N/A CC 8/14/2019 2023 Service Requested N/A N/A 
FAIRWAY 1107 2222028 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
FAIRWAY 1107 2222029 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
FAIRWAY 1107 2223670 Agriculture Agriculture N/A CC 11/19/2021 2023 Service Requested N/A N/A 
FAIRWAY 1107 2222984 Transportation MD/HD EV N/A CC N/A 2026 Monitor Load N/A N/A 
FAIRWAY 1108 2221595 Residential Home Construction N/A CC 11/3/2020 2023 Service Requested N/A N/A 
FAIRWAY 1106 2221588 Industrial Facilities N/A CC 6/30/2021 2024 Service Requested N/A N/A 
FAIRWAY 1106 2529417 Residential Home Construction N/A CC 7/3/2022 2024 Service Requested N/A N/A 
FAIRWAY 1106 2529418 Residential Home Construction N/A CC 7/3/2022 2025 Service Requested N/A N/A 
FAIRWAY 1106 2529419 Residential Home Construction N/A CC 7/3/2022 2026 Service Requested N/A N/A 
SANTA MARIA 1106 2223672 Transportation MD/HD EV N/A CC 12/13/2021 2023 Service Requested N/A N/A 
SANTA MARIA 1106 2223673 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA MARIA 1106 2223674 Transportation MD/HD EV N/A CC 12/13/2021 2024 Service Requested N/A N/A 
SANTA MARIA 1106 2223675 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
SANTA MARIA 1106 2223059 Transportation MD/HD EV N/A CC 4/14/2022 2023 Service Requested N/A N/A 
SANTA MARIA 1106 2223060 Transportation MD/HD EV N/A CC 4/14/2022 2024 Service Requested N/A N/A 
SANTA MARIA 1107 2221599 Residential Home Construction N/A CC 12/16/2020 2023 Service Requested N/A N/A 
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SANTA MARIA 1109 2223726 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA MARIA 1109 2223727 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
SANTA MARIA 1111 2223729 Transportation MD/HD EV N/A CC 1/14/2022 2023 Service Requested N/A N/A 
SANTA MARIA 1111 2223730 Transportation MD/HD EV N/A CC 1/14/2022 2024 Service Requested N/A N/A 
SANTA MARIA 1111 2223732 Residential Home Construction N/A CC 3/15/2022 2023 Service Requested N/A N/A 
SANTA MARIA 1111 2529663 Transportation MD/HD EV N/A CC 9/1/2022 2024 Service Requested N/A N/A 
SANTA MARIA 1111 2529664 Transportation MD/HD EV N/A CC 9/1/2022 2025 Service Requested N/A N/A 
BUELLTON 1101 2223665 Transportation MD/HD EV N/A CC 9/15/2021 2024 Service Requested N/A N/A 
BUELLTON 1101 2223468 Commercial Business N/A CC 5/10/2022 2023 Service Requested N/A N/A 
BUELLTON 1101 2222533 Industrial Cultivation N/A CC 2/1/2022 2023 Request Canceled N/A N/A 
BUELLTON 1101 2221608 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BUELLTON 1102 2222973 Transportation MD/HD EV N/A CC 2/28/2022 2023 Service Requested N/A N/A 
BUELLTON 1102 2222974 Transportation MD/HD EV N/A CC 2/28/2022 2024 Service Requested N/A N/A 
BUELLTON 1102 2529607 Transportation MD/HD EV N/A CC 12/14/2022 2024 Monitor Load N/A N/A 
SANTA YNEZ 1101 2222583 Agriculture Agriculture N/A CC 9/27/2021 2023 Monitor Load N/A N/A 
SANTA YNEZ 1102 2054033 Transportation MD/HD EV N/A CC 8/24/2020 2023 Service Requested N/A N/A 
PALMER 1101 2053465 Transportation MD/HD EV N/A CC 6/30/2021 2023 Monitor Load N/A N/A 
PALMER 1101 2221610 Agriculture Agriculture N/A CC 7/24/2020 2023 Service Requested N/A N/A 
PALMER 1101 2224034 Agriculture Agriculture N/A CC 7/14/2022 2023 Service Requested N/A N/A 
SISQUOC 1102 2223081 Agriculture Agriculture N/A CC 10/7/2021 2023 Monitor Load N/A N/A 
SISQUOC 1102 1999692 Industrial Facilities N/A CC 9/1/2020 2023 Service Requested N/A N/A 
SISQUOC 1102 2051935 Industrial Facilities N/A CC 9/1/2020 2023 Service Requested N/A N/A 
SISQUOC 1101 2221611 Industrial Facilities N/A CC 10/26/2021 2023 Service Requested N/A N/A 
SISQUOC 1103 2223056 Agriculture Agriculture N/A CC 5/11/2022 2023 Service Requested N/A N/A 
SISQUOC 1104 2223055 Agriculture Agriculture N/A CC 6/11/2022 2023 Service Requested N/A N/A 
DIXON LANDING 2107 2221789 Commercial Business N/A CC 7/2/2021 2023 Monitor Load N/A N/A 
DIXON LANDING 2107 2054120 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
DIXON LANDING 2105 2222248 Industrial Facilities N/A CC 7/29/2021 2026 Monitor Load N/A N/A 
DIXON LANDING 2105 2222156 Industrial Facilities N/A CC 7/29/2021 2024 Monitor Load N/A N/A 
DIXON LANDING 2105 2222157 Industrial Facilities N/A CC 7/29/2021 2025 Monitor Load N/A N/A 
DIXON LANDING 2105 2222415 Industrial Facilities N/A CC 7/29/2021 2027 Monitor Load N/A N/A 
DIXON LANDING 2109 2223380 Industrial Facilities N/A CC 3/8/2022 2023 Service Requested N/A N/A 
DIXON LANDING 2109 2223381 Industrial Facilities N/A CC 3/8/2022 2024 Service Requested N/A N/A 
DIXON LANDING 2109 2223382 Transportation MD/HD EV N/A CC 8/23/2022 2023 Service Requested N/A N/A 
DIXON LANDING 2109 2529427 Transportation MD/HD EV N/A CC 11/28/2022 2024 Monitor Load N/A N/A 
DIXON LANDING 2111 2529733 Commercial Business N/A CC 8/3/2022 2025 Service Requested N/A N/A 
DIXON LANDING 2111 2529734 Commercial Business N/A CC 8/3/2022 2026 Service Requested N/A N/A 
DIXON LANDING 2111 2529735 Commercial Business N/A CC 8/3/2022 2027 Service Requested N/A N/A 
DIXON LANDING 2111 2529736 Commercial Business N/A CC 8/3/2022 2028 Service Requested N/A N/A 
DIXON LANDING 2111 2529737 Commercial Business N/A CC 8/3/2022 2029 Service Requested N/A N/A 
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DIXON LANDING 2111 2529738 Commercial Business N/A CC 8/3/2022 2030 Service Requested N/A N/A 
DIXON LANDING 2111 2529739 Commercial Business N/A CC 8/3/2022 2031 Service Requested N/A N/A 
DIXON LANDING 2111 2529740 Commercial Business N/A CC 8/3/2022 2032 Service Requested N/A N/A 
DIXON LANDING 2111 2529741 Commercial Business N/A CC 8/3/2022 2033 Service Requested N/A N/A 
DIXON LANDING 2111 2529742 Commercial Business N/A CC 8/3/2022 2034 Service Requested N/A N/A 
DIXON LANDING 2111 2529743 Commercial Business N/A CC 8/3/2022 2035 Service Requested N/A N/A 
DIXON LANDING 2111 2529744 Commercial Business N/A CC 8/3/2022 2036 Service Requested N/A N/A 
DIXON LANDING 2111 2529745 Commercial Business N/A CC 8/3/2022 2037 Service Requested N/A N/A 
DIXON LANDING 2111 2529746 Commercial Business N/A CC 8/3/2022 2038 Service Requested N/A N/A 
DIXON LANDING 2111 2529747 Commercial Business N/A CC 8/3/2022 2039 Service Requested N/A N/A 
DIXON LANDING 2111 2529748 Commercial Business N/A CC 8/3/2022 2040 Service Requested N/A N/A 
DIXON LANDING 2111 2529749 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
DIXON LANDING 2111 2529750 Industrial Facilities N/A CC N/A 2027 Monitor Load N/A N/A 
DIXON LANDING 2111 2529751 Industrial Facilities N/A CC N/A 2028 Monitor Load N/A N/A 
DIXON LANDING 2111 2529752 Commercial Business N/A CC N/A 2029 Monitor Load N/A N/A 
DIXON LANDING 2111 2529753 Industrial Facilities N/A CC 8/12/2022 2024 Service Requested N/A N/A 
DIXON LANDING 2111 2529754 Industrial Facilities N/A CC 8/12/2022 2025 Service Requested N/A N/A 
DIXON LANDING 2111 2529755 Industrial Facilities N/A CC 8/12/2022 2026 Service Requested N/A N/A 
DIXON LANDING 2111 2529756 Industrial Facilities N/A CC 8/12/2022 2027 Service Requested N/A N/A 
DIXON LANDING 2111 2529757 Industrial Facilities N/A CC 8/12/2022 2028 Service Requested N/A N/A 
DIXON LANDING 2111 2529758 Industrial Facilities N/A CC 8/12/2022 2029 Service Requested N/A N/A 
DIXON LANDING 2111 2529759 Industrial Facilities N/A CC 8/12/2022 2030 Service Requested N/A N/A 
DIXON LANDING 2111 2529760 Industrial Facilities N/A CC 8/12/2022 2031 Service Requested N/A N/A 
DIXON LANDING 2111 2529761 Industrial Facilities N/A CC 8/12/2022 2032 Service Requested N/A N/A 
DIXON LANDING 2111 2529762 Industrial Facilities N/A CC 8/12/2022 2033 Service Requested N/A N/A 
DIXON LANDING 2111 2529763 Industrial Facilities N/A CC 8/12/2022 2034 Service Requested N/A N/A 
DIXON LANDING 2111 2529764 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
DIXON LANDING 2111 2529765 Industrial Facilities N/A CC N/A 2026 Monitor Load N/A N/A 
DIXON LANDING 2111 2529766 Industrial Facilities N/A CC N/A 2030 Monitor Load N/A N/A 
DIXON LANDING 2111 2529767 Industrial Facilities N/A CC N/A 2031 Monitor Load N/A N/A 
DIXON LANDING 2111 2529768 Industrial Facilities N/A CC N/A 2032 Monitor Load N/A N/A 
DIXON LANDING 2111 2529769 Industrial Facilities N/A CC N/A 2033 Monitor Load N/A N/A 
DIXON LANDING 2111 2529770 Industrial Facilities N/A CC N/A 2034 Monitor Load N/A N/A 
DIXON LANDING 2111 2223154 Industrial Facilities N/A CC 8/12/2022 2023 Service Requested N/A N/A 
DIXON LANDING 2111 2222556 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
NEWARK 2105 2222680 Industrial Facilities N/A CC 3/22/2022 2023 Service Requested N/A N/A 
NEWARK 2105 2222347 Industrial Facilities N/A CC 3/10/2022 2023 Service Requested N/A N/A 
NEWARK 2105 2222348 Industrial Facilities N/A CC 3/10/2022 2024 Service Requested N/A N/A 
NEWARK 2105 2222957 Transportation MD/HD EV N/A CC 7/5/2022 2023 Monitor Load N/A N/A 
NEWARK 2105 2529493 Industrial Facilities N/A CC 3/10/2022 2025 Service Requested N/A N/A 
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NEWARK 2105 2529494 Industrial Facilities N/A CC 3/22/2022 2024 Service Requested N/A N/A

NEWARK 2105 2223835 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A

NEWARK 2105 2051875 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A

NEWARK 2105 2051886 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

NEWARK 2105 2051887 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

NEWARK 2105 2053163 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A

NEWARK 2105 1676370 Commercial Business N/A CC 7/30/2020 2023 Monitor Load N/A N/A

NEWARK 2103 2222399 Residential Home Construction N/A CC 5/6/2019 2023 Monitor Load N/A N/A

NEWARK 2103 2222394 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A

NEWARK 2104 2222146 Transportation MD/HD EV N/A CC 5/28/2021 2023 Service Requested N/A N/A

NEWARK 2102 2222466 Industrial Facilities N/A CC 2/20/2022 2023 Service Requested N/A N/A

NEWARK 2102 2222458 Industrial Facilities N/A CC 2/20/2022 2023 Service Requested N/A N/A

NEWARK 2102 2223435 Industrial Facilities N/A CC 3/10/2022 2023 Service Requested N/A N/A

NEWARK 2102 2529487 Industrial Facilities N/A CC 2/20/2022 2024 Service Requested N/A N/A

NEWARK 2102 2529488 Industrial Facilities N/A CC 2/20/2022 2025 Service Requested N/A N/A

NEWARK 2102 2529489 Industrial Facilities N/A CC 2/20/2022 2024 Service Requested N/A N/A

NEWARK 2102 2529490 Industrial Facilities N/A CC 2/20/2022 2025 Service Requested N/A N/A

NEWARK 2102 2529491 Industrial Facilities N/A CC 3/10/2022 2024 Service Requested N/A N/A

NEWARK 2102 2529492 Industrial Facilities N/A CC 3/10/2022 2025 Service Requested N/A N/A

NEWARK 2108 2223679 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A

NEWARK 2108 2223680 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A

NEWARK 2108 2223681 Transportation MD/HD EV N/A CC N/A 2026 Monitor Load N/A N/A

NEWARK 2108 2053651 Transportation MD/HD EV N/A CC 8/16/2021 2023 Monitor Load N/A N/A

NEWARK 2109 2052883 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

CASTRO VALLEY 1102 (Formerly 1101)2521353 Transportation LD EV N/A CC N/A 2025 Monitor Load N/A N/A

CASTRO VALLEY 1102 (Formerly 1101)2521354 Transportation LD EV N/A CC N/A 2026 Monitor Load N/A N/A

CASTRO VALLEY 1102 (Formerly 1101)2521355 Transportation LD EV N/A CC N/A 2027 Monitor Load N/A N/A

CASTRO VALLEY 1102 (Formerly 1101)2453814 Transportation LD EV N/A CC N/A 2026 Monitor Load N/A N/A

CASTRO VALLEY 1102 (Formerly 1101)2453815 Transportation LD EV N/A CC N/A 2027 Monitor Load N/A N/A

CASTRO VALLEY 1103 (Formerly 1102)2223707 Transportation MD/HD EV N/A CC 6/28/2022 2024 Service Requested N/A N/A

CASTRO VALLEY 1105 (Formerly 1104)2453853 Transportation LD EV N/A CC N/A 2026 Monitor Load N/A N/A

CASTRO VALLEY 1105 (Formerly 1104)2453854 Transportation LD EV N/A CC N/A 2027 Monitor Load N/A N/A

CASTRO VALLEY 1105 (Formerly 1104)2521393 Transportation LD EV N/A CC N/A 2026 Monitor Load N/A N/A

CASTRO VALLEY 1105 (Formerly 1104)2521394 Transportation LD EV N/A CC N/A 2027 Monitor Load N/A N/A

CASTRO VALLEY 1110 (Formerly 1108)2529364 Transportation MD/HD EV N/A CC 11/8/2022 2026 Monitor Load N/A N/A

GRANT 1104 2529377 Transportation MD/HD EV N/A CC 12/1/2022 2026 Service Requested N/A N/A

GRANT 1102 2052974 Commercial Business N/A CC 7/12/2020 2023 Service Requested N/A N/A

GRANT 1102 2052060 Industrial Facilities N/A CC 10/2/2020 2023 Service Requested N/A N/A

GRANT 1102 1207737 Industrial Facilities N/A CC 1/26/2017 2023 Service Requested N/A N/A

GRANT 1102 2054429 Commercial Business N/A CC 5/28/2021 2023 Service Requested N/A N/A
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GRANT 1103 2054046 Commercial Business N/A CC 2/25/2021 2023 Service Requested N/A N/A

GRANT 1108 1207361 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

GRANT 1106 2053088 Transportation MD/HD EV N/A CC 4/13/2021 2023 Monitor Load N/A N/A

GRANT 1106 2223704 Transportation MD/HD EV N/A CC 8/3/2022 2024 Service Requested N/A N/A

MT EDEN 1114 2223186 Commercial Business N/A CC 4/21/2022 2023 Service Requested N/A N/A

MT EDEN 1101 2053011 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

MT EDEN 1101 2053400 Residential Home Construction N/A CC 4/13/2020 2023 Service Requested N/A N/A

MT EDEN 1106 2223401 Industrial Facilities N/A CC 4/25/2022 2023 Monitor Load N/A N/A

MT EDEN 1106 2223427 Industrial Facilities N/A CC 4/1/2022 2023 Service Requested N/A N/A

MT EDEN 1111 2223256 Industrial Facilities N/A CC 7/7/2022 2023 Service Requested N/A N/A

MT EDEN 1113 2223711 Transportation MD/HD EV N/A CC 3/8/2022 2026 Monitor Load N/A N/A

MT EDEN 1112 2223828 Transportation MD/HD EV N/A CC 10/20/2022 2026 Service Requested N/A N/A

MT EDEN 1112 2053066 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A

MT EDEN 1110 1675999 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

MT EDEN 1110 1672174 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

MT EDEN 1110 2223255 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A

SAN LEANDRO U 1104 2224078 Commercial Business N/A CC 6/15/2022 2023 Service Requested N/A N/A

SAN LEANDRO U 1104 1672123 Transportation MD/HD EV N/A CC 1/9/2020 2026 Monitor Load N/A N/A

SAN LEANDRO U 1103 1207970 Transportation MD/HD EV N/A CC 10/15/2019 2023 Monitor Load N/A N/A

SAN LEANDRO U 1103 2222315 Transportation MD/HD EV N/A CC 10/15/2019 2023 Monitor Load N/A N/A

SAN LEANDRO U 1101 2223736 Transportation MD/HD EV N/A CC 10/3/2022 2026 Monitor Load N/A N/A

SAN LEANDRO U 1109 2223708 Transportation MD/HD EV N/A CC 5/17/2022 2026 Monitor Load N/A N/A

SAN LEANDRO U 1109 2223456 Transportation MD/HD EV N/A CC 7/12/2022 2025 Service Requested N/A N/A

SAN LEANDRO U 1109 2053067 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

DUMBARTON SUB 1104 2529667 Commercial Business N/A CC 10/19/2022 2024 Service Requested N/A N/A

DUMBARTON SUB 1102 2223214 Transportation MD/HD EV N/A CC 8/8/2022 2023 Service Requested N/A N/A

DUMBARTON SUB 1102 2222988 Transportation MD/HD EV N/A CC 7/6/2022 2023 Service Requested N/A N/A

DUMBARTON SUB 1102 2052952 Industrial Facilities N/A CC 7/2/2020 2026 Service Requested N/A N/A

DUMBARTON SUB 1102 2052773 Industrial Facilities N/A CC 7/2/2020 2024 Service Requested N/A N/A

DUMBARTON SUB 1102 2054193 Industrial Facilities N/A CC 7/2/2020 2025 Service Requested N/A N/A

DUMBARTON SUB 1102 2054199 Industrial Facilities N/A CC 7/2/2020 2023 Service Requested N/A N/A

DUMBARTON SUB 1107 2222728 Transportation MD/HD EV N/A CC 5/11/2022 2023 Monitor Load N/A N/A

DUMBARTON SUB 1106 2223459 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

DUMBARTON SUB 1106 2529470 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A

DUMBARTON SUB 1106 2529471 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A

DUMBARTON SUB 1106 1092852 Commercial Business N/A CC 7/26/2018 2028 Service Requested N/A N/A

DUMBARTON SUB 2111(CB 1111)2052745 Industrial Facilities N/A CC 2/28/2020 2023 Monitor Load N/A N/A

DUMBARTON SUB 2111(CB 1111)2052746 Industrial Facilities N/A CC 2/28/2020 2024 Monitor Load N/A N/A

DUMBARTON SUB 2111(CB 1111)2221687 Transportation MD/HD EV N/A CC 12/6/2021 2023 Service Requested N/A N/A

DUMBARTON SUB 2111(CB 1111)2221688 Transportation MD/HD EV N/A CC 12/6/2021 2024 Service Requested N/A N/A

Page 40
Public



PG&E 2023 Distribution Deferral Opportunity Report (DDOR) 
Appendix G: Known Load Project Tracking Data 
Version Date:  8/15/2023 
Public 

Circuit Unique Identifer Type Category IEPR Status Load Amount (MVA) Initial Service 
Request Date 

Current Expected 
In-Service Date Status Actual In-Service 

Date 
Actual Load 

Amount 

DUMBARTON SUB 1112 2222249 Industrial Facilities N/A CC 6/29/2021 2023 Monitor Load N/A N/A 
DUMBARTON SUB 1112 2222250 Industrial Facilities N/A CC 6/29/2021 2024 Monitor Load N/A N/A 
DUMBARTON SUB 1112 2222307 Industrial Facilities N/A CC 3/3/2021 2023 Monitor Load N/A N/A 
DUMBARTON SUB 1112 2222308 Industrial Facilities N/A CC 3/3/2021 2024 Monitor Load N/A N/A 
DUMBARTON SUB 1112 2222309 Industrial Facilities N/A CC 3/3/2021 2025 Monitor Load N/A N/A 
DUMBARTON SUB 1112 2223384 Industrial Facilities N/A CC 7/10/2022 2023 Monitor Load N/A N/A 
DUMBARTON SUB 1112 2223385 Industrial Facilities N/A CC 7/10/2022 2024 Monitor Load N/A N/A 
DUMBARTON SUB 1112 2222737 Transportation MD/HD EV N/A CC 5/11/2022 2023 Service Requested N/A N/A 
DUMBARTON SUB 1110 2222788 Industrial Facilities N/A CC 5/31/2022 2023 Service Requested N/A N/A 
DUMBARTON SUB 1110 2223051 Transportation MD/HD EV N/A CC 7/6/2022 2023 Monitor Load N/A N/A 
DUMBARTON SUB 1110 2051904 Industrial Facilities N/A CC 7/2/2020 2023 Service Requested N/A N/A 
DUMBARTON SUB 1110 1672423 Transportation MD/HD EV N/A CC 11/10/2019 2023 Service Requested N/A N/A 
FREMONT 1107 2054128 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
FREMONT 1107 2222582 Residential Home Construction N/A CC 3/1/2022 2023 Service Requested N/A N/A 
FREMONT 1108 2054129 Residential Home Construction N/A CC 5/24/2021 2023 Service Requested N/A N/A 
FREMONT 1108 2054130 Residential Home Construction N/A CC 5/24/2021 2024 Service Requested N/A N/A 
FREMONT 1108 1999698 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
FREMONT 1110 1999678 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
FREMONT 1110 2222274 Residential Home Construction N/A CC 12/7/2021 2023 Service Requested N/A N/A 
FREMONT 1110 2222897 Residential Home Construction N/A CC 6/22/2022 2024 Service Requested N/A N/A 
FREMONT 1111 2222932 Transportation MD/HD EV N/A CC 7/1/2022 2023 Service Requested N/A N/A 
FREMONT 1111 1999699 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
JARVIS 1104 1999668 Commercial Business N/A CC 8/1/2019 2023 Monitor Load N/A N/A 
JARVIS 1101 1672465 Transportation MD/HD EV N/A CC 5/12/2020 2023 Service Requested N/A N/A 
JARVIS 1101 2222881 Residential Home Construction N/A CC 5/9/2022 2023 Service Requested N/A N/A 
JARVIS 1101 2222624 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
JARVIS 1101 2223191 Residential Home Construction N/A CC 7/7/2022 2023 Service Requested N/A N/A 
JARVIS 1101 2223512 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
JARVIS 1101 2223513 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
JARVIS 1101 2223515 Industrial Facilities N/A CC 2/22/2021 2023 Service Requested N/A N/A 
JARVIS 1101 2223805 Transportation MD/HD EV N/A CC N/A 2026 Monitor Load N/A N/A 
JARVIS 1106 1676044 Commercial Business N/A CC 6/1/2020 2023 Monitor Load N/A N/A 
JARVIS 1106 2052747 Commercial Business N/A CC 6/1/2020 2024 Monitor Load N/A N/A 
JARVIS 1106 2052748 Commercial Business N/A CC 6/1/2020 2025 Monitor Load N/A N/A 
JARVIS 1106 2054143 Commercial Business N/A CC 6/1/2020 2026 Monitor Load N/A N/A 
JARVIS 1112 2221675 Transportation MD/HD EV N/A CC 11/29/2021 2023 Monitor Load N/A N/A 
JARVIS 1110 2222467 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
JARVIS 1111 2222188 Residential Home Construction N/A CC 11/30/2021 2023 Service Requested N/A N/A 
JARVIS 1111 2222189 Residential Home Construction N/A CC 11/30/2021 2024 Service Requested N/A N/A 
NEWARK 1103 2054165 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
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NEWARK 1103 2054166 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
NEWARK 1101 2054145 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
NEWARK 1101 2054146 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
NEWARK 1101 2222907 Commercial Business N/A CC 2/7/2022 2024 Service Requested N/A N/A 
NEWARK 1108 2222930 Industrial Facilities N/A CC 3/16/2022 2023 Monitor Load N/A N/A 
NEWARK 1102 2223291 Transportation MD/HD EV N/A CC 8/4/2022 2023 Monitor Load N/A N/A 
NEWARK 1102 2054153 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
NEWARK 1102 2054155 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
NEWARK 1102 2054158 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
NEWARK 1102 1672129 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
LIVERMORE 1103 2223374 Transportation MD/HD EV N/A CC 6/2/2022 2024 Monitor Load N/A N/A 
LIVERMORE 1101 2223369 Transportation MD/HD EV N/A CC 8/9/2022 2024 Service Requested N/A N/A 
LIVERMORE 1101 2223410 Transportation MD/HD EV N/A CC 9/12/2022 2024 Monitor Load N/A N/A 
LAS POSITAS 2103 2223686 Transportation MD/HD EV N/A CC 10/11/2022 2024 Monitor Load N/A N/A 
LAS POSITAS 2105 2223520 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
LAS POSITAS 2105 2223371 Transportation MD/HD EV N/A CC 7/5/2022 2024 Monitor Load N/A N/A 
LAS POSITAS 2105 2529608 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
LAS POSITAS 2109 2223283 Transportation MD/HD EV N/A CC 5/17/2022 2026 Service Requested N/A N/A 
LAS POSITAS 2109 1207792 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
LAS POSITAS 2109 1207793 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
LAS POSITAS 2110 2223372 Transportation MD/HD EV N/A CC 5/11/2022 2024 Monitor Load N/A N/A 
SAN RAMON 2102 2223928 Transportation MD/HD EV N/A CC 10/27/2022 2024 Monitor Load N/A N/A 
SAN RAMON 2106 2223823 Transportation MD/HD EV N/A CC 10/12/2022 2026 Monitor Load N/A N/A 
SAN RAMON 2106 2223518 Transportation MD/HD EV N/A CC 9/21/2022 2026 Monitor Load N/A N/A 
SAN RAMON 2105 2223511 Transportation MD/HD EV N/A CC 9/21/2022 2024 Monitor Load N/A N/A 
SAN RAMON 2105 2223517 Transportation MD/HD EV N/A CC 9/26/2022 2024 Monitor Load N/A N/A 
SAN RAMON 2111 2223284 Transportation MD/HD EV N/A CC 1/4/2022 2026 Service Requested N/A N/A 
SAN RAMON 2111 2223272 Transportation MD/HD EV N/A CC 6/24/2022 2026 Service Requested N/A N/A 
SAN RAMON 2116 2397439 Transportation MD/HD EV N/A CC 11/18/2022 2024 Request Canceled N/A N/A 
SAN RAMON 2119 2224063 Transportation MD/HD EV N/A CC 11/8/2022 2024 Monitor Load N/A N/A 
VINEYARD 2106 2223811 Transportation MD/HD EV N/A CC 10/5/2022 2024 Monitor Load N/A N/A 
VINEYARD 2106 2223287 Transportation MD/HD EV N/A CC 5/28/2021 2024 Monitor Load N/A N/A 
VINEYARD 2105 2223363 Transportation MD/HD EV N/A CC 8/31/2022 2026 Monitor Load N/A N/A 
VINEYARD 2105 2223409 Transportation MD/HD EV N/A CC 9/7/2022 2026 Service Requested N/A N/A 
VINEYARD 2107 2223509 Transportation MD/HD EV N/A CC 9/7/2022 2026 Request Canceled N/A N/A 
BAHIA 1102 2397454 Commercial Business N/A CC 1/3/2022 2023 Service Requested N/A N/A 
BAHIA 1102 2051757 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
LAS GALLINAS A 1104 2052445 Transportation MD/HD EV N/A CC 12/21/2020 2023 Service Requested N/A N/A 
LAS GALLINAS A 1106 2054012 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SAN RAFAEL 1103 2054204 Commercial Business N/A CC 8/13/2021 2023 Monitor Load N/A N/A 
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SAN RAFAEL 1103 2222884 Transportation MD/HD EV N/A CC 12/17/2021 2023 Monitor Load N/A N/A 
SAN RAFAEL 1106 2223555 Commercial Business N/A CC 5/18/2020 2023 Service Requested N/A N/A 
SAN RAFAEL 1106 1672523 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN RAFAEL 1104 2223554 Transportation MD/HD EV N/A CC 5/26/2022 2023 Service Requested N/A N/A 
SAN RAFAEL 1104 2529541 Transportation MD/HD EV N/A CC 12/8/2022 2023 Service Requested N/A N/A 
SAN RAFAEL 1101 2223968 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SAN RAFAEL 1108 2054013 Residential Home Construction N/A CC 1/22/2021 2023 Monitor Load N/A N/A 
SAN RAFAEL 1110 2223553 Transportation MD/HD EV N/A CC 2/2/2022 2023 Service Requested N/A N/A 
SAN RAFAEL 1105 2222130 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SAN RAFAEL 1105 1672524 Transportation MD/HD EV N/A CC 6/1/2020 2023 Monitor Load N/A N/A 
IGNACIO 1103 2223549 Transportation MD/HD EV N/A CC 5/19/2022 2023 Monitor Load N/A N/A 
NOVATO 1101 2223552 Transportation MD/HD EV N/A CC 7/14/2022 2023 Monitor Load N/A N/A 
NOVATO 1103 2223550 Transportation MD/HD EV N/A CC 5/12/2022 2023 Monitor Load N/A N/A 
NOVATO 1103 2052449 Transportation MD/HD EV N/A CC 12/21/2020 2023 Service Requested N/A N/A 
NOVATO 1104 2052453 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
STAFFORD 1101 2223551 Transportation MD/HD EV N/A CC 6/17/2022 2023 Monitor Load N/A N/A 
ALTO 1122 2222719 Transportation MD/HD EV N/A CC 12/17/2021 2023 Service Requested N/A N/A 
ALTO 1122 2053109 Transportation MD/HD EV N/A CC 2/24/2021 2023 Service Requested N/A N/A 
ALTO 1121 1676238 Transportation MD/HD EV N/A CC 6/10/2022 2023 Service Requested N/A N/A 
ALTO 1121 2223547 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
ALTO 1121 2223312 Transportation MD/HD EV N/A CC 5/20/2022 2023 Monitor Load N/A N/A 
ALTO 1121 2223313 Commercial Business N/A CC 11/4/2021 2023 Monitor Load N/A N/A 
GREENBRAE 1102 2223311 Transportation MD/HD EV N/A CC 8/15/2022 2023 Monitor Load N/A N/A 
GREENBRAE 1101 2223183 Transportation MD/HD EV N/A CC 3/9/2022 2023 Service Requested N/A N/A 
GREENBRAE 1104 2223548 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
GREENBRAE 1104 2053110 Transportation MD/HD EV N/A CC 3/13/2021 2023 Service Requested N/A N/A 
GREENBRAE 1104 2053111 Transportation MD/HD EV N/A CC 3/13/2021 2024 Service Requested N/A N/A 
GREENBRAE 1104 2053112 Transportation MD/HD EV N/A CC 3/13/2021 2026 Service Requested N/A N/A 
GREENBRAE 1104 2053113 Transportation MD/HD EV N/A CC 3/13/2021 2025 Service Requested N/A N/A 
GREENBRAE 1104 2053114 Transportation MD/HD EV N/A CC 3/13/2021 2027 Service Requested N/A N/A 
GREENBRAE 1104 2054099 Residential Home Construction N/A CC 6/6/2019 2023 Service Requested N/A N/A 
SAUSALITO 1101 2529464 Commercial Business N/A CC 1/20/2022 2023 Service Requested N/A N/A 
BASALT 1101 2223417 Transportation MD/HD EV N/A CC 4/12/2022 2023 Monitor Load N/A N/A 
BASALT 1104 2222783 Commercial Business N/A CC N/A 2028 Monitor Load N/A N/A 
BASALT 1104 2222784 Residential Home Construction N/A CC N/A 2028 Monitor Load N/A N/A 
BASALT 1104 2222785 Commercial Business N/A CC N/A 2029 Monitor Load N/A N/A 
BASALT 1106 2222575 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BASALT 1106 2223831 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BASALT 1106 2223832 Residential Home Construction N/A CC 6/25/2020 2023 Monitor Load N/A N/A 
BASALT 1106 1676042 Residential Home Construction N/A CC 6/25/2020 2023 Service Requested N/A N/A 
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BASALT 1105 2053758 Residential Home Construction N/A CC N/A 2028 Monitor Load N/A N/A 
BASALT 1105 2053759 Commercial Business N/A CC N/A 2029 Monitor Load N/A N/A 
BASALT 1105 2053760 Commercial Business N/A CC N/A 2028 Monitor Load N/A N/A 
BASALT 1105 2053761 Commercial Business N/A CC N/A 2028 Monitor Load N/A N/A 
BASALT 1105 2053762 Commercial Business N/A CC N/A 2029 Monitor Load N/A N/A 
BASALT 1105 2222955 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
BASALT 1105 2223184 Commercial Business N/A CC 6/1/2022 2023 Monitor Load N/A N/A 
NAPA 1103 2222846 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
NAPA 1103 2222848 Residential Home Construction N/A CC 6/6/2017 2023 Monitor Load N/A N/A 
NAPA 1106 2223677 Commercial Business N/A CC 10/29/2021 2023 Service Requested N/A N/A 
NAPA 1105 2053879 Transportation MD/HD EV N/A CC 8/19/2021 2023 Service Requested N/A N/A 
PUEBLO 2102 2053752 Agriculture Agriculture N/A CC 4/12/2021 2023 Service Requested N/A N/A 
PUEBLO 2102 2222969 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
PUEBLO 1105 2223125 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
PUEBLO 1103 2053997 Commercial Business N/A CC 2/3/2021 2023 Service Requested N/A N/A 
PUEBLO 1103 824316 Transportation MD/HD EV N/A CC 3/19/2021 2023 Service Requested N/A N/A 
TULUCAY 1101 1672441 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
TULUCAY 1101 1672442 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
TULUCAY 1101 1672443 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
TULUCAY 1101 2053091 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
TULUCAY 1101 2053212 Transportation MD/HD EV N/A CC 4/23/2021 2023 Service Requested N/A N/A 
TULUCAY 1101 2222434 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
TULUCAY 1101 2223846 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
TULUCAY 1101 2223843 Commercial Business N/A CC 1/6/2021 2023 Monitor Load N/A N/A 
TULUCAY 1101 2223844 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
TULUCAY 1101 2223897 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
CALISTOGA 1102 2223006 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
CALISTOGA 1102 2223007 Residential Home Construction N/A CC 11/9/2021 2023 Service Requested N/A N/A 
CALISTOGA 1102 2053191 Transportation MD/HD EV N/A CC 4/9/2021 2023 Service Requested N/A N/A 
CALISTOGA 1102 2053783 Industrial Facilities N/A CC 3/9/2020 2023 Service Requested N/A N/A 
SILVERADO 2103 2053326 Industrial Facilities N/A CC 11/5/2020 2023 Service Requested N/A N/A 
SILVERADO 2103 2221726 Commercial Business N/A CC 9/7/2021 2023 Service Requested N/A N/A 
SILVERADO 2103 2223905 Agriculture Agriculture N/A CC 1/14/2022 2023 Service Requested N/A N/A 
SILVERADO 2103 2529718 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SILVERADO 2105 2223319 Industrial Facilities N/A CC 11/7/2021 2023 Monitor Load N/A N/A 
SILVERADO 2104 2222045 Commercial Business N/A CC 1/27/2022 2023 Service Requested N/A N/A 
HIGHWAY 1102 2053519 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
HIGHWAY 1102 2223863 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
HIGHWAY 1102 2223864 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
HIGHWAY 1102 2223865 Transportation MD/HD EV N/A CC N/A 2026 Monitor Load N/A N/A 
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HIGHWAY 1101 2223914 Residential Home Construction N/A CC 12/15/2021 2024 Service Requested N/A N/A

HIGHWAY 1101 2223915 Residential Home Construction N/A CC 12/15/2021 2023 Monitor Load N/A N/A

HIGHWAY 1101 2397452 Residential Home Construction N/A CC 9/3/2021 2023 Monitor Load N/A N/A

HIGHWAY 1101 2397453 Residential Home Construction N/A CC 11/30/2021 2023 Monitor Load N/A N/A

HIGHWAY 1101 2223140 Residential Home Construction N/A CC 5/25/2022 2023 Service Requested N/A N/A

HIGHWAY 1103 2223582 Transportation MD/HD EV N/A CC 5/12/2022 2023 Service Requested N/A N/A

NORTH TOWER 1108 (formerly 1101)2223339 Commercial Business N/A CC 12/9/2021 2023 Service Requested N/A N/A

NORTH TOWER 1108 (formerly 1101)2529777 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

PARKWAY 1101 2529374 Transportation MD/HD EV N/A CC 3/2/2022 2023 Service Requested N/A N/A

VALLEJO B 1101 2529428 Transportation MD/HD EV N/A CC 11/4/2022 2023 Service Requested N/A N/A

ARCATA 1106 2052876 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

ARCATA 1122 2053509 Industrial Facilities N/A CC 5/11/2021 2023 Service Requested N/A N/A

ARCATA 1122 2223886 Agriculture Agriculture N/A CC 10/7/2021 2023 Monitor Load N/A N/A

ARCATA 1122 2222820 Transportation MD/HD EV N/A CC 5/12/2022 2023 Monitor Load N/A N/A

JANES CREEK 1102 2292484 Energy Storage Retail N/A CC 5/6/2022 2023 Service Requested N/A N/A

JANES CREEK 1102 2529834 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A

JANES CREEK 1102 2529835 Transportation MD/HD EV N/A CC N/A 2027 Monitor Load N/A N/A

JANES CREEK 1103 2221621 Commercial Business N/A CC 2/4/2021 2023 Service Requested N/A N/A

BELLEVUE 2103 2053132 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

BELLEVUE 2103 2053133 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

BELLEVUE 1104 2053130 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A

BELLEVUE 1104 2053138 Residential Home Construction N/A CC 1/22/2019 2023 Monitor Load N/A N/A

BELLEVUE 1104 2053125 Residential Home Construction N/A CC 1/11/2021 2023 Service Requested N/A N/A

BELLEVUE 1104 2053126 Residential Home Construction N/A CC 1/11/2021 2023 Service Requested N/A N/A

BELLEVUE 1104 2053127 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

BELLEVUE 1104 2053181 Residential Home Construction N/A CC 3/12/2021 2023 Service Requested N/A N/A

BELLEVUE 1104 1676189 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

BELLEVUE 1104 2053643 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

BELLEVUE 1104 2053644 Commercial Business N/A CC 4/26/2021 2023 Service Requested N/A N/A

BELLEVUE 1104 2053645 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

BELLEVUE 1104 2053646 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A

BELLEVUE 1104 2053935 Industrial Cultivation N/A CC 9/15/2021 2023 Monitor Load N/A N/A

BELLEVUE 1104 2223402 Industrial Cultivation N/A CC 2/4/2022 2026 Service Requested N/A N/A

BELLEVUE 1102 2222865 Residential Home Construction N/A CC 3/1/2022 2023 Monitor Load N/A N/A

BELLEVUE 1102 2222866 Commercial Business N/A CC 8/13/2021 2023 Service Requested N/A N/A

BELLEVUE 1102 2053121 Transportation MD/HD EV N/A CC 11/18/2020 2023 Service Requested N/A N/A

BELLEVUE 2105 2221995 Industrial Facilities N/A CC 6/1/2021 2023 Monitor Load N/A N/A

BELLEVUE 2105 2222190 Transportation MD/HD EV N/A CC 9/1/2021 2023 Service Requested N/A N/A

BELLEVUE 2105 2222191 Transportation MD/HD EV N/A CC 2/2/2022 2023 Service Requested N/A N/A

BELLEVUE 2105 2223205 Transportation MD/HD EV N/A CC 9/28/2020 2023 Service Requested N/A N/A
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COTATI 1103 2223580 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
COTATI 1105 2052926 Commercial Business N/A CC 1/19/2021 2023 Service Requested N/A N/A 
COTATI 1104 2053342 Industrial Cultivation N/A CC 6/19/2020 2023 Monitor Load N/A N/A 
COTATI 1104 2053343 Industrial Cultivation N/A CC 7/31/2020 2023 Monitor Load N/A N/A 
COTATI 1104 2053344 Agriculture Agriculture N/A CC 1/21/2021 2023 Monitor Load N/A N/A 
COTATI 1104 2222915 Commercial Business N/A CC 5/24/2022 2023 Service Requested N/A N/A 
COTATI 1104 2222621 Transportation MD/HD EV N/A CC 1/10/2022 2023 Service Requested N/A N/A 
COTATI 1104 2397475 Transportation MD/HD EV N/A CC 1/10/2022 2024 Service Requested N/A N/A 
PENNGROVE 1101 2222641 Energy Storage Retail N/A CC N/A 2024 Monitor Load N/A N/A 
PENNGROVE 1101 2053655 Residential Home Construction N/A CC 10/18/2016 2023 Monitor Load N/A N/A 
PENNGROVE 1101 2053656 Residential Home Construction N/A CC 10/23/2019 2023 Monitor Load N/A N/A 
PENNGROVE 1101 2053657 Residential Home Construction N/A CC 3/13/2021 2023 Service Requested N/A N/A 
PENNGROVE 1101 2053675 Residential Home Construction N/A CC 3/13/2021 2023 Service Requested N/A N/A 
PENNGROVE 1101 2053134 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A 
PENNGROVE 1101 2053135 Agriculture Agriculture N/A CC 7/31/2020 2023 Service Requested N/A N/A 
PENNGROVE 1101 2053136 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PENNGROVE 1101 2053137 Residential Home Construction N/A CC 11/2/2020 2023 Monitor Load N/A N/A 
PENNGROVE 1101 2053075 Residential Home Construction N/A CC 4/14/2021 2023 Monitor Load N/A N/A 
ORICK 1102 2052740 Transportation MD/HD EV N/A CC 3/24/2020 2023 Monitor Load N/A N/A 
BRIDGEVILLE 1101 1999859 Industrial Cultivation N/A CC 11/24/2020 2023 Service Requested N/A N/A 
BRIDGEVILLE 1101 2053887 Industrial Cultivation N/A CC 5/4/2021 2023 Service Requested N/A N/A 
BRIDGEVILLE 1101 2053888 Industrial Cultivation N/A CC 1/12/2021 2023 Service Requested N/A N/A 
BRIDGEVILLE 1102 2051821 Industrial Cultivation N/A CC 12/10/2020 2024 Request Canceled N/A N/A 
LOW GAP 1101 2051822 Industrial Cultivation N/A CC 4/29/2019 2023 Service Requested N/A N/A 
LOW GAP 1101 2051823 Industrial Cultivation N/A CC 8/2/2019 2023 Service Requested N/A N/A 
LOW GAP 1101 2051825 Industrial Cultivation N/A CC 6/28/2019 2023 Monitor Load N/A N/A 
LOW GAP 1101 2222952 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A 
HIGHLANDS 1102 2222813 Residential Home Construction N/A CC 2/28/2022 2023 Service Requested N/A N/A 
HIGHLANDS 1102 1999860 Industrial Cultivation N/A CC 6/16/2020 2023 Service Requested N/A N/A 
HIGHLANDS 1102 2054431 Residential Home Construction N/A CC 8/10/2021 2023 Service Requested N/A N/A 
HIGHLANDS 1103 2222731 Commercial Business N/A CC 12/2/2021 2023 Service Requested N/A N/A 
CLEAR LAKE 1101 2223004 Commercial Business N/A CC 3/4/2022 2023 Service Requested N/A N/A 
CLEAR LAKE 1101 2292483 Residential Home Construction N/A CC 2/2/2022 2023 Service Requested N/A N/A 
CLEAR LAKE 1101 1999743 Industrial Cultivation N/A CC 10/2/2020 2024 Monitor Load N/A N/A 
CLEAR LAKE 1101 1676476 Industrial Cultivation N/A CC 10/2/2020 2023 Monitor Load N/A N/A 
CLEAR LAKE 1102 2054114 Industrial Cultivation N/A CC 5/24/2021 2023 Monitor Load N/A N/A 
CLEAR LAKE 1102 2222723 Agriculture Agriculture N/A CC 8/6/2021 2023 Service Requested N/A N/A 
CLEAR LAKE 1102 2222724 Industrial Cultivation N/A CC 12/2/2021 2024 Service Requested N/A N/A 
CLEAR LAKE 1102 2222695 Industrial Cultivation N/A CC 12/2/2021 2023 Service Requested N/A N/A 
CLEAR LAKE 1102 2222781 Industrial Cultivation N/A CC 12/9/2021 2023 Service Requested N/A N/A 
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HARTLEY 1101 2221620 Commercial Business N/A CC 6/21/2021 2023 Monitor Load N/A N/A 
HARTLEY 1102 2222885 Commercial Business N/A CC 4/29/2021 2023 Service Requested N/A N/A 
HARTLEY 1102 2529825 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
KONOCTI 1102 2222727 Industrial Cultivation N/A CC 9/27/2021 2023 Service Requested N/A N/A 
KONOCTI 1102 2052761 Industrial Cultivation N/A CC 3/16/2021 2023 Service Requested N/A N/A 
LUCERNE 1103 2053218 Industrial Cultivation N/A CC 1/14/2021 2023 Monitor Load N/A N/A 
UPPER LAKE 1101 2053217 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
UPPER LAKE 1101 2053561 Transportation MD/HD EV N/A CC 2/8/2021 2023 Service Requested N/A N/A 
UPPER LAKE 1101 2054035 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A 
UPPER LAKE 1101 2221994 Transportation MD/HD EV N/A CC 12/8/2021 2023 Service Requested N/A N/A 
CLOVERDALE 1102 2222100 Industrial Facilities N/A CC 4/12/2021 2023 Service Requested N/A N/A 
CLOVERDALE 1102 2529414 Industrial Facilities N/A CC 10/5/2022 2026 Service Requested N/A N/A 
CLOVERDALE 1102 2529415 Industrial Facilities N/A CC 10/5/2022 2027 Service Requested N/A N/A 
CLOVERDALE 1102 2529512 Residential Home Construction N/A CC 11/13/2021 2023 Service Requested N/A N/A 
GEYSERVILLE 1102 2292482 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
GEYSERVILLE 1102 2222101 Agriculture Agriculture N/A CC 2/1/2021 2023 Service Requested N/A N/A 
GEYSERVILLE 1102 2053889 Agriculture Agriculture N/A CC 1/15/2021 2023 Monitor Load N/A N/A 
HARRIS 1109 2053035 Commercial Business N/A CC 11/4/2020 2023 Monitor Load N/A N/A 
HARRIS 1109 2292485 Energy Storage Retail N/A CC 4/11/2022 2023 Monitor Load N/A N/A 
HUMBOLDT BAY 1102 2221887 Residential Home Construction N/A CC 4/21/2021 2023 Monitor Load N/A N/A 
EUREKA A 1103 2221619 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
EUREKA A 1107 2221953 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EUREKA A 1107 2053601 Residential Home Construction N/A CC 4/15/2021 2023 Monitor Load N/A N/A 
EUREKA  E 1101 2052852 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
FULTON 1101 2052760 Commercial Business N/A CC 3/11/2021 2023 Service Requested N/A N/A 
FULTON 1101 2529523 Transportation MD/HD EV N/A CC 11/21/2022 2024 Service Requested N/A N/A 
FULTON 1101 2529590 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
FULTON 1101 2529716 Commercial Business N/A CC 11/14/2022 2024 Service Requested N/A N/A 
FULTON 1104 2223023 Residential Home Construction N/A CC 9/21/2021 2023 Service Requested N/A N/A 
FULTON 1102 2222922 Commercial Business N/A CC 3/2/2022 2024 Monitor Load N/A N/A 
FULTON 1102 2222691 Residential Home Construction N/A CC 3/12/2022 2023 Service Requested N/A N/A 
FULTON 1102 2222475 Commercial Business N/A CC 11/3/2021 2023 Service Requested N/A N/A 
FULTON 1102 2222470 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
FULTON 1102 2054421 Commercial Business N/A CC 7/6/2021 2023 Service Requested N/A N/A 
FULTON 1107 1999724 Commercial Business N/A CC 6/24/2020 2023 Service Requested N/A N/A 
FULTON 1105 2223818 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
FULTON 1105 2223819 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
FULTON 1106 2222757 Commercial Business N/A CC 11/3/2021 2023 Service Requested N/A N/A 
FULTON 1106 2223164 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
FULTON 1106 2222097 Residential Home Construction N/A CC 4/12/2021 2023 Service Requested N/A N/A 
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FORT SEWARD 1122 2051794 Industrial Cultivation N/A CC 11/17/2020 2023 Service Requested N/A N/A 
FORT SEWARD 1121 2051793 Industrial Cultivation N/A CC 10/6/2020 2023 Service Requested N/A N/A 
FORT SEWARD 1121 2052444 Industrial Cultivation N/A CC 4/29/2020 2023 Monitor Load N/A N/A 
FORT SEWARD 1121 2052798 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A 
FRUITLAND 1142 2052727 Transportation MD/HD EV N/A CC 3/24/2020 2023 Service Requested N/A N/A 
FRUITLAND 1142 2052728 Transportation MD/HD EV N/A CC 3/24/2020 2023 Service Requested N/A N/A 
FRUITLAND 1142 2052950 Industrial Cultivation N/A CC 11/19/2020 2023 Monitor Load N/A N/A 
FRUITLAND 1142 2052951 Industrial Cultivation N/A CC 10/30/2020 2023 Service Requested N/A N/A 
FRUITLAND 1142 2053117 Industrial Cultivation N/A CC 2/24/2021 2023 Service Requested N/A N/A 
FRUITLAND 1142 2051796 Industrial Cultivation N/A CC 10/12/2020 2023 Service Requested N/A N/A 
FRUITLAND 1142 2051797 Industrial Cultivation N/A CC 1/2/2019 2023 Monitor Load N/A N/A 
FRUITLAND 1142 2051798 Industrial Cultivation N/A CC 1/16/2020 2023 Service Requested N/A N/A 
FRUITLAND 1142 2053236 Industrial Cultivation N/A CC 5/19/2021 2023 Service Requested N/A N/A 
FRUITLAND 1142 2223577 Industrial Cultivation N/A CC 2/5/2020 2024 Service Requested N/A N/A 
FRUITLAND 1142 2223578 Industrial Cultivation N/A CC 4/21/2021 2024 Service Requested N/A N/A 
FRUITLAND 1142 2223682 Industrial Cultivation N/A CC N/A 2025 Monitor Load N/A N/A 
FRUITLAND 1141 2053884 Industrial Cultivation N/A CC 11/9/2020 2023 Service Requested N/A N/A 
GARBERVILLE 1101 2053885 Industrial Cultivation N/A CC 4/27/2021 2023 Service Requested N/A N/A 
GARBERVILLE 1101 2053584 Industrial Cultivation N/A CC N/A 2024 Monitor Load N/A N/A 
GARBERVILLE 1101 2051766 Industrial Cultivation N/A CC 8/16/2018 2024 Service Requested N/A N/A 
GARBERVILLE 1101 2051767 Industrial Cultivation N/A CC 7/22/2019 2023 Monitor Load N/A N/A 
GARBERVILLE 1101 2053120 Industrial Cultivation N/A CC 4/15/2021 2023 Monitor Load N/A N/A 
GARBERVILLE 1101 1676319 Industrial Cultivation N/A CC 5/29/2020 2023 Service Requested N/A N/A 
GARBERVILLE 1101 1676320 Industrial Cultivation N/A CC 7/7/2020 2023 Service Requested N/A N/A 
GARBERVILLE 1101 1676321 Industrial Cultivation N/A CC 5/11/2020 2023 Monitor Load N/A N/A 
GARBERVILLE 1101 1676322 Industrial Cultivation N/A CC 4/29/2020 2023 Service Requested N/A N/A 
GARBERVILLE 1101 1676323 Industrial Cultivation N/A CC 4/10/2020 2023 Service Requested N/A N/A 
GARBERVILLE 1101 1671843 Industrial Cultivation N/A CC 9/13/2018 2023 Service Requested N/A N/A 
GARBERVILLE 1101 1671844 Industrial Cultivation N/A CC 2/26/2019 2024 Service Requested N/A N/A 
GARBERVILLE 1101 1671846 Transportation MD/HD EV N/A CC 1/31/2019 2023 Monitor Load N/A N/A 
GARBERVILLE 1101 2223556 Industrial Cultivation N/A CC 7/16/2021 2024 Service Requested N/A N/A 
GARBERVILLE 1101 2223557 Industrial Cultivation N/A CC 11/19/2020 2024 Service Requested N/A N/A 
GARBERVILLE 1101 2223558 Industrial Cultivation N/A CC 6/28/2021 2024 Service Requested N/A N/A 
GARBERVILLE 1101 2223559 Industrial Cultivation N/A CC 7/15/2021 2024 Service Requested N/A N/A 
GARBERVILLE 1101 2223560 Industrial Cultivation N/A CC N/A 2024 Monitor Load N/A N/A 
GARBERVILLE 1101 2223561 Industrial Cultivation N/A CC N/A 2024 Monitor Load N/A N/A 
GARBERVILLE 1101 2223562 Industrial Cultivation N/A CC N/A 2024 Monitor Load N/A N/A 
GARBERVILLE 1101 2223563 Industrial Cultivation N/A CC N/A 2024 Monitor Load N/A N/A 
GARBERVILLE 1101 2223564 Industrial Cultivation N/A CC 7/16/2021 2024 Service Requested N/A N/A 
GARBERVILLE 1101 2223565 Industrial Cultivation N/A CC 1/12/2022 2024 Service Requested N/A N/A 
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GARBERVILLE 1102 2223567 Industrial Cultivation N/A CC 10/5/2020 2024 Service Requested N/A N/A 
GARBERVILLE 1102 2223568 Industrial Cultivation N/A CC 2/23/2021 2025 Service Requested N/A N/A 
GARBERVILLE 1102 2223569 Industrial Cultivation N/A CC 4/9/2021 2025 Service Requested N/A N/A 
GARBERVILLE 1102 2223570 Industrial Cultivation N/A CC 3/13/2021 2025 Service Requested N/A N/A 
GARBERVILLE 1102 2223571 Industrial Cultivation N/A CC N/A 2025 Monitor Load N/A N/A 
GARBERVILLE 1102 2529580 Industrial Cultivation N/A CC 11/25/2019 2025 Service Requested N/A N/A 
GARBERVILLE 1102 2529583 Industrial Cultivation N/A CC 4/12/2022 2025 Service Requested N/A N/A 
GARBERVILLE 1102 1671848 Industrial Cultivation N/A CC 3/6/2018 2023 Monitor Load N/A N/A 
GARBERVILLE 1102 1671849 Industrial Cultivation N/A CC 7/15/2016 2023 Monitor Load N/A N/A 
GARBERVILLE 1102 1671850 Industrial Cultivation N/A CC N/A 2024 Monitor Load N/A N/A 
GARBERVILLE 1102 1671855 Industrial Cultivation N/A CC N/A 2025 Monitor Load N/A N/A 
GARBERVILLE 1102 1676175 Industrial Cultivation N/A CC 12/27/2018 2025 Service Requested N/A N/A 
GARBERVILLE 1102 2053119 Industrial Cultivation N/A CC N/A 2025 Monitor Load N/A N/A 
GARBERVILLE 1102 2052904 Industrial Cultivation N/A CC 1/10/2020 2023 Monitor Load N/A N/A 
GARBERVILLE 1102 2052905 Industrial Cultivation N/A CC 8/31/2020 2025 Service Requested N/A N/A 
GARBERVILLE 1102 2052908 Industrial Cultivation N/A CC N/A 2025 Monitor Load N/A N/A 
GARBERVILLE 1102 2052909 Industrial Cultivation N/A CC N/A 2025 Monitor Load N/A N/A 
GARBERVILLE 1102 2052910 Industrial Cultivation N/A CC 7/29/2020 2025 Service Requested N/A N/A 
GARBERVILLE 1102 2052912 Industrial Cultivation N/A CC N/A 2025 Monitor Load N/A N/A 
GARBERVILLE 1102 2051772 Industrial Cultivation N/A CC 12/20/2019 2023 Monitor Load N/A N/A 
GARBERVILLE 1102 2051775 Industrial Cultivation N/A CC 9/5/2019 2023 Monitor Load N/A N/A 
GARBERVILLE 1102 2051776 Industrial Cultivation N/A CC 3/4/2019 2025 Monitor Load N/A N/A 
GARBERVILLE 1102 2051777 Industrial Cultivation N/A CC 11/20/2019 2025 Service Requested N/A N/A 
GARBERVILLE 1102 2051778 Industrial Cultivation N/A CC N/A 2025 Monitor Load N/A N/A 
GARBERVILLE 1102 2051780 Industrial Cultivation N/A CC 6/19/2020 2025 Service Requested N/A N/A 
GARBERVILLE 1102 2051781 Industrial Cultivation N/A CC 5/6/2020 2025 Service Requested N/A N/A 
GARBERVILLE 1102 2052460 Industrial Cultivation N/A CC 4/16/2020 2025 Service Requested N/A N/A 
GARBERVILLE 1103 2051768 Commercial Business N/A CC 3/31/2020 2023 Service Requested N/A N/A 
GARBERVILLE 1103 2051769 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
HOPLAND 1101 1999846 Industrial Facilities N/A CC 2/14/2020 2023 Monitor Load N/A N/A 
HOPLAND 1101 1676108 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
HOPLAND 1101 1676085 Transportation MD/HD EV N/A CC 6/17/2020 2023 Service Requested N/A N/A 
HOPLAND 1101 2223699 Residential Home Construction N/A CC 5/5/2022 2023 Service Requested N/A N/A 
HOPLAND 1101 2223700 Commercial Business N/A CC 5/9/2022 2023 Monitor Load N/A N/A 
HOPLAND 1101 2222635 Industrial Facilities N/A CC 6/14/2021 2023 Service Requested N/A N/A 
BIG RIVER 1101 2223200 Industrial Cultivation N/A CC 1/7/2022 2023 Service Requested N/A N/A 
ELK 1101 2529513 Transportation LD EV N/A CC 11/8/2022 2023 Service Requested N/A N/A 
ELK 1101 2529803 Transportation MD/HD EV N/A CC 12/21/2022 2024 Service Requested N/A N/A 
FORT BRAGG A 1101 2222821 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
FORT BRAGG A 1101 2222844 Industrial Facilities N/A CC 6/7/2021 2023 Service Requested N/A N/A 
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FORT BRAGG A 1101 2222839 Transportation MD/HD EV N/A CC 6/24/2021 2023 Service Requested N/A N/A 
FORT BRAGG A 1101 1676084 Industrial Cultivation N/A CC 3/30/2020 2023 Monitor Load N/A N/A 
FORT BRAGG A 1102 2221933 Residential Home Construction N/A CC 7/20/2020 2023 Service Requested N/A N/A 
FORT BRAGG A 1102 2529832 Transportation MD/HD EV N/A CC 1/13/2023 2024 Service Requested N/A N/A 
FORT BRAGG A 1103 2292481 Transportation LD EV N/A CC N/A 2023 Monitor Load N/A N/A 
FORT BRAGG A 1103 2222843 Transportation MD/HD EV N/A CC 5/31/2022 2023 Service Requested N/A N/A 
FORT BRAGG A 1103 2223039 Transportation MD/HD EV N/A CC 6/14/2022 2023 Service Requested N/A N/A 
FORT BRAGG A 1103 2222985 Commercial Business N/A CC 4/19/2022 2023 Monitor Load N/A N/A 
FORT BRAGG A 1103 2053996 Transportation MD/HD EV N/A CC 2/25/2020 2023 Monitor Load N/A N/A 
FORT BRAGG A 1104 2222020 Commercial Business N/A CC 8/25/2021 2023 Service Requested N/A N/A 
MIDDLETOWN 1102 2221890 Agriculture Agriculture N/A CC 12/16/2020 2023 Monitor Load N/A N/A 
MIDDLETOWN 1102 2222083 Agriculture Agriculture N/A CC 6/28/2021 2023 Monitor Load N/A N/A 
CARLOTTA 1121 2221684 Industrial Cultivation N/A CC 2/26/2021 2025 Service Requested N/A N/A 
CARLOTTA 1121 2052646 Industrial Cultivation N/A CC 2/26/2021 2023 Service Requested N/A N/A 
CARLOTTA 1121 2223441 Commercial Business N/A CC 2/22/2021 2025 Service Requested N/A N/A 
EEL RIVER 1102 2223122 Industrial Cultivation N/A CC 7/12/2018 2023 Service Requested N/A N/A 
EEL RIVER 1102 1999857 Industrial Cultivation N/A CC 7/12/2018 2023 Service Requested N/A N/A 
EEL RIVER 1102 1999715 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A 
EEL RIVER 1102 1999716 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A 
NEWBURG 1131 1671978 Industrial Cultivation N/A CC 1/23/2019 2024 Request Canceled N/A N/A 
NEWBURG 1131 1671982 Industrial Cultivation N/A CC 11/30/2018 2024 Service Requested N/A N/A 
NEWBURG 1131 2223694 Industrial Facilities N/A CC 12/8/2020 2023 Service Requested N/A N/A 
NEWBURG 1131 2223695 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
NEWBURG 1132 2223613 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
NEWBURG 1132 2223391 Industrial Facilities N/A CC 12/8/2020 2023 Service Requested N/A N/A 
NEWBURG 1132 2051952 Transportation MD/HD EV N/A CC 12/14/2020 2023 Monitor Load N/A N/A 
NEWBURG 1132 2051953 Transportation MD/HD EV N/A CC 12/14/2020 2023 Monitor Load N/A N/A 
NEWBURG 1132 2053485 Transportation MD/HD EV N/A CC 3/24/2020 2023 Monitor Load N/A N/A 
RIO DELL 1101 2053828 Industrial Facilities N/A CC 7/22/2021 2025 Service Requested N/A N/A 
RIO DELL 1101 1999855 Industrial Cultivation N/A CC N/A 2025 Monitor Load N/A N/A 
RIO DELL 1101 1999856 Industrial Cultivation N/A CC N/A 2025 Monitor Load N/A N/A 
RIO DELL 1101 1672528 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A 
RIO DELL 1101 1672530 Industrial Cultivation N/A CC N/A 2025 Monitor Load N/A N/A 
RIO DELL 1101 1672531 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A 
RIO DELL 1101 1672532 Industrial Cultivation N/A CC 9/12/2020 2023 Monitor Load N/A N/A 
RIO DELL 1101 1676260 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A 
RIO DELL 1102 1676265 Industrial Cultivation N/A CC N/A 2025 Monitor Load N/A N/A 
RIO DELL 1102 1676279 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A 
RIO DELL 1102 1999708 Industrial Cultivation N/A CC N/A 2025 Monitor Load N/A N/A 
RIO DELL 1102 2053494 Industrial Cultivation N/A CC 3/17/2021 2023 Service Requested N/A N/A 
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RIO DELL 1102 2223440 Industrial Cultivation N/A CC 9/11/2020 2025 Service Requested N/A N/A 
CORONA 1102 2053338 Transportation MD/HD EV N/A CC 12/17/2020 2023 Monitor Load N/A N/A 
CORONA 1102 2053363 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
CORONA 1101 2222046 Industrial Facilities N/A CC 6/10/2021 2023 Monitor Load N/A N/A 
CORONA 1101 2222044 Transportation MD/HD EV N/A CC 10/29/2021 2023 Service Requested N/A N/A 
LAKEVILLE 1101 2053359 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
LAKEVILLE 1101 2053360 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
LAKEVILLE 1101 2053361 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
LAKEVILLE 1101 2053362 Residential Home Construction N/A CC 2/18/2021 2023 Monitor Load N/A N/A 
PETALUMA C 1102 1676191 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
PETALUMA C 1102 2222994 Commercial Business N/A CC 4/7/2022 2023 Service Requested N/A N/A 
PETALUMA C 1106 2222611 Transportation MD/HD EV N/A CC 4/19/2022 2023 Monitor Load N/A N/A 
PETALUMA C 1106 2223299 Transportation MD/HD EV N/A CC 5/3/2022 2023 Service Requested N/A N/A 
PETALUMA C 1106 2223762 Residential Home Construction N/A CC 3/15/2022 2023 Service Requested N/A N/A 
PETALUMA C 1106 2529507 Residential Home Construction N/A CC 3/15/2022 2024 Service Requested N/A N/A 
PETALUMA C 1106 2053364 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
PETALUMA C 1106 2054087 Transportation MD/HD EV N/A CC 10/22/2020 2023 Service Requested N/A N/A 
PETALUMA C 1105 2221977 Residential Home Construction N/A CC 9/15/2021 2023 Monitor Load N/A N/A 
PETALUMA C 1105 2221975 Residential Home Construction N/A CC 12/13/2017 2023 Monitor Load N/A N/A 
PETALUMA C 1109 2221970 Transportation MD/HD EV N/A CC 1/18/2022 2023 Service Requested N/A N/A 
PETALUMA C 1109 2221670 Industrial Facilities N/A CC 6/26/2018 2023 Service Requested N/A N/A 
PETALUMA C 1108 1676263 Industrial Cultivation N/A CC 11/7/2018 2023 Monitor Load N/A N/A 
PETALUMA C 1108 2223822 Transportation LD EV N/A CC 10/22/2020 2023 Service Requested N/A N/A 
PETALUMA C 1108 2223298 Agriculture Agriculture N/A CC 12/13/2021 2023 Service Requested N/A N/A 
PETALUMA C 1108 2222605 Energy Storage Retail N/A CC N/A 2023 Monitor Load N/A N/A 
POTTER VALLEY P H 1105 2222631 Industrial Cultivation N/A CC 2/4/2021 2026 Service Requested N/A N/A 
POTTER VALLEY P H 1105 2222632 Industrial Cultivation N/A CC 3/12/2021 2024 Service Requested N/A N/A 
POTTER VALLEY P H 1105 1672228 Industrial Cultivation N/A CC 8/13/2019 2023 Monitor Load N/A N/A 
POTTER VALLEY P H 1105 2052947 Industrial Cultivation N/A CC 1/14/2021 2026 Service Requested N/A N/A 
POTTER VALLEY P H 1105 2052934 Industrial Cultivation N/A CC 12/15/2020 2023 Service Requested N/A N/A 
POTTER VALLEY P H 1105 2053251 Industrial Cultivation N/A CC 1/26/2021 2024 Service Requested N/A N/A 
POTTER VALLEY P H 1105 2053252 Industrial Cultivation N/A CC 1/5/2021 2026 Service Requested N/A N/A 
MONROE 2103 2053334 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MONROE 2103 2052939 Transportation MD/HD EV N/A CC 1/8/2021 2023 Service Requested N/A N/A 
MONROE 2103 2222551 Residential Home Construction N/A CC 3/31/2021 2023 Monitor Load N/A N/A 
MONROE 2103 2222900 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
MONROE 2103 2222916 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
MONROE 2103 2222917 Residential Home Construction N/A CC 3/5/2021 2023 Monitor Load N/A N/A 
MONROE 2102 2222535 Commercial Business N/A CC 9/14/2018 2023 Service Requested N/A N/A 
MONROE 2102 2222414 Transportation MD/HD EV N/A CC 3/15/2022 2023 Service Requested N/A N/A 
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MONROE 2102 2054134 Commercial Business N/A CC 8/24/2021 2023 Service Requested N/A N/A 
MONROE 2102 2221734 Industrial Cultivation N/A CC 4/16/2021 2023 Service Requested N/A N/A 
MONROE 1106 2222872 Residential Home Construction N/A CC 2/12/2022 2024 Service Requested N/A N/A 
MONROE 1105 2221736 Residential Home Construction N/A CC 7/19/2021 2023 Monitor Load N/A N/A 
MONROE 1105 2052441 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
MONROE 1104 2052430 Transportation MD/HD EV N/A CC 12/1/2020 2023 Monitor Load N/A N/A 
MONROE 2107 2222544 Residential Home Construction N/A CC 3/31/2021 2023 Monitor Load N/A N/A 
MONROE 2107 2223088 Residential Home Construction N/A CC 12/10/2021 2023 Monitor Load N/A N/A 
RINCON 1102 2529368 Residential Home Construction N/A CC 3/13/2021 2023 Service Requested N/A N/A 
RINCON 1103 1676229 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA ROSA A 1104 1676415 Commercial Business N/A CC 4/4/2019 2023 Monitor Load N/A N/A 
SANTA ROSA A 1103 2053104 Industrial Facilities N/A CC 12/30/2020 2023 Service Requested N/A N/A 
SANTA ROSA A 1103 2053105 Commercial Business N/A CC 12/30/2020 2025 Service Requested N/A N/A 
SANTA ROSA A 1103 2052691 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA ROSA A 1103 1207367 Industrial Cultivation N/A CC 4/29/2018 2023 Monitor Load N/A N/A 
SANTA ROSA A 1103 2221729 Residential Home Construction N/A CC 6/11/2021 2023 Service Requested N/A N/A 
SANTA ROSA A 1103 2221730 Residential Home Construction N/A CC 6/11/2021 2024 Service Requested N/A N/A 
SANTA ROSA A 1103 2221714 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA ROSA A 1103 2222127 Transportation MD/HD EV N/A CC 1/20/2022 2024 Service Requested N/A N/A 
SANTA ROSA A 1103 2222167 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA ROSA A 1103 2222168 Residential Home Construction N/A CC 9/3/2021 2024 Service Requested N/A N/A 
SANTA ROSA A 1103 2529587 Industrial Facilities N/A CC 7/29/2022 2024 Service Requested N/A N/A 
SANTA ROSA A 1103 2223136 Industrial Cultivation N/A CC 12/29/2021 2024 Service Requested N/A N/A 
SANTA ROSA A 1103 2223026 Industrial Facilities N/A CC 12/30/2020 2024 Service Requested N/A N/A 
SANTA ROSA A 1102 2223028 Industrial Facilities N/A CC 12/30/2020 2024 Service Requested N/A N/A 
SANTA ROSA A 1102 2222918 Transportation MD/HD EV N/A CC 3/11/2022 2024 Service Requested N/A N/A 
SANTA ROSA A 1102 2223519 Industrial Facilities N/A CC 2/5/2022 2025 Service Requested N/A N/A 
SANTA ROSA A 1102 2397446 Residential Home Construction N/A CC 9/3/2022 2024 Service Requested N/A N/A 
SANTA ROSA A 1102 2529723 Transportation LD EV N/A CC 9/3/2022 2024 Service Requested N/A N/A 
SANTA ROSA A 1102 2221727 Residential Home Construction N/A CC 7/2/2021 2023 Monitor Load N/A N/A 
SANTA ROSA A 1102 2053205 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA ROSA A 1102 2053102 Industrial Facilities N/A CC 12/30/2020 2023 Service Requested N/A N/A 
SANTA ROSA A 1102 2053103 Commercial Business N/A CC 12/30/2020 2025 Service Requested N/A N/A 
SANTA ROSA A 1102 2053176 Industrial Facilities N/A CC 7/15/2020 2023 Monitor Load N/A N/A 
SANTA ROSA A 1102 2053177 Industrial Facilities N/A CC 7/15/2020 2024 Monitor Load N/A N/A 
SANTA ROSA A 1102 2052448 Industrial Facilities N/A CC 7/15/2020 2023 Monitor Load N/A N/A 
SANTA ROSA A 1108 2052944 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA ROSA A 1108 2221664 Residential Home Construction N/A CC 6/22/2021 2023 Monitor Load N/A N/A 
SANTA ROSA A 1108 2221665 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA ROSA A 1108 2221657 Residential Home Construction N/A CC 2/9/2021 2023 Service Requested N/A N/A 

Page 52 
Public 



  

 

  
 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

-
-

PG&E 2023 Distribution Deferral Opportunity Report (DDOR) 
Appendix G: Known Load Project Tracking Data 
Version Date:  8/15/2023 
Public 

Circuit Unique Identifer Type Category IEPR Status Load Amount (MVA) Initial Service 
Request Date 

Current Expected 
In Service Date Status Actual In Service 

Date 
Actual Load 

Amount 

SANTA ROSA A 1108 2397455 Transportation MD/HD EV N/A CC 4/20/2022 2025 Monitor Load N/A N/A 
SANTA ROSA A 1108 2397457 Transportation MD/HD EV N/A CC 4/12/2022 2025 Monitor Load N/A N/A 
SANTA ROSA A 1108 2397458 Commercial Business N/A CC 8/26/2022 2023 Service Requested N/A N/A 
SANTA ROSA A 1108 2397459 Commercial Business N/A CC 8/26/2022 2023 Service Requested N/A N/A 
SANTA ROSA A 1108 2397460 Transportation MD/HD EV N/A CC 11/18/2022 2026 Service Requested N/A N/A 
SANTA ROSA A 1108 2223481 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA ROSA A 1108 2222959 Transportation MD/HD EV N/A CC 11/18/2022 2025 Service Requested N/A N/A 
SANTA ROSA A 1108 2222960 Transportation MD/HD EV N/A CC 4/12/2022 2024 Monitor Load N/A N/A 
SANTA ROSA A 1108 2222870 Transportation MD/HD EV N/A CC 4/20/2022 2024 Monitor Load N/A N/A 
SANTA ROSA A 1108 2222552 Transportation LD EV N/A CC 6/22/2021 2023 Monitor Load N/A N/A 
SANTA ROSA A 1106 2397445 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA ROSA A 1106 2053583 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA ROSA A 1105 2053582 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA ROSA A 1105 1999745 Commercial Business N/A CC 5/12/2020 2023 Monitor Load N/A N/A 
SANTA ROSA A 1105 1999746 Residential Home Construction N/A CC 5/12/2020 2023 Monitor Load N/A N/A 
SANTA ROSA A 1105 2223082 Transportation MD/HD EV N/A CC 4/13/2022 2024 Monitor Load N/A N/A 
SANTA ROSA A 1105 2223334 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA ROSA A 1105 2223336 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
SANTA ROSA A 1112 2223149 Residential Home Construction N/A CC 2/23/2021 2023 Monitor Load N/A N/A 
SANTA ROSA A 1112 2053340 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA ROSA A 1111 2223084 Transportation MD/HD EV N/A CC 5/11/2022 2024 Monitor Load N/A N/A 
DUNBAR 1101 824274 Industrial Cultivation N/A CC 1/4/2018 2023 Monitor Load N/A N/A 
DUNBAR 1103 2053422 Commercial Business N/A CC 1/29/2021 2023 Service Requested N/A N/A 
SONOMA 1104 2052949 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
SONOMA 1107 2053454 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
SONOMA 1102 2222085 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
SONOMA 1102 2223086 Transportation MD/HD EV N/A CC 5/19/2022 2024 Monitor Load N/A N/A 
SONOMA 1102 2529711 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SONOMA 1103 2053453 Transportation MD/HD EV N/A CC 10/2/2020 2023 Service Requested N/A N/A 
SONOMA 1105 2222084 Commercial Business N/A CC 2/5/2021 2025 Monitor Load N/A N/A 
SONOMA 1105 2221764 Agriculture Agriculture N/A CC 9/4/2021 2023 Monitor Load N/A N/A 
SONOMA 1105 2222443 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MIRABEL 1102 2529604 Commercial Business N/A CC 9/26/2022 2023 Service Requested N/A N/A 
MOLINO 1101 2529778 Transportation LD EV N/A CC 1/6/2023 2024 Service Requested N/A N/A 
MOLINO 1101 2221616 Transportation MD/HD EV N/A CC 10/22/2020 2023 Service Requested N/A N/A 
MOLINO 1102 2156181 Industrial Cultivation N/A CC 7/28/2021 2023 Service Requested N/A N/A 
MOLINO 1102 1207614 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
MOLINO 1102 1207451 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MOLINO 1102 2223841 Residential Home Construction N/A CC 9/6/2022 2023 Service Requested N/A N/A 
MOLINO 1102 2223842 Transportation LD EV N/A CC 9/6/2022 2023 Service Requested N/A N/A 
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MOLINO 1104 2292480 Transportation LD EV N/A CC N/A 2024 Monitor Load N/A N/A 
MOLINO 1104 2529829 Transportation LD EV N/A CC N/A 2025 Monitor Load N/A N/A 
MOLINO 1104 2222701 Transportation MD/HD EV N/A CC 4/19/2022 2023 Service Requested N/A N/A 
MONTE RIO 1112 2223688 Transportation LD EV N/A CC 5/5/2022 2023 Service Requested N/A N/A 
SALMON CREEK 1101 2223833 Transportation LD EV N/A CC 10/17/2022 2023 Service Requested N/A N/A 
SALMON CREEK 1101 2223834 Transportation LD EV N/A CC 10/14/2022 2023 Service Requested N/A N/A 
CALPELLA 1101 1672020 Industrial Cultivation N/A CC 12/19/2018 2023 Monitor Load N/A N/A 
CALPELLA 1101 1672021 Industrial Facilities N/A CC 10/26/2017 2023 Monitor Load N/A N/A 
UKIAH 1111 2052505 Transportation MD/HD EV N/A CC 1/15/2021 2023 Service Requested N/A N/A 
LAYTONVILLE 1102 2051819 Industrial Cultivation N/A CC 6/17/2020 2023 Service Requested N/A N/A 
LAYTONVILLE 1101 2053847 Transportation MD/HD EV N/A CC 12/26/2020 2023 Monitor Load N/A N/A 
WILLITS 1102 1999841 Transportation MD/HD EV N/A CC 11/29/2020 2023 Service Requested N/A N/A 
WILLITS 1102 1092871 Transportation MD/HD EV N/A CC 7/17/2018 2023 Monitor Load N/A N/A 
WILLITS 1102 2222705 Industrial Cultivation N/A CC 8/3/2021 2025 Service Requested N/A N/A 
WILLITS 1103 2222703 Commercial Business N/A CC 2/17/2021 2024 Service Requested N/A N/A 
WILLITS 1103 1672010 Industrial Facilities N/A CC 8/20/2018 2023 Monitor Load N/A N/A 
WILLITS 1103 2222112 Industrial Cultivation N/A CC 12/14/2021 2023 Monitor Load N/A N/A 
HOOPA 1101 2054370 Residential Home Construction N/A CC 4/22/2021 2023 Service Requested N/A N/A 
HOOPA 1101 2221618 Agriculture Agriculture N/A CC 2/18/2020 2023 Service Requested N/A N/A 
WILLOW CREEK 1101 2221622 Industrial Cultivation N/A CC 5/7/2021 2023 Monitor Load N/A N/A 
WILLOW CREEK 1101 1676277 Industrial Cultivation N/A CC 4/22/2020 2023 Service Requested N/A N/A 
WILLOW CREEK 1101 1676278 Industrial Cultivation N/A CC 2/17/2020 2023 Monitor Load N/A N/A 
WILLOW CREEK 1101 2052886 Commercial Business N/A CC 10/5/2020 2023 Service Requested N/A N/A 
WILLOW CREEK 1101 2222627 Industrial Cultivation N/A CC 7/26/2021 2023 Service Requested N/A N/A 
WILLOW CREEK 1101 2223117 Energy Storage Retail N/A CC N/A 2023 Monitor Load N/A N/A 
WILLOW CREEK 1103 2224035 Industrial Cultivation N/A CC 8/1/2022 2024 Service Requested N/A N/A 
BURNEY 1102 2529588 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BUTTE 1104 2053229 Industrial Facilities N/A CC 11/12/2020 2023 Service Requested N/A N/A 
BUTTE 1107 2052065 Industrial Cultivation N/A CC 10/5/2020 2023 Monitor Load N/A N/A 
CHICO A 1101 2223211 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
CHICO B 1106 1676309 Transportation MD/HD EV N/A CC 9/21/2020 2023 Monitor Load N/A N/A 
ESQUON 1102 2223442 Agriculture Agriculture N/A CC 5/18/2022 2023 Service Requested N/A N/A 
ESQUON 1101 2222077 Commercial Business N/A CC 2/15/2022 2024 Service Requested N/A N/A 
SYCAMORE CREEK 1107 2222814 Commercial Business N/A CC 9/17/2021 2023 Service Requested N/A N/A 
SYCAMORE CREEK 1111 2223972 Commercial Business N/A CC 9/9/2022 2023 Monitor Load N/A N/A 
CORNING 1102 2292477 Agriculture Agriculture N/A CC 10/22/2022 2023 Monitor Load N/A N/A 
CORNING 1102 2529602 Agriculture Agriculture N/A CC 7/27/2022 2023 Service Requested N/A N/A 
CORNING 1102 2529531 Agriculture Agriculture N/A CC 11/1/2022 2023 Monitor Load N/A N/A 
CORNING 1102 2529433 Agriculture Agriculture N/A CC 8/11/2022 2023 Service Requested N/A N/A 
CORNING 1102 2529809 Transportation MD/HD EV N/A CC 12/13/2022 2023 Service Requested N/A N/A 
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CORNING 1102 1676335 Agriculture Agriculture N/A CC 9/1/2020 2023 Monitor Load N/A N/A 
CORNING 1102 2052554 Agriculture Agriculture N/A CC 12/9/2020 2023 Monitor Load N/A N/A 
CORNING 1102 2052555 Agriculture Agriculture N/A CC 11/23/2020 2023 Service Requested N/A N/A 
CORNING 1101 2221733 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
CORNING 1101 2223522 Agriculture Agriculture N/A CC 9/22/2022 2023 Service Requested N/A N/A 
CORNING 1104 2292465 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
CORNING 1103 2529478 Transportation MD/HD EV N/A CC 11/3/2022 2023 Service Requested N/A N/A 
CORNING 1103 2529555 Agriculture Agriculture N/A CC 9/19/2022 2023 Service Requested N/A N/A 
GERBER 1102 2529434 Agriculture Agriculture N/A CC 3/15/2022 2023 Service Requested N/A N/A 
GERBER 1102 2292479 Agriculture Agriculture N/A CC 9/15/2022 2023 Service Requested N/A N/A 
GERBER 1102 2292509 Agriculture Agriculture N/A CC 9/15/2022 2023 Service Requested N/A N/A 
GERBER 1102 2221723 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
GERBER 1102 2221724 Agriculture Agriculture N/A CC 7/2/2021 2023 Monitor Load N/A N/A 
GERBER 1102 2221725 Agriculture Agriculture N/A CC 12/10/2021 2023 Service Requested N/A N/A 
VINA 1101 2223448 Agriculture Agriculture N/A CC 8/30/2022 2023 Service Requested N/A N/A 
VINA 1101 2222845 Commercial Business N/A CC 4/13/2022 2023 Monitor Load N/A N/A 
JACINTO 1102 1676206 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
ORLAND B 1101 2292471 Commercial Business N/A CC 3/30/2022 2023 Service Requested N/A N/A 
ORLAND B 1101 2529499 Residential Home Construction N/A CC 5/10/2022 2024 Monitor Load N/A N/A 
ORLAND B 1103 2223979 Agriculture Agriculture N/A CC 8/24/2022 2023 Service Requested N/A N/A 
ORLAND B 1103 2223980 Agriculture Agriculture N/A CC 9/5/2022 2023 Service Requested N/A N/A 
WYANDOTTE 1103 3515 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
PARADISE 1103 1999817 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PARADISE 1103 1999819 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
PARADISE 1103 1999820 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
PARADISE 1103 1999821 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
PARADISE 1104 1999824 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PARADISE 1104 1999825 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PARADISE 1104 1999826 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
PARADISE 1104 1999827 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
PARADISE 1104 1999830 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
PARADISE 1105 1999833 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PARADISE 1105 1999834 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
PARADISE 1105 1999835 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
DAIRYVILLE 1101 2223993 Agriculture Agriculture N/A CC 9/19/2022 2023 Service Requested N/A N/A 
TYLER 1104 2529821 Transportation MD/HD EV N/A CC 8/18/2022 2025 Service Requested N/A N/A 
TYLER 1103 2529822 Transportation MD/HD EV N/A CC 8/18/2022 2025 Service Requested N/A N/A 
ANDERSON 1101 2222425 Transportation MD/HD EV N/A CC 4/18/2022 2023 Service Requested N/A N/A 
ANDERSON 1102 1092855 Transportation MD/HD EV N/A CC 7/11/2018 2023 Monitor Load N/A N/A 
RISING RIVER 1101 2529525 Transportation MD/HD EV N/A CC 4/18/2022 2023 Service Requested N/A N/A 
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WHITMORE 1101 2529827 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
LOGAN CREEK 2102 2529861 Agriculture Agriculture N/A CC 12/12/2022 2023 Monitor Load N/A N/A 
LOGAN CREEK 2102 2529724 Agriculture Agriculture N/A CC 11/8/2022 2023 Service Requested N/A N/A 
LOGAN CREEK 2102 2529628 Agriculture Agriculture N/A CC 10/11/2022 2023 Service Requested N/A N/A 
LOGAN CREEK 2102 2529629 Agriculture Agriculture N/A CC 10/11/2022 2023 Service Requested N/A N/A 
LOGAN CREEK 2102 2529631 Agriculture Agriculture N/A CC 10/25/2022 2023 Monitor Load N/A N/A 
LOGAN CREEK 2102 2529361 Agriculture Agriculture N/A CC 9/13/2022 2023 Monitor Load N/A N/A 
LOGAN CREEK 2102 2222370 Agriculture Agriculture N/A CC 2/1/2022 2023 Monitor Load N/A N/A 
LOGAN CREEK 2102 2222371 Agriculture Agriculture N/A CC 11/24/2021 2023 Monitor Load N/A N/A 
LOGAN CREEK 2102 2222372 Agriculture Agriculture N/A CC 10/14/2021 2023 Monitor Load N/A N/A 
LOGAN CREEK 2102 2222373 Agriculture Agriculture N/A CC 9/10/2021 2023 Monitor Load N/A N/A 
LOGAN CREEK 2102 2222374 Agriculture Agriculture N/A CC 9/10/2021 2023 Monitor Load N/A N/A 
LOGAN CREEK 2102 2222971 Agriculture Agriculture N/A CC 5/10/2022 2023 Monitor Load N/A N/A 
LOGAN CREEK 2101 2222377 Agriculture Agriculture N/A CC 10/6/2021 2023 Monitor Load N/A N/A 
LOGAN CREEK 2101 2222378 Agriculture Agriculture N/A CC 7/16/2021 2023 Monitor Load N/A N/A 
LOGAN CREEK 2101 2223116 Transportation MD/HD EV N/A CC 5/27/2021 2025 Service Requested N/A N/A 
LOGAN CREEK 2101 2223960 Agriculture Agriculture N/A CC 1/20/2022 2023 Monitor Load N/A N/A 
LOGAN CREEK 2101 2529632 Agriculture Agriculture N/A CC 11/8/2022 2023 Service Requested N/A N/A 
BAY MEADOWS 1105 2223320 Transportation MD/HD EV N/A CC 8/15/2022 2023 Monitor Load N/A N/A 
BAY MEADOWS 1105 2222776 Transportation LD EV N/A CC 5/11/2022 2023 Monitor Load N/A N/A 
BAY MEADOWS 1105 2053623 Transportation MD/HD EV N/A CC 7/8/2021 2023 Monitor Load N/A N/A 
BAY MEADOWS 1107 2053955 Transportation MD/HD EV N/A CC 9/1/2021 2023 Monitor Load N/A N/A 
BAY MEADOWS 1107 1676422 Transportation MD/HD EV N/A CC 9/29/2020 2023 Monitor Load N/A N/A 
BAY MEADOWS 1107 1676462 Commercial Business N/A CC 3/29/2018 2023 Monitor Load N/A N/A 
BAY MEADOWS 1107 2052768 Transportation MD/HD EV N/A CC 3/11/2021 2023 Service Requested N/A N/A 
BAY MEADOWS 1106 2222389 Transportation MD/HD EV N/A CC 3/2/2022 2023 Monitor Load N/A N/A 
BAY MEADOWS 1102 2053502 Transportation MD/HD EV N/A CC 7/2/2021 2023 Service Requested N/A N/A 
BAY MEADOWS 1103 2053566 Commercial Business N/A CC 4/20/2021 2023 Service Requested N/A N/A 
BAY MEADOWS 1103 2054208 Transportation MD/HD EV N/A CC 10/14/2021 2023 Service Requested N/A N/A 
BAY MEADOWS 1104 2221707 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BAY MEADOWS 1104 2221889 Transportation MD/HD EV N/A CC 7/1/2021 2023 Monitor Load N/A N/A 
BAY MEADOWS 1104 1676410 Commercial Business N/A CC 6/26/2018 2023 Service Requested N/A N/A 
BAY MEADOWS 1104 1999729 Residential Home Construction N/A CC 9/28/2020 2023 Service Requested N/A N/A 
BAY MEADOWS 1104 2223432 Transportation MD/HD EV N/A CC 4/13/2022 2023 Monitor Load N/A N/A 
BAY MEADOWS 1104 2223748 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BAY MEADOWS 1104 2223793 Commercial Business N/A CC 8/11/2022 2023 Service Requested N/A N/A 
BAY MEADOWS 1104 2223927 Commercial Business N/A CC 7/25/2022 2023 Service Requested N/A N/A 
BELMONT 1104 2222697 Commercial Business N/A CC 4/6/2022 2024 Service Requested N/A N/A 
BELMONT 1104 2222066 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BELMONT 1103 2221695 Commercial Business N/A CC 11/3/2021 2023 Service Requested N/A N/A 
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BELMONT 1103 2221696 Commercial Business N/A CC 8/11/2021 2023 Service Requested N/A N/A 
BELMONT 1103 2222658 Commercial Business N/A CC 4/27/2022 2024 Service Requested N/A N/A 
BELMONT 1103 2223322 Transportation MD/HD EV N/A CC 4/12/2022 2023 Monitor Load N/A N/A 
BELMONT 1103 2529481 Commercial Business N/A CC 4/27/2022 2025 Service Requested N/A N/A 
BELMONT 1102 2222320 Transportation MD/HD EV N/A CC 8/1/2019 2024 Monitor Load N/A N/A 
BELMONT 1102 2221813 Commercial Business N/A CC 5/11/2021 2023 Service Requested N/A N/A 
BELMONT 1106 2222173 Commercial Business N/A CC 12/3/2020 2025 Service Requested N/A N/A 
BELMONT 1106 2222647 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BELMONT 1106 2222648 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
BELMONT 1106 2529425 Commercial Business N/A CC 9/15/2022 2023 Service Requested N/A N/A 
BELMONT 1106 2223847 Commercial Business N/A CC 8/9/2022 2024 Service Requested N/A N/A 
BELMONT 1110 2529477 Transportation MD/HD EV N/A CC 5/27/2022 2023 Service Requested N/A N/A 
BELMONT 1110 2222743 Transportation MD/HD EV N/A CC 5/27/2022 2023 Service Requested N/A N/A 
BELMONT 1110 2221704 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BELMONT 1110 2221697 Residential Home Construction N/A CC 3/25/2019 2023 Monitor Load N/A N/A 
BELMONT 1110 2053553 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BELMONT 1110 2053554 Commercial Business N/A CC 12/15/2020 2023 Service Requested N/A N/A 
BELMONT 1110 2053036 Transportation MD/HD EV N/A CC 4/13/2021 2023 Service Requested N/A N/A 
BELMONT 1109 2221822 Transportation MD/HD EV N/A CC 2/18/2021 2023 Monitor Load N/A N/A 
BELMONT 1109 2221871 Commercial Business N/A CC 2/18/2021 2023 Monitor Load N/A N/A 
BELMONT 1108 2221869 Commercial Business N/A CC 11/12/2021 2023 Monitor Load N/A N/A 
BELMONT 1108 2221870 Commercial Business N/A CC 11/12/2021 2023 Monitor Load N/A N/A 
BELMONT 1107 1672094 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
BELMONT 1107 2222649 Commercial Business N/A CC 1/14/2022 2024 Service Requested N/A N/A 
BURLINGAME 0403 2223757 Transportation LD EV N/A CC 4/27/2022 2023 Service Requested N/A N/A 
RALSTON 1101 2223174 Transportation MD/HD EV N/A CC 1/13/2022 2023 Service Requested N/A N/A 
RALSTON 1101 2224058 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
RALSTON 1101 2222093 Transportation MD/HD EV N/A CC 1/13/2022 2023 Service Requested N/A N/A 
BAY MEADOWS 2103 2054356 Industrial Facilities N/A CC 9/13/2021 2023 Monitor Load N/A N/A 
BAY MEADOWS 2103 2461919 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
BAY MEADOWS 2101 2054371 Transportation MD/HD EV N/A CC 2/10/2021 2023 Service Requested N/A N/A 
BAY MEADOWS 2101 2052481 Transportation MD/HD EV N/A CC 1/8/2021 2023 Monitor Load N/A N/A 
BAY MEADOWS 2105 2223600 Commercial Business N/A CC 5/9/2022 2023 Service Requested N/A N/A 
BAY MEADOWS 2105 2222336 Commercial Business N/A CC 8/2/2021 2023 Service Requested N/A N/A 
BAY MEADOWS 2105 2222698 Transportation MD/HD EV N/A CC 5/5/2022 2023 Monitor Load N/A N/A 
BAY MEADOWS 2104 2223532 Transportation MD/HD EV N/A CC 9/14/2022 2023 Monitor Load N/A N/A 
BAY MEADOWS 2104 2529638 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
BAY MEADOWS 2104 1676418 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BAY MEADOWS 2104 1676419 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BAY MEADOWS 2104 1676420 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
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BAY MEADOWS 2104 1676390 Commercial Business N/A CC 6/18/2020 2023 Monitor Load N/A N/A 
SAN MATEO 2102 2221700 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN MATEO 2102 2222030 Commercial Business N/A CC 7/20/2021 2024 Service Requested N/A N/A 
SAN MATEO 2102 2053449 Transportation MD/HD EV N/A CC 6/11/2021 2023 Monitor Load N/A N/A 
SAN MATEO 2102 2223788 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN MATEO 2102 2222851 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN MATEO 2102 2222852 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
SAN MATEO 2102 2222853 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN MATEO 2102 2222854 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
SAN MATEO 2102 2222855 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
SAN MATEO 2102 2222856 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
SAN MATEO 2102 2222857 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
SAN MATEO 2102 2222858 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN MATEO 2102 2222859 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
SAN MATEO 2102 2222860 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
SAN MATEO 2102 2222861 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
SAN MATEO 2102 2222660 Transportation MD/HD EV N/A CC 11/22/2021 2024 Service Requested N/A N/A 
SAN MATEO 2101 2221701 Commercial Business N/A CC 9/13/2021 2023 Monitor Load N/A N/A 
SAN MATEO 2101 2054351 Commercial Business N/A CC 10/31/2021 2023 Service Requested N/A N/A 
SAN MATEO 2101 1672567 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
BELMONT 0406 2223789 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
HILLSDALE 0405 2222065 Commercial Business N/A CC 8/11/2021 2023 Monitor Load N/A N/A 
SAN MATEO 0407 2221705 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN MATEO 0404 2221694 Commercial Business N/A CC 8/11/2021 2023 Monitor Load N/A N/A 
EAST GRAND 1112 2221896 Commercial Business N/A CC 10/28/2021 2025 Service Requested N/A N/A 
EAST GRAND 1112 1672364 Commercial Business N/A CC 2/3/2020 2024 Monitor Load N/A N/A 
EAST GRAND 1112 1207772 Industrial Facilities N/A CC 11/14/2018 2024 Monitor Load N/A N/A 
EAST GRAND 1104 2222675 Commercial Business N/A CC 12/2/2021 2024 Service Requested N/A N/A 
EAST GRAND 1104 2222676 Commercial Business N/A CC 12/2/2021 2026 Service Requested N/A N/A 
EAST GRAND 1104 2222696 Commercial Business N/A CC 12/2/2021 2025 Service Requested N/A N/A 
EAST GRAND 1102 2222643 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
EAST GRAND 1102 2222355 Commercial Business N/A CC 3/16/2022 2025 Service Requested N/A N/A 
EAST GRAND 1102 1676437 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1102 2222181 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1109 2222241 Commercial Business N/A CC 9/23/2021 2023 Service Requested N/A N/A 
EAST GRAND 1109 2054401 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
EAST GRAND 1109 2054402 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
EAST GRAND 1109 2054005 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1109 2054006 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
EAST GRAND 1109 1676441 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
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EAST GRAND 1109 1676442 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
EAST GRAND 1109 1676451 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1109 2052721 Commercial Business N/A CC 12/4/2020 2023 Monitor Load N/A N/A 
EAST GRAND 1109 2222692 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1109 2222721 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1109 2223514 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1109 2529486 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1111 2222457 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1111 2222651 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1111 1676459 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1111 1676460 Commercial Business N/A CC 1/10/2020 2023 Monitor Load N/A N/A 
EAST GRAND 1111 1672238 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1111 1672239 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1108 2053057 Transportation MD/HD EV N/A CC 4/12/2021 2023 Monitor Load N/A N/A 
EAST GRAND 1108 2053245 Transportation MD/HD EV N/A CC 5/10/2021 2023 Monitor Load N/A N/A 
EAST GRAND 1108 2223505 Transportation MD/HD EV N/A CC 9/12/2022 2023 Monitor Load N/A N/A 
EAST GRAND 1108 2224013 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1108 2224014 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
EAST GRAND 1108 2529816 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
EAST GRAND 1107 2529611 Commercial Business N/A CC 9/22/2022 2023 Service Requested N/A N/A 
EAST GRAND 1107 2222661 Energy Storage Retail N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1107 2053845 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
EAST GRAND 1107 2054375 Transportation MD/HD EV N/A CC 6/4/2021 2023 Service Requested N/A N/A 
EAST GRAND 1106 2221893 Transportation MD/HD EV N/A CC 12/28/2021 2023 Service Requested N/A N/A 
EAST GRAND 1106 1672093 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
EAST GRAND 1106 1672136 Transportation MD/HD EV N/A CC 3/12/2019 2023 Monitor Load N/A N/A 
EAST GRAND 1106 2222450 Commercial Business N/A CC 4/1/2022 2023 Monitor Load N/A N/A 
EAST GRAND 1106 2223303 Transportation MD/HD EV N/A CC 4/1/2022 2023 Service Requested N/A N/A 
EAST GRAND 1105 2223121 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
EAST GRAND 1105 2223047 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
EAST GRAND 1105 2223855 Commercial Business N/A CC 4/25/2022 2024 Service Requested N/A N/A 
EAST GRAND 1105 2223825 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
EAST GRAND 1105 1676434 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1113 1676435 Commercial Business N/A CC 7/16/2018 2023 Service Requested N/A N/A 
EAST GRAND 1113 1207773 Industrial Facilities N/A CC 11/14/2018 2023 Service Requested N/A N/A 
EAST GRAND 1113 823918 Industrial Facilities N/A CC 7/16/2018 2023 Service Requested N/A N/A 
EAST GRAND 1113 2053722 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
EAST GRAND 1113 2223856 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1113 2529851 Transportation MD/HD EV N/A CC 7/20/2022 2023 Service Requested N/A N/A 
EAST GRAND 1101 2222778 Transportation MD/HD EV N/A CC 4/25/2022 2024 Monitor Load N/A N/A 
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EAST GRAND 1101 2223506 Transportation MD/HD EV N/A CC 8/3/2022 2023 Service Requested N/A N/A 
EAST GRAND 1101 2053957 Transportation MD/HD EV N/A CC 8/4/2021 2023 Service Requested N/A N/A 
EAST GRAND 1101 2221958 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1101 2221962 Transportation MD/HD EV N/A CC 11/10/2021 2023 Service Requested N/A N/A 
EAST GRAND 1101 2221728 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1101 1676481 Commercial Business N/A CC 9/28/2020 2023 Monitor Load N/A N/A 
EAST GRAND 1101 2052741 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1110 2222080 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
EAST GRAND 1110 2222107 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
EAST GRAND 1110 2222108 Commercial Business N/A CC 3/26/2021 2025 Service Requested N/A N/A 
EAST GRAND 1110 2053522 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1110 2053299 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EAST GRAND 1110 2053300 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
EAST GRAND 1110 2053301 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
EAST GRAND 1110 2529612 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
MILLBRAE 1102 2222455 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
MILLBRAE 1102 2222324 Transportation MD/HD EV N/A CC 12/8/2020 2024 Monitor Load N/A N/A 
MILLBRAE 1102 2221641 Commercial Business N/A CC 7/26/2021 2023 Service Requested N/A N/A 
MILLBRAE 1102 2221642 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MILLBRAE 1102 2054409 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MILLBRAE 1102 1999709 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
MILLBRAE 1102 1672276 Transportation MD/HD EV N/A CC 3/25/2020 2023 Monitor Load N/A N/A 
MILLBRAE 1106 2223167 Commercial Business N/A CC 6/6/2022 2025 Service Requested N/A N/A 
MILLBRAE 1106 2223168 Commercial Business N/A CC 6/17/2022 2026 Service Requested N/A N/A 
MILLBRAE 1106 2529543 Energy Storage Retail N/A CC 12/8/2022 2023 Monitor Load N/A N/A 
MILLBRAE 1101 2224015 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
MILLBRAE 1101 2223241 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
MILLBRAE 1101 2222487 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
MILLBRAE 1101 2222587 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MILLBRAE 1101 2223042 Commercial Business N/A CC 9/16/2021 2024 Service Requested N/A N/A 
MILLBRAE 1101 1092974 Residential Home Construction N/A CC 10/19/2018 2023 Monitor Load N/A N/A 
MILLBRAE 1101 1676484 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MILLBRAE 1101 1676432 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MILLBRAE 1101 2054202 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MILLBRAE 1101 2054122 Commercial Business N/A CC 9/15/2021 2025 Service Requested N/A N/A 
MILLBRAE 1107 2053663 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
MILLBRAE 1107 2223399 Transportation MD/HD EV N/A CC 9/2/2022 2023 Monitor Load N/A N/A 
MILLBRAE 1104 2051921 Transportation MD/HD EV N/A CC 12/8/2020 2023 Service Requested N/A N/A 
MILLBRAE 1108 2051931 Transportation MD/HD EV N/A CC 12/16/2020 2023 Service Requested N/A N/A 
MILLBRAE 1108 2052677 Commercial Business N/A CC 11/13/2020 2024 Service Requested N/A N/A 
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MILLBRAE 1108 2052679 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
MILLBRAE 1108 1672160 Commercial Business N/A CC N/A 2035 Monitor Load N/A N/A 
MILLBRAE 1108 2053570 Transportation MD/HD EV N/A CC 3/19/2021 2023 Service Requested N/A N/A 
MILLBRAE 1108 2223003 Transportation MD/HD EV N/A CC 7/5/2022 2023 Monitor Load N/A N/A 
MILLBRAE 1108 2292508 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
MILLBRAE 1108 2529610 Transportation LD EV N/A CC 12/13/2022 2023 Service Requested N/A N/A 
EAST GRAND 0401 2052786 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SAN BRUNO 0402 2529811 Residential Home Construction N/A CC 12/22/2022 2024 Service Requested N/A N/A 
SAN BRUNO 0401 2222741 Commercial Business N/A CC 5/9/2022 2023 Service Requested N/A N/A 
DALY CITY 1111 2222998 Transportation MD/HD EV N/A CC 6/29/2022 2023 Monitor Load N/A N/A 
DALY CITY 1111 2223912 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
DALY CITY 1111 1672254 Transportation MD/HD EV N/A CC 3/26/2020 2023 Monitor Load N/A N/A 
DALY CITY 1111 1207283 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
DALY CITY 1106 2054201 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
DALY CITY 1104 1676430 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
DALY CITY 1104 2222983 Transportation MD/HD EV N/A CC 7/1/2022 2023 Monitor Load N/A N/A 
DALY CITY 1103 2222318 Commercial Business N/A CC 3/28/2022 2023 Service Requested N/A N/A 
DALY CITY 1112 2223656 Transportation LD EV N/A CC N/A 2024 Monitor Load N/A N/A 
DALY CITY 1112 2223852 Commercial Business N/A CC 7/20/2022 2024 Service Requested N/A N/A 
DALY CITY 1112 2223943 Residential Home Construction N/A CC 8/3/2022 2024 Service Requested N/A N/A 
DALY CITY 1112 2051932 Transportation MD/HD EV N/A CC 12/18/2020 2023 Monitor Load N/A N/A 
DALY CITY 1101 2053678 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
DALY CITY 1107 2223274 Transportation MD/HD EV N/A CC 7/11/2022 2023 Monitor Load N/A N/A 
DALY CITY 1108 2223529 Transportation MD/HD EV N/A CC 9/27/2022 2023 Service Requested N/A N/A 
DALY CITY 1108 2222929 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
DALY CITY 1109 2222748 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
DALY CITY 1109 2222749 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
DALY CITY 1109 2222750 Transportation MD/HD EV N/A CC 10/26/2017 2023 Monitor Load N/A N/A 
DALY CITY 1109 2529444 Transportation MD/HD EV N/A CC 10/26/2017 2025 Monitor Load N/A N/A 
DALY CITY 1109 2051919 Transportation MD/HD EV N/A CC 12/8/2020 2023 Monitor Load N/A N/A 
DALY CITY 1102 2052738 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
DALY CITY 1102 2223247 Transportation MD/HD EV N/A CC 8/8/2022 2023 Monitor Load N/A N/A 
DALY CITY 1110 2222769 Transportation MD/HD EV N/A CC 5/20/2022 2023 Monitor Load N/A N/A 
DALY CITY 1110 2051930 Transportation MD/HD EV N/A CC 12/16/2020 2023 Service Requested N/A N/A 
DALY CITY 1110 2053846 Transportation MD/HD EV N/A CC 9/10/2021 2023 Service Requested N/A N/A 
PACIFICA 1102 1207841 Transportation MD/HD EV N/A CC 8/9/2019 2023 Service Requested N/A N/A 
PACIFICA 1102 2223054 Transportation MD/HD EV N/A CC 4/1/2022 2023 Service Requested N/A N/A 
PACIFICA 1102 2223747 Commercial Business N/A CC 6/13/2022 2023 Service Requested N/A N/A 
PACIFICA 1104 2052473 Transportation MD/HD EV N/A CC 1/4/2021 2023 Service Requested N/A N/A 
SERRAMONTE 1104 2222612 Transportation MD/HD EV N/A CC 11/11/2021 2023 Monitor Load N/A N/A 
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SERRAMONTE 1103 1676425 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SERRAMONTE 1103 2221537 Transportation MD/HD EV N/A CC 11/11/2021 2023 Monitor Load N/A N/A 
SNEATH LANE 1106 2221683 Transportation MD/HD EV N/A CC 11/29/2021 2023 Service Requested N/A N/A 
SNEATH LANE 1106 2222893 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SNEATH LANE 1106 2222978 Transportation MD/HD EV N/A CC 6/28/2022 2023 Monitor Load N/A N/A 
MARTIN (SF H) 1103 2222828 Commercial Business N/A CC 12/9/2021 2023 Service Requested N/A N/A 
MARTIN (SF H) 1103 2222816 Commercial Business N/A CC 7/20/2020 2024 Monitor Load N/A N/A 
MARTIN (SF H) 1103 2222817 Commercial Business N/A CC 8/8/2020 2024 Service Requested N/A N/A 
MARTIN (SF H) 1103 2222818 Commercial Business N/A CC 8/8/2020 2025 Service Requested N/A N/A 
MARTIN (SF H) 1103 2222245 Commercial Business N/A CC 7/20/2020 2023 Monitor Load N/A N/A 
MARTIN (SF H) 1103 2222240 Commercial Business N/A CC 8/8/2020 2023 Service Requested N/A N/A 
MARTIN (SF H) 1103 2051832 Commercial Business N/A CC 11/10/2017 2025 Monitor Load N/A N/A 
MARTIN (SF H) 1110 2053047 Residential Home Construction N/A CC 11/23/2020 2024 Service Requested N/A N/A 
MARTIN (SF H) 1110 2222688 Commercial Business N/A CC 2/24/2022 2024 Monitor Load N/A N/A 
MARTIN (SF H) 1110 2223853 Commercial Business N/A CC 5/10/2022 2024 Service Requested N/A N/A 
MARTIN (SF H) 1108 2222746 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
MARTIN (SF H) 1108 2221748 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
MARTIN (SF H) 1108 2054404 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MARTIN (SF H) 1106 1207604 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MARTIN (SF H) 1104 2222931 Transportation LD EV N/A CC 6/16/2022 2023 Monitor Load N/A N/A 
MARTIN (SF H) 1101 2051831 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
MARTIN (SF H) 1101 2221863 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
MARTIN (SF H) 1105 2222242 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MARTIN (SF H) 1105 2221749 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MARTIN (SF H) 1105 2221750 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MARTIN (SF H) 1105 2221751 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
MARTIN (SF H) 1105 2053605 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MARTIN (SF H) 1105 2053060 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MARTIN (SF H) 1105 2222760 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
MARTIN (SF H) 1109 2529771 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
MARTIN (SF H) 0401 2221718 Residential Home Construction N/A CC 8/10/2017 2023 Service Requested N/A N/A 
MARTIN (SF H) 0401 2221719 Residential Home Construction N/A CC 8/10/2017 2024 Service Requested N/A N/A 
MARTIN (SF H) 0401 2221720 Residential Home Construction N/A CC 8/10/2017 2025 Service Requested N/A N/A 
MARTIN (SF H) 0405 2223662 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
BELLE HAVEN 1103 2222532 Residential Home Construction N/A CC 12/7/2021 2025 Service Requested N/A N/A 
BELLE HAVEN 1103 2223796 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
BELLE HAVEN 1103 2529556 Residential Home Construction N/A CC 3/18/2020 2025 Service Requested N/A N/A 
BELLE HAVEN 1103 2054426 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
BELLE HAVEN 1103 2221900 Residential Home Construction N/A CC 9/22/2021 2025 Service Requested N/A N/A 
BELLE HAVEN 1103 2221901 Residential Home Construction N/A CC N/A 2026 Monitor Load N/A N/A 
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BELLE HAVEN 1103 2221902 Residential Home Construction N/A CC N/A 2026 Monitor Load N/A N/A 
BELLE HAVEN 1103 2053330 Residential Home Construction N/A CC 3/18/2020 2023 Service Requested N/A N/A 
BELLE HAVEN 1103 2053331 Residential Home Construction N/A CC 3/18/2020 2024 Service Requested N/A N/A 
BELLE HAVEN 1103 2053435 Commercial Business N/A CC 9/24/2020 2024 Service Requested N/A N/A 
BELLE HAVEN 1103 2053428 Residential Home Construction N/A CC 6/3/2021 2025 Service Requested N/A N/A 
BELLE HAVEN 1103 2053429 Residential Home Construction N/A CC 6/3/2021 2025 Service Requested N/A N/A 
BELLE HAVEN 1103 2053387 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BELLE HAVEN 1103 2053388 Commercial Business N/A CC 9/24/2020 2025 Service Requested N/A N/A 
BELLE HAVEN 1103 2053389 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
BELLE HAVEN 1103 2053390 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
BELLE HAVEN 1104 2221952 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
BELLE HAVEN 1104 2221876 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
BELLE HAVEN 1104 2221877 Commercial Business N/A CC N/A 2027 Monitor Load N/A N/A 
BELLE HAVEN 1104 2221878 Commercial Business N/A CC N/A 2027 Monitor Load N/A N/A 
BELLE HAVEN 1104 2052873 Commercial Business N/A CC 9/3/2020 2025 Monitor Load N/A N/A 
BELLE HAVEN 1102 1672403 Commercial Business N/A CC 6/17/2019 2023 Service Requested N/A N/A 
BELLE HAVEN 1102 2221950 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
BELLE HAVEN 1102 2221951 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
BELLE HAVEN 1102 2053421 Commercial Business N/A CC 5/19/2021 2023 Service Requested N/A N/A 
BELLE HAVEN 1102 2053815 Commercial Business N/A CC 6/17/2019 2023 Service Requested N/A N/A 
BELLE HAVEN 1102 2053797 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BELLE HAVEN 1102 2053798 Commercial Business N/A CC 7/8/2021 2023 Monitor Load N/A N/A 
BELLE HAVEN 1101 2529423 Commercial Business N/A CC 10/26/2022 2023 Service Requested N/A N/A 
BELLE HAVEN 1101 2222787 Commercial Business N/A CC 3/8/2022 2024 Service Requested N/A N/A 
BELLE HAVEN 1106 2223790 Transportation MD/HD EV N/A CC 6/21/2022 2023 Monitor Load N/A N/A 
BELLE HAVEN 1106 2223854 Transportation MD/HD EV N/A CC 9/14/2021 2023 Service Requested N/A N/A 
BELLE HAVEN 1106 1676269 Residential Home Construction N/A CC 6/5/2020 2023 Service Requested N/A N/A 
BELLE HAVEN 1105 2053628 Transportation MD/HD EV N/A CC 7/20/2021 2023 Service Requested N/A N/A 
BELLE HAVEN 1105 2221930 Transportation MD/HD EV N/A CC 2/10/2021 2023 Service Requested N/A N/A 
BELLE HAVEN 1105 2223840 Residential Home Construction N/A CC 9/26/2022 2023 Service Requested N/A N/A 
BELLE HAVEN 1105 2529532 Residential Home Construction N/A CC 9/26/2022 2024 Service Requested N/A N/A 
BELLE HAVEN 1105 2529533 Residential Home Construction N/A CC 9/26/2022 2025 Service Requested N/A N/A 
BELLE HAVEN 1105 2223534 Transportation MD/HD EV N/A CC 9/16/2022 2023 Monitor Load N/A N/A 
GLENWOOD 1102 2053396 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MENLO 1102 2223434 Residential Home Construction N/A CC 7/5/2022 2023 Service Requested N/A N/A 
MENLO 1104 2223321 Transportation MD/HD EV N/A CC 4/20/2022 2023 Monitor Load N/A N/A 
REDWOOD CITY 1101 2223428 Commercial Business N/A CC 7/18/2022 2023 Service Requested N/A N/A 
REDWOOD CITY 1101 2051917 Commercial Business N/A CC 2/11/2020 2024 Service Requested N/A N/A 
REDWOOD CITY 1101 2052541 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
REDWOOD CITY 1101 2052542 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
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REDWOOD CITY 1101 2052543 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
REDWOOD CITY 1101 2052544 Commercial Business N/A CC 2/11/2020 2025 Service Requested N/A N/A 
REDWOOD CITY 1102 2053228 Transportation MD/HD EV N/A CC 4/19/2021 2023 Monitor Load N/A N/A 
REDWOOD CITY 1103 2053339 Commercial Business N/A CC 4/22/2020 2023 Service Requested N/A N/A 
REDWOOD CITY 1103 2053500 Commercial Business N/A CC 4/22/2020 2023 Service Requested N/A N/A 
BAIR 1105 1672143 Commercial Business N/A CC 11/4/2019 2023 Service Requested N/A N/A 
BAIR 1105 1672144 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BAIR 1105 1672145 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
BAIR 1105 2222699 Commercial Business N/A CC 5/23/2022 2024 Monitor Load N/A N/A 
BAIR 1105 2529697 Residential Home Construction N/A CC 5/16/2019 2024 Service Requested N/A N/A 
BAIR 1105 2529698 Residential Home Construction N/A CC 5/16/2019 2025 Service Requested N/A N/A 
BAIR 1105 2529699 Residential Home Construction N/A CC 5/16/2019 2026 Service Requested N/A N/A 
REDWOOD CITY 1105 2529536 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
REDWOOD CITY 1105 2529537 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
REDWOOD CITY 1105 2223779 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
REDWOOD CITY 1105 2175 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
REDWOOD CITY 1104 2052549 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
REDWOOD CITY 1104 2051906 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
REDWOOD CITY 1104 2051900 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
REDWOOD CITY 1104 2051902 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
REDWOOD CITY 1104 2051903 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
REDWOOD CITY 1104 2053641 Transportation MD/HD EV N/A CC 6/14/2021 2023 Service Requested N/A N/A 
SAN CARLOS 1102 2222650 Commercial Business N/A CC 7/12/2021 2024 Service Requested N/A N/A 
SAN CARLOS 1103 1672181 Commercial Business N/A CC 6/27/2019 2023 Service Requested N/A N/A 
SAN CARLOS 1101 2053325 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN CARLOS 1101 2222195 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN CARLOS 1101 2222125 Transportation MD/HD EV N/A CC 2/1/2022 2023 Monitor Load N/A N/A 
SAN CARLOS 1101 2222531 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
SAN CARLOS 1101 2529422 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
WOODSIDE 1102 2223583 Transportation MD/HD EV N/A CC 6/4/2021 2023 Service Requested N/A N/A 
WOODSIDE 1102 2223768 Transportation MD/HD EV N/A CC 7/19/2021 2023 Service Requested N/A N/A 
WOODSIDE 1102 2054377 Transportation MD/HD EV N/A CC 6/4/2021 2023 Service Requested N/A N/A 
WOODSIDE 1102 2053627 Transportation MD/HD EV N/A CC 7/19/2021 2023 Service Requested N/A N/A 
BELLE HAVEN 0403 2223792 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MENLO 0402 2222659 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
HALF MOON BAY 1102 2222363 Transportation MD/HD EV N/A CC 4/15/2022 2023 Monitor Load N/A N/A 
HALF MOON BAY 1102 2529554 Transportation MD/HD EV N/A CC 8/26/2022 2023 Service Requested N/A N/A 
HALF MOON BAY 1102 2221501 Transportation MD/HD EV N/A CC 11/8/2021 2023 Monitor Load N/A N/A 
HALF MOON BAY 1102 2222057 Transportation MD/HD EV N/A CC 1/13/2022 2023 Monitor Load N/A N/A 
HALF MOON BAY 1101 2222325 Commercial Business N/A CC 9/24/2021 2024 Service Requested N/A N/A 
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HALF MOON BAY 1101 2223433 Transportation MD/HD EV N/A CC 9/2/2022 2023 Service Requested N/A N/A 
HALF MOON BAY 1103 2223317 Transportation LD EV N/A CC 5/11/2022 2023 Service Requested N/A N/A 
HALF MOON BAY 1103 2223795 Commercial Business N/A CC 7/21/2022 2023 Service Requested N/A N/A 
DAVIS 1103 2052716 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
DAVIS 1104 2222868 Transportation MD/HD EV N/A CC 11/29/2021 2023 Monitor Load N/A N/A 
DAVIS 1105 2222980 Transportation MD/HD EV N/A CC 6/21/2022 2023 Monitor Load N/A N/A 
DAVIS 1108 2222716 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
DAVIS 1106 2222829 Industrial Cultivation N/A CC 7/12/2021 2023 Service Requested N/A N/A 
DAVIS 1106 2529403 Industrial Cultivation N/A CC 7/12/2021 2025 Service Requested N/A N/A 
DAVIS 1106 2221519 Industrial Facilities N/A CC 3/25/2021 2024 Monitor Load N/A N/A 
DAVIS 1112 2529362 Agriculture Agriculture N/A CC 7/5/2022 2023 Service Requested N/A N/A 
DAVIS 1112 2529366 Industrial Facilities N/A CC N/A 2026 Monitor Load N/A N/A 
DAVIS 1112 2529367 Industrial Facilities N/A CC N/A 2029 Monitor Load N/A N/A 
DAVIS 1112 2222831 Agriculture Agriculture N/A CC 2/8/2022 2023 Service Requested N/A N/A 
DAVIS 1112 2223072 Residential Home Construction N/A CC 12/3/2021 2024 Service Requested N/A N/A 
DAVIS 1112 2223142 Agriculture Agriculture N/A CC 7/5/2022 2023 Monitor Load N/A N/A 
DAVIS 1112 2223173 Agriculture Agriculture N/A CC 6/24/2022 2023 Service Requested N/A N/A 
GRAND ISLAND 2223 2194716 Commercial Business N/A CC 5/21/2021 2023 Monitor Load N/A N/A 
GRAND ISLAND 2225 2221743 Residential Home Construction N/A CC 10/26/2020 2023 Monitor Load N/A N/A 
COLUSA 1103 2156186 Agriculture Agriculture N/A CC 10/13/2021 2023 Monitor Load N/A N/A 
COLUSA 1101 2054352 Commercial Business N/A CC 7/26/2021 2023 Service Requested N/A N/A 
COLUSA 1101 2222332 Agriculture Agriculture N/A CC 11/11/2021 2023 Monitor Load N/A N/A 
COLUSA 1101 2222483 Agriculture Agriculture N/A CC 10/13/2021 2023 Monitor Load N/A N/A 
COLUSA 1104 2221717 Commercial Business N/A CC 5/25/2021 2023 Service Requested N/A N/A 
COLUSA 1104 2051933 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
COLUSA JUNCTION 1101 2053660 Residential Home Construction N/A CC 2/25/2021 2023 Service Requested N/A N/A 
COLUSA JUNCTION 1101 2222826 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
COLUSA JUNCTION 1101 2222827 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
COLUSA JUNCTION 1101 2223454 Residential Home Construction N/A CC 2/2/2022 2023 Service Requested N/A N/A 
COLUSA JUNCTION 1101 2223586 Industrial Cultivation N/A CC N/A 2024 Monitor Load N/A N/A 
COLUSA JUNCTION 1101 2529717 Commercial Business N/A CC 8/30/2022 2023 Service Requested N/A N/A 
MAXWELL 1102 2223001 Agriculture Agriculture N/A CC 5/26/2022 2023 Service Requested N/A N/A 
RICE 1103 2223328 Agriculture Agriculture N/A CC 8/8/2022 2023 Service Requested N/A N/A 
RICE 1103 2529577 Agriculture Agriculture N/A CC 4/15/2022 2023 Monitor Load N/A N/A 
RICE 1103 2223803 Agriculture Agriculture N/A CC 10/18/2022 2023 Monitor Load N/A N/A 
RICE 1102 2223259 Agriculture Agriculture N/A CC 7/14/2022 2023 Service Requested N/A N/A 
RICE 1102 2223070 Agriculture Agriculture N/A CC 7/6/2022 2023 Service Requested N/A N/A 
RICE 1102 2223521 Agriculture Agriculture N/A CC 7/19/2022 2023 Service Requested N/A N/A 
RICE 1102 2221741 Agriculture Agriculture N/A CC 11/9/2021 2023 Service Requested N/A N/A 
RICE 1102 2222163 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
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RICE 1101 2221755 Agriculture Agriculture N/A CC 11/16/2021 2023 Monitor Load N/A N/A 
RICE 1101 2223252 Agriculture Agriculture N/A CC 6/17/2022 2023 Service Requested N/A N/A 
RICE 1101 2223253 Agriculture Agriculture N/A CC 6/17/2022 2023 Service Requested N/A N/A 
PEABODY 2104 2222488 Residential Home Construction N/A CC 9/21/2021 2023 Service Requested N/A N/A 
PEABODY 2105 2222646 Commercial Business N/A CC 12/16/2021 2023 Monitor Load N/A N/A 
PEABODY 2105 2222653 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2105 2222642 Industrial Facilities N/A CC 7/27/2021 2023 Service Requested N/A N/A 
PEABODY 2105 2223777 Residential Home Construction N/A CC 9/29/2022 2024 Service Requested N/A N/A 
PEABODY 2105 2223898 Residential Home Construction N/A CC 3/31/2022 2024 Service Requested N/A N/A 
PEABODY 2105 2223899 Residential Home Construction N/A CC 4/6/2022 2024 Service Requested N/A N/A 
PEABODY 2105 2223900 Residential Home Construction N/A CC 3/31/2022 2024 Service Requested N/A N/A 
PEABODY 2105 2223901 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
PEABODY 2105 2223902 Residential Home Construction N/A CC 8/6/2022 2024 Service Requested N/A N/A 
PEABODY 2105 2221874 Residential Home Construction N/A CC 12/16/2021 2023 Service Requested N/A N/A 
PEABODY 2105 2053524 Agriculture Agriculture N/A CC 4/28/2021 2023 Service Requested N/A N/A 
PEABODY 2105 2053237 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2105 2053968 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2105 2053969 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2105 2052654 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2105 2052560 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2105 2052588 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2105 2053000 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2107 2054373 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2107 2223386 Residential Home Construction N/A CC 8/31/2021 2023 Monitor Load N/A N/A 
PEABODY 2108 2222717 Commercial Business N/A CC 12/8/2021 2023 Service Requested N/A N/A 
PEABODY 2108 2292517 Transportation LD EV N/A CC 11/7/2022 2023 Service Requested N/A N/A 
PEABODY 2108 2053006 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2108 2052639 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2112 2053164 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2112 2221811 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2112 2222735 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2112 2222736 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
PEABODY 2113 2223889 Commercial Business N/A CC 4/29/2022 2023 Service Requested N/A N/A 
PEABODY 2113 2053004 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2113 2053005 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
ARBUCKLE 1102 2054080 Agriculture Agriculture N/A CC 2/4/2021 2023 Service Requested N/A N/A 
ARBUCKLE 1102 2054081 Agriculture Agriculture N/A CC 2/4/2021 2023 Service Requested N/A N/A 
ARBUCKLE 1102 2054082 Agriculture Agriculture N/A CC 2/4/2021 2023 Service Requested N/A N/A 
ARBUCKLE 1102 2054078 Commercial Business N/A CC 2/28/2020 2023 Monitor Load N/A N/A 
ARBUCKLE 1101 2223189 Agriculture Agriculture N/A CC 7/6/2022 2023 Service Requested N/A N/A 
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CORTINA 1101 2223572 Agriculture Agriculture N/A CC 11/9/2021 2023 Monitor Load N/A N/A 
CORTINA 1101 2222465 Agriculture Agriculture N/A CC 1/28/2022 2023 Service Requested N/A N/A 
DUNNIGAN 1101 2222494 Transportation MD/HD EV N/A CC 2/28/2022 2024 Service Requested N/A N/A 
DUNNIGAN 1101 2222495 Agriculture Agriculture N/A CC 10/7/2021 2023 Service Requested N/A N/A 
DUNNIGAN 1101 2222496 Agriculture Agriculture N/A CC 10/12/2021 2023 Monitor Load N/A N/A 
DUNNIGAN 1101 2222766 Agriculture Agriculture N/A CC 9/3/2021 2023 Monitor Load N/A N/A 
DUNNIGAN 1101 2223306 Transportation MD/HD EV N/A CC 8/18/2022 2024 Monitor Load N/A N/A 
DUNNIGAN 1101 2397476 Agriculture Agriculture N/A CC N/A 2024 Monitor Load N/A N/A 
DUNNIGAN 1101 2054085 Industrial Cultivation N/A CC 7/1/2020 2023 Service Requested N/A N/A 
DUNNIGAN 1101 2222056 Transportation MD/HD EV N/A CC 2/28/2022 2023 Service Requested N/A N/A 
DUNNIGAN 1101 2052992 Transportation MD/HD EV N/A CC 8/10/2021 2023 Monitor Load N/A N/A 
WILLIAMS 1102 2221478 Agriculture Agriculture N/A CC 10/13/2021 2023 Monitor Load N/A N/A 
WILLIAMS 1102 2156178 Agriculture Agriculture N/A CC 10/13/2021 2023 Monitor Load N/A N/A 
WILLIAMS 1102 2223264 Agriculture Agriculture N/A CC 6/30/2022 2023 Service Requested N/A N/A 
WILLIAMS 1102 2223615 Transportation MD/HD EV N/A CC 9/23/2022 2024 Monitor Load N/A N/A 
WILLIAMS 1102 2222889 Agriculture Agriculture N/A CC 5/6/2021 2023 Service Requested N/A N/A 
WILLIAMS 1101 2529618 Transportation MD/HD EV N/A CC 10/3/2022 2025 Monitor Load N/A N/A 
WILLIAMS 1101 1676448 Agriculture Agriculture N/A CC 6/20/2019 2023 Service Requested N/A N/A 
CORDELIA 1110 (old 1103) 2529682 Commercial Business N/A CC 6/30/2022 2023 Service Requested N/A N/A 
CORDELIA 1110 (old 1103) 2529350 Transportation LD EV N/A CC N/A 2023 Monitor Load N/A N/A 
CORDELIA 1110 (old 1103) 2222732 Transportation MD/HD EV N/A CC 6/14/2021 2023 Monitor Load N/A N/A 
CORDELIA 1104 2222911 Commercial Business N/A CC 3/28/2022 2023 Service Requested N/A N/A 
CORDELIA 1104 2223157 Commercial Business N/A CC 4/18/2022 2023 Service Requested N/A N/A 
JAMESON 1104 2529776 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
SUISUN 1101 2223526 Residential Home Construction N/A CC 3/7/2022 2023 Service Requested N/A N/A 
SUISUN 1103 2223477 Transportation MD/HD EV N/A CC 9/14/2022 2023 Monitor Load N/A N/A 
SUISUN 1106 2529365 Transportation LD EV N/A CC 11/9/2022 2023 Service Requested N/A N/A 
SUISUN 1107 2529348 Transportation LD EV N/A CC 11/7/2022 2023 Service Requested N/A N/A 
SUISUN 1109 2529363 Transportation LD EV N/A CC 11/9/2022 2023 Service Requested N/A N/A 
SUISUN 1109 2223203 Transportation MD/HD EV N/A CC 8/8/2022 2023 Service Requested N/A N/A 
SUISUN 1112 2223903 Residential Home Construction N/A CC 4/18/2022 2023 Service Requested N/A N/A 
SUISUN 1111 2221529 Transportation MD/HD EV N/A CC 6/14/2021 2023 Monitor Load N/A N/A 
DIXON 1102 2053052 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
DIXON 1104 2222639 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
DIXON 1103 2222564 Commercial Business N/A CC 9/22/2021 2023 Service Requested N/A N/A 
DIXON 1103 2223165 Agriculture Agriculture N/A CC 6/24/2022 2023 Monitor Load N/A N/A 
DIXON 1105 2222771 Commercial Business N/A CC 11/8/2021 2023 Service Requested N/A N/A 
VACA DIXON 1101 2223040 Commercial Business N/A CC 2/11/2022 2023 Service Requested N/A N/A 
VACA DIXON 1101 2529782 Residential Home Construction N/A CC 3/29/2022 2023 Service Requested N/A N/A 
VACA DIXON 1101 2529673 Commercial Business N/A CC 10/14/2022 2023 Service Requested N/A N/A 
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VACA DIXON 1104 2223128 Transportation MD/HD EV N/A CC 7/1/2022 2023 Monitor Load N/A N/A 
VACA DIXON 1103 2053041 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
VACA DIXON 1103 2053042 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
VACA DIXON 1103 2053043 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
VACA DIXON 1103 2053044 Industrial Facilities N/A CC N/A 2026 Monitor Load N/A N/A 
VACA DIXON 1103 2053045 Industrial Facilities N/A CC N/A 2026 Monitor Load N/A N/A 
VACA DIXON 1105 2053051 Commercial Business N/A CC 2/23/2021 2023 Monitor Load N/A N/A 
VACA DIXON 1105 1676186 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
VACA DIXON 1105 2223981 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
VACA DIXON 1105 2223983 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
VACA DIXON 1105 2224009 Commercial Business N/A CC 4/15/2022 2024 Service Requested N/A N/A 
VACA DIXON 1105 2224010 Commercial Business N/A CC 4/15/2022 2024 Service Requested N/A N/A 
VACAVILLE 1102 1672253 Transportation MD/HD EV N/A CC 1/5/2022 2023 Service Requested N/A N/A 
VACAVILLE 1103 2221987 Transportation MD/HD EV N/A CC 1/19/2022 2023 Service Requested N/A N/A 
VACAVILLE 1104 2053733 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
VACAVILLE 1104 2222822 Residential Home Construction N/A CC 3/25/2022 2024 Service Requested N/A N/A 
VACAVILLE 1104 2222819 Residential Home Construction N/A CC 3/25/2022 2024 Service Requested N/A N/A 
VACAVILLE 1107 2221982 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
VACAVILLE 1105 2052649 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
VACAVILLE 1105 2529701 Transportation LD EV N/A CC 11/29/2022 2024 Monitor Load N/A N/A 
VACAVILLE 1110 2292496 Transportation MD/HD EV N/A CC 6/17/2022 2024 Service Requested N/A N/A 
VACAVILLE 1110 2223024 Transportation MD/HD EV N/A CC 6/17/2022 2023 Service Requested N/A N/A 
VACAVILLE 1109 2222311 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
VACAVILLE 1109 2052650 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
VACAVILLE 1109 2053650 Transportation MD/HD EV N/A CC 7/22/2021 2023 Monitor Load N/A N/A 
VACAVILLE 1112 2223499 Commercial Business N/A CC 1/18/2022 2023 Service Requested N/A N/A 
DEEPWATER 1108 2222427 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
DEEPWATER 1108 2222420 Commercial Business N/A CC 8/24/2021 2023 Monitor Load N/A N/A 
DEEPWATER 1108 2054002 Commercial Business N/A CC 5/12/2021 2023 Monitor Load N/A N/A 
DEEPWATER 1108 2222288 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
DEEPWATER 1108 2052479 Commercial Business N/A CC 6/17/2020 2023 Monitor Load N/A N/A 
DEEPWATER 1109 2053167 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
DEEPWATER 1109 2222961 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1104 2223660 Industrial Facilities N/A CC 6/9/2022 2023 Service Requested N/A N/A 
WEST SACRAMENTO 1104 2054115 Commercial Business N/A CC 4/2/2021 2023 Service Requested N/A N/A 
WEST SACRAMENTO 1104 2053226 Industrial Facilities N/A CC 2/25/2021 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1105 2223292 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1108 2054203 Commercial Business N/A CC 6/10/2021 2023 Service Requested N/A N/A 
WEST SACRAMENTO 1107 2221943 Industrial Cultivation N/A CC 8/21/2021 2023 Service Requested N/A N/A 
WEST SACRAMENTO 1107 2054357 Industrial Cultivation N/A CC 3/9/2021 2023 Service Requested N/A N/A 
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WEST SACRAMENTO 1107 2222387 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1107 2529539 Transportation LD EV N/A CC 10/7/2022 2023 Service Requested N/A N/A 
WEST SACRAMENTO 1111 2223906 Transportation MD/HD EV N/A CC 9/17/2022 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1111 2222392 Commercial Business N/A CC 1/29/2022 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1111 2222521 Transportation MD/HD EV N/A CC 4/19/2022 2024 Service Requested N/A N/A 
WEST SACRAMENTO 1110 2222364 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1110 2222365 Transportation LD EV N/A CC N/A 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1110 2222386 Transportation LD EV N/A CC 4/18/2022 2023 Service Requested N/A N/A 
WEST SACRAMENTO 1110 2222935 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1110 2529538 Transportation LD EV N/A CC 10/7/2022 2024 Service Requested N/A N/A 
WEST SACRAMENTO 1110 2529534 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1110 2529535 Transportation LD EV N/A CC 10/7/2022 2024 Service Requested N/A N/A 
WEST SACRAMENTO 1110 2222211 Residential Home Construction N/A CC 8/12/2020 2023 Service Requested N/A N/A 
WEST SACRAMENTO 1110 2054136 Transportation LD EV N/A CC N/A 2024 Monitor Load N/A N/A 
WEST SACRAMENTO 1110 2054137 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1110 2053750 Residential Home Construction N/A CC 9/14/2020 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1110 2053838 Residential Home Construction N/A CC 8/14/2018 2024 Monitor Load N/A N/A 
WEST SACRAMENTO 1110 2053839 Commercial Business N/A CC 8/14/2018 2024 Monitor Load N/A N/A 
WEST SACRAMENTO 1110 2053840 Residential Home Construction N/A CC 8/14/2018 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1110 2053213 Residential Home Construction N/A CC 3/17/2021 2024 Monitor Load N/A N/A 
WEST SACRAMENTO 1110 2053214 Residential Home Construction N/A CC 3/17/2021 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1110 2053215 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1110 1207679 Commercial Business N/A CC 4/17/2018 2023 Service Requested N/A N/A 
WEST SACRAMENTO 1109 2052527 Commercial Business N/A CC 3/20/2020 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1109 2053811 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
WEST SACRAMENTO 1109 2221883 Commercial Business N/A CC 4/13/2021 2023 Service Requested N/A N/A 
WEST SACRAMENTO 1109 2221503 Residential Home Construction N/A CC 7/19/2021 2023 Service Requested N/A N/A 
WOODLAND 1103 1672499 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WOODLAND 1102 2221976 Transportation MD/HD EV N/A CC 12/29/2021 2023 Service Requested N/A N/A 
WOODLAND 1101 2221634 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WOODLAND 1101 2053550 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WOODLAND 1101 2222770 Commercial Business N/A CC 6/30/2021 2023 Service Requested N/A N/A 
WOODLAND 1113 2051950 Commercial Business N/A CC 4/13/2020 2023 Service Requested N/A N/A 
WOODLAND 1108 2052467 Commercial Business N/A CC 11/9/2020 2023 Monitor Load N/A N/A 
WOODLAND 1108 2054215 Commercial Business N/A CC 7/8/2021 2023 Monitor Load N/A N/A 
WOODLAND 1108 2529620 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
WOODLAND 1108 2223987 Commercial Business N/A CC 10/11/2021 2023 Service Requested N/A N/A 
WOODLAND 1108 2223988 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
WOODLAND 1105 2054004 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
WOODLAND 1105 2053002 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
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WOODLAND 1105 2053003 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
WOODLAND 1106 2054315 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WOODLAND 1106 2223923 Transportation MD/HD EV N/A CC 10/27/2021 2023 Service Requested N/A N/A 
WOODLAND 1106 2222838 Transportation MD/HD EV N/A CC 11/1/2021 2023 Service Requested N/A N/A 
WOODLAND 1106 2222977 Commercial Business N/A CC 11/24/2021 2023 Monitor Load N/A N/A 
WOODLAND 1106 2223302 Agriculture Agriculture N/A CC 8/8/2022 2023 Monitor Load N/A N/A 
WOODLAND 1110 2222914 Transportation LD EV N/A CC 1/24/2022 2023 Service Requested N/A N/A 
WOODLAND 1110 2529621 Industrial Cultivation N/A CC 2/8/2021 2024 Service Requested N/A N/A 
WOODLAND 1110 2053995 Industrial Cultivation N/A CC 2/8/2021 2023 Service Requested N/A N/A 
KNIGHTS LANDING 1102 2222124 Agriculture Agriculture N/A CC 11/2/2021 2023 Monitor Load N/A N/A 
KNIGHTS LANDING 1102 2053095 Agriculture Agriculture N/A CC 3/2/2021 2023 Monitor Load N/A N/A 
KNIGHTS LANDING 1102 2223296 Agriculture Agriculture N/A CC 3/2/2022 2023 Service Requested N/A N/A 
KNIGHTS LANDING 1102 2223524 Agriculture Agriculture N/A CC 8/3/2022 2023 Service Requested N/A N/A 
ZAMORA 1106 2223074 Agriculture Agriculture N/A CC 6/23/2022 2023 Monitor Load N/A N/A 
ZAMORA 1106 2222180 Agriculture Agriculture N/A CC 1/12/2022 2023 Monitor Load N/A N/A 
ZAMORA 1106 2222227 Agriculture Agriculture N/A CC 2/9/2022 2023 Service Requested N/A N/A 
ZAMORA 1105 2223073 Agriculture Agriculture N/A CC 7/6/2022 2023 Monitor Load N/A N/A 
MADISON 1103 2222098 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
MADISON 1103 2053337 Residential Home Construction N/A CC 7/20/2021 2023 Monitor Load N/A N/A 
MADISON 1103 2053152 Commercial Business N/A CC 7/27/2020 2023 Monitor Load N/A N/A 
MADISON 1103 2052690 Agriculture Agriculture N/A CC 11/20/2020 2023 Monitor Load N/A N/A 
MADISON 1105 823747 Industrial Cultivation N/A CC 2/14/2017 2023 Monitor Load N/A N/A 
MADISON 1105 2053719 Agriculture Agriculture N/A CC 10/29/2019 2023 Monitor Load N/A N/A 
MADISON 1105 2222192 Agriculture Agriculture N/A CC 1/28/2022 2023 Service Requested N/A N/A 
MADISON 1105 2223530 Agriculture Agriculture N/A CC 2/9/2022 2023 Service Requested N/A N/A 
MADISON 1105 2222896 Agriculture Agriculture N/A CC 1/28/2022 2023 Service Requested N/A N/A 
PUTAH CREEK 1102 2222416 Agriculture Agriculture N/A CC 2/11/2022 2023 Monitor Load N/A N/A 
PUTAH CREEK 1103 2053799 Residential Home Construction N/A CC 7/20/2021 2023 Monitor Load N/A N/A 
WINTERS 1102 2222837 Agriculture Agriculture N/A CC 4/26/2022 2023 Service Requested N/A N/A 
MERIDIAN 1102 2222934 Agriculture Agriculture N/A CC 4/25/2022 2023 Monitor Load N/A N/A 
MERIDIAN 1102 2223155 Agriculture Agriculture N/A CC 6/24/2022 2023 Service Requested N/A N/A 
MERIDIAN 1102 2224071 Agriculture Agriculture N/A CC 7/30/2022 2023 Monitor Load N/A N/A 
MERIDIAN 1102 2221939 Agriculture Agriculture N/A CC 11/10/2021 2023 Monitor Load N/A N/A 
WILKINS SLOUGH 1102 2222892 Agriculture Agriculture N/A CC 2/9/2022 2023 Monitor Load N/A N/A 
EMBARCADERO (SF Z) 1113 1675974 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
EMBARCADERO (SF Z) 1114 2053115 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
EMBARCADERO (SF Z) 1114 2054183 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
EMBARCADERO (SF Z) 1115 2053386 Commercial Business N/A CC 5/10/2021 2023 Service Requested N/A N/A 
EMBARCADERO (SF Z) 1115 1676008 Transportation MD/HD EV N/A CC 2/6/2019 2023 Service Requested N/A N/A 
EMBARCADERO (SF Z) 1115 396 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
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EMBARCADERO (SF Z) 1115 2222522 Commercial Business N/A CC 8/24/2021 2023 Service Requested N/A N/A 
EMBARCADERO (SF Z) 1115 2222523 Residential Home Construction N/A CC 8/24/2021 2023 Service Requested N/A N/A 
EMBARCADERO (SF Z) 1117 1207670 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EMBARCADERO (SF Z) 1117 2051835 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EMBARCADERO (SF Z) 1118 1207338 Residential Home Construction N/A CC 1/10/2019 2024 Monitor Load N/A N/A 
EMBARCADERO (SF Z) 1118 1207771 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
EMBARCADERO (SF Z) 1116 2222296 Transportation MD/HD EV N/A CC 12/16/2021 2023 Monitor Load N/A N/A 
EMBARCADERO (SF Z) 1119 2054366 Transportation MD/HD EV N/A CC 8/28/2020 2024 Service Requested N/A N/A 
EMBARCADERO (SF Z) 1119 2053599 Transportation MD/HD EV N/A CC 8/28/2020 2023 Service Requested N/A N/A 
EMBARCADERO (SF Z) 1119 2054200 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
EMBARCADERO (SF Z) 1119 2223443 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
EMBARCADERO (SF Z) 1119 2223791 Transportation MD/HD EV N/A CC 5/14/2021 2024 Monitor Load N/A N/A 
EMBARCADERO (SF Z) 1120 823914 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EMBARCADERO (SF Z) 1120 823915 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
EMBARCADERO (SF Z) 1122 2053322 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
HUNTERS POINT (SF P) 1103 2053640 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
HUNTERS POINT (SF P) 1105 2221809 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
HUNTERS POINT (SF P) 1105 2221810 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
HUNTERS POINT (SF P) 1105 824362 Industrial Cultivation N/A CC 4/21/2022 2023 Service Requested N/A N/A 
HUNTERS POINT (SF P) 1105 2529402 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
HUNTERS POINT (SF P) 1102 2222404 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
HUNTERS POINT (SF P) 1102 2222405 Commercial Business N/A CC 1/26/2022 2023 Service Requested N/A N/A 
HUNTERS POINT (SF P) 1102 2222807 Industrial Facilities N/A CC 8/18/2021 2023 Service Requested N/A N/A 
HUNTERS POINT (SF P) 1102 1207828 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
HUNTERS POINT (SF P) 1102 1672180 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
HUNTERS POINT (SF P) 1101 2051944 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
HUNTERS POINT (SF P) 1101 2051945 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
HUNTERS POINT (SF P) 1101 2529634 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
SF E 1101 2529498 Commercial Business N/A CC 6/14/2022 2023 Service Requested N/A N/A 
LARKIN (SF Y) 1128 2224074 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1128 2529707 Commercial Business N/A CC 9/23/2022 2023 Service Requested N/A N/A 
LARKIN (SF Y) 1128 2529732 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
LARKIN (SF Y) 1128 1207609 Residential Home Construction N/A CC 2/4/2019 2023 Service Requested N/A N/A 
LARKIN (SF Y) 1128 2053573 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1120 2053918 Transportation MD/HD EV N/A CC 7/14/2021 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1127 2053514 Commercial Business N/A CC 9/30/2020 2023 Service Requested N/A N/A 
LARKIN (SF Y) 1127 824000 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1127 1672317 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1135 2222012 Residential Home Construction N/A CC 12/2/2021 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1135 2529703 Commercial Business N/A CC 4/26/2022 2023 Service Requested N/A N/A 
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LARKIN (SF Y) 1136 2529708 Transportation MD/HD EV N/A CC 12/8/2022 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1136 2052688 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1109 2053930 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1110 2053869 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1110 2053194 Commercial Business N/A CC 3/23/2017 2023 Service Requested N/A N/A 
LARKIN (SF Y) 1110 1207768 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1111 2223353 Transportation LD EV N/A CC 6/16/2022 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1107 1207730 Residential Home Construction N/A CC 6/22/2018 2023 Service Requested N/A N/A 
LARKIN (SF Y) 1107 1672429 Residential Home Construction N/A CC 3/4/2020 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1107 1671953 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1108C 1207584 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1108C 1207795 Commercial Business N/A CC 2/15/2018 2023 Service Requested N/A N/A 
LARKIN (SF Y) 1108C 824057 Transportation MD/HD EV N/A CC 1/17/2018 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1108C 824263 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SF L 1102 2223251 Transportation MD/HD EV N/A CC 1/19/2022 2029 Monitor Load N/A N/A 
MISSION (SF X) 1101 1766 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1113 2221827 Transportation MD/HD EV N/A CC 9/29/2021 2023 Service Requested N/A N/A 
MISSION (SF X) 1113 2054382 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1113 2221536 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1113 2156187 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1113 2223383 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
MISSION (SF X) 1111 2223487 Transportation MD/HD EV N/A CC 5/19/2022 2023 Monitor Load N/A N/A 
MISSION (SF X) 1111 3132 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1110 2053805 Transportation MD/HD EV N/A CC 1/13/2022 2023 Monitor Load N/A N/A 
MISSION (SF X) 1110 2223315 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1110 2223316 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1109 2222677 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1108 2223352 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1107 2053077 Commercial Business N/A CC 8/9/2017 2023 Monitor Load N/A N/A 
MISSION (SF X) 1104 2052698 Residential Home Construction N/A CC 1/16/2018 2023 Monitor Load N/A N/A 
MISSION (SF X) 1104 2052512 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1104 2052513 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
MISSION (SF X) 1104 2051820 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1104 824489 Transportation MD/HD EV N/A CC 2/13/2018 2023 Service Requested N/A N/A 
MISSION (SF X) 1120 3143 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1120 2054383 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1120 2529529 Transportation MD/HD EV N/A CC 10/7/2022 2023 Service Requested N/A N/A 
MISSION (SF X) 1102 2529862 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
MISSION (SF X) 1102 2529848 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
MISSION (SF X) 1102 2529836 Transportation MD/HD EV N/A CC 7/22/2022 2023 Service Requested N/A N/A 
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MISSION (SF X) 1102 2223277 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1102 2053462 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1102 3204 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
SF G 1102 824131 Transportation MD/HD EV N/A CC 11/30/2017 2023 Monitor Load N/A N/A 
SF G 1101 2053725 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SF N 1102 1207871 Commercial Business N/A CC 3/28/2018 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1112 824059 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1112 824312 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1112 2052841 Commercial Business N/A CC 3/5/2018 2023 Service Requested N/A N/A 
POTRERO (SF A) 1112 2054321 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1114 2221645 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1114 2223444 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
POTRERO (SF A) 1110 2222669 Industrial Facilities N/A CC 12/1/2021 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1110 2221638 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1110 2222035 Transportation MD/HD EV N/A CC 6/29/2021 2024 Service Requested N/A N/A 
POTRERO (SF A) 1110 2053766 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1110 2054057 Residential Home Construction N/A CC 1/25/2018 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1110 2054053 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
POTRERO (SF A) 1110 2053478 Transportation MD/HD EV N/A CC 6/29/2021 2024 Service Requested N/A N/A 
POTRERO (SF A) 1110 2052779 Commercial Business N/A CC 5/14/2020 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1110 1207434 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1110 1207436 Residential Home Construction N/A CC 1/18/2018 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1109 1207431 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1107 2052561 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1105 2053672 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1105 2053391 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1105 2222545 Transportation MD/HD EV N/A CC N/A 2026 Monitor Load N/A N/A 
POTRERO (SF A) 1102 2053452 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1101 2053792 Commercial Business N/A CC 5/13/2022 2023 Service Requested N/A N/A 
POTRERO (SF A) 1101 1676159 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1108 1207403 Industrial Facilities N/A CC 7/7/2015 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1108 1207309 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1108 823993 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1108 2052832 Transportation MD/HD EV N/A CC 8/7/2020 2024 Service Requested N/A N/A 
POTRERO (SF A) 1108 1999803 Transportation MD/HD EV N/A CC 8/7/2020 2023 Service Requested N/A N/A 
POTRERO (SF A) 1108 2054135 Commercial Business N/A CC 2/4/2020 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1108 2054133 Commercial Business N/A CC 4/13/2021 2023 Service Requested N/A N/A 
POTRERO (SF A) 1108 2053451 Commercial Business N/A CC 4/28/2021 2023 Service Requested N/A N/A 
POTRERO (SF A) 1108 2224075 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1108 2223910 Industrial Facilities N/A CC 7/7/2015 2024 Monitor Load N/A N/A 
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POTRERO (SF A) 1103 2223245 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1103 1207337 Transportation MD/HD EV N/A CC 1/10/2019 2023 Service Requested N/A N/A 
POTRERO (SF A) 1103 1672111 Transportation MD/HD EV N/A CC 1/10/2019 2023 Service Requested N/A N/A 
POTRERO (SF A) 1118 823892 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1118 453231 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
POTRERO (SF A) 1118 2052707 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1118 2053425 Transportation MD/HD EV N/A CC 10/17/2018 2023 Service Requested N/A N/A 
POTRERO (SF A) 1118 2292491 Commercial Business N/A CC 11/12/2022 2023 Service Requested N/A N/A 
POTRERO (SF A) 1118 2223969 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1115 2529651 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1115 2223488 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1115 2223489 Transportation MD/HD EV N/A CC N/A 2026 Monitor Load N/A N/A 
POTRERO (SF A) 1115 2222345 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
POTRERO (SF A) 1115 1207470 Industrial Facilities N/A CC 5/8/2017 2024 Service Requested N/A N/A 
POTRERO (SF A) 1115 1207471 Industrial Facilities N/A CC 5/8/2017 2025 Service Requested N/A N/A 
POTRERO (SF A) 1115 1207468 Industrial Facilities N/A CC 5/8/2017 2023 Service Requested N/A N/A 
POTRERO (SF A) 1111 2051759 Commercial Business N/A CC 6/24/2019 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1104 2222662 Residential Home Construction N/A CC 12/23/2021 2023 Service Requested N/A N/A 
POTRERO (SF A) 1104 2222663 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1119 2222526 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1119 2051761 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1119 2052695 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
POTRERO (SF A) 1119 824394 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1113 824333 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1113 2053867 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1113 2223467 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
POTRERO (SF A) 1113 2223472 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
ACTON 0402 1676332 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
DIXON LANDING 2103 1675986 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
DIXON LANDING 2103 824499 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
DIXON LANDING 2103 1207500 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
DIXON LANDING 2103 1207501 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
DIXON LANDING 2103 1207447 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
DIXON LANDING 2103 1671907 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
DIXON LANDING 2103 1671908 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
DIXON LANDING 2103 2223799 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
DIXON LANDING 2101 824266 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
DIXON LANDING 2102 2224064 Transportation MD/HD EV N/A CC 10/28/2022 2024 Service Requested N/A N/A 
MILPITAS 1103 2223781 Transportation LD EV N/A CC 2/18/2021 2023 Service Requested N/A N/A 
MILPITAS 1109 2222637 Transportation MD/HD EV N/A CC 5/17/2022 2023 Service Requested N/A N/A 
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MILPITAS 2112 2053567 Industrial Facilities N/A CC 5/6/2021 2023 Service Requested N/A N/A 
MILPITAS 2112 2053568 Industrial Facilities N/A CC 5/6/2021 2024 Service Requested N/A N/A 
MILPITAS 2113 1999763 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MILPITAS 2113 1999764 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
MILPITAS 2113 1999765 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
MILPITAS 2114 2053716 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MILPITAS 2114 2222164 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MONTAGUE 2101 824502 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MONTAGUE 2101 1676058 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
MONTAGUE 2103 2223797 Transportation MD/HD EV N/A CC 10/25/2022 2024 Request Canceled N/A N/A 
MONTAGUE 2102 1999767 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MONTAGUE 2107 2221957 Industrial Facilities N/A CC 10/19/2020 2023 Monitor Load N/A N/A 
MONTAGUE 2108 2054372 Transportation MD/HD EV N/A CC 11/8/2021 2023 Monitor Load N/A N/A 
MONTAGUE 2108 2223712 Industrial Facilities N/A CC 5/12/2020 2023 Monitor Load N/A N/A 
LLAGAS 2101 2223011 Transportation MD/HD EV N/A CC 7/1/2022 2023 Monitor Load N/A N/A 
LLAGAS 2101 2223800 Transportation LD EV N/A CC 1/20/2022 2023 Service Requested N/A N/A 
LLAGAS 2102 2529831 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LLAGAS 2103 2529813 Transportation LD EV N/A CC 8/17/2022 2023 Service Requested N/A N/A 
LLAGAS 2105 2529793 Transportation MD/HD EV N/A CC N/A 2026 Monitor Load N/A N/A 
LLAGAS 2105 2052924 Transportation MD/HD EV N/A CC 12/15/2020 2025 Monitor Load N/A N/A 
MORGAN HILL 2104 2052410 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MORGAN HILL 2104 2052411 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
MORGAN HILL 2104 2222710 Residential Home Construction N/A CC 12/7/2021 2023 Service Requested N/A N/A 
MORGAN HILL 2108 2222709 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
MORGAN HILL 2108 2222327 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MORGAN HILL 2108 2529828 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
MORGAN HILL 2108 2529681 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
MORGAN HILL 2108 2053151 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MORGAN HILL 2108 1676070 Residential Home Construction N/A CC 2/11/2020 2023 Monitor Load N/A N/A 
MORGAN HILL 2108 1207420 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MORGAN HILL 2106 1676072 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MORGAN HILL 2106 1676069 Commercial Business N/A CC 12/30/2019 2023 Service Requested N/A N/A 
MORGAN HILL 2106 2052719 Transportation MD/HD EV N/A CC 1/13/2023 2023 Service Requested N/A N/A 
MORGAN HILL 2106 2223808 Residential Home Construction N/A CC 2/7/2022 2023 Service Requested N/A N/A 
MORGAN HILL 2109 2222965 Transportation MD/HD EV N/A CC 2/15/2022 2023 Service Requested N/A N/A 
MORGAN HILL 2109 2051800 Residential Home Construction N/A CC 5/28/2020 2023 Service Requested N/A N/A 
MORGAN HILL 2111 1207539 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
STONE 1104 1672022 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
FMC 1111 1672216 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
MABURY 1106 823980 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
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MC KEE 1104 2223050 Transportation MD/HD EV N/A CC 7/6/2022 2023 Monitor Load N/A N/A 
MC KEE 1103 2223438 Transportation MD/HD EV N/A CC 7/12/2022 2023 Monitor Load N/A N/A 
MC KEE 1103 2053050 Transportation MD/HD EV N/A CC 1/11/2021 2024 Monitor Load N/A N/A 
MC KEE 1108 2221954 Residential Home Construction N/A CC 4/12/2021 2024 Service Requested N/A N/A 
MC KEE 1108 2223658 Transportation LD EV N/A CC 9/30/2022 2023 Service Requested N/A N/A 
MC KEE 1111 2221486 Transportation MD/HD EV N/A CC 11/15/2021 2023 Service Requested N/A N/A 
SAN JOSE A 1111 2222047 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
SAN JOSE A 1111 2222048 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
SAN JOSE A 1111 2222049 Industrial Facilities N/A CC N/A 2026 Monitor Load N/A N/A 
SAN JOSE A 1111 2222589 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
SAN JOSE A 1110 2222591 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
SAN JOSE B 1104 2529452 Commercial Business N/A CC N/A 2027 Monitor Load N/A N/A 
SAN JOSE B 1104 2529453 Commercial Business N/A CC N/A 2028 Monitor Load N/A N/A 
SAN JOSE B 1104 2529454 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
SAN JOSE B 1104 2529455 Commercial Business N/A CC N/A 2027 Monitor Load N/A N/A 
SAN JOSE B 1104 2529456 Commercial Business N/A CC N/A 2028 Monitor Load N/A N/A 
SAN JOSE B 1104 2529457 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
SAN JOSE B 1104 2529458 Commercial Business N/A CC N/A 2027 Monitor Load N/A N/A 
SAN JOSE B 1104 2529459 Commercial Business N/A CC N/A 2028 Monitor Load N/A N/A 
SAN JOSE B 1104 2053812 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
SAN JOSE B 1103 2051892 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN JOSE B 1103 2529514 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SAN JOSE B 1101 2223486 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
SAN JOSE B 1106 2529460 Commercial Business N/A CC 3/11/2020 2025 Service Requested N/A N/A 
SAN JOSE B 1106 2052945 Commercial Business N/A CC 3/11/2020 2024 Service Requested N/A N/A 
SAN JOSE B 1106 2222006 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
SAN JOSE B 1106 2222007 Transportation MD/HD EV N/A CC N/A 2027 Monitor Load N/A N/A 
SAN JOSE B 1108 1671832 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
SAN JOSE B 1111 1207814 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN JOSE B 1113 1672188 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN JOSE B 1113 1675977 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN JOSE B 1113 2529515 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SAN JOSE B 1114 1207735 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SAN JOSE B 1114 2222258 Transportation MD/HD EV N/A CC 3/8/2022 2023 Monitor Load N/A N/A 
SAN JOSE B 1115 1207829 Commercial Business N/A CC 2/26/2019 2026 Service Requested N/A N/A 
SAN JOSE B 1115 1665606 Commercial Business N/A CC 2/26/2019 2027 Service Requested N/A N/A 
SAN JOSE B 1115 1665607 Commercial Business N/A CC 2/26/2019 2028 Service Requested N/A N/A 
SAN JOSE B 1115 1207731 Commercial Business N/A CC 2/26/2019 2028 Service Requested N/A N/A 
SAN JOSE B 1116 824388 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
SAN JOSE B 1116 2052048 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
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NORTECH 2109 1207456 Industrial Facilities N/A CC 6/19/2017 2023 Monitor Load N/A N/A 
RIVER OAKS 2102 1672543 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
TRIMBLE 1101 2156179 Commercial Business N/A CC 6/24/2021 2023 Service Requested N/A N/A 
TRIMBLE 1101 2053271 Transportation MD/HD EV N/A CC 3/24/2021 2023 Monitor Load N/A N/A 
TRIMBLE 1101 2223119 Industrial Facilities N/A CC 3/25/2021 2023 Service Requested N/A N/A 
TRIMBLE 1105 2221812 Transportation MD/HD EV N/A CC 3/1/2021 2024 Service Requested N/A N/A 
TRIMBLE 1106 1999861 Industrial Facilities N/A CC 10/1/2020 2023 Monitor Load N/A N/A 
TRIMBLE 2115 2053714 Commercial Business N/A CC 11/20/2020 2023 Service Requested N/A N/A 
TRIMBLE 2115 2529349 Industrial Facilities N/A CC 9/16/2022 2024 Request Canceled N/A N/A 
TRIMBLE 2115 2223996 Industrial Facilities N/A CC 9/16/2022 2026 Request Canceled N/A N/A 
TRIMBLE 2115 2223998 Industrial Facilities N/A CC 5/17/2022 2024 Monitor Load N/A N/A 
TRIMBLE 2115 2223999 Industrial Facilities N/A CC 5/17/2022 2025 Monitor Load N/A N/A 
TRIMBLE 2115 2224000 Industrial Facilities N/A CC 5/17/2022 2026 Monitor Load N/A N/A 
TRIMBLE 2115 2224001 Industrial Facilities N/A CC 5/17/2022 2028 Monitor Load N/A N/A 
TRIMBLE 2114 2224008 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
TRIMBLE 2118 1207606 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
TRIMBLE 2119 2222027 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
TRIMBLE 2119 2529818 Industrial Facilities N/A CC 8/10/2022 2024 Service Requested N/A N/A 
TRIMBLE 2119 2529819 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
TRIMBLE 2119 2529820 Industrial Facilities N/A CC 8/10/2022 2025 Service Requested N/A N/A 
TRIMBLE 2117 2223749 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
TRIMBLE 2117 2222912 Commercial Business N/A CC 10/5/2021 2023 Service Requested N/A N/A 
TRIMBLE 2117 2222913 Commercial Business N/A CC 10/5/2021 2023 Service Requested N/A N/A 
EDENVALE 1102 2053250 Transportation MD/HD EV N/A CC 2/18/2021 2023 Monitor Load N/A N/A 
EDENVALE 2107 824419 Industrial Facilities N/A CC 9/12/2018 2023 Monitor Load N/A N/A 
EDENVALE 2107 824420 Industrial Facilities N/A CC 9/12/2018 2028 Monitor Load N/A N/A 
EDENVALE 2107 824519 Industrial Facilities N/A CC 9/12/2018 2024 Monitor Load N/A N/A 
EDENVALE 2107 824520 Industrial Facilities N/A CC 9/12/2018 2025 Monitor Load N/A N/A 
EDENVALE 2107 1676148 Industrial Facilities N/A CC 9/12/2018 2027 Monitor Load N/A N/A 
EDENVALE 2107 1676149 Industrial Facilities N/A CC 9/12/2018 2026 Monitor Load N/A N/A 
EDENVALE 2109 2223111 Transportation MD/HD EV N/A CC 7/11/2022 2023 Service Requested N/A N/A 
EDENVALE 2111 2053998 Transportation MD/HD EV N/A CC 2/17/2021 2023 Service Requested N/A N/A 
EDENVALE 2111 2222067 Transportation MD/HD EV N/A CC 5/26/2021 2023 Service Requested N/A N/A 
HICKS 2102 2053501 Transportation MD/HD EV N/A CC 5/26/2021 2023 Service Requested N/A N/A 
HICKS 2102 2053495 Residential Home Construction N/A CC 4/21/2021 2023 Service Requested N/A N/A 
HICKS 2102 2223652 Transportation LD EV N/A CC 9/16/2022 2023 Service Requested N/A N/A 
SWIFT 2106 453690 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SWIFT 2102 2222718 Transportation MD/HD EV N/A CC 5/11/2022 2023 Monitor Load N/A N/A 
SWIFT 2107 2052996 Transportation MD/HD EV N/A CC 1/8/2021 2023 Service Requested N/A N/A 
SWIFT 2108 2222446 Transportation MD/HD EV N/A CC 9/13/2022 2023 Service Requested N/A N/A 
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SWIFT 2108 2223258 Transportation MD/HD EV N/A CC 8/17/2022 2023 Service Requested N/A N/A 
SWIFT 2109 2529500 Transportation LD EV N/A CC 11/21/2022 2023 Monitor Load N/A N/A 
SWIFT 2111 2223544 Transportation MD/HD EV N/A CC 9/13/2022 2023 Monitor Load N/A N/A 
ALMADEN 1102 2223206 Transportation MD/HD EV N/A CC 7/26/2022 2023 Service Requested N/A N/A 
ALMADEN 1101 2223033 Transportation MD/HD EV N/A CC 7/1/2022 2023 Monitor Load N/A N/A 
EL PATIO 1108 1676061 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
HICKS 1112 2222538 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
HICKS 1110 2223132 Transportation MD/HD EV N/A CC 5/27/2022 2023 Service Requested N/A N/A 
HICKS 1110 2223617 Transportation MD/HD EV N/A CC 8/23/2022 2023 Service Requested N/A N/A 
HICKS 1116 2223619 Transportation MD/HD EV N/A CC 9/29/2022 2023 Service Requested N/A N/A 
APPLE HILL 1103 2529729 Energy Storage Retail N/A CC N/A 2023 Monitor Load N/A N/A 
CATLETT 1102 2222412 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
CATLETT 1102 2222413 Commercial Business N/A CC 11/29/2021 2023 Service Requested N/A N/A 
BRUNSWICK 1106 2222630 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
BRUNSWICK 1107 2222633 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
BRUNSWICK 1107 2222634 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
GRASS VALLEY 1101 2221891 Transportation MD/HD EV N/A CC 1/3/2022 2023 Monitor Load N/A N/A 
GRASS VALLEY 1101 2221892 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
CLARKSVILLE 2109 1676264 Industrial Facilities N/A CC 9/29/2017 2023 Monitor Load N/A N/A 
CLARKSVILLE 2110 2053865 Transportation MD/HD EV N/A CC 9/13/2021 2023 Service Requested N/A N/A 
SHINGLE SPRINGS 1103 2053559 Transportation MD/HD EV N/A CC 7/9/2021 2023 Service Requested N/A N/A 
DIAMOND SPRINGS 1107 2221942 Transportation MD/HD EV N/A CC 12/28/2021 2023 Monitor Load N/A N/A 
DIAMOND SPRINGS 1107 2223464 Transportation MD/HD EV N/A CC 5/31/2022 2023 Service Requested N/A N/A 
DIAMOND SPRINGS 1107 2529849 Transportation MD/HD EV N/A CC 12/28/2022 2024 Service Requested N/A N/A 
DIAMOND SPRINGS 1106 2222424 Industrial Facilities N/A CC 10/13/2021 2023 Service Requested N/A N/A 
PLACERVILLE 1112 2292510 Transportation MD/HD EV N/A CC 8/1/2022 2023 Service Requested N/A N/A 
PLACERVILLE 1112 1999728 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
DRUM 1101 2053625 Industrial Facilities N/A CC 6/18/2020 2023 Monitor Load N/A N/A 
SUMMIT 1101 2223696 Transportation MD/HD EV N/A CC 9/12/2022 2023 Monitor Load N/A N/A 
MARYSVILLE 1103 2529684 Residential Home Construction N/A CC 2/5/2021 2023 Service Requested N/A N/A 
OLIVEHURST 1101 2529690 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
OLIVEHURST 1101 2529691 Residential Home Construction N/A CC N/A 2026 Monitor Load N/A N/A 
OLIVEHURST 1101 2529686 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
OLIVEHURST 1101 2529687 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
OLIVEHURST 1101 2529693 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
OLIVEHURST 1101 2529694 Residential Home Construction N/A CC N/A 2027 Monitor Load N/A N/A 
OLIVEHURST 1103 2529685 Industrial Facilities N/A CC 5/17/2022 2023 Service Requested N/A N/A 
OLIVEHURST 1103 2221762 Transportation MD/HD EV N/A CC 8/20/2021 2023 Monitor Load N/A N/A 
BELL 1110 824529 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BELL 1109 2223857 Commercial Business N/A CC 4/22/2022 2023 Monitor Load N/A N/A 
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PLACER 1104 2052625 Transportation MD/HD EV N/A CC 10/19/2020 2023 Monitor Load N/A N/A 
PLEASANT GROVE 2103 2053586 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PLEASANT GROVE 2104 2053592 Commercial Business N/A CC 4/5/2021 2023 Monitor Load N/A N/A 
PLEASANT GROVE 2104 2053594 Commercial Business N/A CC 7/30/2020 2023 Monitor Load N/A N/A 
PLEASANT GROVE 2109 2053588 Transportation MD/HD EV N/A CC 6/7/2021 2023 Monitor Load N/A N/A 
PLEASANT GROVE 2109 1999707 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PLEASANT GROVE 2110 2053593 Commercial Business N/A CC 4/5/2021 2023 Monitor Load N/A N/A 
PLEASANT GROVE 2110 2053624 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
ROCKLIN 1102 2052967 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BARRY 1103 2221735 Agriculture Agriculture N/A CC 4/25/2017 2023 Service Requested N/A N/A 
BOGUE 1103 2529441 Residential Home Construction N/A CC 9/3/2021 2024 Service Requested N/A N/A 
HARTER 1104 2223874 Transportation MD/HD EV N/A CC 10/20/2020 2023 Monitor Load N/A N/A 
HARTER 1105 2529442 Residential Home Construction N/A CC 11/20/2021 2024 Service Requested N/A N/A 
LIVE OAK 1102 2222779 Transportation MD/HD EV N/A CC 6/7/2022 2023 Service Requested N/A N/A 
LIVE OAK 1102 2222780 Transportation MD/HD EV N/A CC 6/7/2022 2023 Service Requested N/A N/A 
PEASE 1103 2221632 Energy Storage Retail N/A CC 12/22/2021 2023 Service Requested N/A N/A 
FROGTOWN 1701 2221651 Transportation MD/HD EV N/A CC 10/6/2021 2023 Monitor Load N/A N/A 
FROGTOWN 1701 2052715 Industrial Cultivation N/A CC 1/26/2021 2023 Service Requested N/A N/A 
FROGTOWN 1702 2052714 Residential Home Construction N/A CC 2/2/2021 2023 Monitor Load N/A N/A 
FROGTOWN 1702 3809 Commercial Business N/A CC 4/25/2016 2023 Monitor Load N/A N/A 
STANISLAUS 1702 2052948 Industrial Cultivation N/A CC 10/21/2020 2023 Monitor Load N/A N/A 
CORRAL 1101 2052674 Industrial Cultivation N/A CC 12/22/2020 2023 Service Requested N/A N/A 
CORRAL 1101 2052503 Industrial Cultivation N/A CC 11/6/2020 2023 Service Requested N/A N/A 
CORRAL 1101 2052717 Industrial Cultivation N/A CC 12/22/2020 2023 Service Requested N/A N/A 
CORRAL 1101 2052879 Agriculture Agriculture N/A CC 1/11/2021 2023 Service Requested N/A N/A 
CORRAL 1101 2053196 Agriculture Agriculture N/A CC 2/25/2021 2023 Service Requested N/A N/A 
CALAVERAS CEMENT 1101 2052672 Industrial Cultivation N/A CC 8/1/2020 2023 Service Requested N/A N/A 
CALAVERAS CEMENT 1101 2053172 Industrial Cultivation N/A CC 2/23/2021 2023 Service Requested N/A N/A 
NORTH BRANCH 1101 2221652 Industrial Cultivation N/A CC 5/19/2021 2023 Service Requested N/A N/A 
WEST POINT 1102 2221650 Industrial Cultivation N/A CC 12/18/2020 2023 Service Requested N/A N/A 
LOCKEFORD 2102 2054016 Agriculture Agriculture N/A CC 10/6/2021 2023 Monitor Load N/A N/A 
LOCKEFORD 2102 1999780 Agriculture Agriculture N/A CC 8/27/2020 2023 Monitor Load N/A N/A 
LOCKEFORD 2102 2052516 Agriculture Agriculture N/A CC 12/26/2020 2023 Service Requested N/A N/A 
LOCKEFORD 2102 1675960 Agriculture Agriculture N/A CC 4/14/2020 2023 Monitor Load N/A N/A 
LOCKEFORD 2102 2223263 Agriculture Agriculture N/A CC 3/5/2022 2023 Monitor Load N/A N/A 
LOCKEFORD 2102 2529516 Agriculture Agriculture N/A CC 7/8/2022 2024 Service Requested N/A N/A 
LOCKEFORD 2102 2529520 Agriculture Agriculture N/A CC 8/17/2022 2024 Monitor Load N/A N/A 
LOCKEFORD 2102 2529558 Agriculture Agriculture N/A CC 9/16/2022 2024 Service Requested N/A N/A 
LOCKEFORD 2102 2223809 Agriculture Agriculture N/A CC 8/17/2022 2024 Monitor Load N/A N/A 
LOCKEFORD 2102 2223955 Agriculture Agriculture N/A CC 12/26/2020 2024 Service Requested N/A N/A 
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LOCKEFORD 2101 2052501 Residential Home Construction N/A CC 9/25/2020 2023 Monitor Load N/A N/A 
LOCKEFORD 2101 2052515 Industrial Facilities N/A CC 11/10/2020 2023 Monitor Load N/A N/A 
LOCKEFORD 2101 2052675 Residential Home Construction N/A CC 12/1/2020 2023 Monitor Load N/A N/A 
LOCKEFORD 2101 2052676 Agriculture Agriculture N/A CC 12/1/2020 2023 Monitor Load N/A N/A 
LODI 1102 1672535 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
NEW HOPE 1102 2529416 Agriculture Agriculture N/A CC 6/7/2022 2024 Service Requested N/A N/A 
NEW HOPE 1101 2529654 Agriculture Agriculture N/A CC 11/28/2022 2024 Monitor Load N/A N/A 
NEW HOPE 1101 2051826 Industrial Facilities N/A CC 11/6/2019 2023 Service Requested N/A N/A 
TERMINOUS 1103 1675957 Commercial Business N/A CC 5/7/2020 2023 Monitor Load N/A N/A 
TERMINOUS 1103 2222344 Agriculture Agriculture N/A CC 3/14/2022 2023 Monitor Load N/A N/A 
TERMINOUS 1102 2052432 Commercial Business N/A CC 7/31/2020 2023 Monitor Load N/A N/A 
MANTECA 1703 2052495 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MANTECA 1703 2222908 Transportation MD/HD EV N/A CC 6/27/2022 2023 Service Requested N/A N/A 
MANTECA 1706 2051828 Transportation MD/HD EV N/A CC 10/14/2020 2023 Monitor Load N/A N/A 
MANTECA 1707 2053260 Commercial Business N/A CC 4/5/2021 2023 Monitor Load N/A N/A 
MANTECA 1707 2223827 Commercial Business N/A CC 2/24/2022 2023 Service Requested N/A N/A 
RIPON 1702 2223826 Transportation MD/HD EV N/A CC 10/20/2022 2023 Service Requested N/A N/A 
VIERRA 1701 1092935 Industrial Facilities N/A CC 8/28/2015 2023 Service Requested N/A N/A 
VIERRA 1702 2052421 Industrial Facilities N/A CC 12/10/2020 2024 Service Requested N/A N/A 
VIERRA 1702 2529564 Transportation MD/HD EV N/A CC 7/11/2022 2023 Service Requested N/A N/A 
CHANNEL 1101 2223812 Commercial Business N/A CC 4/16/2021 2023 Monitor Load N/A N/A 
CHEROKEE 1101 2054303 Commercial Business N/A CC 7/15/2020 2023 Monitor Load N/A N/A 
CHEROKEE 1101 2054305 Commercial Business N/A CC 8/6/2021 2023 Monitor Load N/A N/A 
CHEROKEE 1101 2221807 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
CHEROKEE 1102 2054307 Commercial Business N/A CC 8/4/2021 2023 Monitor Load N/A N/A 
COUNTRY CLUB 1102 2054308 Commercial Business N/A CC 4/7/2021 2023 Service Requested N/A N/A 
COUNTRY CLUB 1102 2221784 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
STAGG 1103 2054311 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
WATERLOO 1101 2052028 Agriculture Agriculture N/A CC 6/29/2020 2023 Monitor Load N/A N/A 
WEST LANE 1102 2052029 Transportation LD EV N/A CC N/A 2023 Monitor Load N/A N/A 
EIGHT MILE 2103 2052021 Agriculture Agriculture N/A CC 7/20/2020 2023 Service Requested N/A N/A 
EIGHT MILE 2103 2221779 Residential Home Construction N/A CC 8/27/2021 2023 Service Requested N/A N/A 
EIGHT MILE 2103 2223887 Residential Home Construction N/A CC 8/27/2021 2024 Service Requested N/A N/A 
EIGHT MILE 2103 2223888 Residential Home Construction N/A CC 8/27/2021 2025 Service Requested N/A N/A 
EIGHT MILE 2102 2054287 Commercial Business N/A CC 1/8/2021 2023 Monitor Load N/A N/A 
EIGHT MILE 2102 2052020 Residential Home Construction N/A CC 7/25/2020 2023 Monitor Load N/A N/A 
EIGHT MILE 2102 1672559 Commercial Business N/A CC 10/30/2019 2023 Monitor Load N/A N/A 
MOSHER 2105 2054297 Transportation MD/HD EV N/A CC 2/11/2021 2023 Service Requested N/A N/A 
MOSHER 2105 2221782 Commercial Business N/A CC 9/10/2021 2023 Service Requested N/A N/A 
MOSHER 2108 2054298 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
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MOSHER 2108 2052022 Transportation LD EV N/A CC 8/20/2020 2023 Service Requested N/A N/A

STAGG 2103 2054299 Commercial Business N/A CC 8/12/2021 2023 Service Requested N/A N/A

STAGG 2105 2052024 Transportation MD/HD EV N/A CC 11/23/2020 2023 Monitor Load N/A N/A

STAGG 2104 2054300 Transportation LD EV N/A CC 11/23/2020 2023 Service Requested N/A N/A

STAGG 2104 2054301 Transportation LD EV N/A CC 11/23/2020 2023 Monitor Load N/A N/A

STAGG 2104 2054302 Commercial Business N/A CC 9/10/2020 2023 Monitor Load N/A N/A

EAST STOCKTON 1101 2222802 Commercial Business N/A CC 2/1/2022 2023 Service Requested N/A N/A

EAST STOCKTON 1101 2053893 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

FRENCH CAMP 1102 2052915 Agriculture Agriculture N/A CC 7/9/2019 2023 Monitor Load N/A N/A

FRENCH CAMP 1102 2222797 Agriculture Agriculture N/A CC 12/7/2021 2023 Service Requested N/A N/A

FRENCH CAMP 1102 2223182 Commercial Business N/A CC 3/24/2022 2023 Service Requested N/A N/A

FRENCH CAMP 1101 2223107 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A

FRENCH CAMP 1101 2223735 Transportation MD/HD EV N/A CC 10/20/2022 2025 Monitor Load N/A N/A

FRENCH CAMP 1101 2053015 Residential Home Construction N/A CC 9/22/2020 2023 Monitor Load N/A N/A

FRENCH CAMP 1103 1676284 Commercial Business N/A CC 6/24/2020 2023 Service Requested N/A N/A

ROUGH AND READY ISLA 11021676281 Industrial Facilities N/A CC 2/14/2020 2023 Monitor Load N/A N/A

ROUGH AND READY ISLA 11021665610 Agriculture Agriculture N/A CC 10/5/2018 2023 Monitor Load N/A N/A

ROUGH AND READY ISLA 11022053161 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

ROUGH AND READY ISLA 11021676427 Industrial Facilities N/A CC 11/28/2018 2023 Monitor Load N/A N/A

ROUGH AND READY ISLA 11022053911 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

ROUGH AND READY ISLA 11022053912 Commercial Business N/A CC 8/2/2021 2023 Monitor Load N/A N/A

ROUGH AND READY ISLA 11022222358 Agriculture Agriculture N/A CC 1/18/2022 2023 Monitor Load N/A N/A

STOCKTON A 1105 2052920 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

STOCKTON A 1104 1665612 Commercial Business N/A CC 1/23/2018 2023 Monitor Load N/A N/A

STOCKTON A 1104 2053318 Commercial Business N/A CC 11/25/2020 2023 Service Requested N/A N/A

STOCKTON A 1104 2222445 Commercial Business N/A CC 1/6/2022 2023 Service Requested N/A N/A

STOCKTON A 1102 2222567 Transportation MD/HD EV N/A CC 4/15/2022 2023 Service Requested N/A N/A

STOCKTON A 1102 2222801 Commercial Business N/A CC 2/22/2022 2023 Monitor Load N/A N/A

STOCKTON A 1102 2223579 Commercial Business N/A CC 1/24/2022 2023 Service Requested N/A N/A

STOCKTON A 1102 2053913 Commercial Business N/A CC 6/26/2021 2023 Service Requested N/A N/A

STOCKTON A 1102 2053914 Commercial Business N/A CC 6/1/2021 2023 Service Requested N/A N/A

STOCKTON A 1101 1665611 Commercial Business N/A CC 3/5/2018 2023 Monitor Load N/A N/A

STOCKTON A 1101 2052970 Commercial Business N/A CC 12/8/2020 2023 Monitor Load N/A N/A

STOCKTON A 1108 2051817 Industrial Facilities N/A CC 1/26/2016 2024 Service Requested N/A N/A

STOCKTON A 1108 2223692 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A

STOCKTON A 1108 2222490 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

STOCKTON A 1107 2222540 Transportation MD/HD EV N/A CC 12/22/2021 2023 Service Requested N/A N/A

STOCKTON A 1107 2222541 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

STOCKTON A 1107 2223723 Transportation MD/HD EV N/A CC 7/6/2022 2023 Monitor Load N/A N/A

STOCKTON A 1107 2529571 Commercial Business N/A CC 11/11/2022 2024 Service Requested N/A N/A
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STOCKTON A 1107 2052919 Transportation MD/HD EV N/A CC 9/11/2020 2023 Monitor Load N/A N/A 
STOCKTON A 1107 1676363 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
STOCKTON A 1106 2222796 Transportation MD/HD EV N/A CC 10/13/2021 2023 Monitor Load N/A N/A 
STOCKTON A 1109 2053433 Transportation MD/HD EV N/A CC 6/7/2021 2023 Service Requested N/A N/A 
STOCKTON A 1110 2053266 Transportation MD/HD EV N/A CC 5/18/2021 2023 Monitor Load N/A N/A 
WEBER 1105 2053920 Transportation MD/HD EV N/A CC 5/18/2021 2023 Service Requested N/A N/A 
WEBER 1105 2053921 Commercial Business N/A CC 6/11/2021 2023 Service Requested N/A N/A 
WEBER 1105 2223693 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
WEBER 1114 2053777 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
WEBER 1114 1999814 Industrial Facilities N/A CC 9/14/2020 2023 Monitor Load N/A N/A 
WEBER 1107 2053297 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
WEBER 1108 2053084 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
WEBER 1108 823751 Industrial Facilities N/A CC 8/16/2017 2023 Monitor Load N/A N/A 
WEBER 1108 2223480 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
WEBER 1108 2223504 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
WEBER 1102 2052917 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
WEBER 1102 2052635 Industrial Facilities N/A CC 11/13/2020 2023 Monitor Load N/A N/A 
WEBER 1102 2052814 Industrial Facilities N/A CC 1/4/2021 2023 Monitor Load N/A N/A 
WEBER 1103 1207477 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
EAST STOCKTON 0402 2223655 Residential Home Construction N/A CC 2/9/2022 2023 Request Canceled N/A N/A 
HARDING 0402 2051829 Residential Home Construction N/A CC 9/8/2020 2023 Service Requested N/A N/A 
MONARCH 0401 2529420 Commercial Business N/A CC 7/7/2022 2023 Service Requested N/A N/A 
CARBONA 1104 2222579 Agriculture Agriculture N/A CC 1/10/2022 2023 Service Requested N/A N/A 
CARBONA 1101 2223861 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CARBONA 1101 2223862 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CARBONA 1101 2223883 Residential Home Construction N/A CC N/A 2029 Monitor Load N/A N/A 
CARBONA 1101 2223884 Residential Home Construction N/A CC N/A 2030 Monitor Load N/A N/A 
CARBONA 1101 2223875 Residential Home Construction N/A CC 7/6/2022 2024 Service Requested N/A N/A 
CARBONA 1101 2223876 Residential Home Construction N/A CC 8/10/2022 2024 Service Requested N/A N/A 
CARBONA 1101 2223878 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
CARBONA 1101 2223879 Residential Home Construction N/A CC 10/7/2022 2025 Service Requested N/A N/A 
CARBONA 1101 2223881 Residential Home Construction N/A CC N/A 2028 Monitor Load N/A N/A 
CARBONA 1101 2223866 Residential Home Construction N/A CC 2/16/2021 2023 Monitor Load N/A N/A 
CARBONA 1101 2223867 Residential Home Construction N/A CC 2/16/2021 2023 Monitor Load N/A N/A 
CARBONA 1101 2223868 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CARBONA 1101 2223869 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CARBONA 1101 2223870 Residential Home Construction N/A CC 1/10/2022 2024 Service Requested N/A N/A 
CARBONA 1101 2223871 Residential Home Construction N/A CC 5/12/2022 2026 Service Requested N/A N/A 
CARBONA 1101 2223872 Residential Home Construction N/A CC 4/8/2022 2024 Service Requested N/A N/A 
CARBONA 1101 2223873 Residential Home Construction N/A CC 6/9/2022 2024 Service Requested N/A N/A 
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HERDLYN 1103 1676125 Agriculture Agriculture N/A CC 5/5/2020 2023 Service Requested N/A N/A 
HERDLYN 1102 2052517 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A 
HERDLYN 1102 2221964 Industrial Facilities N/A CC 5/18/2021 2023 Service Requested N/A N/A 
LAMMERS 1101 1676123 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
LAMMERS 1102 2223851 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LAMMERS 1102 2529578 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
TRACY 1102 2223678 Industrial Facilities N/A CC 8/18/2021 2023 Service Requested N/A N/A 
TRACY 1102 2052520 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
TRACY 1102 2052521 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
TRACY 1102 2052523 Transportation MD/HD EV N/A CC 9/17/2020 2023 Monitor Load N/A N/A 
TRACY 1102 2052524 Transportation MD/HD EV N/A CC 9/17/2020 2024 Monitor Load N/A N/A 
TRACY 1102 2052525 Transportation MD/HD EV N/A CC 9/17/2020 2025 Monitor Load N/A N/A 
TRACY 1102 2053585 Commercial Business N/A CC 6/2/2020 2023 Monitor Load N/A N/A 
TRACY 1107 2223348 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
TRACY 1107 2529483 Transportation MD/HD EV N/A CC N/A 2026 Monitor Load N/A N/A 
TRACY 1106 2223478 Commercial Business N/A CC 12/3/2019 2023 Monitor Load N/A N/A 
TRACY 1106 2223479 Commercial Business N/A CC 8/30/2022 2023 Service Requested N/A N/A 
ATWATER 1102 2224045 Agriculture Agriculture N/A CC 6/7/2021 2023 Monitor Load N/A N/A 
ATWATER 1102 2224048 Agriculture Agriculture N/A CC 11/12/2021 2023 Service Requested N/A N/A 
ATWATER 1102 2224049 Agriculture Agriculture N/A CC 11/12/2021 2023 Service Requested N/A N/A 
ATWATER 1102 2224050 Agriculture Agriculture N/A CC 3/18/2022 2023 Monitor Load N/A N/A 
ATWATER 1102 2224051 Agriculture Agriculture N/A CC 7/18/2022 2023 Monitor Load N/A N/A 
ATWATER 1102 2224052 Agriculture Agriculture N/A CC 6/21/2022 2023 Service Requested N/A N/A 
ATWATER 1102 2224054 Agriculture Agriculture N/A CC 7/5/2022 2023 Service Requested N/A N/A 
ATWATER 1107 2224055 Agriculture Agriculture N/A CC 5/24/2021 2023 Monitor Load N/A N/A 
ATWATER 1106 2397467 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CRESSEY 2103 2224056 Agriculture Agriculture N/A CC 3/24/2022 2023 Monitor Load N/A N/A 
CRESSEY 2104 2224057 Agriculture Agriculture N/A CC 2/16/2022 2023 Monitor Load N/A N/A 
LIVINGSTON 1101 2224065 Agriculture Agriculture N/A CC 1/11/2022 2023 Monitor Load N/A N/A 
LIVINGSTON 1105 2224067 Agriculture Agriculture N/A CC 6/15/2021 2023 Monitor Load N/A N/A 
LIVINGSTON 1105 2224068 Agriculture Agriculture N/A CC 8/29/2022 2023 Service Requested N/A N/A 
LIVINGSTON 1104 2224066 Agriculture Agriculture N/A CC 11/2/2021 2023 Service Requested N/A N/A 
CANAL 1104 2223967 Residential Home Construction N/A CC 10/21/2022 2023 Service Requested N/A N/A 
CANAL 1104 2223126 Commercial Business N/A CC 5/24/2022 2023 Service Requested N/A N/A 
CANAL 1104 2222397 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
CANAL 1101 2222333 Agriculture Agriculture N/A CC 3/7/2022 2023 Service Requested N/A N/A 
CANAL 1101 2223260 Agriculture Agriculture N/A CC 6/14/2022 2023 Service Requested N/A N/A 
CANAL 1101 2223938 Industrial Other N/A CC 5/11/2022 2023 Service Requested N/A N/A 
CANAL 1101 2054234 Residential Home Construction N/A CC 5/4/2021 2023 Monitor Load N/A N/A 
CANAL 1101 2054237 Agriculture Agriculture N/A CC 3/16/2021 2023 Monitor Load N/A N/A 
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CANAL 1101 2054238 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CANAL 1101 2054239 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
CANAL 1101 2054241 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
CANAL 1101 2221879 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CANAL 1101 2221880 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CANAL 1101 2221881 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
CANAL 1101 2221785 Residential Home Construction N/A CC 12/27/2018 2023 Monitor Load N/A N/A 
CANAL 1101 2221786 Residential Home Construction N/A CC 12/27/2018 2024 Monitor Load N/A N/A 
CANAL 1101 2221787 Residential Home Construction N/A CC 12/27/2018 2025 Monitor Load N/A N/A 
CANAL 1101 2221788 Residential Home Construction N/A CC 5/4/2021 2023 Monitor Load N/A N/A 
CANAL 1101 2221793 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
CANAL 1101 2221794 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CANAL 1101 2221796 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
CANAL 1106 2222253 Commercial Business N/A CC 2/25/2020 2023 Monitor Load N/A N/A 
CANAL 1106 2222229 Commercial Business N/A CC 8/13/2021 2023 Service Requested N/A N/A 
CANAL 1106 2054243 Transportation MD/HD EV N/A CC 3/10/2020 2023 Service Requested N/A N/A 
CANAL 1106 2054245 Agriculture Agriculture N/A CC 12/21/2020 2023 Monitor Load N/A N/A 
CANAL 1106 1672262 Transportation MD/HD EV N/A CC 3/10/2020 2023 Service Requested N/A N/A 
CANAL 1103 2052010 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CANAL 1103 2054249 Agriculture Agriculture N/A CC 12/19/2020 2023 Monitor Load N/A N/A 
CANAL 1103 2054251 Agriculture Agriculture N/A CC 3/10/2021 2023 Service Requested N/A N/A 
CANAL 1103 2054252 Agriculture Agriculture N/A CC 4/30/2021 2023 Service Requested N/A N/A 
ORTIGA 1105 2054256 Agriculture Agriculture N/A CC 11/5/2020 2023 Monitor Load N/A N/A 
ORTIGA 1105 2221800 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
ORTIGA 1105 2221801 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
ORTIGA 1105 2221802 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
ORTIGA 1105 2223110 Industrial Facilities N/A CC 6/10/2022 2023 Service Requested N/A N/A 
ORTIGA 1105 2222840 Agriculture Agriculture N/A CC 3/7/2022 2023 Service Requested N/A N/A 
ORTIGA 1106 2223340 Agriculture Agriculture N/A CC 7/20/2022 2023 Monitor Load N/A N/A 
ORTIGA 1106 2054263 Agriculture Agriculture N/A CC 2/18/2021 2023 Service Requested N/A N/A 
ORTIGA 1106 2222284 Energy Storage Retail N/A CC 3/18/2022 2023 Monitor Load N/A N/A 
SANTA NELLA 1101 1672264 Transportation MD/HD EV N/A CC 3/10/2020 2023 Service Requested N/A N/A 
SANTA NELLA 1101 1672269 Transportation MD/HD EV N/A CC 3/10/2020 2023 Service Requested N/A N/A 
SANTA NELLA 1101 2223475 Transportation MD/HD EV N/A CC 3/28/2022 2023 Service Requested N/A N/A 
SANTA NELLA 1101 2223476 Transportation MD/HD EV N/A CC 3/28/2022 2026 Service Requested N/A N/A 
SANTA NELLA 1101 2222823 Commercial Business N/A CC 4/29/2022 2023 Service Requested N/A N/A 
SANTA NELLA 1101 2529655 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
WRIGHT 1110 2222395 Agriculture Agriculture N/A CC 9/11/2021 2023 Service Requested N/A N/A 
CHOWCHILLA 1103 2054452 Agriculture Agriculture N/A CC 11/2/2021 2023 Monitor Load N/A N/A 
CHOWCHILLA 1103 2053578 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
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CHOWCHILLA 1103 2223243 Agriculture Agriculture N/A CC 7/19/2022 2023 Service Requested N/A N/A 
CHOWCHILLA 1104 2223663 Industrial Facilities N/A CC 3/18/2021 2024 Service Requested N/A N/A 
CHOWCHILLA 1104 2223654 Agriculture Agriculture N/A CC 5/31/2022 2024 Service Requested N/A N/A 
CHOWCHILLA 1104 2222568 Agriculture Agriculture N/A CC 2/2/2022 2023 Service Requested N/A N/A 
CHOWCHILLA 1104 2223016 Agriculture Agriculture N/A CC 5/31/2022 2023 Service Requested N/A N/A 
CHOWCHILLA 1104 2053443 Agriculture Agriculture N/A CC 9/3/2021 2023 Monitor Load N/A N/A 
CHOWCHILLA 1104 2052927 Industrial Facilities N/A CC 3/18/2021 2023 Service Requested N/A N/A 
CHOWCHILLA 1106 1676381 Agriculture Agriculture N/A CC 6/22/2021 2023 Monitor Load N/A N/A 
CHOWCHILLA 1106 2222657 Agriculture Agriculture N/A CC 4/21/2022 2023 Monitor Load N/A N/A 
CHOWCHILLA 1105 2223643 Commercial Business N/A CC 12/18/2017 2023 Monitor Load N/A N/A 
CHOWCHILLA 1105 2223262 Industrial Facilities N/A CC 6/1/2022 2023 Service Requested N/A N/A 
DAIRYLAND 1102 2222423 Agriculture Agriculture N/A CC 12/21/2021 2023 Monitor Load N/A N/A 
DAIRYLAND 1102 2052929 Agriculture Agriculture N/A CC 8/20/2021 2023 Monitor Load N/A N/A 
DAIRYLAND 1113 2053373 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
DAIRYLAND 1113 2054320 Agriculture Agriculture N/A CC 9/2/2021 2023 Monitor Load N/A N/A 
DAIRYLAND 1113 2222298 Agriculture Agriculture N/A CC 10/14/2021 2024 Service Requested N/A N/A 
DAIRYLAND 1113 2222921 Agriculture Agriculture N/A CC 5/12/2022 2023 Monitor Load N/A N/A 
DAIRYLAND 1109 2223573 Agriculture Agriculture N/A CC 7/14/2022 2023 Service Requested N/A N/A 
DAIRYLAND 1109 2054196 Agriculture Agriculture N/A CC 8/31/2021 2023 Monitor Load N/A N/A 
DAIRYLAND 1109 2052931 Agriculture Agriculture N/A CC 5/3/2021 2023 Monitor Load N/A N/A 
DAIRYLAND 1109 1676398 Agriculture Agriculture N/A CC 9/11/2020 2023 Monitor Load N/A N/A 
DAIRYLAND 1109 1676013 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
DAIRYLAND 1105 2222790 Agriculture Agriculture N/A CC 7/29/2022 2023 Service Requested N/A N/A 
EL NIDO 1102 2222795 Agriculture Agriculture N/A CC 6/21/2022 2023 Service Requested N/A N/A 
EL NIDO 1102 2222909 Agriculture Agriculture N/A CC 3/29/2022 2023 Service Requested N/A N/A 
EL NIDO 1102 824119 Commercial Business N/A CC 5/26/2017 2023 Monitor Load N/A N/A 
EL NIDO 1102 1676385 Agriculture Agriculture N/A CC 4/21/2020 2023 Service Requested N/A N/A 
EL NIDO 1102 1676395 Agriculture Agriculture N/A CC 10/20/2020 2023 Monitor Load N/A N/A 
EL NIDO 1102 2053949 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
EL NIDO 1104 2222299 Agriculture Agriculture N/A CC 1/28/2022 2024 Monitor Load N/A N/A 
EL NIDO 1104 2052530 Agriculture Agriculture N/A CC 9/8/2021 2023 Monitor Load N/A N/A 
EL NIDO 1104 2052932 Agriculture Agriculture N/A CC 7/26/2021 2024 Service Requested N/A N/A 
EL NIDO 1103 824462 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
EL NIDO 1103 2223463 Agriculture Agriculture N/A CC 7/28/2022 2023 Monitor Load N/A N/A 
EL NIDO 1101 2223596 Agriculture Agriculture N/A CC 6/20/2022 2024 Monitor Load N/A N/A 
EL NIDO 1101 2221834 Agriculture Agriculture N/A CC 11/18/2021 2023 Service Requested N/A N/A 
LE GRAND 1110 2052928 Agriculture Agriculture N/A CC 3/30/2021 2023 Monitor Load N/A N/A 
LE GRAND 1110 1676406 Agriculture Agriculture N/A CC 4/2/2020 2023 Monitor Load N/A N/A 
LE GRAND 1110 2222791 Agriculture Agriculture N/A CC 11/15/2021 2023 Service Requested N/A N/A 
LE GRAND 1112 (old 1106) 2222793 Agriculture Agriculture N/A CC 9/23/2022 2023 Service Requested N/A N/A 
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LE GRAND 1112 (old 1106) 1676405 Agriculture Agriculture N/A CC 11/5/2019 2023 Monitor Load N/A N/A 
LE GRAND 1112 (old 1106) 1676387 Agriculture Agriculture N/A CC 9/9/2020 2023 Monitor Load N/A N/A 
LE GRAND 1112 (old 1106) 2053424 Agriculture Agriculture N/A CC 5/5/2021 2023 Monitor Load N/A N/A 
LE GRAND 1104 453718 Agriculture Agriculture N/A CC 7/14/2017 2023 Monitor Load N/A N/A 
LE GRAND 1104 2222588 Agriculture Agriculture N/A CC 3/11/2022 2023 Service Requested N/A N/A 
INDIAN FLAT 1104 2224073 Agriculture Agriculture N/A CC 6/2/2021 2023 Service Requested N/A N/A 
MARIPOSA 2101 2529636 Agriculture Agriculture N/A CC 3/1/2022 2023 Service Requested N/A N/A 
FIREBAUGH 1101 2223246 Agriculture Agriculture N/A CC 7/19/2022 2023 Monitor Load N/A N/A 
FIREBAUGH 1101 2222301 Agriculture Agriculture N/A CC 12/28/2021 2023 Monitor Load N/A N/A 
HAMMONDS 1104 2052735 Industrial Facilities N/A CC 1/28/2021 2023 Service Requested N/A N/A 
HAMMONDS 1104 2052702 Industrial Facilities N/A CC 1/28/2021 2026 Service Requested N/A N/A 
HAMMONDS 1104 2223106 Agriculture Agriculture N/A CC 4/19/2022 2023 Service Requested N/A N/A 
HAMMONDS 1102 2222825 Agriculture Agriculture N/A CC 3/14/2022 2023 Service Requested N/A N/A 
HAMMONDS 1101 2222581 Agriculture Agriculture N/A CC 2/14/2022 2023 Monitor Load N/A N/A 
HAMMONDS 1101 2223101 Agriculture Agriculture N/A CC 5/2/2022 2023 Service Requested N/A N/A 
MENDOTA 1102 2223585 Agriculture Agriculture N/A CC 4/22/2022 2023 Monitor Load N/A N/A 
MENDOTA 1103 2223301 Commercial Business N/A CC 1/21/2022 2023 Service Requested N/A N/A 
MENDOTA 1104 2223108 Agriculture Agriculture N/A CC 3/21/2022 2023 Service Requested N/A N/A 
MENDOTA 1104 2223071 Agriculture Agriculture N/A CC 11/19/2021 2023 Service Requested N/A N/A 
MENDOTA 1104 1675973 Agriculture Agriculture N/A CC 1/23/2020 2023 Service Requested N/A N/A 
MENDOTA 1104 1672518 Agriculture Agriculture N/A CC 3/17/2020 2023 Service Requested N/A N/A 
NEWHALL 1111 2222362 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
NEWHALL 1109 2221581 Agriculture Agriculture N/A CC 8/2/2021 2023 Monitor Load N/A N/A 
EL CAPITAN 1103 2292498 Agriculture Agriculture N/A CC 12/14/2021 2023 Monitor Load N/A N/A 
EL CAPITAN 1103 2292499 Agriculture Agriculture N/A CC 12/1/2021 2023 Monitor Load N/A N/A 
EL CAPITAN 1106 2397461 Transportation LD EV N/A CC 8/1/2022 2023 Service Requested N/A N/A 
EL CAPITAN 2110 2397463 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
EL CAPITAN 2109 2397465 Residential Home Construction N/A CC 4/18/2022 2023 Service Requested N/A N/A 
MERCED 1108 2292500 Agriculture Agriculture N/A CC 8/8/2022 2023 Service Requested N/A N/A 
MERCED 1116 2292502 Agriculture Agriculture N/A CC 3/3/2022 2023 Service Requested N/A N/A 
MERCED FALLS 1102 2292492 Agriculture Agriculture N/A CC 9/13/2021 2023 Monitor Load N/A N/A 
MERCED FALLS 1102 2292493 Agriculture Agriculture N/A CC 12/29/2021 2023 Monitor Load N/A N/A 
MERCED FALLS 1102 2292494 Agriculture Agriculture N/A CC 3/3/2022 2023 Monitor Load N/A N/A 
WILSON 1103 2292504 Agriculture Agriculture N/A CC 3/10/2022 2023 Monitor Load N/A N/A 
WILSON 1103 2292506 Agriculture Agriculture N/A CC 6/7/2022 2023 Monitor Load N/A N/A 
WILSON 1103 2292507 Agriculture Agriculture N/A CC 7/28/2022 2023 Service Requested N/A N/A 
WILSON 1102 2292503 Agriculture Agriculture N/A CC 11/8/2021 2023 Service Requested N/A N/A 
CROWS LANDING 1101 1207573 Agriculture Agriculture N/A CC 1/18/2019 2024 Monitor Load N/A N/A 
GUSTINE 1101 824450 Agriculture Agriculture N/A CC N/A 2024 Monitor Load N/A N/A 
GUSTINE 1101 2221769 Agriculture Agriculture N/A CC 9/21/2021 2023 Monitor Load N/A N/A 
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NEWMAN 1102 1207842 Agriculture Agriculture N/A CC 11/5/2018 2024 Monitor Load N/A N/A 
WESTLEY 1103 2054345 Agriculture Agriculture N/A CC 7/13/2021 2023 Service Requested N/A N/A 
RIVERBANK 1714 2052658 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
OAKHURST 1103 2222297 Transportation MD/HD EV N/A CC 6/2/2021 2023 Service Requested N/A N/A 
OAKHURST 1103 2222305 Agriculture Agriculture N/A CC 10/19/2021 2024 Monitor Load N/A N/A 
DOS PALOS 1101 2221582 Agriculture Agriculture N/A CC 5/10/2021 2023 Service Requested N/A N/A 
DOS PALOS 1101 2223587 Agriculture Agriculture N/A CC 9/8/2022 2023 Service Requested N/A N/A 
ORO LOMA 1106 2223492 Transportation MD/HD EV N/A CC 9/20/2021 2024 Service Requested N/A N/A 
ORO LOMA 1106 2221586 Agriculture Agriculture N/A CC 8/4/2021 2023 Service Requested N/A N/A 
ORO LOMA 1118 2221614 Agriculture Agriculture N/A CC 3/5/2021 2023 Monitor Load N/A N/A 
ORO LOMA 1118 2223403 Agriculture Agriculture N/A CC 7/29/2022 2023 Service Requested N/A N/A 
ORO LOMA 1117 2221612 Agriculture Agriculture N/A CC 6/30/2021 2023 Monitor Load N/A N/A 
ORO LOMA 1117 2221613 Agriculture Agriculture N/A CC 4/20/2021 2023 Monitor Load N/A N/A 
ORO LOMA 1108 2221589 Agriculture Agriculture N/A CC 9/10/2021 2023 Service Requested N/A N/A 
ORO LOMA 1108 2221590 Agriculture Agriculture N/A CC 5/13/2021 2023 Service Requested N/A N/A 
ORO LOMA 1108 2221591 Agriculture Agriculture N/A CC 3/9/2021 2023 Service Requested N/A N/A 
ORO LOMA 1108 2052957 Agriculture Agriculture N/A CC 11/5/2020 2023 Service Requested N/A N/A 
ORO LOMA 1108 2222380 Agriculture Agriculture N/A CC 1/16/2022 2023 Monitor Load N/A N/A 
ORO LOMA 1108 2222400 Agriculture Agriculture N/A CC 1/6/2022 2023 Service Requested N/A N/A 
ORO LOMA 1108 2222428 Agriculture Agriculture N/A CC 9/10/2021 2023 Service Requested N/A N/A 
SANTA RITA 1102 2222334 Agriculture Agriculture N/A CC 1/13/2022 2023 Monitor Load N/A N/A 
SANTA RITA 1102 2221624 Agriculture Agriculture N/A CC 3/11/2021 2023 Monitor Load N/A N/A 
CURTIS 1703 2222279 Residential Home Construction N/A CC 6/28/2021 2023 Service Requested N/A N/A 
CURTIS 1703 2222155 Commercial Business N/A CC 3/5/2022 2023 Service Requested N/A N/A 
CURTIS 1703 2222064 Energy Storage Retail N/A CC 12/2/2021 2023 Monitor Load N/A N/A 
CURTIS 1703 1676017 Commercial Business N/A CC 7/21/2020 2023 Service Requested N/A N/A 
CURTIS 1703 2222402 Residential Home Construction N/A CC 9/5/2021 2023 Service Requested N/A N/A 
CURTIS 1703 2222920 Commercial Business N/A CC 1/20/2022 2023 Monitor Load N/A N/A 
CURTIS 1703 2223455 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
CURTIS 1703 2529473 Transportation MD/HD EV N/A CC 10/13/2020 2023 Service Requested N/A N/A 
CURTIS 1702 2222767 Residential Home Construction N/A CC 5/3/2022 2023 Monitor Load N/A N/A 
CURTIS 1702 2222623 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
CURTIS 1705 2223755 Commercial Business N/A CC 5/15/2019 2023 Service Requested N/A N/A 
CURTIS 1705 2223952 Industrial Facilities N/A CC 9/22/2022 2023 Monitor Load N/A N/A 
PEORIA FLAT 1701 2222751 Residential Home Construction N/A CC 10/7/2021 2023 Service Requested N/A N/A 
RACETRACK 1703 2223424 Transportation MD/HD EV N/A CC 9/12/2022 2023 Monitor Load N/A N/A 
RACETRACK 1703 2222058 Residential Home Construction N/A CC 10/22/2021 2023 Service Requested N/A N/A 
TAR FLAT 0402 2529680 Commercial Business N/A CC 4/22/2022 2023 Service Requested N/A N/A 
BONITA 1103 2222215 Agriculture Agriculture N/A CC 12/2/2021 2023 Monitor Load N/A N/A 
BONITA 1103 2222217 Agriculture Agriculture N/A CC 12/2/2021 2023 Service Requested N/A N/A 
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BONITA 1103 2222218 Agriculture Agriculture N/A CC 12/2/2021 2023 Service Requested N/A N/A 
BONITA 1103 2053526 Agriculture Agriculture N/A CC 5/20/2021 2023 Monitor Load N/A N/A 
BONITA 1103 1207900 Agriculture Agriculture N/A CC 11/8/2018 2023 Service Requested N/A N/A 
BONITA 1102 2052984 Industrial Facilities N/A CC 1/7/2021 2025 Service Requested N/A N/A 
BONITA 1102 2053960 Industrial Facilities N/A CC 1/7/2021 2024 Service Requested N/A N/A 
BONITA 1102 2222339 Residential Home Construction N/A CC 5/20/2021 2023 Service Requested N/A N/A 
BONITA 1101 2223324 Agriculture Agriculture N/A CC 7/25/2022 2023 Service Requested N/A N/A 
BONITA 1101 2053347 Agriculture Agriculture N/A CC 1/20/2021 2023 Monitor Load N/A N/A 
BORDEN 1102 2053962 Agriculture Agriculture N/A CC 1/26/2021 2023 Monitor Load N/A N/A 
BORDEN 1102 2051957 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
BORDEN 1102 2224060 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
BORDEN 1101 2223131 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
BORDEN 1101 2222689 Industrial Facilities N/A CC 6/1/2022 2023 Service Requested N/A N/A 
BORDEN 1101 2222876 Residential Home Construction N/A CC 3/8/2022 2023 Service Requested N/A N/A 
EL PECO 1102 2053664 Agriculture Agriculture N/A CC 6/25/2021 2023 Monitor Load N/A N/A 
EL PECO 1102 2222121 Agriculture Agriculture N/A CC 10/6/2021 2023 Service Requested N/A N/A 
MADERA 1112 2054405 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MADERA 1112 2051961 Industrial Facilities N/A CC 5/6/2021 2023 Monitor Load N/A N/A 
MADERA 1112 2051963 Commercial Business N/A CC 4/30/2020 2023 Monitor Load N/A N/A 
MADERA 1112 2223129 Agriculture Agriculture N/A CC 1/12/2022 2023 Monitor Load N/A N/A 
MADERA 1112 2223061 Industrial Facilities N/A CC 11/2/2021 2023 Service Requested N/A N/A 
MADERA 1112 2529657 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MADERA 1114 2053966 Residential Home Construction N/A CC 8/17/2020 2023 Monitor Load N/A N/A 
MADERA 1116 2223491 Industrial Facilities N/A CC 12/2/2021 2024 Service Requested N/A N/A 
MADERA 1116 2222421 Industrial Facilities N/A CC 12/2/2021 2023 Service Requested N/A N/A 
MADERA 1106 2223420 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
MADERA 1106 2223421 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
MADERA 1106 2223422 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
MADERA 1106 2223423 Transportation MD/HD EV N/A CC N/A 2026 Monitor Load N/A N/A 
MADERA 1106 2053296 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MADERA 1106 823860 Transportation LD EV N/A CC 10/18/2017 2023 Monitor Load N/A N/A 
STOREY 1104 2053508 Agriculture Agriculture N/A CC 6/1/2021 2023 Monitor Load N/A N/A 
STOREY 1104 2222257 Transportation MD/HD EV N/A CC 3/18/2022 2024 Service Requested N/A N/A 
STOREY 1104 2223309 Commercial Business N/A CC 11/22/2021 2023 Monitor Load N/A N/A 
STOREY 1104 2224061 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
STOREY 1105 2222314 Agriculture Agriculture N/A CC 4/1/2022 2023 Service Requested N/A N/A 
STOREY 1105 2053970 Residential Home Construction N/A CC 5/20/2021 2023 Service Requested N/A N/A 
STOREY 1105 2054029 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
STOREY 1105 2054030 Residential Home Construction N/A CC 10/18/2021 2024 Monitor Load N/A N/A 
STOREY 1105 1676127 Commercial Business N/A CC 2/26/2020 2023 Monitor Load N/A N/A 
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STOREY 1107 2397438 Transportation MD/HD EV N/A CC 11/17/2022 2023 Service Requested N/A N/A 
STOREY 1108 1207946 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
STOREY 1108 2053430 Agriculture Agriculture N/A CC 4/14/2021 2023 Monitor Load N/A N/A 
STOREY 1108 2221934 Residential Home Construction N/A CC 1/5/2022 2023 Service Requested N/A N/A 
STOREY 1109 2222225 Commercial Business N/A CC 11/21/2021 2023 Monitor Load N/A N/A 
STOREY 1109 2053432 Agriculture Agriculture N/A CC 12/8/2020 2023 Service Requested N/A N/A 
STOREY 1109 2053513 Commercial Business N/A CC 2/1/2021 2023 Service Requested N/A N/A 
STOREY 1109 2051978 Agriculture Agriculture N/A CC 4/2/2020 2023 Service Requested N/A N/A 
CALIFORNIA AVE 1117 2221999 Commercial Business N/A CC 11/19/2020 2024 Service Requested N/A N/A 
PINEDALE 2110 2054437 Commercial Business N/A CC 2/2/2021 2023 Service Requested N/A N/A 
PINEDALE 2110 2054438 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
PINEDALE 2110 2054440 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
PINEDALE 2110 2223493 Transportation MD/HD EV N/A CC 9/13/2022 2023 Monitor Load N/A N/A 
STOCKDALE 2112 2223163 Residential Home Construction N/A CC 4/11/2022 2023 Service Requested N/A N/A 
STOCKDALE 2112 2222426 Residential Home Construction N/A CC 9/8/2021 2023 Monitor Load N/A N/A 
STOCKDALE 2112 2053097 Residential Home Construction N/A CC 4/16/2021 2023 Monitor Load N/A N/A 
STOCKDALE 2112 2053100 Residential Home Construction N/A CC 4/16/2021 2023 Monitor Load N/A N/A 
STOCKDALE 2112 2053149 Residential Home Construction N/A CC 4/16/2021 2023 Service Requested N/A N/A 
STOCKDALE 2112 2052699 Residential Home Construction N/A CC 3/2/2021 2023 Monitor Load N/A N/A 
STOCKDALE 2112 1676379 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CAYETANO 2109 2223364 Transportation MD/HD EV N/A CC 9/1/2022 2024 Service Requested N/A N/A 
CAYETANO 2109 2223516 Transportation MD/HD EV N/A CC 11/2/2022 2024 Service Requested N/A N/A 
CAYETANO 2111 2223510 Transportation MD/HD EV N/A CC 9/16/2022 2026 Monitor Load N/A N/A 
CAYETANO 2111 2223411 Transportation MD/HD EV N/A CC 9/12/2022 2026 Monitor Load N/A N/A 
CAYETANO 2111 2529375 Transportation MD/HD EV N/A CC 11/28/2022 2024 Monitor Load N/A N/A 
MARTIN (SF H) 1111 2223393 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MARTIN (SF H) 1111 2053074 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MADISON 2101 2054451 Agriculture Agriculture N/A CC 8/20/2021 2023 Monitor Load N/A N/A 
MADISON 2101 2221998 Agriculture Agriculture N/A CC 11/4/2021 2023 Monitor Load N/A N/A 
MADISON 2101 2222099 Agriculture Agriculture N/A CC 11/4/2021 2023 Monitor Load N/A N/A 
MADISON 2101 2053659 Commercial Business N/A CC 3/25/2021 2023 Monitor Load N/A N/A 
MADISON 2101 2053619 Commercial Business N/A CC 4/22/2021 2023 Service Requested N/A N/A 
MADISON 2101 2529472 Transportation MD/HD EV N/A CC 11/16/2022 2024 Service Requested N/A N/A 
MARINA (SF F) 1102 2223354 Transportation LD EV N/A CC 6/25/2022 2023 Monitor Load N/A N/A 
MARINA (SF F) 1102 1207660 Commercial Business N/A CC 11/17/2017 2023 Service Requested N/A N/A 
LLAGAS 2106 2222433 Transportation MD/HD EV N/A CC 3/18/2022 2024 Service Requested N/A N/A 
LLAGAS 2106 2529688 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
LLAGAS 2106 2529689 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
NORTECH 2111 2222343 Industrial Facilities N/A CC 3/3/2022 2023 Service Requested N/A N/A 
VIERRA 1703 2222982 Commercial Business N/A CC 12/13/2021 2023 Monitor Load N/A N/A 
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VIERRA 1703 1676100 Industrial Facilities N/A CC 6/5/2019 2023 Monitor Load N/A N/A 
VIERRA 1703 2052422 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
EIGHT MILE 2101 1676079 Agriculture Agriculture N/A CC 6/9/2020 2023 Monitor Load N/A N/A 
EIGHT MILE 2101 2221916 Transportation MD/HD EV N/A CC 5/27/2021 2023 Monitor Load N/A N/A 
EIGHT MILE 2101 2054282 Commercial Business N/A CC 12/30/2020 2023 Monitor Load N/A N/A 
EIGHT MILE 2101 2054285 Agriculture Agriculture N/A CC 3/25/2021 2023 Service Requested N/A N/A 
LAMMERS 1103 2529854 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LAMMERS 1103 2529855 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
GONZALES 1104 2221971 Industrial Facilities N/A CC 9/18/2020 2024 Service Requested N/A N/A 
BRENTWOOD 2105 2529354 Commercial Business N/A CC 5/5/2022 2023 Service Requested N/A N/A 
BRENTWOOD 2105 2223137 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
OCEANO 1102 2053059 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
IGNACIO 1104 2054061 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
IGNACIO 1104 2054062 Commercial Business N/A CC 10/6/2020 2023 Service Requested N/A N/A 
NOTRE DAME 1101 2223750 Residential Home Construction N/A CC 8/18/2022 2023 Service Requested N/A N/A 
EAST GRAND 1114 2222548 Commercial Business N/A CC N/A 2035 Monitor Load N/A N/A 
EAST GRAND 1114 2052853 Commercial Business N/A CC 11/27/2019 2023 Monitor Load N/A N/A 
EAST GRAND 1114 1676436 Commercial Business N/A CC 9/12/2020 2023 Monitor Load N/A N/A 
EAST GRAND 1114 1672240 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
EAST GRAND 1114 1672241 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
MISSION (SF X) 1124 1207973 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1124 452756 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1124 1207294 Commercial Business N/A CC 9/6/2017 2023 Monitor Load N/A N/A 
MISSION (SF X) 1124 2054040 Residential Home Construction N/A CC 2/28/2018 2024 Monitor Load N/A N/A 
MISSION (SF X) 1124 2054036 Residential Home Construction N/A CC 2/28/2018 2023 Monitor Load N/A N/A 
MISSION (SF X) 1124 2054037 Residential Home Construction N/A CC 2/28/2018 2023 Monitor Load N/A N/A 
MISSION (SF X) 1124 2221816 Transportation MD/HD EV N/A CC 9/15/2021 2023 Monitor Load N/A N/A 
MISSION (SF X) 1124 2222679 Commercial Business N/A CC 3/25/2022 2023 Service Requested N/A N/A 
MISSION (SF X) 1124 2223624 Transportation MD/HD EV N/A CC 6/6/2022 2023 Service Requested N/A N/A 
MISSION (SF X) 1124 2223215 Transportation MD/HD EV N/A CC 3/25/2022 2023 Service Requested N/A N/A 
MISSION (SF X) 1124 2529712 Transportation MD/HD EV N/A CC 10/5/2022 2023 Service Requested N/A N/A 
MISSION (SF X) 1125 2223445 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1125 2223531 Residential Home Construction N/A CC 2/17/2022 2023 Service Requested N/A N/A 
MISSION (SF X) 1125 2222765 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1125 2053262 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1125 1207585 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1125 1207429 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
MISSION (SF X) 1125 1672148 Transportation MD/HD EV N/A CC 2/6/2019 2023 Service Requested N/A N/A 
HOLLISTER 2106 2053314 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
HOLLISTER 2106 2053698 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
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HOLLISTER 2106 2053699 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
HOLLISTER 2106 2156180 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
HOLLISTER 2106 2223739 Transportation MD/HD EV N/A CC 8/30/2022 2024 Service Requested N/A N/A 
HOLLISTER 2106 2529812 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
HOLLISTER 2106 2529794 Transportation MD/HD EV N/A CC 7/13/2021 2024 Service Requested N/A N/A 
BRENTWOOD 2106 2223713 Commercial Business N/A CC 3/7/2022 2023 Service Requested N/A N/A 
BRENTWOOD 2106 2222806 Transportation MD/HD EV N/A CC 5/11/2022 2023 Monitor Load N/A N/A 
BRENTWOOD 2106 2054056 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
BRENTWOOD 2106 1207510 Residential Home Construction N/A CC 4/23/2018 2023 Monitor Load N/A N/A 
KINGSBURG 1112 1676222 Commercial Business N/A CC 10/4/2021 2023 Monitor Load N/A N/A 
MC MULLIN SUB 1104 2053808 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
PINEDALE 2107 2054436 Transportation MD/HD EV N/A CC 10/7/2021 2023 Monitor Load N/A N/A 
PINEDALE 2107 2222390 Commercial Business N/A CC 8/5/2021 2023 Service Requested N/A N/A 
PINEDALE 2107 2223523 Transportation MD/HD EV N/A CC 9/13/2022 2023 Service Requested N/A N/A 
PINEDALE 2105 1671893 Residential Home Construction N/A CC 4/30/2020 2023 Monitor Load N/A N/A 
CAL WATER 1102 2053234 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
FAIRWAY 1103 2223715 Transportation MD/HD EV N/A CC 10/11/2022 2023 Service Requested N/A N/A 
FAIRWAY 1103 2223716 Transportation MD/HD EV N/A CC 10/11/2022 2024 Service Requested N/A N/A 
FAIRWAY 1103 2223669 Industrial Facilities N/A CC 4/6/2021 2023 Service Requested N/A N/A 
DEEPWATER 1106 2222430 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
DEEPWATER 1106 2222431 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
DEEPWATER 1106 2222432 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
DEEPWATER 1106 2222094 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
DEEPWATER 1107 2053877 Residential Home Construction N/A CC 6/18/2021 2023 Monitor Load N/A N/A 
EMBARCADERO (SF Z) 1123 2222256 Transportation MD/HD EV N/A CC 4/13/2022 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1138 2053732 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
LARKIN (SF Y) 1138 1207279 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MANTECA 1708 2053238 Residential Home Construction N/A CC 12/7/2020 2023 Monitor Load N/A N/A 
MANTECA 1708 2221674 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
STOCKTON A 1111 1676364 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
STOCKTON A 1111 2052921 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SANTA NELLA 1104 2222228 Agriculture Agriculture N/A CC 10/6/2021 2023 Service Requested N/A N/A 
SANTA NELLA 1104 2223474 Transportation MD/HD EV N/A CC 6/30/2020 2023 Monitor Load N/A N/A 
SANTA NELLA 1104 2529824 Transportation MD/HD EV N/A CC 6/30/2020 2023 Monitor Load N/A N/A 
EL PECO 1106 2053348 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
EL PECO 1105 2053613 Agriculture Agriculture N/A CC 5/26/2021 2023 Monitor Load N/A N/A 
EL PECO 1105 2051959 Agriculture Agriculture N/A CC 1/2/2020 2023 Monitor Load N/A N/A 
EL PECO 1105 1207644 Agriculture Agriculture N/A CC 2/20/2019 2023 Monitor Load N/A N/A 
EL PECO 1105 2222326 Agriculture Agriculture N/A CC 1/11/2022 2023 Service Requested N/A N/A 
EL PECO 1105 2222938 Agriculture Agriculture N/A CC 3/18/2022 2023 Service Requested N/A N/A 
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LOS OSITOS 2103 2054348 Industrial Cultivation N/A CC 9/8/2021 2023 Service Requested N/A N/A 
CAMP EVERS 2103 2222357 Energy Storage Retail N/A CC 3/30/2022 2023 Monitor Load N/A N/A 
CAMP EVERS 2103 2529814 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
VASONA 1108 2529845 Commercial Business N/A CC 9/26/2022 2025 Service Requested N/A N/A 
VASONA 1108 2529846 Commercial Business N/A CC 9/26/2022 2025 Service Requested N/A N/A 
VASONA 1105 2222877 Transportation MD/HD EV N/A CC 5/11/2022 2023 Monitor Load N/A N/A 
VASONA 1105 2222694 Commercial Business N/A CC 1/14/2022 2023 Service Requested N/A N/A 
EVERGREEN 2105 2222812 Transportation MD/HD EV N/A CC 5/11/2022 2023 Service Requested N/A N/A 
BRENTWOOD 2111 2223597 Transportation MD/HD EV N/A CC 9/20/2022 2023 Monitor Load N/A N/A 
WILLOW PASS 2107 2223367 Transportation MD/HD EV N/A CC 4/13/2022 2023 Monitor Load N/A N/A 
WILLOW PASS 2107 2054050 Residential Home Construction N/A CC 8/19/2021 2023 Service Requested N/A N/A 
WILLOW PASS 2107 2054051 Residential Home Construction N/A CC 8/19/2021 2024 Service Requested N/A N/A 
WILLOW PASS 2107 2054052 Residential Home Construction N/A CC 8/19/2021 2024 Service Requested N/A N/A 
WILLOW PASS 2107 1672023 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
WILLOW PASS 2107 1672024 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
WILLOW PASS 2107 1672283 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
OAKLAND L 1108 823991 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
OAKLAND L 1108 824010 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
AIRWAYS 1102 2052659 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
AIRWAYS 1102 2053498 Commercial Business N/A CC 3/15/2021 2023 Service Requested N/A N/A 
AIRWAYS 1102 2053545 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
AIRWAYS 1102 2053546 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
AIRWAYS 1102 2053253 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
AIRWAYS 1102 2053254 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
AIRWAYS 1102 2222671 Residential Home Construction N/A CC 2/15/2022 2023 Service Requested N/A N/A 
AIRWAYS 1102 2222672 Residential Home Construction N/A CC 2/15/2022 2024 Service Requested N/A N/A 
AIRWAYS 1102 2222673 Residential Home Construction N/A CC 2/15/2022 2025 Service Requested N/A N/A 
AIRWAYS 1102 2222654 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
AIRWAYS 1102 2222655 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
AIRWAYS 1102 2222656 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
AIRWAYS 1102 2223977 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
AIRWAYS 1101 2054027 Residential Home Construction N/A CC 3/10/2020 2023 Monitor Load N/A N/A 
AIRWAYS 1101 2053800 Residential Home Construction N/A CC 8/4/2021 2023 Monitor Load N/A N/A 
AIRWAYS 1101 2052626 Residential Home Construction N/A CC 10/8/2020 2023 Monitor Load N/A N/A 
AIRWAYS 1101 2052627 Residential Home Construction N/A CC 10/8/2020 2024 Monitor Load N/A N/A 
AIRWAYS 1101 2052628 Residential Home Construction N/A CC 10/8/2020 2025 Monitor Load N/A N/A 
AIRWAYS 1101 2052629 Residential Home Construction N/A CC 10/8/2020 2023 Monitor Load N/A N/A 
AIRWAYS 1101 2052630 Residential Home Construction N/A CC 10/8/2020 2024 Monitor Load N/A N/A 
AIRWAYS 1101 2052631 Residential Home Construction N/A CC 10/8/2020 2025 Monitor Load N/A N/A 
AIRWAYS 1101 2052632 Residential Home Construction N/A CC 10/8/2020 2023 Monitor Load N/A N/A 
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AIRWAYS 1101 2052633 Residential Home Construction N/A CC 10/8/2020 2024 Monitor Load N/A N/A 
AIRWAYS 1103 2052683 Residential Home Construction N/A CC 4/24/2019 2023 Monitor Load N/A N/A 
AIRWAYS 1103 2053680 Residential Home Construction N/A CC 7/30/2021 2023 Monitor Load N/A N/A 
AIRWAYS 1103 2529805 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
AIRWAYS 1103 2223388 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
FIGARDEN 2110 2529468 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
FIGARDEN 2110 1672211 Residential Home Construction N/A CC 12/18/2019 2023 Monitor Load N/A N/A 
FIGARDEN 2110 1675932 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PINEDALE 2106 2529830 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
RENFRO 2105 2222480 Residential Home Construction N/A CC 4/22/2022 2023 Service Requested N/A N/A 
RENFRO 2107 2223177 Residential Home Construction N/A CC 11/22/2021 2023 Service Requested N/A N/A 
RENFRO 2107 2223178 Residential Home Construction N/A CC 11/22/2021 2024 Service Requested N/A N/A 
TEVIS 2104 1672536 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
TEVIS 2104 2052665 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
TEVIS 2104 2053219 Residential Home Construction N/A CC 5/12/2021 2023 Monitor Load N/A N/A 
TEVIS 2104 2053220 Residential Home Construction N/A CC 5/12/2021 2023 Service Requested N/A N/A 
NORTH DUBLIN 2101 2223542 Transportation MD/HD EV N/A CC 9/26/2022 2026 Monitor Load N/A N/A 
NORTH DUBLIN 2101 2529509 Transportation MD/HD EV N/A CC 7/25/2022 2024 Monitor Load N/A N/A 
NORTH DUBLIN 2101 2223845 Transportation MD/HD EV N/A CC 10/24/2022 2026 Service Requested N/A N/A 
VACA DIXON 1102 2222942 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
SF K 1101 2221828 Transportation MD/HD EV N/A CC 12/9/2021 2023 Service Requested N/A N/A 
WEBER 1113 2053510 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
WEBER 1113 2222422 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
WEBER 1113 2222542 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
LAMMERS 1107 2223733 Transportation MD/HD EV N/A CC 9/28/2022 2025 Monitor Load N/A N/A 
LAMMERS 1107 2223350 Transportation MD/HD EV N/A CC 8/30/2022 2023 Monitor Load N/A N/A 
FIREBAUGH 1103 2223109 Agriculture Agriculture N/A CC 4/5/2022 2023 Service Requested N/A N/A 
FIREBAUGH 1103 2223124 Agriculture Agriculture N/A CC 4/5/2022 2023 Service Requested N/A N/A 
FIREBAUGH 1103 2222497 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
FIREBAUGH 1103 2529519 Agriculture Agriculture N/A CC 3/8/2022 2023 Service Requested N/A N/A 
FIREBAUGH 1103 2222302 Agriculture Agriculture N/A CC 12/15/2021 2023 Monitor Load N/A N/A 
FIREBAUGH 1103 2222303 Agriculture Agriculture N/A CC 12/15/2021 2023 Monitor Load N/A N/A 
FIREBAUGH 1103 1672314 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PEORIA FLAT 1704 2222278 Commercial Business N/A CC 2/9/2022 2023 Service Requested N/A N/A 
PEORIA FLAT 1704 2529585 Transportation MD/HD EV N/A CC 12/7/2022 2024 Service Requested N/A N/A 
PEORIA FLAT 1704 2222410 Agriculture Agriculture N/A CC 9/21/2021 2023 Service Requested N/A N/A 
PEORIA FLAT 1704 2222517 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
PEORIA FLAT 1704 2222772 Agriculture Agriculture N/A CC 9/21/2021 2025 Service Requested N/A N/A 
BORDEN 1103 2222722 Industrial Facilities N/A CC 2/2/2022 2023 Service Requested N/A N/A 
BORDEN 1103 2223014 Agriculture Agriculture N/A CC 3/24/2022 2023 Monitor Load N/A N/A 
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BORDEN 1103 2223148 Agriculture Agriculture N/A CC 7/21/2022 2023 Service Requested N/A N/A 
BORDEN 1103 2223213 Agriculture Agriculture N/A CC 7/21/2022 2024 Service Requested N/A N/A 
BORDEN 1103 2222060 Agriculture Agriculture N/A CC 9/16/2021 2023 Service Requested N/A N/A 
BORDEN 1103 2222062 Agriculture Agriculture N/A CC 8/26/2021 2023 Monitor Load N/A N/A 
BORDEN 1103 2053431 Agriculture Agriculture N/A CC 8/30/2021 2023 Monitor Load N/A N/A 
BORDEN 1103 2051958 Transportation MD/HD EV N/A CC 11/30/2020 2023 Service Requested N/A N/A 
STOREY 1111 2053515 Residential Home Construction N/A CC 4/11/2021 2023 Monitor Load N/A N/A 
STOREY 1111 2222230 Industrial Facilities N/A CC 1/13/2022 2023 Service Requested N/A N/A 
STOREY 1111 2222512 Commercial Business N/A CC 1/18/2022 2023 Monitor Load N/A N/A 
LONE TREE 2101 2223625 Transportation LD EV N/A CC 9/29/2022 2023 Monitor Load N/A N/A 
LONE TREE 2101 2054403 Commercial Business N/A CC 9/15/2020 2023 Service Requested N/A N/A 
LONE TREE 2101 2053842 Transportation LD EV N/A CC 9/1/2021 2023 Service Requested N/A N/A 
LONE TREE 2101 1207963 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LONE TREE 2101 1672539 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LONE TREE 2101 1672542 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LONE TREE 2102 1676039 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LONE TREE 2102 1676040 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
LONE TREE 2102 1672291 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LONE TREE 2102 824465 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LONE TREE 2102 824118 Industrial Facilities N/A CC 4/1/2017 2023 Service Requested N/A N/A 
LONE TREE 2102 2053793 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
LONE TREE 2102 2054045 Commercial Business N/A CC 1/31/2021 2023 Monitor Load N/A N/A 
LONE TREE 2102 2223002 Transportation MD/HD EV N/A CC 6/28/2022 2023 Monitor Load N/A N/A 
OAKLAND L 1103 2222194 Commercial Business N/A CC 2/9/2021 2023 Service Requested N/A N/A 
DINUBA 1106 2529603 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
CUYAMA 2101 2054109 Agriculture Agriculture N/A CC 4/28/2021 2023 Service Requested N/A N/A 
CUYAMA 2101 1207930 Agriculture Agriculture N/A CC 5/7/2019 2023 Monitor Load N/A N/A 
PANAMA 2102 1676300 Commercial Business N/A CC 4/27/2020 2023 Monitor Load N/A N/A 
PANAMA 2102 2222444 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PANAMA 2102 2223439 Residential Home Construction N/A CC 5/10/2022 2023 Service Requested N/A N/A 
TEVIS 2105 2529579 Commercial Business N/A CC 11/14/2022 2023 Service Requested N/A N/A 
TEVIS 2105 1676035 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
TEVIS 2105 2053168 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
TEVIS 2105 2053169 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
PASO ROBLES 1106 2223962 Transportation MD/HD EV N/A CC 1/14/2022 2023 Service Requested N/A N/A 
PASO ROBLES 1106 2223963 Transportation MD/HD EV N/A CC 1/14/2022 2024 Service Requested N/A N/A 
PASO ROBLES 1106 2223964 Transportation MD/HD EV N/A CC 1/14/2022 2025 Service Requested N/A N/A 
PASO ROBLES 1106 2223760 Residential Home Construction N/A CC 5/3/2022 2024 Service Requested N/A N/A 
NORTH TOWER 1104 2223527 Residential Home Construction N/A CC 2/1/2022 2023 Service Requested N/A N/A 
NORTH TOWER 1104 2529372 Transportation MD/HD EV N/A CC 11/2/2022 2023 Service Requested N/A N/A 
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NORTH TOWER 1104 2529373 Transportation MD/HD EV N/A CC 9/20/2022 2023 Service Requested N/A N/A 
HIGHLANDS 1104 2221956 Residential Home Construction N/A CC 11/11/2021 2023 Service Requested N/A N/A 
HUNTERS POINT (SF P) 1109 1207583 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
HUNTERS POINT (SF P) 1109 2529431 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
HUNTERS POINT (SF P) 1109 2529432 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
LLAGAS 2107 2222429 Transportation MD/HD EV N/A CC 4/5/2022 2027 Service Requested N/A N/A 
LLAGAS 2107 2222711 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
LLAGAS 2107 2222739 Transportation MD/HD EV N/A CC 12/16/2020 2023 Service Requested N/A N/A 
LLAGAS 2107 1676066 Residential Home Construction N/A CC 2/4/2020 2023 Monitor Load N/A N/A 
LLAGAS 2107 2221766 Transportation MD/HD EV N/A CC 12/16/2020 2026 Service Requested N/A N/A 
STONE 1108 2054380 Transportation MD/HD EV N/A CC 11/3/2021 2024 Service Requested N/A N/A 
STONE 1108 1676178 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
STONE 1108 1672224 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
STONE 1108 1672225 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
STONE 1108 1207323 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
STONE 1108 2529565 Transportation MD/HD EV N/A CC 11/3/2021 2025 Service Requested N/A N/A 
STONE 1107 2223650 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
LIVE OAK 1104 2223877 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
CLAY 1103 2052962 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
VIERRA 1706 2052412 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
VIERRA 1706 2052414 Commercial Business N/A CC 11/20/2020 2023 Monitor Load N/A N/A 
VIERRA 1706 2052415 Commercial Business N/A CC 11/20/2020 2024 Monitor Load N/A N/A 
VIERRA 1706 2052491 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
VIERRA 1706 1671889 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
VIERRA 1706 1672368 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
VIERRA 1706 1672439 Transportation MD/HD EV N/A CC 4/22/2020 2024 Monitor Load N/A N/A 
VIERRA 1706 1672440 Transportation MD/HD EV N/A CC 4/22/2020 2024 Monitor Load N/A N/A 
VIERRA 1706 2223490 Commercial Business N/A CC 6/1/2022 2023 Service Requested N/A N/A 
VIERRA 1706 2223025 Transportation MD/HD EV N/A CC 7/13/2022 2023 Monitor Load N/A N/A 
VIERRA 1706 2222514 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
LOCKHEED NO 2 1107 2222602 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
LOCKHEED NO 2 1107 2222603 Commercial Business N/A CC 5/16/2022 2025 Service Requested N/A N/A 
LOCKHEED NO 2 1106 2222295 Commercial Business N/A CC 3/5/2021 2025 Service Requested N/A N/A 
LOCKHEED NO 2 1106 2053835 Commercial Business N/A CC 3/5/2021 2024 Service Requested N/A N/A 
LOS ALTOS 1107 2221818 Transportation MD/HD EV N/A CC 11/30/2021 2023 Service Requested N/A N/A 
LONE TREE 2105 2223362 Transportation MD/HD EV N/A CC 8/23/2022 2023 Service Requested N/A N/A 
MORAGA 1105 2223636 Transportation MD/HD EV N/A CC 6/17/2022 2025 Monitor Load N/A N/A 
AIRWAYS 1106 2223610 Residential Home Construction N/A CC 8/8/2022 2023 Monitor Load N/A N/A 
AIRWAYS 1106 2223611 Residential Home Construction N/A CC 8/8/2022 2024 Monitor Load N/A N/A 
AIRWAYS 1106 2222473 Residential Home Construction N/A CC 3/28/2022 2024 Service Requested N/A N/A 
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AIRWAYS 1106 2222474 Residential Home Construction N/A CC 3/28/2022 2025 Service Requested N/A N/A 
AIRWAYS 1106 2222338 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
AIRWAYS 1106 2222238 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
AIRWAYS 1106 2053596 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
AIRWAYS 1106 2053597 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
AIRWAYS 1106 2052799 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
AIRWAYS 1106 2052800 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
AIRWAYS 1106 2052803 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
AIRWAYS 1106 2052806 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
AIRWAYS 1106 2052807 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
AIRWAYS 1106 2052809 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
AIRWAYS 1106 2052810 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
GATES 1105 1999737 Agriculture Agriculture N/A CC 3/31/2020 2023 Service Requested N/A N/A 
GATES 1105 2222294 Agriculture Agriculture N/A CC 7/26/2021 2023 Monitor Load N/A N/A 
GATES 1105 2529700 Agriculture Agriculture N/A CC 4/7/2022 2024 Service Requested N/A N/A 
WEST FRESNO 1112 2223341 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
WEST FRESNO 1112 2223342 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
WEST FRESNO 1112 2223343 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
WEST FRESNO 1112 2223344 Transportation MD/HD EV N/A CC N/A 2026 Monitor Load N/A N/A 
WEST FRESNO 1112 2223345 Transportation MD/HD EV N/A CC N/A 2027 Monitor Load N/A N/A 
WEST FRESNO 1112 2223187 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
WEST FRESNO 1112 2223188 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
WEST FRESNO 1112 1207784 Transportation MD/HD EV N/A CC 7/19/2019 2023 Monitor Load N/A N/A 
WEST FRESNO 1111 2053806 Industrial Facilities N/A CC 3/25/2021 2023 Service Requested N/A N/A 
WEST FRESNO 1111 2223185 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
WEST FRESNO 1111 2223175 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
WEST FRESNO 1111 2222895 Residential Home Construction N/A CC 4/5/2022 2023 Service Requested N/A N/A 
PINEDALE 2101 1671886 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PINEDALE 2101 1207639 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
OLD RIVER 1104 2054116 Agriculture Agriculture N/A CC 1/29/2021 2023 Service Requested N/A N/A 
OLD RIVER 1104 2054384 Residential Home Construction N/A CC 9/6/2022 2024 Service Requested N/A N/A 
OLD RIVER 1104 2054385 Residential Home Construction N/A CC 8/26/2021 2023 Service Requested N/A N/A 
OLD RIVER 1104 2223657 Residential Home Construction N/A CC 9/6/2022 2025 Service Requested N/A N/A 
TUPMAN 1106 1672198 Agriculture Agriculture N/A CC 12/11/2019 2023 Monitor Load N/A N/A 
TUPMAN 1105 1672237 Agriculture Agriculture N/A CC 10/10/2020 2023 Monitor Load N/A N/A 
CHARCA 1103 2529679 Agriculture Agriculture N/A CC 8/15/2022 2023 Service Requested N/A N/A 
CHARCA 1102 2529644 Agriculture Agriculture N/A CC 10/7/2022 2023 Service Requested N/A N/A 
NOTRE DAME 1102 2053589 Residential Home Construction N/A CC 9/29/2020 2023 Monitor Load N/A N/A 
ARBUCKLE 1104 2222186 Agriculture Agriculture N/A CC 11/9/2021 2023 Monitor Load N/A N/A 
ARBUCKLE 1104 2223153 Agriculture Agriculture N/A CC 5/19/2022 2023 Service Requested N/A N/A 
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ARBUCKLE 1104 2222468 Agriculture Agriculture N/A CC 10/13/2021 2023 Monitor Load N/A N/A 
ARBUCKLE 1104 2222560 Agriculture Agriculture N/A CC 10/20/2021 2023 Service Requested N/A N/A 
DIXON 1106 2222948 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
DIXON 1106 2222956 Transportation MD/HD EV N/A CC 6/21/2022 2023 Service Requested N/A N/A 
DIXON 1106 2223436 Transportation MD/HD EV N/A CC 8/18/2022 2023 Service Requested N/A N/A 
DIXON 1106 2221525 Residential Home Construction N/A CC 6/7/2021 2023 Service Requested N/A N/A 
DIXON 1106 2053533 Residential Home Construction N/A CC 12/4/2020 2023 Service Requested N/A N/A 
DIXON 1106 2053534 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
DIXON 1106 2053310 Commercial Business N/A CC 5/7/2021 2023 Service Requested N/A N/A 
DEEPWATER 1105 2053826 Commercial Business N/A CC 5/20/2021 2023 Monitor Load N/A N/A 
DEEPWATER 1105 2053827 Commercial Business N/A CC 5/20/2021 2023 Monitor Load N/A N/A 
DEEPWATER 1105 2053850 Commercial Business N/A CC 3/8/2021 2023 Monitor Load N/A N/A 
STONE 1110 2223294 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
SHINGLE SPRINGS 2110 2223804 Industrial Facilities N/A CC 3/3/2020 2023 Monitor Load N/A N/A 
VICTOR 1102 2223425 Agriculture Agriculture N/A CC 12/22/2021 2023 Service Requested N/A N/A 
VICTOR 1102 2054073 Agriculture Agriculture N/A CC 9/15/2021 2023 Monitor Load N/A N/A 
EIGHT MILE 2104 2054275 Transportation LD EV N/A CC 6/24/2021 2023 Service Requested N/A N/A 
NEWMAN 1105 2397464 Residential Home Construction N/A CC 3/8/2022 2023 Service Requested N/A N/A 
SOLEDAD 2102 2223349 Commercial Business N/A CC 8/1/2022 2023 Service Requested N/A N/A 
SOLEDAD 2102 2222451 Agriculture Agriculture N/A CC 11/8/2021 2023 Service Requested N/A N/A 
SOLEDAD 2102 2222111 Commercial Business N/A CC 1/4/2022 2023 Monitor Load N/A N/A 
SOLEDAD 2102 1092990 Commercial Business N/A CC 5/3/2018 2023 Monitor Load N/A N/A 
SOLEDAD 2102 2052976 Transportation MD/HD EV N/A CC 6/5/2020 2023 Monitor Load N/A N/A 
CARUTHERS 1105 2053543 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
PINEDALE 2102 1207891 Agriculture Agriculture N/A CC 11/3/2017 2023 Monitor Load N/A N/A 
VINEYARD 2104 1675947 Transportation MD/HD EV N/A CC 6/30/2020 2024 Service Requested N/A N/A 
VINEYARD 2110 824106 Transportation MD/HD EV N/A CC 3/2/2018 2023 Monitor Load N/A N/A 
GRAND ISLAND 2226 1207312 Industrial Cultivation N/A CC 3/5/2018 2023 Monitor Load N/A N/A 
GRAND ISLAND 2226 2053781 Commercial Business N/A CC 6/1/2021 2023 Monitor Load N/A N/A 
GRAND ISLAND 2226 2053771 Industrial Cultivation N/A CC 5/28/2021 2023 Service Requested N/A N/A 
GRAND ISLAND 2227 2222888 Agriculture Agriculture N/A CC 1/3/2022 2023 Monitor Load N/A N/A 
PLAINFIELD 1106 2053999 Residential Home Construction N/A CC 1/23/2021 2023 Monitor Load N/A N/A 
PLAINFIELD 1106 2221636 Agriculture Agriculture N/A CC 8/27/2021 2023 Monitor Load N/A N/A 
PLAINFIELD 1106 2051850 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PLAINFIELD 1106 2051857 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
HUNTERS POINT (SF P) 1108 1207605 Residential Home Construction N/A CC 12/20/2018 2023 Service Requested N/A N/A 
HUNTERS POINT (SF P) 1108 2054032 Commercial Business N/A CC 6/24/2020 2023 Monitor Load N/A N/A 
HUNTERS POINT (SF P) 1108 2529405 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
HUNTERS POINT (SF P) 1108 2223932 Commercial Business N/A CC 3/3/2022 2024 Service Requested N/A N/A 
HUNTERS POINT (SF P) 1107 1672305 Residential Home Construction N/A CC 7/29/2019 2023 Service Requested N/A N/A 
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HUNTERS POINT (SF P) 1107 2051943 Transportation MD/HD EV N/A CC 10/14/2020 2023 Service Requested N/A N/A 
MILPITAS 2111 1999773 Industrial Facilities N/A CC 4/8/2020 2023 Monitor Load N/A N/A 
NORTECH 2110 1672083 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
NORTECH 2110 1207887 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
NORTECH 2110 2324 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
NORTECH 2110 2222231 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
NORTECH 2110 2222232 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
NORTECH 2110 2222233 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
CHOWCHILLA 1102 1672345 Transportation MD/HD EV N/A CC 3/25/2020 2023 Monitor Load N/A N/A 
CHOWCHILLA 1102 2223462 Industrial Facilities N/A CC 7/21/2022 2023 Service Requested N/A N/A 
PEORIA FLAT 1705 2223210 Transportation MD/HD EV N/A CC 8/4/2022 2023 Service Requested N/A N/A 
PEORIA FLAT 1705 2222312 Commercial Business N/A CC 6/17/2021 2023 Monitor Load N/A N/A 
PEORIA FLAT 1705 2222342 Commercial Business N/A CC 8/24/2021 2023 Service Requested N/A N/A 
PEORIA FLAT 1705 2052494 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
PEORIA FLAT 1705 2052831 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
PEORIA FLAT 1705 2222310 Residential Home Construction N/A CC 3/9/2022 2023 Service Requested N/A N/A 
STONE 1105 2223651 Transportation MD/HD EV N/A CC 9/7/2022 2024 Monitor Load N/A N/A 
STONE 1105 2223598 Transportation MD/HD EV N/A CC 9/7/2022 2023 Monitor Load N/A N/A 
LAKEWOOD 2227 2222110 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2107 2053427 Agriculture Agriculture N/A CC 2/19/2021 2023 Monitor Load N/A N/A 
CASSIDY 2107 2051982 Agriculture Agriculture N/A CC 7/10/2020 2023 Service Requested N/A N/A 
CASSIDY 2107 2223599 Commercial Business N/A CC 12/17/2021 2023 Service Requested N/A N/A 
CASSIDY 2107 2223404 Agriculture Agriculture N/A CC 8/11/2022 2023 Service Requested N/A N/A 
CASSIDY 2107 2222419 Residential Home Construction N/A CC 3/3/2022 2023 Service Requested N/A N/A 
CASSIDY 2108 2222418 Transportation LD EV N/A CC 4/9/2022 2023 Service Requested N/A N/A 
CASSIDY 2108 2222441 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 2222681 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 2222682 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 2222683 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 2222684 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 2222685 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 2222686 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 2222687 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 2222936 Agriculture Agriculture N/A CC 5/9/2022 2023 Service Requested N/A N/A 
CASSIDY 2108 2222937 Agriculture Agriculture N/A CC 5/9/2022 2023 Service Requested N/A N/A 
CASSIDY 2108 2223418 Commercial Business N/A CC 9/6/2022 2023 Service Requested N/A N/A 
CASSIDY 2108 2223882 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
CASSIDY 2108 2223961 Residential Home Construction N/A CC 6/14/2022 2023 Service Requested N/A N/A 
CASSIDY 2108 2051984 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 2051985 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
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CASSIDY 2108 1672476 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 1672064 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 1672549 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 1207880 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 1207881 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 1207929 Residential Home Construction N/A CC 10/25/2017 2023 Monitor Load N/A N/A 
CASSIDY 2108 2053423 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 2053436 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 2053564 Commercial Business N/A CC 6/18/2021 2023 Monitor Load N/A N/A 
CASSIDY 2108 2053527 Residential Home Construction N/A CC 4/27/2021 2023 Service Requested N/A N/A 
CASSIDY 2108 2053530 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 2053626 Residential Home Construction N/A CC 7/30/2021 2023 Service Requested N/A N/A 
CASSIDY 2108 2053686 Residential Home Construction N/A CC 7/26/2021 2023 Monitor Load N/A N/A 
CASSIDY 2108 2054031 Commercial Business N/A CC 10/13/2021 2023 Monitor Load N/A N/A 
CASSIDY 2108 2053779 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 2222171 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
CASSIDY 2108 2222268 Commercial Business N/A CC 3/28/2022 2023 Service Requested N/A N/A 
CASSIDY 2108 2221935 Residential Home Construction N/A CC 11/30/2021 2023 Service Requested N/A N/A 
CASSIDY 2108 2156182 Commercial Business N/A CC 8/5/2021 2023 Service Requested N/A N/A 
CASSIDY 2108 2156183 Commercial Business N/A CC 11/20/2020 2023 Monitor Load N/A N/A 
CASSIDY 2108 2156185 Agriculture Agriculture N/A CC 11/1/2021 2023 Service Requested N/A N/A 
WILLOW PASS 2108 1672552 Residential Home Construction N/A CC 5/8/2020 2023 Monitor Load N/A N/A 
WILLOW PASS 2108 1672285 Residential Home Construction N/A CC 6/15/2015 2023 Monitor Load N/A N/A 
WILLOW PASS 2108 1672286 Residential Home Construction N/A CC 6/15/2015 2024 Monitor Load N/A N/A 
FIGARDEN 2113 1671958 Commercial Business N/A CC 1/12/2018 2023 Monitor Load N/A N/A 
FIGARDEN 2113 2053757 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
FIGARDEN 2113 2222976 Residential Home Construction N/A CC 3/10/2022 2023 Service Requested N/A N/A 
7TH STANDARD 2101 2223398 Agriculture Agriculture N/A CC 7/28/2022 2023 Service Requested N/A N/A 
7TH STANDARD 2102 2292475 Transportation MD/HD EV N/A CC 8/10/2022 2025 Monitor Load N/A N/A 
7TH STANDARD 2102 2292476 Transportation MD/HD EV N/A CC 8/10/2022 2030 Monitor Load N/A N/A 
7TH STANDARD 2102 2053293 Industrial Facilities N/A CC N/A 2027 Monitor Load N/A N/A 
7TH STANDARD 2102 2221715 Industrial Facilities N/A CC 10/1/2020 2025 Monitor Load N/A N/A 
7TH STANDARD 2102 2221716 Industrial Facilities N/A CC 10/1/2020 2025 Monitor Load N/A N/A 
7TH STANDARD 2102 2221955 Industrial Facilities N/A CC 12/13/2021 2024 Service Requested N/A N/A 
7TH STANDARD 2102 2222261 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
7TH STANDARD 2102 2222262 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
7TH STANDARD 2102 2222263 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
7TH STANDARD 2102 2051999 Commercial Business N/A CC 8/10/2020 2023 Monitor Load N/A N/A 
7TH STANDARD 2103 2051994 Commercial Business N/A CC 4/25/2019 2023 Monitor Load N/A N/A 
7TH STANDARD 2103 2051996 Agriculture Agriculture N/A CC 9/22/2020 2023 Service Requested N/A N/A 
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7TH STANDARD 2103 2051997 Agriculture Agriculture N/A CC 9/22/2020 2023 Monitor Load N/A N/A 
7TH STANDARD 2103 2223365 Residential Home Construction N/A CC 6/30/2022 2023 Service Requested N/A N/A 
7TH STANDARD 2103 2223366 Residential Home Construction N/A CC 8/12/2022 2024 Service Requested N/A N/A 
MESA 1101 2529391 Agriculture Agriculture N/A CC 7/14/2022 2023 Service Requested N/A N/A 
FREMONT 1103 2054127 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PARADISE 1106 1999837 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PARADISE 1106 1999838 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
PARADISE 1106 1999839 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
VACA DIXON 1109 2053308 Commercial Business N/A CC 10/30/2020 2023 Service Requested N/A N/A 
VACA DIXON 1109 2053696 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
VACA DIXON 1109 2223971 Transportation MD/HD EV N/A CC 10/6/2022 2025 Service Requested N/A N/A 
VACA DIXON 1109 2223201 Commercial Business N/A CC 2/16/2022 2023 Service Requested N/A N/A 
VACA DIXON 1109 2223202 Commercial Business N/A CC 2/16/2022 2024 Service Requested N/A N/A 
VACA DIXON 1109 2222725 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
ZAMORA 1107 2529622 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
SF E 1107 2529482 Transportation MD/HD EV N/A CC 10/24/2022 2023 Monitor Load N/A N/A 
MADERA 1118 2054028 Residential Home Construction N/A CC 8/16/2021 2023 Service Requested N/A N/A 
MADERA 1118 2053967 Industrial Facilities N/A CC 9/24/2021 2023 Monitor Load N/A N/A 
MADERA 1118 1672165 Commercial Business N/A CC 7/22/2019 2023 Monitor Load N/A N/A 
MADERA 1119 2222197 Agriculture Agriculture N/A CC 11/23/2021 2023 Service Requested N/A N/A 
MADERA 1119 2221837 Agriculture Agriculture N/A CC 9/7/2021 2023 Service Requested N/A N/A 
MADERA 1119 2222690 Agriculture Agriculture N/A CC 2/28/2022 2023 Monitor Load N/A N/A 
MADERA 1119 2222939 Agriculture Agriculture N/A CC 3/17/2022 2023 Monitor Load N/A N/A 
MADERA 1119 2222940 Agriculture Agriculture N/A CC 4/1/2022 2023 Monitor Load N/A N/A 
MADERA 1119 2223062 Agriculture Agriculture N/A CC 1/26/2022 2023 Service Requested N/A N/A 
OAKLAND J 1114 2529593 Industrial Cultivation N/A CC 12/7/2021 2024 Service Requested N/A N/A 
HICKS 1109 2223824 Transportation LD EV N/A CC 6/6/2022 2023 Monitor Load N/A N/A 
HICKS 1109 2223130 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
HICKS 1109 2223030 Transportation MD/HD EV N/A CC 6/17/2022 2023 Monitor Load N/A N/A 
SAN BENITO 2101 2222525 Transportation MD/HD EV N/A CC 4/15/2022 2023 Service Requested N/A N/A 
SAN BENITO 2101 2053415 Residential Home Construction N/A CC 3/19/2021 2023 Service Requested N/A N/A 
SAN BENITO 2104 2529728 Industrial Facilities N/A CC 6/10/2022 2024 Service Requested N/A N/A 
LOCKHEED NO 2 1108 2223267 Industrial Facilities N/A CC 12/21/2020 2025 Service Requested N/A N/A 
LOCKHEED NO 2 1108 2223268 Industrial Facilities N/A CC 12/21/2020 2027 Service Requested N/A N/A 
LOCKHEED NO 2 1108 1672277 Commercial Business N/A CC 5/6/2019 2025 Monitor Load N/A N/A 
LOCKHEED NO 2 1108 1672278 Commercial Business N/A CC 5/6/2019 2027 Monitor Load N/A N/A 
LOCKHEED NO 2 1108 1672279 Commercial Business N/A CC 5/6/2019 2029 Monitor Load N/A N/A 
LOCKHEED NO 2 1108 1207409 Industrial Facilities N/A CC 6/19/2014 2023 Monitor Load N/A N/A 
KERMAN 1102 2053910 Agriculture Agriculture N/A CC 3/17/2021 2023 Service Requested N/A N/A 
KERMAN 1102 2222555 Agriculture Agriculture N/A CC 4/8/2021 2023 Monitor Load N/A N/A 
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NEWARK 1106 2223058 Transportation MD/HD EV N/A CC 7/14/2022 2023 Monitor Load N/A N/A 
WYANDOTTE 1102 2529576 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
WYANDOTTE 1102 2053562 Industrial Facilities N/A CC 3/19/2021 2033 Service Requested N/A N/A 
PUTAH CREEK 1105 2054453 Agriculture Agriculture N/A CC 10/19/2021 2023 Monitor Load N/A N/A 
PUTAH CREEK 1105 2054316 Residential Home Construction N/A CC 12/29/2020 2023 Service Requested N/A N/A 
PUTAH CREEK 1105 3539 Agriculture Agriculture N/A CC 6/14/2021 2023 Service Requested N/A N/A 
PUTAH CREEK 1105 2529785 Agriculture Agriculture N/A CC 11/7/2022 2023 Service Requested N/A N/A 
PUTAH CREEK 1105 2223161 Agriculture Agriculture N/A CC 6/6/2022 2023 Monitor Load N/A N/A 
PUTAH CREEK 1105 2222601 Commercial Business N/A CC 3/11/2021 2023 Service Requested N/A N/A 
PUTAH CREEK 1105 2222768 Agriculture Agriculture N/A CC 12/10/2021 2023 Monitor Load N/A N/A 
PEABODY 2102 2222713 Commercial Business N/A CC 5/2/2022 2023 Request Canceled N/A N/A 
PEABODY 2102 2222975 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
PEABODY 2102 2052999 Residential Home Construction N/A CC 11/24/2020 2023 Service Requested N/A N/A 
VIERRA 1707 2052638 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
VIERRA 1707 2052416 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
VIERRA 1707 2052419 Residential Home Construction N/A CC 10/7/2020 2025 Monitor Load N/A N/A 
VIERRA 1707 2053272 Residential Home Construction N/A CC N/A 2026 Monitor Load N/A N/A 
VIERRA 1707 2054024 Agriculture Agriculture N/A CC 9/17/2021 2023 Service Requested N/A N/A 
VIERRA 1707 2054007 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
VIERRA 1707 2054008 Residential Home Construction N/A CC N/A 2026 Monitor Load N/A N/A 
VIERRA 1707 2054009 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
VIERRA 1707 2223641 Residential Home Construction N/A CC 12/10/2021 2024 Service Requested N/A N/A 
WEBER 1109 2223019 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
WEBER 1109 2222799 Transportation MD/HD EV N/A CC 9/1/2022 2023 Service Requested N/A N/A 
WEBER 1109 2053778 Industrial Facilities N/A CC 8/3/2021 2023 Monitor Load N/A N/A 
WEBER 1109 2051841 Agriculture Agriculture N/A CC 9/24/2020 2023 Monitor Load N/A N/A 
WEBER 1109 2053078 Agriculture Agriculture N/A CC 2/25/2021 2023 Monitor Load N/A N/A 
WEBER 1110 2051756 Transportation MD/HD EV N/A CC 4/19/2021 2024 Monitor Load N/A N/A 
WEBER 1110 2054360 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
WEBER 1110 2054361 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
WEBER 1110 2054362 Industrial Facilities N/A CC N/A 2026 Monitor Load N/A N/A 
WEBER 1110 2222184 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
WEBER 1110 2223609 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
WEBER 1110 2223620 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
WEBER 1110 2223538 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
WEBER 1110 2223539 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
WEBER 1110 2529615 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
WEBER 1110 2529616 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
WEBER 1110 2529617 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
OAKLAND L 1106 2053654 Residential Home Construction N/A CC 5/28/2020 2023 Service Requested N/A N/A 

Page 101 
Public 



  

 

  
 

  

 

 

 

 

 

 

 

 

 

 

 

  

  

   

   

   

  

 

 

 

 

 

 

 

 

 

 

 

 

-
-

PG&E 2023 Distribution Deferral Opportunity Report (DDOR) 
Appendix G: Known Load Project Tracking Data 
Version Date:  8/15/2023 
Public 

Circuit Unique Identifer Type Category IEPR Status Load Amount (MVA) Initial Service 
Request Date 

Current Expected 
In Service Date Status Actual In Service 

Date 
Actual Load 

Amount 

OAKLAND L 1106 1207968 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
OAKLAND L 1106 1672030 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
OAKLAND L 1106 1672035 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
MORMON 1103 2222720 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
MORMON 1103 2222341 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
PASO ROBLES 1102 2222437 Commercial Business N/A CC 11/30/2021 2023 Service Requested N/A N/A 
PASO ROBLES 1102 2222963 Transportation MD/HD EV N/A CC 7/1/2022 2024 Service Requested N/A N/A 
PASO ROBLES 1102 2223758 Commercial Business N/A CC 11/30/2021 2023 Service Requested N/A N/A 
PASO ROBLES 1102 453611 Commercial Business N/A CC 3/18/2019 2025 Service Requested N/A N/A 
PASO ROBLES 1102 453612 Commercial Business N/A CC 3/18/2019 2026 Service Requested N/A N/A 
PASO ROBLES 1102 453614 Commercial Business N/A CC 3/18/2019 2024 Service Requested N/A N/A 
WAHTOKE 1111 1676151 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
WAHTOKE 1111 2221524 Agriculture Agriculture N/A CC 6/21/2021 2023 Monitor Load N/A N/A 
SMYRNA 1105 2054184 Agriculture Agriculture N/A CC 10/2/2020 2023 Monitor Load N/A N/A 
SMYRNA 1105 2054185 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
SMYRNA 1105 1671941 Agriculture Agriculture N/A CC 11/12/2018 2024 Monitor Load N/A N/A 
TEJON 1106 2529540 Industrial Facilities N/A CC 11/30/2021 2023 Monitor Load N/A N/A 
TEJON 1106 2529552 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
TEJON 1106 2223920 Transportation MD/HD EV N/A CC 5/5/2022 2023 Monitor Load N/A N/A 
TEJON 1106 2223921 Transportation MD/HD EV N/A CC 5/5/2022 2024 Monitor Load N/A N/A 
TEJON 1106 2223922 Transportation MD/HD EV N/A CC 5/5/2022 2025 Monitor Load N/A N/A 
TEJON 1106 2223911 Industrial Facilities N/A CC 2/16/2021 2023 Monitor Load N/A N/A 
TEJON 1106 2529807 Industrial Facilities N/A CC 12/13/2022 2024 Service Requested N/A N/A 
WEST LANE 1101 2054313 Commercial Business N/A CC 10/5/2020 2023 Monitor Load N/A N/A 
CAL WATER 1103 1676203 Residential Home Construction N/A CC 7/1/2020 2023 Service Requested N/A N/A 
CAL WATER 1103 2223966 Residential Home Construction N/A CC 6/1/2022 2023 Service Requested N/A N/A 
CAL WATER 1103 2529476 Residential Home Construction N/A CC 6/1/2022 2023 Service Requested N/A N/A 
OAKLAND C 1108 2223893 Industrial Facilities N/A CC 11/9/2021 2023 Service Requested N/A N/A 
CHOWCHILLA 1101 1672349 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A 
CHOWCHILLA 1101 1672350 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
CHOWCHILLA 1101 1999782 Commercial Business N/A CC 8/20/2020 2023 Monitor Load N/A N/A 
CHOWCHILLA 1101 1676383 Agriculture Agriculture N/A CC 10/14/2021 2023 Monitor Load N/A N/A 
CHOWCHILLA 1101 2053146 Residential Home Construction N/A CC 5/3/2021 2024 Service Requested N/A N/A 
PAUL SWEET 2101 2223266 Industrial Facilities N/A CC 11/16/2020 2023 Service Requested N/A N/A 
PAUL SWEET 2108 2223332 Residential Home Construction N/A CC 8/3/2021 2023 Service Requested N/A N/A 
PAUL SWEET 2108 2223078 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
PAUL SWEET 2108 2223616 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
PAUL SWEET 2108 2223447 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
PAUL SWEET 2108 2222863 Transportation MD/HD EV N/A CC 4/11/2022 2023 Monitor Load N/A N/A 
PAUL SWEET 2108 1207350 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
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ANITA 1106 2529653 Agriculture Agriculture N/A CC 11/21/2022 2023 Service Requested N/A N/A 
ANITA 1105 1672191 Industrial Facilities N/A CC 6/20/2019 2023 Service Requested N/A N/A 
LAKEVILLE 1105 2053590 Residential Home Construction N/A CC 2/18/2021 2023 Monitor Load N/A N/A 
MOSHER 2110 2221803 Transportation MD/HD EV N/A CC 5/20/2021 2023 Service Requested N/A N/A 
MOSHER 2110 2221804 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
FORT ORD 2106 2222095 Residential Home Construction N/A CC 10/23/2020 2023 Service Requested N/A N/A 
FORT ORD 2106 2222090 Residential Home Construction N/A CC 4/13/2021 2023 Service Requested N/A N/A 
FORT ORD 2106 2222091 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2221635 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053816 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053817 Industrial Facilities N/A CC N/A 2027 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053818 Industrial Facilities N/A CC N/A 2031 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053819 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053851 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053852 Residential Home Construction N/A CC N/A 2026 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053854 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053855 Commercial Business N/A CC N/A 2027 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053856 Commercial Business N/A CC N/A 2027 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053857 Residential Home Construction N/A CC N/A 2028 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053858 Residential Home Construction N/A CC N/A 2030 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053859 Commercial Business N/A CC N/A 2030 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053860 Commercial Business N/A CC N/A 2031 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053861 Residential Home Construction N/A CC N/A 2031 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053862 Transportation MD/HD EV N/A CC N/A 2034 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2053864 Commercial Business N/A CC N/A 2035 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2223209 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2223216 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
POTRERO (SF A) 1121 2223217 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A 
EIGHT MILE 2106 2054279 Agriculture Agriculture N/A CC 3/25/2021 2023 Service Requested N/A N/A 
SHEPHERD 2109 2054435 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
SHEPHERD 2109 2221483 Residential Home Construction N/A CC 3/31/2021 2023 Service Requested N/A N/A 
SHEPHERD 2109 2221484 Residential Home Construction N/A CC 3/31/2021 2023 Service Requested N/A N/A 
SHEPHERD 2109 2221485 Residential Home Construction N/A CC 3/31/2021 2024 Service Requested N/A N/A 
SHEPHERD 2109 1672406 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SHEPHERD 2109 1207954 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
SHEPHERD 2110 2223413 Residential Home Construction N/A CC 9/5/2022 2023 Service Requested N/A N/A 
SHEPHERD 2111 2053107 Commercial Business N/A CC 5/20/2019 2023 Monitor Load N/A N/A 
SHEPHERD 2111 2053108 Commercial Business N/A CC 5/20/2019 2023 Monitor Load N/A N/A 
SHEPHERD 2111 2222265 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A 
SHEPHERD 2112 2221487 Residential Home Construction N/A CC 12/4/2020 2023 Monitor Load N/A N/A 
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SHEPHERD 2112 1207898 Residential Home Construction N/A CC 2/7/2019 2023 Monitor Load N/A N/A 
SALINAS 1108 2221974 Industrial Facilities N/A CC 8/30/2021 2023 Monitor Load N/A N/A 
SALINAS 1109 1676099 Commercial Business N/A CC 10/15/2018 2023 Monitor Load N/A N/A 
SALINAS 1109 2052966 Commercial Business N/A CC 9/17/2020 2023 Monitor Load N/A N/A 
WHISMAN 1112 2053038 Commercial Business N/A CC 4/13/2020 2028 Service Requested N/A N/A 
WHISMAN 1112 2053039 Commercial Business N/A CC 4/13/2020 2026 Service Requested N/A N/A 
WHISMAN 1112 2053040 Commercial Business N/A CC 4/13/2020 2027 Service Requested N/A N/A 
MABURY 1105 2221963 Commercial Business N/A CC 11/1/2021 2024 Service Requested N/A N/A 
MABURY 1105 2223778 Transportation LD EV N/A CC 7/16/2021 2023 Monitor Load N/A N/A 
DAIRYLAND 1112 2222789 Agriculture Agriculture N/A CC 12/15/2021 2023 Monitor Load N/A N/A 
DAIRYLAND 1112 2053934 Agriculture Agriculture N/A CC 8/20/2021 2023 Monitor Load N/A N/A 
DAIRYLAND 1112 1676394 Agriculture Agriculture N/A CC 3/8/2019 2023 Monitor Load N/A N/A 
DAIRYLAND 1112 1207415 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
DAVIS 1101 1676288 Industrial Facilities N/A CC 5/11/2020 2023 Service Requested N/A N/A 
DAVIS 1101 2223957 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
AIRWAYS 1107 2223949 Residential Home Construction N/A CC 6/30/2022 2023 Service Requested N/A N/A 
AIRWAYS 1107 2223950 Residential Home Construction N/A CC 6/30/2022 2024 Service Requested N/A N/A 
AIRWAYS 1107 2223951 Residential Home Construction N/A CC 6/30/2022 2025 Service Requested N/A N/A 
AIRWAYS 1107 2529802 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
AIRWAYS 1107 2222557 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
AIRWAYS 1107 2222558 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
AIRWAYS 1107 2222559 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
AIRWAYS 1107 2223248 Residential Home Construction N/A CC 6/30/2022 2023 Service Requested N/A N/A 
AIRWAYS 1107 2223249 Residential Home Construction N/A CC 6/30/2022 2024 Service Requested N/A N/A 
AIRWAYS 1107 2223250 Residential Home Construction N/A CC 6/30/2022 2025 Service Requested N/A N/A 
AIRWAYS 1107 2223397 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
AIRWAYS 1107 2052486 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A 
AIRWAYS 1107 2052487 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A 
AIRWAYS 1107 2052488 Residential Home Construction N/A CC N/A 2025 Monitor Load N/A N/A 
GATES 1106 2222515 Agriculture Agriculture N/A CC 11/12/2021 2023 Monitor Load N/A N/A 
GATES 1106 2222606 Agriculture Agriculture N/A CC 11/11/2021 2023 Service Requested N/A N/A 
GATES 1106 2222388 Agriculture Agriculture N/A CC 1/26/2022 2023 Service Requested N/A N/A 
GATES 1106 2222878 Agriculture Agriculture N/A CC 3/23/2022 2023 Service Requested N/A N/A 
PARLIER 1105 2529439 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
PARLIER 1105 1999714 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A 
PARLIER 1105 1220 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
PARLIER 1105 2054112 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
ALPAUGH 1103 2529435 Agriculture Agriculture N/A CC 3/17/2022 2023 Monitor Load N/A N/A 
GATES 1110 2529360 Agriculture Agriculture N/A CC 5/23/2022 2023 Service Requested N/A N/A 
GATES 1110 2222890 Agriculture Agriculture N/A CC 2/18/2022 2023 Service Requested N/A N/A 
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GUERNSEY 1106 2223145 Agriculture Agriculture N/A CC 11/2/2021 2023 Service Requested N/A N/A 
GUERNSEY 1106 1676233 Agriculture Agriculture N/A CC 2/14/2020 2023 Monitor Load N/A N/A 
GUERNSEY 1106 2053022 Agriculture Agriculture N/A CC 4/6/2020 2023 Service Requested N/A N/A 
GUERNSEY 1106 2053085 Agriculture Agriculture N/A CC 1/30/2018 2023 Monitor Load N/A N/A 
GUERNSEY 1106 2053086 Agriculture Agriculture N/A CC 1/29/2018 2023 Monitor Load N/A N/A 
NORTECH 2107 2926 Industrial Facilities N/A CC 7/2/2014 2023 Monitor Load N/A N/A 
SCHINDLER 1110 1676232 Agriculture Agriculture N/A CC 4/23/2020 2023 Service Requested N/A N/A 
SCHINDLER 1110 2221862 Agriculture Agriculture N/A CC 5/14/2021 2023 Monitor Load N/A N/A 
SCHINDLER 1110 2222269 Agriculture Agriculture N/A CC 9/21/2021 2023 Monitor Load N/A N/A 
SCHINDLER 1110 2222981 Agriculture Agriculture N/A CC 3/28/2022 2023 Service Requested N/A N/A 
MC CALL 1108 2224002 Commercial Business N/A CC 1/12/2022 2023 Service Requested N/A N/A 
MC CALL 1108 2224003 Industrial Facilities N/A CC 11/7/2017 2023 Monitor Load N/A N/A 
MC CALL 1108 2054107 Residential Home Construction N/A CC 5/20/2021 2023 Monitor Load N/A N/A 
MC CALL 1108 2052726 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A 
VALLEY HOME 1703 2221535 Agriculture Agriculture N/A CC 10/5/2021 2023 Service Requested N/A N/A 
VALLEY HOME 1704 2223829 Agriculture Agriculture N/A CC 6/17/2022 2023 Service Requested N/A N/A 
SCHINDLER 1111 2529563 Agriculture Agriculture N/A CC 5/3/2022 2023 Service Requested N/A N/A 
SCHINDLER 1111 2529847 Agriculture Agriculture N/A CC 5/28/2022 2023 Service Requested N/A N/A 
SCHINDLER 1111 2223065 Agriculture Agriculture N/A CC 11/2/2021 2023 Service Requested N/A N/A 
SCHINDLER 1112 2053843 Agriculture Agriculture N/A CC 1/12/2021 2023 Service Requested N/A N/A 
ALPAUGH 1104 2054017 Agriculture Agriculture N/A CC 11/21/2019 2023 Monitor Load N/A N/A 
ALPAUGH 1104 2054018 Agriculture Agriculture N/A CC 2/20/2020 2023 Monitor Load N/A N/A 
ALPAUGH 1104 1676473 Agriculture Agriculture N/A CC 2/20/2020 2023 Monitor Load N/A N/A 
AIRWAYS 1108 2221513 Commercial Business N/A CC 2/5/2019 2023 Service Requested N/A N/A 
PANOCHE 1101 2223098 Agriculture Agriculture N/A CC 5/2/2022 2023 Service Requested N/A N/A 
PANOCHE 1101 2223099 Agriculture Agriculture N/A CC 5/2/2022 2023 Service Requested N/A N/A 
PANOCHE 1101 2222576 Agriculture Agriculture N/A CC 2/14/2022 2023 Service Requested N/A N/A 
PANOCHE 1101 2222580 Agriculture Agriculture N/A CC 2/7/2022 2023 Service Requested N/A N/A 
PANOCHE 1101 2224043 Commercial Business N/A CC 12/21/2021 2023 Monitor Load N/A N/A 
PANOCHE 1102 2222574 Agriculture Agriculture N/A CC 2/7/2022 2023 Monitor Load N/A N/A 
PANOCHE 1102 2222620 Agriculture Agriculture N/A CC 2/14/2022 2023 Service Requested N/A N/A 
PANOCHE 1102 2222481 Agriculture Agriculture N/A CC 2/10/2022 2023 Service Requested N/A N/A 
PANOCHE 1103 2223407 Transportation MD/HD EV N/A CC 8/5/2022 2023 Service Requested N/A N/A 
PANOCHE 1103 2529674 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A 
PANOCHE 1103 2529675 Transportation MD/HD EV N/A CC N/A 2025 Monitor Load N/A N/A 
PANOCHE 1103 2529676 Transportation MD/HD EV N/A CC N/A 2028 Monitor Load N/A N/A 
PANOCHE 1103 2529677 Transportation MD/HD EV N/A CC N/A 2026 Monitor Load N/A N/A 
PANOCHE 1103 2529678 Transportation MD/HD EV N/A CC N/A 2027 Monitor Load N/A N/A 
PANOCHE 1103 2222280 Agriculture Agriculture N/A CC 9/10/2021 2023 Monitor Load N/A N/A 
ORO LOMA 1115 2221603 Agriculture Agriculture N/A CC 12/30/2020 2023 Service Requested N/A N/A 
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ORO LOMA 1115 2221597 Agriculture Agriculture N/A CC 8/6/2021 2023 Monitor Load N/A N/A 
ORO LOMA 1115 2221598 Agriculture Agriculture N/A CC 8/20/2021 2023 Service Requested N/A N/A 
ORO LOMA 1115 2529844 Agriculture Agriculture N/A CC 9/23/2022 2023 Service Requested N/A N/A 
ORO LOMA 1115 2222379 Agriculture Agriculture N/A CC 1/17/2022 2023 Monitor Load N/A N/A 
SANTA YNEZ 1104 2222886 Transportation MD/HD EV N/A CC 10/4/2021 2023 Service Requested N/A N/A 
SANTA YNEZ 1104 2222887 Transportation MD/HD EV N/A CC 10/4/2021 2024 Service Requested N/A N/A 
SANTA YNEZ 1104 2223057 Agriculture Agriculture N/A CC 5/18/2022 2023 Service Requested N/A N/A 
LAMMERS 1108 2223242 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A 
LAMMERS 1108 2223450 Industrial Facilities N/A CC 2/7/2022 2023 Service Requested N/A N/A 
FORT ORD 2107 2223204 Transportation MD/HD EV N/A CC 8/3/2022 2023 Monitor Load N/A N/A 
FORT ORD 2107 2223150 Residential Home Construction N/A CC 3/29/2022 2023 Service Requested N/A N/A 
FORT ORD 2107 2222745 Commercial Business N/A CC 11/10/2021 2023 Service Requested N/A N/A 
FORT ORD 2107 2222042 Industrial Facilities N/A CC 5/28/2021 2023 Service Requested N/A N/A 
FORT ORD 2107 2222043 Industrial Facilities N/A CC 12/17/2019 2023 Monitor Load N/A N/A 
FORT ORD 2107 2052656 Industrial Facilities N/A CC 9/25/2020 2023 Service Requested N/A N/A 
FORT ORD 2107 2052653 Industrial Facilities N/A CC 5/4/2022 2023 Service Requested N/A N/A 
EL PATIO 1102 1672029 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A 
DAIRYLAND 1111 2222972 Agriculture Agriculture N/A CC 5/26/2022 2023 Monitor Load N/A N/A 
DAIRYLAND 1111 2223114 Agriculture Agriculture N/A CC 4/26/2022 2024 Service Requested N/A N/A 
LE GRAND 1106 2222489 Agriculture Agriculture N/A CC 4/8/2022 2023 Service Requested N/A N/A 
LE GRAND 1106 1676074 Agriculture Agriculture N/A CC 5/29/2020 2023 Monitor Load N/A N/A 
LE GRAND 1106 1676412 Agriculture Agriculture N/A CC 10/7/2019 2023 Service Requested N/A N/A 
LE GRAND 1106 2053444 Agriculture Agriculture N/A CC 5/4/2021 2023 Monitor Load N/A N/A 
RIPON 1703 2051962 Transportation MD/HD EV N/A CC 4/2/2020 2023 Monitor Load N/A N/A 
RIO BRAVO 1104 1676456 Commercial Business N/A CC 7/11/2018 2023 Monitor Load N/A N/A 
RIO BRAVO 1104 2052885 Commercial Business N/A CC 10/7/2020 2023 Monitor Load N/A N/A 
RIO BRAVO 1104 2052936 Industrial Facilities N/A CC 10/1/2020 2023 Monitor Load N/A N/A 
RIO BRAVO 1104 2052937 Transportation MD/HD EV N/A CC 3/31/2021 2023 Service Requested N/A N/A 
RIO BRAVO 1104 1207507 Industrial Facilities N/A CC 10/30/2017 2023 Monitor Load N/A N/A 
RIO BRAVO 1104 2053282 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
RIO BRAVO 1104 2053283 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
RIO BRAVO 1104 2053284 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A 
RIO BRAVO 1104 2053964 Commercial Business N/A CC 7/11/2018 2023 Monitor Load N/A N/A 
RIO BRAVO 1104 2222126 Industrial Facilities N/A CC 10/29/2021 2023 Service Requested N/A N/A 
RIO BRAVO 1104 2222128 Industrial Facilities N/A CC N/A 2026 Monitor Load N/A N/A 
RIO BRAVO 1104 2222148 Industrial Facilities N/A CC 3/18/2021 2023 Monitor Load N/A N/A 
RIO BRAVO 1104 2223671 Industrial Facilities N/A CC 10/30/2017 2024 Monitor Load N/A N/A 
RIO BRAVO 1104 2529467 Agriculture Agriculture N/A CC 7/25/2022 2023 Service Requested N/A N/A 
SHAFTER 1111 2223720 Residential Home Construction N/A CC 10/6/2022 2023 Monitor Load N/A N/A 
SHAFTER 1111 2223721 Residential Home Construction N/A CC 10/6/2022 2024 Monitor Load N/A N/A 
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SHAFTER 1111 2223722 Residential Home Construction N/A CC 10/6/2022 2025 Monitor Load N/A N/A

NAPA 1110 2052405 Commercial Business N/A CC 11/13/2020 2023 Monitor Load N/A N/A

FORT ORD 2105 2222092 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

FORT ORD 2105 2222039 Commercial Business N/A CC 6/11/2021 2023 Monitor Load N/A N/A

FORT ORD 2105 2223052 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

FORT ORD 2105 2223053 Residential Home Construction N/A CC 6/19/2022 2023 Service Requested N/A N/A

FORT ORD 2105 2222629 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

FORT ORD 2105 2222578 Transportation MD/HD EV N/A CC 3/24/2022 2023 Service Requested N/A N/A

FORT ORD 2105 2222962 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

FORT ORD 2105 2222842 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

WEBER NEW 1111 2223584 Commercial Business N/A CC 3/12/2021 2023 Monitor Load N/A N/A

WEBER NEW 1111 2054363 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

WEBER NEW 1111 2053147 Commercial Business N/A CC 4/20/2021 2023 Service Requested N/A N/A

MARTIN (SF H) 1112 (400 Paul - 1st feeder)2703 Industrial Facilities N/A CC 12/16/2010 2026 Monitor Load N/A N/A

MARTIN (SF H) 1112 (400 Paul - 1st feeder)2704 Industrial Facilities N/A CC 12/16/2010 2027 Monitor Load N/A N/A

MARTIN (SF H) 1112 (400 Paul - 1st feeder)2705 Industrial Facilities N/A CC 12/16/2010 2023 Monitor Load N/A N/A

MARTIN (SF H) 1112 (400 Paul - 1st feeder)2706 Industrial Facilities N/A CC 12/16/2010 2025 Monitor Load N/A N/A

MARTIN (SF H) 1112 (400 Paul - 1st feeder)2707 Industrial Facilities N/A CC 12/16/2010 2024 Monitor Load N/A N/A

MARTIN (SF H) 1112 (400 Paul - 1st feeder)2221737 Industrial Facilities N/A CC 12/16/2010 2028 Monitor Load N/A N/A

MARTIN (SF H) 1112 (400 Paul - 1st feeder)2221738 Industrial Facilities N/A CC 12/16/2010 2029 Monitor Load N/A N/A

LAKEVIEW 1103 2222031 Agriculture Agriculture N/A CC 11/22/2021 2023 Service Requested N/A N/A

LAKEVIEW 1103 1672421 Agriculture Agriculture N/A CC 8/4/2020 2023 Service Requested N/A N/A

LAKEVIEW 1103 1676404 Agriculture Agriculture N/A CC 8/4/2020 2024 Service Requested N/A N/A

LARKIN (SF Y) 1140 (Doyle Drive Back Up)1672075 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

LARKIN (SF Y) 1140 (Doyle Drive Back Up)3432 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A

LARKIN (SF Y) 1140 (Doyle Drive Back Up)3535 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A

LARKIN (SF Y) 1140 (Doyle Drive Back Up)2221840 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A

LOCKHEED NO 1 1107 2221671 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A

LOCKHEED NO 1 1107 2221672 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A

LOCKHEED NO 1 1107 2221673 Commercial Business N/A CC N/A 2026 Monitor Load N/A N/A

LOCKHEED NO 1 1107 2529715 Commercial Business N/A CC N/A 2027 Monitor Load N/A N/A

SF J 1108 3217 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

SF J 1108 3218 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

AIRWAYS 1104 2224027 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

AIRWAYS 1104 2224028 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A

SAN JUSTO 1101 2223541 Transportation MD/HD EV N/A CC 9/13/2022 2023 Monitor Load N/A N/A

BAY MEADOWS 2106 1672207 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

BAY MEADOWS 2106 2051928 Transportation MD/HD EV N/A CC 12/1/2020 2023 Monitor Load N/A N/A

BAY MEADOWS 2106 2222252 Transportation MD/HD EV N/A CC 3/2/2022 2023 Monitor Load N/A N/A

SPENCE 1103 2222054 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A

Page 107
Public



PG&E 2023 Distribution Deferral Opportunity Report (DDOR)
Appendix G: Known Load Project Tracking Data
Version Date:  8/15/2023 
Public

Circuit Unique Identifer Type Category IEPR Status Load Amount (MVA)
Initial Service 
Request Date

Current Expected 
In-Service Date

Status
Actual In-Service 

Date
Actual Load 

Amount

SPENCE 1103 2222055 Industrial Cultivation N/A CC 1/8/2020 2023 Monitor Load N/A N/A

SPENCE 1103 2052590 Industrial Cultivation N/A CC 7/20/2016 2024 Service Requested N/A N/A

SPENCE 1103 2052591 Industrial Cultivation N/A CC 9/22/2016 2024 Service Requested N/A N/A

SPENCE 1103 2052592 Industrial Cultivation N/A CC 2/17/2017 2024 Service Requested N/A N/A

SPENCE 1103 2052593 Industrial Cultivation N/A CC 2/17/2017 2024 Service Requested N/A N/A

SPENCE 1103 2052594 Industrial Cultivation N/A CC 12/11/2018 2023 Monitor Load N/A N/A

SPENCE 1103 2052597 Industrial Cultivation N/A CC 3/17/2020 2027 Monitor Load N/A N/A

SPENCE 1103 2052598 Industrial Cultivation N/A CC N/A 2027 Monitor Load N/A N/A

SPENCE 1103 2052600 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A

SPENCE 1103 2052601 Industrial Cultivation N/A CC 5/30/2018 2024 Monitor Load N/A N/A

SPENCE 1103 2052602 Industrial Cultivation N/A CC 5/30/2018 2024 Monitor Load N/A N/A

SPENCE 1103 2052603 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A

SPENCE 1103 2529522 Industrial Cultivation N/A CC N/A 2024 Monitor Load N/A N/A

WINDSOR 1101 2053493 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

WINDSOR 1102 2053614 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

WINDSOR 1102 2053615 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

WINDSOR 1102 2053365 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

WINDSOR 1102 2053369 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A

WINDSOR 1102 2053782 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

WINDSOR 1102 2221663 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

WINDSOR 1102 2054378 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

WINDSOR 1102 2397478 Transportation LD EV N/A CC 9/28/2020 2023 Service Requested N/A N/A

WINDSOR 1102 2397479 Transportation MD/HD EV N/A CC 9/28/2020 2023 Service Requested N/A N/A

WINDSOR 1103 2529450 Residential Home Construction N/A CC N/A 2024 Monitor Load N/A N/A

WINDSOR 1103 2529451 Transportation LD EV N/A CC N/A 2024 Monitor Load N/A N/A

DOLAN ROAD NEW 1103 (unassigned)2222835 Commercial Business N/A CC 12/6/2021 2023 Service Requested N/A N/A

DOLAN ROAD NEW 1103 (unassigned)2222103 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

BELLEVUE 2107 2223592 Transportation MD/HD EV N/A CC 1/20/2022 2023 Service Requested N/A N/A

BELLEVUE 2107 2529392 Transportation MD/HD EV N/A CC N/A 2023 Monitor Load N/A N/A

BELLEVUE 2107 2529393 Transportation MD/HD EV N/A CC N/A 2024 Monitor Load N/A N/A

BELLEVUE 2107 2223913 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

BELLEVUE 2107 2223933 Residential Home Construction N/A CC 9/9/2021 2023 Service Requested N/A N/A

BELLEVUE 2107 2223934 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

BELLEVUE 2107 2223935 Commercial Business N/A CC 10/4/2016 2023 Monitor Load N/A N/A

BELLEVUE 2107 2223936 Transportation LD EV N/A CC 10/6/2020 2023 Service Requested N/A N/A

BELLEVUE 2107 2223929 Commercial Business N/A CC 3/16/2020 2023 Monitor Load N/A N/A

BELLEVUE 2107 2223930 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

BELLEVUE 2107 2223931 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

LOGAN CREEK 2103 1207920 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

MISSION (SF X) 1127 2054369 Transportation MD/HD EV N/A CC 3/16/2021 2023 Service Requested N/A N/A
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MISSION (SF X) 1127 2529479 Transportation MD/HD EV N/A CC 10/12/2022 2023 Service Requested N/A N/A

MISSION (SF X) 1127 2223281 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

SANTA TERESA 2101 2223160 Transportation MD/HD EV N/A CC 7/11/2022 2023 Monitor Load N/A N/A

SANTA TERESA 2101 2223235 Industrial Facilities N/A CC 8/19/2021 2025 Service Requested N/A N/A

SANTA TERESA 2101 2223236 Industrial Facilities N/A CC 8/19/2021 2024 Service Requested N/A N/A

SANTA TERESA 2101 2223237 Industrial Facilities N/A CC 8/19/2021 2026 Service Requested N/A N/A

SANTA TERESA 2102 2223229 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A

SANTA TERESA 2102 2223230 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A

SANTA TERESA 2102 2223231 Industrial Facilities N/A CC N/A 2026 Monitor Load N/A N/A

DAIRYLAND NEW 1110 2222628 Agriculture Agriculture N/A CC 9/11/2022 2023 Service Requested N/A N/A

DAIRYLAND NEW 1110 2053261 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A

DAIRYLAND NEW 1110 2053723 Agriculture Agriculture N/A CC 7/26/2021 2023 Monitor Load N/A N/A

DAIRYLAND NEW 1110 2053724 Agriculture Agriculture N/A CC 8/26/2021 2023 Service Requested N/A N/A

RICE 1104 2223772 Agriculture Agriculture N/A CC 9/1/2022 2023 Monitor Load N/A N/A

SOLEDAD 2104 2222079 Agriculture Agriculture N/A CC 12/23/2021 2023 Monitor Load N/A N/A

SOLEDAD 2105 2052829 Agriculture Agriculture N/A CC N/A 2023 Monitor Load N/A N/A

MISSION (SF X) 1128 2053784 Residential Home Construction N/A CC N/A 2023 Monitor Load N/A N/A

MISSION (SF X) 1128 2222353 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

DIXON LANDING 2110 (IDLE) 2529501 Commercial Business N/A CC 8/3/2022 2024 Service Requested N/A N/A

NEWARK 2111 2529495 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A

NEWARK 2111 2529496 Industrial Facilities N/A CC 4/21/2021 2024 Monitor Load N/A N/A

NEWARK 2111 2529497 Industrial Facilities N/A CC 4/21/2021 2025 Monitor Load N/A N/A

NEWARK 2111 2529517 Transportation MD/HD EV N/A CC 12/1/2022 2024 Request Canceled N/A N/A

NEWARK 2111 2529518 Transportation MD/HD EV N/A CC 12/1/2022 2025 Request Canceled N/A N/A

NEWARK 2111 2223361 Industrial Facilities N/A CC 3/9/2022 2023 Service Requested N/A N/A

NEWARK 2111 2222134 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

NEWARK 2111 2222135 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

NEWARK 2111 2222136 Commercial Business N/A CC N/A 2024 Monitor Load N/A N/A

NEWARK 2111 2222137 Industrial Facilities N/A CC 5/18/2020 2024 Monitor Load N/A N/A

NEWARK 2111 2222138 Industrial Facilities N/A CC 5/18/2020 2023 Monitor Load N/A N/A

NEWARK 2111 2222139 Industrial Facilities N/A CC 5/14/2021 2023 Monitor Load N/A N/A

NEWARK 2111 2222140 Commercial Business N/A CC N/A 2025 Monitor Load N/A N/A

NEWARK 2111 2222141 Industrial Facilities N/A CC 5/18/2020 2025 Monitor Load N/A N/A

NEWARK 2111 2222142 Industrial Facilities N/A CC 5/14/2021 2023 Monitor Load N/A N/A

NEWARK 2111 2222143 Industrial Facilities N/A CC 6/15/2022 2024 Service Requested N/A N/A

NEWARK 2111 2222144 Industrial Facilities N/A CC 4/21/2021 2023 Monitor Load N/A N/A

WEBER NEW 1115 2223608 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

WEBER NEW 1115 2223622 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

WEBER NEW 1115 2223623 Commercial Business N/A CC N/A 2023 Monitor Load N/A N/A

DOLAN ROAD 1102 2222832 Industrial Cultivation N/A CC 12/7/2021 2023 Service Requested N/A N/A
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DOLAN ROAD 1102 2222830 Industrial Cultivation N/A CC 12/7/2021 2023 Service Requested N/A N/A

DOLAN ROAD 1102 2222104 Industrial Cultivation N/A CC 9/8/2021 2023 Service Requested N/A N/A

DOLAN ROAD 1102 2222105 Industrial Cultivation N/A CC 7/22/2021 2023 Service Requested N/A N/A

TEJON 1107 2223918 Transportation MD/HD EV N/A CC 7/25/2019 2023 Monitor Load N/A N/A

MONTAGUE 2110 2223689 Industrial Facilities N/A CC N/A 2023 Monitor Load N/A N/A

MONTAGUE 2110 2223690 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A

MONTAGUE 2110 2223691 Industrial Facilities N/A CC N/A 2025 Monitor Load N/A N/A

Project Staging 1102 2221910 Industrial Cultivation N/A CC N/A 2023 Monitor Load N/A N/A

LLAGAS 2109 (TEMP SERVICE)2221763 Industrial Facilities N/A CC N/A 2024 Monitor Load N/A N/A
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Dates
Project Status

2021 DIDF DDOR115 Mormon Bank 2 Mormon 1102 DIDF RFO 6/1/2025 DER Contract

2021 DIDF DDOR115 Mormon Bank 2 East Stockton Bank 3 DIDF RFO 6/1/2025 DER Contract

2021 DIDF DDOR090 Lakeview 1110 Lakeview 1106 (old 1103) DIDF RFO 5/1/2024 DER Contract

2021 DIDF DDOR112 Saratoga 1102 Saratoga 1106 DIDF RFO 5/1/2026 DER Contract

2022 DIDF DDOR109 Blackwell Bank 1 Blackwell Bank 1 DIDF SOC RFO 6/1/2025 DER Contract

2021 DIDF DDOR111 Embarcadero (SF Z) 1116 Embarcadero (SF Z) 1116 Partnership Pilot (PP) 4/1/2026 PP - No Subscriptions – Open till April 2024

2022 DIDF DDOR1007 Carlotta Bank 2 Carlotta 1121 Partnership Pilot (PP) 6/1/2025 PP - No Subscriptions – Open till September 2023
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