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As one of the earliest and largest adopters of Advanced Metering Infrastructure (AMI) in 

North America—with more than nine million electric and gas SmartMeters™ deployed 

across its 70,000-square-mile service area—Pacific Gas and Electric Company (PG&E) 

is now leveraging this technology platform prudently and methodically to build the next-

generation Smart Grid to meet the needs of our electric customers in the 21st century. 

In its June 2011 Smart Grid Deployment Plan, PG&E stated that its vision for the Smart 

Grid was “to provide customers safe, reliable, secure, cost-effective, sustainable and 

flexible energy services through the integration of advanced communications and 

control technologies to transform the operations of our electric network, from generation 

to the customer’s premise.”  PG&E customers will see many benefits from the Smart 

Grid in the coming years.  Some of these benefits include, the ability to lower energy 

bills by controlling energy use, the availability of pricing signals which will help 

customers save money by shifting their energy use to times of the day when energy 

prices are lower, and increased reliability of service, including faster outage detection 

and restoration, as well as greater convenience from faster response to service 

requests. 

In the 12 months through June 30, 2012, PG&E has made steady progress on its Smart 

Grid Deployment Plan, always in keeping with its focus on meeting customer needs. 

For example, PG&E has continued its progress implementing new Smart Grid 

technology to enhance the reliability of its transmission and distribution grids: 

 PG&E, working with the Western Electricity Coordinating Council, is installing a new 

high-tech monitoring system using “Synchrophasor” technology on its electric 

transmission system to provide early warning of potential problems so operators can 

take corrective action before widespread blackouts result.  The same technology 

should also lower transmission costs by allowing operators to increase utilization 

rates on high-voltage lines. 

1. Smart Grid Annual Report Executive Summary 
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 PG&E installed advanced automation technology known as Fault Location, Isolation 

and Service Restoration (FLISR) on 531 circuits in the Fresno and Bakersfield area 

to improve electric system reliability and significantly reduce the frequency and 

length of service interruptions.  PG&E plans to continue installing this equipment in 

other areas of its system through 2013. 

 The widespread deployment of SmartMeters™ enabled PG&E to implement its 

SmartMeter™ Outage Management Integration Project, which allows PG&E to use 

SmartMeter™ notifications to better detect areas affected by outages and “ping” 

individual meters to determine whether service has been restored.  The result: faster 

and more accurate service restoration. 

PG&E is also deploying Smart Grid technology to help customers better manage their 

energy use, helping them in many cases to save money. 

 PG&E has installed 9.4 million2 electric and gas SmartMeters™, which offer 

customers unprecedented visibility into the timing and magnitude of their energy 

use. 

 More than 2.1 million customers have access to their hourly energy usage 

information made available by SmartMeters™ via PG&E’s My Energy website.  

Home energy displays on the same website help customers compare their energy 

use against other similar households and save money by choosing an optimal rate 

plan. 

 79,4183 residential customers were enrolled in the SmartRate™ program, the largest 

residential critical peak pricing program in the United States.  In 2011, PG&E 

residential customers enrolled in SmartRateTM saved an average of 8 percent on 

their summer electric bills while reducing peak power demand by an average of 

13 percent across 15 Smart Days. 

                                            

1
 The total amount of circuits installed as of September 21, 2012.  As of June 30, 2012, PG&E had 

installed 29 circuits. 

2
 The total number of SmartMeters PG&E has installed as of June 30, 2012. 

3
 The total number of residential customers enrolled onto the SmartRateTM as of September 11, 2012. 
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 With backing from the White House, PG&E launched its “Green Button” initiative, 

which provides customers with access to standardized energy usage reports that 

they can share with energy service providers to help them find ways to reduce their 

energy consumption and save money. 

 PG&E also enrolled 76,920 residential customers into the Energy Alerts program, a 

program which notifies customers when their energy usage may move them into a 

higher rate tier.  These alerts help reduce the chances of bill surprises and afford 

customers the opportunity to make adjustments to their energy use, thereby more 

effectively managing their energy bills. 

 PG&E customers continue to install roof-top solar photovoltaic (PV) generation.  

Over 65,000 customer-owned solar PV systems are connected to PG&E’s electric 

distribution system.4 

 In 2012, PG&E launched trial programs to provide customers with energy usage 

information via in home displays using SmartMeter™ enabled Home Area Networks 

and new internet and smart phone enabled thermostats to help customers control 

their energy bills. 

PG&E also undertook a number of other Smart Grid initiatives that should enhance the 

safety and efficiency of its electric operations: 

 PG&E completed implementation of its SmartMeter™ Transformer Loading 

Management project giving PG&E the ability to leverage customer usage data from 

SmartMeters™ for equipment sizing and voltage analysis. 

 PG&E completed implementation of the SmartMeter™ Operations Center (SMOC) 

project to test then implement telecommunication network operations management 

capabilities that can support PG&E's SmartMeter™ network to handle growth in the 

number of deployed meters, effectively monitor the increased amount of data 

communications from the meters, bring new SmartMeter™-related customer 

                                            

4
 Total number of customer-owned Solar PV systems install as of July 2012.  A subset of these total 

installations is reported in the Metrics section of this report as required by the CPUC’s Smart Grid 
Metrics decision. 
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services online efficiently, and enable timely customer response as well as proactive 

reliability and availability management. 

 PG&E also completed Phase I of it Plug-In Electric Vehicle (PEV) Demand 

Response (DR) Pilot.  The objective of this pilot was to test baseline functionalities of 

PEV charging hardware to evaluate potential residential smart charging capabilities 

utilizing the load management software over the SmartMeter™ communications 

network.  As part of Phase II of this project, PG&E will evaluate specific 

requirements for PEVs and how their unique attributes can be incorporated into both 

statewide grid and distribution level operations and planning. 

 Recently, PG&E launched a grid-scale battery pilot project at its Vaca Dixon 

substation to be operated in coordination with a utility-owned solar PV generating 

facility and California Independent System Operator (CAISO) markets to test the 

integration of large battery energy storage into grid operations. 

Consistent with its focus on Smart Grid technologies that meet customer needs, PG&E 

is pursuing new, promising Smart Grid initiatives only after testing and piloting 

technologies to clarify the true costs and benefits that would accrue to customers.  In 

2011, PG&E filed Application (A.11-11-017) with the California Public Utilities 

Commission (CPUC or Commission) seeking approval to undertake six Smart Grid pilot 

projects prior to full deployment.  Along with technology pilots included in the 

application, PG&E proposes to test customer engagement strategies related to Smart 

Grid. 

As a result of the newly approved Electric Program Investment Charge (EPIC) program, 

PG&E will work with the other California Investor Owned Utilities (IOU) and the 

California Energy Commission (CEC) to develop technology demonstration and 

deployment programs that fill gaps in PG&E’s Smart Grid Deployment Plan and meet 

the EPIC program requirements.  Smart Grid-enabled capabilities are one subset of the 

potential focus areas for the EPIC program that will be considered by the CPUC in late 

2012 and early 2013. 

Finally, PG&E also undertook two Smart Grid initiatives aimed at enhancing the 

cybersecurity of its electric operations: 
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 PG&E finished implementing its Advanced Detection and Analysis of Persistent 

Threats (ADAPT) cybersecurity project, which increased PG&E’s ability to anticipate, 

prevent, and respond to a new and emerging class of cyber and physical threats 

known as Advanced Persistent Threats. 

 PG&E began work on the Identity and Access Management (IAM) project. This 

project seeks to reduce PG&E’s exposure to threat of security breaches, and 

increase system efficiencies, by automating provisioning of applications, automating 

on-boarding and off-boarding processes, and implementing an integrated system for 

both physical and application access provisioning. 

As PG&E moves towards a smarter grid, cybersecurity will continue to play a critical role 

in maintaining the safety, efficiency and reliability of the grid.  PG&E will continue to 

enhanced its “defense-in-depth” strategy by implementing additional physical and cyber 

security protection layers across PG&E’s infrastructure, as well as developing a holistic 

Risk Management Framework that proactively assesses, manages and responds to 

cybersecurity risks.  This risk-based approach is consistent with the Commission Staff 

report issued on September 19, 2012, Cybersecurity and the Evolving Role of State 

Regulation: How it Impacts the California Public Utilities Commission.  PG&E has 

embraced the basic strategy outlined in this paper of “risk-based” security management 

strategies and continues to take steps to secure its systems. 

Smart Grid and Supplier Diversity 

PG&E is integrating Smart Grid investments as part of its ongoing commitment to 

supplier diversity, which is essential to its success as the provider of electricity and gas 

to its customers in northern and central California.  Through its Supplier Diversity 

Program, PG&E has worked for over 30 years to bring more women-, minority- and 

service disabled veteran-owned business enterprises (collectively, Diverse Business 

Enterprises or “DBEs”) into its supply chain.  

Following a record-breaking year of 36.6 percent total DBE spend in 2011, including a 

60 percent supplier diversity spend achieved in utility-scale photovoltaic projects, PG&E 

plans to continue its demonstrated success in DBE outreach, development and 

partnership in all phases of its Smart Grid efforts.  Initially, these efforts will focus on 
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hardware, firmware, software and systems integration, communication infrastructure 

upgrades, voltage management equipment, line sensors, energy forecasting and 

customer outreach. 

As potential Smart Grid prime suppliers are identified, PG&E will emphasize the critical 

element of supplier diversity inclusion.  PG&E will highlight the importance of careful 

planning for the full participation of DBEs as business solution partners and 

subcontractors for the primes that hope to become PG&E Smart Grid suppliers.  As part 

of this effort, PG&E will: 

 Provide educational opportunities to help prime suppliers and DBEs understand the 

scope and timing of proposed Smart Grid efforts. 

 Provide supplier development opportunities through PG&E’s Technical Assistance 

Program. 

 Work with prime suppliers to develop value chain analyses of the scope of work to 

help identify DBE opportunities. 

 Host and encourage prime contractors to participate in matchmaking events with 

potential DBE subcontractors and business solution partners. 

Consistent with past practice, as PG&E continues to evolve its grid, it will continue to 

take steps to enhance the supplier diversity record by incorporating successful practices 

and engaging more diverse suppliers in future Smart Grid related purchasing decisions, 

supporting both the Commissions supplier diversity goals and the goals set forth in 

General Order (GO) 156. 

The remainder of this report is organized as follows 

 Section 2 provides an update of the progress of Smart Grid projects PG&E has 

implemented over the last 12 months. 

 Section 3 provides an update on the Smart Grid metrics approved by the 

Commission in Decision (D.) 12-04-025. 

 Section 4 provides PG&E concluding remarks on this report. 
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2. PG&E Smart Grid Deployment Plan Update 

2.1. Introduction 

Pursuant to Ordering Paragraph 15 of the Commission Decision 10-06-047, PG&E 

provides this annual report with the following information included; 

a) A summary of PG&E’s deployment of Smart Grid technologies during the past year 

(July 2011 through June 2012) and its progress on its Smart Grid Deployment Plan. 

b) The costs and benefits of Smart Grid deployment to PG&E’s customers during the 

past year, including a monetary estimate, to the extent possible, of the health and 

environmental benefits that may arise from the Smart Grid. 

c) Current PG&E initiatives for Smart Grid deployments and investments. 

d) Updates to PG&E’s security risk assessment and privacy threat assessment; and 

PG&E’s compliance with North American Electric Reliability Corporation (NERC) 

security rules and other security guidelines and standards identified by the National 

Institute of Standards and Technology (NIST) and adopted by the Federal Energy 

Regulatory Commission (FERC). 

Consistent with PG&E’s Smart Grid Deployment Plan, PG&E’s Smart Grid Annual 

Report provides information on the status of all of PG&E’s Smart Grid investments, 

including Smart Grid Baseline Projects, Smart Grid-Related Customer Programs, and 

proposed Smart Grid Roadmap Projects.5  For convenience of review, all of PG&E’s 

Smart Grid investments are combined in this annual report for reference. 

2.2. Summary of Updates to PG&E’s Smart Grid Deployment Plan 

The Smart Grid Deployment Plan filed with the CPUC in June 2011 is still accurate and 

does not need to be updated in any significant way.  While some of the specific project 

schedules have been adjusted to reflect the passage of time as described later in this 

report, the plan continues to accurately describe PG&E goals and objectives and 

reflects PG&E’s plans with respect to the modernization of its grid, consistent with the 

                                            

5
 See PG&E Smart Grid Deployment Plan, Chapters 4, 5 and 6, R.08-12-009, June, 2011. 
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Commissions goals and Senate Bill (SB) 17.  As summarized earlier and described in 

more detail later in this report, PG&E has made progress implementing approved 

projects and initiatives and is seeking approval in various proceedings to advance the 

plan and provide the benefits to customers expected. 

2.3. Smart Grid Project Updates Introduction 

PG&E continues to invest in Smart Grid related projects and initiatives with the sole aim 

of enhancing its grid infrastructure to prove safe, reliable and affordable energy services 

to its customers.  Over the past year, PG&E has continued the implementation of key 

Smart Grid related projects outlined in its Smart Grid Deployment Plan.6  The projects 

that PG&E has implemented, or plans to implement, focus on areas such as, customer 

engagement, transmission and distribution automation and reliability, safety and 

operational efficiency, cyber security, and integrated and cross cutting systems.  As a 

result of these efforts, PG&E has continued to gain additional information and 

knowledge enhancing its understanding of the capability of it grid operations, the 

potential for deployment of new and innovative Smart Grid technologies, and customer 

expectations as they relate to the Smart Grid. 

2.4. Customer Engagement/Empowerment Projects 

Over the past year, PG&E has implemented a number of projects to provide customers 

with the tools necessary to manage their energy usage and heir costs.  PG&E considers 

its customers as the primary driver of its Smart Grid program.  Therefore, without an 

engaged and empowered customers population, many benefits offered by a Smart Grid 

will be difficult to realize.  PG&E further believes the continued leverage of 

SmartMeterTM technology and data access technologies to provide customers with 

greater benefits, and demonstrate the importance of utilizing customer demand side 

programs is vital to the support of PG&E efforts to help customers understand their 

energy use and lower their energy bills. 

                                            

6
 PG&E filed its Smart Grid Deployment Plans with the Commission on June 30, 2011. 
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In the 12 months ended June 30, 2012, PG&E has implemented various project and 

initiatives that manage, improve, and demonstrate the use of Demand Side 

Management resources for operational efficiency.  For example: 

 PG&E implemented a customer data access platform called the Green Button, which 

allows customers to access standardized historical billing and usage data sets.  The 

ability to access billing and usage data empowers customers and customer-selected 

third parties to take actions that lead to increased awareness and lower energy bills. 

 PG&E expanded its Energy Alerts program which provides notifications to residential 

customers7 when their energy consumption crosses or is forecasted to cross into 

higher usage tiers.  76,9208 customers enrolled to receive these energy alerts.  

These customers are continuously being notified and educated on their consumption 

patterns, an effort which will increase customer awareness and spur behavioral 

modifications that lead to lower energy usage and customer bills. 

 PG&E increased residential customer enrollments in its SmartRateTM program.  

PG&E enrolled 78,8309 residential customers onto this rate.  SmartRateTM continues 

to provide opportunities for customers to manage and reduce their energy usage. 

In addition, in 2011, PG&E implemented the Intermittent Renewable Resource 

Management Pilot,10 a first of its kind pilot in the nation.  Through this pilot, PG&E was 

able to utilize customer demand response resources for regulation services aimed at 

addressing the needs of the California Independent System Operator (CAISO) to 

manage renewable resources, demonstrating that with the right set of enabling 

                                            

7
 PG&E offers this program to residential customers with SmartMeters

TM 
and who are on electric rate 

Schedules E1, E6, E7, and E8. 

8
 These are the total number of residential customers PG&E had enrolled into the Energy Alert program 

as of August 2012. 

9
 These are the total number of residential customers PG&E had enrolled into the SmartRateTM 

program as of September 11, 2012. 

10
 A project update of the Intermittent Renewable Resource Management Pilot project is provided in 

Section 2.4.1.1. 
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technologies, educated and enabled customers can play an important role in integrating 

more renewable resources across PG&E’s service territory.11 

In the coming years, PG&E will continue to pursue further assessments, demonstrations 

and implementation of technologies and programs that will empower customers to 

manage their energy usage.  Projects such as PG&E’s Home Area Network (HAN) 

Enablement pilot project, HAN DR Integration Project, and PG&E Customer Data 

Access (CDA) project are some of the technologies and programs that PG&E is working 

on to further provide customers with the tools necessary to manage their energy usage.  

PG&E will also continue to evaluate the future development of DR technologies and 

platforms that would support integrating with PG&E operations. 

2.4.1. Projects Updates 

The following sections and tables provide an update on all completed, in-progress or 

planned projects as of the June 2011 Smart Grid Deployment Plan Filing Date. 

2.4.1.1. Demand Response – California Independent System 
Operator/Renewables/Transmission and Distribution Integration 
Projects 

Intermittent Renewable Resource Management (IRRM) Pilot Phase 1 

Project Description 

In the IRRM pilot, PG&E leveraged work performed under the Commercial & Industrial (C&I) DR Participating Load 

Pilot to provide regulation services to the CAISO.  The objective of the IRRM pilot was to demonstrate whether 

customers can provide second by second frequency-regulation service needs to the CAISO. 

Project Status/Update 

Status:  Completed 

Update:  

This pilot demonstrated that DR resources can assist in the balancing supply and demand on the grid, especially with 

higher levels of renewable resources. 

Funding Source 

PG&E 2009-2011 Demand Response Activities and Budgets  

                                            

11
 See, http://drrc.lbl.gov/sites/drrc.lbl.gov/files/LBNL-5556E.pdf. 

http://drrc.lbl.gov/sites/drrc.lbl.gov/files/LBNL-5556E.pdf
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Project Implementation Schedule 

This pilot project is complete. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent approximately $1.14 million.  The benefit of having customers provide fast 

responsive DR can perhaps assist PG&E in future grid planning and operations, especially when more connected 

intermittent generations appears on the grid. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Customer – PG&E was able to demonstrate and prove that customers enabled with the proper set of 

technologies can assist with system operations needs.  In the future, customers may be relied upon to play a more 

active role to balance supply and demand on the grid. 

 

Intermittent Renewable Resource Management (IRRM) Pilot Phase 2 

Project Description 

Leveraging the 2009-2011 IRRM Pilot, PG&E will continue to explore the integration of DR resources into the CAISO 

market to help with renewable resource integration.  In this pilot, PG&E specifically will address unlocking the value 

streams that new and existing DR resources might be able to provide when utilized for system operations:  more 

importantly, when there is a greater penetration of renewable resources in the grid. 

Project Status/Update 

Status:  This project is currently in progress. 

Update:  On June 29, 2012, as part of the Commission’s ruling of Decision 12-04-045, PG&E filed Advice Letter 

(E-4077) seeking approval on PG&E’s DR pilots.  Advice Letter E-4077 contains pertinent objectives, course of action, 

timeline and budget on the proposed pilots. 

On July 29, 2012, Energy Division (ED) suspended the Advice Letter E-4077 for (up to) 120 days citing reason that 

the staff needs more time to review. 

Funding Source 

Funding for this project is provided under PG&E 2012-2014 Demand Response Proposal approved by the 

Commission in Decision 12-04-045. 

Project Implementation Schedule  

The implementation schedule for this project is contingent on approval of Advice Letter E-4077 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has not spent any funds to further develop or implement this project.  If proved viable, 

the possibility of using customers to provide having customers provide fast responsive DR would assist 

PG&E in future grid planning and operations, especially when more connected intermittent generations 

appears on the grid, thereby improving overall system reliability. 
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Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Market – PG&E is beginning to evaluate the value streams of enabling DR resources and provide services to 

help facilitate the injection of renewable resources.  PG&E is committed to discover the necessary program attributes 

that the system operator will need in the future. 

 

Proxy Demand Resources (PDR) Program – Phase 1 

Project Description 

As part of the Commission’s vision of integrating retail-wholesale DR programs, PG&E is in the process of enabling its 

retail DR programs to directly participate in the CAISO’s wholesale market – PDR product. 

Phase 1 of this project is focused on assembling the proper tools (i.e., telemetry, forecasting) and integrating 

interfaces (procurement back end systems to schedule, notify and settle) that PG&E needs to operate when bidding 

available DR resources in the CAISO market. 

Project Status/Update 

Status:  In progress 

Update:  PG&E has implemented the necessary system integration and constructed the necessary tools to support 

the operation of this program.  PG&E is currently bidding limited amounts of Demand Response (using the 

PeakChoice
TM

 program) into the CAISO day-ahead energy market. 

Funding Source 

Funding for this project was provided under Market Redesign and Technology Upgrade (MRTU). 

Project Implementation Schedule 

On-going 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent $15.8 Million.  By bidding specific retail DR programs into the CAISO energy 

market as substitutes for traditional supply side resources, PG&E can improve overall reliability and reduce its 

procurement costs. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Utility – PG&E enables the proper system channels and construction of tools to integrate retail DR programs 

into the wholesale market to compete against supply side resources. 

 

Demand Response Transmission & Distribution (T&D) System Integration 

Project Description 

The project will evaluate areas where existing DR programs can support PG&E’s T&D utility planning and operations.  

In addition, this project will evaluate how future DR programs can be designed and implemented to support the 

needs and objectives of PG&E’s T&D operations. 
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Project Status/Update  

Status:  This project is currently pending approval. 

Update:  On June 29, 2012, as part of the Commission’s decision Decision 12-04-045, PG&E filed Advice 

Letter (E-4077) seeking approval of PG&E’s DR pilots.  Advice Letter E-4077 contains pertinent objectives, course of 

actions, timeline and budget on the proposed pilots.  On July 29, 2012, ED suspended the Advice Letter E-4077 for 

(up to) 120 days citing that the staff needed more time to review. 

Funding Source 

Funding for this project is provided under PG&E 2012-2014 Demand Response Proposal approved by the 

Commission in Decision 12-04-045. 

Project Implementation Schedule 

The implementation schedule for this project is contingent on approval of Advice Letter E-4077. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has not spent any funds to further develop or implement this project.  In the long run the 

benefits of this project would include the use of DR resources to improve grid reliability, especially when more 

intermittent resources are connected on the grid. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Utility – PG&E is beginning to evaluate the value streams of enabling DR resources and provide services to 

support T&D operations.  PG&E is committed to discover the necessary program attributes that transmission and 

distribution operators will need now and in the future. 

2.4.1.2. Electric Vehicle Integration Project 

Plug-in Electric Vehicle (PEV) Demand Response Pilot Phase 1 

Project Description 

The Electric Power Research Institute (EPRI) PEV DR Pilot set out to test baseline functionalities of PEV charging 

hardware by conducting an end-to-end system connectivity to evaluate potential residential smart charging 

capabilities utilizing the load management software over the SmartMeter
TM

 network. 

Project Status/Update 

Status/Update:  This project has been completed. 

Funding Source 

This project was funded under the 2009-2011Demand Response Program. 

Project Implementation Schedule 

Work on this project was completed on December 31, 2011. 
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Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent $1.2 million. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Market – PG&E investigates the early PEV communication and control technologies with EPRI.  PG&E 

anticipates PEV having a significant role in PG&E’s distribution system operations in the future. 

 

Plug-in Electric Vehicle (PEV) Demand Response Pilot Phase 2 

Project Description 

In Phase 2 of the PEV DR pilot, PG&E intends to concentrate on evaluating the specifics requirements of PEVs and 

how their unique attributes can be incorporated into both CAISO and distribution level operations and planning.  This 

evaluation will pave the way to allow any PEV DR provider to offer valuable services to PG&E’s planning and 

operations functions. 

Project Status/Update 

Status:  This project is pending approval. 

Update:  On June 29, 2012, as part of the Commission’s ruling of Decision 12-04-045, PG&E filed Advice Letter 

(E-4077) seeking approval on PG&E’s DR pilots.  Advice Letter E-4077 contains pertinent objectives, course of 

actions, timeline and budget on the proposed pilots. 

On July 29, 2012, ED suspended the Advice Letter E-4077 for (up to) 120 days citing reason that the staff needed 

more time to review. 

Funding Source 

This project is funded under the 2012-2014 Demand Response Program. 

Project Implementation Schedule 

The implementation schedule for this project is contingent on approval of Advice Letter E-4077. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has not spent any funds to further develop or implement this project.  As part of this 

project, PG&E will continue to assess best practices to integrate PEV’s in the distribution system.  The knowledge 

gained will help PG&E make improvements to process, service planning and customer service of future endeavors. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Utility – PG&E is assessing the requirements needed to incorporate DR from PEVs into its planning and 

operations functions and the associated benefits that would accrue to DR PEV providers. 
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2.4.1.3. SmartMeterTM Deployment Projects 

SmartMeter™ Program  

Project Description 

PG&E’s SmartMeter™ Program is nearing completion of its installation of AMI technology for virtually all of PG&E's 

electric and gas customers.  As of June 30, PG&E had installed 9.4 million electric and gas SmartMeters
TM

.  

SmartMeter™ technology enables PG&E’s customers to understand how and when they use energy.  This 

technology serves as the foundation for tools that will allow customers to automate their home energy management 

and enable multiple technologies.  The SmartMeter™ system improves infrastructure integrity, helps PG&E manage 

energy demand and supply, and also enables PG&E to provide more reliable service.  Through these functionalities, 

the SmartMeter™ Program represents a vital first step toward the creation of a Smart Grid, which in turn fosters a 

clean energy economy and sustainable economic expansion. 

Project Status/Update 

Status:  This Project is in progress. 

Update:  

A successful pilot to install NEMS configured SmartMeters to replace non-smart bi-directional meters were 

successfully conducted in June-July 2012.  Based on the success of the pilot, the Project began residential-NEMS 

deployment in August. 

Funding Source 

PG&E’s SmartMeter
TM  

Program is funded through Decision 06-07-027 (PG&E’s AMI decision) and 

Decision 09-03-026 (PG&E’s SmartMeter™ Upgrade decision). 

Project Implementation Schedule 

The SmartMeter
TM 

program commenced in 2007 and is scheduled to be concluded in 2013. 

Cost and Benefit Estimates 

As of June 30, 2012 PG&E spent a total of $2,252.7 million.  The 2011 annual benefits recorded in the SmartMeter
TM 

Balancing Account were $65.7 million. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

See Project Description, above.  The SmartMeter
TM

 project is a foundational Smart Grid project. 

2.4.1.4. SmartMeterTM Enabled Tools 

The Green Button Initiative 

Project Description 

PG&E’s GreenGreen Button Initiative is a tool launched in late 2011 to provide customers with a means of easily 

accessing and downloading their energy use online in simple to understand and standardized format. 
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Project Status/Update  

Status:  This project was launched in December 2011 but additional enhancements are expected to be ongoing. 

Funding Source 

The Green Button Initiative was a shareholder funded initiative. 

Project Implementation Schedule 

This is an on-going project. 

Cost and Benefit Estimates 

This tool will not only help customer better understand their energy use, but it will also support the evolution of the 

energy service industry that will result in third party development of tools aimed at helping customers manage their 

energy usage and reduce their energy bills. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Customer – customers interested in viewing and sharing their energy usage data with third parties are more 

engaged in managing their energy usage and controlling costs. 

 

Energy and Carbon Management System (C3) 

Project Description 

PG&E is developing an Energy and Carbon Management System (ECMS) program to provide tools specifically for 

Commercial and Industrial customers to monitor and manage their energy usage and greenhouse gas (GHG) 

emissions. 

Initial deployment was designed to include only five customers, each with over 500 kilowatts (kW) of peak demand, 

and situated in different industry segments.  In later a deployment, PG&E plans to include customers with over 

500 kW of peak demand.  Functionality has been rolled out in phases beginning with the ability to monitor and report 

energy, cost, and GHG emissions.  Subsequent phases will extend the functionality to include the ability to mitigate 

and monetize the impacts, including EE and DR project modeling and recommendations, customer segment usage 

comparison and scenario planning and what‑if analysis, Energy Efficiency project tracking and reporting, and 

business case development. 

Project Status/Update 

Status:  This project is currently in progress. 

Update:  

To date, PG&E has expanded program participation from the initial trial of 5 customers to now more than 2,000 large 

commercial and industrial customers consuming production data.  PG&E as a result of this program has successfully 

increased levels of customer interaction with large commercial and industrial customers providing these customers 

with useful energy tools. 
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Funding Source 

This project is funded as part of PG&E 2009-2011 Demand Response Program and PG&E 2010-2012 Energy 

Efficiency Programs. 

Project Implementation Schedule 

This is an ongoing project that commenced in November 2010. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent a total of $7,174,096.  Through the deployment of this project, Large 

commercial and industrial customers now have additional tool that allow for better management of their energy 

usage and greenhouse gas (GHG) emissions. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Customer – the program increases customer awareness and engagement in managing their operations in an 

environmentally sustainable way. 

 

My Energy Web Tools 

Project Description 

PG&E’s customer website (“My Energy”) allows residential, small and medium business, and small agricultural 

customers to view usage, price and cost, and take advantage of various rate analysis tools. 

The usage information is displayed in a variety of formats including year-to-year comparison, peak/off-peak hourly 

and 15 minute interval data (depending on the granularity of the SmartMeter™ data), bill-to-date and monthly bill 

forecast.  The “My Energy” website will also include a rate calculator which will calculate the customer bill under a 

variety of available rate plans. 

Project Status/Update 

Status:  This is an ongoing project. 

Update:  

My Energy was recently enhanced to include functional tools like Bill-to-Date and Usage/Bill Projections.  This was 

completed late August 2012. 

Funding Source 

This project is funded as part of PG&E 2009 Rate Design Window that authorized the implementation of a Peak Day 

Pricing Tariff for different customer classes. 

Project Implementation Schedule 

Excluding the remaining capabilities outlined above that will be delivered in August 2012, PG&E My Energy project 

commenced in March 2010 and concluded in November 2012. 
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Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent a total of $24 million on this project.  My Energy provides residential, small 

and medium business, and small agricultural customers with visually appealing energy data that empowers the 

customers to recognize their consumption patterns. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Customer 

 

Energy Alerts 

Project Description 

PG&E Energy Alerts program is a program that notifies customers when their energy consumption crosses into 

higher rate Tiers or is forecasted to cross into higher rate Tiers by the end of a billing period.  This program is 

currently being offered to residential customers with electric SmartMeters™ and who are on electric Rate 

Schedules E1, E6, E7 and E8.  PG&E will in the near future provide this service all five million electric customers.   

Project Status/Update 

Status:  This project is in progress. 

Update:  

As of August 11, 2012, 76,920 customers have signed up to receive Energy Alerts with approximately 170 new 

customers enrolling each week. 

Funding Source 

This project is funded as part of PG&E SmartMeter
TM 

Upgrade program. 

Project Implementation Schedule 

This is an ongoing program that commenced in June 2010. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent $60,000 on this program.  Energy Alerts provides enrolled customers with 

usage information and patters that will help them adjust their consumption patterns to avoid paying higher energy 

bills. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Customer 

 

Home Energy Reports 

Project Description 

Home Energy Reports is a personalized mailers initiative that provides customers with comparative energy 

information and energy saving tips, known as Home Energy Reports. 
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Project Status/Update 

Status:  This project is currently in progress. 

Update:  

Currently, 660,000 residential customers receive these In the next wave of enrollment, PG&E goal is to increase the 

number of residential customers receiving reports by an additional 400,000 to 600,000. 

Funding Source 

This project is funded as part of PG&E’s 2010-2012 Energy Efficiency Program. 

Project Implementation Schedule 

The Home Energy Report Program is an ongoing program that commenced in March 2011. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent $4,410,000 on this program.  Based on current enrollments, customers are 

reporting energy savings of between 1-2 percent annually. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Customer 

 

Customer Data Access Project 

Project Description 

Under the CDA project, PG&E will develop a platform that will allows third parties access to customer data, once 

authorized by the customer to do so.  Upon authorization, Third-parties will have access to customer meter data, 

including energy usage data through the use of Opened standards.  As part of CDA, PG&E will develop the gateway 

and set of interface standards that will facilitate third party participation in Demand Response programs in an 

interoperable and transparent manner. 

Project Status/Update 

Status/Update:  PG&E’s CDA Application (12-03-002) is currently pending before the Commission. 

Funding Source 

This project will be funded by through costs authorized in Application 12-03-002. 

Project Implementation Schedule 

If approved as requested, PG&E will implement Phase 1 of the CDA project in the 2nd quarter of 2014 and Phase 2 

in 2015. 

Cost and Benefit Estimates 

As of June 30, 2012 PG&E has not spent any funds to implement this project.  If approved by the Commission, this 

project will help provide PG&E customers with a robust means of accessing their energy data in a standardized 

manners.  It will also support the evolution of the energy services industry by providing the data necessary for third 
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parties to develop applications that will help customer manage their energy use and reduce their monthly bills. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Customer 

 

HAN Enablement Program – Phase 1 & Phase 2 

Project Description 

PG&E’s HAN Enablement program will develop the infrastructure to allow customers to register and commission a 

PG&E validated, standards compliant device with PG&E’s AMI network to receive data from their SmartMeter™.  In 

HAN Phase 1 (Initial Deployment), PG&E is installing and supporting up to 500 in-home displays with residential 

customers.  Based on the results of this initial deployment, PG&E will expand the number of participating customers 

to no more than 5,000 as part of the Phase 2 (Early Adopters) of this project. 

Phase 2 of the HAN Enablement Program will provide customers with a list of up to five PG&E validated devices that 

they can buy through retail channels.  Customers will thereafter be able to select a validated device and self-register 

their HAN device through PG&E’s MyEnergy and receive real time usage information directly from their 

SmartMeter™. 

Project Status/Update 

Status:  This project is currently in progress. 

Update:   

As part of this project, PG&E issued an Request for Information (RFI) out to the retail market to identify 

devices/technologies (In Home Displays (IHD), gateways, and repeaters) that are interoperable with PG&E’s 

SmartMeter™. 

Parallel to the HAN RFI project track, PG&E is currently designing the necessary HAN – Information Technology (IT) 

system integration that needs to be implemented in order to enable customers to conduct self-registration capabilities 

for their HAN enabled devices/technologies to synchronize with PG&E’s SmartMeter™. 

Funding Source 

Funding for this project will be provided through PG&E SmartMeter
TM 

Upgrade Program. 

Project Implementation Schedule 

PG&E anticipates that this pilot project will be concluded in December 2013. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E had spent approximately $2,060,000 to implement this project.  Customers who 

participate in this program will have the ability to better interact with their SmartMeters
TM

, improve the energy use 

awareness and modify their consumption patterns to conserve energy and reduce their energy bills. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Customer 
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Home Area Network (HAN) Demand Response (DR) Integration Pilot Project 

Project Description 

PG&E’s HAN DR Integration Project builds upon the HAN IT infrastructure by developing price signals and load 

control messaging to expand the DR opportunities for residential and Small & Medium Business (SMB) customers.  

This pilot evaluation project will involve approximately 2,000 residential and SMB customers, allowing PG&E to 

identify issues, obtain feedback and learn from its customers.  It will include HAN devices that provide real-time 

energy prices and respond to DR notifications of critical pricing events and direct load control signals. 

Project Status/Update 

Status:  This project is in progress. 

Update:  

PG&E plans on filing Tier 2 advice letter pursuant to the Commissions directive in Decision 12-04-045, seeking 

approval to move forward with PG&E’s HAN Integration project  

Funding Source 

Funding for this project will be through PG&E’s 2012-2014 Demand Response Programs and Budgets authorized by 

Decision 12-04-045. 

Project Implementation Schedule 

The implementation schedule for this project is contingent on the approval of HAN advice letter. 

Cost and Benefit Estimates 

Through this project, customers will be able to use their validated HAN devices/technologies to receive price and DR 

signals via their SmartMeter™.  This will improve their energy awareness and help them adapt their energy 

consumption to lower their monthly energy bills. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Customer – HAN enablement will allow customers with SmartMeter™ interoperable devices/technologies to 

synchronize with PG&E’s SmartMeter™. 

 

Time Varying Rates (TVR) 

Project Description 

Time-varying pricing products, such as Peak Day Pricing (PDP), Time-of-Use (TOU) and Peak Time Rebate (PTR) 

take advantage of SmartMeter™ capabilities that are now largely available across PG&E’s service territory.  

Charging customers different rates based on varying system conditions is intended to more closely align retail and 

wholesale electric prices for generation, as well as create economic incentives for customers to actively manage their 

energy costs by shifting electricity use from when it costs more to when it costs less.  There are a number of pricing 

programs implemented today and others envisioned for the future.  The SmartMeter™ has enabled PG&E to cost-

effectively offer all customers these types of rate programs which provide significant customer and societal benefits. 
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Project Status/Update 

PG&E continues to administer and offer Time Varying Pricing (TVP) Rates to all PG&E bundled residential and 

non-residential customer class.  Beginning in November 2012, SMB customers with 12 months of SmartMeter™ data 

will begin a mandatory transition to TOU rates and two years later, in 2014, will be transitioned to opt-out PDP.  

Small Agricultural customers will transition to mandatory TOU rates annually starting in March, 2013.  There is 

currently no decision that requires the default of Residential customers to TVP.  However, they may opt-in to 

SmartRate™. 

Funding Source 

This project is funded as part of PG&E Rate Design Window (D.10-02-032, D.11-05-018, and D.11-11-088 – 

$97.05 million), 2011 GRC (2011 Phase 1 – $12.61 million) and AMI Cases (D.06-07-027 and D.10-02-032 – 

$2.07 million). 

Project Implementation Schedule 

On-going. 

Cost and Benefit Estimates 

$111.745 million. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Customer 

2.4.1.5. Emerging Customer Side Technologies 

Automated Demand Response (AUTO-DR) Program 

Project Description 

Automated Demand Response (AutoDR) offers PG&E’s small, medium and large commercial, industrial and 

agricultural customers an incentive to install equipment that enhances their ability to reduce load during DR program 

events.  Specifically, AutoDR is an automation-based communication infrastructure that links PG&E designated third 

party hosted solution servers to customer-owned Energy Management Control Systems (EMCS).  PG&E helps 

customers to develop pre-programmed energy management and curtailment strategies to automate their facilities 

when PG&E calls a DR event day. 

Project Status/Update 

Status:  Project is currently in progress. 

Update:  

Program currently provides incentives to large commercial and industrial customers.  PG&E is looking to the viability 

of providing these same incentives to small/medium customers. 

Funding Source 

PG&E Auto-DR program since inception has been funded out of PG&E DR activities and budgets. 
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Project Implementation Schedule 

This is an ongoing project. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent $28,294,810.  PG&E Auto-DR program has recruited 94 customers, who 

provide PG&E with up to 72.4 MW of dispatchable load during the summer session and 36.6 MW during winter 

seasons. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Customer – PG&E offers this program to enable customers with a way to automate their DR load strategies.  

This two-way communication and technology provides PG&E with operational status of the customer that is valuable 

in a smarter grid. 

 

Opower/Honeywell Smart Thermostat Assessment /Pilot 

Project Description 

PG&E is conducting the 2012 Smart Thermostat Pilot with OPower and Honeywell to evaluate the energy benefits 

that accrue to customers who utilize internet-enabled thermostats, when exposed to tips and recommendations on 

how to reduce energy usage.  This trial is a component of the Energy Efficiency Portfolio’s Emerging Technologies 

Program, and will include a pilot group of approximately 500 residential customers. 

Project Status/Update 

Status:  This project is currently in progress. 

Update:  

PG&E is currently recruiting customers to take part on this pilot.  Installation of Smart Thermostats is currently 

underway for those customers that have elected to participate in the pilot.  PG&E will continue this recruitment 

through early 4
th

 quarter of 2012. 

Funding Source 

PG&E will fund this project using funds authorized under the 2010-2012 Energy Efficiency program, as part of 

Emerging Technology. 

Project Implementation Schedule 

PG&E commenced recruitment of customers for this pilot on July 19, 2012 and will conclude early 4
th
 quarter of 

2012.  Once recruitment is finished, through the pilot, PG&E will monitor usage patterns and potential savings of the 

test and control groups for 12 months.  This pilot is scheduled to be completed by the end of 2013. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent $ 308,252 to implement this project. 
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Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Customer – PG&E is conducting a thermostat behavior assessment project that will assess if customers are 

more likely to take advantage of having enabling technology and what that translates to as far as energy savings. 

2.4.1.6. Customer Education Projects 

Smart Grid Customer Outreach and Education Pilot 

Project Description 

PG&E Smart Grid Customer Outreach and Education pilot will test new messaging and customer outreach materials 

to determine how best to communicate the Smart Grid to customers in a way that meets the overall objectives of the 

Smart Grid deployment.  The results of this pilot will be used to develop strategies to mitigate areas of potential 

customer concern or confusion prior implementing a larger, territory-wide outreach campaign. 

Project Status/Update 

Status:  PG&E Application 11-11-017 is currently pending before the Commission. 

Funding Source 

The level of funding for this pilot project is contingent on the outcome achieved in Application 11-11-017. 

Project Implementation Schedule 

As part of its proposal in Application 11-11-017, if approved, PG&E proposes to implement the Smart Grid customer 

outreach pilot in 2013 through 2016. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has not spent funds to implement this pilot project. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Customer 

2.5. Distribution Automation/Reliability Projects 

2.5.1. Definition, Policy Objectives, and Highlights 

Projects in the Distribution Automation/Reliability category provide capabilities and 

associated technology enablement to monitor and control the electric distribution 

system.  Over the past year, PG&E has focused on technology capabilities to increase 

the visibility and control enabled by Substation Supervisory Control and Data 

Acquisition (SCADA) in the distribution system, implemented the Cornerstone project 

(Substation Capacity, Reclosers & Fuses and Feeder Automation) (FLISR) to improve 

reliability in select urban and suburban areas, implemented technologies to support the 
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effective consolidation of Distribution Control Centers, and piloted and deployed Smart 

Grid technologies to improve distribution performance and outage response. 

2.5.2. Projects Updates 

The following section/table provides an update on all completed, in-progress or planned 

projects as of the June 2011 Smart Grid Deployment Plan Filing. 

Distribution Substation Supervisory Control and Data Acquisition (SCADA) Program 

Project Description 

The Distribution SCADA program focuses on increasing SCADA penetration to support future Distribution Control 

Center consolidation and improve reliability for PG&E customers.  PG&E’s goal is to achieve 100 percent visibility 

and control of all critical distribution substation breakers by 2016, adding or replacing SCADA for approximately 

300 substations and approximately 1,000 breakers. 

Project Status/Update 

Status: This project is currently in progress. 

Update:  This project is upgraded or replaced SCADA in 60 substations and added SCADA on 220 breakers. 

Funding Source 

PG&E’s 2011 GRC Budget 

Project Implementation Schedule 

PG&E anticipates the conclusion of this project in December 2016.  Implementation of this project began on 

March 2011. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E spent approximately $36 million to implement this project.  Increasing SCADA 

penetration enables improvements in reliability, grid planning, and operations. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Utility – PG&Es goal of 100 percent visibility using SCADA is focused on impacting the utility operations and 

planning personnel.  The SCADA expansion is expected to reduce outage time, personnel travel and operations time 

managing the system and provide data to better operate and plan the distribution system. 

 

Cornerstone Improvement Project – Feeder Automation 

Project Description 

In June 2010, the CPUC approved PG&E’s 3-year Cornerstone Improvement Project, which includes the installation 

of distribution feeder fault locating and system restoration (FLISR) systems on urban and suburban circuits.  
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These initiatives are expected to result in reliability improvements for PG&E customers.  The Feeder Automation 

component of Cornerstone Improvement Project involves implementing feeder automation on approximately 

400 distribution circuits.  The project scope includes automating mainline protection equipment utilizing FLISR 

schemes to restore unaffected customers within five minutes. 

Project Status/Update 

Status:  This project is currently in progress. 

Update:  This project has installed FLISR on 29 circuits as of June 30, 2012 and 53 circuits as of September 21, 

2012.  FLISR can reduce the impact of outages by quickly opening and closing automated switches to reduce what 

may have been a one-to-two hour outage to less than five minutes. 

Funding Source 

Decision 10-06-048. 

Project Implementation Schedule 

PG&E anticipates concluding implementation of activities under this project in December 2013.  PG&E commenced 

FLISR implementation activities in the Summer of 2011. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent $20.0 million on this project for just FLISR. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Utility - The Cornerstone project is a project that seeks to improve the reliability of the distribution system. 

 

Distribution Management System (DMS) Project 

Project Description 

PG&E is implementing electronic wall maps to assist in distribution operations control center consolidation.  This 

project is a first step of a strategic system implementation for the electric distribution system to provide increased grid 

visibility and control capability. 

Project Status/Update 

Status:  This project is currently in progress. 

Update:  This project is just beginning. 

Funding Source 

This project is funded from PG&E’s 2011 General Rate Case approved funding. 

Project Implementation Schedule 

PG&E commenced implementation activities in February 2012 and anticipates concluding implementation of 

activities under this project in June 2015. 
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Cost and Benefit Estimates 

As of June 30, 2012, PG&E spent $363,000 on this project.  This project will enable operational improvements that 

yield safety, reliability, and operational benefits. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Utility – The project installs electronic wall map capability in centralized distribution operations control centers.  

The electronic wall map is a new smart technology that assists operations personnel in managing and making 

operational decisions regarding the distribution system. 

 

Sodium Sulfur (NaS) Battery Energy Storage System (BESS) Demonstration Project 

Project Description 

In this project, PG&E will utilize sodium sulfur (NaS) battery technology to demonstrate grid-scale energy storage 

services on the T&D system. 

As part of this demonstration, PG&E will implement two projects that seek to aggregate and quantify the battery 

system benefits by developing and evaluating operating profiles designed to improve service reliability, provide 

ancillary services, and enhance the value of renewable resource integration.  Specifically: 

Project 1 – 4 megawatt (MW)/28 megawatt-hour (MWh) NaS BESS:  In addition to mitigating reliability and power 

quality events for customers, this project will offer basic load leveling.  The battery will also be able to respond to a 

regulation signal from the CAISO and may simulate the smoothing of renewable generation. 

Project 2 – 2 MW/14 MWh NaS BESS:  Located at a major PG&E substation, this unit will provide load leveling, 

optimize a nearby solar PV installation, and participate in the CAISO ancillary services market. 

Project Status/Update 

Status:  This project is currently in progress. 

Update: 

Project 1, the unit at the Vaca Dixon substation site, is expected to begin full operation in October 2012.  Project 2, 

the unit at the customer site is scheduled to begin operating by December 2012. 

Funding Source 

PG&E’s 2011 GRC Budget. 

Project Implementation Schedule 

PG&E commenced implementation of this project in November 2009, and will conclude implementation in May 2013. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E spent approximately $15 million to implement this project. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Market and Smart Utility – PG&E is testing the operational and integration capabilities of grid-scale storage 

batteries to better understand the benefits to the utility of integrating renewables and usage in the overall supply 
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market.  PG&E is working with the CAISO on its integration and usage as part of a potential future supply market 

capability. 

 

Smart Grid Fault Location, Isolation, and Service Restoration (FLISR) 

Project Description 

This project continues the installation of FLISR systems work that was funded in the Cornerstone Decision 

(D.10-06-048).  Smart Grid FLISR will expand the implementation of the FLISR system to an additional 400 circuits 

across the PG&E system to improve customer service reliability. 

Project Status/Update 

Status:  This project has is pending approval. 

Funding Source 

Proposed in PG&E 2014 GRC. 

Project Implementation Schedule 

The Smart Grid FLISR project is proposed to start in 2014 and end in 2019. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has not spent any funds to implement Phase II of this project.  When installed, FLISR 

can reduce the impact of outages by quickly opening and closing automated switches to reduce what may have been 

a one-to-two hour outage to less than five minutes. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Utility – the Smart Grid FLISR project improves customer service reliability. 

 

Install Smart Grid Line Sensors Pilot Project 

Project Description 

The goal of this pilot project is to install line sensors to evaluate their impact on:  (1) providing more accurate 

information about the fault location area, allow faster outage restoration by reducing outage response time, and 

improve customer satisfaction; (2) provide accurate current flow information to operators and engineers to plan and 

reconfigure the system without overloading equipment based on actual current measurements instead of models; 

and (3) provide more accurate current flow information to engineers to support better planning of the distribution 

system rather than relying exclusively on models.  Line sensors will be installed on the overhead and underground 

distribution primary system to test the capabilities of the sensors to communicate when a fault was detected, and to 

communicate current flow data to operators and operations and planning engineers on an as-needed or 

pre-determined time schedule. 

Project Status/Update 

Status:  This project has been submitted for approval. 
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Update:  Pending before the CPUC; A.11-11-017. 

Funding Source 

Smart Grid Pilot Deployment Project Decision. 

Project Implementation Schedule 

Project will begin January 2013 and end December 31, 2016 if approved. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has not spent any funds to further develop or implement this project.  This pilot project 

may demonstrate safety, reliability, and operational benefits through reducing outage time and improving system 

operations and planning. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Utility – The Smart Grid Line Sensor project improves reliability and increases the capability of the distribution 

system for operations and planning engineering personnel to operate and effectively run the distribution system. 

 

Voltage and Reactive Power (Volt/Var) Optimization System Pilot 

Project Description 

The goal of this project is to pilot a voltage and reactive power (Volt/Var) optimization system to evaluate its ability to 

reduce customer energy usage and reduce utility system losses by managing the distribution voltage from the 

substation to the customer’s service point (distribution primary, secondary and service systems). 

Project Status/Update 

Status:  Project pending approval. 

Update:  Pending before the CPUC; Application 11-11-017. 

Funding Source 

Smart Grid Pilot Deployment Project Decision. 

Project Implementation Schedule 

Project will being January 2013 and end December 2016 if approved. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has not spent any funds to further develop or implement this project.  This pilot project 

may demonstrate the ability to enable more efficient procurement and supply of electricity, and potentially enable 

increased penetration of distributed renewable generation - thus reducing greenhouse gas emissions. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Utility – The Volt/Var Optimization project is a smart utility project that seeks to improve the operating 

efficiency of distribution circuits and customer equipment by managing the voltage and power factor devices 

improving the overall operating efficiency of the distribution circuit and voltage at the customer metering point.  
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Additionally managing the distribution voltage and power factor reduces the need for generation which in turn 

reduces greenhouse gas emissions. 

 

Detect and Locate Faulted Circuit Conditions Pilot 

Project Description 

The goal of this pilot project is to install and evaluate a fault-finding software system or systems that will assist in 

more precisely locating failed equipment that caused an outage and determine if there are additional benefits of 

providing a more accurate location to utility first responders to outages. 

Project Status/Update 

Status:  This project has been submitted for approval. 

Update:  Pending before the CPUC; Application 11-11-017. 

Funding Source 

PG&Es Smart Grid Pilot Deployment Project Decision. 

Project Implementation Schedule 

The project starts January 2013 and ends December 2016 if approved. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has not spent any funds to further develop or implement this project.  This pilot project 

will test if safety, reliability, and operational benefits can be obtained through better understanding of the location of 

faults. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Utility – The Smart Grid Detect and Locate Faults project improves reliability by improving information to find 

the likely location of the damaged equipment that caused the distribution outage.  The distribution operations 

personnel will be better equipped to operate and efficiently run the distribution system. 

2.6. Transmission Automation/Reliability Projects 

2.6.1. Definition, Policy Objectives, and Highlights 

Projects included in the Transmission Automation/Reliability category provide 

capabilities and associated technology enablement to monitor and control the electric 

transmission system.  Over the past year, PG&E has focused on technology capabilities 

to improve wide-area monitoring, protection, and control enabled by SCADA in the 

transmission system, equip operators with the tools necessary to enhance bulk system 

reliability in coordination with the CAISO and neighboring utilities, and pilot and deploy 

digital substation technology and other Smart Grid technologies. 
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2.6.2. Projects Updates 

The following section/table provides an update on all completed, in-progress or planned 

projects as of the June 2011 Smart Grid Deployment Plan Filing Date. 

Compressed Air Energy Storage (CAES) Demonstration Project 

Project Description 

The purpose of this project is to perform a feasibility study to determine the technical and economic feasibility of an 

approximately 300 MW CAES plant using a porous rock structure for air storage at a location within California.  

CAES technology will compress air into an underground porous rock formation using power produced during non‑

peak hours, and then will release the stored air to generate electricity during periods of peak demand. 

Project Status/Update 

Status:  This project is currently in progress. 

Update: 

Site selection is underway.  Vender/solution selection process is in Request for Proposal state. 

Funding Source 

The project is funded by the Department of Energy/American Recovery and Reinvestment Act (DOE/ARRA) grant of 

$25 million and matching funds approved by the CPUC of $25 million. 

Project Implementation Schedule 

The project started January 2012 and is expected to be completed in August 2015. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent approximately $4.1 million to implement this demonstration project.  If 

demonstrated to be economically and technologically viable, CAES technology may facilitate interconnection of 

renewable generators and help attain clean energy policy goals. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Market – This project seeks to evaluate the construction of a large energy storage facility that can be used to 

manage renewables and other generation. 

 

Transmission Substation SCADA Program 

Project Description 

Under the Transmission Substation SCADA program, PG&E is in the process of installing new SCADA on the 

transmission system to provide PG&E’s Electric Operations and the CAISO with full visibility into the transmission 

system, significantly improving efficiency and operational flexibility.  PG&E’s goal is to achieve 100 percent visibility 

and control of all transmission substations by 2015, adding or replacing SCADA for approximately 300 substations 
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and approximately 700 breakers. 

Project Status/Update 

Status:  This project is currently in progress. 

Update:  PG&E has added or replaced SCADA at 75 substations and 205 breakers. 

Funding Source 

PG&E’s Transmission Owner cases. 

Project Implementation Schedule: 

The project started July 2010 and is expected to be completed in December 2015. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent approximately $39 million to implement this project.  Increasing SCADA 

penetration enables improvements in reliability, grid planning, and operations. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Utility – PG&E’s goal of 100 percent visibility using SCADA is expected to reduce outage time, personnel travel 

and operations time managing the system and provide data to better operate and plan the transmission system. 

 

Modular Protection Automation and Control (MPAC) Installation Program 

Project Description 

The multi-year MPAC program aims to deploy pre-engineered, fabricated, and standardized control buildings in 

transmission substations.  These activities are performed in an integrated manner with other PG&E projects such as 

capacity expansion projects, bus conversions, deficiency and aging asset replacement, control room condition 

improvements, reliability, and control center consolidation efforts. 

Project Status/Update 

Status:  This project is currently in progress. 

Update:  PG&E has installed and completed 63 MPAC buildings. 

Funding Source 

PG&E’s Transmission Owner cases. 

Project Implementation Schedule 

This is an ongoing program, and doesn’t have a defined end date, the project began in 2005. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent approximately $165 million and is projected to spend approximately $40 million 

annually into the future.  The program will help improve reliability of the transmission system by replacing aging 

infrastructure and modernizing facilities. 
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Impact to Smart Customer, Smart Market, and/or Smart Utility 

The program is a Smart Utility project designed to improve reliability of the transmission system by replacing aging 

infrastructure and modernizing facilities. 

 

Regional Synchrophasor Demonstration Project 

Project Description 

This is a regional project that includes nine partner entities, including PG&E.  As part of this project, PG&E will install 

or replace Synchrophasor technology, also known as Phasor Measurement Units (PMU), throughout its service 

territory, network them together, and provide the data in a secured interface to PG&E’s electric transmission 

operators, neighboring utilities, and the CAISO. 

Project Status/Update 

Status:  This project is currently in progress. 

Update:  As of June 30, 2012, (1) two of 24 substations have had the PMUs installed, (2) the installation of phasor 

data concentrators at all 13 sites have been completed, (3) the upgrade of network communications is 75 percent 

complete, (4) the analytic tools proof of concept are being tested at San Ramon, and (5) the operator and engineering 

training is planned for September 2012. 

Funding Source 

This project was funded by DOE/ARRA at $54 million to the Western Electricity Coordinating Council (WECC) of 

which PG&E is a member, and PG&E Transmission Owner rate case. 

Project Implementation Schedule 

This project started April 2010 and is expected to end April 2013. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent $12.4 million to implement this project.  This project will help provide precise, 

real-time measurement of electrical operating data from across the Western Interconnection, allowing system 

operators and planners to measure the state of the electrical system and manage power quality, thereby reducing the 

potential for outages or constrained supply. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

This project is a Smart Utility project that is focused on gaining data and information that can be used to understand 

and improve upon the interconnection and reliability of the transmission system throughout the WECC area. 

 

Substation Automation Interoperability Upgrade 

Project Description 

This project proposes to transform substation protection, automation and control functions from analog to digital by 

using digital devices and fiber optic cable instead of the traditional copper cables that is currently used for outdoor and 
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indoor applications.  This project will use Intercontinental Exchange (IEC) standard 61850 to guide the installation 

design and installation and  take advantage of the digital equipment (e.g.., relay and Remote Terminal Unit, etc.) 

already available in the market.  Once implemented, all of the outdoor and indoor wiring can be replaced by fiber optic 

cable which will significantly reduce design, installation, material and testing costs while improving system reliability by 

virtual of less equipment with potential wiring and testing errors. 

Many vendors have already adopted IEC 61850 standard except they are not interoperable with other vendor 

products.  Since many utilities like PG&E use multiple vendor products for protection and control, this project is to 

engage vendors to develop digital interfacing devices that can be interchangeable and functional with different vendor 

products, develop prototype for testing and evaluation prior to field installation. 

Project Status/Update Project is in its initial stages 

Status:  Completed RFI including analysis/evaluation.  PG&E is seeking other utilities involvement and is waiting for 

their response. 

Funding Source 

PG&E’s FERC (TO case) and or General Rate case.  The project cost is potentially being cost shared between PG&E 

and other utilities with Quanta Technology providing technical consultation and interface with the vendors. 

Project Implementation Schedule 

The implementation schedule for this project is dependent on the other utilities interests and business case funding. 

Cost and Benefit Estimates 

Business case is under development and preliminary analysis suggests that a 15-20 percent reduction on a typical 

breaker and a half project. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Utility – This project anticipate slowering future capital and expense costs while improving asset reliability. 

2.7. Asset Management & Operational Efficiency Projects 

2.7.1. Definition, Policy Objectives, and Highlights 

Projects included in the Asset Management & Operational Efficiency category provide 

capabilities and associated technology enablement to track and manage asset 

information (e.g., location, maintenance history, specifications/characteristics), as well 

as assess and plan asset maintenance, replacement, and capacity enhancements.  

Over the past year, PG&E has focused on technology capabilities to leverage industry-

standard technologies (e.g., integrated GIS/SAP system) to capture and provide access 

to accurate, traceable, and verifiable asset information for all stakeholders to support 

the Electric Operations business. 
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2.7.2. Projects Updates 

The following section/table provides an update on all completed, in-progress or planned 

projects as of the June 2011 Smart Grid Deployment Plan Filing Date. 

Transformer Load Management Project 

Project Description 

The SmartMeter™ Transformer Loading Management project enables T&D electric planning engineers and estimators 

to access actual customer usage data from SmartMeter™ for analysis in equipment sizing and voltage analysis.  The 

solution will enable PG&E to report transformer (or multiple transformers) load based on interval usage data and the 

ability to drill down to month, week, day, and Service Point level to see the peak usage.  The solution will also identify 

transformer (or multiple transformers) by load category (over loaded, under loaded) over the entire SmartMeter™ 

population. 

Project Status/Update 

Status:  This project was completed in June 2012. 

Update:  Not applicable 

Funding Source 

This project was funded through the SmartMeter
TM

 upgrade project, Decision 06-07-027. 

Project Implementation Schedule 

This project is complete. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E had spent a total of $1.1 million to implement this project.  This project will improve the 

quality of data used to manage assets, yielding reliability benefits. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

This project is a Smart Customer, Smart Market and Smart Utility project.  The information provided by smart meters 

is cross cutting since it provides customers data to make decisions on their usage against costs from a smart market 

and provides information to the utility not seen before to manage its assets and market forecast regarding energy 

needed in the short and long term markets. 

 

Condition-Based Maintenance (CBM) – Distribution Network Project Release 

Project Description 

The distribution network CBM project will deploy an application to accurately monitor underground equipment in the 

downtown San Francisco and Oakland secondary network systems.  This application will also guide maintenance 

activities based on real-time operating conditions.  Currently PG&E’s performance analysis and condition 

assessments rely on manually intensive procedures.  The CBM technology solution for electric distribution network will 

provide automated capabilities for field personnel to capture maintenance process and data electronically via rugged 
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computers and to upload data to SAP.  Coupled with the SCADA system, it will be used to trigger maintenance work 

on the networks. 

Project Status/Update 

Status:  This project is in progress. 

Update:  The work completed through June 30, 2012 consisted of automating the record keeping for network 

maintenance and improving work tracking systems.  Release 2 is scheduled for completion by December 2012 and 

will include tracking systems for oil sampling and analysis on the distribution networks.  Work on the transfer of the 

SCADA historian from DNA Plus to PI starts in July 2012 and will be completed by the end of 2013 which includes 

work to tie the new SCADA systems into the Condition Based Maintenance system. 

Funding Source 

Funded through PG&E’s capital budget. 

Project Implementation Schedule 

Work on this project commenced August, 2010 and is planned to conclude December, 2013. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent approximately $2.63 million to implement this project.  This project is expected 

to deliver safety, reliability, and operational benefits through improving the understanding of the condition of key 

assets in the SF and Oakland networks. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

This project is a Smart Utility project that provides PG&E personnel with information regarding existing assets to make 

informed maintenance and upgrade decisions. 

 

SmartMeter™:  Outage Management Integration Project 

Project Description 

The SmartMeter™ Outage Management Integration project integrates the SmartMeter™ "Last Gasp" and Restoration 

messages into PG&E’s Outage Management System for outage notification to operators and dispatchers and 

improved outage restoration.  The project will deliver:  (1) the capability to create trouble reports from AMI alarms 

when an associated customer call has been received; (2) the capability to ping a transformer to determine if an outage 

is larger than it was inferred to be; (3) the capability to identify and display probable secondary fault locations based 

on unique alarm events and prior inference locations; and (4) the capability to ping individual meters to determine 

whether they have been restored. 

Project Status/Update  

Status:  This project is complete. 

Update:  Not applicable. 

Funding Source 

Project funded within PG&E’s SmartMeter™ Project, Decision 06-07-027. 
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Project Implementation Schedule  

PG&E was started in May 2008 and completed September 2011. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent a total of $9.85 million to implement this project.  This project is expected to 

deliver reliability and operational benefits through leveraging SmartMeter™ data to better understand and resolve 

customer outages. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

This project is a Smart Utility project that integrates SmartMeter™ outage last gasps into PG&E’s outage 

management system and allows for pinging customers to make sure they are back in power after the outage 

restoration work was completed. 

 

Electric Distribution Geographic Information System and Asset Management (ED GIS/AM) Project 

Project Description 

The ED GIS/AM project is a continuation of and enhanced approach to the Automated Mapping and Facilities 

Management (AM/FM) Project, where PG&E upgraded hardware and software components from 2008 to 2010 and 

completed alignment of electric and gas maps to a common coordinate scheme or “land base”, to prepare the maps 

for migration and conversion into a new enterprise Geographic Information System (GIS) solution. 

While the purpose and scope of the ED GIS/AM project is consistent with and leverages work completed as part of the 

predecessor AM/FM project, key enhancements are being made to drive increased business value with the integrated 

GIS and enterprise asset management system (SAP) data.  A significantly more rigorous approach to assure data 

quality and implement data governance processes is included as part of the new ED GIS/AM project.  In addition, the 

scope of the ED GIS/AM project has been expanded to include mobile mapping and web-based analytics for multiple 

ED functions.  These and other capabilities are more fully detailed and scoped in the GIS/AM project as compared to 

the 2011 GRC AM/FM forecast, resulting in a more comprehensive and longer duration project. 

Project Status/Update 

Status: This project is currently in progress. 

Update:  The development of the enterprise-wide data repository commenced in October 2011 and will be completed 

by December, 2014. 

Funding Source 

Project funded from PG&E’s GRC allocated capital and expense budget. 

Project Implementation Schedule 

PG&E anticipates the conclusion of this project by December 2014. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent a total of $15 million to implement this project.  PG&E has quantified expected 

cost savings including $0.6 million in 2014, $3.4 million in 2015 and $4.1 million in 2016 based on efficiencies gained 
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from implementing the ED GIS/AM solution.  These savings will result from back-office efficiencies as well as 

improved productivity by applying ED GIS/AM technology in conjunction with other initiatives to streamline processes 

that are currently manual or less efficient. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Smart Utility - this project is expected to deliver safety, reliability, and operational benefits through enhanced 

visualization of PG&E’s electric distribution system. 

 

Condition-Based Maintenance (CBM) – Substation Project 

Project Description 

CBM is a PG&E program to implement advanced maintenance strategies and solutions that will aid in the 

identification and corrective action on the Transmission assets before equipment failures occur.  The CBM technology 

solution for electric transmission substation provides the platform for equipment readings, temperature, and other data 

points to provide equipment lifecycle predictive analysis.  The solution will automate many of the manual processes 

that are used today including:  (1) review of station inspection and test data to identify abnormal conditions; (2) update 

maintenance trigger plans from oil condition assessment results, counter readings, etc.; and (3) equipment ranking for 

replacement decisions.  The tool is also designed to provide easy access to inspection and test data to asset strategy 

and engineering personnel that do not have it readily available today.  The data will be used to adjust maintenance 

triggers and for capital investment strategy. 

Project Status/Update 

Status:  This project is in progress. 

Update:  Project will be completed in 2012. 

Funding Source 

PG&E’s FERC approved Transmission Owner rate case. 

Project Implementation Schedule 

Work on this project commenced on July 2009 and is planned to conclude September 2012. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent approximately $21.8 million to implement this project.  The CBM will allow 

decisions to be made, based on equipment condition or events, providing decision makers with the ability to do the 

right maintenance at the right time, reducing unplanned work. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

This project is a Smart Utility project that enables a computerized system to assist in analyzing asset operating data 

against the equipment capabilities and specifications to make informed decisions on maintenance, replacement and 

upgrade decisions. 
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Network Supervisory Control and Data Acquisition (SCADA) Monitoring Project 

Project Description 

The project will install new monitoring and control systems on the downtown San Francisco and Oakland secondary 

network systems including full remote control on network protectors (including remote setting of relays), and primary 

switches.  The monitoring itself includes voltages, currents, temperature, oil level and chamber pressures.  It may also 

include moisture, hydrogen level and other dissolved gas monitoring depending on feasibility and availability of sensor 

technologies.  For vaults, the monitoring system will include SCADA battery, water detection and may include others 

such as distributed generation monitoring and motion detection, depending on future strategy, needs, feasibility and 

available technologies.  Real-time data collected from the equipment may be used for triggering of alarms for 

operation or maintenance activities, and trending for asset management decisions on maintenance and replacement 

strategies.  The new SCADA system will also have remote operating capabilities that include vacuum switch control, 

network protector open/close, station transfer trip of the network protectors and group open/close. 

Project Status/Update 

Status: This project is currently in progress. 

Update:  This project has one of 12 network groups completed.  The Z-34-1 network group was released to operations 

in August. 

Funding Source 

Funded by PG&E’s GRC allocated capital and expense budget. 

Project Implementation Schedule 

PG&E started this project in December 2010 and anticipates its completion in December 2017. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent approximately $17.6 million to implement this project.  The new control features 

included as part of this project will improve personnel safety and overall system operability. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

This project is a smart utility project that provides information for PG&E to better manage its assets and make 

informed maintenance, repair and upgrade decisions. 

 

Load Forecasting Automation Program 

Project Description 

The Load Forecasting Automation program will automate existing manual electric distribution system load forecasting 

to increase accuracy of the process and improve forecast documentation.  Current and future SCADA data will be 

gathered and stored within the existing data historian system and will become an input to the new forecasting tool.  

Circuits with SCADA will provide hourly load data into the historian system and non-SCADA circuits will provide a 

single monthly peak load from monthly substation inspections.  Additionally, this project will replace analog bank 

demand meters with electronic recording meters. 
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Project Status/Update  

Status:  This project is currently in progress. 

Update:  The load forecasting application was installed on the PG&E servers, site acceptance testing was completed 

and all historical loading and transfers through 2011 has been uploaded into the program.  User training documents 

were developed and currently in review.  Training scheduled for July 2012.  Following training in July of all users and 

following the summer peak, the 2012 load history and customer data will be loaded in to the application so users can 

begin using the new program for forecasting of 2013 loads. 

Funding Source 

PG&E’s 2011 GRC Budget. 

Project Implementation Schedule  

PG&E commenced automation of its manual systems in April 2010, and anticipates completion in September 2012. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent a total of $2.83 million to implement this project.  Automatic load forecasting will 

drive benefits associated with improved planning. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

This project is a Smart Customer and Smart Utility project that provides enhances PG&E’s forecasting and load flow 

capabilities for integrating renewables/distributed generation and allows planning engineers to better manage when 

distribution circuits upgrades are needed. 

 

Short Term Demand Reporting Smart Grid Pilot Project 

Project Description 

The objective of the proposed Project is to evaluate if more granular sources of data can be acquired and used to 

improve the accuracy of PG&E’s short-term electricity demand forecasts.  The Project will follow a three phase 

approach to analyze, build, and pilot the data acquisition, modeling, and forecasting activities. 

Project Status/Update 

Status:  PG&E proposal is currently pending before the Commission. 

Update:  PG&E filed its proposal with the Commission in November 21, 2011. 

Funding Source 

This project is to be funded by PG&E’s Smart Grid Pilot Deployment Project if approved. 

Project Implementation Schedule 

This project will be started in January, 2012 with completion in December 31, 2016. 
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Cost and Benefit Estimates 

As of June 30, 2012, no funds have been expended.  This pilot project may demonstrate the ability to improve short-

term forecasting, allowing more efficient energy procurement. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

This project is a Smart Market and Smart Utility project that uses SmartMeter
TM

 usage data to better forecast 

generation purchase in the short and long term as well provide another source of forecasted load for PG&E’s planning 

and operations personnel to use in operational and planning decisions. 

2.8. Security (Physical and Cyber) Projects 

Since the publication of the Smart Grid Deployment Plan, PG&E has completed the 

Advanced Detection and Analysis of Persistent Threats (ADAPT) cybersecurity project 

that was primarily focused on increasing the Utility’s capability to effectively anticipate, 

prevent, and respond to a new and emerging class of cyber and physical threats known 

as Advanced Persistent Threats, or APT.  Following the conclusion of the ADAPT 

project, PG&E has undertaken the implementation of a second project, the IAM project.  

This is a multi-year investment focused on improving PG&E’s core access control 

capabilities.  Additional detail on these two projects has been provided in the following 

section, and discussion of PG&E’s overall Cybersecurity Risk Management Program is 

provided in Section 2.14.2.1 of this report. 

2.8.1. Definition, Policy Objectives, and Highlights 

The cybersecurity projects have multiple goals and provide regulatory compliance 

benefits (SOX, NERC CIP, and other standards and regulations) significant risk 

reduction benefits, and alignment to PG&E Risk Management Framework as described 

later in this document. 

2.8.2. Projects Updates 

The following section/table provides an update on all completed, in-progress or planned 

projects as of the June 2011 Smart Grid Deployment Plan Filing Date. 

Advanced Detection and Analysis of Persistent Threats (ADAPT) Cyber Security Project 

Project Description 

The ADAPT project is focused on increasing PG&E’s ability to effectively anticipate, prevent, and respond to current 

and shifting cyber and physical threats by enhancing the following three control areas: 
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a) Intelligence and threat management controls:  Build specific “early-warning” controls that electronically collect, 

analyze, and correlate information on Utility-targeting threats before they “approach” the Utility’s logical perimeter. 

b) Advanced detective and preventative controls:  Develop controls that “harden” the Utility’s cyber security 

infrastructure with multiple layers of technology to filter, quarantine, and send alarms on questionable data. 

c) Adaptive response controls:  Enhance incident monitoring, response, and investigation capabilities to quickly 

respond to potential security incidents 

Project Status/Update 

Status:  This project is complete. 

Update:  PG&E completed this project in May 2012. 

Funding Source 

Funded by PG&E’s capital and expense budget. 

Project Implementation Schedule 

PG&E completed this project in May 2012. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent approximately $18.4 million to implement this project.  ADAPT implemented 

enhanced capabilities that are being used across the PG&E enterprise including Threat Analysis Capability, Advanced 

Malware Detection, Network Monitoring and Visibility, Network Mapping, Network Recording, Governance, Risk, and 

Compliance (GRC) Platform, Case Management, Vendor Management, Enhanced Remote Access, and Physical 

Access Management. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

The ADAPT project, enhances controls across the entire PG&E infrastructure and is not limited to the Smart Grid.  

Each of the Smart Customer, Smart Market, and Smart Utility areas benefit from these improved controls that protect 

key processes and systems across the enterprise.  For example, as part of ADAPT, PG&E has implemented a 

standard cybersecurity process for all third party vendors to minimize third party security risks. 

 

Identity and Access Management Project 

Project Description 

The IAM project is a multi-year, enterprise level investment that will strengthen authorized PG&E system access 

controls and reduce the risk of unauthorized access.  The project will improve centralized control over access to 

PG&E’s key systems, provide role-based access control to those systems, provide a central authoritative source for 

identity attributes of authorized individuals, and provide enhanced auditing capabilities to achieve enterprise-wide 

visibility and control of employee access to systems. 

Through the IAM Project, PG&E will implement key technologies and services in the areas of identity management, 

credential administration, provisioning, entitlements, access management, and audit and compliance. 
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Project Status/Update 

Status:  This project started March 2012. 

Update:  This project is ongoing and in-progress. 

Funding Source 

Funded by PG&E’s capital and expense budget. 

Project Implementation Schedule 

This is a multi-year project expect to complete in 2016. 

Cost and Benefit Estimates 

As of July 30, 2012, PG&E has spent approximately $1 million to implement this project. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

The IAM project, enhances controls across the entire PG&E infrastructure and is not limited to the Smart Grid.  Each 

of the Smart Customer, Smart Market, and Smart Utility areas benefit from these improved controls that protect key 

processes and systems across the enterprise.  For example, the infrastructure that allows customers to login to PG&E 

My Energy will be enhanced with increased security and control mechanisms to validate that only customers and their 

approved designees can access customer energy information online. 

2.9. Integrated and Cross-cutting Systems Projects 

2.9.1. Definition, Policy Objectives, and Highlights 

Integrated and cross-cutting systems refer to projects that support multiple smart grid 

domains, such as grid communications, application platforms, data management and 

analytics, advanced technology testing, and workforce development/technology training.  

An integrated approach for this type of projects will ensure that investments are 

managed efficiently while creating the platform to deliver a stream of benefits across the 

IOU operations and to customers.  

Integrated communications systems will provide solutions to connect and enable 

sensors, metering, maintenance, and grid asset control networks.  In the mid-to-long 

term, integrated and cross cutting systems would enable information exchange with the 

IOU, service partners and customers using secure networks.  Data management and 

analytics projects will improve the IOU’s ability to utilize vast new streams of data from 

T&D automation and SmartMeters™ for improved operations, planning, asset 

management, and enhanced services for customers. 
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Advanced technology testing and standards certification are a foundational capability for 

the IOUs to evaluate new devices from vendors and test them in a demonstration 

environment prior to deployment onto the electric system.  This reduces the risks 

associated with new technology projects, and helps the IOUs maximize technology 

performance and interoperability prior to deployment. 

Workforce development & advanced technology training enables the successful 

deployment of new technologies, ensuring that the IOUs’ workforces are prepared to 

make use of new technologies. 

The integrated and cross-cutting systems group is driven by several state and federal 

laws and regulatory orders including SB17, EISA, CPUC Decision 10-06-047, AB 32 

and Executive Order S-305 , SB 078 and SB X1-2. 

2.9.2. Projects Updates 

The following section/table provides an update on all completed, in-progress or planned 

projects as of the June 2011 Smart Grid Deployment Plan Filing Date. 

Applied Technology Services (ATS) Distribution Test Yard (DTY) 

Project Description 

The DTY will serve as a laboratory, substation, and simulated distribution circuit facility for monitoring and evaluating 

various new distribution tools, equipment, and applications.  It will include the necessary substation and line 

equipment with isolated communications networks to allow safe and thorough testing without risking network security 

issues.  This DTY will be part of the overall ATS end-to-end test capability for distribution systems of the future. 

Project Status/Update 

Status:  This project is currently in progress. 

Update:  Construction is completed and site is operational.  Facility was commissioned in September 2012. 

Funding Source 

This project is being funded under PG&E 2011 GRC. 

Project Implementation Schedule 

Completion of this project that commenced in January 2010 is anticipated to be in August 2012. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent $6.53 million to implement this project. 
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Impact to Smart Customer, Smart Market, and/or Smart Utility 

Cross-Cutting initiatives apply across Smart Customer, Smart Markets and Smart Utility. 

 

SmartMeter™ Operations Center (SMOC) Project 

Project Description 

The SMOC project implements telecommunication network operations management capabilities to support PG&E's 

SmartMeter™ network to handle growth in the number of deployed meters, effectively monitor the increased amount 

of data communications from the meters, bring new SmartMeter™‑related customer services on-line efficiently, and 

enable timely customer response as well as proactive reliability and availability management.  This scope includes 

designing and implementing a new SMOC for the day-to-day operations of the existing installed systems and ensure 

vendor production and operational commitments. 

The Operations Center will be expanded in the future to extend capabilities to support SmartMeter™ and Smart Grid 

strategies.  The SMOC will become a central hub to manage the operations of the SmartMeter™ network, grid 

network systems, and telecommunications network. 

Project Status/Update 

Status:  This project has been completed. 

Update:  Implementation of this project was completed in July 2012. 

Funding Source 

This project is being funded under PG&E’s 2011 GRC budget. 

Project Implementation Schedule 

PG&E completed the implementation of this project in July 2012. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E spent $2.1 million to implement this project.  This demonstration project will help evaluate 

and attain policy objectives in clean energy goals in an efficient manner. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Cross-Cutting initiatives apply across Smart Customer, Smart Markets and Smart Utility. 

 

Data Historian Foundation Project 

Project Description 

This project will implement enhanced data historian software for managing and analyzing operational data with select 

user groups in electric transmission (including the Synchrophasor Project), gas operations, power generation, and 

energy procurement.  When deployed and integrated with other electric systems such as EMS and SCADA, the new 
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data historian will serve as the central data archiving and analysis system for all time-series operational data.  This 

solution enables PG&E operators, engineers, managers and executives to analyze, visualize, and share operational 

and business data in a manner that not only makes the most sense to them, but also informs intelligent decision‑

making throughout the utility value chain.  The benefits of this capability include productivity improvements, situational 

awareness, reliability improvements, and regulatory compliance.  A separate project is required to enable these 

capabilities for electric distribution. 

Project Status/Update 

Status:  This project is currently in progress. 

Update:  Project is progressing according to plans.  Deployment to Transmission Operation is planned for 2013. 

Funding Source 

This project is being funded under PG&E TO Rate Case and PG&E proposed 2014 GRC. 

Project Implementation Schedule 

Completion of this project that commenced January 2011 is anticipated in June 2013. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent $7.7 million.  This project will enable the company to make intelligent decision 

for the planning process and deliver operational enhancements. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Cross-Cutting initiatives apply across Smart Customer, Smart Markets and Smart Utility 

 

Telecommunications Architecture 

Project Description 

PG&E will meet near-term and long-term future telecommunications needs by developing and implementing a 

multi-tier, multi service telecommunications infrastructure architecture, consisting of a core and an edge network.  

Smart Grid projects require an exponential increase in the ability for customers, markets and utilities to securely and 

reliably communicate on a near real time basis.  New communication models include customer to utility, customer to 

market, and smart “equipment to equipment.”  PG&E’s telecommunication infrastructure must be enhanced to 

facilitate this increased communications and also developed in a systematic, economic manner that allows for re use 

of communications infrastructure. 

A blend of technologies will be needed to address the diverse performance needs and geography of the PG&E 

service territory.  Increased SCADA density, Phasor Measurement Units, cyber security, and network management 

requirements will drive capacity, latency, and quality of service requirements that must be built into future networks. 

Project Status/Update 

Status:  This project is currently in progress. 

Update:  PG&E has started the implementation of an MPLS IP network starting in 2012 with the core sites; Data 
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Centers and major Operating facilities.  Capacity enhancements are underway as well to equip the core with the 

capabilities to handle the larger capacity, reliability and security requirements. 

Funding Source 

This project is being funded under PG&E GRC budget. 

Project Implementation Schedule 

2012-2016 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent $5 million.  Project costs are $25 million over five years.  Benefits are estimated 

at $10 million in lifecycle asset replacement avoidance.  Mitigation of security risks is also a benefit. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Cross-Cutting initiatives apply across Smart Customer, Smart Markets and Smart Utility. 

 

Information Management Architecture 

Project Description 

PG&E intends to invest in a core set of Information Management and processing capabilities to allow participants in 

the Smart Grid to have timely access to the best available data to drive their energy related decisions.  The 

Information Architecture foundation includes enhanced decision support tools to more accurately analyze, predict, and 

respond to energy impacting events based on data processed from a multitude of systems and stakeholders.  The 

high level areas of foundational information architecture investments include the following: 

Master Data Management across business processes and systems. 

Enhancement of PG&E’s current operational data store capabilities. 

Common services including Service Oriented Architecture and framework to support Smart Grid systems and data 

interoperability. 

Enhanced business intelligence and analytic capabilities to support storing and processing of disparate sources of 

data. 

Data governance program and standards to support the enhanced information architecture and management 

foundation. 

Project Status/Update 

Status:  Project has not started. 

Update:  Project to be started when overall Smart Grid effort receives budget. 

Funding Source 

This project is being funded under PG&E’s GRC budget and other related applications 

Project Implementation Schedule 
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Pending. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent no funds to implement this project. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Cross-Cutting initiatives apply across Smart Customer, Smart Markets and Smart Utility. 

 

Technology Evaluation, Standards and Testing (TEST) 

Project Description 

PG&E proposes to create a foundational Smart Grid TEST capability to support the successful deployment of Smart 

Grid initiatives as described in the Smart Grid Deployment Plan, as well as new initiatives that will emerge in the 

future.  This TEST initiative has five components: 

1. Creating and coordinating Smart Grid technology identification and development across PG&E. 

2. Leveraging data from newly deployed technology and infrastructure throughout PG&E’s operations and services. 

3. Applying external research and demonstrations from industry and publicly funded projects to improve PG&E’s 

operations. 

4. Expanding PG&E’s engagement in standards development efforts and supporting compliance certification 

activities not currently covered. 

5. Reducing the risk of new and emerging technologies through an “end-to-end” technology evaluation and testing 

capability. 

Project Status/Update 

Status:  PG&E proposal for this initiative is currently pending before the Commission. 

Update:  PG&E filed its application with the Commission in November 21, 2012 and this application is currently 

pending before the Commission. 

Funding Source 

If authorized, this project will be funded under PG&E’s Smart Grid Pilot Deployment Project (A.11-11-017). 

Project Implementation Schedule 

If authorized, PG&E will implement this project from 2013 through 2016. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has not spent any costs to implement this project. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Cross-Cutting initiatives apply across Smart Customer, Smart Markets and Smart Utility. 
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LLNL CES-21 Joint Utility Partnership 

Project Description 

PG&E, Southern California Energy (SCE), and San Diego Gas and Electric (SDG&E) filed a joint application to 

recover costs for a public-private collaborative agreement with Lawrence Livermore National Laboratory, known as the 

“California Energy Systems for the 21st Century Project” (CES 21 Project).  The CES-21 Project's objective is to apply 

high performance, computationally based problem solving resources to analyze and address the complex challenges 

presented by California's Clean Energy Plan and the advanced 21st century energy systems (electric and natural 

gas). 

The application requests authorization to recover up to $150M over five years for the CES 21 Project.  Joint funding 

will be shared among the IOUs:  PG&E ‒  55 percent, SCE ‒  35 percent, SDG&E ‒  10 percent.  There is no minimum 

spend for the CES 21 Project.  The IOUs have proposed that a Board of Directors will review and approve individual 

projects. 

Project Status/Update 

Status:  The Joint Utilities’ proposal (A.11-07-008) is currently pending before the Commission. 

Update:  PG&E anticipates a final decision by year-end 2012. 

Funding Source 

If approved, this project will be funded under Application 11-07-008. 

Project Implementation Schedule 

If approved, PG&E will implement this project from 2013 through 2017. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has not spent any funds in this project. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Cross-Cutting initiatives apply across Smart Customer, Smart Markets and Smart Utility. 

 

Electric Program Investment Charge (EPIC) Decision  RD&D  

Project Description 

As a result of the CPUC’s EPIC Decision 12-05-037, PG&E, in addition to the other California IOUs, and the CEC will 

be proposing A 2012-2014 Triennial Investment Plan and program framework to provide ongoing support for the 

development and deployment of next generation clean energy technologies.  Promising new Smart Grid technologies 

that support the integration of renewable resources onto the grid is one potential focus area for the EPIC program that 

will be filed with the CPUC by November 1, 2012, with work commencing in 2013. 

Project Status/Update 

Status:  Decision Approved, Pending PG&E filing of Triennial Investment Plan on November 1, 2012 with the CPUC. 

Update:  Pending filing. 
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Funding Source 

EPIC Decision 12-05-037, Public Goods Charge funding. 

Project Implementation Schedule 

PG&E will propose initiatives within a three year investment cycle as part of the Triennial Investment Plan. 

Cost and Benefit Estimates 

PG&E has been authorized so spend approximately $15 M a year as part of the EPIC Decision. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Cross-Cutting initiatives apply across Smart Customer, Smart Markets and Smart Utility. 

 

Workforce Development 

Project Description  

Develop the Smart Grid workforce along two parallel tracks:  (1) scale training programs required for mass deployment 

based on knowledge and skill elements captured during each demonstration pilot; and (2) create a pipeline of new 

workers and facilitate ongoing skills development for employees and the public by building career pathway programs 

in partnership with the California post-secondary education system.  Significant new workforce skills and knowledge 

are required for successful Smart Grid design, deployment, operation, maintenance, and customer care.  PG&E will 

develop internal training programs through experience with demonstration pilot projects and scale them for mass 

deployment.  Smart Grid career pathways will be built through partnerships with California’s post-secondary education 

system to enable the public as well as PG&E employees to develop the requisite skills and knowledge for the future. 

Project Status/Update 

Status:  A framework was developed for up-skilling the workforce to support mass deployment of the Smart Grid 

Deployment Plan.  Progress continues with the California Public Postsecondary System in the following areas:  

(1) basic computer literacy training is being developed and implemented with initial teams to prepare for 

computerization of paper-based processes, and (2) broad-based engineering training requirements were reviewed as 

documented by the IOUs in the California Smart Grid Center’s survey of knowledge and skills.  PG&E contributed to 

the development of Sacramento State University’s four-course Smart Grid certificate program for Power Engineers.  

Meetings conducted with 26 Bay Area community colleges created awareness of Smart Grid technologies and 

projections of workforce needs. 

Update:  In order to accomplish mass deployment and new worker pipeline for Smart Grid, strategic educational 

partnerships must be created.  This will be a key area of focus for 2013 to engage and partner with educational 

institutions in our Smart Grid workforce development plan.  As an initial step, a Scholars-in-Residence program was 

funded to enable work with PG&E on Smart Grid standards development and testing by Sacramento State University 

graduate students. 

Funding Source 

This project is being funded under PG&E’s PowerPathway™ program. 



 

PG&E Smart Grid Annual Report – 2012 Page 53 

Project Implementation Schedule 

Ongoing planning for implementation pending rate case approvals. 

Cost and Benefit Estimates 

As of June 30, 2012, PG&E has spent $15,000. 

Impact to Smart Customer, Smart Market, and/or Smart Utility 

Cross-Cutting initiatives apply across Smart Customer, Smart Markets and Smart Utility. 

2.10. Customer Roadmap Introduction 

In its Smart Grid Workshop Report, CPUC Staff requested the following information to 

be included in the October 1, 2012 Smart Grid Annual Report: 

1. Timeline that connects specific projects with specific marketing and outreach efforts, 

and 

2. Specific steps to overcome roadblocks, as identified in the workshops and included 

in this report.12 

In addition, CPUC Staff requested that PG&E provide marketing and outreach 

information using the sample template in Appendix 1 to the Smart Grid Workshop 

Report.  PG&E has organized information within this template as follows: 

 Timeline.  PG&E has adapted the CPUC Staff’s template (Appendix 1) to reflect the 

existing and planned work that is related to the Smart Grid, including approved 

initiatives in place that meet the customer objectives outlined in SB 17 and 

Decision 10-06-047.13  PG&E has also outlined proposed Smart Grid pilot 

deployment initiatives and related customer outreach and education, pending 

approval of Application 11-11-017. 

 Initiative Detail.  For each of the project areas identified in the Customer 

Engagement timeline, PG&E has provided more detail on existing or proposed 

                                            

12
 See Smart Grid Workshop Report:  Staff Comments and Recommendations, March 1, 2012, page 10. 

13
 These are also summarized in PG&E’s pending Smart Grid Pilot Deployment Project application, 

Application 11-11-017, page 5-1. 
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outreach in accordance with the proposed template from the Commission’s Smart 

Grid Workshop Report. 

Table 2 below provides an annual illustration of PG&E’s customer engagement timeline. 

TABLE 2 

CUSTOMER ENGAGEMENT TIMELINE 

 

 2012 2013 2014 2015 

Enablement Tools     

My Energy Web presentment tools X X X X 

Energy Alerts X X X  

Home Energy Reports X X   

Home Area Network (HAN); Smart Thermostat, etc. X X X  

Third-party tools (e.g. Green Button) X X X  

Customer Premise Devices     

SmartMeter™ X X   

SmartAC™ X X X  

DG programs (California Solar Initiative; Solar Water 
Heating, etc.) 

X X X X 

Rates Options     

SmartRate™ and related residential time varying rates X X TBD TBD 

Time of Use X X X  

Peak Day Pricing  X X X 

Pilot Deployment Projects 
A
     

Smart Grid customer outreach research & message 
testing** 

X X X  

Smart Grid foundational outreach   X X 

Line sensor/related technology B   X X 

Voltage and Reactive Power Optimization   X X 

Note: 
A 

  All activities in this section subject to approval of PG&E’s Smart Grid Pilot Deployment Project, 
Application 11-11-017.   

B
   Marketing, Education and Outreach (ME&O) on the pilot Smart Grid deployment initiatives subject to approval 

of Application 11-11-017, in addition to insight and findings from the proposed research and message testing.   

2.11. Overview of Customer Engagement Plan 

PG&E believes that the customer must be placed at the center of its Smart Grid 

development plans to ensure that customer benefits, options and the role that 

customers will play are clearly communicated.  Additionally, customers must have the 

2012 SMART GRID ANNUAL REPORT 
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tools and knowledge to personally benefit from the Smart Grid in the ways most 

impactful to them as businesses, individuals and families.  PG&E efforts over the last 

12 months have been focused on goals. 

This effort has included customer education about the tools currently available to them, 

which are designed to help PG&E’s customers understand their energy use, engage 

with their usage in ways they prefer—whether online, in-home or through the mail—and 

offer more choice and options as it relates to rate plans and new technology.  

Additionally, PG&E’s has sought to more broadly educate customers on longer-term 

benefits of Smart Grid technology beyond these immediate offerings, to provide context 

for future technologies and customer-facing benefits that will be available in the coming 

years.  Central to this effort is PG&E’s proposed Customer Outreach and Education 

Pilot, which includes research and message testing to better understand customers’ 

interest in the Smart Grid benefits and services they most value. 

2.12. Smart Grid Engagement by Initiative Area 

In the following section PG&E describes the customer engagement elements for each 

initiative identified in Table 2 above, as requested by CPUC Staff in its March 1, 2012 

Smart Grid Workshop Report. 

Enablement Tool:  Power Management Tools 

Project 
Description 

ME&O to educate customers about the various tools available to see their power usage, 

and manage their energy use in new ways, leveraging available interval data.  There are 

increasing options for customers to interact with their energy usage in ways that are 

convenient and suit their preferences. 

Target Audience Heavier focus on Residential and SMB  

Sample Message 
“PG&E offers a number of ways to help you see your energy use and understand ways to 

save.” 

Source of 
Message 

Utility 

Current Customer 
Engagement 
Road Block(s) 

 Not all customers are Web savvy or inclined to adopt new technology. 

 Low awareness of some of the tools. 

 Low engagement within tools like My Energy once customers sign-up to see their 

power. 
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Strategy to 
Overcome 
Roadblocks 

 Offer customers alternatives to logging into My Energy or signing up for a HAN pilot, 

such as Home Energy Reports which are mailed to their residence. 

 Continue to market tools, but package as a holistic solution available to customers (as 

opposed to only relying on efforts around singular program/tool sign-up).  This will also 

help set the stage as Smart Grid pilot technologies become available and set the 

context for these upgrades. 

 Show customers, in familiar and even entertaining ways, how customers like them 

benefit from engaging with their energy usage information. 

 

Enablement Tools:  In-Home Devices 

Project 
Description 

ME&O to educate customers about the devices available for their home or business that 

either:  (1) provide interval energy usage data like SmartMeter, (2) allow customers to 

participate directly in grid operations like SmartAC or (3) facilitate customer generation in 

the case of Solar. 

Target Audience 
Residential and SMB customers (large C&I often have dedicated account representatives 

or specific tools for their business needs). 

Sample Message “Devices are available to help manage energy use and costs.” 

Source of 
Message 

Utility 

Current Customer 
Engagement 
Road Block(s) 

 Continued benefits education on benefits of SmartMeter technology. 

 Privacy and RF concerns with wireless devices. 

 In the case of solar, upfront investment required. 

Strategy to 
Overcome 
Roadblocks 

 Provide customers with factual information about devices like SmartMeter™, focusing 

on the benefits and energy management tools it enables. 

 Continue to market solar (DG) rebates that are available, and offer assistance through 

dedicated Web and call center resources. 

 

Rate Options 

Project 
Description 

ME&O to educate customers about new rate structures—both default (SMB) and opt-in 

(residential). 

Target Audience 
Large focus on Residential regarding opt-in rates like SmartRate. 

Heavy focus on SMB regarding TOU default. 

Sample Message “Rate options offer new ways to conserve energy and save money.” 

Source of 
Message 

Utility 
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Current Customer 
Engagement 
Road Block(s) 

 Need to clearly communicate nuances of rates and ensure customers understand how 

they can benefit. 

 TOU and critical peak pricing requires action from the customer on event days. 

 Overcoming sentiment that new rates will result in higher bills for customers. 

Strategy to 
Overcome 
Roadblocks 

 Sustained, ongoing outreach about the new rates (if default) and how to participate in 

the program (if opt-in like SmartRate), both before sign-up or default and through the 

event season. 

 Provide customers examples of how to benefit on the rate on peak days, and provide a 

high-level summary of why event days get called. 

  Bundling the enablement tools available to customers (mentioned above), so that 

customers can conduct rate comparisons and understand their energy costs in more 

detail. 

2.13. Key Security Risk Introduction 

PG&E initially laid out its strategy for measuring, managing and mitigating both 

cybersecurity technology risks and physical security risks in its June 2011 Smart Grid 

Deployment Plan filing.  The strategy described in June 2011 highlighted PG&E’s 

fundamental cybersecurity approach at that time.  The Utility business continues to 

evolve.  New operational models depend more and more on converged ITs and 

Operational Technologies to perform advanced business functions such as those 

proposed for the Smart Grid.  Many of these functions are automated and will be 

implemented through information-rich applications or grid automation with “smart” 

devices.  New technologies change the risk and threat landscape.  New threats continue 

to put pressure and change the risk posture of the Utility requiring more protective 

measures and safeguards to prevent, detect, respond, and recover in a resilient manner 

that does not jeopardize the safe, reliable, and cost-effective delivery of energy to 

customers.  Since June 2011, PG&E’s cybersecurity strategy has evolved, with the 

implementation of a more quantitative approach to risk management through the newly 

developed and deployed Risk Management Framework (RMF) that blends current efforts 

for managing compliance with this new method for proactively managing risk.  This 

approach is emphasized in the CPUC September 19, 2012 Policy Paper:  Cybersecurity 

and the Evolving Role of State Regulation: How it Impacts the California Public Utilities 

Commission.  As recognized by the CPUC, “Compliance is an important component of 

addressing cybersecurity, but it is not enough to ensure that the rapidly evolving risks are 
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adequately considered and acted upon effectively. … A broader risk management-based 

approach is needed to move beyond minimal compliance and mitigate cybersecurity 

risks as they arise.”  PG&E recognizes that focusing solely on compliance management 

without a holistic risk management framework will not achieve the desired optimal 

outcome to adequately protect the Utility and the Smart Grid.  This philosophy also 

extends to PG&E’s physical security strategy, which is driven by the Corporate Security 

department and plays an important role in protecting PG&E’s Smart Grid assets.  

Physical security continues to remain focused on four layers of physical security that 

work to complement each other to provide the necessary level of security for the Smart 

Grid.  From a cybersecurity perspective, physical security is leveraged as part of the 

overall defense-in-depth strategy; a critical protection layer for the widely distributed 

systems and devices planned for the evolving Smart Grid. 

2.14. Key Risks and Actions Taken to Address Them 

PG&E established the RMF as part of its ongoing focus on continuous improvement—

from cybersecurity risk assessment to technology risk management.  PG&E's 

June 2011 Smart Grid Deployment Plan described its holistic approach to cybersecurity 

which was based on the concept of risk assessment.  It described how security would 

be achieved for the Smart Grid through principle-based concepts such as “defense-in-

depth” and “least privilege” that are enabled through multiple security “service layers”.  

PG&E Smart Grid Pilot Deployment Project (A.11-1-017) extends this concept by tying 

together how each detailed security “service” would be specifically woven into each of 

the proposed pilot projects to assess and mitigate the cybersecurity risks. 

PG&E has taken additional steps to further enhance its cybersecurity risk management 

procedures and has implemented processes to consistently measure, manage, and 

mitigate technology risks.  PG&E’s Risk Management Framework quantifies 

system-specific risk via a “cybersecurity risk index” to give a relative cybersecurity 

measure on a system by system basis.  Processes are also applied to evaluate and 

rank the likelihood of, and impact from, potential information security risks for each of 

PG&E’s lines of business.  Risk evaluation activities may include augmenting security 

controls through mitigation, transferring some of the risk to a third party (such as in the 

case of cyber insurance), or accepting an appropriate level of “residual” risk.  As the 
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CPUC staff notes, “Regulators must also be able to adapt their assessments of cost-

effectiveness to a dynamic assessment of risk.  Using risk assessment can greatly 

enhance the ability of regulators to determine appropriate level of funding for 

cybersecurity measures, recognizing that a 100 percent secure system cannot be 

achieved.14”  Through these efforts PG&E is able to establish that appropriate level of 

investment while reducing residual risk just below the target threshold with the right 

amount of controls in place to ensure safe and reliable operations.  PG&E has adopted 

a continuous approach to managing and controlling IT risk by regularly and repeatedly 

measuring and mitigating risk to acceptable threshold levels.  This methodology enables 

PG&E to prioritize security specific investments by identifying opportunities for 

improvement in the cybersecurity control framework.  PG&E has most recently 

prioritized three security related investment areas—Disaster Recovery, 

Telecommunications Network Enhancements and Identity and Access Management—to 

bring about operational risk reduction benefits and further improve the controls across 

PG&E. 

While the next sections primarily focus on managing cybersecurity, physical security 

remains critical for controlling risk within the Smart Grid.  PG&E’s Corporate Security 

department remains abreast of changes in the regulatory landscape and continues to 

closely follow all Critical Cyber Assets outlined in the NERC Cyber Security Standards, 

CIP 006 as well as industry standards from NIST, such as those outlined in the industry 

guideline NISTIR 7628, Guidelines for Smart Grid Cyber Security.  From a design 

perspective, physical security focuses on four key complementary layers.  These layers 

consist of environmental design, mechanical and electronic access control, intrusion 

detection, and video monitoring.  PG&E is pursuing automation technology in each of 

these areas to reduce the physical risk profile, enhance alarming and alerting, and 

improve PG&E’s speed of detection and response capabilities when alarms and alerts 

are activated. 

                                            

14
  CPUC September 19, 2012 Policy Paper:  Cybersecurity and the Evolving Role of State Regulation:  

How it Impacts the California Public Utilities Commission. 
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2.14.1. Managing CyberSecurity Risk Through Control Baseline 

PG&Es risk assessment and evaluation processes are designed to run systems through 

multiple scenarios (such as unauthorized access to a system, and inability of the system 

to process security events) and test the strength of PG&E’s baseline security controls.  

Controls are the system safeguards that mitigate various types of risk, and PG&E has 

developed a set of standardized, baseline controls that align to multiple best practice 

governing bodies and regulations. 

PG&E has established the following thirteen control families as part of its baseline 

controls: 

 Security Leadership 

This control includes strategy development and industry leadership in security.  This 

includes continual analysis of the target state to the current state to identify potential 

security gaps through both internal and external benchmarking initiatives. 

 Audit and Risk Management 

This control layer drives the risk management function.  The risk management and 

governance functions provide the overarching risk management structure that 

guides the cyber security risk process. 

 Privacy Protection 

PG&E’s privacy controls protect customer privacy and have multiple standards, 

policies, and procedures which ensure compliance with federal and state laws as 

well as California Public Utilities Commission (CPUC or Commission) orders aimed 

at protecting private customer information. 

 Records Management 

This control governs how PG&E handles the lifecycle of records from document 

creation to disposition. 

 Configuration Management 
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Configuration and change management controls are a cornerstone for ensuring 

cybersecurity effectiveness across PG&E.  The ability to provide assurance that 

Smart Grid hardware and software are configured as expected and changes to that 

configuration are managed is critical for managing cybersecurity risk. 

 Operational Management 

This layer provides the real-time security and risk operations control through 

“situational awareness” by providing an overview and measure of the current threats 

and vulnerabilities facing the Enterprise.  This is also where PG&E engages heavily 

in public-private information sharing across private sector and public sector entities 

for securely acquiring and submitting threat information to assess risk. 

 Human Resource Management 

The objective of this control layer is to ensure that the security controls are well 

understood, evenly applied, well trained, and enforced throughout the Enterprise.  

This layer emphasizes the fact securing the Utility is a shared responsibility across 

PG&E.  This layer also incorporates areas such as personnel screening and 

background checks. 

 Monitoring and Measurement 

The control layer provides critical security testing for new and existing systems 

across the Enterprise.  The measurement focuses on assuring that the controls are 

effective and are meeting the system design requirements, the acceptable risk 

thresholds, and the compliance requirements.  Developing metrics in alignment with 

industry is a way in which PG&E is benchmarking itself to measure relative 

effectiveness of the control framework.  PG&E is actively leading the development of 

cybersecurity metrics with NERC. 

 System Design, Build, & Implementation 

The control ensures that security and risk management is built into the early stages 

of technology projects and technology infrastructure so that potential security risks 

can be managed and mitigated.  The control design process starts with a principle-
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based approach that integrates the security controls into conceptual, logical, and 

physical system architectural designs. 

 Physical Security 

The physical control layer is vital for controlling cybersecurity risk within a Smart 

Grid.  PG&E’s Corporate Security department remains abreast of changes in the 

regulatory landscape and continues to closely follow industry standards. 

 System Continuity 

This layer assumes that critical systems will and do fail and provides the necessary 

controls to ensure that the recovery of the business process meets the recovery time 

objectives for that process.  Systems are tested, gaps identified, and corrective 

action is implemented to mitigate the risk of a critical business process being 

inoperable for an undesirable amount of time. 

 Acquisition of Facilities, Technologies and Services 

This control layer provides assurance around protecting the supply chain for 

investments in areas such as cloud services or new and emerging Smart Grid end 

point devices.  PG&E has developed common procurement language based off of 

industry best practices that is being used for new contracts and contract renewals.  

The language ensures that third party vendors and suppliers are following a best 

practices approach in alignment with the PG&E baseline controls.  In addition PG&E 

has established a third party vendor assessment program to sure that vendor 

security reviews are conducted to verify that PG&E controls are being adhered to 

and any gaps mitigated accordingly. 

 Technical Security 

This control layer represents the entire technology foundation for security and risk 

management.  It includes investments in existing security technologies that are 

aging and in need of lifecycle replacement as well as proposed investments in new 

security-based initiatives.  Extending the Identity and Access Management 

framework to include control of Smart Grid devices is an example of the how PG&E 

is evolving technology control strategies. 
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These control families provide a baseline for risk measurement and inform controls 

implementation across people, process, and technology.  The figure below provides 

an overview of the control families that drive risk mitigation within PG&E across the 4 

utility defined “risk areas”: Operational Control Systems, Market Systems, Customer 

Systems, and Employee and Corporate Systems. 

PACIFIC GAS AND ELECTRIC COMPANY 

2012 SMART GRID ANNUAL REPORT 
FIGURE 1:  PG&E CYBERSECURITY CONTROLS – OVERVIEW 

 

 

 

2.14.2. Key Risks and Major Mitigation Focus Areas 

The Smart Grid Deployment Plan outlined investments in various service areas and 

highlighted the need for investment in a cross-cutting cybersecurity architecture to 

support the Smart Grid.  PG&E has executed and continues to plan targeted 

improvements across the cybersecurity infrastructure to improve PG&E’s risk posture.  

In Section 2.8, Security (Physical and Cyber) Projects, of this report, PG&E provided an 
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update on the ADAPT project and PG&Es IAM Initiatives, two important cybersecurity 

cross-cutting initiatives that enhance PG&Es control foundation. 

PG&E is also pursuing ongoing security related improvements to both its IT network and 

its disaster recovery program.  Through these investments, PG&E is increasing security 

in its IT network through improved network segmentation and visibility.  Segmentation is 

an architectural approach that ensures different types of systems are logically or 

physically isolated from each other by applying technology control techniques in the 

network.  The isolation reduces risk by minimizing the impact of an event to other 

systems should an adverse event occur.  PG&E has also initiated several 

enhancements to its IT Disaster Recovery program to identify mission critical 

processes, infrastructure, business applications and Data Center services and to 

strengthen the operational resiliency and disaster response in these areas. 

2.15. Updates to the PG&E’s Security Risk Assessment and Privacy Threat 
Assessment 

PG&E is committed to protecting customer privacy by implementing policies, standards, 

and procedures which ensure compliance with federal and state laws.  A key privacy 

decision adopted by the CPUC in July, 2011, Decision 11-07-056, requires each 

California electric utility to conduct an independent audit of its data privacy and security 

practices in connection with its GRC proceedings.  The ruling focuses on privacy and 

security protections for energy usage data and the Smart Grid in alignment to the Fair 

Information Practices Principles developed by the Federal Trade Commission, adopted 

by the Department of Homeland Security and outlined in the Decision 11-07-056.  The 

decision also aligns to the more general privacy provisions required by California 

SB 1476.  PG&E is currently in the process of conducting an assessment covering 

customer energy usage data that is collected, stored and processed in accordance with 

the decision.  The assessment will review and report on PG&E’s privacy and 

cybersecurity practices, procedures and controls in place to protect customer energy 

usage data from unauthorized access, destruction, use, modification, or disclosure.  The 

audit began on June 15 and will conclude by September 30.  PG&E will continue to 

participate with the CPUC and other federal initiatives to ensure alignment with industry 

needs and opportunities.  In addition, PG&E is evaluating the “Privacy by Design” 
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framework adopted by SDG&E (http://privacybydesign.ca/) to further the privacy 

initiative and controls already deployed across PG&E. 

2.16. PG&E’s Compliance With NERC Security Rules and Other Security 
Guidelines and Standards as Identified by NIST and Adopted by FERC 

PG&Es has developed and established formal standards that form the foundation for 

controls implementation and adherence.  Examples of those standards include 

password management, user access management, information classification, 

information security, training, and privacy.  PG&Es standards leverage industry best 

practice standards such as NIST.  PG&E also participates in industry peer groups to 

understand changes in technology and regularly updates applicable standards.  PG&E 

has implemented a user-friendly Guidance Document Management initiative in order to 

make standards more intuitive and easy to understand.  This helps improve compliance 

with both the spirit and intent of the guidance. 

PG&E’s RMF described previously enables compliance with multiple state and federal 

regulations and is aligned to leading industry practices and standards including the 

following: 

 NERC Critical Infrastructure Protection (NERC CIP) 

o PG&E has developed nine standards that align with the CIP standards for 

protection of our critical infrastructure.  In addition, PG&E participates on 

committees with industry peers to monitor changes to the CIP standards and 

implements the changes required. 

 Industry Guidelines/(NIST, etc.) 

o The NISTIR 7628 is a set of documents detailing guidelines and controls for 

Smart Grid cybersecurity.  PG&E has taken a leadership role in developing the 

"NISTIR 7628 User's Guide", and the Guide was used to help inform PG&E’s 

Smart Grid Pilot Deployment Application filing last year. 

 Privacy 

o CPUC Privacy Decision 11-07-056 

o California SB 1476 

http://privacybydesign.ca/
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o California SB 1386 

 SCADA System Security 

o International Electro Technical Commission 62351 

 Others 

o International Organization for Standardization/IEC 27000 Series 

o Federal Communication Commission Regulations 

o Sarbanes Oxley 

o Health Insurance Portability and Accountability Act 

PG&E participates in multiple forums to ensure that its control design is current, 

comprehensive and remains in alignment with the standards and industry groups 

mentioned above.  A listing of the industry-related security forums that PG&E 

participates in is included below. 
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FIGURE 2: INDUSTRY LEADERSHIP AND ENGAGEMENT 

Acronym Organization Function Capacity / Role 

AGA American Gas Association Cybersecurity Working Group Member 

BPC Bipartisan Policy Center Cybersecurity Task Force Member 

DOE / NIST Department of Energy Electric Sector Risk Management Process Advisor 

DOE / White House Department of Energy Cybersecurity Capability Maturity Model Advisor 

EEI Edison Electric Institute Cybersecurity Working Group Member 

EEI Edison Electric Institute Threat Scenario Project Member 

NASPI North American SynchroPhasor Initiative Initiative Working Group Member 

NBISE National Board of Information Security Examiners Smart Grid Cybersecurity Panel Advisor 

NEI Nuclear Energy Institute Cybersecurity Task Force Member 

NERC North American Reliability Corporation Critical Infrastructure Protection Committee (CIPC) Voting Member 

NERC North American Reliability Corporation Bulk Electric System Security Metric Working Group Chair 

NESCO National Electric Sector Cybersecurity Organization Board Member 

NIST National Institute of Standards and Technology Smart Grid Interoperability Panel Cybersecurity Working Group Lead and Voting Member 

OpenSG Open Smart Grid Security Working Group Member 

Trans Forum North American Transmission Forum Security Practices Working Group Member 

UNITE Investor Owned Utility Cosortuium Security Directors Council Member 

WECC Western Electricity Coordinating Council Critical Infrastructure and Information Management Subcommittee Member 
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2.17. Conclusion 

PG&E continues to improve upon its ability to measure, manage, communicate, and 

mitigate potential cybersecurity and technology risks that could impact the systems that 

PG&E depends on to deliver safe and reliable electric and gas services to its 

customers.  PG&E’s new RMF enhances PG&E technology-focused capabilities and 

creates more holistic risk management and compliance practices.  New risk 

measurement procedures and risk controls enable PG&E to establish an objective risk 

baseline, develop target risk thresholds, and chart a clearly prioritized and efficient 

investment plan for mitigating risks. 

PG&E’s risk management approach is focused on ensuring that risks are well 

understood at all levels of the Company and that there is executive support for 

mitigating and managing operational risks, physical security risks as well as cyber 

security risk.  PG&E's IT risk management efforts are focused on continuous 

improvement to effectively predict and proactively manage risk by integrating risk 

management strategies, plans and practices into everyday business activities. 
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3. Smart Grid Metrics and Goals 

3.1. Introduction 

In this section, PG&E provides an update on the nineteen consensus Smart Grid 

metrics approved by the Commission in Decision 12-04-025.  PG&E continues to 

supports the Commission position that these consensus metrics will provide parties and 

the Commission with information that will allow for better understanding of PG&E Smart 

Grid investments and provide the foundation for moving forward with Smart Grid 

investments. 

3.2 Customer/Advanced Metering Infrastructure Metrics 

Metric 1:  Number of advanced meter malfunctions where customer electric service is 

disrupted, and the percentage this number represents of the total of installed advanced 

meters. 

Number of PG&E Advanced Meter Malfunctions Where Customer Electric Service 
is Disrupted; Percentage of Total Installed Advanced Meters 

Metric  Value 

Number of Meter Malfunctions 486 meters 

Percentage of Total Meters 0.01 % 

Note:  Reporting date:  July 2011 through AMI deployment completion date. 

 

Metric 2:  Load impact in MW of peak load reduction from the summer peak and from 

winter peak due to smart grid-enabled, utility administered demand response (DR) 

programs (in total and by customer class). 

Load impact in MW of peak load reduction from the summer peak and from 
winter peak due to smart grid-enabled, utility administered demand response 

(DR) programs 

Metric Value 

From the Summer Peak May – October 2011: 

Residential 0 MW 

Non-Residential < 200 kW 5.4 MW 

Non-Residential ≥ 200 kW 47.5 MW 

Other (Agricultural) 19.2 MW 

Total 72.4 MW 

From the Winter Peak November 2011 – April 2012 : 

Residential 0 MW 
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Non-Residential < 200 kW 1.3 MW 

Non-Residential ≥ 200 kW 34.4 MW 

Other (Agricultural) 0.9 MW 

Total 36.6 MW 

Note:  Includes:  Peak Time Rebate (PTR) (CARE and non-CARE), Demand 
Response (DR) impacts, to the extent available, Critical Peak Pricing (CPP), 
programmable communicating thermostat PCT, Time of Use (TOU), A/C 
Cycling, Excludes: Energy information tools such as In-Home Displays, web 
presentment, budget assistant, and third -party data access. 

 

Metric 3:  Percentage of demand response enabled by AutoDR (Automated Demand 

Response) in each individual DR impact program. 

Percentage of PG&E DR enabled by AutoDR in each individual DR impact program 

Metric Value 

Percentage of DR enabled by AutoDR – Demand Bidding 
Program (DBP) 

40 % 

Percentage of DR enabled by AutoDR – Peak Day Pricing (PDP) 
program 

6% 

Percentage of DR enabled by AutoDR – Capacity Bidding  
Program (CBP) 

33% 

Percentage of DR enabled by AutoDR – PeakChoice program 1% 

Note:  Verified kW load reductions (engineering analysis) available for Demand 
Response, divided by total Demand Response portfolio kW, with the resulting 
number multiplied by 100. 

 

Metric 4:  The number and percentage of utility-owned advanced meters with consumer 

devices with HAN or comparable consumer energy monitoring or measurement devices 

registered with the utility (by customer class, CARE status, and climate zone). 

Number and Percentage of PG&E Owned Advanced Meters with Consumer 
Devices with HAN or Comparable Consumer Energy Monitoring or Measurement 

Devices Registered with PG&E 

Metric Number Percentage 

Residential 77 100% 

Non-Residential < 200 kW 0 - 

Non-Residential ≥ 200 kW 0 - 

Other 0 - 

Total 77 100% 

   

CARE 0 - 

Non-CARE 77 100% 

Total (CARE and Non-CARE) 77 100% 
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Climate Zone [x] 74 96% 

Climate Zone [y] 3 4% 

Climate Zone [z] 0 - 

Total by Climate Zone 77 100% 

Note:  Percentage is defined as the number of advanced meters with consumer 
devices with HAN or comparable consumer energy devices registered with the 
utility divided by the number of advanced meters installed for the group of concern, 
with the resulting number multiplied by 100. 

 

Metric 5:  Number and percentage of customers that are on a time-variant or dynamic 

pricing tariff (by type of tariff, by customer class, by CARE, and by climate zone). 

Number and Percentage of Customers on a Time-Variant or Dynamic Pricing Tariff 

Metric Number Percentage 

Residential 165,370 4% 

Non-Residential < 200 kW 99,973 15% 

Non-Residential ≥ 200 kW 10,829 2% 

Other 0 – 

Total 276,172 5% 

CARE 0 – 

Non-CARE 276,172 100% 

Total (CARE and Non-CARE) 276,172 100% 

Climate Zone  [P] 12,079 4% 

Climate Zone  [Q] 554 0.2% 

Climate Zone  [R] 42,095 15% 

Climate Zone  [S] 57,782 21% 

Climate Zone  [T] 36,008 13% 

Climate Zone  [V] 2,740 1% 

Climate Zone  [W] 23,257 9% 

Climate Zone  [X] 98,094 36% 

Climate Zone  [Y] 3,332 1% 

Climate Zone  [Z] 231 0.1% 

Total by Climate Zone 276,172 100% 

Note:  Percentage is defined as the number of customers that are on a time-variant 
or dynamic pricing tariff divided by the number of customers in the group of 
concern, with the resulting number multiplied by 100. 
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Metric 6:  Number and percentage of escalated customer complaints related to (1) the 

accuracy, functioning, or installation of advanced meters; or (2) the functioning of a 

utility-administered Home Area Network with registered consumer devices. 

Number and Percentage of Escalated PG&E Customer Complaints Related to (a) 

Accuracy, Functioning or Installation of Advanced Meters, or (b) Functioning of a 

PG&E-administered Home Area Network with Registered Consumer Devices 

Metric Number Percentage 

Escalated customer complaints related to the 

accuracy, functioning or installation of advanced 

meters 

8 6.6% 

Escalated customer complaints related to the 

functioning of a PG&E-administered HAN with 

registered consumer devices 

0 0 

Note:  Percentage is defined as the number of escalated complaints related to (1) 

the accuracy, functioning, or installation of advanced meters or (2) the functioning of 

a utility-administered Home Area Network with registered consumer devices) 

divided by (the number of escalated complaints in total)], with the resulting number 

multiplied by 100. 

 

Metric 7:  The number and percentage of advanced meters replaced before the end of 

their expected useful life during the course of one year, reported annually, with an 

explanation for the replacement.   

Number and Percentage of Advanced Meters Replaced Before the End of their 

Expected Useful Life During the Couse of One Year, Reported Annually, with an 

Explanation for the Replacement 

Metric Number Percentage 

Advanced meters replaced 17,548 0% 

Explanation for the replacements:  These advanced electric meters were replaced 

due to a malfunction before the end of their expected useful life (e.g., damaged 

meter, etc.).  Note that during this same period (i.e., July 1, 2011, though June 30, 

2012), an additional 55,109 advanced electric meters were removed from the field.  

Of these, approximately 20,000 had an indication that replacement was due to a 

malfunction causing the meter to become inoperable.  All are currently being 

handled under PG&E’s meter vendor warranty process. 
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Note:  Percentage is defined as the number of advanced meters replaced before 

the end of their expected useful life during the course of one year, reported 

annually divided by the number of advanced meters installed, with that resulting 

number multiplied by 100. 

 

Metric 8:  Number and percentage of advanced meters field tested at the request of 

customers pursuant to utility tariffs providing for such field tests, and the number of 

advanced meters tested measuring usage outside the Commission-mandated accuracy 

bands. 

Number and Percentage of Advanced Meters Field Tested at the Request of 

Customers Pursuant to Utility Tariffs Providing for Such Field Tests, and the Number 

of Advance Meters Tested Measuring Usage Outside the Commission-mandated 

Accuracy Bands 

Metric Number Percentage 

Advanced meters field tested 6,069 0.13% 

Advance meters tested measuring usage 

outside the Commission-mandated accuracy 

bands 

4 NA 

Note:  Percentage is defined as the number of advanced meters field tested divided 

by the number of advanced meters installed, with that resulting number multiplied by 

100. 

 

Metric 9:  Number and percentage of customers using a utility web-based portal to 

access energy usage information or to enroll in utility energy information programs or 

who have authorized the utility to provide a third-party with energy usage data. 

Number and Percentage of Customers Using a PG&E Web-based Portal to Access Energy 

Usage Information or to Enroll in PG&E Energy Information Programs or Who Have 

Authorized PG&E to Provide a Third-Party with Energy Usage Data 

Metric Number Percentage 

Customers using a PG&E web-based portal to 

access energy usage information 
A
   

1,472,776 86% 

Customers using a PG&E web-based portal to enroll 

in PG&E energy information programs 

75,882 2% 
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Customers who have authorized PG&E to provide a 

third-part with energy usage data 
B
 

184,982 – 

This number does not represent “unique customer’s using PG&E MyEnergy Portal, but 

rather total number of customers that accessed energy usage information of the 1,695,153 

My Energy active accounts, or 86%. 

This number represent the total number of Green Button downloads and not the total 

number of customer who downloaded Green Button data.  PG&E cannot ascertain how 

many of these downloads were shared with 3
rd

 parties. 

3.3. Plug-in Electric Vehicle Metric 

Metric 1:  Number of customers enrolled in time-variant electric vehicles tariffs. 

Number of PG&E Customers Enrolled in a Time-Variant Electric Vehicle Tariffs 

Metric Value 

Number of E-9A Customers 1,461 customers 

Number of E-9B Customers 121 customers 

Note:  Utilities currently have limited ability to determine which customers have electric 

vehicles.  As methods for acquiring this information are determined in that proceeding, this 

metric should be updated.  Metrics related to metering arrangements should be deferred 

until after PEV metering policy is set in Alternative Fueled Vehicles OIR (R.09-08-009). 

3.4. Energy Storage Metric 

Metric 1:  MW and MWh per year of utility-owned or operated energy storage 

interconnected at the transmission or distribution system level.  As measured at the 

storage device electricity output terminals.  The measure is for January 1, 2011 through 

December 31, 2012, Data is unavailable for any other time frame. 

MW and MWh of PG&E-owned or Operated Energy Storage Interconnected at 

the Transmission or Distribution System Level 

Metric Value 

Energy Storage interconnected at the 

transmission system level 

1,212 MW 

584,000 MWh 
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Energy Storage interconnected at the 

distribution system level 

0 MW 

0 MWh 

Note:  As highlighted in this Smart Grid Project Update, a 2 MW battery storage 

project was installed at PG&E Vaca Dixon Substation after December 31, 2011 

3.5. Grid Operations Metrics 

Metric 1:  The systemwide total number of minutes per year of sustained outage per 

customer served as reflected by the System Average Interruption Duration Index 

(SAIDI) Major Events Included and Excluded for each year starting on July 1, 2011 

through June 30, 2012.  There were no major events in this time period. 

PG&E’s System Average Interruption Duration Index (SAIDI), Major Events 

Included and Excluded 

Metric Value 

SAIDI – Major Events Included 141.1 

SAIDI – Major Events Excluded 141.1 

 

Metric 2:  How often the systemwide average customer was interrupted in the reporting 

year as reflected by the System Average Interruption Frequency Index (SAIFI), Major 

Events Included and Excluded for each year starting on July 1, 2011 through June 30, 

2012.  There were no major events in this time period. 

PG&E’s System Average Interruption Frequency Index (SAIFI) 

Major Events Included and Excluded 

Metric Value 

SAIFI – Major Events Included 1.067 

SAIFI – Major Events Excluded 1.067 

 

Metric 3:  The number of momentary outages per customer system-wide per year as 

reflected by the Momentary Average Interruption Frequency Index (MAIFI), Major 

Events Included and Excluded for each year starting on July 1, 2011 through June 30, 

2012.  There were no major events in this time period. 
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PG&E’s Momentary Average Interruption Frequency Index (MAIFI) 

Major Events Included/Major Events Excluded 

Metric Value 

MAIFI – Major Events Included 1.643 

MAIFI – Major Events Excluded 1.643 

 

Metric 4:  Number and percentage of customers per year and circuits per year 

experiencing greater than 12 sustained outages for each year starting on July 1, 2011 

through June 30, 2012. 

Metric 4:  Number and Percentage of PG&E’s Customers per Year and Circuits per 

Year Experiencing Greater Than 12 Sustained Outages per Year 

Metric Number Percentage 

Customers experiencing greater than 

12 sustained outages per year 

965 0.02% 

Circuits experiencing greater than 12 

sustained outages per year 

19 0.6% 

Note:  (Percentage of customers experiencing greater than 12 sustained outages 

per year equals [(the number of customers experiencing greater than 12 sustained 

outages in a year) divided by (the total number of customers)] with the resulting 

number multiplied by 100. 

Percentage of circuits experiencing greater than 12 sustained outages per year 

equals [(the number of circuits experiencing greater than 12 sustained outages in a 

year)  

 

Metric 5:  System load factor and load factor by customer class for each year starting on 

January 1, 2011 through December 31, 2011.  Data is unavailable for any other time 

frame.  July 1, 2011 through the latest year that this information is available. 

PG&E Load Factors 

Metric Value 

System Load Factor 59.2% 

Residential Load Factor 43.3% 
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Non-Residential < 200 kW Load Factor Small L&P:  51.2% 

Medium L&P:  49.3% 

Non-Residential ≥ 200 kW Load Factor Large L&P:  69.0% 

Other (agriculture) Load Factor 48.8% 

Note:  (Until Advanced Meters are fully deployed for residential, small commercial and 

industrial, and small agriculture customers, load factors will be calculated using 

estimates, rather than measured directly.) 

 

Metric 6:  Number of and total nameplate capacity of customer-owned or operated, 

grid-connected distributed generation facilities.  The measure is for January 1, 2011 

through December 31, 2012.  Data is unavailable for any other time frame. 

Number and Total Nameplate Capacity of PG&E Customer-owned or operated Grid connected 

Distributed Generation Facilities 

Metric Number Nameplate Capacity 

Distributed generation facilities (solar) 43,266 facilities 632.3 MW 

Distributed generation facilities (non-solar) 520 facilities 179.4 MW 

Distributed generation facilities (solar and non-

solar) 

43,786 facilities 811.7 MW 

Note:  (Information and estimates about production of distributed generation facilities that 

serve on-site customer load is produced annually by the CEC in their California Energy 

Demand Forecast) 

 The values show include projects installed under the following programs:  

Self-Generation Incentive Program (SGIP), California Solar Initiative (CSI) Mass 

Market program, CSI Single-family Affordable Solar Housing (SASH) program, 

CSI Multi-family Affordable Solar Housing (MASH) program, and New Solar 

Homes Partnership (NSHP). 

 

Metric 7:  Total electricity deliveries from customer-owned or operated, grid-connected 

distributed generation facilities, reported by month and by ISO sub-Load Aggregation 

Point.  This information is for July 1, 2011 through June 30, 2012. 
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Total Electricity Deliveries from PG&E Customer-owned or Operated Grid-connected 

Distributed Generation Facilities 

Metric GWh 

July 2011 3.39 

August 2011 3.32 

September 2011 3.67 

October 2011 2.61 

November 2011 2.26 

December 2011 4.68 

January 2012 2.81 

February 2012 2.63 

March 2012 3.43 

April 2012 6.10 

May 2012 6.44 

June 2012 4.81 

CAISO Sub-LAP_PGCC-APND 0.64 

CAISO Sub-LAP_PGEB-APND 1.68 

CAISO Sub-LAP_PGF1-APND 1.96 

CAISO Sub-LAP_PGFG-APND 1.01 

CAISO Sub-LAP_PGHB-APND 0.03 

CAISO Sub-LAP_PGLP-APND 1.21 

CAISO Sub-LAP_PGNB-APND 0.75 

CAISO Sub-LAP_PGNC-APND 1.52 

CAISO Sub-LAP_PGNV-APND 2.28 

CAISO Sub-LAP_PGP2-APND 0.86 

CAISO Sub-LAP_PGSA-APND 1.48 

CAISO Sub-LAP_PGSB-APND 1.36 

CAISO Sub-LAP_PGSF-APND 0.37 

CAISO Sub-LAP_PGSI-APND 3.91 

CAISO Sub-LAP_PGSN-APND 0.05 
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CAISO Sub-LAP_PGST-APND 1.18 

Note:  (Information and estimates about production of distributed generation facilities 

that serve on-site customer load is produced annually by the CEC in their California 

Energy Demand Forecast. 

 

Metric 8:  Number and percentage of distribution circuits equipped with automation or 

remote control equipment, including SCADA systems.  The measure is for July 1, 2011 

through June 30, 2012. 

Number and Percentage of PG&E Distribution Circuits Equipped with Automation 

or Remote Control Equipment, Including SCADA 

Metric Number Percentage 

PG&E distribution circuits equipped 

with automation or remote control 

equipment, including SCADA 

1,627 51.5% 

Note:  Percentage of distribution circuits equipped with automation or remote 

control equipment equals the number of distribution circuits equipped with 

automation or remote control equipment) divided by the total number of distribution 

circuits with the resulting number multiplied by 100. 
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4. Conclusion 

In its 2011 Smart Grid Deployment Plan, PG&E outlined its Smart Grid vision: 

“Providing customer safe, reliable, secure, cost-effective, sustainable, 

and flexible energy services through the intergration of advanced 

communications and control technologies to transform the operations of 

PG&E electric network, from generations to the customers premise” 

Over the past 12 months, PG&E has remained true to this vision and made significant 

Smart Grid investments aimed at, (a) enhancing the reliability of PG&E transmission 

and distribution grid, (b) helping customers better understand and manage their energy 

use, and (c) improving the safety and efficiency of PG&E’s electric operations. 

Hand in hand with these investments, PG&E has also continued to evolve its processes, 

systems and technologies to adapt to the ever changing cybersecurity risk and threat 

landscape.  Universally, cybersecurity has been noted as a key Smart Grid priority and 

utilities working together with state and federal government agencies as well as 

industry-leading security organizations must ensure that critical grid infrastructure 

remains well protected and resilient in the face of new threats.   

PG&E has also taken important steps to further its supplier diversity record as part of 

Smart Grid efforts.  PG&E maintains a strong commitment to supplier diversity and 

continues to focus on achieving the Commissions supplier diversity goals set forth in 

General Order 156.  PG&E intends to continue this successful track record by 

implementing specific strategies related to its Smart Grid Pilot Projects filed under 

Applicaton 11-11-017 with the Commission. 

PG&E’s Smart Grid journey will continue to focus on demonstrating customer benefits 

by testing and piloting promising new technologies prior to deployment on a larger scale 

to ensure that utility operations remain safe, reliable and provide the expected benefits.  

PG&E understands that the nation’s utilities have an obligation to build a better grid for 

their customers that provides not only these ‘baseline’ benefits of safe and reliable 

electricity, but also results in a modern, flexible grid that can advance energy policy 

goals, integrate new and renewable clean energy resources onto the grid and allow 
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customers to better understand their energy use and be empowered to make energy 

related choices. 
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