
Key: Completed 

Q# EGI Notification Current Stage Kickoff Walkdown Engineering and 
Design Complete 

Job Estimate 
Approved 

Operative Date 

2007-RD 114700041 In Progress 10/24/2019 A 3/5/2027 
N/A 115037350 Engineering 9/3/2020 A 9/3/2020 A 1/31/2025 A 1/6/2025 A 3/10/2026 A 

2040-WD 114868054 Staging 4/5/2021 A 5/6/2021 A 11/15/2021 A 8/1/2024 A 11/29/2027 
2008-RD 114700788 Construction 3/25/2021 A 6/2/2021 A 3/1/2022 A 4/5/2022 A 2/3/2027 
2008-RD 114700788 Construction 3/25/2021 A 6/2/2021 A 3/2/2022 A 4/19/2022 A 4/2/2027 

N/A 119333953 In Progress 11/14/2024 A 1/9/2025 A 5/8/2026 A 12/18/2026 
N/A 117934114 Engineering 7/15/2024 A 7/30/2024 A 3/27/2025 A 12/9/2025 A 2/18/2027 
N/A 117934114 Closeout 5/5/2022 A 6/2/2022 A 9/29/2023 A 10/16/2023 A 1/29/2025 A 
N/A 121428277 Construction 2/2/2026 A 2/7/2023 A 7/7/2026 A 10/30/2026 
N/A 121887284 Archive 4/2/2024 A 5/23/2024 A 1/21/2025 A 1/29/2025 A 4/2/2026 A 

2934-RD 122167420 Planning 1/4/2024 A 4/16/2024 A 6/2/2025 A 11/30/2026 4/1/2027 
N/A 122241073 As-Builts 12/6/2022 A 3/23/2023 A 5/7/2024 A 5/7/2024 A 4/10/2026 A 
N/A 122322701 Engineering 11/1/2024 A 5/27/2025 A 2/16/2027 

2533-WD 119016704 PA and JE 3/12/2026 A 12/19/2025 A 12/3/2026 4/24/2026 A 
N/A 120760228 
N/A 123006023 Construction 10/13/2023 A 10/13/2023 A 6/5/2024 A 2/10/2026 A 11/16/2026 
N/A 123905132 Closeout 9/6/2023 A 9/6/2023 A 8/14/2024 A 11/14/2024 A 1/8/2026 A 

2942-RD 122067925 Construction 9/26/2023 A 1/25/2024 A 7/18/2024 A 10/16/2024 A 3/5/2026 A 
N/A 123257431 Planning 10/8/2024 A 11/20/2024 A 4/29/2026 A 11/9/2026 5/14/2027 
N/A 123584530 PA and JE 2/2/2026 A 8/13/2025 A 10/5/2026 4/24/2026 A 
N/A 123584530 Engineering 3/2/2026 A 8/13/2025 A 9/7/2027 6/11/2027 

3181-RD 124519178 Construction 1/8/2024 A 1/10/2024 A 12/4/2026 7/27/2026 A 
N/A 114435503 Engineering 2/14/2023 A 4/13/2023 A 11/2/2026 11/2/2026 10/27/2027 
N/A 114435503 Engineering 2/14/2023 A 4/13/2023 A 10/19/2026 10/19/2026 10/27/2027 
N/A 125634325 Engineering 7/9/2024 A 7/9/2024 A 1/4/2027 2/2/2027 3/5/2027 
N/A 123307010 Closeout 4/9/2024 A 4/23/2024 A 12/30/2024 A 11/14/2025 A 3/10/2026 A 
N/A 125775694 PA and JE 3/14/2024 A 3/31/2027 4/2/2026 A 
N/A 122534699 PA and JE 7/15/2025 A 10/20/2026 6/24/2026 A 

2120-RD 115480196 Construction 4/2/2024 A 4/2/2024 A 3/25/2025 A 11/9/2026 
N/A 123936849 On Hold 9/1/2026 9/1/2026 9/17/2027 6/23/2027 
N/A 126951264 Construction 7/25/2024 A 9/23/2025 A 1/19/2027 1/23/2026 A 
N/A 125866977 On Hold 8/7/2024 A 12/16/2024 A 3/2/2027 9/29/2027 
N/A 125687572 PA and JE 3/25/2025 A 3/31/2027 1/20/2026 A 

3112-WD 123733970 PA and JE 4/21/2026 A 

2026 Q3 Substation Upgrades

Milestones in P6



N/A 125539655 Initiating 3/27/2025 A 6/25/2025 A 2/3/2027 12/15/2027 
N/A 125539655 Initiating 3/27/2025 A 6/25/2025 A 9/29/2026 12/15/2027 
N/A 125539655 Initiating 3/27/2025 A 6/25/2025 A 5/29/2026 4/12/2027 
N/A 125637049 PA and JE 7/24/2024 A 9/18/2024 A 7/6/2026 A 12/17/2026 6/8/2027 

3465-RD 125797939 PA and JE 9/12/2024 A 10/2/2024 A 8/4/2025 A 11/17/2025 A 6/5/2026 A 
N/A 124702749 Pending Cancellation 9/9/2026 9/22/2026 2/18/2027 3/19/2027 9/1/2026 
N/A 125370440 Pending Cancellation 9/1/2026 9/1/2026 
N/A 126819438 Engineering 4/1/2026 A 12/28/2026 3/25/2027 6/21/2027 

3507-RD 126307220 Construction 11/8/2024 A 1/15/2025 A 10/14/2025 A 1/31/2026 A 3/23/2027 
3442-RD 125859638 As-Builts 2/4/2026 A 11/20/2026 8/5/2026 A 

N/A 125339786 On Hold 9/17/2024 A 10/29/2026 7/1/2027 8/2/2027 5/30/2029 
N/A 125339786 On Hold 9/17/2024 A 10/29/2026 7/1/2027 8/2/2027 5/30/2029 

3413-RD 125918053 Closeout 12/19/2024 A 1/9/2025 A 2/2/2026 A 3/25/2026 A 3/21/2026 A 
3625-RD 126668572 Construction 12/19/2024 A 1/17/2025 A 3/30/2026 A 12/30/2026 5/27/2026 A 
3170-WD 124509963 Construction 4/4/2025 A 11/18/2025 A 3/30/2026 A 5/19/2026 A 10/30/2026 

N/A 125809239 Staging 1/7/2025 A 10/29/2025 A 6/4/2026 A 2/23/2027 
N/A 128044998 As-Builts 4/9/2025 A 11/20/2025 A 2/4/2026 A 3/13/2026 A 
N/A 125922012 PA and JE 3/25/2025 A 3/31/2027 1/28/2026 A 
N/A 125021032 Engineering 3/4/2026 A 9/27/2027 6/30/2027 
N/A 127410406 As-Builts 5/21/2025 A 8/27/2025 A 1/29/2026 A 9/30/2026 4/17/2026 A 
N/A 128144246 Engineering 2/2/2026 A 6/8/2027 3/15/2027 
N/A 122528508 Archive 8/20/2025 A 2/9/2026 A 2/12/2026 A 
N/A 125887987 Pending Cancellation 3/2/2026 A 4/22/2027 5/21/2027 9/1/2026 
N/A 124168491 Staging 3/2/2026 A 6/26/2026 A 6/26/2026 A 1/19/2027 

3308-RD 125670304 Planning 8/7/2025 A 4/22/2026 A 4/28/2027 6/7/2027 8/11/2027 
N/A 123498481 As-Builts 5/29/2025 A 12/8/2026 4/14/2026 A 
N/A 121754976 Engineering 10/22/2025 A 10/30/2025 A 2/16/2027 4/30/2027 9/30/2027 

3514-RD 126279943 Planning 8/6/2026 A 1/28/2026 A 
N/A 125824909 Construction 9/1/2026 A 2/8/2027 11/9/2026 

2958-RD 122375253 Initiating 5/5/2025 A 8/25/2026 A 4/19/2027 1/22/2027 
N/A 127576371 Initiating 3/3/2026 A 3/22/2027 12/22/2026 

3709-RD 127314314 Pending Cancellation 5/27/2026 A 10/1/2026 A 10/2/2026 A 8/31/2026 A 
N/A 125924166 Staging 8/12/2025 A 9/17/2025 A 7/28/2026 A 8/11/2026 A 10/29/2026 
N/A 125904696 Pending Cancellation 5/20/2027 8/16/2027 9/15/2027 2/10/2028 

3441-RD 125772799 As-Builts 7/21/2025 A 1/29/2027 9/8/2026 A 
N/A 125709974 Staging 1/14/2026 A 7/6/2026 A 12/4/2026 12/15/2027 
N/A 125616557 As-Builts 3/23/2026 A 7/31/2026 A 7/24/2026 A 7/29/2026 A 
N/A 125855499 Pending Cancellation 8/8/2025 A 9/22/2025 A 8/26/2026 
N/A 124785995 Planning 12/3/2025 A 1/12/2027 1/12/2027 3/8/2027 

4001-WD 128743501 Staging 2/2/2026 A 5/26/2026 A 7/1/2026 A 9/20/2026 A



N/A 127577819 As-Builts 11/12/2025 A 11/5/2026 7/22/2026 A 
N/A 124804722 Pending Cancellation 12/31/2026 9/1/2026 8/3/2026 
N/A 130795488 
N/A 125739891 Pending Cancellation 10/1/2024 12/30/2024 1/30/2025 6/24/2025 

4283-RD 131150366 Initiating 2/2/2026 A 7/7/2026 A 5/1/2026 A 
N/A 125783232 Cancelled 9/1/2026 6/23/2026 A 4/27/2027 2/1/2027 
N/A 123028842 Staging 3/2/2026 A 4/15/2026 A 7/1/2026 A 10/30/2026 
N/A 130719649 Closeout 3/2/2026 A 6/7/2026 A 6/7/2026 A 
N/A 128167724 Initiating 2/13/2026 A 9/30/2026 2/2/2027 3/17/2027 

2764-WD 120719906 Closeout 2/6/2026 A 2/9/2026 A 2/13/2026 A 3/27/2026 A 
N/A 128171325 Closeout 3/2/2026 A 7/17/2026 A 7/13/2026 A 8/13/2026 A 
N/A 125909107 Closeout 4/8/2026 A 4/8/2026 A 7/2/2026 A 7/1/2026 A 

3233-WD 124967843 Planning 7/1/2026 A 10/15/2026 6/11/2027 3/18/2027 
N/A 130735383 Engineering 1/27/2026 A 4/8/2026 A 12/3/2026 1/12/2027 4/29/2027 
N/A 125910968 Staging 3/2/2026 A 4/8/2026 A 5/1/2026 A 9/17/2026 A 

3156-RD 124358055 Pending Cancellation 9/30/2026 12/29/2026 1/29/2027 9/1/2026 
3159-RD 124202904 

N/A 130993368 Closeout 3/2/2026 A 4/17/2026 A 6/4/2026 A 7/23/2026 A 
4215-RD 130917204 Pending Cancellation 10/29/2026 A 1/29/2027 3/2/2027 7/22/2027 
4087-RD 129466415 Staging 3/2/2026 A 4/1/2026 A 5/12/2026 A 10/23/2026 

N/A 129060866 As-Builts 3/6/2026 A 4/30/2026 A 5/18/2026 A 9/30/2026 A 
N/A 131946415 Engineering 4/13/2026 A 7/29/2026 A 2/2/2027 5/27/2027 
N/A 131946415 Engineering 5/29/2026 A 7/29/2026 A 2/2/2027 4/13/2027 
N/A 131548105 Closeout 4/3/2026 A 4/29/2026 A 7/1/2026 A 7/2/2026 A 7/3/2026 A
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