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SUBJECT: REGARDING TABLE 6-4: SUMMARY OF RISK REDUCTION FOR ToP RISk CIRCUITS

QUESTION 004

In response to Energy Safety’s Data Request 2, Question 17, PG&E provided an
updated version of Table 6-4 including the associated mileage for various hardening
planned and percentage that has already been hardened.

a. Compared to the targets provided in Table 8-1 (PG&E’s 2026-2028 Base WMP,
p.175) and estimates in PG&E'’s response to Energy Safety’s Data Request 1
Question 17 (labeled “WMP” in the table), to the summation of the mileages
provided in Attachment 1 (labeled “DR” in the table), Energy Safety found the
following:

Provide the following mileages associated for each hardening mitigation type missing
from the mileages provided in the updated Table 6-4 (labeled “A” in the table):

2026 2027 2028
Hardening Type | WMP DR i) WMP DR A WMP DR a
Undergrounding | 370 16.94 353 307 | 203.68 | 103 400 | 278.10 | 122
Covered 294 78.23 216 190 91.23 99 190 | 115.70 T4
Conductor
Line Removal 24 3.04 21 10 4.5 5.5 10 8.70 1.3

i.  Work prescribed in lower 80% of risk due to prioritization based on WDRM v3

ii. Work prescribed in lower 80% of risk due to other qualifying threshold, broken
out by threshold (i.e., ingress/egress issue, tree strike potential, PSPS risk)

iii. Work not yet planned for specific circuit segments
iv. Other not listed above, including associated reasoning

b. Provide the following risk score values, similar to those provided within Table 6-4 for

the top 20% riskiest circuit segments:
i.  The total initial overall utility risk for PG&E’s service territory

ii. The total overall utility risk for each year (2026-2028) for PG&E's service
territory including EPSS
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iii. The total overall utility risk for each year (2026-2028) for PG&E's service
territory excluding EPSS

c. The following circuit segments listed within Table 6-4 do not have any type of
hardening planned from 2026 to 2028 and have undergone either no hardening or
minimal hardening (less than one percent). For each circuit, explain why no
hardening is planned currently, and whether hardening is planned past 2028:

1) MIDDLETOWN 1101644756

2) CALPINE 1144CB

3) MARIPOSA 210237282

4) BIG BEND 1101CB

5) CALAVERAS CEMENT 1101502
6) CORNING 110185152

7) CURTIS 17048140

8) COLUMBIA HILL 1101CB

9) TEMPLETON 2113A12

10) PINE GROVE 11026080

11) MARTELL 110191216

12) MOLINO 1102318 1

13) HIGHLANDS 1103520

14) COARSEGOLD 210410110
15) MARIPOSA 210237288

16) FROGTOWN 170113412

17) CORNING 11021622

18) DIAMOND SPRINGS 110676088
19) BRUNSWICK 11021010

20) APPLE HILL 110413512

21) DIAMOND SPRINGS 11057722
22) APPLE HILL 2102836878

23) APPLE HILL 21028372

24) LOS OSITOS 21037014

25) MARIPOSA 2101439030

26) HOPLAND 11014626

27) PINE GROVE 1102269286

28) ORO FINO 110239154

29) WEST POINT 110234416

30) CEDAR CREEK 1101CB
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31) SISQUOC 1102M52
32) TEMPLETON 2113641367

33) FORESTHILL 1102359542

34) BRUNSWICK 110651486

35) SHINGLE SPRINGS 210913322
36) PINE GROVE 11013170

37) APPLE HILL 21021532

38) WILDWOOD 1101384582

39) PERRY 110179696

ANSWER 004

a. Please see attachment “WMP-Discovery2026-2028 DR_OEIS 004-
QO004Atch01.xIsx” for missing from the mileages provided in the updated Table 6-4
(labeled “A” in the table). A few notes about this data:

In answering this question, we identified a calculation error in our response to
OEIS_002_Question 17 regarding the miles pulled in for each circuit segment.
That response under counted the miles planned on circuit segments in Table 6-4
based on the formula that was used to pull in the data (i.e., the miles originally
included only captured the miles for one subproject associated with the circuit
segment, not all subprojects planned on that circuit segment). We have corrected
the miles in the table and provided as a supplemental response to this data
request as attachment “CORRECTED_WMP-Discovery2026-

2028 DR_OEIS_002-Q017Atch01.x/sx”.

The 2027-2028 portfolio is currently planned at the circuit segment-level based
on the top 20% risk ranked circuit segments of the WDRM v4 model. The work
is not yet scoped and broken into subprojects. Columns ii-iv cannot be filled out.

i. The values in Table 6-4 were generated using WDRM v4. We assume the
intent of this subpart was to provide work prescribed in lower 80% of total overall
utility risk due to prioritization based on WDRM v4, not v3, and have responded
accordingly. PG&E welcomes clarification if there was different intent about
scope of this request.

ii. Work in this category represents projects that are Fire Rebuild, PSPS, or
“Other”, which includes projects that were initiated under other programs outside
of the System Hardening program which is funded by MAT codes 08W and 3UG,
such as Work Requested by Others (WRO), capacity, and Rule 20 B and C
programs.

iv. Work in this category represents Community Rebuild miles. This work occurs
in HFTD and non-HFTD areas following fire incidents.

b. Table 6-4 of the WMP includes the top 20% of total overall utility risk for circuit
segments within the HFTD/HFRA. These tables are generated from WDRM v4. The
responses included in subparts i-iii are for the entire service territory. Additionally,
subparts i and ii will be included in the same attachment as Overall Utility Risk is
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comprised of Wildfire Risk + EPSS and PSPS risk. As described in subpart (a)
above, the portfolio was selected based on the top 20% wildfire risk ranked circuit
segments, not accounting for the outage program risk as included in Overall Utility
Risk.

I. Please see attachment “WMP-Discovery2026-2028 DR_OEIS_004-
QO004Atch02.xIsx” for total overall utility risk by year.

il. Please see attachment “WMP-Discovery2026-2028 DR_OEIS_004-
QO004Atch02.xIsx” for total overall utility risk by year.

iii. Please see attachment “WMP-Discovery2026-2028 DR_OEIS_004-
QO004Atch03.xIsx” for total overall utility risk by year, excluding EPSS risk.

c. Projects in previous year’'s workplans, including up to 2026, were prioritized by
earlier wildfire distribution risk models and drivers (e.g., WDRM V2 or V3, PSPS
lookback, etc.) and were not targeted based on WDRM V4 or total Overall Utility
Risk. For work in 2027 and 2028, the primary driver for targeting circuit protection
zones (CPZs) for a hardening mitigation is based on the WDRM v4 risk ranked
circuit segments based on density of risk per mile (not total risk on the circuit
segment).

There are various reasons why these CPZs are not in our current hardening
workplans, including the below reason codes:

A. They are Privately Owned Lines (POL). PG&E does not harden privately owned
lines.

B. High total overall utility risk. The program does not select and prioritize CPZs for
system hardening work based on total risk or overall utility risk.

C. Work was completed or planned under a previous model’s CPZ name.

Our workplan will continue to evolve as we scope work and validate more granular
data associated with the CPZs, such as Privately Owned Lines. For example, we
recently initiated scoping on MIDDLETOWN 1101644756 and BIG BEND 1101CB,
which were originally identified as Privately Owned Lines, but through the scoping
process we validated these are not Privately Owned Lines. These two CPZs are
tagged with an asterisk (*).

Reason Not Included Circuit Protection Zone (CPZ2)
A — Privately Owned Lines* BIG BEND 1101CB

A — Privately Owned Lines CALPINE 1144CB

A — Privately Owned Lines* MIDDLETOWN 1101644756

A — Privately Owned Lines WILDWOOD 1101384582

B — Overall Utility Risk Not Part of Selection Criteria CALAVERAS CEMENT 1101502
B — Overall Utility Risk Not Part of Selection Criteria CORNING 110185152

B — Overall Utility Risk Not Part of Selection Criteria CORNING 11021622

B — Overall Utility Risk Not Part of Selection Criteria CURTIS 17048140

B — Overall Utility Risk Not Part of Selection Criteria DIAMOND SPRINGS 110676088
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Reason Not Included

Circuit Protection Zone (CPZ)

B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
B — Overall Utility Risk Not Part of Selection Criteria
C — Work Planned under Different CPZ
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HIGHLANDS 1103520
HOPLAND 11014626
MARIPOSA 2101439030
MARIPOSA 210237282
MOLINO 1102318

PERRY 110179696

PINE GROVE 1102269286
SHINGLE SPRINGS 210913322
WEST POINT 110234416
APPLE HILL 110413512
APPLE HILL 21021532
APPLE HILL 2102836878
APPLE HILL 21028372
BRUNSWICK 11021010
BRUNSWICK 110651486
CEDAR CREEK 1101CB
COARSEGOLD 210410110
COLUMBIA HILL 1101CB
DIAMOND SPRINGS 11057722
FROGTOWN 170113412
LOS OSITOS 21037014
MARIPOSA 210237288
MARTELL 110191216
ORO FINO 110239154
PINE GROVE 11013170
PINE GROVE 11026080
SISQUOC 1102M52
TEMPLETON 2113641367
TEMPLETON 2113A12
FORESTHILL 1102359542
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