Pacific Gas and Electric Company
Potrero Site Cleanup Project
Weekly Activity Report - Feb. 16, 2018
This report provides an update on the status of cleanup work at the former power plant located at 1201 Illinois Street.
Cleanup work is being performed as part of a company-wide program to address sites that have been impacted by historic
operations. Project oversight is provided by the San Francisco Bay Region Water Quality Control Board and the City/County of
San Francisco.

Work Planned for Upcoming Week (2/19/18 to 2/23/18)
 Continue site-wide mobilization activities
 Delivery and stockpiling of cement and clean soil/fill
 Equipment assembly, preparation, and field testing and demonstrations, including testing of the system that will be
used for in-situ (in-place) soil treatment
Safety and Air Monitoring
 Results collected between February 5 and February 9, confirmed that air quality remained at levels protective of the
health of the surrounding community.
 All work is done in accordance with a site-specific Health and Safety Plan that meets state and federal standards.
Work Hours
 7 A.M. to 6 P.M., Monday through Friday
Anticipated Impacts
 Deliveries of construction materials, equipment and other trucking activities may cause minor traffic impacts.
 Trucks will use approved routes, avoid residential areas and not park off-site to minimize impacts.
Site Security
 On-site security is present at the site after hours and the access gates are closed to the public.
Photo Log

A drill-rig being assembled on-site

Odor-suppressing foam being tested

If you need additional information, please contact the PG&E toll-free response line at (866) 247-0581 or remediation@pge.com
(calls returned the same or next business day). Se habla español. www.pge.com/potrero.

“PG&E” refers to Pacific Gas and Electric Company, a subsidiary of PG&E Corporation. © 2010 Pacific Gas and Electric Company. All rights reserved.

As we prepare to resume cleanup of the Northeast Area (estimated to begin next month), you will continue to see an
increased amount of activity on and around the site. The majority of this work is focused on bringing in equipment and
getting ready for active field work.

