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Executive Summary 

 

  

Sjoberg Evashenk Consulting, working on behalf of the California Public Utilities Commission (CPUC), completed a 
performance audit of the Electric Program Investment Charge (EPIC). 

KEY FINDINGS 

Overall, the audit found that CPUC requirements related to collecting, remitting, and expending EPIC funding 
were generally followed by the four EPIC administrators—the California Energy Commission (CEC) and three 
Investor Owned Utilities (IOU). 

Specifically, the EPIC program is funded with revenues collected from ratepayers by the three IOUs. The audit 
found that since the inception of the program in 2012 through the end of December 2019, the collection of 
revenue appeared consistent with CPUC decisions. However, processes employed by CEC and CPUC to seek 
their portion of EPIC funding resulted in some over-remittances. Also, while CPUC decisions require the EPIC 
administrators to return interest earned on EPIC funds back to ratepayers, we found that two of the IOUs did not 
return the earnings following required timelines and CPUC does not have processes in place to return interest 
earned on oversight funding. 

Further, EPIC funding is used to cover project, administration, and oversight expenses. Although our review of 
EPIC funded expenses found that formal guidance and criteria detailing the allowability of costs or activities was 
not available, our testing reflected that costs appeared generally reasonable and supported and the four 
administrators had processes in place that align with general industry practices to ensure adequate controls over 
expenditures. However, the audit found that some of CPUC’s personnel costs charged to EPIC were not always 
consistent with the actual time spent by staff performing oversight activities. 

Lastly, we found that unspent EPIC funding as of December 31, 2019 appeared generally sufficient to complete 
remaining active and future projects. However, we noted that while CEC’s administration expenses were 
currently within 10 percent of its overall EPIC budget as mandated, required spending may cause CEC to 
ultimately exceed its administration budget; at least one IOU voiced similar concerns. We noted a similar 
observation was made in 2019 by CPUC’s Utility Audits, Risk, and Compliance Division. 

KEY RECOMMENDATIONS 

To address the findings, 14 recommendations are offered throughout the report for CPUC to consider, including 
the following summary of key recommendations: 

• Ensuring CEC develops a process to reconcile remittance invoices sent to the three IOUs against approved 

project expenditures before sending additional invoices. 

• Directing the CPUC Fiscal Office to assume the responsibilities of invoicing the IOUs for oversight remittances. 

• Ensuring the two IOUs to return the remaining interest earned between 2012 and 2017 back to ratepayers.  

• Developing processes to return interest earned on CPUC’s EPIC oversight funds back to ratepayers. 

• Collaborating with the four EPIC administrators to develop cost guidance related to the allowable use of EPIC 

funding. Guidelines should provide sufficient flexibility given differences in the types of projects undertaken by 

the administrators while providing adequate parameters reflecting the acceptable use of funding. 
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Background 

In 2011, the California Public Utilities Commission (CPUC) established the ratepayer-funded Electric 

Program Investment Charge (EPIC) program to develop new, emerging, and pre-commercialized clean 

energy technologies in California. According to CPUC, EPIC projects must be designed to produce 

electricity ratepayer benefits in the form of increased reliability, improved safety, and/or reduced electricity 

costs. EPIC consists of three program areas shown in Exhibit 1. 

EXHIBIT 1. DESCRIPTION OF EPIC PROGRAM AREAS 

Program Area Description 

Applied Research and Development  

(Applied R&D) 

Applied energy science and technology that provides public 

benefit, but for which there is no current deployment of private 

capital. 

Technology Demonstration and Deployment 

(TD&D) 

Technology demonstrations at real-world scales and in real-

world conditions to showcase emerging innovations and 

increase technology commercialization. 

Market Facilitation 

Market research, regulatory permitting and streamlining, and 

workforce development activities to address non-price barriers to 

clean technology adoption. 

CPUC Decision 11-12-035 requires the State’s three largest electrical Investor Owned Utilities (IOU)—

Pacific Gas and Electric Company (PG&E), San Diego Gas & Electric Company (SDG&E), and Southern 

California Edison Company (SCE)— to collect revenues from ratepayers to fund: i) renewables programs, 

and ii) research, development, and demonstration programs. 

 
The EPIC program is broken into three triennial phases: 

• EPIC I—January 1, 2012 through December 31, 2014 

• EPIC 2—January 1, 2015 through December 31, 2017 

• EPIC 3—January 1, 2018 through December 31, 2020 

In August 2020, CPUC Decision 20-08-042 authorized two additional five-year investment plan cycles, 

extending the EPIC program through 2030. 

CPUC is responsible for overseeing and monitoring the implementation of the EPIC program. CPUC 

decisions detail the portion of the $1.5 billion in EPIC funding each IOU must collect from ratepayers during 

each triennial period of the program, as shown in Exhibit 2. 

  



 

SJOBERGEVASHENK  P a g e  | 3 

EXHIBIT 2. REQUIRED EPIC COLLECTIONS BY IOU 

IOU EPIC 11 EPIC 22 EPIC 33 Total 

PG&E $233,967,000 $255,401,133 $278,055,000 $767,423,133 

SCE $191,937,000 $209,520,690 $228,105,000 $629,562,690 

SDG&E $41,096,000 $44,860,878 $48,840,000 $134,796,878 

Total $467,000,000 $509,782,700 $555,000,000 $1,531,782,700 

CPUC decisions direct the California Energy Commission (CEC), the State's primary energy policy and 

planning agency, to administer the vast majority of EPIC funding (80 percent) and the three IOUs to 

administer the remaining (20 percent), as shown below: 

 

The three IOUs submit project and administration remittances to the CEC and oversight remittances to 

CPUC. The EPIC funds held by each administrator earn interest, which must be returned to ratepayers 

through annual electricity rate-setting processes. 

For each EPIC cycle, the CPUC reviews and approves investment plans submitted by the four 

administrators outlining the projects and initiatives to be executed during the triennial period. 

 
1 CPUC D.13-11-025.  
2 CPUC D.15-04-020. 
3 CPUC D.18-01-008. 

80%

10.02%

8.22%
1.76%

CEC PG&E SCE SDG&E



 

SJOBERGEVASHENK  P a g e  | 4 

Objectives, Scope, and Methodology 

Sjoberg Evashenk Consulting was hired by the California Public Utilities Commission (CPUC) to conduct a 

performance audit of the Electric Program Investment Charge (EPIC). The objectives were to: 

➢ Review CEC’s internal controls over budget processes to determine reasonableness and compliance 

with applicable decisions, laws and regulations, advice letters, and CEC’s policies and procedures.  

➢ Verify whether interest earned is properly tracked and whether administrators accurately and 

consistently reduce claims for reimbursement by the total interest earned in previous years. 

➢ Determine the amount of administrative, overhead, and project expenses charged on the research 

projects and verify whether administrative costs are accurately charged. 

➢ Determine funding status and availability for research, development and demonstration (RD&D) costs, 

administrative, and overhead costs and percentage of completion for the research projects. 

The period of our audit is focused on January 1, 2012 through June 30, 2019. Fieldwork was conducted 

between January 2020 and October 2020; because work was conducted largely remotely due to the 2020 

global pandemic, we were unable to spend time with the auditees on-site. 

To answer audit questions and objectives, we specifically reviewed and relied upon the following as part of 

our work during this audit: 

➢ Obtained an understanding of the EPIC program by reviewing relevant laws, rules, regulations, CPUC 

Decisions, advice letters, and other CPUC filings.  

➢ Reviewed available EPIC audit and evaluation reports to identify potential risk areas related to the 

scope of this engagement and CPUC’s audit workpapers associated with a 2019 internal audit. 

➢ Reviewed financial audits conducted on each of the IOUs between 2016 and 2019 to determine 

whether internal controls over financial reporting were consistent with accounting principles and to 

understand the circumstances surrounding any findings noted. 

➢ Conducted interviews with key EPIC staff from CPUC, CEC, PG&E, SDG&E, and SCE to learn about 

various processes related to program activities, including budgeting, selecting projects, issuing 

solicitations, reporting program activity, encumbering monies, remittance schedules, oversight 

responsibilities, and calculating and returning interest. 

➢ Received accounting and financial system data and EPIC balancing sheet information for each of the 

four administrators and CPUC to determine the amount of EPIC revenue received for oversight 

activities and administration of the program, including interest activity. Determined if remittances were 

made in accordance with CPUC requirements. 

➢ Assessed available guidance related to the types of allowable use of EPIC funding.  

➢ Received accounting data for each of the four administrators and selected expenditure transactions to 

review and testing, to determine if expenditures were reasonable, supported with underlying 
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documentation, and related to EPIC. Also, performed a high-level review of the four administrators 

controls over expenditures. 

➢ Requested and reviewed supporting documentation, such as remittance invoices, project-related 

invoices, contracts, payroll records, rent schedules, timesheets, receipts, travel expense claims, 

organizational charts, overhead allocation models, and business plans. 

➢ Assessed CEC’s current budget procedures to see if assumptions were reasonable and practices 

aligned with proper internal controls such as those recommended by leading industry practices and 

complied with relevant laws and regulations, decisions, and advice letters. 

➢ Reviewed CPUC requirements related to the calculation of interest and verified interest was accurately 

calculated by EPIC administrators 

➢ Compared interest earnings to amounts returned to ratepayers during the annual rate setting process 

to verify interest was accurately returned in accordance with CPUC requirements.  

➢ Gained an understanding of overhead costs, including the types and amounts of overhead charges and 

the basis for the calculations. 

➢ Reviewed administrative overhead costs applied to EPIC invoices by contractors and subcontractors.   

➢ Compared the amount of EPIC funding remaining available against the status of EPIC projects to 

assess whether funding appears sufficient to complete their planned projects.  

➢ Assessed the oversight funding against oversight activities undertaken and planned.     

Sjoberg Evashenk Consulting conducted this performance audit in accordance with generally accepted 

government auditing standards. Those standards require that we plan and perform the audit to obtain 

sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on 

our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings 

and conclusions based on our audit objectives.                                                          
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Finding #1: EPIC Collections from Ratepayers Were Consistent 

with CPUC Decision Requirements, But Processes to Remit 

Revenues to CEC and CPUC Revealed a Few Problems  

Of the $1.5 billion collected by the three IOUs from ratepayers to fund the EPIC program, 0.5 percent is 

administered by CPUC to perform oversight activities; of the remaining funding, the CEC administers 80 

percent and the three IOUs together administer 20 percent, as shown in Exhibit 3. The three IOUs remit the 

collected revenues to the CEC and the CPUC and keep the remaining funding to administer their individual 

portions of the EPIC program. 

EXHIBIT 3. REQUIRED EPIC FUNDING ALLOCATIONS 

 EPIC 1 EPIC 2 EPIC 3 Total 

CEC $368,700,000 $405,787,100 $441,780,000 $1,216,267,100 

PG&E $48,078,465 $50,824,790 $55,332,945 $154,236,200 

SCE $39,441,615 $41,694,588 $45,392,895 $126,529,098 

SDG&E $8,444,920 $8,927,308 $9,719,160 $27,091,388 

CPUC $2,335,000 $2,548,914 $2,775,000 $7,658,914 

Total $467,000,000 $509,782,700 $555,000,000 $1,531,782,700 

Overall, our review found that EPIC revenue collected by the three IOUs appear consistent with CPUC 

decisions. However, billing processes employed by CEC and CPUC to seek the required EPIC remittances 

resulted in over-remittances by the IOUs. 

EPIC Revenue Collections Appear Consistent with CPUC Decision Requirements 

To generate the EPIC revenues required by CPUC to fund the program, the three IOUs establish a CPUC-

approved rate that is assessed through a surcharge on electricity bills and collected from ratepayers. The 

process to establish rates requires the IOUs to calculate the annual revenue requirement needed to collect 

the mandated EPIC funding and also includes a process to “true up” future revenue requirements to adjust 

for any differences between EPIC amounts required to be collected and amounts actually collected in 

previous years.  

Through December 31, 2019, we found that each of the three IOUs generally collected amounts from 

ratepayers consistent with CPUC decisions and appeared on track to complete the total required EPIC 

collections by the end of 2020. Exhibit 4 compares the required EPIC collections reflected in Exhibit 2, the 

amounts actually collected through 12/31/2019, and details the remaining amounts to be collected in 2020 

to meet the total EPIC budget requirements.  

  



 

SJOBERGEVASHENK  P a g e  | 7 

EXHIBIT 4. REQUIRED TOTAL EPIC COLLECTIONS, AMOUNTS COLLECTED THROUGH 12/31/2019, AND REMAINING 

AMOUNTS TO BE COLLECTED IN 2020 

IOU by Calendar Year 

EPIC 1 

1/1/2012 - 
12/31/2014 

EPIC 2 

1/1/2015 - 
12/31/2017 

EPIC 3 

1/1/2018 - 
12/31/2020 

Total 

PG&E 

Total Amount Required to 
be Collected Through 
12/31/2020 

$233,967,000 $255,401,133 $278,055,000 $767,423,133 

Amount Collected Through 
12/31/20194 

$234,191,456 $260,276,696 $193,528,238 $687,996,390 

Amount Remaining to be Collected by PG&E in 2020: $79,426,743 

SCE 

Total Amount Required to 
be Collected Through 
12/31/2020 

$191,937,000 $209,520,690 $228,105,000 $629,562,690 

Amount Collected Through 
12/31/20195 

$191,651,000 $209,397,492 $157,189,602 $558,238,094 

Amount Remaining to be Collected by SCE in 2020: $71,324,596 

SDG&E 

Total Amount Required to 
be Collected Through 
12/31/2020 

$41,096,000 $44,860,878 $48,840,000 $134,796,878 

Amount Collected Through 
12/31/20196 

$40,982,636 $41,711,504 $31,439,309 $114,133,449 

Amount Remaining to be Collected by SDG&E in 2020: $20,608,273 

Processes to Remit EPIC Funding to CEC and CPUC Revealed a Few Issues 

Overall, the processes to remit EPIC funding resulted in the three IOUs over-remitting funding to CEC and 

CPUC. Specifically, CEC and CPUC receive the required remittances from the three IOUs through a variety 

of mechanisms. Specifically, the following describes how the IOUs remit EPIC funding to support CEC’s 

EPIC project and administrative costs:  

• CEC’s Project Costs—A total of $1,094,184,500 is required to be remitted to CEC to support CEC’s 

EPIC project costs, as shown in Exhibit 5. After CEC formally approves EPIC projects at monthly 

business meetings and encumbers the associated expenditures, CEC issues invoices to the IOUs for 

their proportional share of the approved costs. These remittances are generally transmitted via wire 

transfers. 

• CEC’s Administrative Costs—A total of $122,082,600 is required to be remitted to CEC for costs 

associated with administering CEC’s EPIC program. This portion of EPIC funding is due from the three 

IOUs in equal quarterly payments in the same proportions as described for project cost remittances. In 

 
4 Includes interest earned on EPIC funds retained by PG&E, which is offset by reducing future revenue collections. 
5 Does not include some interest earnings that SCE returned to ratepayers.  
6 Includes interest earned on EPIC funds retained by SDG&E, which is offset by reducing future revenue collections. 
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2019, to reduce confusion related to when administrative remittances were due and the required 

payment amounts, CEC began issuing formal quarterly invoices due the first day of January, April, July, 

and October. These remittances are generally transmitted via wire transfers.  

Exhibit 5 compares the amounts required to be remitted to CEC and CPUC through 12/31/2020, the 

amounts IOUs remitted through 12/31/2019, and the remaining amounts to be remitted in 2020 to meet 

CPUC requirements. 

EXHIBIT 5. REQUIRED TOTAL EPIC REMITTANCES TO CEC AND CPUC, AMOUNTS REMITTED THROUGH 12/31/2019, AND 

REMAINING AMOUNTS TO BE REMITTED IN 2020 

IOU by Remittance 
Required Total 

Remittances Through 
12/31/2020 

Remittances Through 12/31/2019 
Remainder to be 
Remitted in 2020 Required Actual 

CEC Project 
Remittances 

PG&E $548,186,435 $352,723,101 $355,228,016 $192,958,419 

SCE $449,709,830 $289,359,669 $291,361,800 $158,348,030 

SDG&E $96,288,236 $61,955,357 $62,395,343 $33,892,893 

Total $1,094,184,501  $704,038,127  $708,985,159  $385,199,342  

CEC Administrative 
Remittances 

PG&E $61,163,383 $55,096,728 $55,096,728 $6,066,655 

SCE $50,175,949 $45,217,702 $45,217,702 $4,958,247 

SDG&E $10,743,269 $8,002,679 $8,002,679 $2,740,590 

Total $122,082,601  $108,317,109  $108,317,109  $13,765,492  

CEC Total $1,216,267,102  $812,355,236  $817,302,268  $398,964,834  

 

CPUC Oversight 
Remittances 

PG&E $3,837,116 $3,373,691 $3,358,070 $479,046 

SCE $3,147,813 $2,767,638 $2,806,660 $341,153 

SDG&E $673,984 $592,584 $660,280 $13,704 

CPUC Total $7,658,913  $6,733,913  $6,825,010  $833,903  

As shown in Exhibit 5, while the three IOUs were required to remit a combined $812,355,236 to CEC from 

inception of the EPIC program in 2012 through 12/31/2019 for project and administrative expenses, the 

IOUs actually remitted $817,302,268—a combined over-remittance of $4,947,032 resulting from the 

following issues: 

• $4,999,830—CEC overbilled the three IOUs a combined total of $4,999,830 as a result of invoicing the 

IOUs twice for the same EPIC project. Specifically, CEC invoiced the IOUs initially when the project 

was first approved at an October 2018 business meeting and invoiced the IOUs again in error when the 

project was approved a second time at a September 2019 after the project site location changed 

requiring the additional approval.  
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• $52,800—CEC reduced SCE's September 29, 2017 project invoice by $52,800 for an apparent prior 

overpayment; however, comparing invoices against remittances revealed that there was no 

overpayment.  

According to CEC, corresponding credits and additional charges were reflected on invoices sent to the 

IOUs in 2020 to correct these issues to ensure the IOUs remit the amounts required by 12/31/2020. 

Related to oversight remittances due to CPUC, a process was not in place to seek oversight remittances 

from the IOUs; rather, the IOUs were responsible for initiating payment. While the three IOUs were required 

to remit $6,733,914 to CPUC from inception through 12/31/2019, as reflected in Exhibit 5, the IOUs actually 

submitted a combined $6,825,010—an over-remittance of $91,096 resulting from the following:  

• $122,258—SDG&E over-remitted $70,436 and SCE over-remitted a combined $51,822 during EPIC 2. 

Due to the lack of formal payment requests, reasons for the over- and under-remitted oversight monies 

could not be determined. 

• $31,162—The three IOUs remitted a combined total of $2,303,852 to CPUC for oversight during EPIC 

1, which was $31,148 less than the required 0.5 percent of the total EPIC budget. The under-

remittance was the result of conflicting guidance provided in CPUC Decision 12-05-037 where IOUs 

were directed to remit 0.5 percent of the EPIC budget in the text of the decision, but guidance in a 

summary table in the same Decision reflected that the remittance should equal 0.494 percent of the 

EPIC budget. CPUC later acknowledged the error in Decision 15-04-020. Further, According to CPUC 

staff, since the IOUs submitted the dollar amount indicated in the table of the Decision, they do not 

view it as an under-remittance that CPUC would need to recoup. In addition, PG&E under-remitted $14 

over EPIC 2 and 3.  

It is unclear how CPUC plans to correct the remittance issues in 2020 to ensure the IOUs remit the 

amounts required by 12/31/2020. 

Recommendations: 

To improve the processes related to seeking remittances from the IOUs, CPUC should consider: 

1. Ensuring CEC develops a process to reconcile remittance invoices sent to the three IOUs against 

approved project expenditures before sending additional invoices. 

2. Directing the CPUC Fiscal Office to assume the responsibilities of invoicing the IOUs for oversight 

remittances. 

3. Determining the best method to address the remittance errors related to CPUC oversight funding. 
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Finding #2: CEC’s Budget Processes and Controls were 

Reasonable and Complied with Applicable Requirements 

CEC’s budget process followed the typical California state cycle where costs are estimated for a July 1 

through June 30 fiscal year; funding for those costs are identified, and budget authority to spend is 

approved by the State Legislature. CEC’s budget development process was reasonable, consistent with 

industry practices, and complied with administrative cost provisions included in CPUC decisions. Below, we 

describe CEC’s budgetary processes and conclude that its processes appear appropriate and effective. 

Therefore, in this section, we make no recommendations specific to CEC’s budgetary processes. 

CEC’s Budget Development Process Appears Reasonable 

CEC’s EPIC program developed rapidly after it was established by CPUC in 2011—as part of the 2012 

budget, the Legislature approved $1 million and 4.5 positions to complete CEC’s first EPIC investment plan 

and the 2013 budget approved $160 million and 55 positions from IOUs ratepayer funds for the 

implementation of CEC’s EPIC program. As additional EPIC investment periods have been implemented 

and more projects added, CEC has requested incremental budget authority to meet program needs. The 

budget process is aligned with the state budget process requirements for state agencies where program 

administration dollars approved in various CPUC decisions are proportionally allocated to fiscal year 

budgets to align with the state budget process. Funding for EPIC program administration is appropriated to 

the CEC on a fiscal year basis through the annual State Budget Act. CEC investment plans approved by 

the CPUC indicated that the CEC converts the three-year investment plan into three fiscal budget 

allocations.  

Overall, the CEC’s administrative budget consists of the following:  

1. Personal service (labor) expenditures 

2. Discretionary (non-labor) operating expenditures and equipment 

3. Discretionary (non-labor) travel expenditures 

4. Nondiscretionary CEC indirect department overhead 

5. Nondiscretionary statewide central service department charges (like corporate parent company 

overhead)  

Some items are captured and tracked centrally by CEC’s Budget and Accounting Offices including labor, 

department overhead, and central service department costs, while other direct, discretionary items are 

captured and tracked by Energy Research and Development Division (ERDD) in its Operating Expenses 

and Equipment (OEE) budget. 

CEC’s central Budget Office initiates the budget process, but works closely in collaboration with ERDD to 

estimate program needs. Annually, the Budget Office provides ERDD a total non-labor budget to allocate 

into specific expenditure categories (printing, communications, postage, travel, etc.), which is loaded into 

the State’s financial system (CALSTARS or FI$Cal). Personal service labor budgeted positions are also 

provided and reconciled between the Budget Office and ERDD—although the Budget Office estimates the 
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related labor costs. In addition to the approximate 82 positions within ERDD, CEC informed us of eight 

additional positions in other areas of the organization that are also fully EPIC funded related to accounting, 

contracts, legal, and information technology. 

CEC receives authorized EPIC positions through the state budget process and assigns unique position 

numbers to the positions, which includes an identifier for the funding source. The positions are managed 

through standard position control processes jointly by CEC’s Human Resources and Budget Offices. For 

the non-labor expenditures managed by ERDD, a Fiscal Liaison uses past expenditure history to estimate 

and budget for the current year between the various expenditure categories and ERDD division offices, 

units, and sections. CEC’s administrative budget plan is reviewed and approved by ERDD’s management 

and Deputy Director.  

CEC’s Process to Manage Costs Against its Budget is Aligned with Industry Practices 

According to CEC, budget categories are tracked against actual spending—as is suggested by leading 

industry practices. CEC’s Budget and Accounting Offices monitor personal service labor expenditures, 

while ERDD monitors non-labor expenditures. 

Using the approved budget, ERDD’s Fiscal Liaison uses an automated spreadsheet to track expenditures 

incurred against the budget plan. When ERDD processes transactions for purchase orders, travel, training, 

or IT work order requests, an administrative assistant assigns the appropriate budget code on the 

requests/orders and expenditures. Each item is given to the Accounting Office for official processing and is 

recorded in the automated budget tracking spreadsheet. On a monthly basis, ERDD reconciles its budget-

to-actual spreadsheet with the Accounting Office’s monthly budget report based on transactions recorded in 

the State’s financial system (CALSTARS or FI$Cal). Moreover, on a quarterly basis, ERDD and the 

Accounting Office meet to review labor expenses. 

Given our knowledge of the State’s financial system as well as confirmation from CEC, administrative costs 

charged cannot exceed annual fiscal year budgets established by CEC and approved by the Legislature. If 

EPIC administrative costs are expected to be more than 10 percent over a particular budget category, 

CEC’s Accounting Office must prepare a plan of financial adjustment (PFA) to move expenditures out of the 

EPIC fund to another funding source. According to CEC, if its EPIC administrative costs are lower than 

amounts budgeted, the costs can be encumbered for two fiscal years and have an additional four fiscal 

years to liquidate. 

CEC’s Administrative Processes Complied with Laws, Regulations, and Decisions 

Generally, CPUC decisions and laws, regulations, and legislation generally focus on the programmatic 

elements of EPIC, areas for program investment, the IOUs role and surcharges, or public benefits—rather 

than administrative budgets or expenditures. However, a few CPUC decisions spoke to budgets, 

administrative costs, and funding. As shown in Exhibit 6, we found that CEC generally complied with all 

relevant administrative-related requirements. 
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EXHIBIT 6. CEC COMPLIANCE WITH ADMINISTRATIVE BUDGET AND COST REQUIREMENTS 

Authority Requirement Assessment of CEC Actions 

D.12-05-037 

 

D.15-04-020 

- 10% Administrative Cap (p.100) 

As of June 2019, CEC expended about 6 
percent of its administration budget; 
however, administration expenses 
accounted for 18 percent of its total EPIC 
expenses (Exhibit 33) and had outpaced 
its project expenses 29 percent to 57 
percent. See Finding #7 on page 40-42 of 
this report. 

Admin Costs include the following as related to 
preparing investment plans, conducting solicitations, 
selecting funding recipients, and 
monitoring/overseeing the progress of projects and 
investments (p. 69): 

- Staffing cost of the administrators 

- Associated general and administrative expenses 
and overhead 

- Related contracting costs 

Definition of Admin Costs to include (p.39 & p.64): 

- Staffing of administrators 

- Project management and internal coordination 

- Research consortia membership fees 

- Reporting 

General and admin expense to prepare investment 
plans, conduct solicitations, contracting, select 
funding recipients, and monitor and oversee the 
progress of projects and investments. 
 

Costs for the CEC staff performing these 
activities are captured in direct labor and 
indirect charges. We tested 18% of costs 
totaling nearly $14.6 million and found that 
costs were generally supported, 
reasonable, and accurate. See Finding #5 
on page 30 of this report for results of our 
testing. 

Administration is accounted for separately from 
other EPIC activities (p. 62) 

Admin is charged to state operations 
budget and fiscal line items; program costs 
charged to local assistance budget/fiscal 
line items 

 

SB 96 Justify actual admin and overhead costs 

CEC submits annual reports and uses 
CALSTARS/FI$Cal to track administrative 
and overhead costs. As we found through 
our testing, CEC did not always maintain 
underlying support to justify its costs. See 
Finding #5 on page 30 of this report for 
results of our testing. 

Recommendations:  None. 
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Finding #3: Two IOUs Did Not Always Return EPIC Interest 

Earnings to Ratepayers Following Timelines Required by CPUC 

Decisions  

CPUC decisions require the four EPIC administrators to return all interest earned on EPIC funds back to 

ratepayers. Specifically, interest earned during EPIC periods 1 and 2 (2012-2014 and 2015-2017) must be 

returned to ratepayers in the form of reduced collections during the EPIC 3 period (2018-2020). The 

decisions also state that interest earned during EPIC 3 must also be returned to ratepayers, but a specific 

timeframe for doing so is not specified. We found that the three IOUs did not always return its interest 

earnings during EPIC periods 1 and 2 following the required timelines.  

SCO is Responsible for Calculating Interest Earned on CEC’s EPIC Funds 

On a quarterly basis, the State Controller’s Office (SCO) provides reports to CEC and CPUC detailing the 

amount of interest earned on their EPIC funds during the previous quarter. As such, CEC and CPUC rely 

on the SCO to calculate the interest earned on their EPIC funds. The total interest earnings on CEC’s EPIC 

funds from 1/1/2012 through 6/30/2019 was $19,193,896. 

IOUs Accurately Calculated Interest Earnings on EPIC Funds Using CPUC Guidance 

CPUC Advice Letter 3182-E provides the specific calculation that the three IOUs must use to determine the 

interest earnings on their EPIC funds that must be returned to ratepayers. Specifically, IOUs are directed to 

calculate the monthly interest earnings by averaging the beginning and ending EPIC fund balances (driven 

by revenue and expenditure activity) multiplied by one-twelfth of the Federal Reserve’s three-month 

Commercial Paper Non-Financial rate (FRED). For example, if an IOU has an average beginning and 

ending EPIC fund balance for a particular month of $27,937,474 and it is multiplied by one-twelfth of a 

FRED rate of 2.52, the interest earning calculation for the month would equal about $58,669.  

The total interest earnings calculated by each IOU from 1/1/2012 through 12/31/2017 was:  

• PG&E—$2,414,991 

• SCE—$2,100,927 

• SDG&E—$468,610 

To determine if the three IOUs had processes in place to correctly calculate monthly interest earnings on 

EPIC funds, we reviewed the details behind their monthly interest calculations for calendar years 2015 and 

2019 and found IOU interest calculations during these two years appeared accurate.  

CEC Interest Earnings Returned to Ratepayers in Accordance with CPUC Decisions  

As part of the requirement to return interest earned on EPIC funds back to ratepayers, CPUC decisions 

require the collection amounts IOUs must remit to CEC be reduced by the interest earned. Specifically, as 

described earlier, CEC sends the three IOUs invoices to collect remittances related to project expenses.  

CEC reduces the remittances due on the invoices by the interest earned on its EPIC funds—the invoices 

are reduced by the same proportion that the IOUs collect EPIC revenue from ratepayers. Because the 
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amounts the IOUs must remit to CEC is reduced, the amount of EPIC funding the IOUs must collect from 

ratepayers is reduced by the same amount.   

To determine if the $19,193,896 CEC earned on its EPIC funds between January 1, 2012 and June 30, 

2019 was appropriately returned, we reviewed the 15 project invoices CEC sent to the three IOUs between 

Fiscal Years 2014-2015 and 2019-2020. Our review found that the interest earned during the period was 

appropriately reduced from the project invoices sent to the IOUs as required, as shown in Exhibit 7.  

EXHIBIT 7. CEC EPIC FUNDS INTEREST EARNINGS REDUCTIONS APPLIED TO IOU PROJECT INVOICES 

Fiscal Year 
Interest Earned on 
CEC Epic Funds 

EPIC Project Invoice Interest Reductions 

PG&E SCE SDG&E 
Total Invoice 
Reductions 

2014/157 $174,3688 $87,358 $71,665 $15,344 $174,368 

2015/16 $884,987 $443,379 $363,730 $77,879 $884,987 

2016/17 $2,841,836 $1,423,760 $1,167,995 $250,082 $2,841,836 

2017/18 $5,659,448 $2,835,384 $2,326,033 $498,031 $5,659,448 

2018/19 $9,633,257 $4,826,262 $3,959,269 $847,727 $9,633,257 

Total $19,193,896 $9,612,142 $7,888,691 $1,689,063 $19,193,896 

Two IOUs Did Not Always Return Interest Earnings to Ratepayers in Accordance with CPUC 

Decisions  

Similar to CEC, CPUC decisions also require the three IOUs to return all interest earned on EPIC funds 

during EPIC periods 1 and 2 (2012-2017) to ratepayers in the form of reduced rates and collections for the 

EPIC 3 period (2018-2020). Specifically, each year, CPUC approves all rates that electric utilities charge 

ratepayers, which are set based on estimated revenue requirements for the upcoming year, including the 

revenue needed to be collected for the EPIC program. To return the interest earnings back to the 

ratepayers, the three IOUs reduce their revenue requirements by the amount of interest earned. Although 

2018 was the first year of the EPIC 3 period, 2019 was the earliest the three IOUs could reduce revenue 

requirements for interest earned 1/1/2012 through 12/31/2017 due to timing of interest earning calculations 

and rate setting processes.  

We reviewed the processes used by the three IOUs to return interest earned to determine if the earnings 

were appropriately returned to ratepayers following CPUC requirements. We found that PG&E has not yet 

returned any interest earned on EPIC funds during EPIC 1 and 2 back to ratepayers and SCE inadvertently 

excluded small portions of their interest earnings from the amounts they returned back to ratepayers. 

Specifically: 

• PG&E’s interest rate calculation reflected that $2,414,991 was earned on its EPIC funds between 

January 1, 2012 and December 31, 2017; however, PG&E’s 2019 rate setting processes did not 

 
7 CEC began sending project invoices to the IOUs in Fiscal Year 2014-2015.  
8 Total includes interest earnings beginning in July 2012 through June 30, 2015. 
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reduce revenue requirements to offset the earnings. According to PG&E, the interest earnings will be 

considered as part of their 2021 rate setting processes.  

• SCE’s interest rate calculation reflected that $2,100,927 was earned on its EPIC funds between 

January 1, 2012 and December 31, 2017; however, SCE’s 2019 rate setting processes reduced 

revenue requirements by $2,073,273 to offset the earnings. According to SCE, $27,654 was 

unintentionally excluded and will be considered as part of their 2021 rate setting processes.  

While the PG&E and SCE intend to make the needed corrections during their 2021 rate setting processes, 

the adjustments will occur outside of CPUC’s required timeframe. Specifically, CPUC decisions required 

the interest earned for the EPIC 1 and 2 periods be returned to ratepayers in the form of reduced 

collections for the EPIC 3 period, which covers the 2018 through 2020 rate setting processes.9 

Lastly, although CPUC decisions do not specify the treatment of interest earned on CPUC’s EPIC balances 

related to oversight funding, we noted that CPUC earned approximately $75,485 between July 1, 2012 and 

June 30, 2019. According to CPUC staff, a process is not in place to return the interest earned on CPUC’s 

EPIC balances to ratepayers.  

Recommendations: 

To improve processes to return interest earned on EPIC funds, the CPUC should consider:  

4. Ensuring SCE and PG&E return the remaining interest earned between 2012 and 2017 back to 

ratepayers. 

5. Developing processes to return interest earned on CPUC’s EPIC oversight funds back to 

ratepayers.  

 

  

 
9 D.18-01-008 OP 9 
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Finding #4:  Project Costs Appear Generally Supported and 

Reasonable, Cost Guidelines Are Needed  

As described earlier, CPUC decisions detail the approved EPIC budgets for each of the four administrators, 

including funding slated to be spent on direct project costs, as shown in Exhibit 8. While the three IOUs 

retain their portion of EPIC collections for project funding, the Legislature must grant spending authority to 

the CEC to disburse its EPIC funds for project awards. 

EXHIBIT 8. EPIC PROJECT FUNDING BUDGET BY ADMINISTRATOR 

Administrator EPIC 1 EPIC 2 EPIC 3 Total 

CEC $331,800,000    $365,004,500 $397,380,000 $1,094,184,500 

PG&E  $43,270,618   $45,742,311   $49,799,651   $138,812,580  

SCE10  $35,497,454   $39,570,129   $40,853,605   $115,921,188  

SDG&E11  $7,600,428   $8,293,578   $8,747,244   $24,641,250  

Total $418,168,501  $458,610,518  $496,780,501  $1,373,559,518  

CPUC decisions also require each of the four administrators to submit triennial EPIC investment plans 

outlining the projects that will be funded for the given three-year investment period; the investment plans 

are approved by the CPUC:  

• EPIC 1—All Four Administrator Investment Plans Approved 11/14/2013 

• EPIC 2—All Four Administrator Investment Plans Approved 4/9/2015 

• EPIC 3—CEC’s Investment Plan Approved 1/11/2019; Three IOU Investment Plans Approved 

10/25/2018 

The four administrators charge costs against the EPIC project budget category that are direct project 

expenses in that they relate to a specific EPIC project. The majority of direct project expenses for all four 

administrators focused largely on contracted services, which generally relate to contractors hired to 

develop and implement some or all aspects of the EPIC projects depending on the level of involvement of 

the staff of the four administrators. Because IOU employees perform aspects of project work, the three 

IOUs also charge direct project labor expenses to its EPIC projects. 

Additionally, the IOUs also charge internal overhead expenses, which are expenses that relate directly to 

EPIC project or administrative work, but not to a specific EPIC project, such as payroll taxes, benefits, and 

materials burden. Although CEC employees perform some technical aspects of the work on their EPIC 

projects, it does not charge internal overhead expenses to its EPIC projects.  

 
10 Includes a $2,045,000 shift from SCE’s administration to project budget. 
11 Includes a $259,000 shift from SDG&E’s administration budget to project budget. 
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Overall, while CPUC has not issued formal guidance detailing the allowability of costs or activities, we 

found the direct project expenditures charged to the EPIC projects by the four administrators appeared 

generally reasonable and supported. We also noted that the amounts and types of overhead expenses 

charged to the projects by the three IOUs varied due to their individual organizational requirements and 

protocols. Further, overhead cost allocation processes are based on company overhead models and are 

not necessarily specific to EPIC. 

Lack of Formal Guidance to Administrators Related to Expending EPIC Project Funding 

We noted a lack of formal guidance developed, provided, or available to the administrators delineating 

parameters for expending EPIC funding. In particular, other than broad category descriptions, CPUC 

decisions did not provide sufficient descriptions related to the allowability of costs or activities to control the 

utilization of EPIC project funding and ensure appropriate spending of project-related monies in accordance 

with the intent of program goals. Providing such guidance establishes compliance criteria by which CPUC 

could assess consistency, strengthen accountability, and ensure a prudent use of ratepayer funds. 

Direct Project Expenditures Appeared Generally Reasonable and Supported 

Because we did not have cost guidelines to use as criteria to determine if EPIC project expenses were 

allowable, we focused our efforts on determining if the costs charged to EPIC projects appeared 

reasonably related to project efforts and activities, were associated with a vendor contract, and adequately 

supported with underlying documentation. The majority of direct project expenses for all four administrators 

largely involved contracted services, which generally related to contractors hired to develop and implement 

some or all aspects of the EPIC projects depending on the level of involvement of the staff of the four 

administrators.  

It is important to note that we did not assess if the approved projects met EPIC program goals or whether 

invoiced amounts were appropriate for the scope of the project. CPUC hired a consultant to conduct a 

comprehensive evaluation of EPIC to identify opportunities to improve program management and 

effectiveness and determine if the program was implemented in a manner consistent with the program 

objectives, requirements and intent of the CPUC and the California Legislature as set forth in a series of 

CPUC decisions; the report was released in 2017. That report found that the four administrators were in 

compliance with EPIC requirements and goals of the program, but could enhance certain administrative 

practices related to areas such as stakeholder engagement, coordination, project selection and information 

sharing. 

Overall, our review of a sample of projects and activities found the direct project costs charged by the four 

administrators appeared generally reasonable and largely supported with underlying documentation. 

Below, we describe the results of our review of project costs for each of the four EPIC administrators. 

CEC’s Direct Project Expenses Appeared Generally Reasonable and Most Were Adequately 

Supported with Underlying Documentation 

As of June 30, 2019, CEC expended $318,230,653 on direct project costs associated with 346 individual 

EPIC projects. We reviewed expenditures associated with 13 projects totaling $36,996,387, or 12 percent 

of total project costs, as shown in Exhibit 9.  
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EXHIBIT 9. CEC EPIC PROJECTS TESTED 

Projects Reviewed Direct Project Costs Amount tested Percent Tested 

1 $1,817,671 $416,296 23% 

2 $5,000,000 $2,795,077 56% 

3 $1,431,911 $711,243 50% 

4 $1,844,906 $707,791 38% 

5 $1,794,690 $1,673,530 93% 

6 $4,983,459 $1,341,928 27% 

7 $2,274,513 $1,140,758 50% 

8 $3,000,000 $1,975,000 66% 

9 $3,943,801 $586,915 15% 

10 $4,816,314 $932,049 19% 

11 $4,776,171 $1,528,347 32% 

12 $488,097 $413,604 85% 

13 $824,854 $217,843 26% 

Total $36,996,387 $14,440,381 39% 

The expenditures associated with each of the 13 projects reviewed related to contracted services only. For 

each project, we selected a variety of contractor invoices to verify costs appeared reasonably related to the 

project activities, were associated with a vendor contract, and were reasonably supported with underlying 

documentation, such as contractor invoices, timesheets, and receipts.   

Overall, out of the 65 invoices reviewed associated with the 13 projects, we found CEC’s project expenses 

reviewed appeared generally reasonable, related to EPIC project activities, and were supported by 

underlying documentation; however, we noted that CEC’s agreement terms and conditions do not require 

minor subcontractors to submit detailed supporting documentation, such as employee timesheets, for 

expenses under $100,000. 

Further, approximately $37 million related to the 13 projects, $6.7 or 18 percent—ranging from 4 percent to 

44 percent—was budgeted for administrative overhead costs of prime contractors and subcontractors. We 

found that contractor invoices clearly identified the administrative overhead costs separate from the direct 

project costs, allowing CEC to monitor these expenses against the assigned budgets. According to CEC, 

awards to University of California entities are allowed a maximum cap of 25 percent for administrative 

overhead costs. Otherwise, CEC does not have caps on contractor administrative overhead charges, but, 

stated that their proposal evaluation processes provide higher scores for applicants reflecting lower 

administrative overhead cost requirements. CEC believes capping overhead rates could have a negative 

impact on startup organizations that have higher administrative costs than established entities and on 

research facilities that generally require higher administrative allowances. 
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PG&E Direct Project Expenses Appeared Generally Reasonable and Supported with Underlying 

Documentation 

As of December 31, 2019, PG&E charged $81,954,421 in direct project and overhead costs against 42 

individual EPIC projects. To review PG&E’s direct project expenditures, we selected four projects totaling 

about $9.2 million (or 11 percent) of total project costs, of which, $8.6 million related to direct project 

expenditures. As shown in Exhibit 10, we focused testing on the following expenditure categories: 

contracted services, direct project labor, employee reimbursables/travel, and materials/purchasing card. 

EXHIBIT 10. PG&E EPIC PROJECTS TESTED—DIRECT PROJECT COSTS 

Expenditure Category Direct Project Costs Percent of Total 
Amount 
Tested 

Percent 
Tested 

Project 1 

Contracted Services $1,809,356 86% $855,266 47% 

PG&E Direct Project Labor $262,298 12% $36,522 14% 

Employee Reimbursables/Travel $40,986 2% $3,776 9% 

Total Direct Project Expenditures $2,112,640 100% $895,564 42% 

Project 2 

Contracted Services $696,300 18% $27,580 4% 

PG&E Direct Project Labor  $167,507 4% $16,658 10% 

Employee Reimbursables/Travel $4,450 0% $2,546 57% 

Materials/Purchasing Card $3,075,361 78% $99,997 3% 

Other Costs $5,139 0% $0 0% 

Total Direct Project Expenditures $3,948,759 100% $146,781 4% 

Project 3 

Contracted Services $230,331 51% $228,271 99% 

PG&E Direct Project Labor $193,344 43% $42,499 22% 

Employee Reimbursables/Travel $36 0% $53 147% 

Materials/Purchasing Card $29,811 7% $22,728 76% 

Total Direct Project Expenditures $453,522 100% $293,551 65% 

Project 4 

Contracted Services $1,545,782 71% 567,816 37% 

PG&E Direct Project Labor $499,467 23% $161,166 32% 

Employee Reimbursables/Travel $3,394 0% $1,228 29% 

PG&E IT Inventory   $127,055 6% $0 0% 

Total Direct Project Expenditures $2,175,697 100% $730,210 33% 

Grand Total  $8,690,618   $2,066,106 24% 

For each direct project cost category tested, we: 

• Contracted Services: Identified the types of activities associated with the expenses, which generally 

related to contractors hired to develop and implement aspects. Verified costs were reasonably 
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supported with underlying documentation such as contractor invoices, timesheets, and receipts, and 

associated with a vendor contract.  

Further, the majority of the contracted services invoices did not separately identify administrative 

overhead charges. However, one contractor separately identified a 15 percent allowance related to 

travel and living expenses, as permitted by the contract agreement with PG&E. According to PG&E, 

contractor overhead charges are not typically separately identified, but are included in the hourly rates 

reflected in the cost proposals submitted in response to solicitations and in contract terms and 

conditions. As a result, we were unable to identify the administrative overhead costs charged by 

contractors separate from the direct project costs. 

• PG&E Direct Project Labor: Identified the types of activities associated with the expenses, which 

related to PG&E employees working directly on EPIC projects, including project management/solution 

consultants, technologists/engineers, and technical business experts. Verified costs were reasonably 

supported with underlying timesheet documentation.   

• Materials/Purchasing Card: Identified the types of costs, which related to measuring instruments and 

automotive materials (one project related to developing exportable power capabilities from a plug-in 

hybrid electric truck). Verified costs were supported with underlying documentation such as invoices 

and receipts, and costs appeared reasonable and related to the projects.  

• Employee Reimbursables/Travel: Identified the types of costs, which related largely to lodging, 

airfare, and meals. Verified costs were supported with underlying documentation such as travel 

expense claims, travel receipts, and invoices and costs appeared reasonable and related to the 

projects. We noted $170 in charges related to a late checkout fee and rollaway beds associated with 

Project 4 in Exhibit 10 that according to PG&E were associated with a conference on data analysis for 

an employee working on several EPIC projects that required data analytics—the costs were split 

between Project 4 and another EPIC project. We also noted a total of $388 in charges related to 

Projects 1 and 2—according to PG&E these costs were for two separate lunches for nine PG&E 

employees and seven business associates and contractors. 

Overall, we found PG&E’s project expenses reviewed appeared generally reasonable, related to EPIC 

project activities, and were supported by underlying documentation. 

SCE Direct Project Expenses Were Generally Reasonable and Supported with Underlying 

Documentation 

As of December 31, 2019, SCE charged $66,864,205 in direct project and overhead costs to 48 individual 

EPIC projects. To review SCE’s direct project expenditures, we selected two projects totaling about $7 

million or 10 percent of total project costs, of which, $6.8 million related to direct project expenditures. As 

shown in Exhibit 11, we focused testing on the following expenditure categories: contracted services, direct 

project labor, employee reimbursables/travel, and materials. 



 

SJOBERGEVASHENK  P a g e  | 21 

EXHIBIT 11. SCE EPIC PROJECTS TESTED—DIRECT PROJECT COSTS 

Expenditure Category Direct Project Costs Percent of Total 
Amount 
Tested 

Percent 
Tested 

Project 1 

Contracted Services $3,329,191 67% $751,181 23% 

SCE Direct Project Labor $523,947 11% $7,994 2% 

Materials $1,000,962 20% $126,050 13% 

Employee Reimbursable/Travel $102,656 2% $9,547 9% 

Other12 $2,890 0% $0 0% 

Total Direct Project Expenditures $4,959,646 100% $894,772 18% 

Project 2 

Contracted Services $1,500,819 84% $327,437 22% 

SCE Direct Project Labor $87,586 5% $1,112 1% 

Materials $201,899 11% $2,281 1% 

Employee Reimbursable/Travel $1,042 0% $1,042 100% 

Total Direct Project Expenditures $1,791,346 100% $331,872 19% 

Grand Total $6,750,992  $1,226,644 18% 

For each direct project cost category tested, we: 

• Contracted Services: Identified the types of activities associated with the expenses, which generally 

related to contractors hired to develop and implement aspects of the EPIC projects. Verified costs were 

reasonably supported with underlying documentation such as contractor invoices, timesheets, and 

receipts, and associated with a vendor contract.  

According to SCE, contractor overhead charges are not separately identified, but are included in the 

hourly rates reflected in the cost proposals submitted in response to solicitations and in contract terms 

and conditions. As a result, we were unable to identify the administrative overhead costs charged by 

contractors separate from the direct project costs. 

• SCE Direct Project Labor: Identified the types of activities associated with the expenses, which 

related to SCE employees working directly on EPIC projects, including engineers, technical specialists, 

and project managers. Verified costs were reasonably supported with underlying timesheet 

documentation.  

• Materials: Identified the types of costs, which generally related to electrical equipment and 

infrastructure technology. Verified costs were supported with underlying documentation such as 

invoices and receipts, and costs appeared reasonable and related to the project.  

 
12 Safety training and employee reimbursements for GPS equipment and networking materials. 
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• Employee Reimbursables/Travel: Identified the types of costs, which generally related to lodging, 

airfare, and meals. Verified costs were supported with underlying documentation such as travel 

expense claims, travel receipts, and invoices and costs appeared reasonable and related to the 

projects. For Project 1, we noted catering charges of $792—these charges relate to breakfast and 

lunch for thirty attendees during a day-long system demonstration with the prime contractor and 

Department of Energy. For Project 2, we note catering charges of $1,749—these charges related to 

breakfast and lunch for sixteen people over three days for a test team, a field crew, and project 

personnel supporting predictive equipment failure testing.   

Overall, we found SCE’s project expenses reviewed appeared generally reasonable, related to EPIC 

project activities, and were supported by underlying documentation; however, we identified a duplicate 

credit of $50,033 applied to Project 1 where SCE inadvertently credited the project twice related to excess 

materials that were returned. According to SCE, this entry was corrected in December 2020. 

SDG&E Direct Project Expenses Were Generally Reasonable and Supported with Underlying 

Documentation 

As of December 31, 2019, SDG&E charged $16,356,611 in direct project and overhead costs to 15 

individual EPIC projects. To review SDG&E’s direct project expenditures, we selected two projects totaling 

about $3.44 million or 21 percent of total project costs, of which, $3.41 million related to direct project 

expenditures. As shown in Exhibit 12, we focused testing on the following expenditure categories: 

contracted services, direct project labor, employee reimbursables/travel, and materials. 

EXHIBIT 12. SDG&E EPIC PROJECTS TESTED—DIRECT PROJECT COSTS 

Expenditure Category Direct Project Costs Percent of Total 
Amount 
Tested 

Percent 
Tested 

Project 1 

Contracted Services $1,340,744 96% $254,004 19% 

SDG&E Direct Project Labor $38,233 3% $4,273 11% 

Employee Reimbursables/Travel $9,232 1% $3,766 41% 

Materials $7,615 1% $5,946 78% 

Total Direct Project Expenditures $1,395,825 100% $267,989 19% 

Project 2 

Contracted Services $1,721,457 85% $276,096 16% 

SDG&E Direct Project Labor $33,350 2% $3,288 10% 

Employee Reimbursables/Travel $2,724 0% $1,821 67% 

Materials $266,022 13% $88,150 33% 

Total Direct Project Expenditures $2,023,553 100% $369,355 18% 

Grand Total $3,419,378  $637,344 19% 
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For each direct project cost area selected for testing, we: 

• Contracted Services: Identified the types of activities associated with the expenses, which generally 

related to contractors hired to develop and implement aspects of the EPIC projects. Verified costs were 

reasonably supported with underlying documentation such as contractor invoices, timesheets, and 

receipts, and associated with a vendor contract. We noted catering charges to two projects—$471 

related to Project 1 and $400 related to Project 2 that according to SDG&E were required for working 

business and team meetings. 

According to SDG&E, contractor overhead charges are not separately identified, but are included in the 

hourly rates reflected in the cost proposals submitted in response to solicitations and in contract terms 

and conditions. As a result, we were unable to identify the administrative overhead costs charged by 

contractors separate from the direct project costs. 

• SDG&E Direct Project Labor: Identified the types of activities associated with the expenses, which 

related to SCE employees working directly on EPIC projects, including engineers, IT program 

managers, and team leads. Verified costs were reasonably supported with underlying timesheet 

documentation and the charges were supported.  

• Materials: Identified the types of costs, which generally related to electronic equipment and 

technology. Verified costs were reasonably supported with underlying documentation such as invoices 

and receipts, and costs appeared reasonable and related to the project.  

• Employee Reimbursables/Travel: Identified the types of costs, which largely related to lodging, 

airfare, and rental cars. Verified costs were reasonably supported with underlying documentation such 

as travel expense claims, travel receipts, and invoices and costs appeared reasonable and related to 

the projects.  

Overall, we found SDG&E’s project expenses reviewed appeared generally reasonable, related to EPIC 

project activities, and were supported by underlying documentation. 

Overhead Costs Charged to Projects Varied Across Administrators 

For internal overhead costs charged directly to EPIC projects by the administrators—expenses that relate 

to EPIC project work, but not to one specific project—we performed a high-level review of the costs to gain 

an understanding the types and amounts of overhead charges and the basis for the calculations.  

It is important to note that the amount of overhead charged across EPIC projects can vary, particularly due 

to amount of time the employees of the administrators spend working directly on the projects versus the 

use of external contracted services. Specifically, projects relying largely on administrator staff labor involve 

higher amounts of internal overhead costs charged than projects relying heavily on contracted services as 

contract labor is not eligible for certain overhead charges, such as paid time off and benefits. Also, 

overhead cost components charged to EPIC projects can also vary depending on the specific types and 

amounts of expenditures. 

Overall, while CEC did not charge internal overhead directly to projects, the amounts and types of internal 

overhead costs charged by the IOUs to their EPIC projects varied across the three administrators.  
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PG&E Applied 15 Percent Internal Overhead on Projects Reviewed 

Prior to late 2015, PG&E utilized a fully loaded labor rate where its internal overhead costs were included in 

employee hourly rates charged to EPIC projects as part of direct labor. Subsequently, to improve the 

transparency of its overhead charges, PG&E updated its internal overhead cost allocation process to 

charge these costs separately to EPIC projects via individual overhead components. PG&E’s overhead is 

largely made up of labor overhead related to operation management and support and benefits and payroll 

taxes. Other components include non-labor overheads, such as building services, IT devices, material 

burden, and fleet services. PG&E stated that direct labor charges are based on the number of hours 

worked multiplied by a rate determined by the company and now include only salaries paid to employees 

without any additional overhead or labor loaders. 

Of the four PG&E EPIC projects selected for review (reflected in Exhibit 10), we also reviewed the internal 

overhead costs charged to two of the projects where the updated overhead cost allocation process was 

utilized. We found the total internal overhead charged by PG&E on the two EPIC projects reviewed were 

very consistent, each reflecting 15 percent of project costs, as shown in Exhibit 13.  

EXHIBIT 13. PG&E’S INTERNAL OVERHEAD COSTS CHARGED ON PROJECT 3 AND 4  

Project Direct Project 
PG&E Overhead 

Costs 
Total Project Costs 

Percent OH of Total 
Project Costs 

3 $453,522 $80,592 $534,113 15% 

4 $2,175,698 $374,338 $2,550,036 15% 

PG&E’s internal overhead cost components charged to the two projects are reflected in Exhibit 14.  

EXHIBIT 14. PG&E’S INTERNAL OVERHEAD COST COMPONENTS FOR PROJECTS 3 AND 4  

Project 

  

PG&E Internal Overhead Cost Components 

 

Total Operation 
Management & 

Support 

Benefits & 
Payroll 
Taxes 

Fleet 
Services 

Building 
Services 

IT Devices 
Material 
Burden 

3 $10,203  $54,969  $0  $7,006  $3,610  $4,804 $80,592  

4 $130,140  $150,946  $60,796  $20,840  $11,616  $0 $374,338  

While some overhead costs, such as material burden, are driven by the amount of material costs charged 

to a project, we found that PG&E’s direct labor activity on the EPIC projects, including straight time and 

overtime, was the driver of the majority of the overhead cost charges. For example, the calculation 

associated with PG&E’s March 2017 fleet overhead costs of $97,359 charged to EPIC Project 4 is shown in 

Exhibit 15.  
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EXHIBIT 15. PG&E’S MARCH 2017 FLEET OVERHEAD CALCULATION FOR PROJECT 4 

PG&E’s Direct Labor Charge for March 2017 PG&E’s Fleet Overhead @ 22.69% 

$429,084 $97,35913 

Other types of PG&E’s internal overhead costs are also calculated largely based on direct labor costs, but 

also involve additional cost components that are based on other overhead costs that were charged to the 

projects. For example, as shown in Exhibit 16, PG&E’s March 2017 building services overhead cost of 

$19,931 charged to EPIC Project 4 includes operation management and support overhead and fleet 

overhead charges as PG&E’s vehicle assets and management support employees utilize building facilities.  

EXHIBIT 16. PG&E’S MARCH 2017 BUILDING SERVICES OVERHEAD CALCULATION FOR PROJECT 4 

Cost Category Charge for March 2017 
PG&E’s Building Services 

Overhead @ 3.13% 

PG&E Direct Labor $429,084 $13,430 

Operation Management and Support Overhead $110,361 $3,454 

Fleet Overhead $97,359 $3,047 

Total  $19,931 

SCE Applied Between 1 and 4 Percent Internal Overhead on Projects Reviewed 

SCE charged internal overhead costs directly to its EPIC projects that include a variety of individual 
components, but is largely made up of labor overhead related to employee paid absence charges. Other 
components include non-labor overheads, such as procurement services, building repair and maintenance, 
and tool expenses. SCE allocates a majority of its overhead costs by applying a fixed percentage to direct 
labor costs. SCE stated that direct labor charges include only salaries paid to employees and do not 
include any additional overhead or labor loaders beyond paid absences. 

Of the two SCE EPIC projects selected for review (reflected in Exhibit 11), we also reviewed SCE’s internal 
overhead costs charged to the two projects. We found the total internal overhead charged by SCE on the 
two EPIC projects reviewed were fairly consistent reflecting 1 and 5 percent of total project costs, as shown 
in Exhibit 17.  

EXHIBIT 17. SCE’S INTERNAL OVERHEAD COSTS CHARGED ON PROJECT 1 AND 2 

Project Direct Project Costs 
SCE Overhead 

Costs 
Total Project Costs 

Percent OH of Total Project 
Costs 

1 $4,959,646 $282,616 $5,242,262 5% 

2 $1,791,346 $17,978 $1,809,324 1% 

SCE’s internal overhead cost components charged to the two projects are reflected in Exhibit 18.  

 
13 Fleet overhead in March 2017 is higher than total fleet overhead in Exhibit 14 due to a credit in February 2017.  
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EXHIBIT 18. SCE’S INTERNAL OVERHEAD COST COMPONENTS FOR PROJECTS 1 AND 2 

Project 

  

SCE’s Internal Overhead Cost Components  
 

Total  

  
Paid 

Absences 
Procurement 

Services 

Building 
Repair & 

Maintenance 

Tool 
Expenses 

T & D Overall 
Supply 

1 $257,259  $5,595  $0  $13,747  $6,01514 $282,616  

2 $17,785  $1  $192  $0  $0  $17,978  

SCE’s stated that paid absences overhead, its largest overhead allocation, is a fixed corporate rate labor 

that is adjusted at the end of the year and is typically around 20 percent of straight time labor. As shown in 

Exhibit 19, paid absence overhead charged on Project 1 and 2 was 22 percent and 20 percent respectively. 

EXHIBIT 19. SCE’S TOTAL PAID ABSENCE OVERHEAD CALCULATION FOR PROJECT 1 AND 2 

Project 
Project Straight Time Labor 

Charges 
Paid Absences Overhead % Total Overhead Charge 

1 $1,149,679 22% $257,259 

2 $87,538 20% $17,785 

Direct labor charged to Project 1 was $523,947 (see Exhibit 11), which included $1,149,679 in straight time, 

$37,934 in overtime, and $663,66615 in labor corrections. However, the correction included only $15,209 in 

paid absences overhead, or 2 percent of the corrected labor charges. According to SCE, manual processes 

inadvertently excluded paid absences charges from the labor correction and affected multiple EPIC projects 

between 2016 and 2017. As a result, an additional total of $558,321 in paid absence overhead charges will 

be removed from SCE’s EPIC program. 

SDG&E Applied Less than 1 Percent Internal Overhead on Projects Reviewed; However, Some Overhead 

Costs Incurred Were Not Charged to the EPIC Program 

SDG&E charged internal overhead costs directly to its EPIC projects that involved only vacation and sick 
leave and payroll taxes—these labor-related overheads are charged by applying a fixed percentage to 
direct labor costs. SDG&E stated that direct labor charges include only salaries paid to employees and do 
not include any additional overhead or labor loaders. 

Of the two SDG&E EPIC projects selected for review and reflected in Exhibit 12, we reviewed SDG&E’s 
internal overhead costs charged to the two projects. We found the total internal overhead charged by 
SDG&E on the two EPIC projects reviewed were fairly consistent reflecting less than one percent of total 
project costs, as shown in Exhibit 20. 

  

 
14 Costs associated with Technology & Demonstration safety, business planning, metrics and reliability reporting. 
15 The labor correction largely related to reconciling labor costs recovered through the General Rate Case and EPIC program. 
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EXHIBIT 20. SDG&E’S INTERNAL OVERHEAD COSTS CHARGED ON PROJECT 1 AND 2 

Project Direct Project Costs 
SDG&E Overhead 

Costs 
Total Project Costs 

Percent OH of Total 
Project Costs 

1 $1,395,824 $10,017 $1,405,841 0.7% 

2 $2,023,553 $8,597 $2,032,150 0.4% 

SDG&E indicated that the number of hours worked by its employees (organization-wide) determines the 
vacation and sick leave requirement and corresponding overhead rate to apply against straight time labor 
hours and the straight time portion of overtime. The payroll tax overhead is based on employee wages and, 
as such, is consistently applied across all labor charges and reflects SDG&E’s tax liability. SDG&E’s 
internal overhead cost components charged to the two projects are reflected in Exhibit 21. 

EXHIBIT 21. SDG&E’S INTERNAL OVERHEAD COST COMPONENTS AND TOTAL PAID ABSENCE OVERHEAD CALCULATION 

FOR PROJECTS 1 AND 2 

Project 
Total Direct Labor 

Charge 
Overhead Type 

Overhead 
Charge 

Overhead 
Percent 

Total Project 
Overhead 

1 $38,234 
Vacation and Sick Leave $6,380 17% 

$10,017 
Payroll Taxes $3,637 10% 

2 $33,350 
Vacation and Sick Leave $5,518 17% 

$8,597 
Payroll Taxes $3,079 9% 

Additionally, according to SDG&E, it incurs additional overhead expenses arising from direct labor, but 

does not charge those costs to the EPIC projects to avoid double recovery. Specifically, all of SDG&E’s 

overhead costs, except payroll taxes and vacation and sick leave, are recovered through a mechanism 

outside of the EPIC program through the company’s General Rate Case fixed cost accounts, which is the 

process that IOUs go through to request funding for its base business. Because some overhead related to 

EPIC project work is captured and recovered outside of the EPIC program, the true cost of SDG&E’s EPIC 

overhead is understated as these expenses are not reflected in its EPIC expenditure information. SDG&E 

stated while direct labor is charged directly to EPIC, they do not have a process that will allow all of its 

EPIC overhead costs to be captured and recovered separately from its General Rate Case fixed cost 

accounts.  

Controls in Place Over Processes to Approve Project Expenses  

Based on discussions with the four administrators and our review of policies, procedures, and documents, 

we found that processes were in place to control EPIC project expenses. For instance, CEC requires all 

EPIC projects to be formally approved at business meetings and corresponding project expenditures be 

encumbered and associated with an executed contract. As CEC’s direct project costs relate solely to 

expenditures arising from invoices submitted by external contractors, CEC tracks its project costs in one 

special revenue fund under local assistance. Additionally, our review of contractor invoices revealed CEC 

has a robust invoice review process where invoices are reviewed by a Project Lead to ensure vendor 

charges align with work performed and noted that CEC routinely excludes invoiced charges deemed 

unreasonable or not supported. We identified several tools used to evaluate progress and ensure costs are 
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appropriate such as invoice review checklists and monthly progress reports that describes various items 

such as tasks completed, tasks to be completed in the next period, and significant challenges. We also 

noted invoices submitted to CEC underwent several levels of supervisory approval, including Energy 

Research and Development Division (ERDD) management and CEC’s Accounting Office, before payments 

were issued. According to CEC, an internal auditor also reviews and audit EPIC grant and contract 

expenditures. 

Additionally, the three IOUs also have controls in place. For example, the IOUs require EPIC project 

expenditures to be associated with an executed contract and submitted invoices reviewed by project leads 

to ensure vendor charges are appropriate and align with work performed. Related to labor costs charged to 

the EPIC projects, SCE and SDG&E employees enter time worked into a time management system that 

interfaces with their financial system while PG&E employees submit timesheets directly into their financial 

system, SAP. Also, employees submit expenses for reimbursement, such as travel, directly into expense 

management systems. Each IOU has internal authority thresholds and policies to determine the required 

supervisory and/or management approvals and utilize automated systems to route expenditures through 

system workflow processes to obtain required approvals. 

Overall, EPIC project expenditures revealed that expenses were generally reasonable, supported by 

underlying documentation, and related to the projects; however, we noted one instance where SCE did not 

correct a portion of paid absence overhead charged to EPIC, and CEC did not require hourly labor support 

from minor subcontractors with expenses under $100,000. Additionally, the EPIC program may benefit from 

additional CPUC guidance related to allowable costs to ensure ratepayer funds are expended prudently 

and in accordance with program objectives.  

Recommendations: 

To further improve consistency in controls over EPIC expenses and ensure ratepayer funds are expended 

prudently and are in line with the intent and goals of the program, the CPUC should consider: 

6. Collaborating with the four administrators to develop cost guidance related to the allowable use of 

EPIC project funding. Guidelines should provide sufficient flexibility given differences in the types of 

projects undertaken by the administrators while providing adequate parameters reflecting the 

acceptable use of funding. 

7. Requiring CEC to maintain complete support for all project expenses, including subcontractors. 

8. Requiring SCE to correct labor overhead amounts charged to their EPIC Project 1 (see Exhibit 19) 

associated with the labor correction. 
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Finding #5: Administrative Costs Appear Generally Supported and 

Reasonable 

In addition to costs charged directly to EPIC projects described in Finding #4, the administrators also 

charge expenses that are administrative in nature—costs support the EPIC programs as a whole, but are 

not related specifically to performing EPIC project work, such as preparing investment plans, selecting 

research projects, and reporting on program information to CPUC, among other administrative activities. 

CPUC decisions detail the approved EPIC budgets for each of the four administrators, including funding 

slated to be spent on administrative costs, as shown in Exhibit 22. While the three IOUs retain their portion 

of EPIC collections for administrative funding, the Legislature must grant the CEC spending authority to use 

EPIC funds to pay for administrative expenses. 

EXHIBIT 22. EPIC ADMINISTRATION FUNDING BUDGET BY ADMINISTRATOR 

 EPIC 1 EPIC 2 EPIC 3 Total 

CEC $36,900,000 $40,782,600 $44,400,000 $122,082,600 

PG&E $4,807,847  $5,082,479  $5,533,295  $15,423,620  

SCE16 $3,944,162 $2,124,458 $4,539,290 $10,607,910 

SDG&E17 $844,492 $633,731 $971,916 $2,450,139 

Total $46,496,501 $48,623,268 $55,444,501 $150,564,269 

We reviewed of a sample of administrative costs charged by the four administrators to determine if the 

expenses were accurate, supported, and reasonably related to the administration of the EPIC program. 

Overall, we found that the administrative costs were generally supported with underlying documentation 

such as invoices, receipts, and timesheets, however, we identified one instance one IOU was overcharged 

a small amount and CEC could enhance its documentation retention practices. In addition, we noted a 

general lack of guidance from CPUC to the administrators related to administrative costs.   

Lack of Formal Guidance to Administrators Related to Expending EPIC Administrative Funding 

CPUC decisions provide general guidance related to the types of administrative costs that EPIC funding 

may be used, including staffing costs, associated general and administrative and overhead expenses, and 

related contracting costs to prepare the investment plans, conduct solicitations, select funding recipients, 

and monitor and oversee the progress of projects and investments. CPUC decisions describe 

administrative activities as those that make the energy innovation investments possible and effective. Along 

with the related recommendation presented in Finding #4 related to the need for project expenses 

guidelines, CPUC should consider including additional details and parameters for expending EPIC funding 

on administrative activities.  

 
16 Includes a $2,045,000 shift from SCE’s administration to project budget. 
17 Includes a $259,000 shift from SDG&E’s administration budget to project budget.  
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CEC’s Administrative Costs Charged to EPIC Appeared Generally Reasonable and Supported, 

Although Better Documentation Would Improve Practices 

All of CEC’s EPIC administrative expenses are incurred by its internal staff (except for one external 

professional service contract for technical support). As shown in Exhibit 23, EPIC administrative expenses 

are charged either directly to the EPIC program via CEC’s special revenue fund—Fund 3211—or indirectly 

through an overhead cost center that is distributed to EPIC Fund 3211 as part of the cost allocation 

process.  

EXHIBIT 23. LISTING OF CEC’S KEY EPIC ADMINISTRATIVE COST CATEGORIES AND CHARGE METHODS 

Key Expenditure Categories 
Direct 

Charge 

Indirect 

Charge 
Method for Charging Expenditures 

Salaries & Benefits ✓ ✓ 

82 positions in ERDD & 8 positions in other areas (accounting, 
legal, contracts) are directly charged—all hours by these 
employees are charged to administrative expenses, including 
technical oversight functions. Other executive positions or 
department support staff are indirectly charged through the cost 
allocation process. 

General Overhead  ✓ 

Use approved indirect cost rate (ICRP); includes costs related to 
EPIC grant and contracting efforts provided by Executive Office, 
Legal, Accounting, Public Communications, Facilities, and 
Government Affairs. 

Facilities Operations; Postage 
& Printing; Other 

 ✓ Monthly cost allocation process. 

Rents & Leases ✓  Based on the number of budgeted positions for the program. 

Central Service (Prorata) and 
FI$Cal Assessment 

✓  
Annual charges from Department of Finance for administrative 
functions and services provided by the State. 

IT Technology ✓ ✓ 
Some direct costs in Fiscal Year 2016/2017 due to FI$Cal 
preparation/implementation. Indirect charges through monthly cost 
allocation process. 

Communications ✓ ✓ 
Some direct for ERDD management cell phones. Indirect charges 
through monthly cost allocation process. 

Travel ✓  
Employee travel costs through California Automated Travel 
Expense Reimbursement System (CalATERS). 

Training ✓  Minimal Amounts directly charged 

As of June 30, 2019, CEC expended $69,355,436 on administrative costs associated with their EPIC 

program. As shown in Exhibit 24, we reviewed administrative expenditures totaling $14,854,307, or 21 

percent of CEC’s total administrative costs focusing on larger expenditure categories—rent/leases, salaries 

and benefits, and central services.   
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EXHIBIT 24. CEC EPIC ADMINISTRATIVE COSTS TESTED 

Expenditure Category Total Costs Amount Tested Percent Tested 

Salaries and Benefits $53,227,193  $10,894,708  20% 

General Overhead $9,015,412  - - 

Rent & Leases  $2,716,370  $2,310,022  85% 

Other Miscellaneous $1,942,293  - - 

Central Service (Prorata) $1,571,577  $1,571,577  100% 

Travel & Vehicle $229,749  - - 

Office Supplies and Equipment $185,745  - - 

IT Technology, Software, Etc. $172,159  - - 

FI$Cal Assessment $78,000  $78,000  100% 

Consulting & Professional Services $76,210  - - 

Training, Conferences, Tuition $74,133  - - 

Communications & Phones $51,077  - - 

Facilities Operations $15,517  - - 

Total $69,355,436 $14,854,307 21% 

For each administrative cost selected for testing, we: 

• Salaries and Benefits: Verified employees via employee rosters, org charts, and government salary 

information. In general, we found that labor charges were appropriate, but one employee could not be 

identified in support documents. However, CEC provided hire/separation dates to confirm the 

employee’s employment—thus, there is no issue to report.  

• Rent & Leases: Verified rent charges were supported with rent schedules and documentation showing 

budgeted positions.  

• FI$Cal Assessment costs: Validated costs against various CALSTARS reports. 

• Central service costs: Validated costs against annual Department of Finance letters showing 

quarterly charges. 

Overall, CEC’s administrative expenses reviewed appeared generally reasonable, related to the 

administration of the EPIC program, and supported by underlying documentation. 

While we found CEC’s administrative costs to be reasonable and supported, CEC should strengthen its 

document retention practices to maintain additional cost support for its labor distribution and indirect cost 

allocation processes for non-labor charges to the EPIC program. Specifically, while CEC stated it reviews 

and adjusts its labor distribution methodology for salary and benefit costs on an annual basis by reviewing 

system coding/reports to link positions and employees with applicable charge units, it could not provide us 

access to the system coding either because the legacy system reports could not be accessed or hard 

copies showing system distributions were destroyed because they included social security numbers.  
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Similarly, CEC did not retain documentation for its indirect cost allocation process methodology 

demonstrating the programming for automated system distribution of non-labor costs, such as general 

overhead, postage, and facilities, captured in overhead object codes to various CEC programs and funds—

including EPIC Fund 3211.  

To strengthen the integrity of its process and improve retention practices, on a go-forward basis, CEC 

should investigate how to acquire the needed system reports from the FI$Cal system and/or maintain and 

secure coding/distribution documentation that supports EPIC charges in the fiscal system.  

PG&E’s Administrative Costs Appeared Generally Reasonable and Supported with Underlying 

Documentation 

PG&E’s EPIC administrative expenses are incurred by its internal staff as well as external consultants. As 

shown in Exhibit 25, PG&E’s EPIC administrative expenses are charged either directly to the EPIC fund or 

indirectly through a cost allocation process. 

EXHIBIT 25. LISTING OF PG&E’S KEY EPIC ADMINISTRATIVE COST CATEGORIES AND CHARGE METHODS 

Key Expenditure Categories 
Direct 

Charge 
Indirect 
Charge 

Method for Charging Expenditures 

Contracted Services ✓  External contracted services directly charged. 

Labor ✓  
Program management and administrative support charge 
time directly based on the hours worked performing 
general EPIC tasks. 

Labor Overhead  ✓ 
Overhead calculated by the system each month based on 
labor costs and the overhead rate. 

Non-Labor Overhead  ✓ 
Overhead calculated by the system each month based on 
eligible costs and the overhead rate. 

Employee 
Travel/Reimbursements 

✓  Related to program management travel directly charged. 

As of December 31, 2019, PG&E expended $7,481,361 million on administrative costs associated with their 

EPIC program. As shown in Exhibit 26, we reviewed administrative expenditures totaling $750,621, or 10 

percent of PG&E’s total administrative costs focusing on larger expenditure categories—contracted 

services, labor, and employee reimbursable/travel.   
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EXHIBIT 26. PG&E EPIC ADMINISTRATIVE COSTS TESTED 

Expenditure Category Total Costs  Amount Tested Percent Tested 

Contracted Services $1,463,300 $595,407 41% 

Labor $3,157,315 $154,744 5% 

Labor Overhead $2,331,846 $0 0% 

Non-Labor Overhead $525,705 $0 0% 

Employee Travel/Reimbursements $2,810 $384 14% 

Conference Facility Charge $215 $0 0% 

Other Expenses18 $170 $86 51% 

Total $7,481,361 $750,621 10% 

For each administrative cost selected for testing, we: 

• Contracted Services: Identified the types of activities associated with the expenses, which 

generally related to consultants conducting business plan development, project approval, and 

steering committee preparations. Verified costs were reasonably supported with underlying 

documentation such as contractor invoices, timesheets, and receipts and the costs were 

associated with a vendor contract.  

• PG&E Labor: Identified the types of activities associated with the expenses, which related to 

PG&E employees, including a business analyst, engineer, and EPIC program manager, performing 

activities, such as participation in stakeholder meetings, EPIC program reporting, and audio-visual 

technician work. Verified costs were reasonably supported with underlying timesheet 

documentation.  

• Employee Reimbursable/Travel: Identified the types of costs, which related largely to program 

management lodging, airfare, mileage reimbursements, and conferences. Verified costs were 

reasonably supported with underlying documentation, such as travel expense claims, travel 

receipts, and invoices and that the costs appeared related to the projects.  

Overall, PG&E’s administrative expenses reviewed appeared generally reasonable, related to the 

administration of the EPIC program, and supported by underlying documentation. 

SCE Administrative Costs Appeared Mostly Reasonable and Supported with Underlying 

Documentation  

SCE’s EPIC administrative expenses are incurred by its internal staff as well as external consultants. As 

shown in Exhibit 27, SCE’s EPIC administrative expenses are charged either directly to the EPIC fund or 

indirectly through a cost allocation process. 

 
18 Includes permits and fees, telephone, vehicle rents, and other expenses. 
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EXHIBIT 27. LISTING OF SCE’S KEY EPIC ADMINISTRATIVE COST CATEGORIES AND CHARGE METHODS 

Key Expenditure Categories 
Direct 

Charge 
Indirect 
Charge 

Method for Charging Expenditures 

Contracted Services ✓  External contracted services directly charged. 

Legal Services ✓  External legal services directly charged. 

SCE Labor ✓  
Program management and administrative support 
charge time directly based on the hours worked 
performing general EPIC tasks. 

Labor Overhead  ✓ 
Overhead calculated by the system each month 
based on labor costs and the overhead rate. 

Non-labor Overhead19  ✓ 
Overhead calculated by the system each month 
based on eligible costs and applied overhead 
rates. 

Employee Reimbursable/Travel ✓  
Related to program management travel directly 
charged. 

Memberships-General ✓  Consortia memberships directly charged. 

As of December 31, 2019, SCE expended $4,621,507 million on administrative costs associated with their 

EPIC program. As shown in Exhibit 28, we reviewed administrative expenditures totaling $474,819, or 10 

percent of SCE’s total administrative costs focusing on larger expenditure categories—contracted and 

general support services, labor, and employee reimbursable/travel.  

EXHIBIT 28. SCE EPIC ADMINISTRATIVE COSTS TESTED 

Expenditure Category Total Amount Tested % Tested 

Contracted Services  $3,409,857   $452,084  13% 

Legal Services  $43,767   $2,824  6% 

SCE Labor  $748,310   $16,994  2% 

Labor Overhead  $242,540   -    0% 

Non-labor Overhead  $8,004   -    0% 

Employee Reimbursable/Travel  $67,896   $2,917  4% 

Memberships-General  $75,250   -    0% 

Procurement Services  $1,652   -    0% 

EIX Only  $20,273   -    0% 

Miscellaneous20 $3,958  0% 

Total  $4,621,507   $474,819  10% 

 
19 Includes expenses for tools and support from the Compliance Management Office 
20 Includes A/P accrual/reversals, other general expenses, office support, and material management services 
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For each administrative cost selected for testing, we tested for accuracy, reasonableness, and underlying 

support validating the cost as follows: 

• Contracted Services: Identified the types of activities associated with the expenses, which generally 

related to consultants working on project management plans, schedules, procurement plans, and 

financial management. Verified costs were reasonably supported with underlying documentation such 

as contractor invoices, timesheets, and receipts and the costs were associated with a vendor contract.  

• SCE Labor: Identified the types of activities associated with the expenses, which related to SCE 

employees, such as manager, engineer, and accountant/auditor performing project management and 

IT activities. According to SCE, the EPIC program manager labor is charged outside of the EPIC 

program through its general rate case. Verified costs were reasonably supported with underlying 

timesheet documentation.  

• Legal Services: Identified the types of activities associated with the expenses, which related to legal 

services to assist with compliance management and matters involving intellectual property. Verified 

costs were reasonably supported with underlying documentation such as invoices.  

• Employee Reimbursable/Travel: Identified the types of costs, which related largely to program 

management lodging, airfare, and a $700 charge related to a catered lunch provided during a monthly 

EPIC IT collaboration meeting. Verified costs were reasonably supported with underlying 

documentation such as travel expense claims, travel receipts, and invoices and that costs appeared 

related to the projects.  

Overall, SCE’s administrative expenses reviewed appeared generally reasonable, related to the 

administration of the EPIC program, and supported by underlying documentation with the exception of one 

minor discrepancy. Namely, an external contractor incorrectly invoiced SCE $101 for a hotel stay when 

actual charges reflected $91—resulting in a $10 overpayment to the vendor; SCE stated it inadvertently 

missed this discrepancy during the invoice review and the difference will be credited on the next invoice 

submitted to SCE. 

SDG&Es Administrative Costs Appeared Generally Reasonable and Supported with Underlying 

Documentation 

SDG&E’s EPIC administrative expenses are incurred by its internal staff as well as external consultants 

and are charged to the EPIC program directly, shown in Exhibit 29. 
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EXHIBIT 29. LISTING OF SDG&E’S EPIC ADMINISTRATIVE COST CATEGORIES AND CHARGE METHODS 

Key Expenditure Categories 
Direct 

Charge 

Indirect 

Charge 
Method for Charging Expenditures 

Contracted Services ✓  External contracted services directly charged.  

SDG&E Labor ✓  
Program manager and administrative support charge 

time directly based on the hours worked performing 

general EPIC tasks. 

Labor Overhead  
✓ 

Organization-wide payroll tax and vacation and sick 

leave overhead indirectly charged based on labor hours.  

Dues ✓  Dues directly charged. 

Employee Reimbursable/Travel ✓  
Related to program management travel (and some local 

administrative support travel) directly charged. 

Materials ✓  Minimal materials purchased directly charged. 

As of December 31, 2019, SDG&E expended $1,612,185 on administrative costs associated with their 

EPIC program. As shown in Exhibit 30, we reviewed administrative expenditures totaling $161,614, or 10 

percent of SDG&E’s total administrative costs, related to SDG&E labor, contracted services, dues, 

materials, and employee reimbursable/travel. 

EXHIBIT 30. SDG&E EPIC ADMINISTRATIVE COSTS TESTED 

Expenditure Category Total Costs  
Amount Tested % Tested 

Contracted Services $525,536 $105,061 20% 

SDG&E Labor $784,427 $34,679 4% 

Labor Overhead $199,125 $0 0% 

Dues $57,245 $20,200 35% 

Employee Reimbursable/Travel $43,929 $512 1% 

Materials $1,923 $1,162 60% 

Total $1,612,185 $161,614 10% 

For each administration cost area selected for testing, we: 

• Contracted Services: Identified the types of activities associated with the expenses, which generally 

related to consultants supporting the EPIC program, including maintaining the public EPIC website and 

SharePoint system, maintaining equipment, and assisting with EPIC workshops. Verified costs were 

reasonably supported with underlying documentation, such as contractor invoices, timesheets, and 

receipts and the costs were associated with a vendor contract.  

• SDG&E Labor: Identified the types of activities associated with the expenses, which related to SDG&E 

employees, Senior Technical Development Advisor, Team Lead, and EPIC program manager, 

performing activities, preparing investment plans, reporting information in annual reports, selecting 
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research projects, responding to data requests, hosting EPIC workshops, overseeing project teams, 

and providing administrative support. Verified costs were reasonably supported with underlying 

timesheet documentation.  

• Materials/Dues: Identified the types of costs, which included fire protection equipment required to keep 

staff safe during visits to project sites and storage materials. Verified costs were reasonably supported 

with underlying documentation such as invoices and receipts and that costs appeared reasonable 

related to the project.  

• Employee Reimbursables/Travel: Identified the types of costs, which related largely to program 

management lodging, airfare, and rental cars. Verified costs were reasonably supported with 

underlying documentation such as travel expense claims, travel receipts, and invoices and that costs 

appeared related to the projects.  

Overall, SDG&E’s administrative expenses reviewed appeared generally reasonable, related to the 

administration of the EPIC program, and supported by underlying documentation. 

Controls in Place Over Processes to Approve Administrative Expenses  

The four administrators had processes in place that align with general industry practices to ensure controls 

over administrative expenses. For instance, CEC requires purchase requests related to directly charged 

administrative expenses to generally be preapproved. Specifically, purchase orders and travel requests are 

typically approved by supervisors and managers through the purchase requisition system or through the 

State’s on-line travel CalATERS system. Training and IT related requests must be on unique forms, such 

as the Energy Commission’s Training Request Form, and must be approved by a supervisor, manager, 

Assistant Deputy Director, and Division Liaison. Further, requests over $500 must be approved by the 

Assistant Deputy Director and requests over $1,000 must be approved by the Deputy Director. The 

Accounting Office processes payments after performing a three-point match between the approved 

purchase request, invoice or receipt, and evidence of service provided or good received. 

For CEC’s administrative costs charged indirectly, an ICRP rate—calculated by dividing total indirect costs 

by the total direct expenses—is applied to total personal services and operating expenses of CEC’s special 

funds, including EPIC Fund 3211. Further, allocation methodologies are established at the beginning of the 

fiscal year so that indirect costs coded by the system are automatically distributed to the correct fund based 

on supervisory approval of timesheets, invoices, or other charges.  

The review and approval processes associated with the three IOUs administrative expenses are the same 

processes involved with approving project expenses as described in Finding #4.  

In sum, our review of the administrative expenses charged to the EPIC program revealed expenses were 

generally reasonable and supported, but there was one instance where SCE was overcharged. In addition, 

opportunities exist for CEC to improve its documentation retention practices and the EPIC program in 

general may benefit from enhanced guidance related to administrative costs.  
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Recommendations: 

To further improve consistency in controls over EPIC expenses and ensure ratepayer funds are expended 

prudently and are in line with the intent and goals of the program, the CPUC should consider: 

9. In conjunction with recommendation 6 in Finding #4, collaborating with the four administrators to 

develop cost guidance related to the allowable use of EPIC project funding. Guidelines should 

provide sufficient flexibility given differences in the types of projects undertaken by the 

administrators while providing adequate parameters reflecting the acceptable use of funding. 

10. Requiring CEC to maintain sufficient documentation to support labor distribution charges to EPIC.  
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Finding #6:  CPUC EPIC Oversight Personnel Costs Were Not 

Always Consistent with Actual Time Spent by Staff  

As previously described, CPUC decisions established that 0.5 percent of EPIC funding be remitted to 

CPUC to conduct oversight of the EPIC program. As shown in Exhibit 3, $7,658,914 of total EPIC funding is 

reserved for oversight activities. 

According to EPIC decisions, oversight funding is to be used for CPUC’s personnel expenses related to 

dedicated staff devoted to EPIC oversight as well as the cost of an independent evaluation of the EPIC 

program. According to CPUC Energy Division management, CPUC’s oversight activities have largely 

related to costs associated with staff reviewing and approving triennial investment plans submitted by the 

four EPIC administrators as well as time attending EPIC project workshops, facilitating coordination efforts 

among the administrators, reviewing project changes and status updates, developing a request for 

proposals and selecting a contractor to facilitate the EPIC Policy + Innovation Coordination Group (PICG). 

In 2016, CPUC hired an independent contractor to evaluate EPIC program management and effectiveness, 

focusing on program management and administration as well as program processes related to solicitations, 

investment plans, and project evaluations.  

Our review found that between July 1, 2012 through December 31, 2019, CPUC spent $1,865,519 on 

oversight activities, most spent on consulting services:  

• Consulting Services—$1,246,163, or 67 percent, was expended on an independent evaluation of the 

EPIC program as required by CPUC decisions.  

• Operating expenses and equipment—$45,575, or 2 percent which included indirect distribution costs 

and travel expenses such as flights, conferences, and rental cars.  

• Salaries and Benefits —$573,781, or 31 percent, was expended on CPUC personnel expenses. 

Between Fiscal Years 2012 and 2019, a total of nine employees dedicated a portion of their time 

overseeing EPIC activities—a combined total ranging between 0.33 and 0.99 full-time equivalents 

(FTE) each year. A portion of the personnel costs associated with CPUC Energy Division management 

and staff assigned to conduct EPIC oversight is automatically charged to the EPIC program based on 

percentages programmed into the financial system.   

To determine if the personnel costs charged to EPIC were consistent with time spent conducting oversight, 

we compared the time spent by the two staff members performing oversight activities in 2018 and 2019 per 

timesheets to amounts automatically charged to the program via the pre-set percentages. Because CPUC 

management does not track time at the individual program level on timesheets, the focus of this 

comparison was on time spent by staff and those corresponding charges to the program. Our comparison 

found that the personnel costs charged to EPIC oversight for one of the two employees did not always 

agree with time spent on the program per hours reflected on their timesheets. Specifically, 20 percent of 

personnel costs associated with one employee was charged to EPIC oversight in May 2019 and June 

2019, but the employee spent an average of 75 percent of their time working on the program in these two 

months according to timesheets. Specifically, $5,675 was charged to EPIC over the two-month period, but 

$21,282 should have been charged—an undercharge to EPIC oversight of $15,607.  
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For the second employee, amounts charged to EPIC was reasonably consistent with the time spent 

performing oversight activities. 

Consequently, our review found that some EPIC oversight was likely charged to CPUC Energy Division due 

to the labor distribution rules. According to CPUC’s Fiscal Office, if the time actually worked is different than 

the percentage programmed in the financial system, staff are required to submit timesheets to the 

Accounting Unit so pre-programmed allocations can be overridden; however, this process does not appear 

to have been followed as the labor distribution rules were not manually adjusted to account for the actual 

time spent.  

Recommendations: 

To improve the accuracy of oversight charges to EPIC, CPUC should consider:  

11. Requiring CPUC program management to implement a process to review labor distribution rules to 

ensure charges to the EPIC program reasonably align with the actual time spent by employees on 

EPIC oversight activities. 
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Finding #7:  Funding Available Appears Sufficient to Complete 

Projects, but CEC May Exceed Administrative Cap and CPUC 

Underutilized Oversight Budget 

CPUC decisions require that no more than 10 percent of each administrator’s total EPIC funding be used 

on costs that are administrative in nature.  Exhibit 31 reflects the composition of each administrator’s 

administrative budget and project budget. 

EXHIBIT 31. ADMINISTRATION AND PROJECT BUDGETS AS A PERCENTAGE OF TOTAL EPIC BUDGET  

 Administration Budgets Project Budgets Total EPIC Budget 

CEC 
$122,082,600 $1,094,184,500 $1,216,267,100 

10% 90%  

PG&E 
$15,423,620 $138,812,580 $154,236,200 

10% 90%  

SCE21 
$10,607,910 $115,921,188 $126,529,098 

8% 92%  

SDG&E22 
$2,450,139 $24,641,250 $27,091,389 

9% 91%  

We found that unspent EPIC funding appears generally sufficient to complete the remaining program 

projects. However, we noted that while CEC’s administration expenses remain within 10 percent of its 

overall EPIC budget, its required spending may cause it to ultimately exceed its administration budget prior 

to the expiration of the EPIC program; at least one IOU voiced similar concerns. We noted a similar 

observation was made in 2019 by CPUC’s Utility Audits, Risk, and Compliance Division.  

While Remaining Funding Appears Sufficient to Cover EPIC Projects, CEC Administrative Costs 

Could Potentially Exceed Administrative Budget 

As shown in Exhibit 32, as of December 31, 2019, each of the four administrators had spent well under 10 

percent of their total EPIC budgets on administration expenses. 

  

 
21 Includes a $2,045,000 shift from SCE’s administration to project budget; SCE’s total EPIC budget remained unchanged. 
22 Includes a $259,000 shift from SDG&E’s administration to project budget; SDG&E’s total EPIC budget remained unchanged. 
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EXHIBIT 32. ADMINISTRATION AND PROJECT EXPENSES AS A PERCENTAGE OF TOTAL BUDGET AS OF 12/31/2019 

 Administration Expenses Project Expenses Total EPIC Budget 

CEC23 
$69,355,436 $318,230,653 $1,216,267,100 

5.7% 26.16%  

PG&E 
$7,481,361 $81,954,421 $154,236,200 

4.85% 53.14%  

SCE 
$4,621,507 $66,864,205 $126,529,098 

3.65% 52.84%  

SDG&E 
$1,612,186 $16,356,611 $27,091,389 

5.95% 60.38%  

Further, as shown in Exhibit 33, the three IOU’s administration expenses were under 10 percent compared 

to total spent on EPIC expenses as of December 31, 2019; however, the CEC’s percentage of expenses 

spent on administration had exceeded 10 percent.  

EXHIBIT 33. ADMINISTRATION AND PROJECT EXPENSES AS A PERCENTAGE OF TOTAL EXPENSES OF 12/31/2019 

 Administration Expenses Project Expenses Total Expenses 

CEC 
$69,355,436 $318,230,653 $387,586,089 

17.89% 82.11%  

PG&E 
$7,481,361 $81,954,421 $89,435,782 

8.37% 91.63%  

SCE 
$4,621,507 $66,864,205 $71,485,712 

6.46% 93.54%  

SDG&E 
$1,612,186 $16,365,611 $17,977,797 

8.96% 91.03%  

As reflected in Exhibit 34, the three IOUs had expended nearly or more than 60 percent of their project 

budgets as of December 31, 2019 and had expended about the same percentage, or less, of their 

administration budget over the same time period. In other words, the three IOUs expended their project 

budgets at the same or faster rate than their administration budgets. Conversely, CEC expended less than 

30 percent of its project budget, but had already expended 57 percent of its administration budget.  

  

 
23 CEC’s expenses are as of 6/30/2019. 
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EXHIBIT 34. PROJECT AND ADMINISTRATIVE BUDGETS EXPENDED AS OF 12/31/2019 

Administrator Budget Expenses 
% of Budget 
Expended 

Total Project Budgets and Expenses 

CEC $1,094,184,500  $318,230,653  29% 

PG&E $138,812,580  $81,954,421  59% 

SCE $115,921,188 $66,864,205 58% 

SDG&E $24,641,250  $16,356,611 66% 

Total Administration Budgets and Expenses 

CEC $122,082,600  $69,355,436  57% 

PG&E $15,423,620  $7,481,361  49% 

SCE $10,607,910  $4,621,507  44% 

SDG&E $2,450,139  $1,612,186  66% 

As such, while CEC’s administration costs were within the 10 percent maximum cap with expenditures of 

approximately $69.4 million of the $122.1 of administrative costs budgeted (Exhibit 32), its administration 

expenses accounted for 18 percent of its total EPIC expenses (Exhibit 33) and had outpaced its project 

expenses by a good margin—29 percent to 57 percent—(Exhibit 34). According to CEC, its admin 

expenses are higher at the beginning of EPIC cycles due to time spent preparing solicitations, conducting 

grant selection processes, and initiating a project. Thus, it is logical to assume administration costs would 

be less in the final years of the program. 

Additionally, CEC costs can be encumbered for two fiscal years and have an additional four fiscal years to 

liquidate EPIC funds under the state’s budget authority—meaning, for the current EPIC 3 program ending 

December 2020 (which is state Fiscal Year 7/1/2020 to 6/30/2021), CEC could still spend administration 

funds as part of its efforts monitoring projects for an additional three fiscal years through 6/30/2024. Since 

the beginning of the EPIC program in Fiscal Year 2013/2014 (excluding Fiscal Year 2012/2013 as minimal 

costs were expended at start up), CEC spent approximately $11.5 million per fiscal year on average 

through Fiscal Year 2018/2019. If that spending rate continues, CEC’s administration expenses could total 

$126.9 million24 by the end of its EPIC 3 spending authority cycle in Fiscal Year 2023/2024—slightly more 

than $4.8 million, or almost 4%, of its $122.1 million administrative budget. A 2019 audit performed by 

CPUC’s Utility Audits, Risk, and Compliance Division also observed that CEC may exceed its 10 percent 

administrative expenses cap prior to the expiration of the EPIC program. 

Further, CEC indicated that not all administrative costs incurred are charged to their EPIC program due to 

the ten percent cap placed on the program and different funding sources may be used to pay administrative 

expenses to ensure the maximum cap is not exceeded. Even still, CEC acknowledges that it is possible 

 

24 Projection based $69.3 million in administration expenses as of the end of Fiscal Year 2018/19 + $57.5 million estimation of 5 
years of average administration costs of $11.5 million annually from Fiscal Year 2019/20 through Fiscal Year 2023/24. 
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that the administrative funds for its EPIC projects may run out before all projects are complete and, in that 

case, CEC would request an increased administrative cap or would investigate utilizing additional 

alternative funding sources to complete the projects. CEC should closely monitor and report on the 

utilization of its actual administration expenses—specifically, its actual expenditures and not budgetary 

encumbrances or adjustments—in comparison with its $122.1 million administration budget. 

EPIC Funding Available to Complete Current and Future Projects 

The four EPIC administrators appear generally on track to complete their EPIC projects within the funding 

provided; however, a few administrators expressed concerns about having sufficient administration funding 

to support the program before the projects are completed. 

CEC 

As of June 30, 2019, CEC committed its entire EPIC 1, 2, and 3 project budgets totaling $1,094,184,550 

for project solicitations, of which CEC had encumbered $714,638,745 on 346 specific projects through 

executed contracts. Exhibit 35 reflects CEC’s total project commitments, funds encumbered, and amounts 

not yet encumbered.  

EXHIBIT 35. CEC’S PROJECT BUDGETS AND ENCUMBRANCES AS OF 6/30/2019 

Total Project Budgets Funding Encumbered Not Yet Encumbered 

$1,094,184,500 $714,638,745 $379,545,755 

As of June 30, 2019, CEC had $318,230,653 expended on the 346 projects:  

• 147 were closed (or terminated) and reflected $192,802,088 in expenditures; these projects did not 

utilize $31,472,955 in encumbrances.  

• 199 were still active and reflected $125,428,565 in expenditures, leaving $364,935,137 in available 

encumbrances for the remaining costs to complete these projects.  

As such, CEC had $775,953,847 in project funding available to be used on current projects and 

encumbered on additional projects—$379,545,755 in approved project funding not yet encumbered 

(Exhibit 36) plus the $31,472,955 in unused encumbrances from the 147 closed projects noted above, 

plus $364,935,137 remaining encumbrances on active projects. Of the $775,953,847: 

• $364,935,137 needed to complete the 199 active project contracts. 

• $411,018,710 for future EPIC project contracts. According to CEC, it has planned solicitations to cover 

this amount. 

If CEC consumes the $775.9 million available on completing currently active projects and future projects, 

$52.7 million will be available to cover additional administration expenses, which agrees with CEC’s 

remaining administration budget as of June 30, 2019.25 

 
25 $122 million administration budget less $69.3 million in administration expenses as of June 30, 2019. 
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PG&E 

As of December 31, 2019, PG&E expended $81,954,421 on project expenses associated with 42 projects, 

of which 9 were still active and required an estimated $18,034,906 to complete, leaving available 

$38,823,254 of its total EPIC project budget of $138,812,580 to spend on additional project activities. 

According to PG&E, an additional six or eight EPIC 3 projects are expected to be launched in 2020. As of 

the same time period, PG&E had expended $7,481,361 on administration expenses, leaving $7,942,259 

remaining funding to spend on administrative expenses through the end of the program. PG&E is not 

currently concerned that the remaining administrative funding will be insufficient. 

SCE 

As of December 31, 2019, SCE expended $66,864,205 on project expenses associated with 48 projects, of 

which 23 were still active and required an estimated $45,461,659 to complete, leaving available $3,595,294 

of its EPIC $115,921,188 total project budget to spend on additional project activities. According to SCE, 

while no additional projects are planned, some active EPIC 3 projects are still in the planning phase and the 

remaining available funding is earmarked to further support completing these projects. As of the same time 

period, SCE expended $4,621,507 on administration expenses, leaving $5,986,403 remaining funding to 

spend on administrative expenses through the end of the program.  

According to SCE, $2,045,000 of their EPIC 1 administration budget was transferred to their project 

budget in 2018 as a result unspent administration funding due to timing issues between the EPIC phases. 

While SCE’s total EPIC 1 budget remained unchanged as the shift occurred just between their 

administration and project budgets, SCE has $2,045,000 less in total administration funding available to 

complete their projects than originally anticipated; however, SCE is not currently concerned that the 

remaining administrative funding will be insufficient.  

SDG&E 

As of December 31, 2019, SDG&E expended $16,356,611 on project expenses associated with 15 

projects, of which four were still active and required an estimated $8,286,180 to complete, resulting in 

SDG&E estimated to spend the entirety of its total EPIC project budget of $24,641,250. As of the same 

time period, SDG&E expended $1,612,186 on administration expenses, leaving $837,953 remaining 

funding to spend on administrative expenses through the end of the program. According to SDG&E, no 

additional EPIC 3 projects are planned.  

According to SDG&E, $259,000 of their EPIC 2 administration budget was transferred to their project 

budget in 2017 as a result of unspent administration funding. While SDG&E’s total EPIC 2 total budget 

remained unchanged as the shift occurred just between their administration and project budgets, SDG&E 

has $259,000 less in total administration funding available to complete their projects than originally 

anticipated and is concerned the remaining administrative funding will not be sufficient.  

Overall, unspent EPIC funding appears generally sufficient to complete the remaining program projects. 

However, we noted some concerns related to the sufficiency of administration funding, particularly related 

to the administrative reporting requirements. At the outset of each investment period, CPUC should 

consider providing expanded guidance related to the types of administrative activities that will be required 
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of the administrators by CPUC so that the parties can collectively determine if the administrative funding 

budgeted is sufficient to cover all required activities. 

CPUC’s Oversight Budget was Underutilized, but Additional Expenditures Expected 

As mentioned earlier, the EPIC program dedicated 0.5 percent to CPUC to perform oversight activities, 

which equates to $7,658,914 in funding during EPIC 1 through EPIC 3 (2012 through 2020). Between July 

1, 2012 and December 31, 2019, $6,825,010 was remitted by the IOUs to CPUC to fund EPIC oversight 

activities and an additional $833,904 slated to be remitted in 2020. We found that actual oversight 

expenses incurred between July 1, 2012 and December 31, 2019 totaled $1,859,597, or just 27 percent of 

the amount remitted during the period. 

According to CPUC staff involved with performing oversight activities, additional expenditures will be 

incurred in 2020 in addition to on-going CPUC personnel costs, including a $1.1 million contract that was 

executed in December 2019 to establish and facilitate the PICG to enhance information sharing and 

increase coordination between EPIC administrators and CPUC. However, even with these additional 

expenditures, CPUC could have significant unspent oversight funding at the end of December 2020 

associated with EPIC 1 through EPIC 3 remittances. CPUC stated that EPIC funding dedicated to 

oversight can continue to be expended beyond 2020 as additional EPIC cycles were approved in August 

2020. 

CPUC staff acknowledged that it is possible that too much EPIC funding may have been allocated to 

oversight efforts or that additional oversight activities could have been conducted with the additional 

funding—however, no guidance was available related to how oversight funding should be utilized, the types 

of activities that should be performed, or how to handle unspent oversight funds. 

Recommendations: 

To ensure optimal use of the allocated EPIC funding and full compliance with CPUC Decisions, the CPUC 

should consider:  

12. Providing expanded guidance related to the types of administrative activities required of the 

administrators so that the parties can collectively determine if the administrative funding budgeted is 

sufficient to cover all required activities. 

13. Requiring CEC to report on the utilization of its actual expenses rather than budgetary 

encumbrances or adjustments. 

14. Ensuring any guidance available to CPUC staff charged with EPIC oversight responsibilities is 

sufficient regarding the types and frequency of required activities and assess whether the 0.5 

percent oversight budget is appropriate. 
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Appendix A: Audit Response Letters 
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