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Caroline Thomas Jacobs, Director 

Office of Energy Infrastructure Safety 

715 P Street, 20th Floor 

Sacramento, CA 95814 

 

Re: 2021 Wildfire Mitigation Plan – Progress Report  

(Docket #2021-WMPs) 

 

Director Thomas Jacobs: 

Consistent with the Final Action Statement issued by the Office of Energy Infrastructure 

Safety (Energy Safety) on September 22, 2021 (Final Action Statement), Pacific Gas and 

Electric Company (PG&E) respectfully submits the following Progress Report for its 

revised 2021 Wildfire Mitigation Plan (2021 Revised WMP) submitted on June 3, 2021. 

The Progress Report includes PG&E’s response to 28 of the 29 Remedies identified in 

the Final Action Statement.  Remedy PG&E-21-29 was previously provided to Energy 

Safety on September 30, 2021. 

PG&E’s Progress Report includes: 

1. Response to Remedies PG&E-21-01 through PG&E-21-28 

2. Public versions of the Attachments to the Remedy responses 

3. A confidentiality declaration concerning confidential material in some of the 

Attachments 

Some of the Remedy response attachments include confidential information.  A zip file 

containing all the public, redacted versions of the attachments is available on PG&E’s 
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WMP website1 and a confidential version of these attachments will be provided to 

Energy Safety through their SharePoint.2   

Finally, the California Public Utilities Commission (CPUC) resolution ratifying Energy 

Safety’s approval of the 2021 WMP also required that PG&E file and serve its Progress 

Report in PG&E’s 2023 General Rate Case (Application 21-06-021).  PG&E will be 

separately filing and serving the Progress Report and public versions of the attachments 

in that proceeding.   

 
 

Sincerely, 

 
Nicholas Noyer 

Director, Wildfire Risk Community Wildfire 

Safety Program PMO 

 

cc:  A.21-06-021 service list 

 
1 www.pge.com/wildfiremitigationplan  
2 Energy Safety’s e-filing system does not allow for the submission of .zip files, and, due to the numerous 

attachments PG&E is providing with its Progress Report, we did not want to inundate parties and the docket with 

several individual attachment submissions. 

http://www.pge.com/wildfiremitigationplan
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Assessment and Mapping (Section 5.1) 

Utility #:  PG&E-21-01 

Issue title:  Unclear inclusion of future climate data into planning. 

Issue description:  Pacific Gas and Electric Company’s (PG&E) 2021 Wildfire 

Mitigation Plan (WMP) Update does not include PG&E’s climate resilience team’s 

evaluation of High Fire Risk Areas (HFRA)1 map initiatives in order to validate that the 

maps are consistent with climate projections.   

Remedies required and alternative timeline if applicable:  PG&E must explain how it 

incorporates components of its climate resilience team’s report into its own risk 

assessment. 

Response to PG&E-21-01: 

Based on the issue description, PG&E understands that this remedy is related to HFRA 

maps and specifically how climate projections were used in the development of the 

HFRA maps.  We are providing a report prepared by ICF Consulting which addresses 

how the HFRA maps that we prepared correlate and are aligned with available wildfire 

climate projections from the California Fourth Climate Assessment, please see 

Attachment 2021WMP_OEISRemedy_PGE-21-01_Atch01.  

Utility #:  PG&E-21-02 

Issue title:  Lack of consistency in approach to wildfire risk modeling across utilities. 

Issue description:  The utilities do not have a consistent approach to wildfire risk 

modeling.  For example, in their wildfire risk models, utilities use different types of data, 

use their individual data sets in different ways, and use different third-party vendors.  

Energy Safety recognizes that the utilities have differing service territory characteristics, 

differing data availability, and are at different stages in developing their wildfire risk 

models.  However, the utilities face similar enough circumstances that there should be 

some level of consistency in statewide approaches to wildfire risk modeling. 

 

1 PG&E 2021 WMP Update at p. 85.  PG&E identified areas of increased fire risk that are not 
currently included in the [California Public Utilities Commission (CPUC)]-designated [High 
Fire Threat District (HFTD)] and defined these as High Fire Risk Areas. 
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Remedies required and alternative timeline if applicable:  The utilities2 must 

collaborate through a working group facilitated by Energy Safety3 to develop a more 

consistent statewide approach to wildfire risk modeling.  After Energy Safety completes 

its evaluation of all the utilities’ 2021 WMP Updates, it will provide additional detail on 

the specifics of this working group.   

A working group to address wildfire risk modeling will allow for:  

1) Collaboration among the utilities;  

2) Stakeholder and academic expert input; and  

3) Increased transparency. 

Response to PG&E-21-02: 

The utilities have prepared a joint response to this Remedy. 

On October 5-6, 2021, Energy Safety hosted a two-day workshop on risk modeling.  

Each of the utilities made presentations on their respective risk modeling approaches 

and the utilities participated in the Question and Answer section of workshop, as did 

other intervenors, stakeholders and interested parties including members of the public.  

At the conclusion of the workshop, Energy Safety requested that the utilities submit 

reports providing detailed descriptions on more than 30 risk-modeling related issues.  

These reports were submitted on October 13, 2021.   

Energy Safety also requested that stakeholders interested in participating in the risk 

modeling working group submit application materials by October 14, 2021, and that 

stakeholders selected for the working group participation would be notified by 

October 18, 2021.  Energy Safety may reach out to academic experts to participate in 

the working group or provide input on the utilities’ risk modeling.   

Energy Safety established a schedule of bi-weekly working group meetings, starting 

October 20, 2021 and running through January 19, 2022, on various risk-modeling 

related topics such as modeling components, algorithms, data and impacts of other 

 

2 Here “utilities” refers to San Diego Gas & Electric Company (SDG&E) and PG&E, Southern 
California Edison Company (SCE), PacifiCorp, Bear Valley Electric Service, Inc. (BVES), 
and Liberty Utilities; although this may not be the case every time “utilities” is used through 
the document. 

3 The WSD transitioned to the Office of Energy Infrastructure Safety (Energy Safety) on 
July 1, 2021. 
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issues on modeling such as climate change and ingress/egress.  Energy Safety initially 

scheduled the following meetings and topics:4 

• October 20, 2021 Modeling baselines, alignment and past 
collaboration 

• November 3, 2021 Modeling components, linkages, and 
interdependencies 

• November 17, 2021 Modeling algorithms 

• December 1, 2021 Fault, outage, and ignition data 

• December 15, 2021 Asset and vegetation data 

• January 5, 2022 Initiative implementation impact, and 
Public Safety Power Shutoff (PSPS) risk 
impact 

• January 19, 2022 Climate change impacts, suppression 
and ingress/egress 

 

The utilities are collaborating through the working group with Energy Safety and 

stakeholders and have already dedicated and will continue to dedicate substantial time 

and resources to the working group.  The utilities believe that there will be increased 

transparency for Energy Safety and stakeholders through the working group process.  

Utility #:  PG&E-21-03 

Issue title:  Inadequate speed of improvements made to risk modeling. 

Issue description:  PG&E self-reported a low risk assessment score in the Maturity 

Model with slower growth in comparison to the other two large investor-owned utilities 

(IOUs).  While this seems to be largely due to lack of automation in many different 

areas, and while PG&E overhauled its modeling efforts between the 2020 and 2021 

WMP submissions, PG&E fails to demonstrate growth at an adequate speed in regard 

to its risk assessment. 

 

4  The schedule provided is current as October 29, 2021, and may be subject to change at the 
direction of Energy Safety.  
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Remedies required and alternative timeline if applicable:  PG&E must:  

1) Demonstrate that it is applying automation as quickly as possible, explaining 

any constraints on progress; and 

2) Supply its workplan to enhance its modeling efforts.   

Response to PG&E-21-03: 

1) In preparation for our 2022 WMP, PG&E’s Risk and Data Analytics team has 

improved on several aspects of the risk modeling capabilities across the 

Maturity Survey categories.  As these capabilities have improved, our ability to 

automate the production of the models has also matured.  Automation of both 

the Transmission and Distribution Wildfire Risk Models has improved in the:  

(1) preparation of modeling input data; (2) development and production of the 

model algorithms; and (3) display and use of the model output and application 

of model information to develop workplans.  Below, we provide an overview of 

these three improvements.   

First, model data is now being migrated to a curated data layer in the Palantir 

Foundry platform.  This curation of model data enables repeatability and 

documentation of the key data sets and lays the foundation for automation of 

wildfire risk models.  

Second, the next step in automation is to establish a standard modeling 

framework and code base for both transmission and distribution wildfire risk 

modeling.  With a common code base and framework, production code allows 

for the automation of model runs.  Models currently in development for 

transmission and distribution wildfire risk are applying this common framework.  

Third, model outputs are now ported to the Foundry platform to be viewed 

spatially and are available in tabular form.  With both spatial and tabular access 

to model output, the steps from model output to workplan development are 

occurring in the Foundry platform.  In the Foundry platform, each step is 

recorded, which allows for the automation of post-model steps that are 

frequently iterated upon during workplan development.  Previously these steps 

were accomplished in individual spreadsheets or code workbooks.   
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2) Our wildfire risk modeling workplan is focused on improving in five modeling 

categories and developing modeling capabilities.  At a high level, the 

five modeling category improvements are: 

• Ignition Risk Estimation; 

• Estimation of Wildfire Consequence on Communities; 

• Estimation of Wildfire and PSPS Risk-Reduction Impact of Initiatives; 

• Risk-based Grid Hardening and Cost Efficiency; and 

• Portfolio-wide Initiative Allocation Methodology. 

These improvements, as well as the development of modeling capabilities, are 

described in detail in our 2021 Revised WMP5 and summarized in Figure 

PG&E-4.5-3 of the 2021 Revised WMP.  A copy of Figure PG&E-4.5-3 is 

provided below for ease of reference.  The schedule for model development 

over the next three years is shown below for the Wildfire Distribution Risk Model 

(WDRM) and Wildfire Transmission Risk Model in Figure PG&E-Remedy-

21-03-1 below. 

 

5 2021 Revised WMP, pp. 148-150. 
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Utility #:  PG&E-21-04 

Issue title:  PG&E does not adequately justify the wind speed inputs it uses in its 

Probability of Ignition models. 

Issue description:  PG&E’s Outage Producing Winds model finds a correlation 

between equipment failure and high wind speed.  Despite the correlation, PG&E does 

not use peak wind speed as part of its input data set for its Equipment Probability of 

Ignition models.  Instead, PG&E uses average wind speed.  PG&E provides justification 

for its rationale in its Revision Notice Response, however inconsistencies remain 

between PG&E’s approach and that of its peer utilities that use peak or near-peak wind 

speeds as part of their Wildfire Risk Modeling input data sets. 

Remedies required and alternative timeline if applicable:  PG&E must:  

1) Demonstrate that it appropriately accounts for wind speed in its Probability of 

Ignition models’ input data sets.  This shall be handled both within the Working 

Group set up in PG&E-21-02, as well as an individualized report; and 

2) Address discrepancies between its input data sets and those of peer utilities.   

Response to PG&E-21-04: 

1) PG&E appreciates Energy Safety’s and parties’ focus on the contribution of climate 

and meteorological data as predictive data sets for wildfire risk.  We agree that 

climate and meteorological factors are key to both asset failure prediction and the 

conditions that determine whether an ignition propagates to a wildfire.  PG&E 

previously provided a detailed technical description in support of the treatment of 

wind in both the Probability of Ignition and Wildfire Consequence Models that are 

part of the 2021 WDRM.7  PG&E believes that this detailed description explains and 

supports the current use of wind data sets in the 2021 WDRM.   

We understand that certain parties providing comments on the 2021 WMP believe 

that peak wind speed should be a key predictive factor in wildfire risk models.  To 

be clear, we agree that peak wind speeds are a key contributor to failures, ignitions, 

and wildfires.  However, peak wind speed data sets are not predictive in the current 

Probability of Ignition Models.  The 2021 Revised WMP outlines the reasons why 

 

7 See e.g., 2021 Revised WMP, pp. 165-166. 
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we believe this to be the case and ways in which the modeling teams continue to 

analyze and seek to improve the predictive power of the models with wind data.8  

The key challenge is that it is difficult to predict the peak wind speed in a location in 

the next year.  Moreover, it is not just predicting the peak wind speed but the 

probability that a wind speed will occur that will exceed the strength of trees and 

assets in a given location.  In operational models, where a wind speed is provided 

by meteorological forecasts, an estimate of the probability of failure can be derived 

based on fragility curves.  This is the case with the Transmission Operability 

Assessment Model that is part of the operational PSPS models.  Predicting the 

probability of failure given a forecasted wind speed is different than predicting the 

annual probability of failure because the forecasted wind speed for a given point in 

the future year is difficult to predict.  In a sense, the Probability of Ignition Model is 

also a prediction of where the wind speeds will peak above normal and exceed the 

stresses that trees and assets have normally weathered.  We look forward to 

participating in the Working Group established by Remedy PG&E-21-02 to further 

discuss how wind speeds are reflected in risk modeling. 

2) We understand that the utilities have taken different approaches to the type of wind 

speed data used in risk models.  Notably, other utilities are continuing to review the 

wind speed data available for risk modeling.  For example, SCE has indicated that it 

does not have enough wind-driven outage data at the circuit level to make 

determinations about correlations between wind speeds and outage rates.9  PG&E 

agrees that investigating and discussing the type of wind speed data used in risk 

modeling should be a key area of focus for the joint utility working group established 

in Remedy PG&E-21-02, and we look forward to hearing from other utilities the data 

that they use and why they believe this data is the most appropriate data for risk 

modeling. 

 

8 2021 Revised WMP, pp. 164-166. 

9 See California Public Utilities Commission (CPUC) Resolution WSD-20, p. 27, available at:  
https://energysafety.ca.gov/wp-content/uploads/docs/misc/docket/attachment-1-draft-
resolution-sce-word.docx. 

https://energysafety.ca.gov/wp-content/uploads/docs/misc/docket/attachment-1-draft-resolution-sce-word.docx
https://energysafety.ca.gov/wp-content/uploads/docs/misc/docket/attachment-1-draft-resolution-sce-word.docx
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Utility #:  PG&E-21-05 

Issue title:  Lack of PSPS consequence model at a circuit segment level. 

Issue description:  SCE and SDG&E both have functioning PSPS consequence 

models, while PG&E states that their PSPS consequence model is currently under 

development.10  PG&E is working collaboratively with other California utilities and will 

complete the task by the second half of 2021.  However, PG&E does not describe any 

specific efforts or progress regarding the development of the PSPS risk model.  The 

incorporation of PSPS consequence risk into the total risk reduction of a mitigation 

initiative is crucial to the decision-making framework 

Remedies required and alternative timeline if applicable: PG&E must provide:   

1) A detailed update on the functionality of its PSPS consequence model at a circuit 

segment level, and 

2) Quantitative targets for any remaining work or future developments. 

Response to PG&E-21-05: 

1) PG&E has been developing a PSPS Circuit Consequence Model and has been 

discussing PSPS model benchmarking and consistency in methodology with other 

California utilities.  These discussions have included topics such as the usage of a 

longer time frame historical lookback instead of purely actual events and also 

alignment to generating risk scores based off Multi-Attribute Value Function (MAVF) 

units.  We have made considerable progress on our PSPS Circuit Consequence 

Model.  The current version of the model, as well as future enhancements, are 

described in Attachment 2021WMP_OEISRemedy_PGE-21-05_Atch01.  

There are two additional items related to this Remedy that we would like to briefly 

address.  First, in the Remedy, Energy Safety asks PG&E to provide an update on 

the functionality of our PSPS consequence model at a circuit segment level, as 

opposed to circuit level.  This is different from PG&E’s commitment in the 2021 

Revised WMP to have a PSPS consequence model at the circuit level for the 

second half of 2021.11  PG&E is working to develop a PSPS circuit consequence 

model at a segment level for submission with the 2022 WMP.  This timing is 

 

10 2021 Revised WMP, p. 49. 

11 See 2021 Revised WMP, p. 258, Table PG&E-5.2-1, Unique ID A.06. 
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necessary to provide sufficient time for alignment of the circuit segment 

designations to match that of the next iteration of the WDRM.  Given that circuit 

segments are based off Circuit Protection Zones (CPZ), ensuring that the circuit 

segments align between the two risk models is important for mitigation activities and 

communication.   

Second, the Issue Description references the incorporation of PSPS consequence 

risk into total risk reduction of a mitigation initiative.  Over the past few months, 

PG&E has been testing a process to identify, scope, and calculate risk reduction 

benefits on each circuit for individual projects.  Similar to how PG&E scopes System 

Hardening activities for wildfire mitigation, PG&E is implementing the identification 

of high impact circuits based on the PSPS circuit consequence model.  However, as 

a result of the additional complication of upstream impacts due to transmission 

impacts, the circuits identified for mitigation prioritization can vary from a direct 1-N 

list of most impacted circuits to least impacted circuits.  We are also reviewing 

opportunities to minimize PSPS impacts.  This would include reviewing for line 

removals, sectionalization, remote grids, temporary generation, and underground 

options to minimize customer impact.  Based on the customers impacted, the risk 

on the circuit, and the cost, risk reduction and risk spend efficiency (RSE) measures 

can be calculated to inform decision making.  We intend to implement this process 

in 2022 to inform future PSPS impact reduction programs.  Further details regarding 

this effort will be provided in the 2022 WMP. 

2) PG&E is in the process of completing upstream activities that support a PSPS 

circuit segment risk model.  The circuit segment model will be based off two 

upstream data sources.  The first data source is the 2021 circuit segment list which 

was finalized in October 2021.  In order to provide consistency between modeling 

datasets, PG&E is looking to align the PSPS circuit segment model with the latest 

circuit segments.  The second data source is the finalization of the 2021 PSPS 

guidance historical lookback, which is expected to be finalized in November 2021.  

While the initial protocols have been established, the finalization of the full 11-year 

lookback, specifically transmission, will not be available until November.  Once this 

is complete, the customers impacted from transmission and distribution could be 

accounted for and allocated to each circuit segment accordingly.  This overlay effort 

is anticipated to be completed in December.  Finally, we currently intend to finalize 
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the PSPS circuit segment level risk scores in January 2022, in preparation for the 

2022 WMP, as indicated in Table PG&E-Remedy-21-05-1 below. 

TABLE PG&E-REMEDY-21-05-1:   

PSPS CIRCUIT SEGMENT RISK MODEL PLANNED ACTIVITIES 

Month Activity 

October 2021 Finalization of 2021 Circuit Segment List 

November 2021 Finalization of 2021 PSPS protocol historical lookback 

December 2021 Overlay the 2021 Circuit Segments with the 2021 historical lookback 

January 2022 Finalization of PSPS risk scores at the circuit segment 

 

Utility #:  PG&E-21-06 

Issue title:  Insufficient transparency for modifications to Wildfire Risk Models and 

circuit segment prioritization. 

Issue description:  Revision Notice Critical Issue RN-PG&E-02 required PG&E to 

provide further justification of its shift in CPZ prioritization, including external validation 

and reviews.  While PG&E provided the required justification within its response, it is 

critical for PG&E to continue to provide updates on its modeling efforts in order to 

maintain transparency between now and the 2022 WMP Update regarding its 

prioritization of circuit segments.  Additionally, in its response to the Revision Notice, 

PG&E provided a third-party review of its 2021 WDRM.  The third-party’s analysis 

included recommendations for PG&E to improve its Wildfire Risk Models.   

Remedies required and alternative timeline if applicable:  PG&E must:  

1) Provide an update on progress made on each of the third-party’s recommendations; 

2) Provide any and all updates to the explanation and timeline for how and when it 

intends to address the recommendations; 

3) Provide an Excel spreadsheet detailing what changes have been made to its 

2021 risk models since the submission of its 2021 WMP Update; and 

4) Provide a description of any changes it has made to its circuit segment the 

prioritization as a result of changes to its risk model since the submission of its 

2021 WMP Update. 
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Response to PG&E-21-06: 

1) and 2) 

The table below was provided in the 2021 Revised WMP and details each of the 

recommendations from the third-party validation of the 2021 WDRM conducted by 

E3 and our response and timeline for response.12  Updates to the table are 

provided in italics in Columns 2 and 3. 

TABLE PG&E-REMEDY-21-06-1:   

2021 WDRM RECOMMENDATIONS 

Finding Update on Planned Response Update on Timeline for Response 

Strengthen the critical link 
between experts and models. 

Develop an informed decision-
making process. 

Document work processes and 
decision-making process.  

Developing workplan steps in 
Foundry platform. 

Q3 2021 as part of 2022 WDRM 
documentation.  

Model completion and 
documentation moved to Q4. 

Create a roadmap that gives 
future goals and ties the Risk 
Model to other models.  Consider 
including: 

A process to understand 
effectiveness of vegetation 
management (VM) and system 
hardening, and steps to feed this 
understanding back into the Risk 
Model for evaluation of mitigation 
measures. 

A plan to evaluate how changing 
trends in local and global weather 
patterns may impact areas of 
ignition risk. 

Develop as part of 2022 WDRM.  
An initial view of planned future 
model features is outlined in the 
WMP in terms of the Maturity 
Survey. Building on this a more 
comprehensive roadmap is planned 
to illustrate both improvements and 
connections within the risk-model 
“ecosystem”.  

No change. 

Q3 2021 as part of 2022 WDRM 
documentation.  

Model completion and 
documentation moved to Q4. 

 

 

12 2021 Revised WMP, pp. 177-180, Table PG&E-Revision Notice-4.5-5. 
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TABLE PG&E-REMEDY-21-06-1:   

2021 WDRM RECOMMENDATIONS 

(CONTINUED) 

Finding Update on Planned Response Update on Timeline for Response 

Include covariates that will 
provide ‘direct line of sight’ to the 
impact of risk mitigation 
measures. 

Consider adding more data fields 
for equipment characterization. 

A host of additional equipment data 
is being prepared for use in the 

2022 WDRM.  Some of these 

Include, pole loading, LiDAR [Light 
Detection and Ranging] data for 
vegetation as well as asset location.  
In additional historical information 
on previous grid configurations and 
assets are being prepared to better 
inform modeling.  

LiDAR data and pole loading data 
have been added to the 2022 
WDRM along with a host of data 
improvements including but not 
limited to improved outage 
locational data, PSPS damages to 
ignition data, and LiDAR informed 
asset locational information. 

Q3 2021 with final release of 2022 

WDRM.  

Additional data fields were added to 
the models in August 2021.  Models 
are currently draft and will be 
reviewed and approved with 
documentation in Q4 2021. 

Explore more modeling methods 
to better support selected 
algorithms. 

In the development of the 2022 
model(s), a number of alternative 
algorithms are under develop with 
the assets such as poles and 
transformers are developed as their 
failure characteristics might be less 
environmentally driven.  Objective 
that the method that demonstrates 
the best predictive power will be 
utilized.  This is particularly true as 
models representing assets such as 
poles and transformers are 
developed as their 

failure characteristics might be less 
environmentally driven.  

The support structure (poles) and 
transformers models have been 
developed using a time-series 
approach that performs better than 
the MaxEnt algorithm for these 
assets.  While the results of the two 
algorithms were comparable, the 
time-series approach demonstrated 
improved predictive performance. 

Q3 2021 with final release of 2022 

WDRM.  

Draft models were developed in 
September 2021.  Models are 
currently draft and will be reviewed 
and approved with documentation in 
Q4 2021. 

Conduct uncertainty analysis 
around consequence scoring. 

At a minimum, show uncertainty 
in risk scores based on range 
around averages at each 
simulation location. 

Working with Technosylva to 
incorporate statistical data from fire 
simulations into the spatial MAVF 
consequence values.  

Technosylva has provided statistical 
measures for results at each 
location. 

Q3 2021 with final release of 2022 
WDRM.  

Data was provided in July 2021.  
Model completion and 
documentation moved to Q4. 
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3) We understand this Remedy to be referring to the 2021 WDRM and not to the 

2022 WDRM which is currently in development.  No changes have been made to 

the 2021 WDRM since the submission of the 2021 Revised WMP on June 3, 2021. 

4) We understand this Remedy to be referring to the 2021 WDRM and not to the 

2022 WDRM which is currently in development.  No changes have been made to 

circuit segment prioritizations in WMP workplans due to changes in the 2021 

WDRM since the submission of the 2021 Revised WMP on June 3, 2021.  
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Situational Awareness and Forecasting (Section 5.2) 

Utility #:  PG&E-21-07 

Issue title:  PG&E’s DFA and EFD technology pilot outcome is lacking justification for 

the scope of installment. 

Issue description:  PG&E’s pilot project was completed in 2020 for Distribution Fault 

Anticipation (DFA) and Early Fault Detection (EFD) technology with the determination to 

continue deployment.  However, PG&E lacks details and performance metrics on the 

outcome and how PG&E made the decision to ramp up deployment to 600-800 circuits.   

Remedies required and alternative timeline if applicable:  PG&E must:  

1) Provide details and performance metrics on the outcome of the 2020 DFA and EFD 

technology pilot program; and 

2) Explain how the determination was made to increase deployments of DFA/EFD 

technology across HFTD areas.   

Response to PG&E-21-07: 

1) PG&E prepared a final report as part of its Electric Program Investment Charge 

(EPIC) Predictive Risk Identification 2.34 project that contains the details and 

performance metrics on the outcome of the 2020 DFA and EFD technology.  The 

report can be accessed at the following link and has also been made available to 

the public on PG&E’s website: 

https://www.pge.com/pge_global/common/pdfs/about-pge/environment/what-we-

are-doing/electric-program-investment-charge/PGE-EPIC-Project-2.34.pdf   

For convenience, a copy of the report is included as Attachment 

2021WMP_OEISRemedy_PGE-21-07_Atch01. 

The report was prepared at a technical level and includes conclusions and 

recommendations from this project.  DFA technology is described in the report by its 

more formal name of Event Classification through Current and Voltage Monitoring 

(ECCVM) technology and, similarly, EFD technology is described by its formal 

name of Radio Frequency (RF) Sensor technology. 

Sections 4.2.8 and 4.3.5 of the report provide results and observations from the two 

technology pilots and are excerpted below for convenience: 

https://www.pge.com/pge_global/common/pdfs/about-pge/environment/what-we-are-doing/electric-program-investment-charge/PGE-EPIC-Project-2.34.pdf
https://www.pge.com/pge_global/common/pdfs/about-pge/environment/what-we-are-doing/electric-program-investment-charge/PGE-EPIC-Project-2.34.pdf
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4.2.8 Results and Observations (RF Sensors) [EFD] 

The predictive risk identification capability of the RF network monitoring system was 

proven in the trial.  The system successfully identified and located a range of 

common threats to network operation before these developed into faults that could 

potentially cause interruptions to supply or create safety hazards such as fires or 

facility damage. 

First results followed immediately upon commissioning as pre-existing incipient fault 

conditions were revealed at locations on Path O-P, the first Circuit 1101 path to be 

commissioned.  New emergent risks continued to be identified throughout the 

duration of the trial.  Not all of the identified threats were high-risk, though all were 

detected with high signal-to-noise ratio and accurately located by the RF network 

monitoring system. 

Key Results 

The RF Sensors detected the following conditions (see report for full details and 

descriptions). 

• Conductor Damage; 

• Vegetative Encroachment; 

• Damaged Secondary Crossarm and Cable; 

• Primary Crossarm Failure; 

• Transformer Internal Discharge; and 

• Arcing Conductor Clamp. 

Key Technical Observations 

The system installed for the trial project continues to operate and be monitored.  

The following findings are based on experience through April 2020. 

Good system performance as a predictive risk identifier: The RF network monitoring 

system performed successfully in the trial to an extent sufficient to deliver material 

benefits to wildfire risk mitigation reliability.  It predictively identified a variety of 

network risks, many of which were of types known to start fires.  They included 

conductor damage, vegetation encroachment (both primary and secondary), 

crossarm failures and a loose conductor clamp.  All these conditions were found 

well in advance of their development into network faults.  Site inspections confirmed 

evidence of the presence of the network defects identified by the system. 
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Good system accuracy in location of risk: The level of risk location accuracy 

demonstrated by the RF network monitoring system was sufficient for network 

operational purposes.  In many cases, the system located the incipient fault to an 

accuracy of five or ten feet.  In other cases, especially those where the defect was 

some distance away from the monitored path on a tap-line or secondary service 

line, accuracy was within 50 to 100 feet on monitored path lengths that ranged up to 

a little over three miles (16,500 feet).  Performance in the trial was consistent with 

the supplier’s specification of a nominal plus or minus thirty feet accuracy. 

Good system risk-detection sensitivity and signal-to-noise ratio: The detection 

sensitivity demonstrated by the RF network monitoring system in the trial was 

sufficient to detect situations that could pose short-term risk to the network from 

deteriorated, damaged or compromised network assets.  The system exhibited 

extreme sensitivity and recorded random noise down to the level of one tenth of a 

picojoule of collected energy, well below the level required to detect and locate 

impacts of individual raindrops on primary conductors.  In detecting defects, it 

achieved signal to noise ratios of many orders of magnitude when the defect 

produced high-energy signals, e.g., internal transformer defects.  High 

signal-to-noise ratios (up to a million to one) were also achieved for the lowest-

energy defects when data was accumulated over a period of time, e.g., one month.  

Sensitivity and noise discrimination were sufficient to achieve reliable predictive risk 

identification. 

Adequate system continuous monitoring for risk:  The RF network monitoring 

system produced a signal record every second as designed.  All risks it detected 

showed very intermittent activity, confirming the potential limitations of ‘point in time’ 

asset inspection and test methods.  Interruptions to system dataflow were caused 

by loss of cellular data service coverage and by loss of power due to low insolation.  

Good system provision of data to identify network risk type:  The RF network 

monitoring system provided data to ascertain the most likely fault-type to guide 

decisions on field crew attendance priority.  It was demonstrated this data could be 

correlated with data from other sources to create further insights.  The system 

provided risk data including the location of the detected issue (including Pole 

number, so users could check Geographic Information System (GIS) to ascertain 

the assets located there, or check Google Earth to ascertain the location of nearby 
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trees or infrastructure), the pattern of occurrence (intermittent activity bursts could 

be correlated with weather, metering data, field work, likely customer activity, etc.), 

the phases involved (indicating a primary or secondary problem), signal signature 

(which could distinguish transformer discharge, conductor damage, loose clamp 

arcing, etc.). 

4.3.5 Results and Observations (ECCVM) [DFA] 

Considering the limited number of feeders that had ECCVM deployed and the short 

period that data was collected, it is impressive the amount and type of data that was 

collected by the ECCVM sensor technology.  Because of this it will not be possible 

to list and detail every event recorded.  The approach for the documenting the 

results involves two components: an overview will be given on the ECCVM data; 

and a more detailed presentation for several key results that highlight the capability 

and performance of ECCVM technology. 

Overview 

At the end of May 2020, the ECCVM system had collected over 38,000 events from 

the sensors deployed on the six project feeders.  Most of these events can be 

classified as normal operating events (motor starts, load variations, capacitor 

switching, regulator steps, etc.) with motors starts being the most common normal 

operating event (approximately 50 percent of all events captured).  This is expected 

from a device that monitors voltage and current waveforms.  Motors are very 

common on the feeders located in the Napa Valley and motor starts would happen 

multiple times each day.  

Key Results 

The ECCVM sensors detected the following conditions (see report for full details 

and descriptions, https://www.pge.com/pge_global/common/pdfs/about-

pge/environment/what-we-are-doing/electric-program-investment-charge/PGE-

EPIC-Project-2.34.pdf): 

• Series-arcing; 

• Shunt-arcing; 

• Fault-induced Conductor Slap; 

• Recurrent faults; 

• ECCVM Recorded Fault Induced Conductor Slap (See Figure 17 of report) 

https://www.pge.com/pge_global/common/pdfs/about-pge/environment/what-we-are-doing/electric-program-investment-charge/PGE-EPIC-Project-2.34.pdf
https://www.pge.com/pge_global/common/pdfs/about-pge/environment/what-we-are-doing/electric-program-investment-charge/PGE-EPIC-Project-2.34.pdf
https://www.pge.com/pge_global/common/pdfs/about-pge/environment/what-we-are-doing/electric-program-investment-charge/PGE-EPIC-Project-2.34.pdf
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• Cable Failure; and 

• Operational Visibility: 

− Capacitor Operations; 

− Substation Voltage Regulator Monitoring; 

− Non-downstream Event Detection; 

− Line Sensor Validation; and 

− Hidden Load Detection. 

Section 5.3.2 of the report offers recommendations for the use of EFD and DFA 

technology and explains the reasoning behind those recommendations: 

5.3.2  Recommendations 

The successful performance of RF network monitoring and the demonstration of 

ECCVM technology in the current project leads to the following recommendations: 

Expand RF Sensor 2 to Larger-scale Trial:  Carry out a larger-scale trial of RF 

network monitoring to better define the challenges of wider adoption and identify 

strategies to address these challenges so maximum safety and reliability benefits 

can be delivered to Californian communities.  A first step will be to extend the 

current deployment and testing to refine monitoring and operating techniques.  

Further expansion will be scheduled to match resources and technology refinement 

availability.  Investigate the feasibility and benefits of RF Technology integration 

with the Distribution Management System for fault location, root cause analysis and 

preventative maintenance enhancement, as well as integration with Rapid Earth 

Fault Current Limiting technology to identify faulted protection zone. 

Move ECCVM into a Production Footing:  ECCVM is a very cost-effective 

technology that enables a significant improvement in data resolution and operator 

situational visibility into PG&E’s electric distribution system.  This capability should 

be moved into a staged production path and exercised as part of a risk assessment 

activity. 

2) Section 7.3.2.2.3(4) of the 2021 Revised WMP explains that both technologies are 

emerging technologies and that both still require process refinement.  Thus, in order 

to determine whether PG&E can deploy DFA/EFD technology across HFTD Tier 2 

and Tier 3 areas, we are carrying out a larger scale trial installing approximately 

25 RF Sensors (EFD) in two circuits and ECCVM (DFA) technology in 45 circuits in 
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2021/2022 to better understand challenges and develop strategies for a streamlined 

deployment process.  A preliminary operational viability assessment of deployment 

is under consideration.  Upon confirmation of viability, we would assess deployment 

of EFD/DFA on 600-800 circuits in HFTD Tier 2 and Tier 3 areas. 

Utility #:  PG&E-21-08 

Issue title:  Weather station program target not met. 

Issue description:  PG&E’s 2021 WMP Update originally reported installation of 404 

weather stations in 2020, surpassing its program target of 400.  However, in PG&E’s 

revised 2021 WMP Update the weather station installations changed to 378 in 2020, 

falling short of its target without explanation. 

Remedies required and alternative timeline if applicable:  PG&E must:   

1) Provide details on why PG&E did not meet the targeted 400 weather station installs 

in 2020; and 

2) Explain why weather station installation totals in the original 2021 WMP Update 

differ from the revised 2021 WMP Update.   

Response to PG&E-21-08: 

In the 2021 WMP submitted in February, we indicated that 404 weather stations were 

installed in 2020.  The actual physical installation that took place in 2020 was 378 

weather stations. 

1) and 2) 

PG&E’s Weather Station team met the 2019 installation goal of 400 weather 

stations in early September of 2019.  A decision was made to continue with the 

installations during the remainder of 2019 and apply these surplus stations towards 

the 2020 commitment.  As a result, 26 additional installations were completed and 

applied to 2020 installation goals.  This resulted in 404 weather installations being 

reported for 2020 in the 2021 WMP.  In order to standardize its counting 

procedures, PG&E subsequently determined that any surplus quantitative 

measurements completed in the previous year should not be counted toward the 

next year’s total.  Therefore, it was determined that the 26 weather stations would 

not be counted in 2020 total.  We described this issue in a June 1, 2021 letter to 

Energy Safety and the Safety and Enforcement Division, which is included here as 

Attachment 2021WMP_OEISRemedy_PGE-21-08_Atch01. 
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This issue has been resolved by instituting standardized counting procedures and 

the development of detailed WMP reporting and confirmation requirements across 

the entire Community Wildfire Safety Program portfolio to eliminate any future 

reporting ambiguity.  In addition, PG&E remains on target to complete 

1,300 weather station installations by the end of 2021. 
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Grid Design and System Hardening (Section 5.3) 

Utility #:  PG&E-21-09 

Issue title:  Limited evidence to support the effectiveness of covered conductor. 

Issue description:  The rationale to support the selection of covered conductor as a 

preferred initiative to mitigate wildfire risk lacks consistency among the utilities, leading 

some utilities to potentially expedite covered conductor deployment without first 

demonstrating a full understanding of its long-term (LT) risk reduction and cost-

effectiveness.  The utilities’ current covered conductor pilot efforts are limited in scope13 

and therefore fail to provide a full basis for understanding how covered conductor will 

perform in the field.  Additionally, utilities justify covered conductor installation by 

alluding to reduced PSPS risk but fail to provide adequate comparison to other 

initiatives’ ability to reduce PSPS risk.  

Remedies required and alternative timeline if applicable:   

The utilities14 must coordinate to develop a consistent approach to evaluating the LT 

risk reduction and cost-effectiveness of covered conductor deployment, including:  

1) The effectiveness of covered conductor in the field in comparison to alternative 

initiatives; and 

2) How covered conductor installation compares to other initiatives in its potential to 

reduce PSPS risk.   

Response to PG&E-21-09: 

The utilities have prepared a joint response to this Issue/Remedy. 

Introduction: 

This Progress Report outlines the utilities’ approach, assumptions, and preliminary 

milestones that will enable the utilities’ to better discern the long-term risk reduction 

effectiveness of covered conductor to reduce the probability of ignition, assess its 

effectiveness compared to alternative initiatives, and assess its potential to reduce 

PSPS risk in comparison to other initiatives.  We also provide background information 

 

13 Limited in terms of mileage installed, time elapsed since initial installation, or both. 

14 Here “utilities” refers to SDG&E and PG&E, SCE, PacifiCorp, BVES, and Liberty Utilities; 
although this may not be the case every time “utilities” is used through the document. 
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concerning covered conductor and discuss assumptions regarding what this 

workstream is intended to produce and what it is not intended to produce.   

Background: 

Covered conductor is a widely accepted term to distinguish from bare conductor.  The 

term indicates that the installed system utilizes conductor manufactured with an internal 

semiconducting layer and external insulating UV resistant layers to provide incidental 

contact protection.  Covered conductor is used in the U.S. in lieu of “insulated 

conductor,” which is reserved for grounded overhead cable. Other utilities in the world 

use the terms “covered conductor,” “insulated conductor,” or “coated conductor” 

interchangeably. Covered conductor is a generic name for many sub‐categories of 

conductor design and field construction arrangement. In the U.S., a few types of 

covered conductor are as follows: 

• Tree wire 

o Term was widely used in the U.S. in 1970s 

o Associated with a simple one-layer insulated design 

o Used to indicate cross‐arm construction 

• Spacer cable 

o Associated with construction using trapezoidal insulated spacers and a 

high strength messenger line for suspending covered conductor 

• Aerial bundled cable (ABC) 

o  Tightly bundled insulated conductor, usually with a bare neutral conductor 

The current type of covered conductor being installed in each of the utilities’ service 

areas is an extruded multi-layer design of protective high density or cross-linked 

polyethylene material. In this report, “covered conductor” refers generally to a system 

installed on cross-arms, in a spacer cable configuration, or as aerial bundled cable 

(ABC). The table below provides a snapshot of the approximate amount and types of 

covered conductor installed in the utilities’ service areas. 
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TABLE PG&E-REMEDY-21-09-01:   

COVERED CONDUCTOR TYPE AND MILES DEPLOYED BY UTILITY 

 

Overview / Summary of Approach: 

The utilities initiated the Covered Conductor Effectiveness Workstream in August 2021 

and have held meetings every two weeks since. The initial meetings have focused on 

identifying the purpose/objective of the workstream, organization and administration of 

the workstream, sharing of covered conductor practices and updates that are ongoing 

and planned covered conductor effectiveness efforts, developing an overall approach to 

meet the remedies, and discussing project timelines. These efforts have led to 

identification of project management, workstream lead, and subject matter expert (SME) 

roles, establishing meeting cadence, obtaining utility commitment and resources to 

contribute, establishing an online workspace to share and collaborate on documents, 

and building out an initial framework and high-level timelines to assemble and assess 

the information. 

The utilities believe that long-term effectiveness of covered conductor and its ability to 

reduce wildfire risk and PSPS impacts (and, in comparison to alternatives) requires 

multiple sets of information that need to be compiled, assessed, discerned, and updated 

over time. To date, all the utilities have estimated the effectiveness percentages in 

developing the risk reduction of covered conductor. These estimates have been 

informed by SME judgement, engineering analyses, testing, benchmarking/research, 

and/or historical recorded results. To improve and obtain better consistency on the 

Utility
First covered conductor 

installation (year)

Type of covered 

conductor installed

Approx. miles of covered 

conductor deployed through 

Sept. 2021

Notes

2018 Covered Conductor 2,500 Includes WCCP and Non-WCCP

Installed Historically Tree Wire 50

Installed Historically ABC 64

PG&E CC end of 2017, beginning of 2018  Covered Conductor 820 Primary distribution overhead only

TW installed historically  ABC 3

SDG&E 2020 Covered Conductor 6

Tree Wire 2

Spacer Cable 6

Liberty 2019 Covered Conductor 5

Spacer Cable 2

Pacificorp 2007 Spacer Cable 50

Bear Valley 2018 Covered Conductor 17

SCE
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estimated effectiveness of covered conductor, the utilities will be compiling and 

analyzing existing data sets and capturing additional information within the following 

sub-workstreams: 

• Benchmarking 

• Testing / Studies 

• Estimated Effectiveness 

• Additional Recorded Effectiveness 

Each of these sub-workstreams will seek to obtain existing and new information to help 

refine our understanding of the effectiveness of covered conductor. Additionally, the 

utilities have identified the following additional sub-workstreams to meet the remedy 

requirements: 

• Alternative comparison 

• Potential to Reduce PSPS risk  

• Costs 

Workstream Scope: 

The overall focus is on the long-term effectiveness of covered conductor.  The outcome 

of this workstream is not to determine the scope of covered conductor nor is this effort 

intended to compare system hardening decisions that utilities have made and will make.  

Instead, the outcome of this effort is intended to produce (and update over time) a 

consistent effectiveness value for covered conductor that utilities can use in their 

decision making.  As part of this effort, the utilities anticipate there will likely be lessons 

the utilities can learn from one another such as construction methods, 

engineering/planning, execution tactics, etc. that can help improve each utilities’ 

deployment of covered conductor but this is not the focus of this workstream.  

Additionally, and as further described below, the costs of covered conductor deployment 

can differ based on numerous factors including, for example, the covered conductor 

system configuration, topography, scale of deployment, resource availability and other 

operational constraints.  This effort is not intended to compare nor contrast costs across 

all different variations and instead will focus on a high-level covered conductor cost 

analysis that can show higher or lower costs based on several factors. 

Framework / Approach: 
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As noted above, the utilities are proposing a holistic framework with multiple sub-

workstreams to better understand the long-term effectiveness of covered conductor.  

These sub-workstreams are further described below.  

Benchmarking: 

Each of the utilities’ covered conductor programs have been informed by benchmarking.  

Benchmarking is a useful process to obtain insights, lessons learned, and continually 

improve performance.  SCE, for example, previously researched covered conductor use 

in the U.S., Europe, Asia, and Australia.  SCE benchmarked directly with 13 utilities 

abroad and in the U.S. and surveyed 36 utilities on covered conductor usage.15  These 

efforts helped inform SCE’s Wildfire Covered Conductor Program (WCCP).  The utilities 

have begun to conduct additional benchmarking.  We have developed a survey to 

understand the current status of covered conductor, if utilities have recorded data 

demonstrating effectiveness, and what alternatives to covered conductor they may have 

deployed or are looking to deploy.  The survey is being sent to approximately 150 to 

200 utilities in the U.S. and abroad.  We anticipate receiving the results of this survey in 

Q4 2021.  Based on the survey results, we intend to engage other utility SMEs to learn 

more about their successes/failures, performance data, alternatives, etc.  This may 

produce additional data sets we can include in our effectiveness assessment as well as 

potentially data on alternatives to covered conductor.  We anticipate reaching out to 

other utilities prior to the end of 2021 and setting up working sessions in 2022.  The 

results and/or status of this effort will be included in our 2022 WMPs along with future 

milestones to continuously improve our knowledge of covered conductor effectiveness 

through benchmarking.  

Testing: 

Testing has shown that covered conductor will prevent incidental contacts that cause 

phase-to-phase and phase-to-ground faults caused by vegetation, conductor slapping, 

wildlife, and metallic balloons.16  Prior to the initiation of this working group, PG&E, 

SDG&E, and SCE collaborated on conducting additional research and testing of 

covered conductor. This effort, now joined by Pacific Corp, Bear Valley and Liberty, has 

 

15 This information is provided in a Covered Conductor Compendium attached to SCE’s 
response to this remedy.  Because the compendium is lengthy and is the same for all of the 
utilities, we did not duplicate it in our Remedy responses. 

16 See Covered Conductor Compendium. 
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two phases.  The first phase is to conduct a literature and prior work review to 

determine if various failure modes by bare wire can be mitigated with covered conductor 

and if any gaps exist for covered conductor installation. As part of this effort, PG&E 

previously contracted with Exponent to develop a report for Phase 1, anticipated to be 

completed in November 2021.  The outcome of the Phase 1 report is intended to lead to 

laboratory testing based on the gaps identified in phase 1. Phase 2, laboratory testing, 

anticipated to begin in late 2021 / early 2022, will help quantify the behavior of covered 

conductors in simulated real-world scenarios (e.g., third-party contact, conductor 

slapping, downed conductor, etc.) to better understand the risk of arcing, electric shock, 

and wildfire ignition relative to traditional bare conductor.  These results will help inform 

the effectiveness of covered conductor, potential shortcomings, and whether additional 

testing is needed.    

Estimated Effectiveness: 

Each utility has estimated the effectiveness of covered conductor to mitigate the drivers, 

such as contact-from-object (CFO) and equipment and facility failure (EFF), of wildfire 

risk.  The utilities plan to organize and assess the different estimated effectiveness 

values of covered conductor to mitigate wildfire risk drivers.  SMEs from the utilities will 

then work together to discern a common estimated effectiveness value, that will be 

informed by existing and future date sets such as the additional benchmarking and 

testing described above, and the recorded results described below.  We expect to 

complete the initial common estimated effectiveness value prior to the submission of the 

2022 WMP. Ultimately, the by-product of the sub-workstreams described above and 

below will result in an estimated covered conductor effectiveness value that can be 

updated over time.   

Recorded Effectiveness: 

The utilities plan to collect recorded faults, ignitions and wire downs on overhead 

circuits involving utility facilities that have been covered in each of the utilities’ service 

area. Similar historical data on circuits that have not been covered will also be collected 

to form a baseline.  The data sets will need to be analyzed to ensure interoperability and 

our ability to combine the data.  We anticipate completing this initial assessment by the 

2022 WMP submission date. Given that the utilities only recently began to deploy 

covered conductor, the utilities also plan to develop longer-term milestones to 

continuously update the recorded results over time.   
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Alternative Comparison: 

The utilities plan to determine which mitigations and/or groups of mitigations are viable 

alternatives to covered conductor.  A viable alternative is a mitigation or group of 

mitigations that would address, to a similar or greater degree, the risk drivers that 

covered conductor is designed to mitigate. We intend to complete this initial assessment 

in November 2021.  Once we have identified viable alternatives, we intend to mutually 

assess the effectiveness of these alternatives against the same risk drivers that covered 

conductor is designed to mitigate.  We expect to complete an initial assessment and 

present the comparison effectiveness in the 2022 WMP. We will also include 

subsequent milestones to continuously update this effectiveness comparison.  

Potential to Reduce the Need for PSPS: 

The purpose of this sub-workstream is to compare covered conductor installation to 

other initiatives in its potential to reduce the need for PSPS.  Building off the Alternative 

Comparison sub-workstream, the utilities intend to identify the viable alternatives and/or 

groups of mitigations that have potential to reduce the need for PSPS, and will derive a 

common risk reduction factor, subject to weather conditions, for purposes of this effort. 

The utilities plan to present the results of this initial assessment in the 2022 WMP.  

Subsequent milestones to update and and/or improve this analysis will also be 

presented.   

Costs: 

Covered conductor installation is managed in a project-oriented manner.  Like traditional 

or underground construction, each overhead span is custom-designed and the total 

spans for each project are also unique.  Additionally, covered conductor is also installed 

with other equipment and materials and can be combined with other system hardening 

mitigations and/or reliability efforts.  These project costs are typically collected in a work 

order which accounts for labor, material, contract, and various overhead charges.  How 

each utility manages and accounts for their projects can vary based on numerous 

factors such as system configuration, resource availability, accounting system, CPUC 

and FERC rate case decisions, and other operational constraints/efficiencies.  These 

differences can make it difficult to compare the cost of covered conductor deployment 

across utilities. For this sub-workstream, the utilities intend to engage its cost analysts 

and other SMEs to develop a simplified approach to compare the costs of covered 

conductor installation across utilities.  This assessment will begin with collecting existing 
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recorded unit cost details and documenting project differences in addition to material, 

labor, and other cost grouping differences.  This effort is not intended to pinpoint all cost 

changes and instead will be a high-level assessment of the major drivers of cost 

differences.  We intend to complete the initial assessment by the 2022 WMP and will 

inform on future milestones to update the study.  If any field studies are determined to 

be needed to validate aspects of this study, these would be planned for 2022.  

Next Steps 

As explained above, the utilities plan to make progress on each of the sub-workstreams 

described above prior to the 2022 WMP. While this effort is in its early stages, the 

utilities expect to provide an initial common effectiveness value for covered conductor 

and a long-term plan to continually update the data sets that inform this value in our 

respective 2022 WMPs.  We also expect to make progress on comparing covered 

conductor to alternatives, covered conductor’s ability to reduce the need for PSPS (in 

comparison to alternatives), and to have an initial assessment of the differences in 

costs. 
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Utility #:  PG&E-21-10 

Issue title:  Insufficient pace of expulsion fuse replacement plan. 

Issue description:  The pace of PG&E’s current program for expulsion fuse 

replacements is not proportional to those of SDG&E and SCE.17  This is especially 

problematic given PG&E’s larger service territory. 

Remedies required and alternative timeline if applicable:  PG&E must: 

1) Demonstrate that it is replacing expulsion fuses with fuses that reduce wildfire risk 

at a speed that adequately addresses risk;  

2) Explain any current limits or constraints on the scope of PG&E’s expulsion fuse 

replacement program; and 

3) Increase the pace of its expulsion fuse replacement program, provided reasonable 

constraints do not limit such expansion. 

Response to PG&E-21-10: 

1) PG&E recognizes non-exempt fuses are a potential ignition source and adheres to 

California Public Resource Code (PRC) Section 4292 to clear vegetation on all non-

exempt poles.  In addition, we have been working diligently to remove non-exempt 

fuses.  PG&E replaces non-exempt line fuses as part of multiple programs including 

pole replacements, reliability, capacity, new business, work at the request of others, 

and fire resiliency projects.  In 2019, PG&E established a dedicated non-exempt 

line fuse replacement program.  This program has evolved to maximize 

effectiveness and incorporate risk driven replacements.  In 2019 and 2020, the 

program targeted 625 locations per year.  In 2021, using the Technosylva model, 

taking into account wildfire risk/consequence, PG&E increased the target to 

1,200 locations.18  Concurrent with the submission of these remedy responses, we 

 

17 Cal Advocates’ Comments state at p. 36: “PG&E has approximately 22,000 expulsion fuses 
in HFTDs and forecasts replacing about five percent of them in 2021” which is 
approximately 1,100 fuses.  At this rate, it will take PG&E nearly two decades to remove all 
the expulsion fuses from the HFTD.  By comparison, BVES replaced 2,200 in 2020, which 
is more expulsion fuses than PG&E in 2020, although PG&E’s service territory is 
two thousand times larger than BVES.  In 2021, SDG&E replaced “3,179 (with a focus in 
Tiers 3 and 2 of the HFTD), bringing the total replaced to 5,669 out of the 11,000 total 
populations of such fuses in the HFTD” (according to SDG&E’s 2021 WMP Update, p. 197).  
SCE is replacing “13,000 locations by the end of 2022 (cumulative from the inception of the 
program in 2018)” (according to SCE’s 2021 WMP Update, p. 216). 

18 2021 Revised WMP, p. 536. 
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are providing to Energy Safety our Quarterly Initiative Update (QIU) for Q3.  In the 

Q3 QIU, we report that through September 30, 2021, we have installed 724 exempt 

fuses and are on target to complete the WMP commitment of 1,200 by the end of 

2021.  For 2022, PG&E will target a minimum of 1,200 locations of non-exempt 

fuses and may increase this pace depending on resource and materials availability 

as well as a review of program effectiveness as compared to other wildfire risk 

mitigation initiatives.  

2) Exempt fuse material availability is the current constraint to PG&E’s execution of its 

replacement program.  There are a limited number of types of exempt fuses that 

have been tested and certified by California Department of Forestry and Fire 

Protection (CAL FIRE).  In some cases, currently approved exempt fuse designs 

may not sufficiently balance system protection requirements (they may not 

effectively coordinate with other system protection devices like reclosers or other 

fuses) with ignition risk.  In these cases, PG&E is constrained because there are no 

exempt fuses manufactured and approved by CAL FIRE which meet both the 

system protection coordination needs and ignition risk requirements.  CAL FIRE 

approval can be a constraint to material availability since CAL FIRE is required to 

test/certify all new exempt equipment under consideration for use at PG&E.  

Although CAL FIRE has been a strong partner with PG&E, certification of new 

exempt equipment can take 2-3 years.  In addition to this technology constraint, 

there may also be qualified resource (i.e., trained employees or contractors able to 

install exempt fuses) and/or funding constraints that limit our ability to increase non-

exempt fuse replacements. 

3) Our current plan for 2022 is to continue with the increase replacement rate that we 

implemented in 2021 of 1,200 replacements per year.  We may increase this pace 

depending on resource and materials availability as well as a review of program 

effectiveness as compared to other wildfire risk mitigation initiatives. 
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Utility #:  PG&E-21-11 

Issue title:  Insufficient detail regarding installation of expulsion fuses in HFTD areas. 

Issue description:  PG&E continues to install non-exempt expulsion fuses, which are 

considered to be fire hazards, in HFTD areas.  PG&E installed approximately 71 

nonexempt expulsion fuses in the HFTD 2019 and 44 fuses in 2020.  PG&E states that 

it is acceptable to install non-exempt expulsion fuses in the HFTD under certain 

circumstances but does not detail whether the installed fuses were installed in those 

circumstances. 

Remedies required and alternative timeline if applicable:  PG&E must:   

1) Explain the circumstances under which it installed non-exempt expulsion fuses in 

HFTD areas; and 

2) Clarify if any of the new expulsion fuses it is installing in the HFTD in 2021 and 

beyond are nonexempt fuses. 

Response to PG&E-21-11: 

1) There are two situations where we would install non-exempt fuses in HFTD areas.  

These two situations are: 

• Emergency Conditions:  In this situation, we are not able to replace the 

cutout and fuse with an exempt fuse without significant engineering analysis 

and given the urgency of the situation to restore electric service, a 

non-exempt fuse is installed. 

• Protection Device Coordination:  Where an exempt fuse installation would 

have prevented protection coordination with upstream or downstream 

equipment creating local protection miscoordination issues.  Under this 

situation, a non-exempt fuse cannot be replaced with an exempt fuse.  

Instead, a non-exempt fuse is installed for these situations. 

2) For 2021 and subsequent years, a non-exempt fuse would only be installed in the 

situations described in the response to subpart (1) above.  In 2021, year-to-date, 

there have been 13 non-exempt fuses installed in HFTD areas due to the situations 

described above.  
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Utility #:  PG&E-21-12 

Issue title:  Failure to adequately track copper conductor replacements and insufficient 

detail regarding targeting replacements to highest risk areas. 

Issue description:  While PG&E has identified that copper (CU) conductor poses a 

high risk to its system due to its high incidence of failure PG&E does not currently track 

its completed CU reconductoring projects.  Additionally, PG&E’s CU reconductoring 

program extends outside of the HFTD, but PG&E does not provide sufficient evidence 

that its CU reconductoring plan targets its highest risk circuits. 

Remedies required and alternative timeline if applicable:  PG&E must:   

1) Develop a workplan to target and track CU reconductoring projects; and 

2) Demonstrate that it is targeting its CU reconductoring projects to its highest risk 

circuits, including justification for any projects outside of the HFTD. 

Response to PG&E-21-12: 

1) and 2) 

PG&E has two conductor replacement programs which are identified by separate 

Maintenance Activity Type (MAT) codes.19  First, ongoing conductor replacement in 

non-HFTD areas occurs under MAT 08J, including the replacement of small CU 

conductor (Non-HFTD Replacement Program).  Second, in HFTD areas, small CU 

conductor replacement occurs as a part of PG&E’s System Hardening Program 

under MAT 08W (System Hardening Program).  Both of these programs are 

described in more detail below.    

With regard to the Non-HFTD Replacement Program, as we explained in our 

Supplemental Filing Addressing Remedial Compliance Plan and First Quarterly 

Report Action Items, submitted February 26, 2021 (Supplemental Filing), the focus 

of this program is small conductor replacement (i.e., 6 CU, 4 CU, and 4 Aluminum 

Conductor Steel-Reinforced (ACSR)) with elevated wire down rates.20  Non-HFTD 

Replacement Program projects are often recommended following an equipment 

 

19 In addition, because the standard conductor sizes no longer include these small wire sizes, 
projects completed due to new business, capacity enhancements, and work at the request 
of others may also replace these small conductors as required.  These replacements would 
be in addition to PG&E’s two conductor replacement programs. 

20 Supplemental Filing, p. 36. 
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failure wire down outage.  Non-HFTD Replacement Program projects may also 

result from proactive detection of the potential for deteriorated conductor based on 

certain criteria (i.e., conductor size/type, corrosive region, past wires down, splice 

count, and/or overstressed conductor relating to available fault current).  If a wire 

down event occurs or the proactive detection criteria is met, then a project is 

created to address the segment(s) of conductor with similar attributes indicating a 

deteriorated state.  Since the failure rates of 6 CU, 4 CU, and 4 ACSR in corrosion 

areas21 are much higher than the system average failure rates, these conductor 

sizes and types are targeted for replacement make up the majority of the projects 

within the Non-HFTD Replacement Program.  

For HFTD areas, we replace CU conductor through the System Hardening 

Program.  The System Hardening Program workplan is informed by PG&E’s 

2021 WDRM.  The 2021 WDRM takes into account conductor material and size as 

factors in determining the prioritization of system hardening projects.  Specifically, 

the Conductor Probability of Ignition Model that is part of the 2021 WDRM includes 

conductor material and size as covariates (i.e., input variables) in identifying 

conductor locations with a higher probability of ignition.  As seen in Table 

PG&E-Remedy-21-12-01, small conductor sizes, such as 4 and 6, factor in the 

probability of ignition estimates as factors 9 and 14.  Conductor material, such as 

ACSR (Factor 3) or CU and Aluminum (Factors 15 and 16), are also variable inputs 

in the model. 

  

 

21 Corrosion areas are areas within the PG&E service territory where accelerated corrosion of 
metal occurs driven by prevailing westerly winds that can deposit salt and moisture. 
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TABLE PG&E-REMEDY-21-12-01: 

COVARIATES USED IN CONDUCTOR PROBABILITY OF IGNITION MODEL 

Rank Model Feature Units 
Permutation 
Importance 

1 unburnable % 30.8 
2 precipitation_ave mm 29.8 
3 conductor_material_acsr % 9.7 
4 estimated_age years 8.9 
5 tree_height_max m 4.3 
6 splice_record_exists % 4.3 
7 vapor_pressure deficit_ave kPa 4.0 
8 conductor_size_2 % 3.4 
9 conductor_size_4 % 1.6 
10 100_hour_fuels_ave % 1.1 
11 max_temperature_ave K 1.0 
12 wind_ave m/s 0.9 
13 local_topography % 0.2 
14 conductor_size_6 % 0.1 
15 conductor_material_al % ~0 
16 conductor_material_cu % ~0 
17 coastal % ~0 
18 specific_humidity_ave % ~0 

 

It is important to note that conductor material and size are not the only factors 

considered in the Conductor Probability of Ignition Model.  Other factors such as 

non-burnable area, tree heights, and average wind speed are critical 

considerations.  However, the conductor size and type of material will directly 

influence the prioritization of circuit segments in the 2021 WDRM for System 

Hardening Program work.  Thus, CU wire reconductoring is a part of the overall 

System Hardening Program workplan, which prioritizes the highest risk circuits for 

system hardening work.  Where the small CU conductor failure risks align a circuit 

segment that is high in the 2021 WDRM and is located in an HFTD, this project is 

considered in the prioritization of the System Hardening Program (i.e., MAT 08W). 

At a system level, Figure PG&E-Remedy-21-12-01 below provides a comparative 

perspective on the small CU conductor population in September 2019 as compared 

to September 2021.  Small CU in HFTD areas has reduced by approximately 

155 miles and small CU in non-HFTD areas has reduced by approximately 

126 miles. 



      

-37- 

TABLE PG&E-REMEDY-21-12-02:   

REDUCTION IN SMALL CU CONDUCTOR 

Location (4, 6 and 8 CU 
Conductor) As of 9/2019 (Miles) As of 9/2021 (Miles) Reduction 

Tier 2 HFTD 2,775.5 2,707.7 67.8 miles 
Tier 3 HFTD 924.7 855.8 68.9 miles 
Zone 1 18.98 0.79 18.2 miles 
Non-HFTD 15,659.5 15,533.8 125.7 miles 

 

Finally, with regard to tracking the reduction in CU conductor, both conductor 

replacement programs track completed units on individual projects as total actual 

feet replaced.  PG&E’s system of record for our electric distribution facilities is 

Electric Distribution Geographic Information System (EDGIS).  The EDGIS system 

tracks our entire electric distribution system and, with respect to conductors, keeps 

a record of conductor material and size.  When projects in either the Non-HFTD 

Replacement Program (MAT 08J) or the System Hardening Program (MAT 08W) 

are constructed, as-built drawings of the project are prepared, and the project is 

mapped.  These maps are then used to update EDGIS.  For example, if EDGIS had 

a record that there were three miles of 6 CU conductor, and those three miles were 

replaced in a System Hardening project, EDGIS would be updated to reflect the 

new conductor and the total amount of 6 CU conductor system-wide would be 

reduced by three miles.  Figure PG&E-Remedy-21-12-01 Reduction in Small CU 

above reflects the tracking that occurs in EDGIS, indicating the 4, 6 and 8 CU 

conductor that has been replaced as of two specific points in time.  With this 

approach, we are able to track the amount of small CU conductor in our system at 

any given time, as well as the decrease in small cooper conductor that occurs over 

time as projects are built.  We are also able to track the location of the small CU 

conductor so that it can be broken down into Tier 2, Tier 3, Zone 1 or non-HFTD 

areas.   
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Utility #:  PG&E-21-13 

Issue title:  Failure to demonstrate that system hardening plan targets highest risk 

circuit segments. 

Issue description:  A small percentage of circuit-segments in PG&E’s distribution 

system pose a high percentage of PG&E’s wildfire risk.22  However, PG&E does not 

clearly demonstrate that its system hardening plan targets these segments. 

Remedies required and alternative timeline if applicable:  PG&E must fully 

demonstrate that its system hardening mitigation efforts efficiently target reducing 

wildfire risk and PSPS events, including a description of how PG&E determines the 

order in which circuit segments are scheduled for mitigation.   

Response to PG&E-21-13:   

To develop the workplan for our System Hardening Program, we used the 2021 WDRM 

to identify the highest risk circuit segments (also referred to as CPZs) in HFTD areas.  

The 2021 WDRM is described in detail in our 2021 Revised WMP,23 but, at a high level, 

the 2021 WDRM identifies probabilities of ignition and wildfire consequence scores for 

the overhead distribution system in HFTDs at the circuit segment level to help prioritize 

highest wildfire risk miles on PG&E’s distribution system in HFTDs.  The 2021 WDRM 

also includes a sub-model that is specifically focused on conductor risk, which is 

referred to as the Conductor Risk Model.24    

The 2021 WDRM was used to generate a list of CPZs in risk ranked order as a starting 

point for our System Hardening Program workplan.  Our workplan focuses on 

addressing the highest risk CPZs first by performing system hardening on these CPZs.  

However, we did make several modifications so that the work performed was efficient 

and most beneficial for customers and our communities.25  First, in some cases, a high 

risk CPZ was very small (in length) and it would be inefficient to perform system 

 

22 “2021 Wildfire Mitigation Plan Workshop Grid Design and System Hardening” presented 
February 23, 2021, p. 4. 

23 2021 Revised WMP, pp. 130-135. 

24 2021 Revised WMP, p. 136. 

25 2021 Revised WMP, pp. 599-600. 
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hardening work on this limited segment.  As a result, CPZs that were less than 

1 kilometer in length were not included in the System Hardening Program workplan. 

Second, as we indicated in the 2021 WMP, two additional factors considered in 

developing the System Hardening Program workplan were areas where rebuilding was 

necessary as a result of an actual wildfire and to reduce the impact of future PSPS 

events.  While CPZs in these categories may not be the highest risk, performing system 

hardening on rebuild CPZs is reasonable since the wildfire risk has actually 

materialized.  Wildfire rebuild work must occur and rather than installing traditional 

overhead conductor, it is often prudent in an area previously impacted by a wildfire to 

rebuild the facilities with either overhead covered conductor or with undergrounding.26  

In addition, for some CPZs, although the CPZ is not itself the highest risk ranked CPZ, 

performing system hardening work may allow us to mitigate future PSPS events.  Given 

the significant customer impact that PSPS events can have, targeting some system 

hardening programs to provide PSPS mitigation is also reasonable.   

Finally, we also considered factors such as locations with deteriorated overhead 

conductor or where there are a number of corrective maintenance tags for a specific 

segment.27  This is reasonable because deteriorated overhead conductor or a 

significant number of corrective maintenance tags can indicate a conductor that may fail 

and cause an ignition leading to a wildfire.    

Once a circuit segment is targeted for system hardening, a project is launched for a 

segment that is no larger than 10-miles long.  We develop three primary alternatives for 

construction:  (1) all overhead; (2) all underground; and (3) a hybrid alternative utilizing 

the specific hardening alternative thought to be the best fit for each section in the 

project.  Line removal options are also considered during this scoping phase and, if 

feasible, thoroughly evaluated as generally the fastest and lowest-cost approach.  A 

more detailed description of the planning process is included in the 2021 Revised 

WMP.28 

Once the design alternatives have been vetted, a final economic analysis is performed 

determining net present values for the lifetime costs of each design approach, including 

 

26 2021 Revised WMP, pp. 605-606. 

27 2021 Revised WMP, p. 599. 

28 2021 Revised WMP, pp. 603-605. 
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long-term maintenance needs and costs such as annual VM and inspections.  A final 

recommendation and associated documentation are then submitted to PG&E’s Wildfire 

Risk Governance Steering Committee (WRGSC) to review the project scope, RSE and 

other related analyses.  The WRGSC provides guidance and approval for the projects 

that the System Hardening Program should execute upon and the mitigation action to 

be taken on each project.  Once approved, these projects are scheduled for final 

design, permitting, and execution. 

In response to Remedy PG&E-21-14, we are providing information concerning the 

system hardening work that has been completed today as well as our short term plans.  

The information included in the Remedy PG&E-21-14 response also includes the risk 

ranking of CPZs where system hardening work has been performed, as well as wildfire 

rebuild and PSPS mitigation work.  The information in Remedy PG&E-21-14 regarding 

system hardening projects that have been completed, as well as projects that are 

planned for the short-term, demonstrates that our system hardening mitigation efforts 

efficiently target reducing wildfire risk and PSPS events. 

Utility #:  PG&E-21-14 

Issue title:  Inadequate transparency of system hardening plan. 

Issue description:  PG&E provides limited detail regarding its short-term system 

hardening plan and does not include its LT system hardening plan.  Additionally, 

PG&E’s July 21, 2021, press release29 regarding its intention to underground 

10,000 miles of power lines indicates that the system hardening plan and initiative 

selection process that PG&E presents in its 2021 WMP Update may change.  PG&E 

has not provided any potential modifications to its 2021 WMP Update related to this 

press release.  While Energy Safety is generally supportive of PG&E’s ambition to 

aggressively reduce its wildfire risk, PG&E must provide additional detail on its short-

term and LTPs for grid hardening, as well as an update on its progress. 

 

29 “PG&E Announces Major New Electric Infrastructure Safety Initiative to Protect 
Communities from Wildfire Threat,” July 21, 2021:  https://investor.pgecorp.com/news-
events/press-releases/press-release-details/2021/PGE-Announces-Major-New-Electric-
Infrastructure-Safety-Initiative-to-Protect-Communities-From-Wildfire-Threat/default.aspx  
(accessed July 28, 2021). 

https://investor.pgecorp.com/news-events/press-releases/press-release-details/2021/PGE-Announces-Major-New-Electric-Infrastructure-Safety-Initiative-to-Protect-Communities-From-Wildfire-Threat/default.aspx
https://investor.pgecorp.com/news-events/press-releases/press-release-details/2021/PGE-Announces-Major-New-Electric-Infrastructure-Safety-Initiative-to-Protect-Communities-From-Wildfire-Threat/default.aspx
https://investor.pgecorp.com/news-events/press-releases/press-release-details/2021/PGE-Announces-Major-New-Electric-Infrastructure-Safety-Initiative-to-Protect-Communities-From-Wildfire-Threat/default.aspx
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Remedies required and alternative timeline if applicable:  PG&E must: 

1) Provide its short-term30 system hardening plans, including the following details 

for each planned project (via comprehensive list and GIS files):   

a) Location; 

b) Initiative type (covered conductor, undergrounding, line removal, etc.);  

c) Status of the project (scoping, design permitting, etc.);  

d)Relevant CPZs;  

e) Planned length; and 

f) Risk-type identified for prioritization of the project (top 20 percent of risk 

buydown curve, fire rebuild, PSPS mitigation, public safety specialist 

identified, or non-risk related).  

2) Provide its LT system hardening plan regarding:   

a) Estimated rate of system hardening per year;31 and 

b) If/how PG&E plans to increase its resources to allow for an accelerated 

pace of system hardening.  

3) Explain how, if at all, PG&E’s recently announced undergrounding plan:   

a) Changes its decision-making framework for initiative selection for individual 

circuit segments;32 and 

b) May cause delays deferrals, and/or cancellation of research and/or 

deployment of advanced technology mitigations. 

4) Provide an update on its completed system hardening efforts through 

November 1, 2021. 

5) Additionally, if PG&E is moving forward with its stated intention to underground 

10,000 miles of power lines, PG&E must provide detail in its 2022 WMP Update 

on the decision to underground and plans for such undergrounding. 

 

30 “Short-term” defined as a project that has entered the scoping process or planning phase, 
including the 1,120 miles identified for system hardening from 2021-2023, per PG&E’s 
Redlined 2021 WMP Update, pdf p. 653. 

31 If such differs from the 450 to 500 miles per year provided in PG&E’s Redlined 2021 WMP 
Update, PDF p. 653. 

32 As described in PG&E’s presentation to WSD on May 21, 2021 and summarized in a 
footnote above. 
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Response to PG&E-21-14: 

1) We are providing in Attachments 2021WMP_OEISRemedy_PGE-21-14_Atch01 

and 2021WMP_OEISRemedy_PGE-21-14_Atch02 the information requested in 

Question 1 of Remedy PG&E-21-14.  A few of the columns of information 

provided in the attachment require some additional detail.  First, Column L 

(2021 Miles Completed) and Column M (2021 Forecast Miles) represent the 

system hardening miles that would count toward our 2021 System Hardening 

target of 180 high risk miles.  The forecasted miles are based on the most 

current available data and may change if projects encounter delays as a result 

of permitting, resource availability and other issues.  Thus, the miles in 

Column M are subject to change.  In addition, the miles in Column L have not 

been fully audited and thus are also subject to change. 

Second, PG&E has included Column V (Old CPZ) and Column X (2018 Risk 

Rank) for informational purposes.  These columns contain information regarding 

earlier CPZ designations and the ranking of CPZs in earlier risk models 

(i.e., models that proceeded the 2021 WDRM).  These columns are being 

provided for informational purposes, but the most current information is 

provided in Column W (CPZ) and Column Y (2021 Risk Rank).  Please note 

that the 2021 Risk Rank is based on the 2021 WDRM. 

Third, PG&E includes in its System Hardening Program the removal of idle line 

facilities.33  In Column Z (Project Type), when a project is to remove an idle 

line, since Column C (Category) already indicates idle line facilities, this is not 

repeated again in Column Z and the row in Column Z for idle line facilities is left 

blank. 

Finally, Columns N and O provide forecasts of system hardening work for 2022 

and 2023, respectively.  PG&E continues to refine and update its System 

Hardening Program workplan for these years and thus additional System 

Hardening projects may be added or projects listed may be removed from the 

workplan.  Columns N and O represent our most current forecast but is subject 

to change as we continue to review and refine our System Hardening Program 

workplan for these years. 

 

33 2021 Revised WMP, p. 600. 
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2) In our 2021 Revised WMP, we explained that we expect that “the pace of 

system hardening will increase substantially in 2022 and going forward to 

between 450 and 500 miles per year.”34  While we are continuing to develop 

additional details on our 10,000 mile undergrounding plan, our goal is to 

significantly increase our underground miles annually.  We will perform 

undergrounding in areas where we can reduce wildfire risk and/or reduce 

impacts from PSPS events.  We currently anticipate ramping up to 

approximately 1,000 miles of undergrounding per year as an end state, but it 

will take several years for that ramp up to occur.  We intend to produce more 

specific details in our 2022 WMP about the rate of ramp up for undergrounding 

and the expected number of miles per year that we will be undergrounding 

based on that ramp up.  As a result, we may accelerate the 450-500 miles per 

year initially forecasted in the 2021 Revised WMP.  In order to support the 

accelerated rate of undergrounding, we currently plan to use an Engineering, 

Procurement and Construction strategy that will aid in resourcing and work 

execution.  In addition, we will coordinate with the Engineers and Scientists of 

California and the International Brotherhood of Electrical Workers so that 

resources are available to execute the work.  Resource plans will be more fully 

developed concurrent with the development of a more detail undergrounding 

plan. 

3) PG&E’s decision to underground 10,000 miles of its electric system will not 

have an immediate impact on the decision-making framework for system 

hardening because we are currently in the initial stages of program 

development.  However, we expect that our decision-making framework will 

evolve over time as we finalize the details of the undergrounding program.  For 

System Hardening Program projects through 2023, we have used the existing 

decision-making framework, which is depicted in Figure PG&E-Remedy-

21-14-01 below.   

 

34 2021 Revised WMP, pp. 608-609. 
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FIGURE PG&E-REMEDY-21-14-01: 

MITIGATION DECISION TREE FOR SYSTEM HARDENING 

 
 

 
 

 
 

However, the framework will evolve over time based on:  (1) improvements in 

our risk modeling; and (2) development of a more detailed plan for our 

10,000 miles of undergrounding initiative.  The decision-making framework will 

also be updated to reflect other WMP initiatives and operational changes, such 
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as Enhanced Powerline Safety Settings (EPSS), as well as RSE and financial 

considerations, such as the unit cost of certain types of system hardening.  We 

do not believe that our 10,000 miles of undergrounding proposal will impact any 

research or technologies that are under review.35  We will continue to evaluate 

and, where appropriate, use these technologies.  In addition, we will continue to 

explore other system hardening solutions in areas that might be feasible for 

undergrounding.  

4)  The information responsive to Question 4 is included in Attachment 

2021WMP_OEISRemedy_PGE-21-14_Atch01, Column L.  Because these 

remedy responses are being submitted on November 1, 2021, we were not able 

to provide this information as of November 1st.  This information is being 

provided as of October 14, 2021, which is the latest date possible given the 

timing for this response and the need to prepare responsive materials.  Please 

also note that PG&E understands Question 4 to be asking about system 

hardening that was completed in 2021. 

5) We intended to provide the requested information as a part of the 2022 WMP. 

  

 

35 See e.g., 2021 Revised WMP, pp. 104-110 (describing research and technologies under 
evaluation and review). 



      

-46- 

Asset Management and Inspections (Section 5.4) 

Utility #:  PG&E-21-15 

Issue title:  Insufficient detail regarding covered conductor maintenance. 

Issue description:  PG&E states “[c]overed conductor maintenance will be performed 

anywhere covered conductor is installed and found to have conditions requiring 

maintenance.”36  PG&E does not provide more detail as to what conditions require 

maintenance.  PG&E also does not explain or justify its spend projections for covered 

conductor maintenance.  PG&E’s projected spend for covered conductor maintenance 

is higher in 2021 than in 2022, however the projected line miles to be treated remain the 

same.37 

Remedies required and alternative timeline if applicable:  PG&E must:   

1) Provide its procedures for determining when covered conductor maintenance is 

required, including any thresholds and aspects analyzed during inspections; 

and 

2) Explain why PG&E’s cost projections decrease from 2021 to 2022 despite line 

mile projections remain the same. 

Response to PG&E-21-15: 

1) Covered conductor is a relatively new technology that has not yet been widely 

adopted and currently there is no professional standard for when covered 

conductor needs to be “maintained” or repaired.  PG&E does not have a special 

covered conductor maintenance program; however, like bare conductor, it is 

inspected for visual concerns as part of our standard General Order (GO) 

inspections.  When issues are found, PG&E replaces any degraded or 

damaged covered conductor rather than attempting to repair it.  As such, 

maintenance of covered conductor is focused on inspection of the conductor 

and, when necessary, replacement of covered conductor in the event of 

observations indicating that the wire has been damaged using the standard job 

aid for inspections (TD-2305M-JA02), please see Attachment 

2021WMP_OEISRemedy_PGE-21-15_Atch01.  In addition, pilot studies are 

 

36 PG&E 2021 WMP Update at p. 479. 

37 PG&E Table 12, Line 40. 
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underway in collaboration with SDG&E and SCE to develop best practices that 

would be focused on the maintenance, inspection, and replacement of covered 

conductor. 

2) The initial cost projections for the covered conductor program were based on an 

assumption regarding the overall maintenance program (MAT KAA) using a 

snapshot in time in early 2021.  At the time of the snapshot, the 2022 forecast 

for the maintenance program was too low, which also resulted in a decrease to 

the covered conductor forecast.  For 2021, the covered conductor forecast was 

based on number of tags we had in our work plan.  The 2022 forecast for 

covered conductor did not have the detailed tag information and was pro-rated 

based on overall MAT KAA forecast, the largest MAT in the overall 

maintenance program.  Since then, the forecast for the overall maintenance 

program has been refined and updated for our 2023 General Rate Case (GRC), 

and the 2022 forecast is now in line with annual trends.  Table PG&E-

Remedy 21-15-01 below provides a comparison of the initial 2021 WMP 

forecast and the more current 2023 GRC. 

TABLE PG&E-REMEDY-21-15-01: 

COMPARISON OF 2021 WMP AND 2023 GRC COVERED CONDUCTOR MAINTENANCE 

FORECASTS 

Forecast Snapshot Program 2021 2022 
YoY 

Change 

Forecast during WMP 
Overall Maintenance 
Program (MAT KAA) 

$49,612,461 $22,276,706 -55% 

Forecast during WMP 
Covered Conductor 
Program Portion of KAA 

$9,037,894 $4,058,144 -55% 

Subsequent Forecast 
update for GRC 

Final GRC Forecast for 
Maintenance Program 
(MAT KAA) 

$49,612,461 $48,622,465  
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Utility #:  PG&E-21-16 

Issue title:  Insufficient evidence of effective covered conductor maintenance program. 

Issue description:  PG&E does not have a separate covered conductor maintenance 

program.   

Remedies required and alternative timeline if applicable:  PG&E must provide all 

supporting material to demonstrate that its maintenance programs effectively maintain 

its covered conductor, including the following information:   

1) Pace and quantity of scheduled maintenance; and 

2) Pace and quantity of inspections.  

If PG&E finds that its existing maintenance programs do not provide effective 

maintenance for covered conductor, PG&E must: 

1) Enhance its current operations to provide such maintenance;  

2) Detail the enhancements to its existing programs; and  

3) Provide all supporting material for the enhancements to its existing program, 

including the information listed above. 

Response to PG&E-21-16: 

1) PG&E does not perform regularly scheduled maintenance on conductors, 

whether the conductor is covered or not.  Instead, PG&E performs detailed 

inspections of its overhead facilities and, when the inspection identifies a 

problem or issue with a piece of overhead equipment, including a covered 

conductor, a tag is created and necessary maintenance is performed.  The 

timing of maintenance is based on the classification of the tag.   

2) PG&E uses the TD-2305M-JA02 (see Attachment 

2021WMP_OEISRemedy_PGE-21-15_Atch01) as the job aid for overhead 

inspection that includes a detailed checklist used in the field by staff equipped 

with electronic tablets.  If during these detailed inspections a problem or issue is 

identified, a maintenance tag is created.  

3) See the response to subpart (1). 
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Utility #:  PG&E-21-17 

Issue title:  Insufficient evidence of QA/QC for work performed by contractors. 

Issue description:  Several PG&E internal audits revealed contractors that failed to 

follow procedures or were unaware of the correct procedures that needed to be 

followed.  PG&E’s response to cases where the vendor was unaware of or did not follow 

procedures often amounted to a reminder of how procedures should have been 

followed.  In most cases, PG&E did not further investigate the quality of other work the 

same vendor had performed, nor require full retraining on the topic. 

Remedies required and alternative timeline if applicable:  PG&E must:   

1) Demonstrate that it is tracking the quality of work of contractors performing 

asset management and inspection work.  

2) Describe how it is addressing underperforming asset management and 

inspection contractors; and 

3) Describe how it is expanding quality control (QC) of work performed by asset 

management and inspection vendors, including additional QCs for those with a 

history of flawed work.   

Response to PG&E-21-17: 

The response to this Remedy is focused on the Quality Management activities currently 

being performed or planned for implementation in 2021/2022 within the System 

Inspections QC group to track and monitor the performance of contract inspector 

workforce performing GO165 compliance inspections. 

1) The QC team established and successfully implemented its Desktop QC 

Review program in September 2020.  This program currently applies to 

Overhead Distribution and Transmission Ground inspection methods.  All 

discrepancies found during the QC review are recorded in detail under the 

specific Inspection checklist section.  Specialists provide detailed objective 

evidence supporting their findings and list procedural or guidance 

documentation references where applicable.  Specialists suggest 

recommended corrections/corrective actions as “Follow Up” items in the QC 

form when applicable.  Discrepancies identified during the Desktop review are 

compiled by the QC Analytics team and the two dashboards listed below are 
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created and shared weekly with the System Inspection Execution leadership 

team to track and monitor the quality of contract vendors and their inspectors. 

• Distribution QC Specialist Dashboard (see Attachment 

2021WMP_OEISRemedy_PGE-21-17_Atch01); and 

• Transmission QC Specialist Dashboard (see Attachment 

2021WMP_OEISRemedy_PGE-21-17_Atch02). 

The dashboards provide an array of options to filter, sort through the data, and 

drill down to get detailed information on the identified non-conformances and 

observations by the various QC findings codes, specific checklist sections, 

inspectors, or specific regions, among other things.  The dashboard also 

provides trend charts reflecting the top ten non-conformances in the system.  In 

addition, the QC Analytics team also extracts data from Attainment Report and 

Centralized Inspection Review Team (CIRT) reports to derive the following 

Inspector Quality Key Performance Indicator (KPI) trackers: 

• Distribution Overhead Inspector KPI Tracker (see Attachment 

2021WMP_OEISRemedy_PGE-21-17_Atch03); and 

• Transmission Overhead Inspector KPI Tracker (see Attachment 

2021WMP_OEISRemedy_PGE-21-17_Atch04). 

These trackers measure and monitor overall inspector quality and productivity 

as it relates to the accurate identification, prioritization, and documentation of 

newly identified corrective maintenance work.  The following contract inspector 

KPIs were developed – Productivity, Find, Cancel, Upgrade, Downgrade and 

Agree Rate (based on changes made during CIRT gatekeeping activities).  

Using a combination of these KPIs, the Dashboard helps identify “outlier” 

inspectors in the system.  Both these dashboards are shared weekly with 

System Inspection Execution team to assist in easily identifying any negatively 

trending contract inspector for immediate coaching or other real time field 

corrective actions. 
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2) and 3) 

As stated in the response to (1) above, the QC team is conducting desktop 

reviews to identify quality issues, collecting/compiling all quality data within 

QC/CIRT, and releasing this data to the System Inspection stakeholders to take 

the appropriate corrective action.  Currently, QC is only tracking Vendor 

Performance.  In the near term, the team plans to address vendor quality 

performance and corrective actions using the Quality Feedback Process which 

is currently in development.  The project is being piloted in Q4 with a small 

subset of vendor non-conformances.  The goal is to implement the project in 

2022 and work towards stabilizing the process.  The project goals and specific 

details of this feedback process are described in detail below. 

To better utilize and ensure actionable outcomes are being derived from the 

quality data collected via the Desktop QC program and other quality monitoring, 

QC will be adding a permanent standalone program to its Quality Programs 

portfolio in 2022.  The program’s goal is to lead and manage a continuous 

improvement quality feedback process within System Inspections as described 

in Figure PG&E-Remedy-21-17-01 below.  The feedback process inputs will be 

inclusive of both internal and contract inspector work.  
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FIGURE PG&E-REMEDY-21-17-01: 

SYSTEM INSPECTIONS CONTINOUS IMPROVEMENT QUALITY FEEDBACK LOOP 

 
 

The process will include regular feedback, corrective actions and monitoring of 

specific quality issues, inspectors, open corrective actions, corrective action 

effectiveness and quality performance trending.  It will provide a platform for 

System Inspection to perform and document its on-going corrective action 

activities and overall long-term continuous improvement initiatives.  QC will 

engage and partner with the System Inspection Execution Leadership team and 

other stakeholders to conduct real time review of quality issues as they are 

being logged in the system, perform the required investigation to identify cause 

and develop robust corrective actions to prevent recurrence.  This program will 

strive to engage Asset Strategy, Standards, Engineering, Information 

Technology (IT) and Compliance to drive continuous improvements in System 

Inspection processes, standards and procedures, training and technology. 
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How will the feedback loop address contract inspector/contract vendor quality 

performance? 

With continuous quality data track/trend and monitoring, the feedback process 

will have the built-in capability to identify underperforming contractors and the 

associated quality issues.  Having easy access to this information will allow the 

System Inspections team to work with the vendor to take the necessary 

corrective actions and mitigate any risk.  Additionally, all quality issues will be 

trended at system level by vendor.  Quality KPIs will be developed to trend 

vendor performance and vendors will be provided with their quality scorecard.  

QC is partnering with Electric Operations (EO) Vendor Performance 

Management team to develop Quality KPIs and Vendor Scorecards.  This 

project should be implemented in early 2022.  The System Inspection team will 

take appropriate action as part of the feedback corrective action process to 

address vendors not meeting KPI and exhibiting negative quality trends.  A 

vendor’s historical quality performance will also be incorporated as an input into 

the contract management process to ensure that only vendors who has met the 

acceptable quality level (AQL) (AQL to be developed as part of the Vendor 

Scorecard project) is used for future contract work. 

QC Programs Growth and Expansion 

The QC team plans to expand its Desktop Review program in 2022 by adding 

two additional inspection methods – Substation and Aerial.  These QC methods 

are currently in development and are anticipated to be implemented next year. 

QC has also partnered with the System Inspection Execution team to conduct 

some post inspection field reviews.  A QC Field Verification pilot was recently 

launched to conduct feasibility studies, and to explore any additional 

opportunities that may be present with this mode of inspection when compared 

to the virtual desktop QC reviews.  This pilot is in progress for Transmission and 

Distribution Overhead inspection methods.  
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Vegetation Management and Inspections (Section 5.5) 

Utility #:  PG&E-21-18 

Issue title:  Minimally planned maturity of VM program. 

Issue description:  PG&E has increased the scale of its VM program but does not 

foresee maturing five of six VM Maturity Model capabilities.  PG&E’s planned end WMP 

cycle VM maturity is 1, up from 0.7 in 2020.  Comparatively, SCE and SDG&E have a 

planned end WMP cycle VM maturities of 3 and 3.3 respectively (see Figure 5.5.b, 

below).  Additionally, PG&E does not provide adequate discussions in the reoccurring 

subsection “5.  Future improvements to initiative” nor in response to Quarterly Report 

Action PGE-25 (Class B), subpart 1.  PG&E must create a LT VM maturation strategy 

and establish clear goals and targets to prioritize work and monitor progress towards its 

risk-reduction goals.  

Remedies required and alternative timeline if applicable:  PG&E must:  

1) Reach a maturity of at least 1 for capabilities 24 “Vegetation grow-in mitigation” 

and 25 “Vegetation fall-in mitigation” by the end of 2023; 

2) Clearly define goals and targets to reach each level of maturity for capabilities 

21-26; 

3) Include a timeline for completion of the goals and targets from (1); and 

4) Provide a LT vision for each VM initiative in Subsection 5 “Future improvements 

to the initiative” (or similar) including any relevant timelines. 

Response to PG&E-21-18: 

1) PG&E has reached a maturity level of at least 1 for Capabilities 24 and 25.  

Please see additional details in our response to Q2 below; and 

2) Please see defined goals and targets to reach each level of maturity for 

Capabilities 21-26 below: 
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Capability 21 – Vegetation inventory and condition assessments 

Target:  PG&E plans to move from a current maturity level of 2.50 to 3.25 by the 

end of 2022.  

Goals:  This level of maturity will be obtained by continued enhancement of our 

Tree Assessment Tool (TAT).  Specifically, TAT will maintain a comprehensive 

inventory of every tree that can strike within Enhanced Vegetation Management 

(EVM) HFTD miles.  Updates to the TAT inventory are expected to occur by Q4 

of 2022.  Additionally, tree inventory will be updated in PG&E’s database on a 

much more frequent basis.  The inventory of trees assessed by TAT is updated 

every day as new trees and miles are inspected by EVM.  The TAT itself is 

undergoing revision/improvement to its accuracy in identifying trees at risk of 

failing and to customize the outcomes to the program applied (i.e., TAT will be 

able to be used on routine program in addition to EVM).  This accuracy 

improvement-based revision is anticipated to be complete in 2022. 

TABLE PG&E-REMEDY-21-18-01: CAPABILTY 21 

Capability 21:  Having an accurate inventory database of vegetation along rights of way, and 
vegetation with strike potential, including the condition of each vegetation.  Higher scores are achieved 
by more granular information and having a more up-to-date database. 

Capability # Capability 21 Question 
Current Score 

(2021) 
Future Score 

(2022) 

21A What information is captured in the inventory?  2 4 

21B How frequently is inventory updated?  2 3 

21C Are inspections independently verified by third party 
experts? 

2 2 

21D How granular is the inventory?  4 4 

Current Average: 2.5 3.25 

 

Capability 22 – Vegetation inspection cycle 

Target:  PG&E plans to move from a current maturity level of 1.33 to 2.66 by the 

end of 2022.  

Goals:  PG&E will continue to perform a second inspection in many parts of our 

service territory, namely HFTDs, that are at higher risk of tree mortality and/or 

wildfire risk.  The implementation of performing additional inspections will move 

PG&E well beyond the expectation of meeting minimum regulatory 

requirements, with more frequent inspections for highest risk areas.  
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Additionally, the development of the tree risk model, referred to as the “LiDAR 

Risk Score Model” which calculates the relative risk of individual trees within the 

HFTD that have strike potential to our transmission conductors is a model that 

will help. 

TABLE PG&E-REMEDY-21-18-02: CAPABILTY 22 

Capability 22:  How the utility determines the cycle with which inspections of the vegetation are 
conducted.  Higher scores are achieved by understanding vegetation growth, characteristics, and 
failure probability and timing inspections accordingly to maximize risk mitigation efficacy. 

Capability # Capability 22 Question 
Current Score 

(2021) 
Future Score 

(2022) 

22A How frequent are all types of vegetation inspections? 2 3 

22B How are vegetation inspections scheduled? 1 1 

22C What are the inputs to scheduling vegetation 
inspections? 

1 4 

Current Average: 1.33 2.67 

 

Capability 23 – Vegetation inspection effectiveness 

Target:  PG&E plans to move from a current maturity level of 1.33 to 2.66 by the 

end of 2022. 

Goals:  PG&E has established a Quality Assurance (QA) program that helps 

improve inspection effectiveness.  Specifically, QA reviews VM inspection 

procedures, VM standards, and VM systems of record for any potential gaps in 

the inspection program and processes.  Long-term, PG&E plans to improve 

patrol procedures for all programs to incorporate additional details and lessons 

learned to help employees and contract staff members perform better 

inspections that benefit all customers.  This is an effort that will be continuous 

and carried out well beyond 2025. 

TABLE PG&E-REMEDY-21-18-03: CAPABILTY 23 

Capability 23:  The depth and detail to which inspections are performed and recorded. Higher scores 
are achieved by having greater ability to identify higher risk areas and vegetation and conducting more 
in-depth inspections to maximize risk mitigation efficacy. 

Capability # Capability 23 Question 
Current Score 

(2021) 
Future Score 

(2022) 

23A What items are captured within inspection procedures 
and checklists? 

2 3 

23B How are procedures and checklists determined? 1 3 

23C At what level of granularity are the depth of checklists, 
training, and procedures customized? 

1 2 

Current Average: 1.33 2.66 
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Capability 24 – Vegetation grow-in mitigation 

Target:  PG&E plans to move from a current maturity level of 1.22 to 1.88 by the 

end of 2022. 

Goals:  PG&E has determined that in certain circumstances it is prudent to 

exceed the GO 95 requirements for tree trimming.  For example, instead of the 

required 4-ft radial clearance around conductors, PG&E is trimming trees from 

the conductor to sky for overhang clearing.  Additionally, through our EVM 

program, PG&E abates or trims trees outside of the GO 95 prescribed 4-ft 

clearance where trees more than 4-ft away from a power line are determined to 

have a defect as identified through the TAT and have a clear path to strike.  

PG&E will continue to improve upon EVM practices to exceed minimum 

statutory and regulatory clearances around all lines and equipment. 

TABLE PG&E-REMEDY-21-18-04: CAPABILTY 24 

Capability 24:  The utility’s standards and actions for treating vegetation that has grow-in potential 
around lines and equipment.  Higher scores are awarded for utilities that use ignition risk modeling and 
vegetation growth rates to determine appropriate vegetation clearances and trim cycles. 

Capability # Capability 24 Question 
Current Score 

(2021) 
Future Score 

(2022) 

24A How does utility clearance around lines and 
equipment perform relative to expected standards?  

2 3 

24B Does utility meet or exceed minimum statutory or 
regulatory clearances during all seasons?  

2 2 

24C What modeling is used to guide clearances around 
lines and equipment? 

3 (None of the 
Above) 

1 

24D What biological modeling is used to guide clearance 
around lines and equipment 

3 (None of the 
Above) 

1 

24E Are community organizations engaged in setting local 
clearances and protocols? 

1 2 

24F Does the utility remove vegetation waste along its 
right of way (ROW) across the entire grid?  

1 2 

24G How long after cutting vegetation does the utility 
remove vegetation waste along ROW? 

2 2 

24H Does the utility work with local landowners to provide 
a cost-effective use for cutting vegetation? 

1 2 

24I Does the utility work with partners to identify new cost-
effective uses for vegetation, taking into consideration 
environmental impacts and emissions of vegetation 
waste? 

2 2 

Current Average: 1.22 1.88 
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Capability 25 – Vegetation fall-in mitigation 

Target:  PG&E plans to move from a current maturity level of 1.86 to 2.71 by the 

end of 2022. 

Goals:  PG&E will expand routine inspection practices in HFTDs to include the 

inspection of all sides of a tree to identify tree defects that are otherwise hidden 

from view.  Each of the defects identified will be accounted for and included in 

the decision-making process to abate or not to abate a tree.  Additionally, 

PG&E has a Wood Management program that will help eliminate vegetation 

waste across the entire grid.  Our goal is to decrease waste removal timeframes 

and work with local landowners to provide cost effective ways for cutting 

vegetation.  PG&E is in the process of developing a comprehensive wood 

removal strategy for all electric VM programs, and plans to begin piloting this 

work in 2022.  

TABLE PG&E-REMEDY-21-18-05: CAPABILTY 25 

Capability 25:  The utility’s processes for treating vegetation that has strike potential on its grid.  Higher 
scores are awarded to utilities that treat vegetation based on a granular understanding of individual 
vegetation strike potential. 

Capability # Capability 25 Question 
Current Score 

(2021) 
Future Score 

(2022) 

25A Does the utility have a process for treating vegetation 
outside of ROWs? 

3 4 

25B How is potential vegetation that may pose a threat 
identified? 

2 3 

25C Is vegetation removed with cooperation from the 
community? 

2 2 

25D Does the utility remove vegetation waste outside its 
ROW across the entire grid? 

1 2 

25E How long after cutting vegetation does the utility 
remove vegetation waste outside its ROW? 

2 3 

25F Does the utility work with local landowners to provide 
a cost-effective use for cutting vegetation? 

1 1 

25G Does the utility work with partners to identify new cost-
effective uses for vegetation, taking into consideration 
environmental impacts and emissions of vegetation 
waste? 

2 2 

Current Average: 1.86 2.42 
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Capability 26 – QA/QC for vegetation maintenance 

Target:  PG&E plans to move from a current maturity level of 2.20 to 3.00 by the 

end of 2022. 

Goals:  PG&E assesses VM work performance using both QA and QV 

processes.  Both QA and QV processes use sampling methodologies to 

determine which samples to assess.  The QA effort is designed to validate 

program effectiveness and to provide confidence that the desired outcomes, 

including regulatory goals, are met.  For 2021, the Veg QA and QV teams' goal 

is to conduct approximately 2,000 audits/reviews.  The results from the 

audits/reviews conducted will be used to strengthen vegetation maintenance. 

TABLE PG&E-REMEDY-21-18-06: CAPABILTY 26 

Capability 26:  Having established processes for monitoring the quality of inspection and treatment 
work across the grid.  Higher scores are achieved for having robust processes, trainings, and 
leveraging technologies to monitor and validate work performed. 

Capability # Capability 26 Question 
Current Score 

(2021) 
Future Score 

(2022) 

26A How is contractor and employee activity audited?  2 4 

26B Do contractors follow the same processes and 
standards as utility's own employees? 

2 2 

26C How frequently is QA/QC information used to identify 
deficiencies in quality of work performance and 
inspections performance? 

4 4 

26D How is work and inspections that do not meet utility-
prescribed standards remediated?  

2 3 

26E Are workforce management software tools used to 
manage and confirm work completed by 
subcontractors? 

1 2 

Current Average: 2.20 3 

 

3) All targets related to Capabilities 24 and 25 will be achieved by Q4 of 2022.  

Additionally, goals associated with both capabilities are already in the process 

of implementation and will all be completed by the end of Q4 of 2021.   

4) PG&E provides a long-term vision for each VM initiative in Subsection 5 “Future 

improvements to the initiative” (or similar) including any relevant timelines 

below: 
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TABLE PG&E REMEDY-21-18-07: 

LONG-TERM VISION AND RELEVANT TIMELINES FOR EACH VM INITIATIVE 

Initiative # 
Revised 2021 WMP (Response to Section 5 and 

Action PG&E-25 [Class B]) 
Additional Information on Long-Term 

Plans 

7.3.5.1 PG&E will continue to communicate and partner 
with stakeholders regarding this public safety 
vegetation work and promote fire resistant 
planting.  PG&E informs cities and counties of VM 
work within their community and works with them 
to address any questions they may have. 

Managing community and environmental impacts 
is one of PG&E’s top priorities and will continue to 
be well beyond the next 10 years.  Long-term, 
PG&E is planning on better partnerships and 
agreements with agencies to perform VM work on 
federal or state lands without additional permitting 
requirements that could slow the mitigation of 
crucial work activities.  PG&E also wants to 
promote fire-resistant plantings on these agency 
lands to reduce the community and environmental 
impacts of continuing to perform VM activities on a 
regular basis. 

In 2022, PG&E will have begun our effort 
to standardize and enhance agency and 
customer engagement for electric VM 
work.  This new process incorporates a 
broader proactive outreach to more 
effectively partner with our cities, counties 
and customers.  The effort includes 
consistent stakeholder engagement 
including notifying our cities and counties 
of planned work through ProjectWise and 
conducting customer outreach prior to 
inspections, pre-tree crew work, and 
post-tree work through postcards, door 
hangers and automated calls.  

PG&E will implement the new approach 
in phases, starting with EVM, Routine, 
and Catastrophic Event Memorandum 
Account (CEMA) programs.  By the end 
of 2022, PG&E plans to fully execute 
standardizing customer engagement 
across the remaining electric distribution 
and transmission VM programs.  

Long-term, PG&E will continue to 
improve customer engagement materials 
and processes by evaluating proactive 
work notifications, customer constraint 
resolution timeframes, and work 
completion.  In addition, PG&E will 
explore opportunities to further refine 
stakeholder engagement around electric 
VM programs based on the 
implementation of this new customer 
engagement process. 

7.3.5.2 Future improvements include, but are not limited 
to, increasing staff for general oversight and Work 
Verification (WV), as well as improvements to the 
QV process described in Section 7.3.5.13(QA/QC 
of Inspections). 

Long-term, PG&E plans to improve patrol 
procedures for all programs to incorporate 
additional details and lessons learned to help 
employees and contract staff members perform 
better inspections that benefit all customers.  This 
is an effort that will be continuous and carried out 
well beyond 2025.  WV and QV processes are 
projected to continue to expand within the next five 
years.  Expansions of these processes will allow 
PG&E to use internal audit results to improve 
inspections of vegetation around distribution 
electric lines and equipment. 

PG&E has begun the long-term effort of 
updating procedural documents related to 
patrols.  Per TD-84015, all electric 
guidance documents and manuals must 
be updated at least once every 7 years, 
and no document can go without review 
beyond 5 years.  Given the rapid change 
that VM is currently undergoing, PG&E 
expects every patrol standard and work 
procedure to undergo an update by 2026.  
On a yearly basis between now and 
2026, PG&E will perform VM program 
inspections on approximately 
100,000 miles on an annual inspection 
cycle. 
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TABLE PG&E REMEDY-21-18-07: 

LONG-TERM VISION AND RELEVANT TIMELINES FOR EACH VM INITIATIVE 

(CONTINUED) 

Initiative # 
Revised 2021 WMP (Response to Section 5 and 

Action PG&E-25 [Class B]) 
Additional Information on Long-Term 

Plans 

7.3.5.3 Future improvement opportunities include 
continued improvement of LiDAR Risk Score 
Model.  This model is being reworked, validated, 
and vetted by a team of internal and consulting 
experts as well as an industry panel that was 

assembled by the North American Transmission 
Forum (see Section 7.3.5.8 concerning LiDAR 
Inspections of Vegetation Around Transmission 
Electric Lines and Equipment). 

Work related to inspections around transmission 
electric lines and equipment is recurring work that 
will expand beyond 2030.  Due to the higher risk of 
potential fire ignition exposure in the HFTD Tier 2 
and 3 areas, PG&E's goal is to remove 

vegetation to widen existing 60 kilovolt 
(kV)/70/kV115/kV ET corridors in Tier 2 and Tier 3 
HFTD areas.  Throughout this period, PG&E will 
be evaluating risk associated with the completion 
of this work and will adjust course as necessary to 
meet the objective. 

ROW Expansion refers to work intended 
to clear a minimum 20’ ROW on lines 
identified by a number of risk factors, 
primarily: fire risk, outage frequency and 
number of times the line was in scope for 
a PSPS event.  The purpose of ROW 
expansion is reduction of tree-caused 
outages on the transmission lines most 
at-risk for tree-caused failure.  This will 
allow PG&E to maintain access to its 
operated lines to provide safe, efficient, 
reliable service, safe and reliable 
interconnection of the load or generator 
to PG&E’s grid, increase customer 
satisfaction, and meet renewable energy 
mandates.  ROW expansion will continue 
to be a program that consists of multi-
year projects.  ROW line miles could be 
increased to be worked in the future.  
Typically, work plans would be discussed 
every year in Q4 with VM Transmission 
Operations (Execution team), Vegetation 
Asset Strategy, and T-Line Asset 
Strategy.  ROW expansion of 200 miles 
will continue beyond the next 5 years 
depending on wildfire risk.  

For additional information related to 
LiDAR, please see Section 7.3.5.8 
concerning LiDAR Inspections of 
Vegetation Around Transmission Electric 
Lines and Equipment. 

7.3.5.4 PG&E has no current plans for improvements to 
this initiative.  However, PG&E will continue to 
evaluate the process annually by reviewing the 
execution of the work. 

As stated in the section above, there are no further 
improvements planned at this time. 

Responding to Red Flag Warning days or 
other elevated fire weather events is 
considered to be reactive work due to its 
unpredictable nature.  Because of this, 
PG&E will maintain the current process 
for responding to these urgent conditions 
and will continue to evaluate the 
execution of work for opportunities to 
improve. 
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TABLE PG&E REMEDY-21-18-07: 

LONG-TERM VISION AND RELEVANT TIMELINES FOR EACH VM INITIATIVE 

(CONTINUED) 

Initiative # 
Revised 2021 WMP (Response to Section 5 and 

Action PG&E-25 [Class B]) 
Additional Information on Long-Term 

Plans 

7.3.5.5 Incoming data will be used to determine 
effectiveness and RSE of a fuel reduction 
program.  In addition, PG&E will use incoming 
data to identify the most effective schedule and 
cycle time.  As mentioned, above, PG&E has 
completed benchmarking with other utility 
companies.  PG&E will be one of the first utility 
companies developing an official fuel reduction 
program. 

In addition, as part of our UDS Program, PG&E is 
evaluating the use of fire-retardant products to 
reduce risk of ignition from utility infrastructure. 

Traditionally, the use of fire-retardant chemicals 
has been limited to firefighting operations during 
active wildfires.  PG&E is interested in land 
application of fire-retardant chemicals as a 
preventative measure to reduce potential ignitions 
related to utility infrastructure during extreme 
weather events in HFTDs.  In the U.S., there is 
currently no single regulatory framework for the 
production, authorization and use of fire 
retardants.  PG&E intends to conduct a review of 
commercially available fire-retardant products. 

This review will consist of the following: 

• Product toxicological and environmental 
analysis; 

• Efficacy analysis; 

• Environmental planning and permitting initial 
assessment; and 

• Scope of use including asset protection and 
proactive application. 

PG&E’s review of fire-retardant chemicals will take 
place ahead of the 2021 wildfire season. 

PG&E has not determined a long-term plan yet for 
this initiative.  Depending on the results of PG&E’s 
fire-retardant review, PG&E will establish best 
management practices for future use of fire 
retardants.  Additionally, PG&E will work with 
regulatory agencies to secure permits for future 
product use and application.  Long-term plan 
milestones are still under development with VMs 
Leadership team. 

As part of PG&E’s continued utility 
defensible space (UDS)/fuel reduction 
efforts, PG&E will continue the work of 
clearing vegetation and modifying ground 
and ladder fuels were permitted by 
customers on approximately 
4,117 distribution poles within HFTD 
areas.   

Beyond the scope of work described 
above, future UDS/fuel reduction work 
will include a scope of 14,697 poles 
within 550 line miles that have been 
identified by the Wildfire Risk 
Management (WRM) team as priority 
work.  PG&E will continue to clear 
vegetation at prioritized locations over the 
next five years, while continuing to work 
with the WRM team to identify other 
priority locations for UDS. 
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7.3.5.6 As stated above, please reference Section 7.3.5.2, 
Section 7.3.5.3, and Section 7.3.5.13 for more 
information on future improvements for this 
initiative. 

Please refer to Sections 7.3.5.2 (Detailed 
inspections of vegetation around 
distribution electric lines and equipment), 
7.3.5.3 (Detailed inspections of 
vegetation around transmission electric 
lines and equipment), and 7.3.5.13 
(QA/QC of Inspections) for future 
improvements regarding this initiative. 

7.3.5.7 Future LiDAR and Remote Sensing initiatives will 
focus on the continued evaluation of the use of 
LiDAR in QC and WV for radial clearances in 
Routine VM. 

PG&E will pilot the use of ground-based LiDAR 
(GBL) datasets for QC in Routine VM in HFTD 
areas.  We will be evaluating future LiDAR and 
remote sensing initiatives and will utilize lessons 
learned from previous and upcoming pilots to 
determine what the long-term path is.  Long-term 
plan milestones are still under development, with 
the VM Leadership team. 

PG&E is moving forward with the 
utilization of GBL datasets for QC in 
Routine VM in HFTD areas.  PG&E has 
laid out the following GBL mileage plan 
through 2024.  Planned mileage is 
subject to change.  The mileage plans for 
GBL below are based solely on current 
feedback from utilizing this new 
technology.  If at any point PG&E 
determines this technology does not 
effectively support efforts to reduce 
wildfire risk when compared to other 
viable approaches or technology, PG&E 
will pause or discontinue GBL efforts to 
focus on other avenues to reduce wildfire 
risk in a meaningful way. 

 
Year Planned GBL Mileage 

2022 2000 

2023 4000 

2024 6000 

2025 6000 

 

All GBL scans of Electric Distribution 
assets will be performed along roadside-
available ROWs in HFTD areas. 
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7.3.5.9 PG&E will continue to use and build upon the 
CEMA second patrol program that utilizes two 
forms of inspections, ground and aerial, to patrol 
the distribution lines.  Ground patrols involve a 
contract pre-inspector (PI) walking along the 
distribution lines inspecting for any issue that 
meets the scope of mid-cycle patrol.  Ground 
patrols are the main method of inspection for the 
second patrol program.  Aerial patrols involve a PI 
flying in a helicopter over the distribution lines 
inspecting any issue that meets the scope of the 
second patrol.  To improve upon CEMA 
inspections, PG&E will begin updating our 
contracts with the intent of diversifying the PI 
vendors we use, continue to assess areas 
appropriate for aerial patrols, and evaluate the 
frequency of patrols in Wildland Urban Interface 
and non-HFTD areas. 

PG&E has not determined a long-term plan yet for 
this initiative.  We will be assessing potential future 
CEMA improvements and second patrol procedure 
enhancements to boost focus on HFTD areas for 
inspectors to ensure efforts are concentrated on 
wildfire risk reduction.  Long-term plan milestones 
are still under development with VMs Leadership 
team.  These steps seek to drive toward decision-
making based upon current second inspection in 
many parts of our service territory, namely HFTDs, 
and SRA that are at higher risk of tree mortality 
and/or wildfire risk, Federal Responsibility Areas, 
and Fire Hazard Severity Zones. 

The improvement and development of the 
PG&E mid-cycle tracking metrics over the 
next 5 years will ensure that the mid-
cycle patrols are completed within the 
specific time frame, as well as allow 
PG&E to track the percentage of mid-
cycle patrols that are completed 
approximately 6 months before or after 
routine patrols.  Additionally, to focus on 
HFTD areas, PG&E will improve mid-
cycle procedures and tracking metrics to 
better concentrate on wildfire risk 
reductions.   

7.3.5.10 As stated above, please reference Section 7.3.5.3 
for more information on future improvements for 
this initiative. 

Please refer to Section 7.3.5.3 for more 
information on future improvements for 
this initiative. 

7.3.5.11 As stated above, please reference Section 7.3.5.2 
for more information on future improvements for 
this initiative. 

Please refer to Section 7.3.5.2 for more 
information on future improvements for 
this initiative. 

7.3.5.12 As stated above, please reference Section 7.3.5.3 
for more information on future improvements for 
this initiative. 

Please refer to Section 7.3.5.3 for more 
information on future improvements for 
this initiative. 
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7.3.5.13 Quality Management Veg QA and Veg QV are 
beginning to use 

Survey123/Collector to perform audits/reviews.  
This is being done to align with how the line of 
business (LOB) performs its work, and to 
efficiently communicate findings and take 
advantage of a system (front end, database, 
dashboards) rather than a paper-based process. 

PG&E has not determined a long-term plan yet for 
this initiative.  PG&E would like for all QC efforts to 
be completely paperless and utilize digital 
products only.  Enhancing our QC efforts will take 
an internal coordinated team approach to 
successfully implement a process that is effective 
and efficient.  Long-term plan milestones are still 
under development and will continue to be 
discussed well beyond 2021. 

Electric Quality Management/Quality 
Assurance Vegetation Management 
(QAVM) and Quality Verification 
Vegetation Management (QVVM) are in 
the process of moving to a mobile 
application for completing all VM program 
audits.  QM’s 5-year plan is to adopt the 
ESRI Suite of products including 
Survey123/Field 
Maps/GeoHub/Workforce to manage 
sampling, work allocation, audit 
completion and data management.  The 
5-year plan currently is to further mature 
the Data Flow for all programs including 
QAVM and QVVM and continue to 
evaluate alignment with Veg Operations.  

QM’s annual audit plan is developed in 
October for the upcoming year, then is 
revised as needed to meet changes in 
prioritization for EOs, including break-in 
audits needed to address agency findings 
or findings from an Internal Audit.  A 
deeper review is conducted in April to 
provide an opportunity to formally make 
changes to the audit plan.  All audit 
planning occurs in a tool called P6 which 
is updated bi-weekly by the QM team.  
We do not plan audits 5 years in 
advance. 

 



      

-66- 

TABLE PG&E REMEDY-21-18-07: 

LONG-TERM VISION AND RELEVANT TIMELINES FOR EACH VM INITIATIVE 

(CONTINUED) 

Initiative # 
Revised 2021 WMP (Response to Section 5 and 

Action PG&E-25 [Class B]) 
Additional Information on Long-Term 

Plans 

7.3.5.14 Since 2020, PG&E has been supporting Butte 
College in developing and funding a 5-week tree 
worker training program intended to develop and 
support individuals looking to make a transition to 
the utility tree worker industry.  This course allows 
individuals the ability to be certified and 
competitive when seeking a job as a utility tree 
worker.  Not only does this support retraining and 
return to work for individuals, it also allows 
employers the ability to hire someone who can 
start work immediately.  In 2021, PG&E will fund 
the digitization of course material to make material 
available online and to significantly reduce out of 
pocket cost for students currently purchasing hard 
copies of materials. 

Once Butte College is comfortable that the course 
is working successfully, PG&E will foster the 
expansion of this program to other community 
colleges throughout California. 

Recruiting and training of VM personnel is an 
effort that will expand well beyond 2030 as we 
continue the work started in 2020 that focuses on 
improving worker qualifications and supporting 
certification of employees and contractors.  Long-
term, PG&E plans to help improve the availability 
of tree workers not only in PG&E’s service 
territory, but in the territories of other California 
IOUs.  PG&E will continue to seek educational 
partnerships and explore other opportunities for 
employees and contractors to seek certification 
and advanced worker qualification. 

PG&E will be implementing knowledge 
assessments.  With the planned 
implementation of the knowledge 
assessments, it will place an enforcement 
of 3 attempts to pass the required PG&E 
training courses before the employee or 
contractor will be placed in a cooling off 
period before being allowed to retake the 
training course.  The knowledge 
assessments will provide PG&E better 
metrics in tracking their internal and 
external employees progress and will 
also allow PG&E to continue to develop 
and improve on training areas through 
2026, while continuing to expand and 
grow VM personnel through 2030. 
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7.3.5.15 In the future, PG&E will study post-EVM treatment 
outage and ignition data for opportunities to 
improve TAT effectiveness as part of our ongoing 
effort to improve our VM program.  We anticipate 
that the results of this study will impact our VM 
practices beyond 2021.  For further details on the 
Targeted Tree Species study, see Section 4.4.1. 

In the short-term, PG&E will continue the ongoing 
work of identifying and mitigating trees at elevated 
risk of failure.  In the long-term, PG&E will study 
post-EVM treatment outage and ignition data for 
opportunities to improve TAT effectiveness.  This 
study (which will be concluded in 2022), in 
conjunction with lessons learned, will be used to 
work toward a proactive analysis instead of 
reactive.  The EVM program will continue to 
address approximately 1,800 miles per year as we 
continue to work through all HFTD Tier 2 and 
Tier 3 areas in a prioritized, risk-informed manner. 

The Targeted Tree Species study to 
reduce potential wildfire ignitions by 
identifying species that pose an elevated 
risk of failure near PG&E facilities is 
expected to be completed in March 2022.  
(For further details on the Targeted Tree 
Study, see Section 4.4.1). 

In addition, PG&E is currently evaluating 
feedback from users for opportunities of 
improvement and will be using this to 
develop a list of enhancements to 
improve the TAT.  Long-term, the results 
of this study in conjunction with user 
feedback, will be utilized in an effort to 
improve TAT effectiveness.  As part of 
the TAT improvement initiative, PG&E is 
developing plans to make the TAT 
applicable to Routine.  The EVM program 
will continue to address approximately 
1,800 miles per year as we continue to 
work through all HFTD Tier 2 and Tier 3 
areas in a prioritized, risk-informed 
manner.   

7.3.5.16 As stated above, please reference 
Sections 7.3.5.2, 7.3.5.3, and 7.3.5.15 for more 
information on future improvements for this 
initiative. 

Please refer to Sections 7.3.5.2, 7.3.5.3, 
and 7.3.5.15 for more information on 
future improvements for this initiative. 

7.3.5.17.1 For 2021, PG&E will inspect 263 Electric 
Distribution Substations not within a Tier 2 or 3 
HFTD for purposes of achieving defensible space 
and fuel reduction beyond Tier 2 and Tier 3 HFTD.  
In addition, during routine defensible space 
inspections of Distribution Substations within a 
Tier 2 and Tier 3 HFTD, PG&E will identify and 
pursue vegetation removal and thinning work on 
undeveloped privately owned land neighboring 
PG&E property for further risk reduction purposes. 

This program is funded through 2024.  The work is 
ongoing and focuses on assessing the area 
around Electric Distribution Substations in Tier 2 
and Tier 3 HFTDs to identify flammable fuels and 
vegetation for removal.  In addition, during routine, 
defensible space inspections of Distribution 
Substations within a Tier 2 and Tier 3 HFTD, 
PG&E will identify and pursue vegetation removal 
and thinning work on undeveloped privately owned 
land neighboring PG&E property for further risk 
reduction purposes.  PG&E will continue 
inspections and prescription of vegetation work for 
defensible space maintenance and continued 
adherence to CAL FIRE recommendations. 

In 2022, PG&E will inspect 263 Electric 
Distribution Substations located in non-
HFTD areas for purposes of achieving 
defensible space and fuel reduction 
beyond Tier 2 and Tier 3 HFTDs.  In 
addition, during routine  

defensible space inspections of 
Distribution Substations within Tier 2 and 
Tier 3 HFTD areas, PG&E will identify 
and pursue vegetation removal and 
thinning work on undeveloped privately 
owned land neighboring PG&E property 
for further risk reduction purposes. 
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7.3.5.17.2 In 2021, PG&E will inspect 41 ET Substations not 
within a Tier 2 or 3 HFTD to achieve defensible 
space and fuel reduction beyond Tier 2 and Tier 3 
HFTD.  In addition, during routine, defensible 
space inspections of Transmission Substations 
within a Tier 2 and Tier 3 HFTD, PG&E will identify 
and pursue vegetation removal and thinning work 
on undeveloped privately owned land neighboring 
PG&E property for further risk reduction purposes. 

This program is funded through 2024.  The work is 
ongoing and focuses on assessing the area 
around ET Substations and Hydro Facilities in Tier 
2 and Tier 3 HFTDs to identify flammable fuels 
and vegetation for removal.  In addition, during 
routine, defensible space inspections of 
Transmission Substations within a Tier 2 and 
Tier 3 HFTD, PG&E will identify and pursue 
vegetation removal and thinning work on 
undeveloped privately owned land neighboring 
PG&E property for further risk reduction purposes.  
PG&E will continue inspections and prescription of 
vegetation work for defensible space maintenance 
and continued adherence to CAL FIRE 
recommendations. 

In 2022, PG&E will inspect 41 ET 
Substations in non-HFTD areas to 
achieve defensible space and fuel 
reduction beyond Tier 2 and Tier 3 HFTD.  
In addition, during routine, defensible 
space inspections of Transmission 
Substations within a Tier 2 and Tier 3 
HFTD, PG&E will identify and pursue 
vegetation removal and thinning work on 
undeveloped privately owned land 
neighboring PG&E property for further 
risk reduction purposes. 

7.3.5.18.1 In 2021, PG&E will improve the defensible space 
program with herbicide treatment plans within 
defensible space zones for improved long-term 
control and abatement of noxious weeds and 
reoccurring/regenerating brush species, where 
permitted. Also, PG&E will perform additional 
vegetation thinning and/or removal work beyond 
CAL FIRE recommended zones for defensible 
space. 

This program is funded through 2024.  The work is 
ongoing and in accordance with CAL FIRE 
defensible space recommendations (PRC 4291), it 
focuses on the removal of flammable fuels and the 
removal or trim of vegetation in and around 
Electric Distribution Substations within or adjacent 
to Tier 2 and Tier 3 HFTDs.  PG&E will also look 
to improve the defensible space program with 
herbicide treatment plans, where permitted.  
PG&E will perform additional vegetation thinning 
and/or removal work beyond CAL FIRE 
recommended zones for defensible space, where 
permitted.  Electric Distribution Substations will 
receive maintenance operations while additional 
CAL FIRE recommended tree, brush and debris 
compliance work will be prioritized from highest 
(Tier 3) to lowest (Tier 2) HFTD area. 

By 2022, PG&E will complete an 
evaluation of the sites included in the 
substation defensible space program to 
determine the locations where it is 
feasible and prudent to establish an 
herbicide treatment program for improved 
long-term control and abatement of 
noxious weeds and reoccurring/ 
regenerating brush species.  Starting in 
2022, PG&E will establish the herbicide 
treatment program at each of these 
locations and will continue the program 
by reapplying the herbicide at intervals 
required to maintain control of the 
targeted species. 
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7.3.5.18.2 In 2021, PG&E also looks to improve the 
defensible space program with herbicide treatment 
plans within defensible space zones for improved 
long-term control and abatement of noxious weeds 
and reoccurring/regenerating brush species, 
where permitted.  In addition, PG&E will perform 
additional vegetation thinning and/or removal work 
beyond CAL FIRE recommended zones for 
defensible space, where permitted. 

This program is funded through 2024.  The work is 
ongoing and in accordance with CAL FIRE 
defensible space recommendations (PRC 4291), it 
focuses on the removal of flammable fuels and the 
removal or trim of vegetation in and around ET 
Substations and Hydro facilities within or adjacent 
to Tier 2 and Tier 3 HFTDs.  PG&E will also look 
to improve the defensible space program with 
herbicide treatment plans, where permitted.  
PG&E will perform additional vegetation thinning 
and/or removal work beyond CAL FIRE 
recommended zones for defensible space, where 
permitted.  ET Substations and Hydro facilities will 
receive maintenance operations while additional 
CAL FIRE recommended tree, brush and debris 
compliance work will be prioritized from highest 
(Tier 3) to lowest (Tier 2) HFTD area. 

By the end of 2021, PG&E will complete 
an evaluation of the sites included in the 
substation defensible space program to 
determine the locations where it is 
feasible and prudent to establish an 
herbicide treatment program for improved 
long-term control and abatement of 
noxious weeds and reoccurring/ 
regenerating brush species.  Starting in 
2022, PG&E will establish the herbicide 
treatment program at each of these 
locations and will continue the program 
by reapplying the herbicide at intervals 
required to maintain control of the 
targeted species. 
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7.3.5.19 PG&E will continue to work on a project plan in 
2021.  This project plan will be utilized as a 
working document to move this initiative forward.  
As with all projects plans, we will expect changes 
to this document as new requirements are 
identified. 

PG&E is drafting a project plan that will be used as 
a working document to move toward the long-term 
goal of having one vegetation inventory system.  
PG&E will continue to document processes in 
support of this process as well as to review and 
test work management platforms.  Long-term plan 
milestones are still under development. 

The VM Program Management team has 
created a long-term plan for the One VM 
platform.  The objective will be to 
complete the build and implementation of 
a virtual tool that can be used to increase 
visibility of vegetation work being 
performed at different times in different 
locations.  

In 2021 the One VM Platform will be 
tested to ensure system readiness and by 
January of 2022 it will be deployed to 
Routine Maintenance (Distribution) and 
CEMA.  The release date will allow us to 
pilot the platform and work with our 
vendors to ensure it is functioning as 
intended before proceeding with future 
roll outs to other teams.  

In 2022 and 2023, using data from the 
initial pilot programs of the platform, we 
will continue to work with PG&E’s internal 
IT team to increase roll out to 7 additional 
teams each of the respective years 
further enhancing visibility of work being 
performed and data being collected while 
increasing PG&E’s ability to prevent 
wildfires. 

A total of 16 teams in various programs 
within PG&E will be able to share data on 
the same platform at the same time upon 
full completion and rollout of the One VM 
platform.  

The long-term plan for the One VM 
platform includes the following program 
release schedule.  This schedule is 
subject to change.  Internal targets and IT 
development will require schedule shifts: 
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  2021:  

• Routine Maintenance* (Distribution) 

• CEMA* 

2022:  

• EVM 

• WV 

• Wood Management 

• LiDAR 

• Vegetation Control (Pole Clearing) 

• Wildfire Response 

• Utility Defensible Space 

2023:  

• Routine Maintenance (Transmission) 

• Transmission Programs (Orchards, 
Integrated Vegetation Management 
(IVM), ROWX) 

• System Hardening VM 
Work/Estimating Arborist 

• Reliability 

• Enterprise Public Works Coordination 

• Vegetation Management Inspections 
(VMI) 

• Gas Transmission VM 

*Deployment for Routine and CEMA by 
January 2022. 

7.3.5.20 As stated above, please reference Section 7.3.5.2, 
and Section 7.3.5.3 for more information on future 
improvements for this initiative. 

Please refer to Section 7.3.5.2, and 
Section 7.3.5.3 for more information on 
future improvements for this initiative. 
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Utility #:  PG&E-21-19 

Issue title:  Delays in achieving mutually agreeable environmental mitigation. 

Issue description:  PG&E cites delays in reaching mutually agreeable environmental 

and community impact mitigation efforts that in certain situations result in PG&E seeking 

court orders.38  These delays, judicial or otherwise, can compromise working 

relationships between the community and state and local environmental agencies and 

cause further delays to WMP initiatives.  

Remedies required and alternative timeline if applicable:  PG&E must show 

progress on achieving environmental and community impact mitigation agreements with 

agencies, local governments, and tribal governments.  PG&E must consider the 

development of Operations and Maintenance (O&M) Plans and Memorandums of 

Understandings with relevant federal, state, and local land managing agencies to 

facilitate agreed-upon review times of permits and/or VM activities.  PG&E must 

document the outcomes of these efforts and any lessons learned. 

Response to PG&E-21-19: 

PG&E has made progress over the last few years on establishing programmatic 

permits/agreements with many of our critical agency partners and continues to focus on 

expanding these efforts due to the success we have seen from our current agreements.  

These agreements have allowed both parties to understand one another’s needs and 

align on a standardized process for work being performed by PG&E (e.g., how work is 

to be submitted for authorization, expected turnaround times for authorization/approval, 

expectations on how the work activity is to be performed).  This standardization has 

helped streamline the process and created a much more collaborative relationship 

between PG&E and our agency partners as the process is much more transparent and 

there are clear expectation and understanding by both parties involved.   

An updated list of completed and executed Programmatic Permits and in-progress 

permits can be found in Attachment 2021WMP_OEISRemedy_PGE-21-19_Atch01. 

Below, we provide a list of permits that have either been completed or are in progress, 

as well as some lessons learned. 

 

38 PG&E Revised 2021 WMP Update p. 691. 
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Completed: 

1) Bay Area Habitat Conservation Plan (HCP) – U.S. Fish and Wildlife Service 

(USFW) -- This is a 30 year permit that provides federal endangered species 

coverage for O&M activities within the 9 counties of the Greater Bay Area. 

2) San Joaquin Valley HCP – USFW/California Department of Fish and Wildlife 

(CDFW) – This is a 30 year permit that provides federal and state endangered 

species coverage for O&M activities covering 9 counties south of Stockton. 

3) Multi-Region HCP – USFW – This is a 30 year permit that provides federal 

endangered species coverage for O&M activities covering 34 counties within; 

Central Coast, Sacramento Valley, North State, and North Coast. 

4) USFS O&M Plan – This is a 30 year permit and general easement providing a 

streamline process to do electric work on the 11 forests within the PG&E’s 

service territory.  

5) State Parks O&M plan – This agreement provides for a streamlined process to 

complete O&M work across the 99 State Parks within PG&E’s service territory. 

6) National Park Service Short Term Use Permit – This permit allows for O&M 

activities across the 7 national parks in PG&E’s service territory. 

7) Bureau of Land Management (BLM) short term Instruction Memorandum (IM) – 

The IM letter allows to FastTrack system hardening and wildfire related work 

across the 8 BLM field offices.  This letter was extended until 2025. 

In Progress: 

1) Bay Area Incidental Take Permit (ITP) – CDFW – Will provide State coverage of 

three endangered State species within the 9 counties of the Bay Area. 

2) Coastal Commission Memorandum of Understanding (MOU) – Will create a 

streamline process to complete wildfire and system hardening work within the 

coastal zone of PG&E’s service territory. 

3) Department of Water Resources MOU – Creates a process to expediate review 

of projects on DWR owned lands. 

4) State Water Board – GO – Creates a GO for all the IOUs in the State to 

complete dredge and fill activities in waters of the State. 

5) SF Bay Army Corp Programmatic Permit – Provides a permit for 15 years to 

complete work in the SF bay that would impact waters of the US.  
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6) Local Cities and Counties – PG&E is currently engaging multiple jurisdictions on 

programmatic encroachment permits. 

Lessons Learned: 

We are continuing our work to obtain additional programmatic permits/agreements due 

to the success we have seen with our current agreements.  This programmatic 

approach has provided a clear strategy for agencies, local and tribal governments and 

PG&E to process the substantial amount of work around wildfire and system hardening.  

Through the development of these agreements, we have created standardization 

around work notification packages and nomenclature to describe the work.  These 

agreements have also allowed us to help address the resource shortfall with many of 

these agencies and governments, by creating reimbursable agreements.  The 

reimbursable agreements allow for the agencies and governments to hire additional 

staff to address PG&E’s workload.  These agreements have also created a more 

constructive and collaborative relationship between our agency and government 

partners and PG&E as there is more engagement between PG&E and our agency and 

government partners’ leadership, so we are able to work through challenges when they 

arise due to the stronger lines of communication that have been built in the 

development and rollout of these agreements. 

Utility #:  PG&E-21-20 

Issue title:  Non-inclusion of fire damage attributes in hazard tree assessments. 

Issue description:  In DR WSD_011, WSD asked PG&E whether fire impact 

characteristics (char, scorch, etc.) were included in PG&E’s TAT.  PG&E stated that the 

TAT “does not include post-fire specific factors such as char, etc.  This tool was not 

developed for, or intended to be used in, post-wildfire response circumstances.  When 

wildfires occur, PG&E performs a hazard tree assessment of the burned area to 

determine whether trees pose a threat to electric assets and if they should be abated.” 

Contradictorily, PG&E specifically defines the TAT in its WMP as a “Tool that evaluates 

an individual tree’s likelihood of failing and supplies instruction of whether to abate or 

not abate the tree.”  It is unclear whether PG&E has another tool, other than its TAT, it 

uses to perform hazard tree assessments in post-wildfire response circumstances or 

whether it uses no tool or standard assessment for hazard tree assessments in post-

wildfire response circumstances.  
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Remedies required and alternative timeline if applicable:  PG&E must:   

1) Clarify what tool or standard PG&E and its contractors use in post-wildfire 

response circumstances for hazard tree assessments;  

2) If such a tool or standard does not already include post-fire specific factors 

(e.g., crown, bole, and root scorch, char, duff consumption).39 PG&E must 

include these factors in such tool or standard; 

3) If such a tool or standard does not exist, PG&E shall develop one to use in 

post-wildfire response circumstances; 

4) Provide the training to its staff and contractors in post-fire tree assessments; 

5) Use such a tool during PG&E’s Phase 2 “Non-Imminent Hazard Trees” post-

wildfire response;40 and 

6) PG&E should use such a tool during Phase 1 “Imminent Threat Inspection” as 

feasible.  

Response to PG&E-21-20: 

1) PG&E currently uses its VM Wildfire Response Guidance document as the 

guideline or standard for assessing post-wildfire hazard trees (see Attachment 

2021WMP_OEISRemedy_PGE-21-20_Atch01) and is in the process of 

developing a more detailed standard which is anticipated to be completed in Q4 

2021.  In addition, PIs use their own professional judgment and training to make 

assessments. 

2) This standard includes specific post-fire factors such as crown damage, 

cambium damage, root damage, char, and duff.  Specifically, the appendices to 

this guidance document, ‘Assessing fire-damaged trees’ and ‘Marking 

 

39 Factors Affecting Survival of Fire Injured Trees: A Rating System For Determining Relative 
Probability of Survival of Conifers in the Blue and Wallowa Mountains, U.S. Forest Service, 
November 25, 2002. 

40 Phase 2 “Non-Imminent Hazard Trees” is described in “WSD-001 Glass Fire,” response 
received March 1, 2021:  Under PG&E’s emergency operations protocols, there are 
two phases of VM inspections.  The duration of each phase will vary due to timeline 
dependencies such as CAL FIRE clearance/accessibility, availability of PIs and the volume 
of damage or fire footprint.  Phase 1 – Imminent Threat Inspection:  Inspect and eliminate 
any tree that is actively failing and identify trees that will need to be removed by 
construction crews to support reconstruction work to restore power.  Phase 2 – 
Non-Imminent Hazard Trees: Listing non-immediate hazard trees for work; this can be done 
in parallel with Phase 1 if inspectors are available. 



      

-76- 

Guidelines for Fire-Injured Trees in California,’ include this information.  (see 

Attachment 2021WMP_OEISRemedy_PGE-21-20_Atch02). 

3) This standard already exists. 

4) PIs will follow the current guidance document (Attachment 

2021WMP_OEISRemedy_PGE-21-20_Atch01) for wildfire response as well as 

for data collection described above.  PG&E is continuing to develop training for 

post-fire tree assessments. 

5) PIs will consult the guidance documentation and make use of professional 

judgment during Phase 2 inspections, which is the listing of non-imminent 

hazardous trees. 

6) PIs will consult the guidance documentation and make use of professional 

judgment during Phase 1 inspections, which is to inspect and eliminate any tree 

that is actively failing and to list trees that will need to be removed by 

construction crews to support reconstruction work to restore power. 

  



      

-77- 

Utility #: PG&E-21-21 

Issue title:  Unknown environmental impact of fire retardant used on a planned basis. 

Issue description:  PG&E plans to undertake a review of fire-retardant chemicals 

ahead of the 2021 wildfire season to pilot under its UDS program “pre-treat[ing] ROWs 

and around equipment in select locations to limit a spark from causing an ignition.” 

PG&E has not determined a LTP for this initiative, considers it a pilot, and has no set 

targets (e.g., number of circuit miles or acres to be treated with retardant).  However, on 

August 30, 2021, PG&E informed Energy Safety it has been “applying preventative fire 

retardant on poles and underneath powerlines in high risk areas to reduce the potential 

of a catastrophic wildfire” to “81 pilot [circuit] miles” (Presentation to the Energy Safety 

and the CPUC’s Safety Enforcement Division from PG&E titled “Public Safety 

Measures: Addressing Extreme Drought”, August 6, 2021) as part of its Preventative 

Fire Retardant Program (PFRP).41  Fire retardant is typically used as an emergency 

measure applied in front of imminent fire and the efficacy and environmental impact of 

PG&E’s PFRP are unknown. 

Remedies required and alternative timeline if applicable:  PG&E must provide:   

1) Its review of fire-retardant that includes the following:  product toxicological and 

environmental analysis; efficacy analysis; environmental planning and 

permitting assessment; and the scope of use; 

2) A report on the objectives and execution of its PFRP in 2021 and its PFRP plan 

for 2022; 

3) Quarterly reports regarding the deployment of fire-retardant to the Compliance 

Division of OEIS per CPUC approved Compliance Operational Protocols.  

These reports must include where and when the retardant was used, how much 

retardant was used, and the specific fire-retardant that was used; and 

4) An RSE value its PFRP. 

 

41 Presentation to the Office of Energy Infrastructure Safety and the CPUC’s Safety and 
Enforcement Division from PG&E titled “Public Safety Measures: Addressing Extreme 
Drought”, August 6, 2021. 
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Response to PG&E-21-21: 

1) Attached as Attachment 2021WMP_OEISRemedy_PGE-21-21_Atch01, please 

find an outline and review of the LC95W Fire Retardant product along with 

reference links to the materials including; Forest Service Ecological Risk 

Assessment, the Forest Service Final Environmental Impact Statement for 

Nationwide Aerial Application for Fire Retardant on National Forest System 

lands and others. 

2) The objective of the 2021 PFRP pilot is to establish and test the end-to-end 

process for a PFRP and determine the viability of preventative fire retardant 

applications as an appropriate wildfire mitigation tool into 2022 and beyond.  

The PFRP has established and is evaluating a risk prioritization methodology; a 

screening process to ensure that environmentally and culturally sensitive land, 

agricultural land, and sensitive receptor locations are precluded from 

applications; a customer engagement program to seek customer approval for 

applications; and a tactical retardant application protocol.  The PFRP pilot 

initially identified approximately 80 miles of target potential circuit miles to apply 

its screening criteria and customer engagement process.  After subjecting the 

target miles to the PFRP screening methodology and contacting customers to 

seek approval to perform applications, PG&E had approval to conduct 

applications on 9.62 miles across all identified CPZs.  The PFRP program is 

currently subjecting another 53 target potential circuit miles within Shasta 

County to the screening and customer approval process.  In parallel, the PFRP 

is coordinating with state government agencies to examine target potential 

circuit miles on state-owned land and state right-of-way for potential application.  

PG&E is currently conducting environmental screening and pre-planning work 

on this potential scope on State land and ROW.  The objective would be to 

conduct applications on final, approved miles within both the private property 

and state land workstreams prior to the end of 2021.  
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3) As of October 6, 2021, PG&E had completed applications as follows:  

• Deschutes 1104 (Shasta): 6.04 miles 

• Girvan 1101 (Shasta): 0.68 miles 

• Vaca Dixon 1105 (Solano): 2.14 miles 

• Vacaville 1104 (Solano): 0.76 miles 

 

Single applications were applied on approved parcels within all CPZs noted 

above between August 13 and October 1, 2021.  PG&E crews applied 

Perimeter Solutions LC95W retardant at Coverage Level 2 (i.e., 2 gallons of 

retardant per 100 square feet) (https://www.nwcg.gov/term/glossary/coverage-

level).  There is no plan to repeat applications at any locations, as the scientific 

data does not currently exist to support repeated applications.  Moving forward, 

PG&E will provide quarterly reports with the requested information to Energy 

Safety.    

4) There is presently no RSE value for planned basis fire retardant applications 

because the current RSE score was developed prior to the implementation of 

fire retardant in field use.  PG&E is evaluating updating the RSE score 

assumptions based on more recent information and expect to have a decision 

and plan by the finalization of the 2022 WMP. 

Utility #:  PG&E-21-22 

Issue title:  Incomplete identification of vegetation species and record keeping. 

Issue description:  In Table PG&E-7.3.5-6 on p. 666, PG&E reports that “Oak” and 

“Pine” are species that have caused >1 percent of several regions’ outages.  However, 

these are not tree species, but tree genera.  PG&E needs to ensure proper identification 

of trees to the species level.  This specificity will ensure that the “regional species risk 

values” input to its TAT are updated and accurate.  While PG&E does not currently 

prescribe tree-work based on specific species,42 it may choose to do so in the future; in 

this case, accurate recordkeeping of the species designation is essential. 

 

42 PG&E 2021 WMP Update p.667. 

https://www.nwcg.gov/term/glossary/coverage-level
https://www.nwcg.gov/term/glossary/coverage-level
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Remedies required and alternative timeline if applicable:  PG&E must:   

1) Use scientific names in its reporting (as opposed to common names).  This 

change will be reflected in the upcoming updates to Energy Safety GIS 

Reporting Standard; 

2) Add genus and species designation input capabilities into its systems which 

track vegetation (e.g., vegetation inventory system and vegetation-caused 

outage reports); 

3) Identify the genus and species of a tree that has caused an outage43 or 

ignition44 in the Quarterly Data Reports (QDR) (in these cases, an unknown 

“sp.” designation is not acceptable); 

4) If the tree’s species designation is unknown (i.e., if the inspector knows the tree 

as “Quercus” but is unsure whether the tree is, for example, Quercus kelloggii, 

Quercus lobata, or Quercus agrifolia), it must be recorded as such.  Instead of 

simply “Quercus,” use “Quercus sp.” If referencing multiple species within a 

genus use “spp.” (e.g., Quercus spp.);45 

5) Teach tree species identification skills in its VM personnel training programs, 

both in initial and continuing education; and 

6) Encourage all VM personnel identify trees to species in all VM activities and 

reporting, where possible.  

Response to PG&E-21-22: 

1) Moving forward, PG&E will use the scientific names of trees when reporting to 

Energy Safety. 

2) PG&E’s VM Database already possesses this capability. 

3) PG&E will identify the genus and species of a tree that has caused an outage or 

ignition in its QDR whenever it is possible to do so. 

4) PG&E will instruct its PIs to designate unknown tree species as described.  

There is presently a deficiency in the system that allows field PIs to choose a 

 

43 WSD GIS Data Reporting Standard Version 2, Transmission Vegetation Caused Unplanned 
Outage (Feature Class), Section 3.4.5 & Distribution Vegetation Caused Unplanned Outage 
(Feature Class), Section 3.4.7. 

44 WSD GIS Data Reporting Standard Version 2, Ignition (Feature Class), Section 3.4.3. 

45 Jenks, Matthew A. (undated, from 2012 archived copy), “Plant Nomenclature,” Department 
of Horticulture and Landscape Architecture, Purdue University, accessed May 18, 2021. 
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generic tree genus without requiring a species and we are working on a solution 

to remove this generic choice from our data collection tools.  Field arborists 

have a picklist in data collection tools in the field.  This picklist will be modified 

to remove the generic choice of ‘oak,’ for example, and instead the choice will 

be ‘oak, unknown.’  These updates will be communicated to users via a 

Five Minute Meeting in the short term, and training materials will be updated as 

a long-term solution. 

5) PG&E requires its VM vendors to provide accurate tree species information.  To 

check compliance with this, including correct species identification, PG&E 

incorporates tree species into its QV audit process to ensure that our 

contractors are implementing species identification effectively.  In addition, 

species identification training will be added to the Community College training 

PG&E is supporting as well as to future PG&E trainings.  These trainings will be 

for both internal PG&E employees and our contract partners. 

6) PG&E will encourage all VM personnel to identify trees down to the species 

level, where possible, in all VM activities and reporting. 

Utility #: PG&E-21-23 

Issue title:  Inadequate joint plan to study the effectiveness of enhanced clearances, 

Issue description:  RCP Action-PGE-3546 (Class A) required PG&E, SCE, and 

SDG&E to “submit a joint, unified plan” to begin a study of the effectiveness of extended 

vegetation clearances.  PG&E submitted its plan to study the effectiveness of extended 

vegetation clearance as part of its February 26, 2021, “Supplemental Filing Addressing 

Remedial Compliance Plan and First Quarterly Report Action Items.”  PG&E, SCE, and 

SDG&E presented the “joint, unified” plan to Energy Safety on February 18, 2021.  

While it was apparent the three large utilities had discussed a unified approach, each 

utility presented differing analyses that would be performed to measure the 

effectiveness of enhanced clearances.  This presentation’s content was not included in 

the February 26, 2021, “Supplemental Filing Addressing Remedial Compliance Plan 

and First Quarterly Report Action Items.” 

 

46 Wildfire Safety Division Evaluation of PG&E’s Remedial Compliance Plan can be found 
here (accessed August 2, 2021):  https://energysafety.ca.gov/wp-
content/uploads/docs/wmp-2020/pge-rcp-action-statement-20201230.pdf. 

https://energysafety.ca.gov/wp-content/uploads/docs/wmp-2020/pge-rcp-action-statement-20201230.pdf
https://energysafety.ca.gov/wp-content/uploads/docs/wmp-2020/pge-rcp-action-statement-20201230.pdf
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Energy Safety acknowledges the complexity of this issue; any study performed 

assessing the effectiveness of enhanced clearances will take years of data collection 

and rigorous analysis.  

Remedies required and alternative timeline if applicable:  PG&E, SCE, and SDG&E 

will participate in a multi-year vegetation clearance study.  Energy Safety will confirm 

the details of this study in due course.  The objectives of this study are to:  

1) Establish uniform data collection standards; 

2) Create a cross-utility database of tree-caused risk events (i.e., outages and 

ignitions caused by vegetation contact); 

3) Incorporate biotic and abiotic factors47 into the determination of outage and 

ignition risk caused by vegetation contact; and 

4) Assess the effectiveness of enhanced clearances.  

In preparation for this study and the eventual analysis, PG&E must collect the relevant 

data; the required data are currently defined by Energy Safety GIS (GIS Data Reporting 

Standard for California Electrical Corporations – V2).  Table 2 in Section 5.5 of this 

Action Statement outlines the feature classes which Energy Safety believes will be most 

relevant to the study.  Energy Safety will also be updating the GIS Reporting Standards 

in 2021, which may include additional data attributes for vegetation-related risk events. 

Response to PG&E-21-23: 

This is a joint response prepared by the utilities. 

SDG&E, PG&E, and SCE (jointly investor-owned utilities or IOUs) have begun 

collaboration on a vegetation clearance study. In benchmarking vegetation 

management practices and data collection methodologies across IOUs, it has been 

determined to be a multi-year effort concurrent with the terms of the study and are 

expecting the development of uniform standards following the timeline of the study. Bi-

weekly meetings began on September 9th and three meetings were held with 

attendance by IOUs and Energy Safety at each meeting.  Early meetings have focused 

on addressing the first two items listed in the remedies required for this issue: 

1) Establish uniform data collection standards 

 

47 Biotic factors include all living things (e.g., an animal or plant) that influence or affect an 
ecosystem and the organisms in it; abiotic factors include all nonliving conditions or things 
(e.g., climate or habitat) that influence or affect an ecosystem and the organisms in it. 
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2) Create a cross-utility database of tree-caused risk events (i.e., outages and 

ignitions caused by vegetation contact) 

Meeting topics have consisted of the IOUs discussing their current data collection 

standards including: 

• The amount (years) of historical data each IOU has collected 

• Outage cause codes employed for tree-caused risk events 

• Tree-caused risk event data collection across the primary and secondary 

voltages 

• Definition of an inventory tree 

• Post trim clearance data 

The IOUs discussed definitions being used and began to standardize definitions 

including “enhanced clearance,” “inventory tree,” “tree-caused risk event,” and “post-trim 

clearance.”  The different types and methods of creating a cross-utility database of tree-

caused risk events was reviewed, including recommendation from Energy Safety that a 

database can be as simple as a spreadsheet. There are pros and cons to the various 

methods discussed, with more work to be completed in the future on the format and 

location of this database.   

At the most recent meetings, the IOUs demonstrated their current analysis around the 

effectiveness of enhanced clearances.  SDG&E and SCE presented their analysis with 

PG&E expected to present at the next meeting. SDGE’s initial analysis of expanded 

clearances demonstrates a reduction in vegetation related risk events as clearances are 

increased.  SCE’s initial analysis demonstrates reduced tree-caused circuit interruptions 

since implementation of enhanced clearances in 2018-2019.  The IOUs used the 

existing analyses to discuss the various methods of analyses that can be performed to 

assess the effectiveness of enhanced clearance.  Over the course of this extended 

study the IOUs will work towards a more uniform standard for measuring the efficacy of 

expanded clearances.  Part of these discussions included the types of biotic and abiotic 

factors that can affect the risk of vegetation contact including tree genus/species, tree 

health, soil composition, storm conditions, Santa Ana winds, etc. IOUs believe that 

biotic and abiotic factors can be extracted from existing data sets. 

Each IOU will collect the relevant data identified by Energy Safety for the purposes of 

this study. 
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Utility #:  PG&E-21-24 

Issue title:  Need for quantified VM compliance targets. 

Issue description:  In Table 12, PG&E only defines quantitative targets for six of 20 

VM initiatives.  Energy Safety is statutorily required to audit PG&E when a “substantial 

portion” of PG&E’s VM work is complete;48 without quantifiable targets in the WMP and 

subsequent reporting on those targets in the QDR and QIU, Energy Safety cannot fully 

realize its statutory obligations. 

Remedies required and alternative timeline if applicable:  PG&E must define 

quantitative targets for all VM initiatives.  If quantitative targets are not applicable to an 

initiative, PG&E must fully justify this, define goals within that initiative, and include a 

timeline in which it expects to achieve those goals.   

Response to PG&E-21-24: 

TABLE PG&E-REMEDY-21-24-01: 

QUANTITATIVE TARGETS OR GOALS FOR VM INITIATIVES 

Initiative # 2021 WMP Quantitative Targets Quantitative Targets or Goals 

7.3.5.1 PG&E did not provide quantitative targets for 
this initiative in the 2021 WMP. 

In 2021, PG&E did not have quantitative targets for this 
initiative, but our current goal is to apply the use of customer 
touchpoints (through postcards, door hangers, automated calls, 
etc.) prior to performing critical VM work.  These touchpoints will 
be applied to customers within the CPZs being actively worked 
by EVM, Routine, and CEMA programs.  

We plan to define targets for this initiative by the end of 2021 
and will continue to refine these targets as well as expand into 
other electric VM programs by the end of 2022. 

7.3.5.2 PG&E’s VM program inspects approximately 
100,000 miles of overhead electric facilities on 
a recurring cycle. 

In 2021, PG&E will complete inspections of the entire 
distribution system by December 31st of each year (inspection 
periods start on November 15th of the year prior).  Additionally, 
PG&E will follow a fully implemented Vegetation Clearing/ Pole 
Clearing schedule where we will identify and complete all 
unconstrained clearing on all of poles by April 30th annually and 
maintenance from May 1st to September 30th (inspection period 
starts October 1st of the prior year). 

 

 

48 Public Utilities Code § 8386.3(c)(5)(A). 
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TABLE PG&E-REMEDY-21-24-01: 

QUANTITATIVE TARGETS OR GOALS FOR VM INITIATIVES 

(CONTINUED) 

Initiative # 2021 WMP Quantitative Targets Quantitative Targets or Goals 

7.3.5.3 In addition to compliance inspections, in 
2021, approximately 200 miles of 
Transmission ROW expansion work are 
planned within HFTD areas.  PG&E will also 
continue to perform IVM Maintenance based 
on aging of work cycles and evaluation of 
vegetation re-growth and will conduct LiDAR 
mid-cycle inspections on 80 percent-
100 percent of HFTD Tier 2 and Tier 3 
Transmission lines. 

In 2021, PG&E will complete approximately 200 line miles of 
Transmission ROW Expansion.  ROW Expansion is a measure 
taken to further reduce vegetation around PG&E energized 
conductors and other equipment.  This program addresses 
approximately 200-line miles during recurring patrol cycles 
within Tier 2 and Tier 3 HFTD areas.   

IVM maintenance is a process that is ongoing and designed to 
maintain cleared ROW in a sustainable and compatible 
condition and thus quantitative targets are not applicable.  

PG&E will continue to conduct LiDAR inspections on 
100 percent of Routine NERC and Routine Non-NERC 
Transmission miles.  LiDAR mid-cycle inspections will be 
conducted on 80 percent-100 percent of HFTD Tier 2 and Tier 3 
transmission lines. 

7.3.5.4 PG&E did not provide quantitative targets for 
this initiative in the 2021 WMP. 

Red Flag Warning patrols are reactive to extreme fire weather 
conditions that are determined by the National Oceanic and 
Atmospheric Administration.  Thus, PG&E is unable to set goals 
or targets for this type of reactive and highly unpredictable work. 

7.3.5.5 PG&E did not provide quantitative targets for 
this initiative in the 2021 WMP. 

Starting in 2021, PG&E’s UDS/fuel reduction program will 
prioritize work on 5 CPZs (approximately 4,100 poles).  This 
work will be focused on clearing vegetation and modifying 
ladder fuels around these 4,100 distribution poles in HFTD 
areas.  

7.3.5.6 PG&E did not provide quantitative targets for 
this initiative in the 2021 WMP. 

Quantitative targets for inspections for distribution are provided 
in Section 7.3.5.2 and for transmission in Section 7.3.5.3.  
Quantitative targets for QA/QC inspections are provided in 
Section 7.3.5.13. 
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TABLE PG&E-REMEDY-21-24-01: 

QUANTITATIVE TARGETS OR GOALS FOR VM INITIATIVES 

(CONTINUED) 

Initiative # 2021 WMP Quantitative Targets Quantitative Targets or Goals 

7.3.5.7 PG&E did not provide quantitative targets for 
this initiative in the 2021 WMP. 

PG&E did not have targets for this initiative in 2021 because it 
was still in the pilot phase.  However, starting in 2022, PG&E will 
perform a GBL scan of approximately 2,000 miles of Electric 
Distribution assets along roadside-available (i.e., road 
conditions that do not allow for high quality data collection would 
not be considered 'roadside available' as data collected would 
be of low quality due to limitations of the technology) ROWs in 
HFTD areas.  

In 2023, PG&E currently intends to perform a GBL scan of 
approximately 4,000 miles of Electric Distribution assets along 
roadside-available ROWs in HFTD areas.  

In 2024, PG&E currently intends to perform a GBL scan of 
approximately 6,000 miles of Electric Distribution assets along 
roadside-available ROWs in HFTD areas. 

7.3.5.8 The PG&E Transmission VM Program 
conducts LiDAR inspections on 100 percent 
of PG&E’s Transmission System (lines 
carrying 60 kV and above) as an integral first 
step of our routine program. 

In 2021, PG&E’s target for this initiative is 100 percent of LiDAR 
inspections of PG&E’s transmission system.  We currently plan 
for this target to continue in 2022 and beyond.  However, this 
target may be subject to change as PG&E plans to use the 

LiDAR Risk Score Model as well as SME input to make 
determinations on scoping or descoping of transmission lines 
prior to PSPS events. 

Please refer to Section 7.3.5.3 regarding LiDAR Midcycle 
inspections. 

7.3.5.9 PG&E did not provide quantitative targets for 
this initiative in the 2021 WMP. 

In 2021, PG&E plans to track mid-cycle patrols within every 
circuit to ensure that they fall within a certain time frame.  The 
mid-cycle patrol should take place in between the yearly routine 
patrols.  PG&E will be tracking metrics to make sure the mid-
cycle patrols are completed within approximately 6 months 
before or after Routine patrols, as well as track the percentage 
of mid-cycle patrols performed.  

7.3.5.10 PG&E did not provide quantitative targets for 
this initiative in the 2021 WMP. 

Quantitative targets for inspections for transmission are 
provided in Section 7.3.5.3.   

7.3.5.11 PG&E did not provide quantitative targets for 
this initiative in the 2021 WMP. 

Quantitative targets for inspections for distribution are provided 
in Section 7.3.5.2.   

7.3.5.12 PG&E did not provide quantitative targets for 
this initiative in the 2021 WMP. 

Quantitative targets for inspections for transmission are 
provided in Section 7.3.5.3.   
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TABLE PG&E-REMEDY-21-24-01: 

QUANTITATIVE TARGETS OR GOALS FOR VM INITIATIVES 

(CONTINUED) 

Initiative # 2021 WMP Quantitative Targets Quantitative Targets or Goals 

7.3.5.13 The Quality Management Team has 
developed an annual audit plan based on Key 
Enterprise Risk.  Key Enterprise Risk is 
compiled by Internal Audit and shared with 
Quality Management.  Findings from the 
audits are shared with the LOB leadership for 
corrective action.  In 2020, our QV goal was 
to complete approximately 2,000 audits.  QV 
completed approximately 2,500 audits.  QA 
completed 88 percent of its Distribution 
compliance audit goal for 2020.  For 2021, the 
Veg QA and QV teams will conduct 
approximately 2,000 audits/reviews. 

For 2021 our annual audit plan was developed in October 2020 
as follows: 

QVVM: 

 

Reviews* planned 2,447 

Reviews* completed 2021 YTD 1442 – plus 1 break-in 
audit 

_______________ 

* A review is location-based consisting of an address, a 
segment, a span, a source-side device or a pole. 

 

QAVM 

 

Planned 71 

YTD Completions 33 

 

QAVM will be removing one audit on the plan for 2021; this audit 
is focused on paperwork and maps and will be better suited for 
January 2022 so that all of 2021 paperwork can be sampled for 
the audit.  This also frees up the QAVM team to perform Field 
Compliance Audits through the end of 2021.  

All audit plans are developed in October for the upcoming year. 
The 2022 audit plan is currently being developed and is subject 
to change. 

7.3.5.14 PG&E did not provide quantitative targets for 
this initiative in the 2021 WMP. 

PG&E will gather quantitative measurements through the 
implementation of knowledge assessments.  In the past, PG&E 
has utilized knowledge checks, which provide a Pass or Fail 
result, but do not take into account how many times an 
employee has taken the course.  With the implementation of the 
knowledge assessment, it will enforce a limit of 3 attempts to 
pass the course.  If an employee is unable to pass the course 
within 3 tries, they will be forced to enter into a 30 day cooling 
off period before being allowed to retake the course and in order 
to be reinstated, they must pass the exam.   

With the implementation of knowledge assessment and other 
training programs described in our 2021 WMP, we will be able to 
establish quantitative targets for this initiative in 2022. 

7.3.5.15 The EVM program will continue to address 
approximately 1,800 miles per year as we 
continue to work through all HFTD Tier 2 and 
Tier 3 areas in a prioritized, risk-informed 
manner. 

The quantitative target for this initiative is the number of line 
miles completed and verified in HFTDs.  In 2021, we have 
targeted performing EVM on approximately 1,800 circuit miles of 
distribution facilities in Tier 2 and Tier 3 HFTD areas. 
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TABLE PG&E-REMEDY-21-24-01: 

QUANTITATIVE TARGETS OR GOALS FOR VM INITIATIVES 

(CONTINUED) 

Initiative # 2021 WMP Quantitative Targets Quantitative Targets or Goals 

7.3.5.16 PG&E did not provide quantitative targets for 
this initiative in the 2021 WMP. 

Quantitative targets for this initiative are provided in Sections 
7.3.5.2, 7.3.5.3, and 7.3.5.15.   

7.3.5.17.1 In 2021, inspections of 178 Electric 
Distribution Substations within or adjacent to 
Tier 2, Tier 3 and Zone 1 HFTD will be 
performed. 

The quantitative target for this initiative is substation inspections.  
In 2021, we have targeted performing inspections of 178 Electric 
Distribution Substations within or adjacent to Tier 2, Tier 3 and 
Zone 1 HFTDs. 

7.3.5.17.2 In 2021, inspections of 72 Electric 
Transmission Substations and 61 Hydro 
facilities within or adjacent to Tier 2 and Tier 3 
HFTDs will be performed. 

The quantitative target for this initiative is substation inspections.  
In 2021, we have targeted performing inspections of 72 Electric 
Transmission Substations and 61 Hydro facilities within or 
adjacent to Tier 2 and Tier 3 HFTDs. 

7.3.5.18.1 In 2021, 178 Electric Distribution Substations 
within or adjacent to Tier 2, Tier 3, and Zone 1 
HFTDs will receive maintenance operations, 
and additional CAL FIRE recommended tree, 
brush and debris compliance work will be 
performed based on availability of required 
permits. 

The quantitative target for this initiative is substation inspections.  
In 2021, we have targeted 178 Electric Distribution Substations 
within or adjacent to Tier 2, Tier 3, and Zone 1 HFTDs will 
receive maintenance operations, and additional CAL FIRE 
recommended tree, brush and debris compliance work will be 
performed based on availability of required permits.   

7.3.5.18.2 In 2021, 72 Electric Transmission Substations 
and 61 Hydro facilities will receive 
maintenance operations while additional CAL 
FIRE recommended tree, brush and debris 
compliance work will be performed based on 
the availability of required permits.   

The quantitative target for this initiative is substation inspections.  
In 2021, we have targeted 72 Electric Transmission Substations 
and 61 Hydro facilities to receive maintenance operations while 
additional CAL FIRE recommended tree, brush and debris 
compliance work will be performed based on the availability of 
required permits. 

7.3.5.19 PG&E is reviewing work management 
platforms and is planning to perform proof-of-
concepts with one or more vendors in 2021 to 
begin to test how platforms may perform with 
current data collected in VM programs as well 
as to collect additional data required by the 
WSD Guidance 10 Data standards.  VM is 
also engaging with PG&E’s internal IT 
department to define and plan database 
support. 

At this time, quantitative data is being collected through our 
proof-of-concept release.  Thus, no targets can be established 

With regard to goals, below is a High-Level Milestone schedule 
plan of release for the One VM tool.  This schedule is subject to 
change, these are internal targets, and any IT development will 
require schedule shifts. 

 

7.3.5.20 PG&E did not provide quantitative targets for 
this initiative in the 2021 WMP. 

Quantitative targets for this initiative are provided in 
Sections 7.3.5.2 and 7.3.5.3. 
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Grid Operations and Operating Protocols, Including PSPS (Section 5.6) 

Utility #:  PG&E-21-25 

Issue title:  Lack of specificity regarding how increased grid hardening will change 

system operations, change PSPS thresholds, and reduce PSPS events. 

Issue description:  PG&E does not commit to changes in its PSPS thresholds for 

increased grid hardening.  PG&E does not specify how increased grid hardening will 

change system operations.   

Remedies required and alternative timeline if applicable:  For each mitigation 

alternative, including pilot program initiatives, PG&E must provide quantitative analysis 

on:   

1) Changes in system operations; 

2) Changes in PSPS thresholds; and 

3) Estimated changes in the frequency, duration, and number of customers 

impacted by PSPS events. 

Response to PG&E-21-25: 

1) Changes in system operations and estimated changes in PSPS impacts due to 

grid hardening mitigation initiatives, are provided in Attachment 

“2021WMP_OEISRemedy_PGE-21-25_Atch01”. 

2) PG&E does not make specific changes in its PSPS protocols due to new 

improvements and mitigation initiatives, including grid hardening.  The 

underlying models are based on historical data and not on estimating the effect 

of changes to system operations before they have occurred, which PG&E 

believes would be less accurate.  However, since PG&E’s PSPS models are 

based on historical data, new improvements and mitigation initiatives will be 

included in the models once the current changes are reflected in the historical 

data which the model incorporates over time.  For example, when we improve 

the quality of some specific assets, we expect a reduction in the chance of that 

asset causing an ignition.  However, we do not manually input a reduction in the 

ignition probability in the model.  Over time, the historical observed data is 

expected to change, and this data will feed into our models and gradually 

change our models’ parameters.  
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PG&E’s thresholds for PSPS are based on a risk assessment that combines the 

probability of utility related outages and ignitions, called the Ignition Probability 

Weather (IPW) model, and the probability of catastrophic fires, called the Fire 

Potential Index (FPI).  This combination is called the Catastrophic Fire 

Probability (CFPD) and is given by the equation: 

 

 
 

The guidance values PG&E utilizes when making a PSPS decision through the 

lens of this framework is a CFPD (IPW*FPI) value > 9.  This value was 

determined by running 70 PSPS sensitivity studies over the years of 2008 

through 2020.  Through this 13 year “lookback” analysis, PG&E evaluated the 

customer impacts through multiple dimensions (size, duration, frequency, 

repeat events, etc.), the days PSPS events would have occurred, as well as 

whether historic fires caused by utility infrastructure would have been de-

energized using this analysis.  The conceptual CFPD framework is presented 

below.  

𝐶𝐹𝑃𝐷 = 𝑝 𝑖𝑔𝑛𝑖𝑡𝑖𝑜𝑛 ∗ 𝑝 𝑐𝑎𝑡𝑎𝑠𝑡𝑟𝑜𝑝ℎ𝑖𝑐 𝑓𝑖𝑟𝑒 𝑖𝑔𝑛𝑖𝑡𝑖𝑜𝑛 =  𝐼𝑃𝑊 ∗ 𝐹𝑃𝐼 



      

-91- 

FIGURE PG&E-REMEDY-21-25-01: 

CATASTOPHIC FIRE PROBABILTIY FRAMEWORK 

 
 

PG&E data scientists and meteorologists have taken steps to quantify the 

probability of outages, ignitions and catastrophic fires using both logistic 

regression and machine learning models.  We do not use wind speed 

thresholds on a per-circuit basis as a proxy of outage or ignition probability and 

therefore do not simply increase our wind speed thresholds where hardening 

has been performed based on engineering estimates of efficacy.    

Overhead system hardening is expected to reduce the probability of outages 

and ignitions.  We believe that adjustments to PSPS thresholds should be 

considered carefully and based on robust performance data of survivability in 

the field during actual weather events.  Covered conductor, for example, does 

not drive the fire ignition risk to zero.  Trees can still fall into overhead lines and 

break covered conductor and cause an ignition.  Based on aerial LiDAR, there 

are several million trees that have the potential to strike PG&E assets.  
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We have built a PSPS model framework that can account for changes overtime 

based on actual performance data.  The machine learning IPW framework is 

flexible as we do not have to consider each individual program such as covered 

conductor and EVM to manually adjust wind or PSPS thresholds on each circuit 

or circuit segment.  Rather, the model framework addresses positive and 

negative changes in grid performance and reliability year-over-year as we apply 

a time-weighted approach to weight more recent years of learned performance 

more heavily in the final model output.  The model learns the performance of 

local grid areas hour-by-hour based on the wind speed observed at that hour 

and if outages or ignitions occur or not.  The IPW model is 13 models trained on 

each year separately from 2008-2020.  This exponential weighting allows 

changes in local areas to be addressed (both negative - increased tree 

mortality, asset degradation, etc.; and positive – conductor and pole 

replacement, VM etc.).   

Since the IPW model accounts for changes over time and we evaluate PSPS 

through a risk-based assessment, we do not propose adjusting the final CFPD 

threshold manually for circuits.  Instead, any positive effects from grid 

hardening, EVM, inspections, and other improvements will be trained in the 

Machine Learning IPW through this learned performance approach.  Positive 

changes from any program or exogenous factors will lower the probability of 

outages and ignitions in these areas accordingly.  Thus, instead of manually 

adjusting wind speed thresholds or CFPD for multiple programs (e.g., system 

hardening, EVM, inspections) across hundreds of circuits or thousands of circuit 

segments, a single PSPS threshold is utilized across the entire territory based 

on the probability of an outage leading to an ignition (IPW) combined with the 

probability of catastrophic fires (FPI).  We also need to consider that the 

probability of an outage and ignition changes across the length of each circuit 

as the weather, vegetation exposure, asset age, topography and other factors 

are not homogeneous across circuits.  The IPW and probabilistic output better 

addresses these local factors than a single circuit wind speed threshold by 

using localized wind speeds, granular vegetation data, topography and local 

wind-versus outage response.  In addition, if different CFPD values or 

adjustments were made to some circuits, we could make the mistake of double 
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counting the performance benefit achieved as any changes in performance are 

accounted for in the IPW model.   

To date, PG&E has hardened approximately 600 miles out of approximately 

25,500 miles of overhead line miles in the HFRA.   We have identified two 

circuits where grid hardening has been performed across the entire circuit in the 

HFRA.  These circuits are the Oakland K 1102 and Rossmoor 1102.  The other 

areas hardened are more localized spans on circuits based the highest risk 

scores from the 2021 WDRM; however, other line segments on these circuits 

have not been hardened and exist in a HFRA.  

We conducted a comparison analysis on the expected number of PSPS events 

for these two circuits.  The historical PSPS lookback that utilizes the current 

2021 PSPS guidance shows that these circuits would only come into scope for 

the largest and strongest PSPS event in the record from 2008 through 2020, 

which is the October 26 to October 27, 2019 PSPS event.  Thus, locations 

where we have performed hardening across entire circuits in the HFRA come 

into scope only once across the 13 year look back analysis.  Note that a similar 

look back was conducted on the 2020 PSPS guidance and showed that the 

Oakland K 1102 would have met PSPS guidance twice, and the Rossmoor 

1102 once.    

3) Changes in system operations and estimated changes in PSPS impacts due to 

grid hardening mitigation initiatives, are provided in Attachment 

“2021WMP_OEISRemedy_PGE-21-25_Atch01”.  
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Resource Allocation Methodology (Section 5.8) 

Utility #:  PG&E-21-26 

Issue title:  Inadequate discussion on impact of Risk Spend Efficiencies (RSE) in 

initiative selection. 

Issue description:  PG&E does not clearly explain how RSE estimates impact the 

initiative selection process.  RSE estimates provide a pathway to assess the relative 

benefit provided by the mitigation initiatives and must play an integral role in the 

selection process.  Energy Safety understands the dynamic nature of initiative selection 

due to work management efficiencies, operational realities, resource constraints, and 

other factors.  However, a clear description of how RSE estimates impact the selection 

process must be provided to ensure consistency across initiatives. 

Remedies required and alternative timeline if applicable:  PG&E must provide an 

overview of its decision-making framework to include a clear explanation of how RSE 

estimates impact decision making for initiative selection.  The overview must show the 

rankings of the relative decision-making factors (e.g., planning and execution lead 

times, resource constraints, etc.) and pinpoint where quantifiable risk reductions and 

RSE estimates are considered in the initiative selection process.  Energy Safety 

recommends a cascading, dynamic “if-then” style flowchart to effectively demonstrate 

this prioritization process and satisfy this requirement. 

Response to PG&E-21-26: 

PG&E continues to evaluate how RSE estimates can most effectively be used in its 

decision-making process.  We continue to expand the development and reporting of 

RSEs to help inform our decision-making.  RSEs can be used in one of two ways.  First, 

RSEs can be used to compare between initiatives to select the right initiative for wildfire 

mitigation in a specific area.  Second, RSEs can be used within a specific initiative to 

select between various options within that initiative.  For example, RSEs could be used 

to select between line removal, overhead covered conductor, and undergrounding as 

options within the System Hardening Program initiative. 

There are challenges to using RSE estimates in decision-making.  For example, the 

specific risk reduction benefits at the project level are not currently factored into our 

RSE analysis, nor are the execution constraints and knowledge directly from field and 

public safety specialists.  As such, currently RSEs are only used at the overall program 
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level, to identify where one program can be seen as more beneficial than another for 

high-level planning purposes.  

Although we have made substantial progress on developing RSEs for our WMP 

initiatives, at this point RSEs cannot be used as the sole criteria for decision making on 

projects within a specific initiative or for decision making between various alternatives.  

However, as we explain below, we are beginning to incorporate RSEs into our initiative 

programs, such as system hardening, and will be doing the same when comparing 

various initiative options. 

The System Hardening decision tree is one example in which the RSE estimates are 

used for prioritization within a program.  Consistent with the RSE results, PG&E shares 

the various initiative considerations based on its risk reduction and cost effectiveness.  

Seen as the first step when going into a project, the highest risk reduction for the lowest 

cost is to consider line removals, buy outs, and remote grid.  Those solutions are 

generally less expensive actions to reduce wildfire risk when compared to traditional 

overhead or underground hardening.  If these less expensive options are not possible, 

more traditional system hardening solutions are considered.  If the location also has a 

PSPS impact, it is accordingly higher priority, as it mitigates both wildfire and PSPS.  

When considering between overhead hardening and underground hardening, RSEs 

indicate that based on current unit costs, underground hardening still has a lower RSE 

than overhead hardening.  However, this is very specific to each project and its benefits.  

In addition, PG&E continues to review the lifetime O&M costs of undergrounding versus 

overhead, representing potential savings of undergrounding over the course of lifetime 

of the asset when compared to overhead.   

Changes in costs impacted by program expansion or technological development will 

also impact RSEs.  For example, as more undergrounding is executed, along with 

accelerated technology and unit cost reductions, the RSEs are expected to move in 

favor of undergrounding rather than other system hardening alternatives, allowing 

PG&E to capture both higher risk reduction as well as higher RSE.  As part of that 

development, planning and execution lead times are anticipated to drive the 

prioritization of the locations of projects being scoped.  For example, PG&E identifies as 

a set of tranches as highest risk, considering various factors like high ranked risk model 

circuit segments, fuel and terrain, critical customers, and stakeholder feedback.  A 

location that historically has quicker permitting and execution would be under 
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consideration for earlier scoping to allow for earlier construction.  This would allow 

PG&E to reduce risk on the system as quickly as possible.  In parallel, for the other 

locations that would have slower permitting due to various jurisdiction constraints, 

PG&E would undertake early stakeholder engagement on opportunities to accelerate 

buy-in, through for example, demonstrating the undergrounding efforts on other parts of 

the PG&E system.   

Figure PG&E-Remedy-21-26-01 below provides a visual depiction of the prioritization 

process. 

 

FIGURE PG&E-REMEDY-21-26-01: 

MITIGATION DECISION TREE FOR SYSTEM HARDENING 
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FIGURE PG&E-REMEDY-21-26-01: 

MITIGATION DECISION TREE FOR SYSTEM HARDENING 

(CONTINUED) 
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Utility #:  PG&E-21-27 

Issue title:  Lack of methodology to verify RSE estimates. 

Issue description:  For capability 41c of the 2021 Maturity Survey, PG&E showed no 

planned progress by selecting “Utility does not verify RSE estimates” for the years 

2020-2023.  In order to rely on RSEs to select mitigation initiatives, PG&E must have 

high confidence that the calculated RSEs are accurate.  Moreover, for capability 40a of 

the 2021 Maturity Survey PG&E selected “Utility has accurate relative understanding of 

cost and effectiveness to produce a reliable RSE estimate.”  Without a verification 

process, the utility cannot guarantee reliability of RSE estimations.  PG&E must develop 

a methodology to assess the accuracy of its RSE estimates. 

Remedies required and alternative timeline if applicable:  PG&E must provide a 

detailed RSE verification plan with attainable benchmarks and timeline. 

Response to PG&E-21-27: 

We have been and plan to undertake a number of steps to validate our RSE 

methodologies and data inputs, as well as the resulting scores.  First, we are currently 

investigating the actual effectiveness of our two major wildfire mitigation programs, 

system hardening and EVM, through the use of actual performance data from the 

locations where system hardening and EVM work has been performed.  This analysis is 

not a one-time effort, but instead is intended to be a monitoring of effectiveness that can 

be refreshed on a recurring basis as more system hardening or EVM work is completed 

on the system.  Results of this analysis has been shared at our WRGSC and with other 

utilities in order to ensure the results are benchmarkable and reasonable as compared 

to other utility results.  It is expected that the actual effectiveness results will help inform 

the calculation of RSE scores provided in the 2022 WMP. 

Second, PG&E has engaged a third-party technical advising group that will perform an 

assessment of RSE methodologies used in 2021 and provide recommendations for the 

methodologies used for the 2022 WMP.  The individuals in the technical advising group 

each have over 15 years of operational and engineering experience working for gas and 

electric agencies, including specific experience working on risk mitigation issues for 

California utilities.  The assessment will review both the RSE approach used for the 

2021 WMP, as well as the updated RSE approach used for the 2023 GRC.  We expect 

the work from this advising group to be completed in advance of the 2022 WMP.   
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Third, as a mid-term action for RSE verification, we will continue to regularly participate 

in joint utility meetings and utilize benchmarking with other utilities.  One avenue for joint 

utility collaboration and benchmarking will be the Energy Safety facilitating working 

group described in Remedy PG&E-21-28 below.  We have a number of issues that we 

believe would benefit from discussion and benchmarking.  For example, there are 

differences in the utilities’ respective MAVF calculations.49  As a result, the utilities 

developed their own set of consequence factors, weightings, scaling and bounds, in its 

development of the MAVF risk scores.  Because the utilities’ MAVF risk scores are 

different, risk reduction and RSE calculations produce different results, not allowing for 

cross-utility comparison.  Another example is the difference in the inputs to the RSE 

calculations, such as the effectiveness measures.  Because each utility has different 

datasets relating to ignition drivers and observed frequency, and subject matter 

expertise based on the unique territory the utilities operate in, differences in the inputs 

of an RSE calculation could lead to difference in results.  We look forward to using the 

working group as a forum for closer collaboration with the utilities and stakeholders to 

address these kinds of issues.  We expect the RSE work group facilitated by Energy 

Safety will be initiated in November or December 2021 and will continue its work 

through 2022.  Depending on the timing and outcome of the RSE working group., the 

utilities may be able to make revisions as needed to their RSE methodologies for their 

respective 2022 WMPs. 

Finally, as a longer-term organizational alignment, PG&E has created the Operational 

Risk Validation organization to begin assessment and validation of risk reduction 

performance and efficacy in support of the overall verification needs.  Because this 

organization was initiated in Q3 of 2021, staffing is still underway and we currently 

expect the Operational Risk Validation organization to start performing assessment and 

validation of RSE calculations in 2022.  

 

49 MAVF calculations are prepared by the utilities in accordance with the Safety Model and 
Assessment Proceeding (SMAP) settlement agreement approved in D.20-12-014. 
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Utility #:  PG&E-21-28 

Issue title:  RSE values vary across utilities. 

Issue description:  Comparatively SCE and SDG&E can, at a base level, verify their 

calculated RSEs with historical and experimental pilot data.  Energy Safety raises a 

concern that there are stark variances in RSE estimates, sometimes on several orders 

of magnitude, for the same initiatives calculated by different utilities.  For example, 

PG&E’s RSE for covered conductor installation was 4.08,50 SDG&E’s RSE was 

76.73,51 and SCE’s RSE was 4,192.52  These drastic differences reveal that there are 

significant discrepancies between the utilities’ inputs and assumptions, which further 

support the need for exploration and alignment of these calculations. 

Remedies required and alternative timeline if applicable:  The utilities53 must 

collaborate through a working group facilitated by Energy Safety54 to develop a more 

standardized approach to the inputs and assumptions used for RSE calculations.  After 

Energy Safety completes its evaluation of the 2021 WMP Updates, it will provide 

additional detail on the specifics of this working group.    

This working group will focus on addressing the inconsistencies between the utilities’ 

inputs and assumptions, used for their RSE calculations, which will allow for:   

1) Collaboration among utilities;  

2) Stakeholder and academic expert input; and  

3) Increased transparency. 

 

50 Value from PG&E’s Errata (dated March 17, 2021, accessed May 19, 2021: 
https://www.pge.com/pge_global/common/pdfs/safety/emergency-
preparedness/naturaldisaster/wildfires/wildfire-mitigation-plan/2021-Wildfire-Safety-Plan-
Errata.pdf. 

51 Value from Table 12 of SDGE’s 2021 WMP Update submissions under the “Estimated RSE 
for HFTD Tier 3” column for “Covered Conductor Installation.” 

52 Value from Table 12 of SCE’s 2021 WMP Update submissions under the “Estimated RSE 
for HFTD Tier 3” column for “Covered Conductor Installation.” 

53 Here “utilities” refers to PG&E, SDG&E, SCE. 

54 The WSD transitioned to the Energy Safety on July 1, 2021. 
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Response to PG&E-21-28: 

The utilities have prepared a joint response to this Remedy. 

Energy Safety has not yet initiated the RSE working group.  The utilities look forward to 

working with Energy Safety and other stakeholders on RSE approaches and issues. 
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