## Diablo Canyon Decommissioning Engagement Panel Meeting

**Date/Time:** 5-30-18 / 6:00 PM – 9:30 PM  
**Facilitator:** Chuck Anders

**Meeting Location:** 1055 Monterey Street, SLO; County Government Offices  
**Recorder:** Brandy Lopez

**Webcast:** [www.slo-span.org](http://www.slo-span.org)  
**TV Broadcast:** Channel 21 (Charter)

### Purpose:
Initial public meeting with Diablo Canyon Decommissioning Engagement Panel

### Desired Outcomes:
*By the end of today’s meeting, we will:*
- Introduce DCPP Decommissioning Engagement Panel
- Review public outreach metrics and participation process
- Conduct multi-channel public comment process (written, digital, verbal, online options)
- Provide an overview of regulatory path ahead
- Discuss future panel topics
- Discuss next public meeting

## AGENDA

<table>
<thead>
<tr>
<th>Item #</th>
<th>What – Content</th>
<th>Action Path</th>
<th>Who</th>
<th>Target Start Time</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>Open House - Poster Session (Q &amp; A)</td>
<td>Inform, Discuss, Record comments</td>
<td>All</td>
<td>6:00 PM</td>
</tr>
<tr>
<td>2.</td>
<td>Safety Minute (911, AED, CPR) (Slide 3)</td>
<td>Consensus</td>
<td>PG&amp;E</td>
<td>3 / 7:00 PM</td>
</tr>
<tr>
<td>3.</td>
<td>PG&amp;E Introduction and Opening Comments (Slide 4)</td>
<td>Present</td>
<td>Franke</td>
<td>5 / 7:03 PM</td>
</tr>
<tr>
<td>4.</td>
<td>Introduction of Decommissioning Engagement Panel (Slides 5-7)</td>
<td>Present</td>
<td>Anders/Panel</td>
<td>20 / 7:08 PM</td>
</tr>
<tr>
<td>5.</td>
<td>Review Meeting Agenda, Introduction of Decommissioning Topic, and Desired Outcomes (Slides 8-9)</td>
<td>Present</td>
<td>Anders</td>
<td>5 / 7:28 PM</td>
</tr>
<tr>
<td>6.</td>
<td>PG&amp;E Decommissioning Overview / Regulatory Overview (Slides 10-21)</td>
<td>Discuss</td>
<td>Sharp/Jones</td>
<td>25 / 7:33 PM</td>
</tr>
<tr>
<td>7.</td>
<td>Recommended Decommissioning Topic Meeting Schedule (Slide 22)</td>
<td>Present</td>
<td>Jones</td>
<td>5 / 7:58 PM</td>
</tr>
<tr>
<td>8.</td>
<td>Review of Public Comment and Metrics (Slides 23-24)</td>
<td>Present</td>
<td>Anders</td>
<td>5 / 8:03 PM</td>
</tr>
<tr>
<td>9.</td>
<td>Public Comment (Comment Slip Closed at 7:30 p.m.) (Slide 25)</td>
<td>Discuss, Record</td>
<td>All</td>
<td>40 / 8:08 PM</td>
</tr>
<tr>
<td>10.</td>
<td>Break (Slide found at end of PPT deck)</td>
<td>Discuss</td>
<td>All</td>
<td>10 / 8:48 PM</td>
</tr>
<tr>
<td>11.</td>
<td>Panel Action – Decommissioning Topics for Future Meetings (Slide 26)</td>
<td>Present, Discuss, Decide</td>
<td>Jones/Panel</td>
<td>20 / 8:58 PM</td>
</tr>
<tr>
<td>12.</td>
<td>PG&amp;E Introduce Next Meeting Topic (Slide 27)</td>
<td>Present</td>
<td>Franke</td>
<td>5 / 9:18 PM</td>
</tr>
<tr>
<td>13.</td>
<td>Meeting Summary and (+/Δ) (Slides 28-31)</td>
<td>Discuss</td>
<td>Anders</td>
<td>7 / 9:23 PM</td>
</tr>
<tr>
<td>14.</td>
<td>Adjourn Meeting*</td>
<td>Action</td>
<td>Anders</td>
<td>9:30 PM</td>
</tr>
</tbody>
</table>

*PG&E staff will remain on-premises after the meeting to answer additional questions*
### Meeting Evaluation

<table>
<thead>
<tr>
<th>Plus +</th>
<th>Delta Δ</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>1.</td>
</tr>
<tr>
<td>2.</td>
<td>2.</td>
</tr>
<tr>
<td>3.</td>
<td>3.</td>
</tr>
</tbody>
</table>

### Action Items

<table>
<thead>
<tr>
<th>Description</th>
<th>Owner</th>
<th>Due Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Diablo Canyon Decommissioning Engagement Panel

1055 Monterey Street
San Luis Obispo
County Government Building

May 30, 2018
<table>
<thead>
<tr>
<th>Item #</th>
<th>What – Content</th>
<th>Action Path</th>
<th>Who</th>
<th>Target Start Time</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>Open House - Poster Session (Q &amp; A)</td>
<td>▪ Inform</td>
<td>All</td>
<td>6:00 PM</td>
</tr>
<tr>
<td></td>
<td></td>
<td>▪ Discuss</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>▪ Record comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2.</td>
<td>Safety Minute (911, AED, CPR)</td>
<td>▪ Consensus</td>
<td>PG&amp;E</td>
<td>7:00 PM</td>
</tr>
<tr>
<td>3.</td>
<td>PG&amp;E Introduction and Opening Comments</td>
<td>▪ Present</td>
<td>Franke</td>
<td>7:03 PM</td>
</tr>
<tr>
<td>4.</td>
<td>Introduction of Decommissioning Engagement Panel</td>
<td>▪ Present</td>
<td>Anders/Panel</td>
<td>7:08 PM</td>
</tr>
<tr>
<td>5.</td>
<td>Review Meeting Agenda, Introduction of Decommissioning Topic, and Desired Outcomes</td>
<td>▪ Present</td>
<td>Anders</td>
<td>7:28 PM</td>
</tr>
<tr>
<td>6.</td>
<td>PG&amp;E Decommissioning Overview / Regulatory Overview</td>
<td>▪ Discuss</td>
<td>Sharp/Jones</td>
<td>7:33 PM</td>
</tr>
<tr>
<td>7.</td>
<td>Recommended Decommissioning Topic Meeting Schedule</td>
<td>▪ Present</td>
<td>Jones</td>
<td>7:58 PM</td>
</tr>
<tr>
<td>8.</td>
<td>Review of Public Comment and Metrics (Introduction)</td>
<td>▪ Present</td>
<td>Anders</td>
<td>8:03 PM</td>
</tr>
<tr>
<td>9.</td>
<td>Public Comment (Comment Slip Closed at 7:30 p.m.)</td>
<td>▪ Discuss</td>
<td>All</td>
<td>8:08 PM</td>
</tr>
<tr>
<td></td>
<td></td>
<td>▪ Record</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10.</td>
<td>Break</td>
<td>▪ Discuss</td>
<td>All</td>
<td>8:48 PM</td>
</tr>
<tr>
<td>11.</td>
<td>Panel Action – Decommissioning Topics for Future Meetings</td>
<td>▪ Present</td>
<td>Jones/Panel</td>
<td>8:58 PM</td>
</tr>
<tr>
<td></td>
<td></td>
<td>▪ Discuss</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>▪ Decide</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12.</td>
<td>PG&amp;E Introduce Next Meeting Topic</td>
<td>▪ Present</td>
<td>Franke</td>
<td>9:18 PM</td>
</tr>
<tr>
<td>13.</td>
<td>Meeting Summary and (+/Δ)</td>
<td>▪ Discuss</td>
<td>Anders</td>
<td>9:23 PM</td>
</tr>
<tr>
<td>14.</td>
<td>Adjourn Meeting*</td>
<td>▪ Action</td>
<td>Anders</td>
<td>9:30 PM</td>
</tr>
</tbody>
</table>

*PG&E staff will remain on-premises after the meeting to answer additional questions
Safety Moment

AED
CPR
Call 911
Meet and Guide Emergency Personnel
Evacuation Plan
Earthquake ‘Duck, Cover, Hold’
Active Shooter ‘Get Out, Hide Out, Take Out, Call Out’
Welcome from PG&E

Jon Franke
Vice President of Power Generation
Pathways for Public Input

- Public meetings
- Public workshops
- Public comment at meetings
- Public comment kiosk
- Panel website
- Email the panel
- In-person discussions

Engagement Panel

PG&E

PG&E’s Decommissioning Estimate to CA Public Utilities Commission
Meet the Engagement Panel
<table>
<thead>
<tr>
<th>Item #</th>
<th>What – Content</th>
<th>Action Path</th>
<th>Who</th>
<th>Target Start Time</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>Open House - Poster Session (Q &amp; A)</td>
<td>- Inform</td>
<td>All</td>
<td>6:00 PM</td>
</tr>
<tr>
<td></td>
<td></td>
<td>- Discuss</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>- Record comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2.</td>
<td>Safety Minute (911, AED, CPR)</td>
<td>- Consensus</td>
<td>PG&amp;E</td>
<td>7:00 PM</td>
</tr>
<tr>
<td>3.</td>
<td>PG&amp;E Introduction and Opening Comments</td>
<td>- Present</td>
<td>Franke</td>
<td>7:03 PM</td>
</tr>
<tr>
<td>4.</td>
<td>Introduction of Decommissioning Engagement Panel</td>
<td>- Present</td>
<td>Anders/Panel</td>
<td>7:08 PM</td>
</tr>
<tr>
<td>5.</td>
<td>Review Meeting Agenda, Introduction of Decommissioning Topic, and Desired Outcomes</td>
<td>- Present</td>
<td>Anders</td>
<td>7:28 PM</td>
</tr>
<tr>
<td>6.</td>
<td>PG&amp;E Decommissioning Overview / Regulatory Overview</td>
<td>- Discuss</td>
<td>Sharp/Jones</td>
<td>7:33 PM</td>
</tr>
<tr>
<td>7.</td>
<td>Recommended Decommissioning Topic Meeting Schedule</td>
<td>- Present</td>
<td>Jones</td>
<td>7:58 PM</td>
</tr>
<tr>
<td>8.</td>
<td>Review of Public Comment and Metrics (Introduction)</td>
<td>- Present</td>
<td>Anders</td>
<td>8:03 PM</td>
</tr>
<tr>
<td>9.</td>
<td>Public Comment <em>(Comment Slip Closed at 7:30 p.m.)</em></td>
<td>- Discuss</td>
<td>All</td>
<td>8:08 PM</td>
</tr>
<tr>
<td></td>
<td></td>
<td>- Record</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10.</td>
<td>Break</td>
<td>- Discuss</td>
<td>All</td>
<td>8:48 PM</td>
</tr>
<tr>
<td>11.</td>
<td>Panel Action – Decommissioning Topics for Future Meetings</td>
<td>- Present</td>
<td>Jones/Panel</td>
<td>8:58 PM</td>
</tr>
<tr>
<td></td>
<td></td>
<td>- Discuss</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>- Decide</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12.</td>
<td>PG&amp;E Introduce Next Meeting Topic</td>
<td>- Present</td>
<td>Franke</td>
<td>9:18 PM</td>
</tr>
<tr>
<td>13.</td>
<td>Meeting Summary and (+/Δ)</td>
<td>- Discuss</td>
<td>Anders</td>
<td>9:23 PM</td>
</tr>
<tr>
<td>14.</td>
<td>Adjourn Meeting*</td>
<td>- Action</td>
<td>Anders</td>
<td>9:30 PM</td>
</tr>
</tbody>
</table>

*PG&E staff will remain on-premises after the meeting to answer additional questions
Purpose of Meeting

Initial public meeting with Diablo Canyon Decommissioning Engagement Panel

Desired Outcomes from Meeting

• Introduce DCPP Decommissioning Engagement Panel
• Review public outreach metrics and participation process
• Conduct multi-channel public comment process (written, digital, verbal, online options)
• Provide an overview of regulatory path ahead
• Discuss future panel topics
• Discuss next public meeting
Engagement Panel Details

Diablo Canyon Decommissioning Planning Path – Draft for Illustrative Purposes Only, 5/9/2018

<table>
<thead>
<tr>
<th>Operating Period</th>
<th>Decommissioning Period</th>
</tr>
</thead>
</table>

**JPA Approval**

- Initial Studies Evaluations
- Revised / Finalized
- NDCTP Submittal
- NRC Approval
- Unit End of Operations

**NDCTPs**

- 2015 NDCTP
- 2018 NDCTP
- 2018 NDCTP
- 2021 NDCTP
- 2024 NDCTP

- NDCTP every 3 years

**NRC Licensing Actions**

- DCCP License Amendment Requests
- NRC Submittal
- NRC Approval
- Implementation

**CDP / State Lands Process**

- CDP
- SLC

**Abbreviations**

- CCC - California Coastal Commission
- CDP - Coastal Development Permit
- CEQA - California Environmental Quality Act
- CPUC - California Public Utilities Commission
- DCCP - Diablo Canyon Decommissioning Planning
- DCCP - Diablo Canyon License Management
- DPR - Department of Water Resources
- EIR - Environmental Impact Report
- FASL - Further Assessment Storage Alternatives
- JPA - Joint Project Agreement
Engagement Panel Details

<table>
<thead>
<tr>
<th>2018</th>
<th>2019</th>
</tr>
</thead>
<tbody>
<tr>
<td>Jan</td>
<td>Jan</td>
</tr>
<tr>
<td>Feb</td>
<td>Feb</td>
</tr>
<tr>
<td>Mar</td>
<td>Mar</td>
</tr>
<tr>
<td>Apr</td>
<td>Apr</td>
</tr>
<tr>
<td>May</td>
<td>May</td>
</tr>
<tr>
<td>Jun</td>
<td>Jun</td>
</tr>
<tr>
<td>Jul</td>
<td>Jul</td>
</tr>
<tr>
<td>Aug</td>
<td>Aug</td>
</tr>
<tr>
<td>Sep</td>
<td>Sep</td>
</tr>
<tr>
<td>Oct</td>
<td>Oct</td>
</tr>
<tr>
<td>Nov</td>
<td>Nov</td>
</tr>
<tr>
<td>Dec</td>
<td>Dec</td>
</tr>
<tr>
<td>Jan</td>
<td>Jan</td>
</tr>
<tr>
<td>Feb</td>
<td>Feb</td>
</tr>
<tr>
<td>Mar</td>
<td>Mar</td>
</tr>
<tr>
<td>Apr</td>
<td>Apr</td>
</tr>
<tr>
<td>May</td>
<td>May</td>
</tr>
<tr>
<td>Jun</td>
<td>Jun</td>
</tr>
</tbody>
</table>

Diablo Canyon Decommissioning Engagement Panel:

- Wed., 30-May
- Wed., 27-Jun
- Wed., 25-Jul
- Wed., 29-Aug
- Wed., 26-Sep
- Oct
- TDB
- Nov
- TDB
- Wed., 30-Jan
- Wed., 27-Feb

Acronyms:
DCDEP – Diablo Canyon Decommissioning Engagement Panel
NDCTP – Nuclear Decommissioning Cost Triennial Proceeding
TBD – To Be Determined

PG&E Submits 2018 NDCTP
Quarterly Meetings – Dates TBD
### Commission Estimate Schedule (NDCTP)

<table>
<thead>
<tr>
<th>Year</th>
<th>Action</th>
</tr>
</thead>
<tbody>
<tr>
<td>2018</td>
<td>Generate Plans Jul-2017</td>
</tr>
<tr>
<td></td>
<td>3rd Party Input May-2018</td>
</tr>
<tr>
<td></td>
<td>Prepare Submittal Dec-2018</td>
</tr>
<tr>
<td>2019</td>
<td>PG&amp;E Responds to Discovery Requests</td>
</tr>
<tr>
<td></td>
<td>Submit to CPUC Mar-2019</td>
</tr>
<tr>
<td></td>
<td>Public Hearings</td>
</tr>
<tr>
<td>2020</td>
<td></td>
</tr>
<tr>
<td>2021</td>
<td></td>
</tr>
<tr>
<td>2022</td>
<td></td>
</tr>
<tr>
<td>2023</td>
<td></td>
</tr>
<tr>
<td>2024</td>
<td></td>
</tr>
<tr>
<td>2025</td>
<td></td>
</tr>
</tbody>
</table>

**Acronyms:**
- CPUC – California Public Utilities Commission
- NDCTP – Nuclear Decommissioning Cost Triennial Proceeding

**Legend:**
- PG&E Document Preparation
- Public Participation

---

#### Example Timeline
NRC Licensing Details

Diablo Canyon Decommissioning Planning Path – Draft for Illustrative Purposes Only, 5/9/2018

<table>
<thead>
<tr>
<th>Operating Period</th>
<th>Decommissioning Planning Phase</th>
<th>Hot Fuel Phase</th>
<th>Cold Fuel Phase</th>
<th>In-Service Phase</th>
</tr>
</thead>
</table>

- JPA Approval
- Diablo Canyon Decommissioning Engaged Period
- Emerging Proposals
- NDCTP
- NDCTP Overview
- NRC Licensing Actions
- CPD / State Land Process

Example Timeline
NRC Licensing Details

License Amendment Requests

- Obtain Input from DCDEP May-2018
- Conduct Evaluations Jan-2019
- Prepare Submittal Jun-2019
- Submit to NRC Jan-2020
- Potential Public Hearings
- PG&E Responds to NRC Questions
- NRC Approval Jan-2022
- Implement LAR Sep-2022
- Conditions Effective Nov-2024

NRC DC ISFSI

- Obtain Input from DCDEP Dec-2018
- Conduct Evaluations Jun-2020
- Prepare Submittal Jun-2020
- Submit to NRC Feb-2022
- Potential Public Hearings
- PG&E Responds to NRC Questions
- NRC Approval Feb-2024
- License Expires

Legend:
- PG&E Document Preparation
- Public Participation

Acronyms:
- DCDEP – Diablo Canyon Decommissioning Engagement Panel
- ISFSI – Independent Spent Fuel Storage Installation
- NRC – Nuclear Regulatory Commission
Permitting Details

Diablo Canyon Decommissioning Planning Path – Draft for Illustrative Purposes Only, 5/9/2018

<table>
<thead>
<tr>
<th>Operating Period</th>
<th>Decommissioning Planning Phase</th>
<th>Hot Fuel Phase</th>
<th>Cold Fuel Phase</th>
<th>In-Situ Only Phase</th>
</tr>
</thead>
</table>

JPA Approval

- Phase 1: Meeting 1
- Phase 2: Quarterly Engagement Panel Meetings

JSA Implementation

- Initial Site Evaluations
- Updated Site Evaluations
- JSA

Emerging Issues

- LAR Int/Ext
- NRC
- Implementation

NDCTP

- 2015 NDCTP
- 2018 NDCTP
- 2021 NDCTP
- 2024 NDCTP

NDCTP every 3 years

NRC Licensing Actions

- DCP License Amendment Requests
- NRC
- Implementation

CDP State Lands Process

- CDP
- SLC

Abbreviations:
- CCC – California Coastal Commission
- CDP – Coastal Development Permit
- CEQA – California Environmental Quality Act
- CPUC – California Public Utilities Commission
- DCP – Diablo Canyon Engagement Panel
- DCPY – Diablo Canyon (DC) Power Plant
- EIR – Environmental Impact Report
- G141 – Independent System Load Storage Instability
- JPA – Joint Project Agreement
- LAR – Licensee Agreement Rights
- NDCTP – Nuclear Decommissioning Cost Target Planning
- SLCE – State Lands Commission
<table>
<thead>
<tr>
<th>Year</th>
<th>Event Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>2018</td>
<td>Permitting Details</td>
</tr>
<tr>
<td>2019</td>
<td>Coastal Development Permit</td>
</tr>
<tr>
<td>2020</td>
<td>CGP Submittal Jun-2020</td>
</tr>
<tr>
<td>2021</td>
<td>Submit to Agency/County Apr-2021</td>
</tr>
<tr>
<td>2022</td>
<td>Agency/County Prepares EIR Oct-2021</td>
</tr>
<tr>
<td>2023</td>
<td>Planning Commission Oct-2022</td>
</tr>
<tr>
<td>2024</td>
<td>Board of Supervisors Dec-2022</td>
</tr>
<tr>
<td>2025</td>
<td>CCC Appeal Jan-2023</td>
</tr>
<tr>
<td></td>
<td>CDP Approvals Jan-2024</td>
</tr>
</tbody>
</table>

**Acronyms:**
- CCC – California Coastal Commission
- CDP – Coastal Development Permit
- DCDEP – Diablo Canyon Decommissioning Engagement Panel
- EIR – Environmental Impact Report
- NDCTP – Nuclear Decommissioning Cost Triennial Proceeding
- SLC – State Lands Commission

**Legend:**
- PG&E Document Preparation
- Public Participation
Decommissioning Details

Diablo Canyon Decommissioning Planning Path – Draft for Illustrative Purposes Only, 5/9/2018

Operating Period

Decommissioning Planning Phase

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**JPA Approval**

- Phase 1: Monthly Meetings
- Phase 2: Quarterly Engagement Panel Meetings

**NDCTPs**

- 2015 NDCTP
- 2018 NDCTP
- 2021 NDCTP
- 2024 NDCTP

**NRC Licensing Actions**

- Initial Studies
- Initial Externally Input
- Final Externally Input
- Updated Externally Input

**CDP**

- Application Document
- Application Document
- Application Document
- Application Document

**SLC**

- Application Document
- Application Document
- Application Document
- Application Document

**Implementation**

- Unit 1 End of Operations
- Unit 2 End of Operations

**Decommissioning Period**

- Hot Fuel Phase
- Cold Fuel Phase
- In-Service Phase

- End of Operation: Feb 2027
- Feb 2027 – TBD
- TBD

**Key Terms**

- DCC – California Coastal Commission
- CPUC – California Public Utilities Commission
- DE – Decommissioning Act
- DCC – Diablo Canyon Commission
- EIR – Environmental Impact Report
- JPA – Joint Project Agreement
- NDCTP – Nuclear Decommissioning Cost Trial Proceeding
- SLC – State Lands Commission

Example Timeline
DECON Versus SAFSTOR

** BOP = Steam Plant; NSSS = Nuclear Systems

DECON timeline

<table>
<thead>
<tr>
<th>2025-2027</th>
<th>2027-2032</th>
<th>2032-2067</th>
<th>2068-2072</th>
<th>2073 – 2091</th>
</tr>
</thead>
<tbody>
<tr>
<td>Spent Fuel Stored in Spent Fuel Pools</td>
<td>Preparations / Plant Modifications</td>
<td>Plant Decontamination **</td>
<td>BOP Systems Demo **</td>
<td>NSSS / Building Demo **</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Site Restoration (except ISFSI)</td>
<td></td>
</tr>
</tbody>
</table>

Fuel and GTCC Waste Transferred to Offsite Repository by DOE*

ISFSI Site Restoration

Plant License Terminated ~2038

ISFSI License Terminated ~2070

SAFSTOR timeline

SAFSTOR Period (if approvals for DECON are not obtained (5-50 years)

<table>
<thead>
<tr>
<th>2025-2027</th>
<th>2027-2032</th>
<th>2032-2067</th>
<th>2068-2072</th>
<th>2073 – 2091</th>
</tr>
</thead>
<tbody>
<tr>
<td>Spent Fuel Stored in Spent Fuel Pools</td>
<td>Preparations / Plant Modifications</td>
<td>Plant Decontamination</td>
<td>BOP Systems Demo **</td>
<td>NSSS / Building Demo **</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Site Restoration</td>
<td></td>
</tr>
</tbody>
</table>

Fuel and GTCC Waste Transferred to Offsite Repository by DOE*

ISFSI Site Restoration

ISFSI License Terminated ~2070

Plant License Terminated ~2085

* Assumes a licensed offsite storage facility becomes available in 2035
** BOP = Steam Plant; NSSS = Nuclear Systems
Thank you

Loren Sharp
Tom Jones

Loren.Sharp@pge.com
Tom.Jones@pge.com
Engagement Panel Suggested Topic Schedule

May 30, 2018
First public meeting

June 27, 2018
Regulatory requirements for Nuclear Decommissioning Cost Triennial Proceeding (NDCTP)

July 25, 2018
Funding streams and restrictions, access to funds for decommissioning planning and execution. This will cover eligible use of funds, when it is available, and what the sources of revenues could be

Public workshops and tours on land to be scheduled prior to August 29 meeting
To solicit public input on all facets of land use and future planning for the August 29 meeting

August 29, 2018
Lands and repurposing facilities after closure/decommissioning

September 26, 2018
Spent fuel storage

October Date TBD – Originally listed for October 31
Emergency planning during decommissioning

November Date TBD
Economic impact of plant closure and decommissioning
Pathways for Public Input

- Public meetings
- Public workshops
- Public comment at meetings
- Public comment kiosk
- Panel website
- Email the panel
- In-person discussions

Engagement Panel

PG&E’s Decommissioning Estimate to CA Public Utilities Commission
Public Questions and Topics

MAY 2018 (Example Dashboard)

- **LAND USE**
  - ▲13
  - YTD: 15
- **SAFETY**
  - ▲9
  - YTD: 10
- **ENVIRONMENT**
  - ▼7
  - YTD: 10
- **MATERIAL TRANSPORT**
  - ▲7
  - YTD: 10
- **BUILDINGS & FACILITIES**
  - ▼2
  - YTD: 10
- **SECURITY**
  - ▲11
  - YTD: 14
- **FUEL STORAGE**
  - ▲13
  - YTD: 19
- **WATER & DESAL**
  - ▲9
  - YTD: 10
- **ECONOMIC**
  - ▼4
  - YTD: 10
- **REGULATORY**
  - ▲1
  - YTD: 10
- **OTHER**
  - 0
  - YTD: 3
- **OTHER**
  - 0
  - YTD: 10
Public Comment Period
Engagement Panel Suggested Topic Schedule

May 30, 2018
First public meeting

June 27, 2018
Regulatory requirements for Nuclear Decommissioning Cost Triennial Proceeding (NDCTP)

July 25, 2018
Funding streams and restrictions, access to funds for decommissioning planning and execution. This will cover eligible use of funds, when it is available, and what the sources of revenues could be

Public workshops and tours on land to be scheduled prior to August 29 meeting
To solicit public input on all facets of land use and future planning for the August 29 meeting

August 29, 2018
Lands and repurposing facilities after closure/decommissioning

September 26, 2018
Spent fuel storage

October Date TBD – Originally listed for October 31
Emergency planning during decommissioning

November Date TBD
Economic impact of plant closure and decommissioning
Next Public Meeting

June 27, 2018
SLO County Government Center

6:00-7:00 Open House
7:00-9:30 Public Meeting

Topic: Regulatory requirements for Nuclear Decommissioning Cost Triennial Proceeding (NDCTP)
To what extent do you support the proposed panel topic schedule?

1. Strongly Oppose
2. Oppose
3. Neutral
4. Support
5. Strongly Support
Purpose of Meeting

Initial public meeting with Diablo Canyon Decommissioning Engagement Panel

Desired Outcomes from Meeting

• Introduce DCPP Decommissioning Engagement Panel
• Review public outreach metrics and participation process
• Conduct multi-channel public comment process (written, digital, verbal, online options)
• Provide an overview of regulatory path ahead
• Discuss future panel topics
• Discuss next public meeting
How effective was this meeting?

1. Not at all effective
2. Not very effective
3. Somewhat effective
4. Effective
5. Very Effective
Thank You
The Diablo Canyon Decommissioning Engagement Panel is taking a short break.