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San Francisco, CA 94177

Fax: 415-973-3582

January 26, 2021

Advice 4351-G-B/6035-E-B
(Pacific Gas and Electric Company ID U 39 M)

Public Utilities Commission of the State of California

Subject: Second Supplemental: Revision to January 1, 2021 — June 30, 2021
Energy Savings Assistance Program Bridge Funding and Retreatment
Goals [Pursuant to GO 96-B, Energy Industry Rules, Section 5.2.2]

Purpose

Pursuant to General Order 96-B, Energy Industry Rules, Section 5.2.2,! Pacific Gas and
Electric Company (PG&E) submitted Advice 4351-G-G/6035-E on December 24, 2020 to
revise its authorized January 1, 2021 — June 30, 2021 bridge period Energy Savings
Assistance (ESA) Program retreatment goals and budget in response to new
performance information due to the COVID-19 pandemic.?

On January 13, 2021 Energy Division requested PG&E clarify its Advice 4351-G/6035-E
regarding penalties for not meeting the increased interim 25,000 home milestone and
sources of bridge funding. PG&E’s updated advice letter, Advice 4351-G-A/6035-E-A
was submitted on January 22, 2021. Attachments 1 and 2 were not revised and were
inadvertently not included in its supplemental submission, and PG&E resubmits Advice
4351-G-B/6035-E-B to correct this omission.

This Supplemental Advice Letter replaces Advice 4351-G-A/6035-E-A in its entirety.

1 GO 96-B, Energy Industry Rules, Section 5.2.2 states: “A tariff change that is consistent with
authority the Commission previously has granted to the Utility submitting the advice letter,
such as a rate change within a price floor and ceiling previously approved by the Commission
for that Utility.”

2 PG&E’s Advice 4131-G-A/5614-E-A was approved in Energy Division’s Disposition Letter of
December 4, 2019, effective as of August 12, 2019.
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Background

Decision (D.) 19-06-022 issued guidance to the investor-owned utilities (IOUs) for
California Alternate Rates for Energy (CARE) and ESA program applications for 2021-
2026. In anticipation of potential bridge funding, the California Public Utilities Commission
(CPUC or Commission) ordered I0Us to submit Tier 1 Advice Letters.®

On August 12, 2019, PG&E submitted Advice 4131-G/5614-E pursuant to D.19-06-022
Ordering Paragraph (OP) 3 to submit a Tier 1 Advice Letter with calculations of the ESA
bridge funding amount, source for bridge funds, and retreatment goal for the January 1,
2021 — June 30, 2021 bridge period.

On October 30, 2019, Energy Division requested PG&E propose a retreatment goal in
which at least half of the six-month bridge retreatment goal is met by March 31, 2021,
while retaining enough budget to treat the remaining homes in the bridge period goal by
June 30, 2021.* PG&E submitted Advice 4131-G-A/5614-E-A on November 25, 2019.
Energy Division’s Disposition Letter of December 4, 2019 authorized PG&E’s Advice
Letter effective as of August 12, 2019.

Following the authorization of PG&E’s Bridge Funding Goals and Budget for the January
1 — June 30, 2020 bridge period, regular ESA program activities were disrupted by the
outbreak of the COVID-19 pandemic. The following actions were undertaken to address
this evolving situation.

On March 4, 2020, Governor Gavin Newsom (Governor) declared a State of Emergency
in response to the outbreak of novel coronavirus, COVID-19.° On March 13, 2020,
President Trump signed an Emergency Declaration to facilitate a federal response to the
emerging COVID-19 pandemic.® On March 19, 2020, to protect public health, Governor
Newsom ordered all individuals living in the State of California to stay at home or at their
place of residence to slow the spread of COVID-19. In order to comply with this order, the
IOUs temporarily suspended all face-to-face ESA Program activities.

On March 23, 2020, Executive Director Alice Stebbins of the CPUC sent a letter
requesting all IOUs offer a 30-day advance payment to ESA Contractors to help maintain
the economic stability of the ESA Program’s workforce.

3 D.19-06-022, pp. 25-26, OP 3.

4 D.19-06-022, pp.12-13.

5 Available at https://www.gov.ca.qov/2020/03/04/governor-newsom-declares-state-of-
emergency-to-help-state-prepare-for-broader-spread-of-covid-19/

6 Available at https://www.whitehouse.gov/presidential-actions/proclamation-declaring-
nationalemergency-concerning-novel-coronavirus-disease-covid-19-outbreak/
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On April 7, 2020, Executive Director Stebbins sent a second letter to the I0OUs clarifying
guidance of the March 23, 2020 letter, and requesting all four large I0Us offer a second
30-day advance payment (total of 60-days) to ESA Contractors to continue efforts to help
maintain the economic stability of the ESA Program’s workforce.

On May 28, 2020, the Commission adopted Res. E-5074 ratifying elements of Executive
Director Stebbins’s March 23, 2020 and April 7, 2020 letters. Specifically, Res. E-5074:
1) ratified the 60-day advance payment to ESA Contractors, 2) approved with modification
a pay-for-performance mechanism for repayment known as the Post-Pandemic Return to
Service (PPRS) credit, 3) approved expedited IOU invoice payments, and 4) required all
IOUs (including Small and Multi-Jurisdictional Utilities) to offer the advance payment to
their ESA Contractors.

On June 15, the four large IOUs provided 30-day advance notice to ESA Contractors
signifying July 15, 2020 as the start of the six-month PPRS credit-earning period in
accordance with OP 7 of Resolution E-5074.

On June 29, 2020, SoCalGas on behalf of the IOUs submitted a Joint Tier 2 Advice Letter
(PG&E Advice 4268-G/5864-E) to propose a PPRS percentage in compliance with
Resolution E-5074.

On November 11, 2020, the Energy Efficiency Council (EEC) served an ex parte letter to
the Commission requesting relief from the authorized January 1, 2021 — June 30, 2021
bridge period ESA budgets and retreatment goals.

PG&E’s Authorized January 1, 2021 — June 30, 2021 Bridge Period ESA Budgets
and Retreatment Goals

In Advice 4131-G-A/5614-E-A, PG&E proposed to treat 34,500 ESA customer homes
during the first half of 2021 following the methodology for calculating bridge funding
prescribed by the Commission in D.19-06-022. D.19-06-022 specifies:

The goal number of retreatments IOUs must achieve with bridge funding shall be
calculated using the actual average expenditures per retreatment from the first half
of 2019 program year, after setting aside 10% of total ESA bridge budget for
administrative program costs (commonly referred to as “below the line” costs in
monthly and annual reporting template ESA Table 1).

The IOUs are accountable to meet an interim progress milestone, where the IOU
must treat at least half of the bridge retreatment goal for the period January 1,
2021-March 31, 2021 and retain enough budget to treat the remaining homes in
the bridge period goal by June 30, 2021.7

7 D.19-06-022, pp.12-13.
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PG&E’s forecast included historical experience with the effects of the last six-month
bridge period in 2016, during which PG&E experienced a 28% decrease in homes treated
because the bridge period created a sense of uncertainty among ESA contractors
regarding the future of the program. Based on this prior experience coupled with the
uncertainty surrounding what a pending program Decision in the 2021 CARE/ESA
Application for Program Years (PY) 2021-2026 would direct for the future ESA Program,
PG&E forecasted a similar reduction in the treatment of homes for the 2021 bridge period.

D.19-06-022 also specified that IOUs propose a retreatment goal in which at least half of
the six-month bridge retreatment goal is met by March 31, 2021 or risk denial of their ALs
for funding for the second half of the year.® This is a challenging proposition given that
from 2015 through 2019, PG&E experienced a 45 percent/55 percent split in homes
treated between the first and second quarters within the first half of the year. This split
reflects the average number of homes treated over the last several years of the program.
Part of the seasonality of PG&E’s homes treated number is a result of the reduced day
light hours during the winter as well as post-holiday impact of reduced workforce in
January.

Impact of the Coronavirus Crisis on ESA Goals

PG&E treated over 106,000 ESA customer homes in 2019 (well over its authorized 2019
goal) and anticipated similar achievements in 2020. The coronavirus crisis very quickly
disrupted normal program procedures, and briefly suspended in-person program
activities as PG&E complied with the Governor's State of Emergency orders for
Californians to shelter in place to help contain the spread of COVID-19. At the end of May
2020, the Commission adopted Res. E-5074 to provide economic relief to ESA
Contractors through 60-day advance payment, a pay-for-performance mechanism for
repayment (the PPRS credit, expedited IOU invoice payments, and advance payments
to ESA Contractors).

In November 2020, EEC sent a letter to the Commission® outlining contractor concerns,
including the reduced 2021 ESA program. As described previously, the bridge period
budget was forecasted in accordance with the D.19-06-022 bridge funding methodology,
and PG&E factored in experience with the ESA slowdowns engendered during the
uncertainty of previous bridge periods in its forecasting. The steep drop in homes treated
between 2019 and 2020 is made even sharper considering that 2019 was a wildly
successful year during which PG&E was making up for slow 2017 and 2018 ESA ramp

8 D. 19-06-022, OP.5: “Energy Division shall reject the April 15, 2021 Advice Letter if the filing
utility fails to demonstrate it 1) has met the interim progress milestone to meet or exceed half of
the bridge retreatment goal set forth in the Energy Savings Assistance (ESA) Bridge
Calculations Advice Letter in the period January 1, 2021-March 31, 2021; or 2) the fraction of
remaining bridge budget for retreatments (after setting aside administrative costs) is less than
the fraction of remaining retreatments necessary to meet bridge retreatment goal.”

9 Letter to the CPUC RE 10U Reduction of ESA Service. A.14.11-007 and A.19-11-003, EEC
Notice of Ex Parte (November 11, 2020).
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up following the previous program Decision (D.16-11-022, modified by D.17-12-009), and
the Advice Letter goals were forecasted based on projections that were lower than actual
2019 achievements. However, despite the challenges posed by treating homes during a
pandemic, PG&E’s contractors are exceeding expectations set by the low fulfillment rate
experienced during the previous bridge funding periods.

PG&E is sympathetic to the new challenges caused by the pandemic for both its income-
qualified customers and the contractors providing ESA services during this
unprecedented time. PG&E has met with both its contractors and Energy Division to
discuss potential remedies and would like to provide our ESA contractors full opportunity
to earn their maximum PPRS credits, which are based on the number of households they
treat. For this reason, PG&E proposes to increase the homes treated goal proposed for
January 1 — June 30, 2021.

As demonstrated by our experience in 2020, PG&E is confident that our ESA contractors
are positioned to meet these increased goals if there are no new unforeseen disruptions
caused by COVID-19, such as worsening conditions preventing this kind of work from
being executed safely in customers’ homes. Because the COVID-19 pandemic crisis is
still evolving with new strains of the virus, and is anticipated to get worse before it gets
better, PG&E is taking the risk that together the Company and its ESA Contractors will
be able to meet these increased home treatment goals during each of first two quarters
of 2021.

D.19-06-022 established an interim progress milestone, requiring the 1I0Us to meet or
exceed half of the bridge retreatment goal set forth in the ESA Bridge Calculations Advice
Letter for the period January 1, 2021-March 31, 2021 in order to request and receive
funding for a second six month bridge period should one be necessary.'® As described,
meeting this goal may not be possible despite the best efforts of PG&E or the contractors
if the pandemic worsens and contractors are not allowed to work in the field, or if
customers sheltering-in-place are reluctant to let them into their homes. If contractors
need to suspend or curtail activities due to local or state pandemic requirements or
customer refusals impact the Q1 goal attainment, PG&E respectfully requests that the
Commission consider waiving any penalties for not meeting this increased interim 25,000
home milestone.

10 D.19-06-022, OP.5.
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Revised January 1, 2021 — June 30, 2021 Bridge Period ESA Home Treatment Goals

PG&E has revised its homes treated goals to 50,000 to help contractors meet PPRS
repayment schedules, increasing the six-month bridge period goal by 15,500 (and totaling
100,000 ESA homes in 2021 if the Bridge period extends for the entire year). The original
and revised homes treated goals are shown in Table 1. Detail by year is shown in
Attachment Tables 1A and 1B.

Table 1
Authorized and Revised Request for Jan. 1 - Jun. 30, 2021 Home Treatment Goals

Authorized Jan. 1 - Jun. 30, 20212 Revised Jan. 1 - Jun. 30, 2021

ESA Households Treated Households Treated
Households Treated Total Q1-2021 | Q2-2021| Total | Q1-2021| Q2-2021
First-Time Treatment P NA NA NA NA NA NA
Retreatment 34,500 17,250 17,250 50,000 25,000 25,000
Total Home Treatment | 34,500 17,250 17,250 50,000 25,000 25,000

a. Authorized in ED’s PG&E Disposition Letter AL 4131-G-A/5614-E-A (December 4, 2019).

b. PG&E successfully accomplished the ESA 2020 programmatic initiative to provide all eligible low-
income customers the opportunity to participate in the ESA program and to offer those who wish to
participate all cost-effective energy efficiency measures in their residences by 2020. Therefore,
PG&E is forecasting all homes treated in 2021 to be retreatments, and is not planning to distinguish
between First-Time and Retreated Homes.

Revised January 1, 2021 — June 30, 2021 Bridge Period ESA Budget

PG&E increased its Bridge Period ESA budget to include the additional homes it proposes
to treat during the first six months of 2021. D.19-06-022 required 10Us to specify the
portion of the budget that will come from unspent funding as opposed to new revenue
collections:

The 10Us should include what portion of the total bridge budget can be
accommodated from unspent funds, if any, differentiating between Unspent Funds
from PYs 2009-2016 and PYs 2017-2020, and what portion of bridge budget will
require new revenue collection.*!

PG&E will fund the additional 2021 bridge period home treatments from unspent funding.
PG&E'’s revised ESA Budget is shown in Table 2. Electric and gas budget detail by
measure is shown in the Attachment Table 2.

11 P.19-06-022, p.13.
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Table 2
Jan. 1-Jun. 30, 2021 Bridge Funding: Authorized Budget and Revised Budget Request

January 26, 2021

ESA
Budget
Category

Authorized Bridge Funding Program Year (6 months) °

b
Revised Bridge Funding Program Year (6 months)

Projected

Admin
% of
Total

Projected

Admin
% of
Total

Projected

Admin
% of
Total

Projected

Admin
% of
Total

Projected

Admin
% of
Total

Projected

Admin
% of
Total

Ql-2021

Q2 - 2021

Ql + Q2 202

1 Total

Q1 - 2021

Q2 - 2021

Ql + Q2 202

1 Total

Treatment
Budget ¢

527,889,250

527,889,250

$55,778,500

$40,569,000

540,569,000

581,138,000

Admin-

d
istrative

$2,943,881

10%

$2,943,881

10%

$5,887,762

10%

$4,112,410

9%

$4,112,410

9%

$8,224,820

9%

e
Total

530,833,131

530,833,131

$61,666,262

$44,681,410

544,681,410

589,362,820

Methodology.

and unexpected overhead/safety incremental expenses.

Authorized in ED's Disposition Letter for PG&E AL 4131-G-A/5614-E-A (December 4, 2019). Based on D.19-06-022

PG&E’s updated budget, following the D.19-06-022 Methodology and including budget for 15,500 additional treated homes

ESA Treatment category includes Appliances, Domestic Hot Water, Enclosure, HVAC, Lighting, Miscellaneous, Customer

Enrollment, In-Home Education, Implementation, and Pilot, as shown “above the line” on ESA Annual Report Table 1.

General Administration, and CPUC Energy Division, as shown "below the line" on ESA Annual Report Table 1.

PG&E’s Bridge Funding Budget is from 2009-2020 uncommitted unspent ESA Program funds. Furthermore, PG&E is

authorized to 1) carry-over MF CAM committed budget pursuant to D.19-06-022 into the 2021 Bridge and 2) incur
additional expenses for PPRS credit (approximately $9.2 M) as authorized in Res-E-5074. These budgets are in addition to
the Bridge Funding budget requested in this Advice Letter.

Increase in ESA Implementers’ Overhead Costs due to COVID-19

Separate from contractual obligations with PG&E, ESA implementers have an
independent obligation to adhere to and be in full compliance with all state and local safety
standards, which includes providing for the safety of their employees as required by
OSHA standards for all employers. Due to the COVID-19 Pandemic, ESA contractors
have been incurring an unanticipated increase in overhead costs that did not exist when
PG&E originally filed its Bridge Funding Advice Letter in November 2019.1> To assist
ESA implementers with some of their additional overhead costs associated with 2021
COVID-19 safety requirements, PG&E has increased its 2021 ESA Bridge Funding
budget. This limited incremental safety overhead assistance is included in the Bridge
Funding budget shown in Table 2 and Attachment 2.

12 PG&E submitted Advice 4131-G-A/5614-E-A on November 25, 2019.

Administrative category includes Training Center, Inspections, Marketing and Outreach, Studies, Regulatory Compliance,
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Source of Bridge Funding

Energy Division’s Disposition Letter regarding PG&E AL 4131-G-A/5614-E-A authorized
PG&E’s proposal that the 2021 ESA bridge funding be sourced from a mix of Unspent
Funds from PYs 2017-2020, including PY2009-2016 unspent funds allocated to PY2017-
2020, along with new revenue collection in the following order of priority:

1. Unspent PY2017-2020 funds (including PY2009-2016 unspent funds that were
allocated to PG&E’s PY2017-2020 ESA Program through Advice Letter
requests).’®

2. New revenue collection.

Following the priority list above, PG&E will first spend any remaining unspent PY2017-
2020 funds, including PY2009-2016 unspent funds that were allocated to PG&E'’s
PY2017-2020 ESA Program. At this time, PG&E estimates approximately $197 million
gas and electric funds will be unspent by December 31, 2020, and that new revenue
collection for the January 1 — June 30, 2021 bridge period will not be required. At this time
PG&E anticipates the possibility that it will need to shift funds between electric and gas
commodities. PG&E will file an Advice Letter if such a fund shift is required.

PG&E requests to carry over any remaining ESA unspent funds to offset revenue
collections for the 2021-2026 ESA Program authorized in the Final Decision, if there are
any remaining ESA unspent funds at the conclusion of the 2021 Bridge Funding period
(whether that is June 30, 2021, or December 31, 2021 depending on the timing of a Final
ESA-CARE Decision).

Committed ME CAM Projects and Funding Carried Over into the 2021 Bridge

In D.19-06-022, the Commission authorized a funding amount up to the 2020
budget levels approved in mid-cycle advice letter dispositions. The Commission
established a status quo program, directing the IOUs to continue the previously
approved ESA activities and retreat the number of homes the bridge budget will
accommodate. D.19-06-022 specifies:

Other ESA activities beyond retreatments that are not completed at the end of
2020 yet still have funds from the current cycle, such as ESA Multi-Family Building
Common Area Measures and first-time treatment of the associated tenant units,
should continue into PY 2021 but not result in additional budget allocation through
bridge funding for the activity.4

13 Conforming Advice Letter Final Resolution PGE G-3531 (December 14, 2017) or Mid-Cycle
Advice Letter Non-Standard Disposition Letter PGE 3990-G_5329-E_3990-G-A_5329-
EA_3990-G-B_5329-E-B (January 4, 2019).

14D.19-06-022, p.13.
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All of PG&E’s CAM funds are committed and contracts have been executed. PG&E has
completed and paid for 14 CAM projects through December 1, 2020. 199 properties are
currently enrolled in the CAM pipeline, committing all of PG&E’s remaining CAM incentive
funds (totaling approximately $25 million). Implementation of these projects will continue
during the 2021 Bridge period. Additionally, CAM is currently enrolling interested
stakeholders into a 2021 waitlist and will enroll these properties should committed funds
become available. These MF CAM activities and budgets are in addition to the Bridge
Funding budget requested in this Advice Letter, pursuant to the directives of D.19-06-022.

Protests

***Due to the COVID-19 pandemic and the shelter at home orders, PG&E is currently
unable to receive protests or comments to this advice letter via U.S. mail or fax.
Please submit protests or comments to this advice Iletter to
EDTariffUnit@cpuc.ca.gov and PGETariffs@pge.com***

In Advice 4351-G/6035-E, PG&E requested the protest period be waived. Pursuant to
General Order 96-B, Section 7.4 and Section 7.5.1, the protest period may be waived for
a Supplemental submission and PG&E should not have asked for it to be waived for its
original submission. PG&E removes the request to waive the protest period from Advice
4351-G/6035-E, but respectfully requests it be waived from this Supplemental
submission.

This submittal would not increase any current rate or charge, cause the withdrawal of
service, or conflict with any rate schedule or rule.

Effective Date

Pursuant to General Order (GO) 96-B, Rule 5.2, (and D.19-06-022), this advice letter is
submitted with a Tier 2 designation. In its original Advice Letter submittal, PG&E
requested that this Tier 2 advice submittal become effective on regular notice, January
23, 2021 which is 30 calendar days after the date of submittal. However, pursuant to OP
3 of D. 19-06-022, PG&E meant to request that this Tier 2 advice letter become effective
upon date of Advice 4351-G/6035-E submittal, which was December 24, 2020, and herein
requests an effective date of December 24, 2020.

Notice

In accordance with General Order 96-B, Section IV, a copy of this advice letter is being
sent electronically and via U.S. mail to parties shown on the attached list and the parties
on the service list for A.19-11-003, et al.. Address changes to the General Order 96-B
service list should be directed to PG&E at email address PGETariffs@pge.com. For
changes to any other service list, please contact the Commission’s Process Office at
(415) 703-2021 or at Process_Office@cpuc.ca.gov. Send all electronic approvals to
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PGETariffs@pge.com. Advice letter submittals can also be accessed electronically at:
http://www.pge.com/tariffs/.

IS/
Erik Jacobson
Director, Regulatory Relations

Attachments

CC: Service Lists A.14-11-007, et al. and A.19-11-003, et al.
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E-mail: PGETariffs@pee.com
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Advice Letter (AL) #: 4351-G-B/6035-E-B Tier Designation: 2
Subje

ctof AL Second Supplemental: Revision to January 1, 2021 — June 30, 2021 Energy Savings Assistance Program
Bridge Funding and Retreatment Goals [Pursuant to GO 96-B, Energy Industry Rules, Section 5.2.2]

Keywords (choose from CPUC listing): Compliance

ALType: [] Monthly [] Quarterly [ ] Annual [O] One-Time[ ] Other:

If AL submitted in compliance with a Commission order, indicate relevant Decision/Resolution #:
D.19-06-022

Does AL replace a withdrawn or rejected AL? If so, identify the prior AL: No

Summarize differences between the AL and the prior withdrawn or rejected AL: N/A
Confidential treatment requested? |:| Yes @ No

If yes, specification of confidential information:

Confidential information will be made available to appropriate parties who execute a
nondisclosure agreement. Name and contact information to request nondisclosure agreement/
access to confidential information:
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Requested effective date: 12/24/20 No. of tariff sheets: N/A
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Tariff schedules affected: N/A
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Pending advice letters that revise the same tariff sheets: N /A
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Protests and all other correspondence regarding this AL are due no later than 20 days after the date
of this submittal, unless otherwise authorized by the Commission, and shall be sent to:

Name: Erik Tacobson. c/o Megan Lawson

CPUC, Energy Division Title: Ditector. Regulatorv Relations

Attention: Tariff Unit Utility Name: Pacific Gas and Electric Company
505 Van Ness Avenue Address: 77 Beale Street, Mail Code B13U

San Francisco, CA 94102 City: San Francisco, CA 94177

Email: EDTariffUnit@cpuc.ca.gov State: California Zip: 94177

Telephone (xxx) xxx-xxxx: (415)973-2093
Facsimile (xxx) xxx-xxxx: (415)973-3582
Email: PGETariffs@pge.com

Name:

Title:

Utility Name:

Address:

City:

State: District of Columbia Zip:
Telephone (xxx) XXX-Xxxx:

Facsimile (xxx) xxx-xxxx:

Email:

Clear Form


mailto:EDTariffUnit%40cpuc.ca.gov?subject=

Advice 4351-G-B/6035-E-B
January 26, 2021

Attachment 1

Attachment Tables 1A and 2B



Table 1A and 1B

ESA Revised 2021 Bridge Funding
ESA Program Household Treatment Goals

PGE AL 4xxx-G/5xxx-E

Table 1A
ESA Program Home Treatment Goals (PGE Advice 4131-G-A/5614-E-A)
Program Year 2017-2020 Total Authorized Jan. 1 - Jun. 30, 2021°
ESA Authorized" Actual’ Authorized" Actual’ Authorized" | Projected’ | Authorized® | Projected” | Authorized | Projected” Households Treated
Households Treated 2017 2018 2019 2020 Total Total Q1-2021 | Q2-2021
First-Time Teatment 63,021 51,442 31,971 35,280 37,143 40,895 37,143 45,434 169,278 173,051 NA NA NA
Retreatment 27,009 35,610 62,561 49,888 62,115 61,342 67,078 68,150 218,763 214,990 34,500 17,250 17,250
Total Home Treatment 90,030 87,052 94,532 85,168 99,258 102,237 104,221 113,584 388,041 388,041 34,500 17,250 17,250

1. Annual home treatments authorized in the Non-Standard Disposition Letter dated January 4, 2019 from the Energy Division which approved PG&E’s Advice Letter 3990-G/5329-E/3990-G-A/5329-E-A/3990-G-B/5329-E-B on the Mid-Cycle Update for
program years 2019 and 2020.

2. Annual home treatments reported in Low Income Annual Report filed with California Public Utilities Commission on May 1, 2019.

3. Reflects actual home treatments through June 2019 as reported in Monthly Report dated July 21, 2019 and projections from July through December 2019.

4. Reflects projections for 2020.

5. Authorized in ED's PG&E Disposition Letter AL 4131-G-A/5614-E-A (December 4, 2019).
6. PG&E successfully accomplished the ESA 2020 programmatic initiative to provide all eligible low-income customers the opportunity to participate in the ESA program and to offer those who wish to participate all cost-effective energy efficiency measures

in their residences by 2020. Therefore, PG&E is forecasting all homes treated in 2021 to be retreatments, and is not planning to distinguish between First-Time and Retreated Homes.

PERCENT 100% 0.50 0.50
Table 1B
Revised ESA Program Home Treatment Goals
Program Year 2017-2020 Total Revised Jan. 1 - Jun. 30, 2021
ESA Authorized' Actual® Authorized' Actual® Authorized' Actual® Authorized' Projected4 Authorized' Projected4 Households Treated

Households Treated 2017 2018 2019 2020 Total Total Q1-2021 (| Q2-2021
First-Time Teatment 63,021 51,442 31,971 35,280 37,143 42,490 37,143 27,300 169,278 156,512 NA NA NA
Retreatment 27,009 35,610 62,561 49,888 62,115 64,183 67,078 50,700 218,763 200,381 50,000 25,000 25,000
Total Home Treatment 90,030 87,052 94,532 85,168 99,258 106,673 104,221 78,000 388,041 356,893 50,000 25,000 25,000

program years 2019 and 2020.

2. Annual home treatments reported in Low Income Annual Reports filed with California Public Utilities Commission on May 1, 2018; May 1, 2019; and May 1, 2020.
3. Reflects actual home treatments through October 2020 as reported in Monthly Report dated November 21, 2020 and projections for December 2020.

4. Includes actuals for 2017-2019 and projections for 2020.

2020-12-25-final_PGE AL 4351-G_6035-E_2021 Revised ESA Bridge Funding_Attachs.xlsx/Attach 1 Table 1A-IB HH Tredted

1. Annual home treatments authorized in the Non-Standard Disposition Letter dated January 4, 2019 from the Energy Division which approved PG&E’s Advice Letter 3990-G/5329-E/3990-G-A/5329-E-A/3990-G-B/5329-E-B on the Mid-Cycle Update for

PERCENT 100% 0.50 0.50
Delta 1A:1B 15,500 7,750 7,750
2020-11-25
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ESA 2021 Bridge Funding
PGE AL 4131-G/5614-E
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Table 1

ESA Program Bridge Funding Budget Request

ESA Table 2 - ESA Program Bridge Funding Revised Budget Request

Pacific Gas and Electric Company

Program Year 2021 (January 1, 2021 - June 30, 2021)

019 P 020 d Budg dQ 0 Propo d Brid dg dQ 0 opo dB ge dg Q Q
Energy Efficiency
Appliances $ 6,370,707 | $ 442,309 | $ 6,813,016 | $ 10,075,310 | $ - $ 10,075,310 | $ 2,902,500 | $ - $ 2,902,500 | $ 2,902,500 | $ - $ 2,902,500 | $ 5,805,000 | $ - $ 5,805,000
Domestic Hot Water $ 118,508 | $ 4,422,659 | $ 4,541,167 | $ 571,650 | $ 8,155,693 | $ 8,727,343 | $ 211,050 | $ 2,803,950 | $ 3,015,000 | $ 211,050 | $ 2,803,950 | $ 3,015,000 | $ 422,100 | $ 5,607,900 | § 6,030,000
Enclosure $ 2,885,949 | $ 13,147,102 |$ 16,033,052 | $ 6,767,878 | $ 30,831,443 | $ 37,599,321 | $ 1,536,300 | $ 6,998,700 | $ 8,535,000 | $ 1,536,300 | $ 6,998,700 | $ 8,535,000 | $ 3,072,599 | $ 13,997,401 | $ 17,070,000
HVAC $ 3,243453|% 6,878,114 |$ 10,121,567 | $ 43,048,274 | $ 3,671,259 | $ 46,719,532 | $ 2,589,235 | $ 5,490,765 | $ 8,080,000 | $ 2,589,235 | $§ 5,490,765 | $ 8,080,000 | $ 5178470 | $ 10,981,530 | $ 16,160,000
Maintenance $ - |3 - |3 ) - |8 - |3 L - |3 - |8 L - |8 - |3 L - |3 - |8 -
Lighting $ 15510121 $ 15510,121]$ 34,380,071 | $ - $ 34,380,071 | $ 8,250,000 | $ - $ 8,250,000 | $ 8,250,000 | $ - $ 8,250,000 | $ 16,500,000 | $ - $ 16,500,000
Miscellaneous $ 1,109,562 $ 1,109,562 | $ 2,362,009 | $ - $ 2,362,009 | $ 587,500 | $ - $ 587,500 | $ 587,500 | $ - $ 587,500 | $ 1,175,000 | $ - $ 1,175,000
Customer Enroliment $ 7,080,670 | $ 3,107,345|$ 10,188,015| $ 14,572,706 | $ 6,395,216 | $ 20,967,922 | $ 3,804,087 | $ 1,669,413 | $ 5,473,500 | $ 3,804,087 | $ 1,669,413 | $ 5,473,500 | $ 7,608,175 | $ 3,338,825 [ § 10,947,000
In Home Education $ 2,232,431 | $ 979,700 | $ 3,212,131 $ 3,359,358 | $ 1,474,250 | $ 4,833,608 | $ 1,268,725 | $ 556,775 | $ 1,825,500 | $ 1,268,725 | $ 556,775 | $ 1,825,500 | $ 2,537,450 | $ 1,113,550 | § 3,651,000
Pilot $ 49,611 $ 49,6111 $ 100,000 | $ - $ 100,000 | $ - $ - $ - $ - $ - $ - $ - $ - $ -
Implementation $ 1,981,734 | $ 869,682 | $ 2,851,416 | $ 4,708,184 | $ 2,066,181 | $ 6,774,365 | $ 1,216,253 | $ 533,747 | $ 1,750,000 | $ 1,216,253 | $ 533,747 | § 1,750,000 | $ 2,432,505 | $ 1,067,495 | § 3,500,000
Safety - Unexpected overhead cost $ - $ - $ - $ - $ - $ - $ 104,250 | $ 45,750 | $ 150,000 | $ 104,250 | $ 45,750 | $ 150,000 | $ 208,500 | $ 91,500 | $ 300,000
Energy Efficiency TOTAL (Lines 1-12) $ 40,582,747 | $ 29,846,910 |$ 70,429,657 | $ 119,945,440 | $ 52,594,042 | $ 172,539,482 | $ 22,469,900 [ $ 18,099,100 | $ 40,569,000 | $ 22,469,900 [ $ 18,099,100 | $ 40,569,000 | $ 44,939,800 | $ 36,198,200 | $ 81,138,000
Training Center [2] $ 293,750 | $ 128,912 | $ 422,662 | $ 729,277 | $ 320,042 | $ 1,049,319 | $ 153,117 | $ 67,195 | $ 220,313 | $ 153,117 | $ 67,195 | $ 220,313 | $ 306,234 | $ 134,391 $ 440,625
Inspections [2] $ 1,166,079 | $ 511,733 | $ 1,677,812 | $ 2,307,123 | $ 1,012,479 | $ 3,319,602 | $ 825,592 | $ 362,310 | $ 1,187,903 | $ 825,592 | $ 362,310 [ § 1,187,903 | $ 1,651,184 | $ 724,621 $ 2,375,805
Marketing and Outreach [2] $ 567,109 | $ 248,875 | $ 815,984 | $ 1,516,134 | $ 665,354 | $ 2,181,488 | $ 486,146 | $ 213,344 | $ 699,490 | $ 486,146 | $ 213,344 | $ 699,490 | § 972,291 | $ 426,689 | $ 1,398,980
Measurement and Evaluation Studies $ 26,217 | $ 11,505 | $ 37,722|$ 66,025 | $ 28,975 | $ 95,000 | $ 16,506 | $ 72441 % 23,750 | $ 16,506 | $ 7,244 | $ 23,750 | $ 33,013 | $ 14,488 | § 47,500
Regulatory Compliance [2] $ 282,134 | $ 123,814 | $ 405,948 | $ 299,184 | $ 131,296 | $ 430,480 | $ 113,624 | $ 49,864 | $ 163,488 | $ 113,624 | $ 49,864 | $ 163,488 | $ 227,248 | $ 99,727 [ § 326,975
General Administration [2] $ 1,623,144 | $ 712,315 [ $ 2,335,459 | $ 3,787,595 | $ 1,662,182 | $ 5,449,777 | $ 1,251,000 | $ 549,000 | $ 1,800,000 | $ 1,251,000 | $ 549,000 | $ 1,800,000 | $ 2,502,000 | $ 1,098,000 | $ 3,600,000
CPUC Energy Division $ - $ 40,534 | $ 17,788 | $ 58,322 | $ 12,140 | $ 5328 | % 17,468 | $ 12,140 | $ 5328 |$ 17,468 | $ 24,280 | $ 10,655 | $ 34,935
Subtotal (Lines 14-20) $ 3,958,433 |$ 1,737,154 | § 5,695,586 | $ 8,745,872 | $ 3,838,116 | $ 12,583,988 | $ 2,858,125 | $ 1,254,285 | $ 4,112,410 | $ 2,858,125 | $ 1,254,285 | $ 4,112,410 | $ 5,716,250 | $ 2,508,570 | $ 8,224,820
TOTAL PROGRAM COSTS $ 44,541,180 | $ 31,584,064 |$ 76,125243|$ 128,691,312 | $ 56,432,158 | $ 185,123,470 | $ 25,328,025 [ $ 19,353,385 | § 44,681,410 | $ 25,328,025 | $§ 19,353,385 | $ 44,681,410 | $ 50,656,050 | $ 38,706,770 | $ 89,362,820
Funded Outside of ESA Program Budget
NGAT Costs [s - [$  1904317]$ 1,904,317 [ $ - [s  1,904317[$  1,904,317]$ - [$  3808633]$ 3,808,633
Note:
[1] 2021 program administrative costs (also referred to "as below the line") split 50%/50% between Q1 and Q2 and includes estimated benefits burden costs.
[2] 2020 Budget does not include benefit burden costs. These costs will be included when the 2020 GRC Decision is approved. 2021 proposed budget include estimate benefit burden costs.
2020-12-25-final_PGE AL 4351-G_6035-E_2021 Revised ESA Bridge Funding_Attachs.xlIsx/Attach 2 - Budget 2 2019-Nov-14
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Advice Submittal List
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AT&T
Albion Power Company

Alta Power Group, LLC
Anderson & Poole

Atlas ReFuel
BART

Barkovich & Yap, Inc.
California Cotton Ginners & Growers Assn
California Energy Commission

California Hub for Energy Efficiency
Financing

California Alternative Energy and
Advanced Transportation Financing
Authority

California Public Utilities Commission
Calpine

Cameron-Daniel, P.C.
Casner, Steve

Cenergy Power

Center for Biological Diversity

Chevron Pipeline and Power
City of Palo Alto

City of San Jose

Clean Power Research
Coast Economic Consulting
Commercial Energy
Crossborder Energy

Crown Road Energy, LLC
Davis Wright Tremaine LLP
Day Carter Murphy

Dept of General Services
Don Pickett & Associates, Inc.
Douglass & Liddell

East Bay Community Energy Ellison
Schneider & Harris LLP Energy
Management Service

Engineers and Scientists of California

GenOn Energy, Inc.

Goodin, MacBride, Squeri, Schlotz &
Ritchie

Green Power Institute

Hanna & Morton

ICF

IGS Energy

International Power Technology
Intestate Gas Services, Inc.
Kelly Group

Ken Bohn Consulting

Keyes & Fox LLP

Leviton Manufacturing Co., Inc.

Los Angeles County Integrated
Waste Management Task Force
MRW & Associates

Manatt Phelps Phillips

Marin Energy Authority
McKenzie & Associates

Modesto Irrigation District
NLine Energy, Inc.
NRG Solar

Office of Ratepayer Advocates
OnGrid Solar

Pacific Gas and Electric Company
Peninsula Clean Energy

Pioneer Community Energy

Redwood Coast Energy Authority
Regulatory & Cogeneration Service, Inc.
SCD Energy Solutions

San Diego Gas & Electric Company

SPURR
San Francisco Water Power and Sewer
Sempra Utilities

Sierra Telephone Company, Inc.
Southern California Edison Company
Southern California Gas Company
Spark Energy

Sun Light & Power

Sunshine Design

Tecogen, Inc.

TerraVerde Renewable Partners
Tiger Natural Gas, Inc.

TransCanada

Utility Cost Management

Utility Power Solutions

Water and Energy Consulting Wellhead
Electric Company

Western Manufactured Housing
Communities Association (WMA)

Yep Energy



