

Crews are working expanded shifts as weather conditions permit to safely and efficiently complete work on time. Work schedules may change depending on weather or other factors.

Nearest Road Intersection	Type of Work	Contractor(s)	12/1	12/2	12/3	12/4	12/5	12/6	12/7	12/8	12/9	12/10	12/11	12/12	12/13	12/14
Brookside Dr and White Cottage Rd including Diogenes Dr	Restoration	PG&E	✓	✓	✓	✓	✓			✓	✓					
Crystal Springs Rd and Sanitarium Rd	Vegetation; Construction work including digging	Core Tree; VPI	✓	✓	✓	✓				✓	✓	✓	✓	✓		
Kortum Canyon Rd and Kortum Rd	Restoration	PG&E								✓	✓	✓	✓	✓	✓	
Los Posadas Rd and Cold Springs Rd	Restoration	PG&E		✓	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
White Cottage Rd. N	Construction work including digging	PG&E; VPI	✓	✓	✓	✓	✓			✓	✓	✓	✓	✓		

The table below contains additional details on the type of work you may see in your area.

Type of Work	Details
Vegetation	Work involving trimming or cutting down branches and trees.
Construction work	Work involving the electrification of underground lines.
Construction work including digging	Work involving the excavation to install underground lines.
Restoration*	Work involving restoring the project area, roads and removing PG&E equipment.

*Some restoration may be temporary. To learn more about temporary and final restoration in your area, please visit pge.com/wildfiresafety-upgrades.