



Pacific Gas and Electric Company Potrero Site Cleanup Project Weekly Activity Report 9/1/17

This report provides an update on the status of cleanup work in the Northeast Area of the former power plant located at 1201 Illinois Street. Cleanup work is being performed as part of a company-wide program to address sites that have been impacted by historic operations. Project oversight is provided by the San Francisco Bay Region Water Quality Control Board and the city/county of San Francisco.

Work Completed 8/28/17 to 9/1/17

- Continued excavating soil next to the seawall and in the northern and southern ends of the project site
- Removed concrete underground near the shoreline, and also as encountered during excavation work
- Continued to remove underground utility lines no longer in use
- Relocated underground utilities in the area where soil will be treated below ground
- Completed installing the construction water treatment system

Work Planned for Upcoming Week

- Survey the area in preparation for the below ground soil treatment
- Begin installing steel sheeting along the shoreline
- Continue removing underground utility lines no longer in use
- Continue relocating underground utilities in the area where soil will be treated below ground
- Continue excavating soil in the northern and southern areas of the project site and transport it to a licensed off-site disposal facility

Air Monitoring

- Air monitoring confirmed that air quality remained at levels protective of the health of the surrounding community
- Workers may wear respirators per safety requirements when starting work in a new area until air data confirms they are not required

Work Hours

- 7 A.M. to 8 P.M., Monday through Friday
- In observance of the Labor Day holiday, there will be no work at the site on Monday, September 4

Anticipated Impacts

- Minimal impacts are expected beyond continued deliveries and trucking activities
- Vibrations may be felt by nearby neighbors next week while the steel sheet piles are being installed to build a new seawall


Site Security

- Site security is provided at the site and the access gates are closed to the public at all times

Photo Log



Removal of underground utility line no longer in use



Ongoing utility removal in southern area

If you need additional information, please contact the PG&E toll-free response line at (866) 247-0581 or remediation@pge.com (calls returned the same or next business day). Se habla español. www.pge.com/potrero.