
1 

Generator 
Interconnection Process 
Wholesale Distribution Overview 
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This presentation summarizes the FERC-
approved Generator Interconnection Procedures 
(GIP) in Attachment I of PG&E’s Wholesale 
Distribution Tariff (WDT). The presentation does 
not replace the tariff. PG&E advises customers to 
become familiar with the tariff and use this 
presentation only as a supplement to it. 
 

Generation Interconnection Services 
Updated: September 18, 2012 
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• PG&E’s distribution voltage level: facilities 
operating below 60 kV 

– Governed by PG&E’s Wholesale Distribution 
Tariff (WDT) 

– All applications must be submitted to 
PG&E 

– This presentation supplements WDT 
Attachment I 

Wholesale Distribution Generation 
Interconnection Process 

Application 
Processing 

Scoping 
Meeting 

Technical  
Studies 

Interconnection 
Agreement 

 
Project  

Implementation 
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4 Application Processing Timeline 
(Independent Study Process and Fast Track Process) 

Application 
Processing 

Scoping 
Meeting 

Technical  
Studies 

Interconnection 
Agreement 

Project  
Implementation 

Milestone Duration Responsible Party 

Submit application Clock start Customer 

Deem application complete or provide 
notice of outstanding items 

10 BD PG&E 

Provide outstanding items or request 
extension 

10 BD Customer 

Provide outstanding items if extension 
requested 

20 BD* Customer 

Deem application complete PG&E 

* PG&E Extension Business Rule       BD – Business Day 
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5 Application Processing Timeline  
(Cluster Study Process) 

Application 
Processing 

Scoping 
Meeting 

Technical  
Studies 

Interconnection 
Agreement 

Project  
Implementation 

Process Milestone Duration Responsible Party 

Submit application Clock start Customer 
Deem application complete or 
provide notice of outstanding items 

10 BD PG&E  

Provide outstanding items 10 BD from deemed 
incomplete notification 
or 20 BD from close of 
cluster application 
window 

Customer 

Notify customer of whether 
application is complete 

5 BD after additional 
information is provided 

PG&E 

Deem application complete PG&E 

BD – Business Day 
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6 Complete Distribution 
Interconnection Application 

Application 
Processing 

Scoping 
Meeting 

Technical  
Studies 

Interconnection 
Agreement 

Project  
Implementation 

 Include: 
• Completed application (with Appendix A)  
• Site plan diagram 
• Single-Line Diagram 
• Application fee* 
• Site control document 

 

*Application fee paid after PG&E issues invoice letter 
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7 Distribution Interconnection 
Application 

Application 
Processing 

Scoping 
Meeting 

Technical  
Studies 

Interconnection 
Agreement 

Project  
Implementation 

    

• Submit complete interconnection application* online at 
http://pge.com/wholesale/apply  

• Direct inquiries to the Application Desk at  
WholesaleGen@pge.com 

 
*GIS will send your invoice letter with instructions on wire payment after 
we receive your interconnection request 

  

  

mailto:WholesaleGen@pge.com
http://pge.com/wholesale/apply


Source of Presentation 
Name of Presentation 

8 

Scoping Meeting Purpose 

Application 
Processing 

Scoping 
Meeting 

Technical  
Studies 

Interconnection 
Agreement 

Project  
Implementation 

Scoping meeting: 
• Ensures common understanding of project 
• Ensures customer understanding of generator interconnection 

process 
• Secures agreement on point of interconnection and generator size 

– PG&E provides technical system details, limitations and 
queued-ahead projects 

• Advises which process (Independent, Fast Track or Cluster study) 
customer qualifies for and studies to be conducted 

• Determines next steps 

Five business days after scoping meeting, customer must confirm point 
of interconnection and  generator size. 
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Scope of Studies 

Application 
Processing 

Scoping 
Meeting 

Technical  
Studies 

Interconnection 
Agreement 

Project  
Implementation 

Technical studies: 
• Show impact of generation on PG&E’s electric system 
• Show capital improvements to PG&E’s electric system required to 

ensure safety, reliability and integrity of the grid: 
– Generator-specific facilities required for interconnection 
– Distribution upgrades to be triggered by generator or cluster  

• Provide schedule and cost estimate for scope of capital 
improvements 
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Interconnection Study Process 

Fast Track 

Independent Study  
Process 

Cluster Study  
Process 

• Default process; no MW limit 
• One annual study for full-

capacity delivery 
• Financial security 

requirements 

• Electrical independence screens 
• No MW limit 
• Financial security requirements 

• 2 MW on 12kV, 3 MW on 21 kV and 5 MW on 
higher voltages 

• Screens to analyze capacity limits 

Initial and 
Supplemental 

Review 

System 
Impact and 
Facilities 

Study 

Phase I and 
II Studies 

Customers requesting an Independent Study Process or a Cluster Study Process may apply for Full-
Capacity Delivery. (Full-Capacity Delivery is the generating facility's ability to deliver its full output to the 
grid without constraints.) 
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Study Results 

 
 
 
 
 

   
 

  
   

 

 

 
   
 

 
 
 
 

 
 
 

 
 
 
 
 
 

 
 

 

 

 
 

 
 

 

 
 
 
 
 

 
 

 
 



Source of Presentation 
Name of Presentation 

12 

Fast Track Process 

Tariff section 2  
Applicability Must pass screens  
MW limit 2MW on 12kV 

3MW on 21kV 
5MW on higher voltages 

Application fee $500 (includes initial 
review) 

Study Timing Fee 

Initial review 15 BD  Included in 
application fee 

Supplemental 
review 

10 BD  $1,500 deposit 

BD – Business Day 
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Independent Study Process 

Tariff section 3 
Applicability Electrical Independence Test 

MW limit No limit 
Application 
fee 

$50K plus $1K/MW (max 
$250K) 

Study Timing Fee 

System 
impact study 

60 BD Included in app 
fee 

Facilities 
study 

60 BD Included in app 
fee 

BD – Business Day 
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Cluster Study Process 

Tariff section 4 
Applicability Default 
Cluster application 
window 

See section 4.1 of Generation 
Interconnection Procedures 

Application fee $50K plus $1K/MW  
(max $250K) 

Study Timing Fee 

Phase I 134 CD Included in app 
fee 

Phase II 196 CD Included in app 
fee 

CD – Calendar Day 
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Financial Security Postings 

Posting 
Number 

Posting Type Posting Amount Timing Phase 

Initial  Interconnection 
facilities and 
distribution upgrades 

Lesser of 20% or 
$20K/MW  

30 CD 
 
 

After System 
Impact Study 
(ISP) 
 
After Phase I 
(Cluster) 

Network upgrades 15% or $20K/MW or 
$7.5M (>20MW) 

90 CD 
 

Second 
 

Interconnection 
facilities and 
distribution upgrades 

30% 120 CD After Facilities 
Study (ISP) 
 
 
After Phase II 
(Cluster) 

Network upgrades 30% or $1M (<20MW) 
or $15M (>20MW)  

180 CD 
 

Third Interconnection 
facilities and 
distribution upgrades 

100% On or before 
start of 
construction 

After 
Interconnection 
Agreement 
(acquisition of 
permits) 
 

Network upgrades 100% 

CD – Calendar Day 
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16 Financial Security Posting 
Instructions 
 Links to the following forms can be found on the Additional 

Resources page of http://pge.com/wholesale under: 
“Wholesale Distribution Financial Postings Resources” 
including: 
• Letters of Credit 
• Escrow Agreements  
• Surety Bonds 
• Guaranty Agreements 
For Certificate of Deposit or Payment Bond Certificates, 
please contact PG&E to determine acceptable forms 

http://pge.com/wholesale
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Interconnection Agreement 

Application 
Processing 

Scoping 
Meeting 

Technical  
Studies 

Interconnection 
Agreement 

Project  
Implementation 

Small Generator Interconnection Agreement (SGIA) – 20 MW or less 
Large Generator Interconnection Agreement (LGIA) – greater than 20 MW 

 
Process Milestone Duration Responsible Party 
Provide final study results Clock start PG&E 

Tender Interconnection Agreement (IA) 30 CD/15 BD (Fast Track) PG&E 
Respond to draft  30 CD Both 
IA negotiated and agreed on 90 CD from clock start Both 
PG&E issues executable IA  15 BD  PG&E 
Execute IA ASAP Both 
Post final posting (except Fast Track) On or before start of 

construction 
Customer 

 BD – Business Day    CD – Calendar Day 
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Project Implementation 

Application 
Processing 

Scoping 
Meeting 

Technical  
Studies 

Interconnection 
Agreement 

Project  
Implementation 

• Post-Interconnection Agreement, PG&E and customer 
engineer, design, procure and construct (EPC) electrical 
interconnection 
– PG&E engineers capital improvements per 

Interconnection Agreement 
– Customer engineers electrical system on customer side 

of meter and any upgrades to be customer-built and 
deeded 

• Post-EPC, PG&E and customer coordinate pre-parallel 
inspection and commissioning to achieve commercial 
operation 
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19 Distribution Deliverability 
Assessment 

• Customers who apply for interconnection under the Independent 
Study Process or Cluster Study Process can request a 
Deliverability Assessment 
– Customers can request that CAISO perform a Deliverability 

Assessment by selecting “Full Capacity” on the 
Interconnection Request form submitted to PG&E 

• All generating facilities interconnected under the Fast Track 
Process will have “Energy-Only” deliverability status  
– Fast Track or other Energy-Only customers may apply for Full 

Capacity using the Additional Deliverability Assessment 
Options under WDT GIP Section 4.22 
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Interconnection Resources 

• PG&E Wholesale Generation Interconnections website: 
http://pge.com/wholesale 

– PG&E’s Public Distribution (WDT) Queue 
– Getting Started Guides 
– Application Checklists 
– Online Application at http://pge.com/wholesale/apply 

• Questions? Contact wholesalegen@pge.com 

http://pge.com/wholesale
http://pge.com/wholesale/apply
mailto:wholesalegen@pge.com
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21 Appendix 1: Distribution Schedule 
Summary 

Cluster Study Process 

Fast Track Process 

Independent Study Process 
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22 Appendix 2: Definitions  

Distribution Upgrades – Additions, modifications and upgrades to the distribution 
provider's distribution system at or beyond the point of interconnection that 
facilitate interconnection of the GF and render the service necessary to effect the 
Interconnection Customer's wholesale sale of electricity in interstate commerce. 
Distribution upgrades do not include interconnection facilities.  

Distribution System – Those non-ISO transmission and distribution facilities owned, 
controlled and operated by the Distribution Provider that are used to provide 
distribution service under the Tariff, which facilities and equipment are used to 
transmit electricity to ultimate usage points such as homes and industries directly 
from nearby generators or from interchanges with higher voltage transmission 
networks which transport bulk power over longer distances. The voltage levels at 
which Distribution Systems operate differ among areas. 

Interconnection Facilities – The distribution provider's and interconnection 
customer's interconnection facilities. Interconnection facilities include all facilities 
and equipment between the generation facility (GF) and the point of 
interconnection, including any modifications, additions or upgrades necessary to 
physically and electrically interconnect the GF to the distribution provider's 
distribution system. Interconnection facilities are sole-use facilities and do not 
include distribution upgrades or network upgrades. 
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23 Appendix 2: Definitions  
Network Upgrades – Additions, modifications, and upgrades to the distribution 

provider's transmission system required at or beyond the point at which the 
distribution system connects to the distribution provider’s transmission system to 
accommodate the interconnection of the GF to the distribution provider’s 
transmission system. Network upgrades do not include distribution upgrades. 

Point of Interconnection – The point where the interconnection facilities connect 
with the distribution provider's distribution system. 

Upgrades – The required additions and modifications to the distribution provider's 
transmission system and distribution system at or beyond the point of 
interconnection. Upgrades may be network upgrades or distribution upgrades. 
Upgrades do not include interconnection facilities. 
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Thank You 

For more information please contact  
Generation Interconnection Services at 
wholesalegen@pge.com 

mailto:wholesalegen@pge.com
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