
STATE OF CALIFORNIA Governor

PUBLIC UTILITIES COMMISSION
505 Van Ness Avenue
San Francisco CA 94102-3298

GAVIN NEWSOM,

Pacific Gas & Electric Company
ELC (Corp ID 39)
Status of Advice Letter 7789E
As of January 14, 2026

Division Assigned:     Energy

Date Filed:     12-18-2025

Date to Calendar:     12-22-2025

Authorizing Documents:   

Disposition:
Effective Date:

Resolution Required:     No

Resolution Number:     None

Commission Meeting Date:     None

CPUC Contact Information:

AL Certificate Contact Information:

Quarterly Microgrid Incentive Program (MIP) Program and Project Status Report  Q4 2025Subject:

D2304034

Accepted
12-18-2025

Kimberly Loo

PGETariffs@pge.com
(279)789-6209

edtariffunit@cpuc.ca.gov



To:  Energy Company Filing Advice Letter

From:  Energy Division PAL Coordinator

Subject:  Your Advice Letter Filing

The Energy Division of the California Public Utilities Commission has processed your 
recent Advice Letter (AL) filing and is returning an AL status certificate for your records.

The AL status certificate indicates:

       Advice Letter Number
       Name of Filer
       CPUC Corporate ID number of Filer
       Subject of Filing
       Date Filed
       Disposition of Filing (Accepted, Rejected, Withdrawn, etc.)
       Effective Date of Filing
       Other Miscellaneous Information (e.g., Resolution, if applicable, etc.)

The Energy Division has made no changes to your copy of the Advice Letter Filing; please
review your Advice Letter Filing with the information contained in the AL status certificate, 
and update your Advice Letter and tariff records accordingly.

All inquiries to the California Public Utilities Commission on the status of your Advice 
Letter Filing will be answered by Energy Division staff based on the information contained 
in the Energy Division's PAL database from which the AL status certificate is generated. If 
you have any questions on this matter please contact the:
 
       Energy Division's Tariff Unit by e-mail to
       edtariffunit@cpuc.ca.gov

STATE OF CALIFORNIA Governor

PUBLIC UTILITIES COMMISSION
505 Van Ness Avenue
San Francisco CA 94102-3298

GAVIN NEWSOM,



Sidney Bob Dietz II
Director
Regulatory Relations

Pacific Gas and Electric Company
300 Lakeside Drive 
Oakland, CA 94612

December 18, 2025

Advice 7789-E
(Pacific Gas and Electric Company ID U 39 E)

Public Utilities Commission of the State of California

Subject: Quarterly Microgrid Incentive Program (MIP) Program and Project 
Status Report – Q4 2025

Purpose

Pacific Gas and Electric Company (“PG&E”) submits this Tier 1 Advice Letter in 
compliance with the California Public Utilities Commission (“CPUC” or “Commission”) 
Decision (“D.”) 23-04-034 (“Decision”) Ordering Paragraph (“OP”) 2.  The Advice Letter 
demonstrates PG&E’s compliance with the requirement to submit a quarterly Program 
and Project Status Report via a Tier 1 Advice Letter, beginning the quarter after the first 
application window opens and ending for each utility when funding for the Microgrid 
Incentive Program (“MIP”) has been exhausted.  PG&E’s first MIP application window 
opened in the second quarter of 2024, and thus PG&E submitted its first quarterly report 
on September 30, 2024.1 PG&E submits its sixth quarterly report as Attachment 1 to this 
Advice Letter.  The report covers information available through September 30, 2025. 

Background

The Commission initiated Rulemaking (“R.”) 19-09-009 to develop a policy framework 
surrounding the commercialization of microgrids and related resiliency strategies and to 
implement Senate Bill (“SB”) 1339 (Stern, 2018).

On December 17, 2021, the assigned Commissioner issued her amended Scoping Memo 
and Ruling for Track 4 and Track 5 of this proceeding’s Phase 2.  This amended Scoping 
Memo and Ruling continued to set parameters for implementing SB 1339 microgrid 
programs, including the implementation of the Joint investor-owned utility (“IOU”) MIP, an 
IOU microgrid multi-property tariff, and the value of resiliency.

On December 3, 2021, pursuant to OP 6 of D.21-01-018, the Joint IOUs submitted their 
Joint IOU MIP Implementation Plan.  The MIP is intended to fund clean community 
microgrids, with a focus on critical energy needs of disadvantaged and vulnerable 
populations impacted by grid outages.  The MIP seeks to advance microgrid resiliency 
technology, advance system benefits of microgrids equitably across disadvantaged 

1 AL 7386-E



Advice 7789-E - 2 - December 18, 2025

vulnerable communities, and inform future regulatory resiliency action to the benefit of all 
ratepayer customers.  

The Commission issued D.23-04-034 on April 14, 2023 adopting implementation rules for 
the MIP.  This Advice Letter addresses the requirements included in OP 2 of D.23-04-
034, which requires:

Pacific Gas and Electric Company, San Diego Gas & Electric Company, and 
Southern California Edison Company shall submit a Program and Project Status 
Report quarterly, beginning the quarter after the first application window opens and 
ending for each utility when funding for the Microgrid Incentive Program has been 
exhausted, to the Commission’s Energy Division via a Tier 1 Advice Letter.

As further detailed on pages 24 through 26 of D.23-04-034, the Quarterly Program and 
Project Status Report shall include at a minimum:

• Forecast: PG&E, SDG&E, and SCE shall each prepare and maintain a forecast 
of monthly expenditures, Incentive Award payments, MIP Application 
Development Grant payments, and Interconnection and Microgrid Special 
Facilities Allowances based on the volume of projects that are in the review 
process and/or pending completion;

• Accruals: PG&E, SDG&E, and SCE shall each prepare accruals for incentive 
payments and/or other program expenditures for work that has been completed 
but not yet invoiced and paid; 

• Commitments: PG&E, SDG&E, and SCE shall each prepare and maintain a 
report showing the status of outstanding contractual obligations identified for 
work not yet completed;

• Budget Status: PG&E, SDG&E, and SCE shall each report expenditures and 
budget activity to ensure that all expenditures are valid, allowable, and 
accurately charged according to the orders of this decision.

• Mitigation of Unintended Outcomes: To protect the value for each ratepayer 
dollar, we direct PG&E, SDG&E, and SCE — as needed — to each identify any 
material issue, such issue’s implications, and the resultant program 
modifications necessary to avoid unintended outcomes, ensure ratepayers are 
protected, and that the primary goals of this program are not undermined.

• Program Impacts and Key Performance Indicators: 
o Description of efforts and number of projects (as applicable) by status 

stage;
o Number of Projects by Status;
o Number of Customers served by Microgrids developed under the MIP;
o Number of DVC customers served by Microgrids; and
o Number of Critical Facilities served by Microgrids.
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• Financial Reports:
o Program Costs — costs reported on a cumulative basis since inception; 

and
o Cost Allocation — an allocation of spent funding based on the cost 

categories

PG&E was authorized $79,200,000 budget to fund microgrids through the MIP.

Discussion 

Please see Attachment 1: MIP Quarterly Program and Project Status Report for 2025 Q4 
for all required sections of the report.

Attachments

Attachment 1: MIP Quarterly Program and Project Status Report for 2025 Q4

Protests

Anyone wishing to protest this submittal may do so by letter sent electronically via E-mail, 
no later than January 7, 2026, which is 20 days after the date of this submittal.  Protests 
must be submitted to:

CPUC Energy Division
ED Tariff Unit
E-mail: EDTariffUnit@cpuc.ca.gov

The protest shall also be electronically sent to PG&E via E-mail at the address shown 
below on the same date it is electronically delivered to the Commission: 

Sidney Bob Dietz II
Director, Regulatory Relations
c/o Megan Lawson
E-mail: PGETariffs@pge.com

Any person (including individuals, groups, or organizations) may protest or respond to an 
advice letter (General Order 96-B, Section 7.4).  The protest shall contain the following 
information: specification of the advice letter protested; grounds for the protest; supporting 
factual information or legal argument; name and e-mail address of the protestant; and 
statement that the protest was sent to the utility no later than the day on which the protest 
was submitted to the reviewing Industry Division (General Order 96-B, Section 3.11).
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Effective Date

Pursuant to General Order (GO) 96-B, Rule 5.1, and General Rule 7.3.3, and OP 2 of 
D.23-04-034, this advice letter is submitted with a Tier 1 designation.  PG&E requests 
that this Tier 1 advice submittal become effective upon date of submittal, which is 
December 18, 2025.

Notice

In accordance with General Order 96-B, Section IV, a copy of this advice letter is being 
sent electronically to parties shown on the attached list and the parties on the service list 
for R.19-09-009.  Address changes to the General Order 96-B service list should be 
directed to PG&E at email address PGETariffs@pge.com.  For changes to any other 
service list, please contact the Commission’s Process Office at (415) 703-2021 or at 
Process_Office@cpuc.ca.gov.  Send all electronic approvals to PGETariffs@pge.com.  
Advice letter submittals can also be accessed electronically at: http://www.pge.com/tariffs/.

/S/
Sidney Bob Dietz II
Director, Regulatory Relations
CPUC Communications

cc: Service Lists R.19-09-009



ADVICE LETTER 
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ENERGY UTILITY

Company name/CPUC Utility No.:

Utility type:
Phone #: 

EXPLANATION OF UTILITY TYPE

ELC GAS

PLC HEAT

MUST BE COMPLETED BY UTILITY (Attach additional pages as needed)

Advice Letter (AL) #: 

WATER
E-mail: 
E-mail Disposition Notice to:

Contact Person:

ELC = Electric
PLC = Pipeline

GAS = Gas
HEAT = Heat WATER = Water

(Date Submitted / Received Stamp by CPUC)

Subject of AL:

Tier Designation:

Keywords (choose from CPUC listing):
AL Type: Monthly Quarterly Annual One-Time Other:
If AL submitted in compliance with a Commission order, indicate relevant Decision/Resolution #:

Does AL replace a withdrawn or rejected AL? If so, identify the prior AL:

Summarize differences between the AL and the prior withdrawn or rejected AL:

Confidential treatment requested? Yes No
If yes, specification of confidential information:
Confidential information will be made available to appropriate parties who execute a 
nondisclosure agreement. Name and contact information to request nondisclosure agreement/
access to confidential information:

Resolution required? Yes No

Requested effective date: No. of tariff sheets:

Estimated system annual revenue effect (%): 

Estimated system average rate effect (%):

When rates are affected by AL, include attachment in AL showing average rate effects on customer classes 
(residential, small commercial, large C/I, agricultural, lighting). 

Tariff schedules affected:

Service affected and changes proposed1:

Pending advice letters that revise the same tariff sheets:

1Discuss in AL if more space is needed.
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California Public Utilities Commission
Energy Division Tariff Unit  Email: 
EDTariffUnit@cpuc.ca.gov 

Protests and correspondence regarding this AL are to be sent via email and are due no later than 20 days 
after the date of this submittal, unless otherwise authorized by the Commission, and shall be sent to:

Contact Name:
Title:
Utility/Entity Name:

Telephone (xxx) xxx-xxxx: 
Facsimile (xxx) xxx-xxxx: 
Email:

Contact Name:
Title:
Utility/Entity Name:

Telephone (xxx) xxx-xxxx: 
Facsimile (xxx) xxx-xxxx: 
Email:

CPUC
Energy Division Tariff Unit
505 Van Ness Avenue
San Francisco, CA 94102

Director, Regulatory Relations

Clear Form

Pacific Gas and Electric Company

PGETariffs@pge.com

Sidney Bob Dietz II, c/o Megan Lawson

mailto:EDTariffUnit%40cpuc.ca.gov?subject=
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MIP Quarterly Program and Project Status Report for 
2025 Q4 



Microgrid Incentive Program
MIP Quarterly Program and Project Status Report

Q4 2025 Report
Covers information available through 9/30/2025.



ANNUAL FORECAST & ACTUALS 2024 2025 2026 2027 2028 2029 2030 2031

Capital/Expense/ OBS BUDGET

Re
fe

re
nc

e

AMOUNT SPENT 
as of 12/31/24

% SPENT 
as of 12/31/24

Actuals Forecast Forecast 1 Forecast 1 Forecast 1 Forecast 1 Forecast 1 Forecast 1

MIP Application Development Grants OBS 510,300$               510,300$          -$                           -$                           -$                           -$                           -$                           -$                           -$                           
Incentive Award Payments OBS -$                          -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           

Interconnection Allowance Expense Expense -$                          -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           
Interconnection Allowance Capital Capital -$                          -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           

MG Special Facilities Allowance (CMEP) Capital 60,750,000$      2 135,115$               0.2% -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           
Administration Expense 8,000,000$         3 2,093,261$           26.2% 1,518,699$      865,675$          -$                           -$                           -$                           -$                           -$                           -$                           

Forecast References:
1Until such time as the number of awarded projects are known in Stage 2, PG&E cannot forecast with accuracy the budget categories described herein.

Budget References:
1 D. 23-04-034 FOF 1, COL 12
2 D.20-06-017 approving CMEP Track 1 Proposal of PG&E Addressing Immediate Resiliency Strategies for Outages, Exh. PG&E-1 (Prepared Testimony), served in R.19-09-009 on January 21, 2020 (“PG&E Track 1 Testimony”)p.5-7. 

CMEP amount spent reflects funding for the Redwood Coast Airport Microgrid project.
3 D.23-04-034 COL 13

MONTHLY FORECAST & ACTUALS

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL 2025
Actuals Actuals Actuals Actuals Actuals Actuals Actuals Actuals Actuals Actuals Forecast Forecast Forecast

MIP Application Development Grants OBS 510,300$               -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                      
Incentive Award Payments OBS -$                               -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                      

Interconnection Allowance Expense Expense -$                               -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                      
Interconnection Allowance Capital Capital -$                               -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                      

MG Special Facilities Allowance (CMEP) Capital 135,115$               -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                           -$                      
Administration Expense 2,767,718$           96,685$             82,267$             84,132$             106,889$          55,164$             103,222$          61,863$             36,741$             47,493$             45,898$             60,000$             85,319$             865,675$      

ACCRUALS: No MIP project work for which incentive payments are due has been completed as of 9/30/2025.

COMMITMENTS: No outstanding contractual obligation funding as of 9/30/2025.

Capital/Expense/OBS

0.6%1

Actuals

2025
Program LTD

135,115$                       
2,093,261$                  

510,300$                       

79,200,000$      

-$                                       
-$                                       
-$                                       

Prior to 2025



STAGE

# OF PROJECTS in 
Tranche 1 as of 

9/30/25

# OF PROJECTS in 
Tranche 2 as of 

9/30/25 DESCRIPTION OF EFFORTS
# of Customers 

Served
# of DVC Customers 

Served
# of Critical 

Facilities Served

Stage 1 Consultation 47 56

Engagement with interested communities and 
technical partners to provide overview of MIP, 
understand project goals, review detailed project 
plans, provide overview of relevant distribution 
infrastructure, provide load data and map files. N/A N/A N/A

Stage 2 Application 22 N/A

This stage includes: a) MIP Application submittal, b) 
utility detailed review, providing opportunities for 
deficiency cures where appropriate, eligibility 
screening, scoring and award decisions, c) issuance 
of Application Dev Grants, d) execution of Grant 
Agreement N/A N/A N/A

Stage 3 Studies N/A N/A
Stage 4 Development N/A N/A
Stage 5 Operations N/A N/A

Tranche 1: 
We are here



Identify any material issue, such issue's implications, and the resultant program modifications necessary to 
avoid unintended outcomes, ensure ratepayers are protected, and that the primary goals of this program are not 
undermined.



PG&E Gas and Electric  
Advice Submittal List 
General Order 96-B, Section IV 
 

AT&T Ellison Schneider & Harris LLP Pacific Gas and Electric 
Company 

Albion Power Company  Peninsula Clean Energy 
Alta Power Group, LLC Electrical Power Systems, Inc. 

Fresno 
Pioneer Community Energy 

Anderson & Poole Engie North America Public Advocates Office 
BART Engineers and Scientists of 

California 
Redwood Coast Energy 
Authority 

Ava Community Energy   
  Regulatory & Cogeneration 

Service, Inc. BART 
Buchalter GenOn Energy, Inc. Resource Innovations 
Barkovich & Yap, Inc. Green Power Institute Rockpoint Gas Storage 
Biering & Brown LLP   
Braun Blaising Smith Wynne, P.C. Hanna & Morton LLP San Diego Gas & Electric 

Company  
 San Jose Clean Energy 

California Community Choice 
Association 

ICF consulting SPURR 

California Cotton Ginners & 
Growers Association 

iCommLaw Sempra Utilities 

California Energy Commission International Power Technology Sierra Telephone Company, Inc. 
California Hub for Energy 
Efficiency 

Intertie Southern California Edison 
Company 

California Alternative Energy and 
Advanced Transportation 
Financing Authority 

Intestate Gas Services, Inc. Southern California Gas 
Company 

California Public Utilities 
Commission 

 
Kaplan Kirsch LLP 

Spark Energy 

Calpine Kelly Group Sun Light & Power 
Cameron-Daniel, P.C. Ken Bohn Consulting Sunshine Design 
Casner, Steve Keyes & Fox LLP Stoel Rives LLP 
Center for Biological Diversity   
Chevron Pipeline and Power Leviton Manufacturing Co., Inc. Tecogen, Inc. 
 Los Angeles County Integrated TerraVerde Renewable Partners 
  Tiger Natural Gas, Inc. 
Clean Power Research Waste Management Task Force  
Coast Economic Consulting   
Commercial Energy MRW & Associates Utility Cost Management 
Crossborder Energy Manatt Phelps Phillips  
Crown Road Energy, LLC Marin Energy Authority  
 McClintock IP Water and Energy Consulting 
 McKenzie & Associates  
Davis Wright Tremaine LLP Modesto Irrigation District  
Day Carter Murphy NLine Energy Inc.  
Dept of General Services NOSSAMAN LLP Yep Energy 
Douglass & Liddell  NRG Energy Inc.  
Downey Brand LLP   
 OnGrid Solar  
 


