

**PACIFIC GAS AND ELECTRIC COMPANY
Wildfire Mitigation Plans Discovery 2023
Data Response**

PG&E Data Request No.:	CalAdvocates_021-Q001		
PG&E File Name:	WMP-Discovery2023_DR_CalAdvocates_021-Q001		
Request Date:	April 27, 2023	Requester DR No.:	CalAdvocates-PGE-2023WMP-21
Date Sent:	May 2, 2023	Requesting Party:	Public Advocates Office
PG&E Witness:		Requester:	Holly Wehrman

SUBJECT: 2023-2025 WMP SUBMISSION

QUESTION 001

Per Table 8-12, Vegetation Management Implementation Objectives, PG&E's Focused Tree Inspection (FTI) Program is currently under development. By the end of 2025, PG&E plans to

“Fully implement AOC cross-functional team to implement guidelines across all AOCs.”⁴

PG&E states in response to question 11 of data request CalAdvocates-PGE-WMP-15 that its FTI pilot of 300 overhead miles is

“intended to yield the learnings needed to support and inform future work plans.”

Please provide an anticipated schedule for PG&E's rollout of the Focused Tree Inspection Program in the table below (adding rows as needed). Include, at a minimum, when and how PG&E will execute the pilots, analyze data collected from those pilots, and translate said data into a fully realized Focused Tree Inspection Program.

Step in implementing the Focused Tree Inspections Program	Beginning Date	Completion Date

ANSWER 001

Please see the table below for the Focused Tree Inspection Program schedule. PG&E is still developing the procedures for this program. We intend to use Q4 of 2023 to analyze the results of the pilots to inform our 2024 FTI plan.

⁴ PG&E's 2023-2025 WMP, April 6, 2023, p. 494.

Step in implementing the Focused Tree Inspections Program	Beginning Date	Completion Date
Execute FTI Pilots	5/30/2023	12/31/2023
Evaluate how mid-cycle inspections sequence can adjust with FTI	6/1/2023	11/30/2023
Review relevant processes and procedures	3/1/2023	10/31/2023
Implement guidelines across all AOCs in HFRA	10/31/2024	12/31/2024
Evaluate feasibility of developing a multi-year historical dataset	8/1/2023	3/1/2024