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April 29, 2022 BY ENERGY SAFETY E-FILING 
 

 

Caroline Thomas Jacobs, Director 
Office of Energy Infrastructure Safety 
California Natural Resources Agency 

715 P Street, 20th Floor 
Sacramento, CA  95814 
 
 

Re: Pacific Gas and Electric Company’s Fourth Errata to 2022 Wildfire 
Mitigation Plan 
Docket: 2023-WMPs 
 

 

Dear Director Thomas Jacobs: 
 
 
Please find enclosed Pacific Gas and Electric Company’s fourth errata for its 2022 
Wildfire Mitigation Plan (WMP) concerning Initiative Target F.02 regarding our 
Enhanced Powerline Safety Setting (EPSS) program.  The errata updates the number 
of circuits in the target, consistent with our second errata submitted on March 31, 2022, 
and clarifies the target language.   
 
As of the date of this letter, we have loaded the engineered EPSS settings on 80.3% of 
the applicable devices, exceeding our milestone of doing so by May 1, 2022.  
 
 
Very truly yours, 
 
/s/ Jay Leyno 
 
Jay Leyno 
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Fourth Errata to Pacific Gas and Electric Company’s 2022 Wildfire Mitigation Plan 

Pacific Gas and Electric Company (PG&E) has identified a limited update to the 2022 Wildfire 
Mitigation Plan (2022 WMP):  

• Update to the target language for Enhanced Powerline Safety Setting (EPSS) (F.02; 
EPSS – Install Settings on Distribution Line Devices), which occurs in two locations in 
the 2022 WMP:  Table PG&E-5.3-1(A) and Section 7.3.6.8. 

These updates are described below.  

Summary of Updates to 2022 Wildfire Mitigation Plan 

Issue:  We have identified that a revision to a 2022 WMP target related to our EPSS program 
(Install Settings on Distribution Line devices; F.02, Section 7.3.6.8) is necessary.  Specifically, 
we are:  

(1) updating the number of circuits from 988 to 1,018 consistent with the errata that we 
submitted on March 31, 2022; and  

(2) clarifying the language to indicate that the May 1st and August 1st target dates 
measure the number of line devices loaded with engineered settings and deleting the 
reference to circuits, which is consistent with both the unit of measure and the 
Initiative Target that focuses on loading engineered settings on protection lines 
devices.   

Language describing this target occurs in two locations in the 2022 WMP.  Below, we provided 
the updated language for both locations. 

Location 1:  The following corrections are made to the target language in Table PG&E-5.3-1(A) 
on page 283. 

Program 
Target 

2019 2020 2021 2022 Units Audited 
by 

Third 
Party? 
(Y/N) 

Notes 

Target Perf. Target Pe
rf. 

Tar
get 

Perf. Target Target% 
/ Top-
Risk% 

EPSS – 
Install 
Settings 
on 
Distribut
ion Line 
devices 

(F.02) 

Section 
7.3.6.8 

N/A N/A N/A N/
A 

N/A This new 
program 
achieved 
its initial 
scope 
and goal 
for the 
2021 
wildfire 
season. 
Through  

Q4, the 
170 target 
circuit 
devices 
had 

Load the 
engineered  
settings on 
protection line  
devices (line 
reclosers  
and fuse savers) on 
the  
identified 988 1,018 
circuits  
(based on WRGSC  
approval as of 
1/26/2022)  
(as of March 10, 
2022) on the 
following schedule,  
barring External 
Factors: 

N/A # of line 
reclosers 
and fuse 
savers 

 

Y Target % / 
Top Risk % 
Notes: N/A 

2019-2022 
Performance/ 
Target 
Notes: 

This initiative 
did not have 
WMP targets 
for 2019-
2021. This 
new program 
started in 
July 2021 to 
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Location 2:  Similarly, the following corrections are made to the target language in Section 
7.3.6.8 on page 738. 

ID Initiative 

Target 

Name 

Initiative Target Description Activity 

Due Date 

Qualitative 

or 

Quantitative 

Target 

F.02 EPSS – 

Install 

Settings on 

Distribution 

Line 

devices 

Load the engineered settings on protection line 

devices (line reclosers and fuse savers) on the 

identified 988 1,018 circuits (as of March 10, 2022) 

(based on WRGSC approval as of 1/26/2022) on the 

following schedule, barring External Factors: 

(1) line devices on 80 percent of line devices 

identified circuits by 5/1/22 and, 

(2) line devices on the remaining 20 percent of line 

devices by 8/1/22. 

 

8/1/2022 Quantitative 

 

EPSS 
settings, 
ultimately 
disabled 
in concert 
with the 
onset of 
significant 
rain and 
reduced 
fire risk. 

(1) line devices on 
80% of line devices 
identified circuits by  
5/1/22 and, 
(2) line devices on 
the  
remaining 20% of 
line devices by 
8/1/22. 
Target Date: 
8/1/2022 
 
 

mitigate 
ignition risks 
for the 2021 
wildfire 
season. 

 


