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The following questions relate to your 2022 WMP Update submission. 

QUESTION 02 

Pg. 435 of your 2022 WMP Update states, “The table represents base overhead 
System Hardening projects after scoping is completed. As mentioned above, Fire 
Rebuild occurs on a faster cycle.” Therefore, please disaggregate table 7.3.3-1 into 
separate data according to the following project types (assuming that projects are 
comparable in scale): 

a) Covered conductor, Fire Rebuild 

b) Covered conductor, not Fire Rebuild 

c) Undergrounding, Fire Rebuild 

d) Undergrounding, not Fire Rebuild 

ANSWER 02 

See the table below for covered conductor and undergrounding work that does not take 
place as part of a Fire Rebuild (items b) and d) from the question). Due to the limited 
volume of Fire Rebuild projects that have fully completed all job phases, data is not 
available for Fire Rebuild projects (a) and c) from above) at this time and should be 
available Q4 of this year. These time frames are estimates, and actual durations can 
vary significantly from project to project. 

Phase 
Covered Conductor, Not 

Fire Rebuild Duration 
Undergrounding, Not Fire 

Rebuild Duration 

Scoping (Preliminary, Field, 
and Final) 

4 months 4 months 

Estimating and Design 3 months 6 months 

Dependency (Permitting 
and Land Rights) 

4 months 9 months 

Construction Resourcing 
and Contracting and 

Scheduling 
2 months 3 months 
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Construction 4 months 9 months 

Document and Close Out 3 months 3 months 

 


