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PACIFIC GAS AND ELECTRIC COMPANY 
Wildfire Mitigation Plans Discovery 2023 

Data Response 

PG&E Data Request No.: CalAdvocates_015-Q007 

PG&E File Name: WMP-Discovery2023_DR_CalAdvocates_015-Q007     

Request Date: April 11, 2023 Requester DR No.: CalAdvocates-PGE-2023WMP-15 

Date Sent: April 14, 2023 Requesting Party: Public Advocates Office 

DRU Index #:  Requester: Miles Gordon 

The following questions relate to your 2023-2025 WMP submission and your response 
to data request CalAdvocates-PGE-2023WMP-08. 

QUESTION 007 

PG&E states in its response to Question 2 (h) of CalAdvocates-PGE-2023WMP-08 its 
Tree Inventory Program “is planned to last 9 years”.  In response to Question 9 (a) of 
CalAdvocates-PGE-2023WMP-08, it provides a pace for the next three years of 15,000 
trees in 2023, 20,000 trees in 2024, and 25,000 trees in 2025. 

a) Please explain why PG&E is forecasting it will take 9 years to work down its 
previously identified tree inventory. 

b) Please state the basis for the abovementioned pace of work up to the year 2025. 

c) Does PG&E have current goals or targets for the program past the year 2025? 

d) If so, please state such goals or targets. 

e) Please quantify, based on the currently available knowledge, the ignition risk posed 
by the tree inventory. 

f) If PG&E had not discontinued EVM at the end of 2022, how long would the EVM 
program have taken to work down its current tree inventory? 

ANSWER 007 

a) The pace was provided for the first three years of the program with intent to ramp 
up annual pace. 9 years is a starting point to plan the pace of work completion 
however, the lessons learned will inform the completion timing.   

b) We anticipate that there will be opportunities in the initial years of the program for 
lessons learned regarding safety, efficiencies, and coordination with other system 
hardening activities, so the program has been designed to ramp up over the first 
three years.  

c) The goals for 2025 and beyond are not yet determined. The progress and lessons 
learned in the first three years will inform goals for 2025 and beyond.  

d) N/A   

e) We do not have the explicit ignition risk posed by the tree inventory.  However, 
based on the WDRM v3 weighted vegetation trunk risk total, vegetation trunk risk 
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represents an ignition risk score of 5,096 (446 WDRM v3 risk points * Enterprise 
Wildfire MAVF calibration factor 11.41). This tree inventory is identified to reduce 
the ignition risk driven by vegetation trunk failure. 

f) It is difficult to predict how long the inventory would have taken to work down if the 
program persisted since new work would be continually added while working down 
existing inventory. As long as the program persisted the inventory would likely have 
continued due to ongoing addition and completion of trees.  


