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PACIFIC GAS AND ELECTRIC COMPANY 
Wildfire Mitigation Plans Discovery 2022 

Data Response 

PG&E Data Request No.: CalAdvocates_004-Q10 

PG&E File Name: WMP-Discovery2022_DR_CalAdvocates_004-Q10     

Request Date: December 17, 2021 Requester DR No.: CalAdvocates-PGE-2022WMP-04 

Date Sent: February 25, 2022 Requesting Party: Public Advocates Office 

PG&E Witness:  Requester: Alan Wehrman 

The following questions relate to your 2022 WMP Update submission.  

If a full response to a given question will be included in your WMP submission, your 
response to that question of this data request may consist of a citation to the specific 
page(s) or table(s) of the WMP where the information may be found, a written response 
to the question, or both. 

QUESTION 10 

Please provide disaggregated information related to system hardening in the tables 
below. Note:  in PG&E’s 2021 WMP Update, this information was aggregated into 
Section 7.3.3.17.1 “Updates to grid topology to minimize risk of ignition in HFTDs, 
System Hardening, Distribution” in Table 12. 

a. Please fill out the table below, disaggregating the actual and projected spending 
amounts as shown.  Add extra columns as needed. 

 

 Total Line Removal 

Relocation of 
Overhead to 
Underground 

Covered 
Conductor 

Other 
(please explain) 

2021 expenditures 
(actual) 

     

2022 expenditures 
(projected) 

     

 

b. Please fill out the table below, providing the actual or projected number of miles 
treated by that method per year.  Add extra columns as needed. 

 

 
Total Miles 

Treated Line Removal 

Relocation of 
Overhead to 
Underground 

Covered 
Conductor 

Other 
(please explain) 

2021 (actual)      

2022 (projected)      
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ANSWER 10 

  

MAT Code 
08W   

Total 
Line 

Removal 

Relocation of 
Overhead to 
Underground 

Covered 
Conductor 

Other (please 
explain) 

 

2021 
Expenditures 
(actual)  

$280.4M $1.9M $164.9M $115.7M -($2.0M)*  

2022 
Expenditures 
(projected)  

$819.1M** TBD TBD TBD TBD  

* Includes PMO costs, various cost model credit/debits, etc. 
** At this time, the program cannot forecast with accuracy the split of the 2022 budget forecast 

into Covered Conductor, Underground, and Line Removal 
Note:  This table does not include costs for the Butte County Rebuild 
 
 

  Total Miles 
Line 

Removal 

Relocation of 
Overhead to 
Underground 

Covered 
Conductor 

2021 actual 
miles  
(MAT Code 
08W)* 

186.2 5.4 40.0 140.8 

2021 actual 
miles  
(non-08W)** 

24.3 17.9 0.1 6.3 

2021 Total 210.5 23.3 40.1 147.1 

     

2022 miles 
(current 
workplan)*** 

646.6*** 34.7 204.6 407.3 

* These miles correlate to 2021 Expenditures in the first table 
** These miles are from other MAT Codes 
*** 2022 workplan is purposely planned above 470-mile target to take into 
account typical project delays for various reasons. Final mix of Covered 
Conductor, Underground, and Line Removal may not match current mix in the 
workplan. Scope approved miles are representative of current work plans as of 
February 4, 2022.  
Note: This table does not include costs for the Butte County Rebuild 

 
  

 

 


