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The following questions relate to your 2022 WMP Update submission. 

QUESTION 09 

On Pg. 551 of PG&E’s 2022 WMP, PG&E states that it will complete 32 circuit-miles of 
transmission system hardening in 2022.  

a) Please disaggregate these circuit-miles of transmission hardening into the following 
types: bare-wire overhead hardening, conductor removal, other. 

b) Please state how many total circuit-miles of transmission system hardening you 
plan to complete in 2022, excluding the work that resulted from the Administrative 
Consent Order attached to Resolution SED-6.  

c) Please disaggregate your response to part (b) into the following types: bare-wire 
overhead hardening, conductor removal, other. 

d) In 2021, PG&E completed 93 miles. Please explain the factors that are causing 
PG&E to decrease this output to 32 miles in 2022. 

ANSWER 09 

a) 22 miles of conductor removal, 10 miles of bare wire conductor replacement 

b) 10 miles 

c) Bare wire conductor replacement 

d) WMP Section 7.3.3.17.2 states, “Overall, the 2022 targets for conductor replacement 
and removal are lower than 2021 because Conductor projects typically span multiple 
years; therefore some years have more mileage placed into service than other 
years. Interim risks are continuously managed through inspection and maintenance 
program.” In addition, “some in-progress projects are forecasted in service towards 
the end of 2022, which are not included in the target given significant execution 
challenges. Execution challenges include material availability (long lead times have 
about doubled), clearance availability, permitting, and competing resources with 
emergent work such as fire rebuild projects.”  

 


