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The following questions related to PG&E’s 2021 Wildfire Mitigation Plan (WMP) Update. 

QUESTION 02 

Has PG&E set a target date to complete the planned 2021 enhanced vegetation 
management (EVM) work in HFTD areas? 

a. If yes, please provide the target date. 

b. If no, please explain why not. 

ANSWER 02 

a.  The target date to complete planned 2021 enhanced vegetation management 
(EVM) work in HFTD areas is December 31, 2021. As stated on page 631 of the 
2021 WMP, PG&E is forecasting to work on approximately 1,800 circuit miles 
and mitigate approximately 190,000 trees in 2021 for the EVM program.  


