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The following questions relate to your 2022 WMP Update submission.

QUESTION 05

Page 129 of PG&E’s 2022 WMP states the following:

Finally, it is important to note that in this 2022 WMP, the model that is
used for the development of workplans for the distribution system is the
2021 WDRM v2 which is described above and in the 2021 WMP. As
described in (9) below, the 2022 WDRM v3 is still being reviewed prior
to approval. Since workplans for the 2022 WMP needed to be
developed prior to the beginning of the year, the 2021 WDRM v2 was

used to inform

these workplans.

a) Does PG&E expect to see a significant reprioritization of circuit segments as a
result of the forthcoming change from the 2021 WDRM v2 to the 2022 WDRM v3?

b) How does PG&E’s planning for 2022 wildfire mitigation initiatives take into account
expected changes in circuit-segment reprioritization that may occur as a result of
switching to 2022 WDRM v3 in the future? For example, if PG&E expects the risk-
based prioritization of a given circuit segment to change, how does PG&E take that
into account when scoping system hardening and other wildfire mitigations on the

circuit-segment?

ANSWER 05

a) As risk model development is still a rapidly developing field, improvements are
expected that will refine and shift the prioritization of circuit segments from prior
versions. For example, the addition of Support Structures and Transformers as
sub-models will impact the Probability of Failure calculation; and the updates to the
ground fuels from a 2020 snapshot to a 2030 forecast growth - with fire scar grow
ins - will change the propagation assessment for circuits that traverse areas of
recent large scale fires. In addition, as increased segmentation of circuit segments
continues the risk scoring of new segments could potentially shift the prioritization

Since the WDRM v3 model is not yet finalized (at the time of this response) the
impact of these refinements on the prioritization of circuit segments is not fully

determined at this

time.

b) Figure PG&E-4.5.1-6 in the 2022 WMP (2022 WMP, p. 147) displays how
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successive model versions that will be used to develop future workplans. The
WDRM V2 is currently in use for 2022 workplan and the WDRM v3 will generally be
used to develop the 2023 workplan. With the implementation of the new model
development schedule, work prioritized and in process as a result of an earlier
model version will not be abandoned as a result of a new model version. PG&E will
continue to use the Wildfire Risk Governance Steering Committee (WRGSC) as the
governance structure to review and approve System Hardening projects and other
wildfire mitigation work.
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