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The following questions relate to your 2022 WMP Update submission.

QUESTION 13

PG&E’s response to data request CalAdvocates-PGE-2022WMP-09, Question 1, shows
111,502 open corrective notifications on PG&E’s distribution system in HFTD with
“Authorized End Dates” earlier than February 1, 2022 (that is, overdue notifications).

Cal Advocates understands that the majority of these were opened in 2019 and later
years as a result of enhanced inspections.

Year corrective notification |Number of overdue corrective
opened notifications

2001 1
2013 1

2014 189
2015 2,698
2016 4,006
2017 333
2018 658
2019 51,729
2020 33,551
2021 18,334
2022 2

a) Why hasn’'t PG&E resolved the single overdue corrective notification opened in

20017

b) Why hasn’t PG&E resolved the single overdue corrective notification opened in

20137
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c) Why hasn’'t PG&E resolved the 189 overdue corrective notifications opened in
20147

d) Why hasn’'t PG&E resolved the 2,698 overdue corrective notifications opened in
20157

e) Why hasn’'t PG&E resolved the 4,006 overdue corrective notifications opened in
20167

f)  Why hasn't PG&E resolved the 333 overdue corrective notifications opened in
20177

g) Why hasn’'t PG&E resolved the 658 overdue corrective notifications opened in
2018?

h) What is PG&E’s timetable to resolve the 7,886 overdue corrective notifications
opened prior to 20197

ANSWER 13
Introduction

Given the high volume of identified electric distribution and transmission corrective
notifications in the 2019 WSIP (e.g. approximately 4x the volume from prior years), we
pivoted from managing our electric corrective notifications based on corrective
notification due date to instead prioritizing the completion of Level 1 Priority “A” and
Level 2 Priority “B” corrective notifications first and managing the inventory of Level 2
Priority “E” and Level 3 corrective notifications through a wildfire risk informed approach.
Specifically, our approach for managing the inventory of Level 2 Priority “E” corrective
notifications is to (1) group high concentrations of individual capital intensive rebuild
corrective notifications into new, more comprehensive, System Hardening projects, (2)
permanently remove electric lines out of service that have multiple corrective
notifications and serve small numbers of customers, where service can be provided via
alternate line interconnections or remote grid solutions, and (3) complete individual
corrective actions for those Level 2 Priority “E” notifications that are of higher wildfire
risk informed priority. Overall, our corrective notification mitigation strategy is to
prioritize the corrective notifications with the highest wildfire risk first.

a) The corrective notification date for EC 121468781 was incorrectly entered as
5/26/2001 when it should have been entered as 5/26/2021. This corrective
notification will be prioritized for completion based on the risk model for
repair/replacement in future years. Please see the response to 13h for additional
details.

b) EC 106829894 was an anchor replacement that was cancelled in error due to the
customer building a carport around the equipment guy. In March 2021, the
corrective notification was re-opened to address both the third-party issue and
replacement of the anchor. The work is scheduled for July 2022.

c) All 189 corrective notifications were identified in 2014 and due for completion by
2019 or later. As stated in the Introduction, in 2019 we adjusted our corrective
notification strategy to a risk-informed priority approach. Please see the response to
13h for additional details.
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d) All 2,698 corrective notifications were identified in 2015 and due for completion by
2019 or later. As stated in the Introduction, in 2019 we adjusted our corrective
notification strategy to a risk-informed priority approach. Please see the response to
13h for additional details.

e) 4,005 corrective notifications were identified in 2016 and due for completion by 2019
or later. As stated in the Introduction, in 2019 we adjusted our corrective notification
strategy to a risk-informed priority approach. Please see the response to 13h for
additional details.

EC 111374572 relating to a pole replacement was cancelled in error in 2018 and re-
opened in March 2021. This pole is in the 2022 workplan. Please see the response
to 13h for additional details.

f) All 333 corrective notifications were identified in 2017 and due for completion by
2019 or later. As stated in the Introduction, in 2019 we adjusted our corrective
notification strategy to a risk-informed priority approach. Please see the response to
13h for additional details.

g) All 658 corrective notifications were identified in 2018 and due for completion by
2019 or later. As stated in the Introduction, in 2019 we adjusted our corrective
notification strategy to a risk-informed priority approach. Please see the response to
13h for additional details.

h) 113 tags have been completed, 22 tags have been cancelled, 2,877 tags are in the
work plan for 2022 and the remaining 4,874 tags will be prioritized based on the risk
model for repair/replacement in future years.

Question coMP CNCL Open: Open: Grand

Planned Not Total

for 2022 Planned
13.a. 1 1
13.b. 1 1
13.c. 2 140 a7 189
13.d. 44 11 1,336 1,307 2,698
13.e. 24 ) 887 3,057 4,000
13.1. 2 100 231 333
13.g. 11 3 413 231 638

Grand Total
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