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SUBJECT: DISTRIBUTION SYSTEM HARDENING

QUESTION 05

In CalAdvocates_007-Q01, PG&E states that it

‘completed over 210 miles of distribution system hardening, with
approximately 66% of these circuits falling within the highest risk miles
defined as the top 20% of the risk buydown curve, fire re-build miles,
and PSPS mitigation miles.”

a. What is the percentage specifically that falls into each of the following respective
categories?

Top 20% of the risk buydown curve;
PSPS Impacted locations; and
Locations where risk has materialized/historic wildfire locations

iv. PSS-identified locations.

b. Where was the remaining 34% completed?

c. Whatis PG&E’s plan to meet the 80% threshold moving forward (i.e., approximate
percentages in top risk per year)?

ANSWER 05

a.

25% (52.5 miles) of the total 210.5 distribution system hardening miles installed
in 2021 fall into the Top 20% of the risk buy down curve.

1% (2.8 miles) of the total 210.5 distribution system hardening miles installed in
2021 fall into the PSPS mitigation category.

40% (83.7 miles) of the total 210.5 distribution system hardening miles installed
in 2021 fall into the Fire Rebuild (i.e., Locations where risk has materialized)
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category.

iv. This category was not used as a highest wildfire risk category in 2021.
Therefore, none of the 210.5 miles were allocated to this category in 2021.

b. The remaining 34% (71.5 miles) of the total 210.5 distribution system hardening
miles installed in 2021 was primarily carryover / in construction work from 2020 that
did not utilize the 2021 WDRM v2. All of this work took place in the HFTD and was
prioritized as described in the 2020 WMP on pages 5-143 to 5-144.

c. The 80% goal referenced in this request is a three-year goal from 2021 — 2023. (See
page 545 of the 2022 WMP.) As indicated above, the primary reason for trending
below the 80% goal in 2021 was because PG&E was completing in progress/carry
over system hardening work from 2020 that did not utilize the 2021 WDRM v2. We
still expect to meet our three-year goal because future planned work is driven by the
2021 WDRM v2. See the table below for current 2021-2023 actuals plus remaining
forecasted mileage for distribution system hardening as of 3/29/2022:

Other
2021 - 2023 System Miles Total
Hardening Actuals / Forecast | Top 20% Fire PSPS (outside overall
Mileage Risk Rebuild Mitigation | 2021-2023 .
. , Portfolio
Summary high risk
criteria)*
Mileage (Actuals/Forecast) 893.1 222.6 52.7 178.6 1346.9
Percentage by category 66% 17% 4% 13% 100%
Percentage meeting high risk
criteria 87%

*Note: The 2021-2023 highest wildfire risk criteria identified on page 608 of the 2021
WMP did not include PSS-identified locations. Therefore, to monitor the three-year goal
of completing 80% of our distribution system hardening mileage in the highest wildfire
risk circuit miles, we are using the three categories identified in the 2021 WMP in the

chart above.
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