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The following questions relate to your 2023-2025 WMP submission and your responses
to data request CalAdvocates-PGE-2023WMP-15.

QUESTION 007

Please provide the following information regarding actual and projected costs for each
WMP initiative under Chapter 8.2 (Vegetation Management and Inspections). Each

initiative should be a row in the table below1:

WMP | Initiative 2022 2023 2024 2022 2023 2024
Initiative | Name Capital Capital Capital Operating | Operating | Operating
Number Expenditure | Expenditure | Expenditure | Expense | Expense | Expense

(Actual) (Forecast) (Forecast) (Actual) | (Forecast) | (Forecast)
ANSWER 007

We report vegetation management financials pursuant to the OEIS Guidelines in Table
11 of the Quarterly Data Report. In the table below, we provide additional high-level
information into the figures reported in Table 11 based on information available at this
time. Please note that due to the nature of vegetation management work the costs listed
are all Operating Expenses and no Capital Expenditures. Also note table below
includes updates and corrections, and will align with the Q1 QDR WMP update that
PG&E will send on May 1,2023.

1 Table 12 of PG&E’s 2022 Quarter 4 Quarterly Data Report (submitted March 1, 2023)
contains some of this information, however it is more aggregated than what we are asking

for here.
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WMPInitiativeActivity
Vegetation Inspections -
Transmission

Vegetation Inspections - Distribution

Vegetation Inspections - Substation
Pole clearing
Wood and slash management

Clearance

Fall-in mitigation
Substation defensible space

High-risk species

Fire-resilient rights-of-way
Emergency response vegetation
management

Vegetation management enterprise
system

Quality assurance / quality control

Open work orders

Workforce Planning

™ | Narrative Sub-section #

8.2.2.1Total

8.2.2.2 Total

8.2.2.3 Total

8.2.3.1Total

8.2.3.2 Total

8.2.3.3 Total

(for costs refer to 8.2.3.4)

8.2.3.4 Total

8.2.3.5 Total

8.2.3.6 Total

(cost embeddedin 8.2.2.1and 8.2.2.2)
8.2.3.7 Total

8.2.3.8 Total

8.2.4Total

8.2.5Total
8.2.6 Total
(cost embedded in 8.2.2.1and 8.2.2.2)
8.2.7 Total
(cost embeddedin 8.2.2.1and 8.2.2.2)

OPEX (S thousands) OPEX (S thousands) OPEX (S thousands)
Territory | HFTD Territory | HFTD Territory | HFTD

2022 Recorded h 2023 Forecast - 2024 Forecast hd
S 24,917 S 24,917 ' $ 32,891 S 32,891 S 32,891 S 32,891
S 1,330,440 $ 992,889 S 812,561 $ 441,631 $ 792,338 S 430,640
S 2,581 S 2,581 S 3,357 S 3,357 $ 3,457 S 3,457
S 52,196 S 41,522 S 31,000 $ 17,050 $ 30,228 S 16,625
S 160,447 S 158,128 S 105,200 $ 104,533 S 102,582 ' $ 101,931
$ - s - S - S - S - S -
S - S - S 160,357 ' $ 160,357 $ 156,366 ' S 156,366
S 5091 S 5091 $ 4,836 S 4,836 S 4,981 S 4,933
$ -8 - S - S - S - S -
S 10,557 S 10,557 ' $ 13,801 ' $ 13,801 $ 12,680 S 12,680
S 11,315 $ 6,545 S 13,000 $ 7,578 $ 12,676 'S 7,389
S 16,933 S 16,614 'S 18,000 $ 18,000 $ 17,552 ' $ 17,552
S 58,849 S 42,487 'S 85,591 S 61,842 S 83,461 S 60,303
$ -8 - S - S - S - S -
$ -8 - S - S - S - S -
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