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Disclaimer

This report has been compiled through the process of observation and the review of provided documents. The report is intended to serve only
as a guide to assist with achieving compliance with regulatory requirements instituted by the California Public Utilities Commissions (CPUC)
Wildfire Safety Division (WSD) for an independent evaluation of electric utility providers Wildfire Mitigation Practices. Bureau Veritas North
America, Inc. (BVNA) is not the designer, implementer or owner of the Wildfire Mitigation Plan (WMP) and is not responsible for its content,
implementation and/or any liabilities, obligations or responsibilities arising therein.

The report reflects only those conditions and practices which could be ascertained through observation at the time of evaluation. This report is
limited to those items specifically identified herein or as may be further required by CPUC at the time of the evaluation. The report does not
represent that dangers, hazards and/or exposures do not in fact exist. BVNA shall only be responsible for the performance of the services
identified or defined in our specific scope of services.

BVNA does not assume any responsibility for inaccurate, erroneous or false information, expressed or implied, that is given to the BVNA as the
Independent Evaluator (IE). In addition, BVNA shall have no responsibility to any third party or for any other matters not directly caused by BVNA
or that is beyond the reasonable control of BVNA. BVNA'’s liability is limited to the cost of the services expressed herein or as otherwise agreed
to by BVNA by separate written contract.
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1 EXECUTIVE SUMMARY
BACKGROUND

Pursuant to P.U. Section 8386.3(c)(2)(B)(i), Bureau Veritas North America, Inc. (BVNA) has been selected
as an Independent Evaluator (IE) to review and assess Pacific Gas and Electric Corporation (PG&E) 2020
Wildfire Mitigation Plan (WMP). In carrying out the stipulations of Resolution WSD-012 and WSD’s Final
Independent Evaluator Scope of Work for the Review of Compliance with 2020 WMP, dated April 21, 2021
(See Appendix B, Item 56), BVNA has evaluated PG&E’s compliance with its 2020 WMP, validated PG&E’s
quality assurance and quality control (QA/QC) programs outlined for support of WMP initiatives and
reviewed its WMP funding activities.

SCOPE

Pursuant to the WSD’s Final IE Scope of Work (SOW) for the Review of Compliance with 2020 WMP issued
on April 21,2021, Bureau Veritas North America, Inc., in partnership with C2 Group, have reviewed PG&E’s
2020 WMP and supplemental documents (See Appendix A) for verification of compliance, validation of
Quality Assurance (QA)/Quality Control (QC) programs and assessment of the utility funding activities
related to WMP.

Pacific Gas and Electric Company (PG&E) provides natural gas and electric service to approximately 16
million people throughout a 70,000-square-mile service area in northern and central California. PG&E
service area stretches from Eureka in the north to Bakersfield in the south, and from the Pacific Ocean in
the west to the Sierra Nevada in the east and includes:

e 141,700 (approximate) circuit miles of electric distribution lines and 18,100 circuit miles of
interconnected transmission lines.

e 42,141 miles of natural gas distribution pipelines and 6,438 miles of transmission pipelines.

e 5.5 million electric customer accounts.

California has experienced an unprecedented number of catastrophic wildfires due to climate change over
the past few years. With PG&E’s vast territory, many of the fires in California over the past six years have
presented themselves in PG&E’s service areas. Recognizing the urgent need to reduce the risk of fire
resulting from or directly impacting PG&E’s infrastructure, PG&E has taken measures to address this
challenge and aims for initiatives to protect the safety of the customers and communities they serve.

Early on, PG&E implemented enhanced wildfire safety programs in response to the 2017 North Bay Fires
and 2018 Camp Fire. PG&E’s efforts include significant expansions in its PSPS program and its situational
awareness capabilities, vegetation management, inspections of electric distribution and transmission
facilities, system hardening, enhanced controls, and other programs designed to make PG&E’s customers
and the communities that are served safer.

PG&E’s programs are evolving as their understanding of the wildfire threat improves. PG&E has developed
working relationships with regulators, communities, other utilities, and industry experts to understand
the wildfire problem better and has urgently explored ways to address and limit wildfire risk. In expanding
their efforts based on PG&E’s work and experience in 2019, PG&E implemented continued VM activities,
enhanced inspection practices, more strategic system hardening, increased situational awareness tools,
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and additional system automation devices in 2020. With continued improvement from lessons learned
and input from customers, communities, and governments they serve, PG&E initiatives demonstrated in
their 2020 Wildfire Mitigation Plan (WMP) illustrate the effectiveness and impact of these efforts.

Over half of PG&E’s service territory, approximately 5,500 line-miles of electric transmission and 25,500
line-miles of distribution assets, lie within these High Fire Threat District (HFTD)’s as identified by the
California Public Utilities Commission (CPUC) in 2018.

Table 1: HFTD Tier Definitions

Tier Level

HFTD Tier 3 -
Extreme Risk

Definition

Extreme risk (including
likelihood and potential
impacts of occurrence) for
utility associated wildfires.

Distinctions

Tier 3 is distinguished from Tier 2 by having
highest likelihood of fire initiation and growth
that would impact people or property from
utility-associated fires, and where the most
restrictive utility regulations are necessary to
reduce utility-fire risk.

HFTD Tier 2 -
Elevated Risk

Elevated risk (including
likelihood and potential
impacts of occurrence) for
utility associated wildfires.

Tier 2 is distinguished from Zone 1 and other
areas outside the HFTD by having greater
likelihood of fire initiation and growth that would
impact people or property, from utility-
associated wildfires, and where enhanced
utility regulation could be expected to reduce
utility-fire risk.

HFTD Zone 1 - High
Hazard Zones

HHZ on the USFS-CAL FIRE
joint map of Tree Mortality
HHZs, excluding areas in
Tier 3 or Tier 2. These are
areas where tree mortality
directly coincides with critical
infrastructure. They
represent direct threats.

Zone 1 is defined as a Tree Mortality HHZ (as
determined by California's Tree Mortality Task
Force), a subset of Tier 1 of the CPUC HFTD
Map. Zone 1 excludes areas in the Elevated
Risk of Tier Level 2, and the Extreme Risk of
Tier Level 3 risk areas but is included in the
HFTD due to specific hazards to utilities.

Tree mortality areas are identified by the
USFS, CAL FIRE, and other State and
Regulatory Agencies as determined by
published district maps and are subject to
updates.

Many of these line miles are long lines that serve low-density, non-urban customers and communities
located within the wildland-urban interface known as the WUI. WUI is defined as the geographical area
where structures and other “human development” meet or intermingles with the wildland. Generally,
WUI areas due to vegetation type, density, moisture content face an increased fire risk. This contributed
to the CPUC significantly increasing the size of the HFTDs within PG&E’s service territory, effective January
2018.
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KEY FINDINGS

As described in further detail within Section 3, the IE conducted a compliance review of PG&E’s 2020 WMP
by examining the information provided through data requests and document reviews, field assessment
techniques, and SME interviews. As a result, the IE found that PG&E conducted work aligned with
strategies demonstrated in their 2020 WMP.

Assessments of the WMP activities that were completed were made in accordance with the Final
Independent Evaluator Scope of Work for the Review of compliance with 2020 WMP dated April 21, 2021,
by the State of California Public Utilities Commission (CPUC). For completion of this report an analysis of
initiatives within PG&E’s 2020 WMP incorporated a combination of document reviews and field
assessment techniques using pre-defined sampling methodologies, data requests for process standards,
data requests for reports, requests for summarization of bulk data, requests for verification of funding,
and various SME interviews.

The majority of initiative activities appeared to be in compliance with 2020 WMP stated targets. Noted
exceptions are demonstrated below:

e Areas of elevated non-compliance related to vegetation management at distribution poles were
observed in the field, with matching levels of non-compliance noted based upon a review of the
utility-provided distribution pole inspection reports. Other qualitative analyses indicated that the
utility has planned for future WMP activities and seems to be compliant with stated initiatives.

e In most cases targets for 2020 were achieved with a few exceptions. Non-compliance issues were
observed at 2% of sectionalizing structures, 2% of weather stations, and 3.1% of HD cameras that
were randomly sampled and then observed by independent evaluator staff in the field. In contrast,
activities associated with surge arrester replacement, system protection deploy DCD (reclosers),
and expulsion fuse replacement were exceeded as further described within Section 3.1.2 Large
Volume Quantifiable Goal/Target — Field Verifiable.

e Large volume quantifiable goals for vegetation management were assessed by crews in the field
spread over six regions encompassing nearly the entire PG&E service territory, who then sampled
1,381 locations spread over 149 line miles. Of the locations sampled, 7.6% were found to have
some form of non-compliance by independent evaluator certified forestry professionals.

e Reports procured from PG&E were also reviewed for these large volume quantifiable goals and
were assessed as part of the non-field verifiable scope. The analysis performed for the 313 HFTD
distribution pole inspection reports sampled indicates an 8% rate of non-compliance.

e PG&E spent $80.81 million in 2020, $129.55 million less than the $210.36 million budgeted under
“PSPS events and mitigation of PSPS impacts,” Section 5.3.6.5-1, Section 5.3.6.5-2, and Section
5.3.6.5-3 of the 2020 WMP. According to a reconciliation spreadsheet provided on June 9th (IE
Analysis 2020 Actual vs. 2020 Plan v2) Appendix I, PG&E reduced its overall budget from $210.36
million to $153.61 million, resulting in an underspent amount of $72.80 million. However, the
actual spend did not change between the ARC report and PG&E’s variance explanation spreadsheet
provided on June 9th.

e Funding reserved for “Vegetation Management and Inspections,” Section 5.3.5.20 of the 2020
WMP initiative/activity to achieve clearances around electric lines and equipment, indicated an
unused budget of $438.31 million, which equates to 100% of the total budget allocated. PG&E did
not spend or record any allocation of costs spent for this $438.31 million as budgeted originally.
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e Funding for “Vegetation Management and Inspections,” Section 5.3.5.11 of the 2020 WMP
initiative/activity, for the patrol inspections of vegetation around distribution electric lines and
equipment, indicated an unused budget of $105.35 million equates to 100% of the total budget
allocated. PG&E did not spend or record any allocation of costs spent for this $105.35 million as
budgeted originally.

e Funds allocated for “Mitigation of impact on customers and other residents affected during PSPS
event,” Section 5.3.3.11-1 of the 2020 WMP initiative/activity, according to a reconciliation
spreadsheet provided on June 9th (IE Analysis 2020 Actual vs. 2020 Plan v2) Appendix |, were
shown to have underspent by $259.26 million, 60% of the total budget planned. PG&E spent
$174.40 million in 2020, which is less than the reported budget of $433.66 million. PG&E cited
strategic shifts to several initiatives and partial 2020 costs recorded in 2021 as part of the
underspend.

e PG&E employs a wide range of inspectors and contractors whose qualifications and rigorous
training are critical to the effectiveness of the Wildfire Mitigation Plan’s Vegetation Management
aspects. Field data show that enhanced vegetation management (EVM) activities had effectively
occurred on 92% of sites visited by IE through the evaluations conducted. The other sites varied,
including no evidence of work having occurred (including three instances of partial completion) on
7.5% of sites. Finally, two sites (0.1%) were classified as null as they could not be accessed.
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2 INTRODUCTION

A review of all documents supporting the implementation of the 2020 WMP strategic initiatives has been
conducted. As a result, BVNA has provided the following IE evaluation report (Report) describing the
technical review and findings.

PG&E Corporation, Incorporated in 1905, is an energy-based holding company whose primary operating
subsidiary is Pacific Gas and Electric Company, an investor-owned public utility with Corporate Offices in
San Francisco, CA.

PG&E service area covers approximately 70,000 square miles of geography in Northern and Central
California, with a large geographical coverage area from Eureka in the north to Bakersfield in the south
and from the Pacific Ocean in the west to the Sierra Nevada in the east.

O M-

San Bomardre

Figure 0: Map of PG&E's Service Territory

PG&E electrical network is comprised of approximately:

e 7,684 MW of owned hydroelectric, nuclear, natural gas, solar and fuel cell generation.
e Approximately 141,700 circuit miles of electric distribution lines (about 20 percent underground
and 80 percent overhead) and approximately 18,100 circuit miles of electric transmission lines.
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PG&E services areas include a variety of topographies that include rural, semi-rural, residential, high-
density residential in both private and federal open lands, and it is the extensiveness of PR&E
infrastructure that directly impacts the surrounding communities. Therefore, those items outlined in PUC
section §8386 and the WMP Guidelines apply and have been reviewed as part of this report.

Expertise in the elements making up the WMP facilitated BVNA's team's review as the IE. In order to
determine PG&E's fulfillment of their WMP strategies, an organized approach and methodology were
conducted. BVNA's understanding of collected utility strategies demonstrated throughout the state are
summarized below:

1. Inspection and maintenance of distribution transmission and substation assets including
conducting system patrols and ground inspections using technological inspection tools,
managing predictive and electrical preventative maintenance, conducting vegetation
inspections and management, vulnerability detection such as Light Detection and Ranging
(LiDAR) inspection, and geospatial and topography identification and geographic
information system(GIS) mapping data. A key component is identifying collected data
elements through each program and understanding how that data is used and shared to
improve utility practices.

2. Vegetation management including routine preventative vegetation maintenance,
corrective vegetation management, and off-cycle tree work; emergency vegetation
clearance, prioritized for portions of the service territory that lie in Tier 2 and 3 HFTD;
quality control processes; and resource protection plan, including animal and avian
mitigation programs.

3. System hardening that includes pole replacement, non-expulsion equipment, advanced
fuses, tree attachment removal, less flammable transformer oil, covered wire and wire
wrap, and undergrounding, where cost beneficial.

4. Operational practices including communications and mustering plans under varying
degrees of wildfire risk. Plans to deactivate automatic reclosers, de-energization of “at-
risk” area powerlines based on the type of facility (overhead bare conductions, high
voltage, etc.), tree and vegetation density, available dry fuel, and other factors that make
specific locations vulnerable to wildfire risk.

5. Situational awareness including obtaining information from devices and sensors on the
actual system, weather, and other wildfire conductivity conditions and two-way
communication with agencies ad key personnel. Programs such as online feeds and
websites such as the National Fire Danger Rating System are utilized. Situational
awareness should help achieve a shared understanding of actual conditions and serve to
improve collaborative planning and decision-making.

6. De-Energization actions triggered and prioritized by forecasted extreme fire weather
conditions: imminent extreme fire weather conditions; validated extreme fire weather
conditions, and plans for re-energization when weather subsides to safe levels. Manual
or automatic capabilities exist for implementation.
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7. Advanced Technologies including Distribution Fault Anticipation technology, tree growth
regulators, pulse control fault interrupters, oblique and hyperspectral imagery, advanced
transformer fluids, advanced LiDAR, and advanced Supervisory Control and Data
Acquisition (SCADA) to reduce electrical ignition while also helping to mitigate power
outages and equipment damage.

8. Emergency Preparedness, Outreach and Response communications before, during, and
after emergencies, including but not limited to engaging with key stakeholders that
include critical facilities and served customers, local governments, necessary agencies
such as the California Department of Forestry and Fire Protection (CAL FIRE), local law
enforcement agencies and other first responders, hospitals, local emergency planning
committees, other utility providers, California Independent System Operator and the
utility’s respective Board. Coordination agreements such as Mutual Aid or Assistance
should be leveraged. A community outreach plan should inform and engage first
responders, local leaders, land managers, business owners and others.
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3 INDEPENDENT EVALUATOR REVIEW OF COMPLIANCE

With an accelerated timeframe for the evaluation of PG&E's compliance with the 2020 WMP, the overall
approach to verify compliance included the review and assessment of the multiple WMP activities through
data requests, SME interviews, review of publicly available documents and conducting field assessments
within PG&E’s service area to documented and validated aspects detailed and outlined in PG&E’s 2020
WMP.

At time of commencement of the evaluation, the IE initiated a review of PG&E's 2020 WMP along with
publicly available documents as listed in Appendix B to identify PG&E's statements detailed within the
2020 WMP goals.

For activities described in the WMP but not available within the publicly available records, IE submitted
data requests and conducted SME interviews to verify activities stated within the 2020 WMP (See
Appendix C for Data Requests Submitted and Responses). Along with the document analysis, data
requests, SME interviews, the IE conducted field assessments within HFTP Tier 2 and Tier 3 areas to collect
images and evaluate compliance with the 2020 WMP activities or initiatives identified during the IE initial
review. The analysis and key findings for each respective section are detailed further within Section 3
Independent Evaluator Review of Compliance section within this report.

3.1 WMP ACTIVITY COMPLETION

WMP activities set forth in PG&E’s 2020 WMP are in alignment with compliance metrics developed by
CPUC — WSD as referenced in the April 21, 2021 Public Utility Commission, Final Independent Evaluator
Scope of Work for Review of Compliance with 2020 WMP document. Due to the extensive nature of
PG&E's territory and limited time frame, not all aspects of the depicted metrics have been assessed. Given
the extensive nature of PG&E’s asset inventory, the IE assessment of activity completion is itemized within
the following sections of this report.

3.1.1 Sampling Methodology and Discussion

The IE assessed the following 8 items provided as part of PG&E’s 2020 WMP initiatives with quantifiable
goals/targets that are field verifiable. These initiatives include:

e B.10 Weather Stations

e B.9 HD Cameras Deployment

e (.12 Expulsion Fuse Replacement (non-exempt equipment)

e (.2 Distribution Sectionalizing (automated devices)

e (.10 System Hardening (line miles)

e (.6 Non-Exempt Surge Arrester Replacement Program

e (.7 System Protection deploy DCD (reclosers)

e F.3 Removal of TripSaver Auto-Reclosing Functionality

The following sampling methodologies were applied in consideration of the geographical areas covered
by the field assessment teams within the provided schedule durations. For items comprising less than 400
locations, per the 2020 WMP initiative targets, the sample sizes were determined using Mil-Std-105E
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“Sampling Procedures and Tables for Inspection by Attributes” using a general inspection level of Il or
greater discrimination. For initiatives comprising 400 or greater target locations for the 2020 WMP target
goal, the sample targets were determined using a percentage basis. The target minimum percentage
sample target was established at 10% for all goals with the exception of target C.6 System Protection
(Surge Arresters), which was established at 2.5% of the 8,850 sample locations. In all cases, the IE met or
exceeded the Wildfire Safety Division (WSD) approved sample sizes. See table 2: Large Volume
Quantifiable Goal/Target - Field Verifiable Summary Table, under 3.1.2.2 Trends and Themes for proposed
vs. actual sample sizes achieved.

The original sample sizes were established by delineating 6 regional subsets of PG&E’s High Fire-Threat
District (HFTD), Tiers 2, and 3. Sampling standards, crew sizes, production rates, schedule durations,
individual initiative types, distribution throughout PG&E’s HFTD, and respective county population
densities were incorporated into the 6 regional area planning efforts. Population data with location
information for the completed work for each of the large volume quantifiable goal/target initiatives was
provided by PG&E. The IE conducted and independent site selection process without consulting PG&E to
determine sample locations for field verification taken from the population data for each initiative.
Random sampling was applied to all 8 initiatives, with a subset of random samples of clusters of the C.6
non-exempt surge arresters. The non-exempt surge arresters were comprised of 8,850 targeted locations
and 10,263 actual replacement locations. These locations report heavily to a few select regions. This item’s
method differed from the others, by developing a subset of clusters selected at random.

Due to schedule duration constraints and sizeable geographical area coverages, the sample sizes were
adequate for a general understanding of the items being reviewed. These include the actual installation
of the item (work completion), general work quality, and adherence to protocols and procedures, along
with item location or operational outputs. The sample sizes are not substantial to provide a definite
accounting of item quantities or miles stated within PG&E's 2020 WMP targets. However, as required in
the Final IE Scope of Work document Dated April 21, 2021, general and linear extrapolations and
deductions were made from the sample size results due to time and sample quantity constraints for the
items within this section's assessment.

Figure 1: Overview of Areas Sampled provides a general overview of the locations sampled within Section
3.1.2 Large Volume Quantifiable Goal/Target — Field Verifiable, and Appendix J includes the specific sites
sampled by the IE.
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Large Volume Quantifiable Goal/Target — Field Verifiable

3.1.2.1 REVIEW OF INITIATIVES

2020 WMP - 5.3.2 SITUATIONAL AWARENESS & FORECASTING

5.3.2.1.3 - B.10 - Weather Stations

Information gathered from PG&E's weather stations located throughout their territory help
forecast and monitor for high fire-risk weather conditions. PG&E committed to installing 400
weather stations on a pole, tower, or other assets in HFTD areas during 2020, per the 2020 WMP
Executive Summary, Table 1 - Summary of 2019 and 2020 Wildfire Mitigation Activities. PG&E
reported 404 weather stations installed during 2020 per the 2021 WMP Executive Summary, Table
PG&E-Executive Summary-1, exceeding the target goal by 4. However, on June 1, 2021, PG&E
reported a self-identifying error which corrected the 2020 completed weather station actuals
from 404 to 378. PG&E's goal to install 400 weather stations during 2020 was not met by 22
weather stations.

Weather Statlon Field Images

Figure 2: Example Weather Station Field Images

A sample of 51 weather stations was field verified by the IE. All 51 were found to be at the location
coordinates identified by PG&E. In addition, the IE reviewed the weather station data output to
confirm they were operational on PG&E's third-party validation website provided in the 2020
WMP, Table 4: List and Description of Program Targets, Last 5 Years. Based on the field verification
by the IE, data suggests PG&E installed the restated quantity of 378 weather stations.

Weather station installations were compared to "PG&E weather station and associated
installation detail" provided as figure PG&E 5-9 in the 2020 WMP. No workmanship issues were
identified in the review of the weather station installations. Based on this review, it appears that
the work to install the weather stations was completed in accordance with the quality standards
created by PG&E.

Weather station operation was verified by downloading the most recent data for each field
verifiable weather station from MesoWest, PG&E’s third-party validation website provided in the
2020 WMP. From the 51 weather station samples, one weather station did not have current data
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available and its operational status remains unconfirmed. The data of the last metadata update
was listed as 2020-11-16; see "Weather Stations Graphic 1-2" shown below. 1 out of 51 sampled
weather stations, or 2.0%, were identified as potentially non-operational.

N y . s
e IR MesoWest Graphical Interface Display
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Facebook o °
I No Data Available I ] O e o
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°
e

Figure 3: Weather Station Deployment — Inset of Data From Non-Operational Station
PGE2000

5.3.2.1.4 - B.9 - HD Cameras Deployment

High-definition (HD) wildfire cameras installed are used to identify, confirm, and track wildfires
by PG&E and California state agencies. PG&E committed to operationalizing and installing 200
additional HD cameras during 2020, per the 2020 WMP Executive Summary, Table 1 - Summary
of 2019 and 2020 Wildfire Mitigation Activities. PG&E reported the installation of 216 HD cameras
per Table PG&E-7.2.1 “2020 WMP Commitments and Performance” included in the 2021 WMP.
PG&E’s goal to install 200 HD cameras was met and exceeded by an additional 16 HD cameras,
installing a total of 216 HD cameras per PG&E’s reporting.

HD Cameras Images

Figure 4: Example Images from the HD Cameras
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The IE verified a sample of 32 HD cameras, and all 32 were found to be at the location coordinates
identified by PG&E. Based on the IE’s verification sample and results, data suggests that PG&E
met the commitment to install HD cameras as reported.

The camera’s operation was verified by reviewing the most recent imagery available from
alertwildfire.org and identifying the difference between the time stamp and the time that the
image was collected. From the 32 HD camera samples, one camera was identified as non-
operational when accessed on 2021/06/04, with imagery that was dated: 2021/05/09. 1 out of 32
sampled cameras, or 3.1%, were identified as being non-operational. See “HD Camera
Deployment=" shown below for confirmation of the non-operational camera.

Nl

2021/05/09 08:23:59.36 AL

Figure 5: HD Camera Deployment - Inset of Imagery with Timestamp from Non-Operational
Camera Santa Ynez Peak West 2

2020 WMP - 5.3.3 GRID DESIGN & SYSTEM HARDENING

5.3.3.7 - C.12 - Expulsion Fuse Replacement (non-exempt equipment)

The replacement of non-exempt expulsion fuses with exempt fuses that operate without creating
arcs or sparks contributes to the overall goal of minimizing the risk of ignition in HFTD areas. PG&E
committed to replacing 625 non-exempt fuses in 2020 per Table PG&E-7.2-1 2020 WMP
Commitments and Performance included in the 2021 WMP. PG&E reported 643 expulsion fuse
replacements during 2020 per the 2021 WMP, Table 5.3-1 List and Description of Program
Targets, Last 5 Years. PG&E’s goal to replace 625 expulsion fuses was met and exceeded by an
additional 18 replacements for a total of 643 expulsion fuse replacements per PG&E’s reporting.
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Figure 6: Example Expulsion Fuse Replacement Field Images

The IE verified a sample of 88 expulsion fuse replacements, and 86 were found to be at the
location coordinates identified by PG&E. There were two expulsion fuse replacements not located
at the provided location coordinates and appeared to be on infrastructure within the general
vicinity. It appears that the provided coordinates for the two not found at the provided locations
may be related to data location/accuracy discrepancies. Based on the IE’s verification sample,
assessments, and results, data suggests that PG&E met and exceeded their 625 non-exempt fuse
replacement goals.

Field inspections and accompanying image reviews of the fuse replacement installations were
reviewed for workmanship quality. No issues were identified and based on the assessment of the

fuse replacement installations, the work quality is satisfactory.

5.3.3.8-1 - C.2 - Distribution Sectionalizing (automated devices)

Distribution Sectionalizing (Automated Sectionalization) devices provide the ability to divide the
grid into smaller sections for greater operational flexibility. In addition, distribution
sectionalization makes it possible to focus Public Safety Power Shutoffs (PSPS) outages on smaller
sections of the grid. PG&E committed to adding 592 automated sectionalizing devices during
2020, per the 2020 WMP Executive Summary, Table 1 - Summary of 2019 and 2020 Wildfire
Mitigation Activities. PG&E reported commissioning 603 automated sectionalizing devices per
Table PG&E 7.2-1 “2020 WMP Commitments and Performance” included in the 2021 WMP.
PG&E’s goal to install 592 devices was met and exceeded by 11 devices, installing a total of 603
devices per PG&E’s reporting.
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Figure 7: Example Distribution Sectionalizing Field Images

A sample of 100 distribution sectionalizing devices was field verified by the IE. 98 distribution
sectionalization devices were found at location coordinates identified by PG&E. There were two
out of 100 sampled locations or 2%, of the devices sampled were not found at the provided
locations. Based on the IE’s verification sample and results, it appears likely that PG&E met their
stated commitment to install 592 distribution sectionalizing devices as reported. However, with
2% of sampled devices not found during field verification and extrapolating the 2% across the 603
devices equating to 12 devices, the IE cannot confirm PG&E exceeded the installation to 603
devices installed due to this discrepancy.

Field inspections and accompanying image reviews of the installations of the distribution
sectionalizing devices were reviewed for workmanship quality. The study identified sixteen issues
during the assessment of the installation of the devices. The study reported twelve fuse barrels
as left on the structure or climbing steps, two bird guards were observed to be out of position,
and two solid blade cutouts were not connected; the expulsion fuses were still connected. Fuse
barrels left on a structure are often classified as poor workmanship and construction debris to be
removed. The bird guards out of position can be associated with several factors, from normal
wear and tear to high winds or were not adequately secured to the structure and under certain
conditions can damage equipment directly underneath their location. The solid blade cutouts
being in an open position can be due to various reasons, from environmental and wildlife impacts
to an indicator of active work in the area.

100 Total Field Inspections

Work Quality Issues
m Fuse Barrels Left on Structure / Climbing Steps
Bird Guards out of Position
Cutouts are not Connected, Expulsion Fuses Still Connected

m No Issues |dentified

Figure 8: Distribution Sectionalizing Equipment Work Quality Issues
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5.3.3.17.2-1 - C.10 System Hardening (line miles)

Distribution system hardening encompasses a collection of initiatives designed to reduce the risk
of wildfire ignition caused by overhead distribution assets. The initiatives include fire rebuild,
removal of idle facilities, primary and secondary covered conductor replacement, pole
replacement, and relocation of overhead distribution to underground. PG&E committed to
implementing 221 miles of system hardening in 2020, not including 20 miles for the Butte County
rebuild, per the 2020 WMP, Table 5-1 - Major Investments and Implementation of Wildfire
Mitigation - Initiatives Category. PG&E reported completing 342 miles of system hardening in the
2021 WMP, Executive Summary, Section C. 2020 WMP Outcomes. PG&E’s goal to distribution
system harden 221 miles was met and exceeded by 121 miles, system hardening a total of 342
miles per PG&E’s reporting.

System Hardening Field Images

Figure 9: Example System Hardening Field Images

Distribution system hardening encompasses a collection of initiatives designed to reduce the risk
of wildfire ignition caused by overhead distribution assets. The 2020 WMP initiatives include:

e Eliminating the line entirely

e Undergrounding

e Replacing bare overhead conductor with covered conductor

e Installing stronger poles

The IE verified a sample representing 52 miles of system hardening with location shown in Figure
12. The |IE team reviewed linear data and as-built plans for the system hardening projects provided
by PG&E to confirm the extent of the system hardening to correlate with field observations. Based
on the IE’s verification sample and results, data suggests that PG&E met and exceeded their
distribution system hardening commitment as reported.

Field inspections and accompanying image reviews of the system hardening installations were
reviewed for workmanship quality. No issues were identified and based on the assessment of the

distribution system hardening, the work quality is satisfactory.

5.3.3.17.4 - C.6 Non-Exempt Surge Arrester Replacement Program

Replacement of non-exempt surge arresters with exempt surge arresters that operate without
creating arcs or sparks during normal operation contributes to the overall goal of minimizing the
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risk of ignition in HFTD areas. PG&E committed to replacing 8,850 non-exempt surge arresters
with exempt surge arresters in Tier 2 and Tier 3 HFTD areas in 2020 per section 5.3.3.17.4 of the
2020 WMP. PG&E reported replacing 10,263 non-exempt surge arresters in Tier 2 and Tier 3 HFTD
areas in 2020 per Table PG&E-7.2-1 “2020 WMP Commitments and Performance” included in the
2021 WMP. PG&E’s goal to install 8,850 non-exempt surge arresters was met and exceeded by
1,413 units, installing a total of 10,263 non-exempt surge arresters, per PG&E’s reporting.

Figure 10: Example Non-Exempt Surge Arrester Field Images

A sample of 457 non-exempt surge arresters was field verified by the IE. 457 were found to have
non-exempt surge arresters installed at the locations identified by PG&E. Based on the IE’s
verification sample and results; data suggests that PG&E met and exceeded their commitment to
replace non-exempt surge arresters in Tier 2 and Tier 3 HFTD areas as reported.

Field inspections and accompanying image reviews of the replacement non-exempt surge
arresters were reviewed for workmanship quality. No issues were identified and based on the

assessment of the replacement surge arrester installations, the work quality is satisfactory.

5.3.3.18.1-1 - C.7 - System Protection deploy DCD (reclosers)

The deployment of downed conductor detection (DCD) functionality in reclosers to detect high
impedance faults is part of PG&E’s evaluation of new protection technology to determine the
effectiveness in reducing the risk of fire ignition due to system failure. PG&E committed to
deploying DCD to 100 reclosers in Tier 2 and Tier 3 HFTD areas per section 5.3.3.18.1 Evaluating
New Protection Technologies, of the 2020 Wildfire Mitigation Plan Report. PG&E reported
enabling DCD protection on 126 reclosers by the end of June 2020 per Table PG&E-7.2-1 “2020
WMP Commitments and Performance” included in the 2021 WMP, exceeding the target by 26
units. In a supplemental response to a data request, DRU-3693.10_Supplemental, PG&E reported
a self-identifying error that corrected the 2020 completed deployment of DCD from 126 to 402.
PG&E’s goal to deploy DCD to 100 reclosers was exceeded by 302 units.
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Figure 11: Example DCD Reclosers Field Images

A sample of 26 reclosers was field verified by the IE. Twenty-six reclosers were found installed at
the locations identified by PG&E. Based on the verification, data suggests that PG&E met and
exceeded the commitment to deploy DCD in 2020.

Field inspections and accompanying image reviews of the installations of the reclosers were
reviewed for workmanship quality. No issues were identified and based on the review of the
reclosers for the deployment of DCD, the work quality is satisfactory.

2020 WMP - 5.3.6 GRID OPERATIONS & OPERATING PROTOCOLS

5.3.6.1 - F.3 - Removal of TripSaver Auto-Reclosing Functionality

In accordance with PG&E Utility Procedure TD-1464P-01 “Fire Index Patrol and Non-Reclose
Procedure,” reclosing devices for all distribution lines will be disabled during the utility fire risk
season for Tier 2 or Tier 3 HFTD areas. In section 5.3.6.1 of the 2020 WMP, PG&E identified that
the majority of the automatic reclosing devices that were required to be manually disabled due
to not being SCADA enabled were TripSavers which cannot be SCADA enabled, and committed to
permanently disabling the automatic reclosing functionality of TripSavers serving Tier 2 and Tier
3 HFTD areas.

The IE submitted a data request requesting confirmation of the methods employed to remove
automatic reclosing functionality. In the response to the request, PG&E identified that the
automatic reclosing capability was removed for most devices utilizing a manual software update.
In contrast, other devices were removed and replaced with a different type of device. The data
request was accompanied with supporting documentation identifying 273 TripSavers in service as
of 2019 year-end with information confirming when the software was updated or whether the
devices were removed. The supporting documentation confirmed that 3 additional devices were
identified as an “HFRA-Add” after the June 1 deadline. The software update disabling the
automatic reclosing functionality was installed within 8 calendar days. Per Table PG&E-7.2-1:
2020 WMP Commitments and Performance in the 2021 WMP, PG&E reported the removal of
automatic reclosing functionality or replacement of 273 devices. With data request
documentation provided by PG&E, data suggests that PG&E met its goal of permanently removing
the automatic reclosing functionality of the remaining TripSavers serving Tier 2 and Tier 3 HFTD
areas.
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3.1.2.2 TRENDS AND THEMES

The following is an overview of the themes and trends extrapolated from the review of Section 3.1.2 Large
Volume Quantifiable Goal/Target - Field Verifiable items. The interpretation incorporates various
categories, including work quality, adherence to applicable utility protocols, and standards for such work,
along with assessments of the quality of the information provided to support our overall review.
Concluding this section is a summary table of the category discussion conclusions, titled: 3.1.2 Large
Volume Quantifiable Goal/Target - Field Verifiable Summary Table.

When reviewing the aggregate output associated with workmanship and quality, it was found to be
satisfactory in the majority of outcomes. The IE did notice an outlier associated with Section 5.3.3.8-1-C.2
- Distribution Sectionalizing (automated devices). Fuse barrels were found on 12 structures, in most cases,
left on the climbing steps. The 12 items are of a sample size of 100 and represent 12% of the sampled
structures. The findings are not related to locating the distribution sectionalizing devices and the
workmanship of the devices. Two out of the 100 sampled locations or 2%, of the devices sampled were
not found at the provided locations. The remaining 98 distribution sectionalizing devices were found per
the IE’s random sampling without observable workmanship quality issues.

Per PG&E’s 2021 WMP conclusion reporting on the various items within this report, PG&E met and in all
cases exceeded the goals stated in their 2020 WMP commitments, included in the Executive Summary as
Table 1 Summary of 2019 and 2020 Wildfire Mitigation Activities. During the process of the IE’s audit,
PG&E reported, on June 1, 2021, a self-identifying error that corrected the 2020 completed weather
station actions from 404 to 378 and not meeting their stated goal of 400 weather station installations.
Weather stations were the only item that did not meet its stated 2020 target. It appears that PG&E did
meet and, in most cases, exceeded their 2020 targets for the remaining items within this section. The
conclusion considers field assessments per pre-defined sampling methodologies, various data requests,
and SME interviews, along with correlating to other relevant major report topics and sub-topics, such as
qualitative, verification of funding, and verification of QA/QC programs.

The IE did observe 1 weather station and 1 HD camera that appeared to be non-operational for an
extended period. Several distribution pole structures were not at the location coordinates provided by
PG&E. During the IE’s audit period, PG&E sent 1 self-identifying letter correcting actual item installation
numbers downward (less than reported) and 1 response to a data request by the IE that corrects the
actual item installations upward (greater than reported). The information provided for item 5.3.3.17.2-1
- C.10 System Hardening was not itemized per type of hardening initiative and instead represented as one
item without its sub-categories, such as fire rebuild, removal of idle facilities, primary and secondary
covered conductor replacement, pole replacement and relocation of overhead distribution to
underground and required additional research and interpretation by the IE. Although these identified
items listed above are not directly correlated,, they do represent a data management and quality
assurance, and quality control opportunity for PG&E. The IE is aware that many of these data consolidation
and quality assurance, and quality control activities are in progress as part of other related initiatives
within this report.
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Program PG&E PG&E IE Field Summar
Target Methodology | Target | Actual Sample v
Goal not met. (378)
404 Revised PG&E
1. Weath B.10 -
eather  pa 0 10% Min. 400  (378) 40 51 actual, 1 weather
Stations 5.3.2.1.3 . . .
Revised station potentially
non-operational.
2 HD B.9- Goal met/exceeded.
) EA ) Mil Std. 105E 200 216 32 32 1 HD camera non-
Cameras 5.3.2.14 .
operational.
3. System . C.10- .
Hardening Mi 533.17.2-1 Mil Std. 105E 221 342 50 52 Goal met/exceeded.
Goal met/exceeded.
. 2 replacements not
4. Expulsion .
Fuse EA c.12- 10% Min. 625 | 643 63 88 found at provided
5.3.3.7 coordinates,
Replacement
appeared to be on
structures nearby.
Goal met. Cannot
5. C2-5338 confirm exceeded
Distribution EA ’ 1 e 10% Min. 592 603 59 100 amount of 603 per
Sectionalizing the 2% sampling
discrepancy.
6. Non-
Exempt C.6- o N
Surge EA 533174 2.5% Min. 8,850 | 10,263 225 457 Goal met/exceeded.
Arrester
7. System
Protection C.7 - . 126
deploy DCD EA 53318.1-1 Mil Std. 105E 100 (302) 20 26 Goal met/exceeded.
(reclosers)
8. Removal Goal met/exceeded.
of TripSaver Capability primarily
Auto- EA <7 Mil Std. 105E | 100 126 Data | Data | oved via manual
. 5.3.3.18.1-1 Request | Request
Reclosing software update or

Functionality

by replacing device.
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3.1.3 Large Volume Quantifiable Goal/Target — Not Field Verifiable

3.1.3.1 REVIEW OF INITIATIVES

5.3.3.8-2 - C.4 - TRANSMISSION LINE EVALUATION FOR PSPS SCOPING

The IE requested data for 80 transmission lines evaluated based upon the Fire Protection Index,
sustained wind at the site over the past 10-years, the highest wind gust at the entire site over the past
10-years, and the transmission vegetation risk. Six lines were designed as a “Black Swan” with a high
consequence factor. According to PG&E’s documents, Black Swan events are “areas that have a low
likelihood of observing an outage, but critical conditions that may lead to explosive wildfire growth.”
PG&E further states: “In 2020, PG&E introduced an evaluation of Black Swan conditions to review low
probability, high consequence events. The inclusion of Black Swan Guidance allows PG&E to identify
lines that may show, for example, low wind-related outage probability but may experience conditions
that have been present in some past catastrophic fire incidents. This allows a pass at capturing outage
and potential ignition events that are much rarer.” Of the remaining lines, 53 were ranked by their
Fire Potential Index, and 21 were rated with no Fire Potential Index. The criteria for these rankings
incorporated historical weather conditions in their areas and existing vegetation conditions.

5.3.4.1 - D.2 - HFTD DISTRIBUTION POLE INSPECTIONS. PERFORM DETAILED OVERHEAD
INSPECTIONS ON 100% OF HFTD TIER 3, AND 33% OF HFTD TIER 2 DISTRIBUTION ASSETS

PG&E had a target of inspecting 339,728 distribution poles for 2020. Using Military Standard 105 as a
guide for this batch size, an initial sample size of 800 locations was requested by the IE. However, due
to miscommunications between the IE and PG&E, only 315 reports were received from PG&E. All of
the distribution pole inspections provided by PG&E contained reports of the structures and
equipment along with photographs. At two locations, the data in the reports could not be verified
from analyzing the provided photos (the photos were either too dark or trees obscured the pole). Of
the remaining 313 pole inspections, 25 had discrepancies (8.0%) between what was recorded on the
form and what can be seen in the photos. Please refer to Appendix F for a listing of equipment sites
with discrepancies and their structure-specific notes.

5.3.4.15 - D.4 - SUBSTATION HFTD INSPECTIONS (SUBSTATIONS). GOING FORWARD, THE
SUPPLEMENTAL INSPECTIONS WILL BE PERFORMED IN PG&E-OWNED SUBSTATIONS BASED ON THE
FOLLOWING RISK FACTORS: HIGH FIRE THREAT DISTRICTS (HFTD), TRANSMISSION SUBSTATION
CRITICALITY, AND DISTRIBUTION SUBSTATION CUSTOMER COUNT. IN 2020, SUPPLEMENTAL
INSPECTIONS ONCE ANNUALLY FOR ALL HFTD TIER 3 STATIONS, ON A THREE-YEAR CYCLE FOR
STATIONS IN HFTD TIER 2

The IE did not have an opportunity to examine all of the substation inspection documents. However,
the documents TD-3322B-065 (Wildfire Defensible Space for Substations) and TD-3322B-066
(Substation Vegetation Job Aid) were reviewed by the IE. The Job Aid document outlines the various
codes to prioritize work for vegetation removal within Zone 1 (30’ of substation’s perimeter) and
within Zone 2 (an additional 70" beyond Zone 1). TD-3322B-065 gives guidelines for the inspection of
defensible space in and around substations. These documents provide clear, specific guidelines
regarding substation vegetation.
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3.1.3.2 TRENDS AND THEMES

The following is an overview of the themes and trends extrapolated from the review of section 3.1.3
Large Volume Quantifiable Goal/Target— Not Field Verifiable. It incorporates assessing the quality of
the information provided in response to requests for data, adherence to applicable utility standards
in the information provided, and adherence to quantifiable WMP goals. Concluding this section is a
table briefly summarizing non-field verifiable programs targeted.

The documentation reviewed for Section 5.3.3.8-2 - C.4 - Transmission Line Evaluation for PSPS
Scoping showed variables incorporated into the scoring methodology used to rank and identify
transmission lines based upon their possibility of initiating a wildfire event. Historical weather
conditions and vegetation patterns, in addition to other criteria, were considered for each line.

The distribution pole inspection records for 5.3.4.1 - D.2 — HFTD Distribution Pole Inspections were
found to have a relatively high frequency of discrepancies. There appeared to be several records
where the description of the equipment at the pole’s site did not match what could be seen in the
accompanying photographs. The IE recommends that sample pole inspection forms be selected to
confirm the data listed on the forms versus the evidence shown in the photographs of the poles in
question, a robust QA/QC process. If this internal sampling and reviewing are presently ongoing, then
it is recommended that larger sample sizes be taken to ensure the accuracy of the data, and follow-
up training is instituted where inspection data is inaccurate. The IE also recommends that a section
indicating HFTD Tier the pole or equipment is located should be added to the forms.

Substation HFTD Inspections (substations) - 5.3.4.15 - D.4 had thorough job aids and guidelines for
personnel to follow. The jobs aids included pictures with their associated codes to help inspectors
select the appropriate code. However, the IE did not have the opportunity to examine all of the
substation inspection documents.

Per the Independent Evaluator Findings Summaries above, PG&E’s progress on their Wildfire
Mitigation Programs is summarized below.

Table 3: Large Volume Quantifiable Goal/Target — Not Field Verifiable Summary Table.

Program Target Sections Summary
Documentation for Transmission Line Activity completed; Assessed to be in
. . 5.3.3.8-2-C4 .
Evaluation for PSPS Scoping Compliance

Non-Compliance: 8.0% of data on
Inspection Reports do not correspond with
images attached to Inspection Report, See

Appendix F
Substation HFTD Inspections Activity completed; Assessed to be in
. 5.3.4.15-D4 .
(substations) Compliance

HFTD Distribution Pole Inspections 5.3.4.1-D.2
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3.1.4 Small (Less Than 100 Items) Volume Quantifiable Goal/Target

3.14.1 REVIEW OF INITIATIVES

5.3.2 SITUATIONAL AWARENESS & FORECASTING

5.3.2.1.6 - B.5 - Live Fuel Moisture (LFM) Sampling

Live Fuel Moisture is a key component in the Fire Potential Index (FPI) and fire spread modeling
typically sampled in the field. Per the 2020 WMP Section 5.3.2.1.6, PG&E has found that despite
existing LFM samplings being carried out across PG&E’s territory, as shown in the USFS National
Fuel Moisture Database (Appendix B Item No. 29), there are many gaps in the LFM data that
provides challenges in creating and calibrating the LFM models to predict LFM for use in PG&E’s
FPI model. With these identified challenges, PG&E targeted field sampling of 30 sites in 2020
utilizing the Safety and Infrastructure Protection Team (SIPT) resources in partnership with the
San Jose State University (SJSU) Fire Weather Research Laboratory.

The IE conducted a SME interview on June 7th with Heather Rock, Director of Climate Resilience,
and Scott Strenfel, Manager of Meteorology Operations and Fire Science, per Appendix D, Item
No. 19, and PG&E confirmed the completion of the 30 sites targeted for LFMs sampling. During
the SME interview, PG&E presented the Technosylva Software (See Figure 12), which PG&E
utilizes for modeling and simulating fire spreads across historical data sets. As described within
PG&E’s 2021 WMP Section 7.3.2.1.2 Fuel Moisture Sampling and Modeling, PG&E confirmed
compliance with stated targets of sampling 30 locations utilizing SIPT personnel and continued
partnership with the SJSU. With the SME Interview and documentation from the 2021 WMP, the
IE verified PG&E completed the 30 sampling locations in compliance with 2020 WMP goals.

| Butte Unit

Figure 12: Technosylva Model Interface Presented During SME Interview
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5.3.2.2.7 - Line Sensor Devices

Initially included within the PG&E Smart Grid program, PG&E deployed line sensing devices
through PG&E’s North Bay Tier 2 and Tier 3 HFTD to improve public safety through the real-time
monitoring of the grid. With the success of this Smart Grid Initiative, PG&E transitioned to
proactively operationalize the installation of line sensors to monitor and locate grid disturbances
for analysis and dispatch of field inspectors. As described within this section of the 2020 WMP,
PG&E targeted deploying line sensors to approximately 20 feeders covering 3,000-line miles.

As described in the 2020 PG&E Smart Grid Annual Report Rulemaking 08-12-009 (Appendix B Iltem
No. 5), PG&E confirmed the installation of 987 current-measuring line sensors and 25 Early Fault
Detection (EFD) line sensors at more than 350 locations. Additionally, PG&E’s 2021 WMP Section
7.3.2.2.5 Line Sensor Devices, PG&E identified that sensors were deployed on 46 feeders in 2020
in Tier 2 and Tier 3 HFTD areas for a total of 612 sensors on 4,131-line miles. With the self-
reported documentation provided by PG&E, the IE confirmed that PG&E met its goal of deploying
line sensors to 20 feeders.

5.3.2.2.8 - Distribution Arcing Fault Signature Library

Through the assessment of emerging technologies, PG&E intends to build tools and methods for
detecting incipient fault conditions as they occur for proactive maintenance or real-time
protective circuit de-energization. The technology required for building the Distribution Arcing
Fault Library includes the utilization of optical sensors with immunity to electromagnetic
interference and instrument transformer saturation to provide a high-frequency sampling of
voltage, current, temperature, pressure, vibration, and acoustic variables.

North American Electric Reliability Corporation (NERC) Wildfire Mitigation Reference (Appendix B
Iltem No. 30, PG&E in collaboration with Oak Ridge National Laboratory (ORNL) and Lawrence
Livermore National Laboratory are evaluating data from the high-fidelity sensor cluster for
incorporating into the developing Distribution Arcing Fault Signature Library utilizing emerging
sensor technology. On April 8, 2021, the US Department of Energy hosted a Wildfire Webinar
Series on Sensing and Detection, where the Oak Ridge National Laboratory described their joint
efforts with PG&E on capturing real signatures and analysis for the library (Appendix B Item No.
31). Also, as described within the 2021 WMP Section 7.3.2.2.6 Distribution Arcing Fault Signature
Library, PG&E identified the specialized sensor's installation in December 2020 on the Half Moon
Bay 1103 Circuit with ongoing analytical analysis of captured data into 2021. By reviewing third-
party documentation that describes PG&E’s efforts for the installation of the sensor on the
distribution feeder for the incorporation and development of the Distribution Arcing Fault
Signature Library, the IE has confirmed that PG&E complies with the 2020 WMP goals found in
this section.
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High-Fidelity Optical Sensor

« At the core of the technology is a passive optical
sensing mechanism capable of monitoring AC
voltage (10kV-115kV), current (5-2000A), acoustics,
temperature, and vibration.

« The frequency range of the optical detection can be
tuned to cover over 30kHz bandwidth.

The variety of sensing parameters integrated into
the cluster also includes temperature, vibration and
acoustics.
» Facilitates correlation between different
parameters (voltage/current/vibration/etc.) for
signature learning

+ Nominal sampling rate is 20kHz but can be
increased up to 2MHz

uuuuuuuuuuuuuu

¥ OAK RIDGE ENERGY

National Laboratory ELECTRICITY

Figure 13: ORNL Wildfire Webinar Presentation (Appendix B Item No. 31)

5.3.2.5.1 - F.1 - Safety and Infrastructure Protection Team (SIPT)

Per Senate Bill 901 SEC.31.764.b. (Appendix B Item No. 32) mandates that “An electrical
corporation that has a contract for private fire safety and prevention, mitigation, or maintenance
services shall make an effort to reduce or eliminate the use of contract private fire safety and
prevention, mitigation, and maintenance personnel in favor of employing highly skilled and
apprenticed personnel to perform those services in direct defense of utility infrastructure in
collaboration with public agency fire departments having jurisdiction.” PG&E established these
in-house fire protection services by developing the Safety and Inspection Protection Team (SIPT)
with a 2020 WMP initiative goal to increase staffing levels and associated equipment needs.

The goal/target for initiative 5.3.2.5.1 — F.1 _Safety and Infrastructure Protection Team (SIPT) is
identified on page 5-105 of the 2020 WMP to be completed before the 2020 fire season as:
“Update and stabilize the current technology solutions and processes and increase staffing levels
to support fire prevention and mitigation activities. Targeted staffing levels and associated
equipment needs: 98 SIPT Crew members, 40 engines”. The goal/target for this initiative is the
same across initiatives 5.3.6.2 and 5.3.6.6.

The IE conducted a SME Interview on June 4" with Ben Almario, Director Wildfire Safety
Operations (Appendix D Item No. 20) where the director described the deployment of resources
and first responders for supporting the fire protection services described in the Senate Bill 901.
Additionally, the director identified the increase of personnel to 40 two-man units that include 12
to 15 relief crews to meet the staffing level needs. Through the SME interview, this WMP initiative
has been found to be in compliant with the 2020 WMP and PG&E continues to evaluate staffing
resources into 2021.
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5.3.3 GRID DESIGN & SYSTEM HARDENING

5.3.3.8-3 - C.1 - SCADA Transmission Switching (switches)

Installation of SCADA transmission switches allows for the sectionalization of transmission lines
to minimize the scope of transmission outages during PSPS events and increased speed of
restoration during such events resulting in a reduction in disruption to transmission grid
operations. In the 2020 WMP, PG&E established a target to install 23 additional SCADA
Transmission Switches by the end of 2020.

The IE conducted a SME interview on June 6" with Maria Ly, Manager, Electric Networks
(Appendix D Item No. 21) who confirmed that PG&E exceeded the 2020 WMP commitment goals.
As reported in the 2021 WMP Table PG&E-7.2-1 C.1 Scada Transmission Switching (switches)
PG&E installed 54 SCADA transmission switches, exceeding the goal in 2020 by 31 installations.
With the SME Interview and documentation from the 2021 WMP, the IE verified that PG&E
exceeded the 2020 WMP goals for the installation of SCADA transmission switches.

5.3.3.8-6 - 1.6 - Microgrids for PSPS Mitigation (operationalized units)

Included in PG&E’s strategy to reduce and mitigate PSPS occurrences during high fire threat
events, microgrids can be utilized through permanent and temporary front-of-the-meter
microgrid solutions also described as Resilience Zones. These resilience zones allow for the safe
re-energization of customers during PSPS events. Although the PG&E’s 2020 WMP plan does not
identify specifically targeted installations for 2020, PG&E continued to assess and develop the
scope, schedule, and locations for the ideal installation based on available information.

Although the number of microgrid installations was not stated in the 2020 WMP, the IE conducted
a SME interview on June 7" with Tracy Maratukulam, Director, Public Safety Power Shutoff
(Appendix D Item No. 22), who described the various types of microgrids PG&E deploys and
installs while actively supporting the communications to customers when a microgrid has been
identified to serve those communities. Further details on PG&E’s approach identified through
PG&E’s news release “PG&E Strengthening Community Resilience with Comprehensive Microgrid
Solutions” (Appendix B Item No. 34). Through the SME interview conducted and the information
publicly available reviewed, the IE confirmed that PG&E remains in compliance with the 2020
WMP initiative with ongoing microgrid installations into 2021. This analysis does not mean that
PG&E is in compliance with the requirements imposed or to be imposed by the Commission in the
microgrid rulemaking pending before it, Rulemaking 19-09-009, or its PSPS proceeding,
Rulemaking 18-12-005.
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pacificgasandelectric New remote
#microgrid replaces traditional electric
poles and wires, reducing wildfire risk
for PG&E customers in high fire-threat
area. #MariposaCounty remote grid is
PG&E's first such deployment, others in
development. Learn more at
www.pgecurrents.com

2h

34 likes

2 HOURS AGO

Figure 14: PG&E’s Remote Microgrid Social Media post from June 8%, 2021
(Appendix B Item No. 33)

5.3.3.17.2-2 - C.11 Butte County Rebuild (UG de-energized miles)

As a part of the Butte County Rebuild, PG&E committed to the Town of Paradise that PG&E will
underground all electrical distribution power in the Town and some surrounding areas as the town
rebuilds from the Camp Fire as announced by PG&E during a special meeting of the town council
(Appendix B Item No. 37). With PG&E’s announcement to underground in Butte County, PG&E
tracked the total number of miles undergrounded in Butte County separately from the System
Hardening underground miles. With this ongoing undergrounding, PG&E targeted 20 miles of
undergrounding to be completed in 2020 as described in the Paradise Post Article (Appendix B
ltem No. 36) as well as in the 2020 WMP per Table PGE 5-1 Major Investments and
Implementation of Wildfire Mitigation - Initiatives Category.

As described within the 2020 ARC Report Appendix Table 1 and the 2021 WMP Report Table
PG&E-7.2-1 2020 WMP Commitments and Performance, PG&E reported the completion of 21.3
miles of undergrounding within Butte County, which exceeds the announced 20 miles targeted
for undergrounding in 2020. With the articles and reports referenced above and the completion
of over 20 miles in 2020, the IE confirms that PG&E is in compliance with the 2020 WMP initiative
for Butte County.
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Figure 15: Proposed Underground District Roadways from the
Paradise Post (Appendix B Item No. 36)

6 GRID OPERATIONS & OPERATING PROTOCOLS

5.3.6.2 - F.1 - SIPT Crews and Engines Resourcing

The goal/target for initiative 5.3.6.2 — F.1 _SIPT Crews and Engine Resourcing is identified on page
5-204 of the 2020 WMP to be completed before the 2020 fire season as: “Update and stabilize
the current technology solutions and processes and increase staffing levels to support fire
prevention and mitigation activities. Targeted staffing levels and associated equipment needs: 98

SIPT Crew members, 40 engines”. The goal/target for this initiative is the same across initiatives
5.3.2.5.1and 5.3.6.6.

The IE conducted a SME Interview on June 4" with Ben Almario, Director Wildfire Safety
Operations (Appendix D Item No. 28), where the director described the increase in total staff
members to 102, which exceeded the 2020 WMP target of 98 crew members. Of the 102 crew
members, PG&E manages 40 two-person crews, including 12 to 15 relief crews. Additionally, the
director showed the SIPT location map during the interview, and per the 2020 ARC Report, PG&E
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obtained 42 engines. Therefore, per this IE interview with the Director of Wildfire Safety
Operations for PG&E, the IE has confirmed PG&E complied with the 2020 WMP initiatives in this
section.

5.3.6.6 - Stationed and on-call ignition prevention and suppression resources and services

The goal/target for initiative 5.3.6.6 — Stationed and On-Call Prevention Resources and Services is
identified on page 5-212 of the 2020 WMP to be completed before the 2020 fire season as:
“Stabilize the current technology solutions and processes and increase staffing levels to support
fire prevention and mitigation activities. Targeted staffing levels and associated equipment needs:
98 SIPT Crew members, 40 engines”. The goal/target for this initiative is the same across initiatives
5.3.2.5.1and 5.3.6.2.

The IE conducted a SME Interview on June 4" with Ben Almario, Director Wildfire Safety
Operations (Appendix D Item No. 28 and 32), where the director described the increase in total
staff members to 102, which exceeded the 2020 WMP target of 98 crew members. Of the 102
crew members, PG&E manages 40 two-person crews, including 12 to 15 relief crews. Additionally,
the director showed the SIPT location map during the interview, and per the 2020 ARC Report,
PG&E obtained 42 engines. Therefore, per this IE interview with the Director of Wildfire Safety
Operations for PG&E, the IE has confirmed PG&E complied with the 2020 WMP initiatives in this
section.

3.1.4.2 TRENDS AND THEMES

For the evaluation of the Small Volume Quantifiable Goal/Target initiatives categorized by PG&E
(Appendix A list of 2020 WMP Activities) at the commencement of this IE ARC Report, the IE reviewed
publicly available documents, online articles, and related published reports as referenced throughout the
section and detailed within Appendix B List of Supplemental Documents Reviewed. Concurrently, the IE
conducted SME interviews (Appendix D SME Interview Summary) with various directors and managers
responsible for the management and operations of the stated initiatives within this section.

Through the review and evaluation of these WMP activities, PG&E’s trend across the 2020 WMP activities
identified within this section complies with the stated goals identified within the 2020 WMP, and PG&E
continues to incorporate data collected analytics, lessons learned, and technological assessments into
2021 goals and future PG&E initiatives.

Table 4: Small (Less Than 100 Items) Volume Quantifiable Goal/Target Summary Table

WMP Activity 53916 B.5 Live Fuel Moisture (LFM) | Activity Compliant with
Completion e Sampling Completed the 2020 WMP
WMP Activity . . Activity Compliant with
Completion >:3.2:2.7 Line Sensor Devices Completed the 2020 WMP
WMP Activity Distribution Arcing Fault Activity Compliant with

Completion >:3.2.2.8 Signature Library Completed the 2020 WMP
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WMP Activity
Completion

WMP Activity
Completion

WMP Activity
Completion

WMP Activity
Completion
WMP Activity

Completion

WMP Activity
Completion
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53.25.1

5.3.3.8-3

5.3.3.8-6

5.3.3.17.2-2

5.3.6.2

5.3.6.6

F.1 Safety and Infrastructure
Protection Teams (SIPT)

C.1 SCADA Transmission
Switching (switches)

1.6 Microgrids for PSPS
Mitigation (operationalized
units)

C.11 Butte County Rebuild
(UG de-energized miles)

F.1 SIPT Crews and Engines
Resourcing

Stationed and on-call ignition
prevention and suppression
resources and services

Activity
Completed

Activity
Completed

Activity
Completed

Activity
Completed
Activity
Completed

Activity
Completed

Independent Evaluator ARC

Compliant with
the 2020 WMP

Compliant with
the 2020 WMP

Compliant with
the 2020 WMP

Compliant with
the 2020 WMP

Compliant with
the 2020 WMP

Compliant with
the 2020 WMP
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3.1.5 Qualitative Goal/Target

3.1.5.1 REVIEW OF INITIATIVES

Pursuant to the Final IE Scope of Work for the Review of Compliance with 2020 WMP (Appendix B ltem
No. 56), PG&E provided "a complete list of all 2020 WMP activities with no quantifiable goals/targets that
were conducted in 2020." 2020 WMP activities identified within the Qualitative Goal/Target list were
assessed within this section and are presented below in tables grouped by the associated initiative

category. The IE findings are defined as follows:

e Activity Validated — Qualitative work on initiative began and ended in 2020.

e Activity In Progress — Qualitative work on initiative began in 2020 and continues into 2021.
e Activity Ongoing — Qualitative work on initiative is incorporated in operations to be repeated

annually.

5.1.D NEW OR EMERGING TECHNOLOGIES

Table 5: New or Emerging Technologies Qualitative Goal/Target Summary Table

Initiative Name Initiative Validation m

e PG&E’s 2021 WMP plan Calistoga REFCL
Pilot Project.

5.1.D.3.6 (pg. 5-17) - C.8 - Rapid e KPIX CBS SF BayArea News Article, PG&E
Earth Fault Current Limiter (REFCL) Tests New Wildfire-Detection Power Line
Pilot Tech in Calistoga (Appendix B Item No. 2).

e Request for Proposal (RFP) EPIC Capacitive
Balancing Units (Appendix B Item No. 3).

e PG&E’s 2021 WMP (Page 356) indicates the
initiative is in progress with 5 remote grid
sites being deployed.

e PG&E’s Advice Letter 6017E (Appendix B
Item No. 38).

5.1.D.3.8 - C.3 - Remote Grids
5.3.3.8-5

Activity
Validated

Activity In
Progress

2.Initial
Projects

= Prove viability * Build capacity = Systems
= Validate assumptions = Increase certainty = Volume

Figure 16: lllustrative Timeline for Remote Grid Projects and Potential Expansion — From PG&E’s
Advice Letter 6017E (Appendix B Item No. 38)
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5.3.1 RISK ASSESSMENT & MAPPING

Table 6: Risk Assessment and Mapping Qualitative Goal/Target Summary Table

Initiative Name Initiative Validation m

5.3.1.1 - A summarized risk map

that shows the overall ignition e SME Interview conducted on June 7th with Fi
probability and estimated wildfire Paul McGregor, Director, Risk Management Validated
consequence along the electric per Appendix D Item No. 1.
lines and equipment
e SME Interview conducted on June 7" with
5.3.1.2 - Climate-driven risk map Heather Rock, Director, Climate Resilience and Activity
and modelling based on various Scott Strenfel, Interim Director, Meteorology Validated
relevant weather scenarios Operations and Fire Science per Appendix D
Item No. 2.

5'3'1'? ) Ignltlo.n probability - e SME Interview conducted on June 7th with -
mapping showing the probability . i Activity
of ignition along the electric lines Paul McGregor, Director, Risk Management Validated

. per Appendix D Item No. 3.
and equipment
5.3.1.4 - Initiative mapping and e SME Interview conducted on June 7th with Activity
estimation of wildfire and PSPS Paul McGregor, Director, Risk Management Validated
risk-reduction impact per Appendix D Item No. 4.
5.3.1.5 - Match drop simulations
showing the potential wildfire e SME Interview conducted on June 7th with At
consequence of ignitions that occur Paul McGregor, Director, Risk Management Validated
along the electric lines and per Appendix D Item No. 5.
equipment

e SME Interview conducted on June 7" with

5.3.1.6 - Weather-driven risk map Heather Rock, Director, Climate Resilience and Activity
and modelling based on various Scott Strenfel, Interim Director, Meteorology Validated
relevant weather scenarios Operations and Fire Science per Appendix D

Item No. 6.
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5.3.2 SITUATIONAL AWARENESS & FORECASTING

Table 7: Situational Awareness and Forecasting Qualitative Goal/Target Summary Table

Initiative Name Initiative Validation m

o PG&E’s 2021 WMP plan, Table 7.2-1
Commitments and Performance.

e PG&E EPIC Project #5 — New Forecast Methods
for Improved Storm Damage Modeling,
Preliminary Project Summary — Notice of
Upcoming Bid Solicitation.

e SME Interview conducted on June 7™ with
Heather Rock, Director, Climate Resilience and
Scott Strenfel, Interim Director, Meteorology
Operations and Fire Science per Appendix D
Item No. 49.

5.3.2.1.1 - B.1 - Upgrade POMMS
Model to 2km

Activity
Validated

e PG&E’s Quarterly Initiative (QIU) for First
Quarter 2021. Appendix B Item No.7

e SME Interview conducted on June 7™ with Activity
Heather Rock, Director, Climate Resilience and | in
Scott Strenfel, Interim Director, Meteorology Progress
Operations and Fire Science per Appendix D
Iltem No. 50.

5.3.2.1.1 - B.3 - Wind Event
Forecasting Tool (Diablo)

e PG&E’s Quarterly Initiative (QIU) for First
Quarter 2021. Appendix B Item No.7
5.3.2.1.1-B.6-Re-calibratethe | ° SME Interview conducted on June 7% with Activity
OPW and FPI models Heather Rock, D|rec‘tor, Fllmate Resilience and Validated
Scott Strenfel, Interim Director, Meteorology
Operations and Fire Science per Appendix D

Item No. 51.

e SME Interview conducted on June 7% with
Heather Rock, Director, Climate Resilience and
Scott Strenfel, Interim Director, Meteorology
Operations and Fire Science per Appendix D
Item No. 47.

5.3.2.1.2 - B.4 - Wildfire Spread
Model - Operational Impacts

Activity
Validated

e PG&E’s Online Fire-Detection Satellite Map
(Appendix B Item No. 6).

° . th .
5.3.2.1.5 - B.2 - NOAA-20 Satellite SIS [fenieny @aielIeiat. G dus 77 vy Activity
Heather Rock, Director, Climate Resilience and .
Data . ) Validated
Scott Strenfel, Interim Director, Meteorology

Operations and Fire Science per Appendix D

Item No. 52.
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5.3.2.1.7 - Addressing Weather
Forecast Model Uncertainty

5.3.2.1.8 - PG&E Lightning
Detection Network (PLDN)

5.3.2.1.9 - Information Sharing

@ raaE westher apn x o+
= C & pgewam.lovelytics.info/moe weather app/
Choose a filter
@; W Cameras
&  Humidity
LX) ipi
$ Precipitation
& Temperatures
20 i
= Wind Gusts
) f“ Wind Speeds [sustained)
Dala points are weather
B s WFF ctatians, Select any station
or details.
(‘TT\ DOlue data points are PG&AL
250 anal B00F ) i s
(©mapbox

SME Interview conducted on June 7% with
Heather Rock, Director, Climate Resilience and
Scott Strenfel, Interim Director, Meteorology
Operations and Fire Science per Appendix D
Item No. 48.

PG&E’s custom internal application displaying
lightning strikes in near real time and
displaying historical data. 2021 WMP, Figure
PG&E-7-3-2-17: Example output from the
PLDN showing historical lightning from March
29, 2019.

PG&E 2020 Q4 QIU. Appendix B Item No. 53

PG&E’s Online Weather Application and Map
sharing weather information including:
Weather Station data, and Live Feeds from
Wildfire Alert Cameras (Appendix B Item No.
9).

PG&E’s Online Weather Awareness for the 7-
day PSPS Forecast including information from
the CA National Guard, County, and Municipal
Fire agencies (Appendix B Item No. 10).

Activity
Validated

Activity
Validated

Activity
Validated

Figure 17:

PG&E Online Weather Application Map (Appendix B Item No. 9)
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L AL L

x  +

& pge.com/en_US/safety/emergency-preparedness/natural-disasterwildfires/psps-weather-map page

Learn the role weather plays in a power shutoff

If weather farecasts indicate gusty winds and dry conditions, cambined with a heightened fire risk, it may be necessary for us to

turn off the electricity serving that area. This is called a Public Safety Power Shutoff (PSPS). Learn more about a PSPS

IMPORTANT: This map does not reflect the most detailed and up to date information about announced Public Safety Power

Shutoff events. For the latest information visit pge.col m,

PGAE 7 Day Public Safety Power Shutoff (PSPS) Potential

ssued G221 858
Sat Sun Mon Tue Wed Thu Fri
&/5/21 6/6/21 &/7/n 6/8/21 6/9/21 6/10/21 &/u/mn
ot B Day 0 Day 1 Day2 Day 3 Day 4 Day 5 Day 6
Elevated
PSPS Watch
PSPS Warmning|

Find the PSPS Potential 7-day key below.

Saturday, June 5, 2021

Figure 18: PG&E Weather Awareness 7-Day PSPS Forecast (Appendix B Item No. 10)

Table 7: Situational Awareness and Forecasting Qualitative Goal/Target Summary Table (continued)

Initiative Name Initiative Validation m

e SJSU Fire Weather Research Online

Workshop Funded by PG&E (Appendix B

Item No. 12).
5.3.2.1.10 - Collaborative Efforts to e PG&E Community Wildfire Safety Program  Activity in
Advance Fire Science Presentation to Alameda County on June 2, | Progress

2020 describing ongoing collaboration with

SISU Fire Weather Research Lab (Appendix

B Item No. 13).

e PG&E 2020 Q4 QlU. Appendix B Item No. 53
e SEL-T400L Time-Domain Line Protection,
5.3.2.2.1 - Electric Transmission: (Ultra-High-Speed Transmission Line Relay | Activity in
Continuous Monitoring Sensors Traveling-Wave Fault Locator High Progress
Resolution Event Recorder) 2021 (Appendix
B Item No. 42).

e PG&E 2020 Q4, QlIU, 03/31/2021, PG&E
installed pilots in 2020. Appendix B Item
No. 53.

5.3.2.2.2 - Electric Distribution:
Continuous Monitoring Sensors”

Activity in
Progress
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5.3.2.2.4 - Distribution Fault
Anticipation (DFA) Technology

5.3.2.2.5 - Early Fault Detection
(EFD)

5.3.2.3.1 - Electric Transmission:
Fault Indicators

5.3.2.3.2 - Electric Distribution:
Fault Indicators

5.3.2.4 - Forecast of a fire risk
index, fire potential index, or
similar

5.3.2.5.2 - SIPT Data collection

Independent Evaluator ARC

DFA pilot completed in 2020 as a part of
EPIC 2.34 — Predictive Risk Identification
with Radio Frequency (RF) Added to line
sensors per EPIC 2020 Annual Report
(Appendix B Item No. 48).

Per 2021 WMP section 7.3.2.2.3 additional
deployment of DFA was installed following
completion of the pilot program with intent
to expand deployment further.

Activity
Validated

EFD pilot completed in 2020 as a part of
EPIC 2.34 — Predictive Risk Identification
with Radio Frequency (RF) added to line
sensors per EPIC 2020 Annual Report
(Appendix B Item No. 48).

Per 2021 WMP section 7.3.2.2.3 additional
deployment of EFD was installed following
completion of the pilot program with intent
to expand deployment further.

Activity
Validated

Per the 2020 WMP, PG&E had no future
plans for installing fault Indicators for
detecting faults on electric lines and
equipment for transmission other than
continuous monitor sensors. They are
covered under 5.3.2.2. Continuous
Monitoring Sensors within the 2020 WMP.
However, per the 2021 WMP, PG&E is
exploring other technologies such as Line
Sensors, SCADA or SmartMeter
technologies.

Activity in
Progress

As described in the 2020 WMP, PG&E does
not have a program to install additional
fault indicators in fire areas for future
years. However, per the 2021 WMP PG&E
is exploring other technologies such as line
sensors, SCADA or SmartMeter
technologies.

Activity in
Progress

SME Interview conducted on June 7th
Heather Rock, Director, Climate Resilience
and Scott Strenfel, Interim Director,
Meteorology Operations and Fire Science
Appendix D Item No. 15.

Activity
Validated

SME Interview conducted on June 4th with
Ben Almario, Director, Wildfire Safety
Operations per Appendix D Item No. 16.

Activity
Validated
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5.3.2.6 - Weather forecasting and
estimating impacts on electric lines
and equipment

5.3.2.7 - Wildfire Safety Operations
Center (WSOC)

Independent Evaluator ARC

Per PG&E’s response to in Case 3:14-cr-
00175-WHA Document 1322 Filed
03/03/21, the Outage Producing Winds
(OPW) was updated in 2020 to incorporate
historical data as described. Appendix B
Item No. 17.

SME Interview conducted on June 4th with
Ben Almario, Director, Wildfire Safety
Operations per Appendix D Item No. 18.
SME Interview conducted on June 4th with
Angie Gibson, Director, Emergency
Preparedness and Response, Strategy and
Execution per Appendix D Item No. 17.

5.3.3 GRID DESIGN & SYSTEM HARDENING

Activity
Validated

Activity
Validated

Table 8: Grid Design and System Hardening Qualitative Goal/Target Summary Table

Initiative Name Initiative Validation m

5.3.3.1 - Capacitor maintenance
and replacement program

5.3.3.2 - Circuit breaker
maintenance and installation to de-
energize lines upon detecting a
fault

5.3.3.3 - Covered conductor
installation

5.3.3.4 - Covered conductor
maintenance

5.3.3.5 — Cross-arm maintenance,
repair, and replacement

Per 2020 WMP section 5.3.3.1 and 2021
WMP section 7.3.3.1 capacitor inspection
and maintenance is carried out on an
ongoing annual basis.

PG&E 2021 Q1 QlU, Appendix B Item No. 7.

TD-3222M Substation Maintenance and
Construction Manual Circuit Breakers
Booklet, Appendix B Item No. 51.
TD-3222S Substation Equipment
Maintenance Requirements, Appendix B
Iltem No. 52

PG&E does not have a stand-alone targeted
program for covered conductor
installations. See Section 5.3.3.17 System
Hardening of the 2020 WMP.

Per GO165 Program, PG&E continues to
implement covered conductor maintenance
within PG&E’s standard yearly operations.

Per GO165 Program, PG&E continues to
implement cross-arm maintenance within
PG&E’s standard yearly operations.
Crossarm replacement completed as a part
of System Hardening Program.

Activity
Ongoing

Activity
Ongoing

Activity
Ongoing

Activity
Ongoing

Activity
Ongoing
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5.3.3.6 - Distribution pole
replacement and reinforcement,
including with composite poles

5.3.3.8-4 - C.9 - System Hardening
Criteria Refinement (Dist.)

5.3.3.9-1 - C.5 System Hardening
(SCADA enabled circuit breakers)

5.3.3.9-2 - Replacement of Legacy
4C Controllers (reclosers)

5.3.3.10 - Maintenance, repair, and
replacement of connectors,
including hotline clamps

5.3.3.11 - Mitigation of impact on
customers and other residents
affected during PSPS event

5.3.3.12-1 - Substation Animal
Abatement

Independent Evaluator ARC

SME interview conducted on June 10™ with
Mike Theide, Manager Electric Distribution
Field QA-QC per Appendix D Item No. 83.

The Pole Test & Treat (PT&T) Program is an
ongoing yearly program designed for
determining distribution pole replacement
and reinforcement.

PG&E Quarterly Initiative Update (QIU) for
Fourth Quarter 2020, Appendix B Item No.
53.

Calibration of System Hardening criteria
with PSPS tool completed and criteria were
applied during 10/25 PSPS event. PG&E
2021 Q1 QlU, Appendix B Item No. 7

SME Interview conducted on June 7% with
Maria Ly, Manager, Electric Networks and
Michelle Sakamoto per Appendix D ltem
No. 45.

Twenty 4C reclosers replaced in Q4 of 2020.
PG&E Quarterly Initiative Update (QIU) for
Fourth Quarter 2020, Appendix B Item No.
53.

Remaining 4C controllers to be replaced per
2021 WMP section 7.3.3.9.1.

SME Interview conducted on June 10*" with
Mike Theide, Manager, Electric Distribution
Field QA-QC per Appendix D Item No. 84.

SME Interview conducted on June 7th with
Tracy Maratukulam, Director, Public Safety
Power Shutoff and Vanessa Bryan, Senior
Manager, PSPS Customer Engagement and
Strategy per Appendix D Item No. 23.

21 locations completed in 2020. PG&E
Quarterly Initiative Update (QIU) for Fourth
Quarter 2020, Appendix B Item No. 53.
Seven additional locations completed in Q4
of 2020. Nine locations completed in Q1 of
2021 with 20 locations planned for work in
2021-2022.

Activity
Ongoing

Activity
Validated

Activity
Ongoing

Activity in
Progress

Activity
Ongoing

Activity
Ongoing

Activity in
Progress
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5.3.3.12-2 - Transmission Line
Initiatives

5.3.3.12-3 - Wildfire Safety
Inspection Program Distribution
Repair Work

5.3.3.14 - Transformers
maintenance and replacement

5.3.3.15 - Transmission tower
maintenance and replacement

5.3.3.16 - Undergrounding of
electric lines and/or equipment

5.3.3.17.1 - System Hardening
Design Guidance

5.3.3.17.3 - Relationship Between
System Hardening and Enhanced
Vegetation Management

Independent Evaluator ARC

SME Interview conducted on June 10 with
Steve Zubiri, Transmission Construction
Manager, Appendix D Item No. 85.

At the end of Q3 2020 208,501 distribution
tags had been created, 73,359 were closed,
and 131,151 remained open. PG&E
Quarterly Initiative Update (QIU) for Fourth
Quarter 2020, Appendix B Item No. 53.
PG&E is evaluating integrating 2021
Wildfire Distribution Risk model into the
maintenance program to prioritize
maintenance activities. PG&E 2021 Q1 QlU,
Appendix B Item No. 7.

Per GO165 Program, PG&E continues to
implement transformer maintenance and
replacement within PG&E’s standard yearly
operations.

5,100 tags were completed for steel
transmission tower repair withing HFTD
areas. Quarterly Initiative Update (QIU) for
Fourth Quarter 2020, Appendix B Item No.
53.

SME Interview conducted on June 10™ with
Steve Zubiri, Transmission Construction
Manager, Appendix D Item No. 86.

As described within the 3.1.1 Large Volume
Quantifiable Goal/Target — Field Verifiable
Section, PG&E continues to implement
undergrounding of electric lines and
equipment as part of PG&E’s System
Hardening Program.

Per TD-9001B-009 Rev 2 the Fire Rebuild
Design Guidance for System Hardening is
continuing to be evolved by PG&E
(Appendix B Item 20).

Vegetation Risk Model and Conductor Risk
Model Completed in November 2020. Items
six and seven. Table PG&E-4.5-1: Overview
of PG&E Risk and Operation Models. 2021
WMP.

SME Interview conducted on June 7% with
Paul McGregor, Director Risk Management

Activity
Ongoing

Activity in
Progress

Activity
Ongoing

Activity
Ongoing

Activity
Ongoing

Activity in
Progress

Activity
Validated




3-) C2 GROUP

5.3.3.17.5 - Transmission Line
System Hardening Overview and
Strategy

5.3.3.18.1-2 - Increased Protection
Sensitivity

5.3.3.18.2 - Transmission Line
Modeling

5.3.3.18.3 - Building and Sourcing
Services

Independent Evaluator ARC

& Jon Eric Thalman, Risk Analytics per
Appendix D Item No. 87.

SME Interview conducted on June 7t with
Paul McGregor, Director Risk Management
& Jon Eric Thalman, Risk Analytics per
Appendix D Item No. 81.

As described within the 3.1.1 Large Volume
Quantifiable Goal/Target — Field Verifiable
Section, PG&E has deployed System
Protection Reclosers, and continues to
explore more sensitive protection settings.

SME Interview conducted on June 7t with
Paul McGregor, Director Risk Management
& Jon Eric Thalman, Risk Analytics per
Appendix D Item No. 82.

PG&E’s 2020 Q4 QIU indicates that these
services are provided as needed to support
other WMP Initiatives per Appendix B Item
No. 53.

5.3.6 GRID OPERATIONS & OPERATING PROTOCOLS

Activity
Validated

Activity
Validated

Activity
Validated

Activity
Ongoing

Table 9: Grid Operations and Operating Protocols Qualitative Goal/Target Summary Table

Initiative Name Initiative Validation m

5.3.6.3 - F.5 - Implement SafetyNet
Observation Cards

5.3.6.4 - F.2 - Protocols for PSPS Re-
Energization

5.3.6.5 - PSPS events and mitigation
of PSPS impacts

SME Interview conducted on June 4th with
Ben Almario, Director, Wildfire Safety
Operations per Appendix D Item No. 29.

SME Interview conducted on June 4th with
Ben Almario, Director, Wildfire Safety
Operations per Appendix D Item No. 30.

SME Interview conducted on June 4th with
Shawn Holder, Manager PSPS PMO per
Appendix D Item No. 31.

Activity
Validated

Activity
Validated

Activity
Validated
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5.3.7 DATA GOVERNANCE

Table 10: Data Governance Qualitative Goal/Target Summary Table

Initiative Name Initiative Validation m

e SME Interview conducted on June 4th with
Shawn Holder, Manager PSPS PMO per
5.3.7.1 - Consolidate Data Into Appendix B Item No. 5. Activity in
Single Repository e PG&E’s Smart Grid Annual Report (2020). Progress
e PG&E’s 2021 WMP plan, Table 7.3.7.1
Centralized Repository for Data (Page 703).

SJSU Fire Weather Research Online
Workshop Funded by PG&E. Appendix B
Item No. 12.

m Santa Cruz County Wildfire Egress Study

5.3.7.2 - Collaborative research on
utility ignition and/or wildfire

Activity in
Progress

As part of a proactive, multi-pronged, risk-informed approach to g g o, f/
wildfire safety, PG&E, in partnership with Santa Cruz County, worked ol e
with KLD Engineering to conduct an evacuation time estimate study

using the Dynamic Evacuation Model (DYNEV-I1) developed under the
Federal Emergency Management Agency.

The study examined the following factors:
® Anticipated traffic conditions

® Mobilization time
® Evacuation travel time
L]

Alternative management strategies

The anticipated results of this study will improve emergency planning
and inform PG&E’s egress risk model for communities in high fire
threat districts. The results can also be used as a tool for local
emergency planning and protective action decision making.

s s

All data is preliminary and based on early 2020 work planning. Data as of May 2020.
Some of the in this intended to further reduce the risk of wildfires.

Figure 19: Excerpt From Community Wildlife Safety Program Presentation (Appendix B
Item No.22)

Table 10: Data Governance Qualitative Goal/Target Summary Table (continued)

Initiative Name Initiative Validation m

e Per PG&E incorporated wildfire-related

5.3.7.3 - Documentation and data and algorithms and provided reporting
disclosure of wildfire-related data on them in the filed A2006012 Application Activity
and algorithms with 2020 Risk Assessment and Mitigation Ongoing

Phase (RAMP) Report per Appendix B ltem
No. 23.
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5.3.7.4 - Define and track ignition
near miss events

Independent Evaluator ARC

WSD and PG&E are working together for
changing the terminology from Near Miss
events to Risk Events (Appendix B Item No.
25 CPUC Stakeholders 2021 Wildfire
Mitigation Plans and Safety Culture
Assessments WSD-011 Agenda ID#18852).
They are also developing and standardizing
the safety and operational metrics
(Appendix B Item No. 26 Assigned
Commissioners Ruling Regarding
Development of Safety and Operational
Metrics Rulemaking 20-07-013)

Activity
Ongoing

5.3.8 RESOURCE ALLOCATION METHODOLOGY

Table 11: Resource Allocation Methodology Qualitative Goal/Target Summary Table

Initiative Name Initiative Validation m

5.3.8.1 - Allocation methodology .
development and application

5.3.8.2 - Risk reduction scenario
development and analysis

5.3.8.3 - Risk spend efficiency
analysis

PG&E had no qualitative targets identified

within the 2020 WMP for this section. N/A

The development and analysis of the risk

reduction model continues to be ongoing as

shown through workshop presentations Activity
given by PG&E to CPUC, per PG&E’s Ongoing
Vegetation Management WSD Presentation

per Appendix B Item No. 27.

As described within the filed A2006012

Application with 2020 Risk Assessment and

Mitigation Phase (RAMP) Report per Activity
Appendix B Item No. 23, the Risk Spend Validated

Efficiencies (RSE’s) were updated within the
2020 RAMP report.

5.3.9 EMERGENCY PLANNING & PREPAREDNESS

Table 12: Emergency Planning and Preparedness Qualitative Goal/Target Summary Table

I ELE ETI Initiative Validation m

[ ]
5.3.9.1 - Adequate and trained
workforce for service restoration

SME Interview conducted on June 3rd with
Robert Cupp, Director, Emergency
Preparedness and Response, Field
Operations per Appendix D Item No. 35.

Activity
Ongoing
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5.3.9.2-1 - Community outreach,
public awareness, and
communications efforts

5.3.9.3-1 - Customer support in
emergencies

5.3.9.3-2 - 1.8 CRC Mitigate PSPS
Customer Impacts

5.3.9.3-3 - 1.7 - PSPS - 24/7
Information Updates

5.3.9.4 - 1.5 - CERP (Update and
Publish)

5.3.9.5-1 - 1.1 - Emergency
Preparation and Restoration

5.3.9.5-2 - I.2 - PSPS - Service
Restoration

5.3.9.5-3 - .3 - PSPS Customer
Impact Mitigation

5.3.9.6 - Protocols in place to learn
from wildfire events

Independent Evaluator ARC

SME Interview conducted on June 7th with
Tracy Maratukulam, Director, Public Safety
Power Shutoff and Vanessa Bryan, Senior
Manager, PSPS Customer Engagement and
Strategy per Appendix D Item No. 36.

SME Interview conducted on June 7th with
Tracy Maratukulam, Director, Public Safety
Power Shutoff and Vanessa Bryan, Senior
Manager, PSPS Customer Engagement and
Strategy per Appendix D Item No. 38.

SME Interview conducted on June 7th with
Tracy Maratukulam, Director, Public Safety
Power Shutoff and Vanessa Bryan, Senior
Manager, PSPS Customer Engagement and
Strategy per Appendix D Item No. 39.

SME Interview conducted on June 7th with
Tracy Maratukulam, Director, Public Safety
Power Shutoff and Vanessa Bryan, Senior
Manager, PSPS Customer Engagement and
Strategy per Appendix D Item No. 40.

SME Interview conducted on June 4th with
Angie Gibson, Director, Emergency
Preparedness and Response, Strategy and
Execution per Appendix D Item No. 41.

SME Interview conducted on June 3rd with
Robert Cupp, Director, Emergency
Preparedness and Response, Field
Operations per Appendix D Item No. 42.

SME Interview conducted on June 3rd with
Robert Cupp, Director, Emergency
Preparedness and Response, Field
Operations per Appendix D Item No. 43.

SME Interview conducted on June 7th with
Maria Ly, Manager, Electric Networks and
Michelle Sakamoto per Appendix D Item
No. 44.

PG&E PSPS Report to the CPUC for De-
energization event lessons learned per
Appendix B Item No. 46.

PG&E CERP Plan per Appendix B Item No.
47

Activity
Validated

Activity
Ongoing

Activity
Ongoing

Activity
Ongoing

Activity
Validated

Activity
Ongoing

Activity
Validated

Activity
Validated

Activity
Validated
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5.3.9.7 - Resource Sharing to
Support Inspection Work and Other
Aspects of the Wildfire
Management Plan

Independent Evaluator ARC

PG&E’s 2021 WMP plan, Table 7.3.9.6
Protocols in Place to Learn from Wildfire
Events (Page 793).

PG&E member of the California Utilities
Emergency Association per Appendix B Item
No. 44).

PG&E member of the Western Region
Mutual Assistance Agreement (WRMAA)
per Appendix B Item No. 45).

Activity
Ongoing

5.3.10 STAKEHOLDER COOPERATION & COMMUNITY ENGAGEMENT

Table 13: Stakeholder Cooperation and Community Engagement Qualitative Goal/Target

Summary Table

Initiative Name Initiative Validation m

5.3.10.1 - Community engagement

5.3.10.2 - Cooperation and best
practice sharing with agencies
outside CA

5.3.10.3 - Cooperation with
suppression agencies

5.3.10.4 - Forest service and fuel
reduction cooperation and joint
roadmap

SME Interview conducted on June 7th with
Tracy Maratukulam, Director, Public Safety

Power Shutoff and Vanessa Bryan, Senior gité\g;c:g
Manager, PSPS Customer Engagement and

Strategy per Appendix D Item No. 7.

SME Interview conducted on June 4th with

Matthew Pender, Director, Community

Wildfire Safety Program PMO & Joscelyn Activity
Wong, Electric Program Manager, Asset Ongoing
Risk Management per Appendix D Item No.

8.

SME Interview conducted on June 3rd with

Robert Cupp, Director, Emergency Activity
Preparedness and Response, Field Ongoing
Operations per Appendix D Item No. 9.

SME Interview conducted on June 7th with

Mariano Mandler, Senior Director,

Environmental Health and Safety & Jon Activity
Wilcox, Environmental Resources & Ongoing

Mitigation Manager per Appendix D Item
No. 10.
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3.1.5.2 TRENDS AND THEMES

The IE team evaluated Qualitative Goal/Targets for 74 initiatives related to PG&E’s 2020 WMP across 8
categories. Validation was completed by document review of publicly available material as well as
material provided by PG&E through document request. Refer to Appendix B for a List of Documents
Reviewed. Validation was also carried out by conducting SME interviews, listed in appendix D.

The IE team evaluation of the Qualitative Goal/Targets validated 34 initiatives, identified 25 initiatives as
ongoing, and identified 15 initiatives as in progress.

Information reviewed in the course of the evaluation of the initiatives underscored the ongoing nature of
the efforts associated with the qualitative goals/targets. Work towards initiatives that has been validated
for the 2020 WMP is currently in the process of being executed for the 2021 WMP. PG&E has approached
the qualitative goals systematically relying on established processes where appropriate, developing new
processes to fill in, monitoring outcomes, and refining the approach to incorporate feedback to be carried
forward to future wildfire mitigation efforts.
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3.2 VERIFICATION OF FUNDING

The IE’s primary assessment data used to verify each WMP activity’s funding include PG&E’s annual report on
compliance for the 2020 WMP, dated March 31, 2021, and PG&E’s variance explanation spreadsheet received
on June 09, 2021, Appendix B, Items 54 & 55. Concurrently, the IE conducted the relevant SME interviews
within Appendix D while reviewing public and confidential documents referenced in Appendix B and correlated
to the list of 2020 WMP activities that PG&E provided within Appendix A. In addition, the IE analyzed the
various funding verification findings of each activity/item in this report against its related activity category and
initiative. The multi-pronged approach aided in providing additional insight and a better understanding of
PG&E’s reporting on WMP activities funding.

The IE conducted two primary SME interviews, Appendix D item’s 46 & 88, dedicated to discussing financials
and several additional SME interviews overlapping with initiatives covered during these interviews. The
primary interviews focused on specific activities associated with underspend and elaborations on PG&E’s
reported WMP expenditure results. As a result of the SME interview discussions with Christopher Wong,
Principal, Business Finance, and Jack Liu, Business Planning Expert, the IE team received from PG&E an updated
financial analysis on June 9, 2021, labeled: IE Analysis 2020 vs. 2020 Plan v2 (Excel File), Appendix B, Item 55.
The provided financial analysis spreadsheet better aligned with PG&E’s most updated expenditures reported
in the revised 2021 WMP report issued on June 3, 2021.

For each item self-reported by PG&E that was less than 100 percent of its forecasted spend, the IE summarized
its findings in the following Table 14: 2020 WMP Funding Verification Summary. The table provides details on
funding initiative variances/discrepancies and references the source document(s) used to compile the
information. The IE noted in its results that several 2020 WMP activities did not record any allocation of costs
spent and were registered as "Unused Budget." The IE used the ARC report as the main variance comparison
against PG&E's reported budgets and spend. However, there are instances where the variances between the
reported information and the ARC report, Appendix B, Iltem 54, differ from the information received from PG&E
on June 9, 2021; report labeled: IE Analysis 2020 Actual vs. 2020 Plan v2 (Excel file), Appendix B, Item 55. In
those instances, the additional variance was noted within the "detail on funding discrepancy" in Section 3.2
Verification of Funding, Table 1 2020 WMP Funding Verification Summary, shown below.

A detailed comparative analysis between the 2020 ARC Report (Expense and Capital Costs) and the variance
reconciliation labeled: IE Analysis 2020 vs. 2020 Plan v2 (Excel file), provided by PG&E on June 9, 2021, is
provided as part of Appendix E, labeled: Verification of Funding Analysis. Due to the number of program
initiatives covered within the review and the IE assessment schedule duration constraints, a written narrative
was provided for activities/initiatives with an underspend value greater than 5 million, see the following Table
1 WMP Funding Verification Summary. For activities/initiatives with an underspend value of less than 5 million,
a detailed budget and spend comparison is provided in the following, Table 2 2020 WMP Funding Verification
Summary and the Verification of Funding Analysis in Appendix E.
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Independent Evaluator ARC

Initiative
Category

2020
Initiative
Number

Initiative
Name

Table 14: 2020 WMP Funding Verification Summary ($ Thousands)

Funding
Discrepancy
Amount

Detail on Funding Discrepancy

Vegetation
Management
& Inspections

Grid Design &
System
Hardening

5.3.5.20

5.3.3.15

Vegetation
management
to achieve
clearances
around
electric lines
and
equipment

Transmission
tower
maintenance
and
replacement

Table 25,
Pg. 5-200

Table 23,
Pg. 5-137

$ (438,311)

$(191,849)

No spend was allocated to this $438.31 million 2020 WMP Activity/Initiative per the
2020 ARC Report. Per SME interview conducted on June 8th with Christopher
Wong, Principal, Business Finance and Jack Liu, Business Planning Expert per
Appendix D Item No. 88 and PG&E's variance explanation spreadsheet received on
June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2, this item was
realigned in the 2021 WMP to initiative 7.3.5.20 Vegetation Management to
Achieve Clearances Around Electric Lines and Equipment, which also does not show
any budget allocation to the 2021 WMP activity and states: “VM to achieve
clearances around electric lines and equipment is conducted as part of the routine
and EVM programs as described in Section 7.3.5.2 for the primary distribution
efforts related to “achieving clearances” and Section 7.3.5.3 for transmission
efforts on that front.”

This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget
underspent of $191.85 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert
per Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received
on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount
was reduced from $284.01 million to $108.44 million, still resulting in an underspent
amount by $16.28 million. The actual spend did not change between the ARC report
and PG&E’s variance explanation spreadsheet received on June 9th, 2021, titled: IE
Analysis 2020 Actual vs. 2020 Plan v2.

Per SME interview conducted on June 8th with Christopher Wong, Principal, Business
Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and
PG&E’s variance explanation spreadsheet received on June 9th, 2021 titled: IE
Analysis 2020 Actual vs. 2020 Plan v2, PG&E noted in their explanation for the
underspent amount under Section 5.3.3.15:
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Independent Evaluator ARC

Grid
Operations &
Operating
Protocols

Vegetation
Management
& Inspections

Asset
Management
& Inspections

5.3.6.5-1,
5.3.6.5-2,

and
5.3.6.5-3

5.3.5.11

5.3.4.9

PSPS events
and mitigation
of PSPS
impacts

Patrol
inspections of
vegetation
around
distribution
electric lines
and
equipment

D.1-
Ultrasonic
Inspections
Pilot

Table 26,
Pg. 5-210

Table 25,
Pg.5-191

Table 24,
Pg. 5-165

$(129,546)

$ (105,349)

$(93,178)

“Primarily driven by lower unit cost (enhanced program management oversight
driving efficiency gains) and lower volume where notifications were assigned to a
program but ended up being completed in another program.”

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020
WMP, shows a budget underspent of $129.55 million. Per SME interview conducted
on June 8th with Christopher Wong, Principal, Business Finance and Jack Liu,
Business Planning Expert per Appendix D Item No. 88 and PG&E’s variance
explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual
vs. 2020 Plan v2, the budget amount was reduced from $210.36 million to $153.61
million, resulting in an underspent amount of $72.80 million.

PG&E stated that they incurred less than planned PSPS event costs and have
attributed those reductions in costs per event to the investments made to mitigate
PSPS events, such as fire risk modeling, system hardening, sectionalizing devices. In
addition, a portion of PSPS event work was booked to distribution orders.

No spend was allocated to this $105.35 million 2020 WMP Activity/Initiative per the
2020 ARC Report. Per SME interview conducted on June 8th with Christopher Wong,
Principal, Business Finance and Jack Liu, Business Planning Expert per Appendix D
Iltem No. 88 and PG&E’s variance explanation spreadsheet received on June 9th,
2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, there are no-cost allocations for
this initiative.

Per 2020 WMP Section 5.3.5.11 Patrol Inspections of Vegetation Around Distribution
Electric Lines and Equipment and 2021 WMP Section 7.3.5.11 Patrol Inspections of
Vegetation Around Distribution Electric Lines and Equipment, there is no specific
program to perform “patrols” around distribution lines unique from the inspections
described in Sections 5.3.5.11 (2020 WMP )and 7.3.5.2. (2021 WMP).

No spend was allocated to this $93.18 million 2020 WMP Activity/Initiative per the
2020 ARC Report. Per SME interview conducted on June 8th with Christopher Wong,
Principal, Business Finance and Jack Liu, Business Planning Expert per Appendix D
Iltem No. 88 and PG&E’s variance explanation spreadsheet received on June 9th,
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Independent Evaluator ARC

Asset
Management
& Inspections

Vegetation
Management
& Inspections

5.3.4.10

5.3.5.12

Other

discretionary

inspection of

transmission

electric lines

and Table 24,
equipment, Pg. 5-166
beyond

inspections

mandated by

rules and

regulations

Patrol
inspections of
vegetation
around
transmission
electric lines
and
equipment

Table 25,
Pg. 5-191

$(59,705)

$(35,893)

2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, this item was realigned in the
2021 WMP to initiative 7.3.4.9 Other discretionary inspection of distribution electric
lines and equipment, beyond inspections mandated by rules and regulations.

In 2021 WMP, PG&E stated that they are not planning discretionary inspection
activities beyond those described in Sections 7.3.4.1 and 7.3.4.4 in 2021.

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020
WMP, shows a budget underspend of $59.71 million. Per SME interview conducted
on June 8th with Christopher Wong, Principal, Business Finance and Jack Liu,
Business Planning Expert per Appendix D Item No. 88 and PG&E’s variance
explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual
vs. 2020 Plan v2, the budget amount was decreased from 60.05 million to $347
thousand, matching the actual spend of $347 thousand and resulting in a full spend.
The actual spend did not change between the ARC report and PG&E’s variance
explanation spreadsheet received on June 9th, 2021, titled: IE Analysis 2020 Actual
vs. 2020 Plan v2.

Sections 7.3.4.2 and 7.3.4.10 have been switched in the 2021 WMP. 7.3.4.2 is now
the Enhanced Inspections Program for Transmission, wherein the 2020 WMP 5.3.4.2
consisted of MATs BFU, BFW, and BFY (non-enhanced inspections). For the activities
described in 7.3.4.10, activities are not discreetly tracked in MATs, work was
estimated.

Enhanced Inspections 2020 WMP plan units: 21,558 at $2,786 per unit; 2020 actuals:
27,399 at 51,488 per unit.

No spend was allocated to this 2020 WMP Activity/Initiative with a budget of 35.89
million, per the ARC Report. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert
per Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received
on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, there are no-cost
allocations for this initiative.
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Independent Evaluator ARC

Grid Design &
System
Hardening

5.3.3.10

Grid Design &
System
Hardening

5.3.3.5

Maintenance,
repair, and

replacement Table 23,
of connectors, | Pg.5-129
including

hotline clamps

Crossarm

maintenance, @ Table 23,
repair, and Pg. 5-118

replacement

$(32,741)

$(22,575)

Per 2020 WMP Section 5.3.5.12 Patrol Inspections of Vegetation Around Distribution
Electric Lines and Equipment and 2021 WMP Section 7.3.5.12 Patrol Inspections of
Vegetation Around Transmission Electric Lines and Equipment, there is no specific
program to perform “patrols” around distribution lines unique from the inspections
described in Sections 5.3.5.3 (2020 WMP )and 7.3.5.3. (2021 WMP).

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020
WMP, shows a budget underspend of $32.74 million. Per SME interview conducted
on June 8th with Christopher Wong, Principal, Business Finance and Jack Liu,
Business Planning Expert per Appendix D Item No. 88 and PG&E’s variance
explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual
vs. 2020 Plan v2, the budget amount was decreased from $41.91 million to $4.70
million, resulting in an overspend amount of $4.46 million. The actual spend did not
change between the ARC report and PG&E’s variance explanation spreadsheet
received on June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.

Per the ARC Report, PG&E self-reported that System Hardening components will no
longer be tracked at the asset component level.

This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget
underspent of $22.58 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert
per Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received
on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount
was reduced from $90.50 million to $78.51 million, resulting in an underspent
amount of $10.58 million. The actual spend did not change between the ARC report
and PG&E’s variance explanation spreadsheet received on June 9th, 2021, titled: IE
Analysis 2020 Actual vs. 2020 Plan v2.

Per PG&E’s Analysis 2020 Actual vs. 2020 Plan, dated 06.09.21 - Underspend
primarily driven by Covid 19 impacts and resources diverted to emergency response
efforts related to fires
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Independent Evaluator ARC

Emergency
Planning &
Preparedness

Asset
Management
& Inspections

Grid Design &
System
Hardening

53.94

5.3.4.13

5.3.3.3

1.5 - CERP
(Update and
Publish)

Pole Loading
Calculations
and Desktop
Validation

Covered
conductor
installation

Table 29,
Pg. 5-243

Table 24,
Pg. 5-169

Table 23,
Pg. 5-116

$(21,181)

$(19,396)

$(17,017)

This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget
underspent of $21.18 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert
per Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received
on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount
was reduced from $25.71 million to $986 thousand, resulting in an overspend
amount by $3.54 million. The actual spend amount of $4.53 million did not change
between the ARC report and PG&E’s variance explanation spreadsheet received on
June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.

Per the 2020 ARC Report, PG&E self-reported the 2020 actuals associated with the
Field Ops group instead of all of the Disaster and Emergency Preparedness (EP&R)
larger team/group mapped to this initiative.

This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget
underspent of $19.40 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert
per Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received
on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount
was reduced from $38.0 million to $14.20 million, resulting in an overspend amount
by $4.40 million. The actual spend amount of $18.61 million did not change between
the ARC report and PG&E’s variance explanation spreadsheet received on June 9th,
2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.

Per the 2020 ARC Report, PG&E self-reported the underspend was attributed to the
2020 WMP activity/initiative falling short of the initially forecasted annual target for
2020 of completing 230 thousand pole loading assessments. PG&E stated that they
refined their quality standards, switched vendors, and are still on track to finish all
poles in Tier 2 and Tier 3 HFTD areas by the end of 2024 as originally forecasted.

No spend was allocated to this 2020 WMP Activity/Initiative per the ARC Report. Per
SME interview conducted on June 8th with Christopher Wong, Principal, Business
Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and
PG&E’s variance explanation spreadsheet received on June 9th, 2021 titled: IE
Analysis 2020 Actual vs. 2020 Plan v2, there are no-cost allocations for this initiative.
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Independent Evaluator ARC

Vegetation
Management
& Inspections

Grid Design &
System
Hardening

Grid Desigh &
System
Hardening

5.3.5.16

5.3.3.8-1

5.3.3.18.1

Removal and
remediation of
trees with
strike
potential to
electric lines
and
equipment

Table 25,
Pg. 5-197

C.2-
Distribution
Sectionalizing
(automated
devices)

Table 23,
Pg.5-122

C.7 - System
Protection
deploy DCD
(reclosers)

Table 23,
Pg. 5-148

$(14,639)

$ (13,345)

$(11,299)

Per 2020 WMP Section 5.3.3.3 Covered Conductor Installation, this initiative was
consolidated with the System Hardening program in the 2020 WMP Section 5.3.3.17,
and in the 2021 WMP, Section 7.3.3.3 Covered Conductor Installation, PG&E
describes the installation of covered conductor and replacement of existing poles,
cross-arms, and other equipment as part of their System Hardening, Section 5.3.3.17
(2020 WMP) and Section 7.3.317 (2021 WMP), which is one consolidated program
and the item is not tracked down at the asset component level.

No spend was allocated to this 2020 WMP Activity/Initiative per the ARC Report. Per
SME interview conducted on June 8th with Christopher Wong, Principal, Business
Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and
PG&E’s variance explanation spreadsheet received on June 9th, 2021 titled: IE
Analysis 2020 Actual vs. 2020 Plan v2, there are no-cost allocations for this initiative.

Per 2020 WMP Section 5.3.5.16 and 2021 WMP Section 7.3.5.16, PG&E does not
perform a separate effort to identify, remove and remediate trees with strike
potential. For this activity/initiative, PG&E has referenced Section 5.3.5.3 in 2020
WMP and Sections 7.3.5.2, 7.3.5.3, and 7.3.5.15 in 2021 WMP for work covered
under those sections.

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020
WMP, shows a budget underspend of $13.35 million. Per SME interview conducted
on June 8th with Christopher Wong, Principal, Business Finance and Jack Liu,
Business Planning Expert per Appendix D Item No. 88 and PG&E’s variance
explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual
vs. 2020 Plan v2, the budget amount was decreased from $83.39 million to $63.37
million, resulting in an overspend amount of $6.67 million. The actual spend did not
change between the ARC report and PG&E’s variance explanation spreadsheet
received on June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.

No spend was allocated to this 2020 WMP Activity/Initiative per the ARC Report. Per
SME interview conducted on June 8th with Christopher Wong, Principal, Business
Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and
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Grid Design &
System
Hardening

Grid Design &
System
Hardening

Situational
Awareness &
Forecasting

5.3.3.8-3

5.3.3.1

53.2.1.1

C.1-SCADA
Transmission
Switching
(switches)

Capacitor
maintenance
and
replacement
program

Advanced
weather
monitoring
and weather
stations, B.1 -

Table 23,
Pg. 5-122

Table 23,
Pg.5-114

Table 22,
Pg. 5-60

$(11,059)

$ (8,180)

$(8,149)

PG&E’s variance explanation spreadsheet received on June 9th, 2021 titled: IE
Analysis 2020 Actual vs. 2020 Plan v2, there are no-cost allocations for this initiative.

Per 2020 WMP Section 5.3.3.18.1 Evaluating New Protection Technologies, PG&E
piloted the downed conductor detection (DCD) feature (200 plus reclosers). In the
2021 WMP Section 7.3.3.9.1 Installation of System Automation Equipment, PG&E
addressed this activity/initiative as part of the larger effort to replace existing oil-
filled reclosers and controllers with a solid dielectric recloser and new micro-
processor controller with protection elements like Downed Conductor Detection
(DCD), Sensitive Ground Fault, and platforms that allow for future protection
elements.

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020
WMP, shows a budget underspend of $11.06 million. Per SME interview conducted
on June 8th with Christopher Wong, Principal, Business Finance and Jack Liu,
Business Planning Expert per Appendix D Item No. 88 and PG&E’s variance
explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual
vs. 2020 Plan v2, the budget amount was decreased from $11.18 million to $0 (no
budget), the actual spend was also decreased to SO (no spend).

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020
WMP, shows a budget underspend of $8.18 million. Per SME interview conducted on
June 8th with Christopher Wong, Principal, Business Finance and Jack Liu, Business
Planning Expert per Appendix D Item No. 88 and PG&E’s variance explanation
spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan
v2, the budget amount was decreased from $16.74 million to $7.53 million, resulting
in an overspend amount of $1.03 million. The actual spend did not change between
the ARC report and PG&E’s variance explanation spreadsheet received on June 9th,
2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020
WMP, shows a budget underspend of $8.15 million. Per SME interview conducted on
June 8th with Christopher Wong, Principal, Business Finance and Jack Liu, Business
Planning Expert per Appendix D Item No. 88 and PG&E’s variance explanation
spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan
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Grid Design &
System
Hardening

Situational
Awareness &
Forecasting

5.3.3.12-

5.3.2.7-1
and
5.3.2.7-2

Upgrade
POMMS
Model to 2km

Transmission
Line Initiatives

Other, Wildfire
Safety
Operations
Center

(Ws0Cq)

Table 23,
Pg.5-131

Table 22,
Pg. 5-110

$(7,954)

$ (5,556)

v2, the actual spend was increased from $488 thousand to $8.43 million, still
resulting in an underspent amount of $211 thousand, 2% of the total budget. The
budget did not change between the ARC report and PG&E’s variance explanation
spreadsheet received on June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan
v2.

Per the ARC Report, the 2020 Actuals of this initiative, a subset of costs from the
SOPP (Storm Outage Prediction Probability) project was mapped.

In the 2020 WMP Plan, Weather Stations were mapped to this initiative. Per the ARC
Report, PG&E noted and recorded the Weather Stations’ actual costs of $8.43 to
WMP initiative 5.3.2.1.3 - B.10 - Weather Stations that had a budget allocation of
$342 thousand. The 2020 actuals recorded a total count of 404 weather stations at
a unit cost of $20,582 each. However, per recent findings, the IE noted that PG&E
listed the actual cost of $8.43 million, realigning the spend back to the original
initiative.

No spend was allocated to this 2020 WMP Activity/Initiative per the ARC Report. Per
SME interview conducted on June 8th with Christopher Wong, Principal, Business
Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and
PG&E’s variance explanation spreadsheet received on June 9th, 2021 titled: IE
Analysis 2020 Actual vs. 2020 Plan v2, there are no-cost allocations for this initiative.

Per 2020 WMP Section 5.3.3.9 Installation of System Automation Equipment, PG&E
included a narrative about the replacement of legacy 4C controllers (250 reclosers)
to ensure reliable operation of reclosers. In the 2021 WMP Section 7.3.3.9.2
Installation of Single phase reclosers, PG&E did all planning efforts in 2020 selecting
locations where they plan to install 70 sets of single phase reclosers by the end of
2021.

This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget
underspent of $5.56 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert
per Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received
on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the actual spend
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Grid Design &
System
Hardening

Asset
Management
& Inspections

5.3.3.9-3

5.3.4.15-
1and-2

Installation of

system Table 23,

automation Pg. 5-127

equipment

D.4 -

El;?rsgatlon Table 24,
. Pg.5-172

Inspections

(substations)

S (4,087)

$11,957

amount was increased from $4.08 million to $5.0 million, still resulting in an
underspend amount by $4.64 million. The budget amount of $9.64 million did not
change between the ARC report and PG&E’s variance explanation spreadsheet
received on June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.

Per the 2020 ARC Report and reconciliation spreadsheet provided on June 9th,
underspend is primarily driven by incorrect overhead planning assumptions,
resulting in headcount resourcing deviations related to the WSOC (Wildfire Safety
Operations Center).

No spend was allocated to this $4.09 million 2020 WMP Activity/Initiative per the
2020 ARC Report. Per SME interview conducted on June 8th with Christopher Wong,
Principal, Business Finance and Jack Liu, Business Planning Expert per Appendix D
Iltem No. 88 and PG&E's variance explanation spreadsheet received on June 9th,
2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount was
increased from $4.09 million to $23.43 million, in addition, a spend amount of 17.24
million was allocated to this activity/initiative. The changes to the budget and spend
resulted in an underspend of $6.20 million.

Per the PG&E, June 9th (IE Analysis 2020 vs. 2020 Plan v2) Report, "Primarily driven
by project dependencies (gating factors), which includes delay in switchgear
replacement, design delays, equipment requirements, lack of resources due to
COVID 19 and fire response.

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020
WMP, shows a budget overspend of $11.96 million. Per SME interview conducted on
June 8th with Christopher Wong, Principal, Business Finance and Jack Liu, Business
Planning Expert per Appendix D Item No. 88 and PG&E’s variance explanation
spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan
v2, the budget amount was increased from $8.99 million to $29.75 million, resulting
in an underspent amount of $8.80 million. The actual spend did not change between
the ARC report and PG&E’s variance explanation spreadsheet received on June 9th,
2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.
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.3.3.11-

Grid Design & >33
System Land

ystem 5.3.3.11-
Hardening )
Grid Design &
System 5.3.3.6
Hardening

Mitigation of
impact on
customers and
other
residents
affected
during PSPS
event

Distribution
pole
replacement
and
reinforcement,
including with
composite
poles

Table 23,
Pg.5-130

Table 23,
Pg.5-119

$27,241

$31,092

Per the PG&E, June 9th (IE Analysis 2020 vs. 2020 Plan v2) Report, "Transmission
substation inspections focused primarily on HFTD, non-HFTD was over planned
incorrectly."

This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget
overspend of $27.24 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert
per Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received
on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, this item was
realigned in the 2021 WMP to sub-initiative 7.3.3.11.1 Generation for PSPS
Mitigation.

Per the same June 9th report, the budget amount was increased from $155.72
million to $444.38 million, and the spend actuals increased from $182.96 million to
$185.75 million, resulting in an underspend amount of $258.63 million.

PG&E Business Finance explained that PG&E’s strategy has shifted from its initial plan
to install several make-ready capital work and utilization of permanent generation
equipment associated with the Distribution Generation Enabled Microgrid Services
(DGEM). The current strategy entails fewer permanent installations and uses a hybrid
of substation permanent and temporary generation equipment, which resulted in
lower operating/event costs tied to the smaller deployment of Temporary
Generation Reservations and Operations during PSPS events. Additionally, there are
some invoices and final costs from 2020 spending that were recorded to the 2021
actuals, which collectively resulted in an overall underspend for this initiative.

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020
WMP, shows a budget overspend of $31.09 million. Per SME interview conducted on
June 8th with Christopher Wong, Principal, Business Finance and Jack Liu, Business
Planning Expert per Appendix D Item No. 88 and PG&E’s variance explanation
spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan
v2, the budget amount was increased from $212.48 million to $257.85 million,
resulting in an underspent amount of $14.28 million. The actual spend did not
change between the ARC report and PG&E’s variance explanation spreadsheet
received on June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.
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Grid Design &
System
Hardening

Asset
Management
& Inspections

5.3.3.14

5.3.4.2

Transformers
maintenance
and
replacement

D.3-
Transmission
HFTD
Inspections
(structures)

Table 23,
Pg.5-136

Table 24,
Pg. 5-157

$52,658

$89,444

Per the PG&E, June 9th (IE Analysis 2020 vs. 2020 Plan v2) Report, ""Primarily driven
by Covid-19 impacts and resources diverted to emergency response efforts related
to fires."

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report, shows a budget
overspend of $52.66 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert
per Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received
on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount
was increased from $36.68 million to $120.21 million, resulting in an underspent
amount by $30.87 million. The actual spend did not change between the ARC report
and PG&E’s variance explanation spreadsheet received on June 9th, 2021, titled: IE
Analysis 2020 Actual vs. 2020 Plan v2.

Per SME interview conducted on June 8th with Christopher Wong, Principal, Business
Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and
PG&E’s variance explanation spreadsheet received on June 9th, 2021 titled: IE
Analysis 2020 Actual vs. 2020 Plan v2, PG&E stated, “that the substation transformer
maintenance underran, which drove the underspend. It was due to Covid 19 impacts
of work/projects being reprioritized and pushed out to 2021.”

This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget
overspend of $89.44 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert
per Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received
on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount
was increased from $413 thousand to $142.33 million, resulting in an underspend
amount by $52.47 million.

Per SME interview conducted on June 8th with Christopher Wong, Principal, Business
Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and
PG&E’s variance explanation spreadsheet received on June 9th, 2021 titled: IE
Analysis 2020 Actual vs. 2020 Plan v2, PG&E stated that lower unit costs were the
primary driver to the underspend. The budgets were based on actuals incurred in
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Vegetation
Management
& Inspections

Asset
Management
& Inspections

5353

5341

Detailed
inspections of
vegetation
around
transmission
electric lines
and
equipment

Table 25,
Pg. 5-184

D.2-
Distribution
HFTD
Inspections
(poles)

Table 24,
Pg. 5-156

$117,826

$131,608

2019 and future contract labor rates due to the accelerated nature of the Enhanced
Inspections 2020.

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020
WMP, shows a budget overspend of $117.83 million. Per SME interview conducted
on June 8th with Christopher Wong, Principal, Business Finance and Jack Liu,
Business Planning Expert per Appendix D Item No. 88 and PG&E’s variance
explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual
vs. 2020 Plan v2, the budget amount was increased from $13.05 million to $140.07
million, resulting in an underspent amount of $9.19 million. The actual spend did not
change between the ARC report and PG&E’s variance explanation spreadsheet
received on June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.

Per PG&E’s latest self-report dated 06.09.21, (IE Analysis 2020 Actual vs. 2020 Plan
v2) - The initiative is a percentage allocation based upon SME input (~71%) of the
Transmission vegetation management program. Total transmission program
underrun is driven by operational underruns in Routine, Orchard Removal, and IVM.

This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget
overspend of $131.61 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert
per Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received
on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount
was increased from $1.01 million to $155.50 million, resulting in an underspent
amount by $22.89 million. The actual spend did not change between the ARC report
and PG&E’s variance explanation spreadsheet received on June 9th, 2021, titled: IE
Analysis 2020 Actual vs. 2020 Plan v2.

Per SME interview conducted on June 8th with Christopher Wong, Principal, Business
Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and
PG&E’s variance explanation spreadsheet received on June 9th, 2021 titled: IE
Analysis 2020 Actual vs. 2020 Plan v2, PG&E stated that lower unit costs were the
primary driver to the underspend. The budgets were based on actuals incurred in
2019 and future contract labor rates due to the accelerated nature of the Enhanced
Inspections 2020.
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Table 15: 2020 WMP Funding Verification Summary for < $5M Discrepancy ($ Thousands)

EIE i
2020 ARC Report (Expense & Capital) 202 : if;uzlﬂ :sn: (I)\;S(;sman

2020 Funding
e S 2020 WMP . .
Initiative Initiative Name Page No Actual Discrepancy Budget Actual Variance

Initiative
Category

Number Amount
Grid
Operations & F.1-SIPT Crews and Table 26,

.3.6.2 14,87 7 4,91 2 7 1,032
Operating >-3.6 Engines Resourcing Pg. 5-204 »14,876 29,95 >(4,919) 58,926 39,95 51,03
Protocols

LiDAR inspections of

Vegetation 5.3.5.7.1 .
g ! vegetation around Table 25,

Managen'!ent and distribution electric Pg. 5-188 $7,155 $2,590 S(4,565) $2,564 $2,590 $26
& Inspections | 5.3.5.7.2 . .
lines and equipment
Vegetation
Improvement of Table 25,
Managen'!ent 5.3.5.6 inspections Pg. 5-188 $5,688 $1,299 S(4,388) $976 $1,299 $324
& Inspections
Other discretionary
Vegetation inspections of Table 25
Management | 5.3.5.9 vegetation around ! $4,846 S517 S(4,329) $688 S$517 S(172)
. o ) Pg. 5-190
& Inspections distribution electric
lines and equipment
. . Relationship Between
Grid Design & .
System >-3.3.17. System Hardening and | Table 23, $67,471 $63,498 $(3,973) $5,023  $11,224 $6,201
. 3 Enhanced Vegetation Pg. 5-199
Hardening
Management

Grid Design & | 5.3.3.9-2 | Replacement of Legacy @ Table 23,
System AC Controllers Pg. 5-127 $3,487 $- $(3,487) $3,487 $- $(3,487)
Hardening (reclosers)




VERITAS

NI
<« C2GROUP

Independent Evaluator ARC

Situational
Awareness &
Forecasting

Situational
Awareness &
Forecasting

Stakeholder
Cooperation
& Community
Engagement

Asset
Management
& Inspections

Situational
Awareness &
Forecasting

Emergency
Planning &
Preparedness

Stakeholder
Cooperation
& Community
Engagement

Vegetation
Management
& Inspections

5.3.2.1.2

5.3.2.23

5.3.10.3

5.3.4.14

53.231

5.3.9.7

5.3.10.1

5.3.5.14

Advanced weather
monitoring and weather
stations, B.4 - Wildfire
Spread Model -
Operational Impacts

B.7 - Smart Meters -
Partial Voltage
Detection

Cooperation with
suppression agencies

Quiality assurance /
quality control of
inspections

Electric Transmission

Resource Sharing to
Support Inspection
Work and Other Aspects
of the Wildfire
Management Plan

Community
engagement

Recruiting and training
of vegetation
management personnel

Table 22,
Pg. 5-65

Table 22,
Pg. 5-91

Table 30,
Pg. 5-252

Table 24,
Pg. 5-170

Table 22,
Pg. 5-97

Table 29,
Pg. 5-247

Table 30,
Pg. 5-249

Table 25,
Pg. 5-193

$3,509

$3,919

$7,501

$4,389

$3,040

$2,156

$11,371

$1,861

$45

$750

$4,529

$1,831

$500

$9,514

$14

$(3,463)

$(3,168)

$(2,972)

$(2,558)

$(2,540)

$(2,156)

$(1,857)

$(1,847)

$3,509

$3,919

$986

$133

$500

$2,156

$7,520

$10

$6,956

$2,590

$4,529

$1,831

$500

$5,878

$9,514

S14

$3,447

$(1,329)

$3,543

$1,698

$3,722

$1,993

sS4
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Independent Evaluator ARC

Situational
Awareness &
Forecasting

Situational
Awareness &
Forecasting

Grid
Operations &
Operating
Protocols

Vegetation
Management
& Inspections

Situational
Awareness &
Forecasting

Emergency
Planning &
Preparedness

Grid Design &
System
Hardening

Vegetation
Management
& Inspections

5.3.2.6

5.3.25.1

5.3.6.6

5355

5.3.2.2.6

5.3.9.2

5.3.3.8-5

5.3.5.17-
1 and
5.3.5.17-

Weather forecasting
and estimating impacts
on electric lines and
equipment

F.1 - Safety and
Infrastructure
Protection Teams (SIPT)

Stationed and on-call
ignition prevention and
suppression resources
and services

Fuel management and
reduction of “slash”
from vegetation
management activities

B.8 - Sensor 1Q Pilot
Deployment

Community outreach,
public awareness, and
communications efforts

C.3 - Remote Grids

Substation inspection

Table 22,
Pg. 5-106

Table 22,
Pg. 5-103

Table 26,
Pg. 5-212

Table 25,
Pg. 5-187

Table 22,
Pg. 5-94

Table 29,
Pg. 5-240

Table 23,
Pg. 5-122

Table 25,
Pg. 5-199

$1,974

$4,734

$4,734

$25,000

$1,819

$7,701

$943

$1,160

$488

$3,319

$3,319

$23,666

$563

$6,478

$453

$(1,486)

$(1,414)

$(1,414)

$(1,334)

$(1,256)

$(1,223)

$(943)

$(707)

$592

$2,975

$2,975

$23,427

$1,819

$3,850

$943

$468

$488

$3,319

$3,319

$23,666

$1,871

$6,478

$755

$453

$(104)

$344

$344

$239

$52

$2,627

$(188)

$(15)
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Independent Evaluator ARC

Stakeholder
Cooperation
& Community
Engagement

Grid
Operations &
Operating
Protocols

Situational
Awareness &
Forecasting

Data
Governance

Vegetation
Management
& Inspections

Data
Governance

Asset
Management
& Inspections

Risk
Assessment &
Mapping

5.3.10.4

5.3.6.3

5.3.2.21

53.73

5.3.5.10

53.74

5.3.4.12

53.14

Forest service and fuel
reduction cooperation
and joint roadmap

F.5 - Implement
SafetyNet Observation
Cards

Electric Transmission

Documentation and
disclosure of wildfire-
related data and
algorithms

Other discretionary
inspections of
vegetation around
transmission electric
lines and equipment

Define and track
ignition near miss
events

Patrol inspections of
transmission electric
lines and equipment

Initiative mapping and
estimation of wildfire
and PSPS risk-reduction
impact

Table 30,
Pg. 5-254

Table 26,
Pg. 5-205

Table 22,
Pg. 5-90

Table 27,
Pg. 5-220

Table 25,
Pg. 5-191

Table 27,
Pg. 5-221

Table 24,
Pg. 5-168

Table 21,
Pg. 5-51

$3,133

$1,235

$930

$521

$90

$788

S61

$23

$2,687

$840

$633

$421

$723

S48

$16

S(446)

$(395)

$(297)

$(101)

$(90)

5(65)

$(13)

5(8)

$3,133

$1,235

$930

$521

$788

S61

$23

$2,687

$840

$1,219

$421

$723

S48

$16

S(446)

$(395)

$290

$(101)

$(65)

$(13)

5(8)
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Independent Evaluator ARC

Situational
Awareness &
Forecasting

Risk
Assessment &
Mapping

Emergency
Planning &
Preparedness

Emergency
Planning &
Preparedness

Asset
Management
& Inspections

Emergency
Planning &
Preparedness

Grid Design &
System
Hardening

Asset
Management
& Inspections

5.3.2.1.6

5.3.1.6

5.3.9.1

5.3.9.6

53.4.4

5.3.9.5

5.3.3.7

5.3.4.11

7.3.2.1.6 Advanced
weather monitoring and
weather stations, Other
Meteorology Tools and
Upgrades

7.3.1.6 Weather-Driven
Risk Map and Modelling
Based on Various
Relevant Weather
Scenarios

Adequate and trained
workforce for service
restoration

Protocols in place to
learn from wildfire
events

Infrared inspections of
distribution electric
lines and equipment

Preparedness and
planning for service
restoration

C.12 - Expulsion Fuse
Replacement (non-
exempt equipment)

Patrol inspections of
distribution electric
lines and equipment

Table 22,
Pg. 5-78

Table 21,
Pg. 5-53

Table 29,
Pg. 5-239

Table 29,
Pg. 5-246

Table 24,
Pg. 5-160

Table 29,
Pg. 5-245

Table 23,
Pg.5-121

Table 24,
Pg. 5-167

$1,452

$1,597

$697

$2,903

$5,423

$4,874

$325

$475

$1,969

$2,166

$1,561

$3,938

$7,847

$8,710

$325

$475

$517

$569

$865

$1,035

$2,423

$3,836

$545

$4,188

$4,607

$2,193

$8,376

$8,278

$12,878

$475

$1,969

$2,166

$1,561

$3,938

$7,847

$8,710

$(69)

$(2,219)

$(2,441)

$(632)

$(4,437)

$(431)

S(4,167)
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Independent Evaluator ARC

Vegetation
Management
& Inspections

Situational
Awareness &
Forecasting

Grid Design &
System
Hardening

Grid Design &
System
Hardening

Vegetation
Management
& Inspections

Grid Design &
System
Hardening

5.3.5.18-
1 and
5.3.5.18-

53.2.13

5.3.3.12-

5.3.3.8-2

5.3.5.8

5.3.3.2-1,
5.3.3.2-2,
5.3.3.2-3,

and
5.3.3.24

Substation vegetation
management,
Maintenance substation
transmission

Advanced weather
monitoring and weather
stations, B.10 - Weather
Stations

Substation Animal
Abatement

C.4 -Transmission Line
Evaluation for PSPS
Scoping

LiDAR inspections of
vegetation around

transmission electric
lines and equipment

Circuit breaker
maintenance and
installation to de-
energize lines upon
detecting a fault

Table 25,
Pg. 5-200

Table 22,
Pg. 5-68

Table 23,
Pg. 5-131

Table 23,
Pg. 5-122

Table 25,
Pg. 5-189

Table 23,
Pg. 5-115

$1,889

$342

$493

$37,184

$5,597

$34,195

$5,794

$8,426

$9,079

$48,850

$25,222

$57,731

$3,905

$8,085

$8,586

$11,667

$19,625

$23,536

$6,064

$342

$12,530

$50,956

$27,614

$44,328

$5,794

$257

$9,079

$48,850

$25,222

$57,731

$(270)

$(85)

$(3,452)

$(2,106)

$(2,391)

$13,404
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Considering that the IE scope of work was focused on reviewing and verifying the funding of WMP
activities that had a recorded under spend amount of less than 100 percent of the original budget, the IE
has noted a few trends. The IE prepared the following conclusion of its financial verification findings that
are tied to the overall cost allocation and auditing process, PG&E tracking of Maintenance Activity Type
(MAT codes) against customized budget vs. actual spend reconciliations associated with WSD-defined
initiatives detailed in the WMP filing, and the shortage of talent/resources to fulfill all the forecasted
activities/ initiatives described and updated on an annual basis in the WMP.

The most significant underspent 2020 WMP initiatives are summarized below for purposes of providing
a big picture summary of the entire funding verification efforts:

¢ Routine maintenance and replacement activities of Transformers and Crossarms, distribution
pole replacement and reinforcement, and Substation Inspections: Per PG&E's latest self-
reported notes, the underspend was primarily driven by COVID 19 impacts and resources diverted
to emergency response efforts related to fires. These unforeseen events led to lower than
forecasted routine infrastructure maintenance work but considered unusual circumstances rather
than WMP non-compliance that needs to be addressed by PG&E.

e Enhanced Transmission and Distribution Inspection: Per PG&E's latest self-reported notes, the
original budget for these two activities was established based on higher unit costs from historical
data and the expectation that the program's accelerated nature would typically drive higher
contract labor costs. The unit costs for these items have been lower, leading to cost savings, which
is considered positive from an operational standpoint.

e PSPS Events and Mitigation of PSPS Impacts: The |IE noted (from several SME interviews and
review of financial data) that a few activities had lower than forecasted initially spend due to
incurred less than planned event costs. Per PG&E's latest self-reported notes, investments such
as fire risk modeling, system hardening, sectionalizing devices to mitigate PSPS events show fewer
costs per event. Additionally, a shift in strategy by PG&E to utilize temporary generators instead
of permanent generation capital work resulted in cost savings and underspend from the
forecasted initial budget.

¢ Additional Observations:

a. Per the 2020 ARC Report, several underspends are due to actual cost from another
program/initiative mapped to this initiative resulting in original budget misalignment.

b. Per the 2020 ARC Report, underspend is due to lower actual resource costs than
budgeted.

c. Per the 2020 ARC Report, underspend is primarily due to overbudgeting in overhead
assumptions.
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3.3 VERIFICATION OF QA/QC PROGRAMS

PG&E implements four types of quality assurance and quality control (QA/QC) programs to ensure
compliance with WMP activities. Sixty-three 2020 WMP activities do not have a QA/QC program type
identified; 39 include one type, 26 include two types, four include three types, and two include all four
types. The four types of QA/QC programs PG&E deployed per the 2020 WMP are:

1. Embedded QC

2. WMPPMO QC

3. Electric Operations QC

4. Internal Audit

The QA/QC program types as listed, per the document PG&E, provided titled 2020 WMP List of QA-QC
Activities and PG&E Inventory Attachment 1 (Appendix B, Items No. 40 and No.39, respectively).
Embedded QC is included in 39 activities that span across many of the WMP initiative categories. WMP
PMO QC focuses on 38 defined commitments which are encapsulated in 42 activities. Electric Operations
QC includes 11 activities, all in Asset Management & Inspections and Vegetation Management &
Inspections. Internal Audit contains 19 activities that also span across many of the WMP initiative
categories.

The IE’s validation process included prioritizing the Embedded QC, Electric Operations QC, and Internal
Auditing programs, since the WMP PMO QC’s focus is to monitor and report progress of 38 defined
commitments, which have been reported and published in PG&E’s Annual Report on Compliance for 2020
Wildfire Mitigation Plan.

Embedded QC is performed within the activity or program’s internal processes at the activity or program
level, with quality monitoring customized to each program. The IE conducted SME interviews and
document reviews to validate Embedded QC. The finding of each activity relative to the type of QC
identified by PG&E is summarized in the Validations table in this section of the report. For System
Hardening activities identified as having Embedded QC, there are dedicated field-based teams responsible
for verifying the quality and completion of hardening work performed on assets in the field. Their role is
to be auditors, separate from employees who are construction managing projects on a day-to-day basis.

Internal audits are completed by the Internal Auditing (IA) department which operates autonomously
within PG&E, completing audits across the utility, with efforts prioritized on the top risks at PG&E. Each
year the IA department creates an annual plan outlining audit areas within PG&E. Per the IA SME
interview, the department attempts to audit the top risk areas in the utility every 2-3 years. IA completed
multiple separate audits in 2020 of WMP activities. Some of the department's audits are "control
advisory" audits, which follow a less formal process that does not generate a full audit report. Still, they
can include validations and guidance on new procedures and processes. |A is also responsible for auditing
activities tied to PG&E's Incentive Compensation Plan, some of which were 2020 WMP activities. Activities
and programs with goals tied to PG&E's Incentive Compensation Plan at minimum have a verification audit
performed, which validates the progress and completion of the program's intent.

IA focuses audits mostly on procedures, processes, and controls. They, in general, do not perform “front
lines of defense” auditing, like the Embedded QC and Electric Operations QC programs. When a program
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is selected for an IA audit, the IA audit team reviews and assesses program operational procedures and
controls, then designs testing. As an example, IA published an audit report in 2020 for PG&E asset
management, inspection, and repair programs in the WMP. Action plan ownership in the audit report is
tied back to operational departments and groups, such as substation, transmission, and distribution.
Issues documented in IA audit reports are categorized as low, medium, or high risks. Low risks do not
require a specific action plan. Medium and high-risk items are assigned a plan to address them. The
audited department is responsible for the development of the action plan to address identified issues and
is responsible for reporting progress toward completion of action plan items. IA is available to advise the
audited department throughout the action plan process. All medium and high-risk items require IA to sign
off on the risk before it closes, which IA validates as a part of the close process. All high-risk items are
reported to the PG&E Board of Directors in a quarterly report.

Due to the quantity of QA/QC program initiatives covered within this review and the IE review schedule
duration constraints, the IE conducted SME interviews for initiatives with QA/QC programs as self-
identified by PG&E from the provided 2020 WMP List of QA-QC activities file. However, with the noted
audit schedule constraints, these SME interviews were the primary validation for the QA/QC programs
that PG&E has implemented and maintains since many of the QA/QC programs were not explicitly
described within the 2020 WMP.

Table 16: QA/QC Initiative Verification Summary Table

Initiative Name Initiative Validation m QA/ Q.I(-Zy:r:gram

Per 2020 EPIC Annual Project
Status (Appendix B Item No. 50),
the REFCL Pilot (EPIC 3.15) is
under construction with
anticipated completion Q3 of

DD (253, )= e GEE 2021 with commissioning,

Earth Fault Current Limiter . Activity Embedded QC,
(REECL) Pilot testing, and QA/QC _ Validated = WMP PMO QC
incorporated in the construction
phase.
e Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.
e Documented in PG&E’s Annual
5.1.D.3.8 - C.3 - Remote Grids Report on Compliance for 2020 | Activity WMP PMO QC
5.3.3.8-5 Wildfire Mitigation Plan by Validated
PG&E’s WMP PMO QC.
5.3.1.1 - A summarized risk map
that shows the overall ignition Per PG&E's provided Inventory
probability and estimated Attachment 1 (Appendix B Item | N/A N/A

wildfire consequence along the
electric lines and equipment

No. 39).
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5.3.1.2 - Climate-driven risk map
and modelling based on various
relevant weather scenarios

5.3.1.3 - Ignition probability
mapping showing the
probability of ignition along the
electric lines and equipment

5.3.1.4 - Initiative mapping and °
estimation of wildfire and PSPS
risk-reduction impact

5.3.1.5 - Match drop simulations
showing the potential wildfire
consequence of ignitions that
occur along the electric lines
and equipment

5.3.1.6 - Weather-driven risk
map and modelling based on
various relevant weather
scenarios

5.3.2.1.1-B.1 - Upgrade
POMMS Model to 2km

5.3.2.1.1 - B.3 - Wind Event
Forecasting Tool (Diablo)

Independent Evaluator ARC

SME Interview conducted on

June 7th Heather Rock, Director,

Climate Resilience and Scott
Strenfel, Interim Director,
Meteorology Operations and
Fire Science Appendix D Item
No. 2.

SME Interview conducted on

June 7th Heather Rock, Director,

Climate Resilience and Scott
Strenfel, Interim Director,
Meteorology Operations and
Fire Science Appendix D Item
No. 3.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

SME Interview conducted on
June 7th with Paul McGregor,
Director, Risk Management per
Appendix D Item No. 5.

SME Interview conducted on

June 7th Heather Rock, Director,

Climate Resilience and Scott
Strenfel, Interim Director,
Meteorology Operations and
Fire Science Appendix D Item
No. 6.

SME Interview conducted on

June 7th Heather Rock, Director,

Climate Resilience and Scott
Strenfel, Interim Director,
Meteorology Operations and
Fire Science Appendix D Item
No. 49.

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

SME Interview conducted on
June 7th Heather Rock, Director,
Climate Resilience and Scott
Strenfel, Interim Director,

Activity
Validated

Activity
Validated

N/A

Activity
Validated

Activity
Validated

Activity
Validated

Activity
Validated

Embedded QC

Embedded QC

N/A

Embedded QC

Embedded QC

Embedded QC,
WMP PMO QC

Embedded QC,
WMP PMO QC
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5.3.2.1.1 - B.6 - Re-calibrate the
OPW and FPI models

5.3.2.1.2 - B.4 - Wildfire Spread
Model - Operational Impacts

5.3.2.1.3 - B.10 - Weather
Stations

5.3.2.1.4 - B.9 - HD Cameras
Deployment

5.3.2.1.5 - B.2 - NOAA-20

Satellite Data

5.3.2.1.6 - B.5 - Live Fuel
Moisture (LFM) Sampling

Independent Evaluator ARC

Meteorology Operations and
Fire Science Appendix D Item
No. 50.

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

SME Interview conducted on
June 7th Heather Rock, Director,
Climate Resilience and Scott
Strenfel, Interim Director,
Meteorology Operations and
Fire Science Appendix D Item
No. 51.

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

SME Interview conducted on
June 7th Heather Rock, Director,
Climate Resilience and Scott
Strenfel, Interim Director,
Meteorology Operations and
Fire Science Appendix D Item
No. 19.

Documented in PG&E’s Annual
Report on Compliance for 2020

Activity
Validated

Activity
Validated

Activity
Validated

Activity
Validated

Activity

Validated

Activity
Validated

Embedded QC,
WMP PMO QC

WMP PMO QC

Embedded QC,
WMP PMO QC

Embedded QC,
WMP PMO QC

WMP PMO QC

Embedded QC,
WMP PMO QC




3:) C2 GROUP

5.3.2.1.7 - Addressing Weather
Forecast Model Uncertainty

5.3.2.1.8 - PG&E Lightning
Detection Network (PLDN)

5.3.2.1.9 - Information Sharing

5.3.2.1.10 - Collaborative Efforts
to Advance Fire Science

5.3.2.2.1 - Electric Transmission

5.3.2.2.2 - Electric Distribution

5.3.2.2.3 - B.7 - SmartMeters -
Partial Voltage Detection

5.3.2.2.4 - Distribution Fault
Anticipation (DFA) Technology

5.3.2.2.5 - Early Fault Detection
(EFD)

5.3.2.2.6 - B.8 - Sensor 1Q Pilot
Deployment

Independent Evaluator ARC

Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

Documented in PG&E’s Electric
Program Investment Charge
(EPIC) 2020 Annual Report
(Appendix B Item No. 48).
Documented in PG&E’s EPIC
2.34 Report (Appendix B Item.
49).

Documented in PG&E’s Electric
Program Investment Charge
(EPIC) 2020 Annual Report
(Appendix B Item No. 48)
Documented in PG&E’s EPIC
2.34 Report (Appendix B Item.
49)

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

N/A

N/A

N/A

N/A

N/A

N/A

Activity
Validated

Activity
Validated

Activity
Validated

Activity
Validated

N/A

N/A

N/A

N/A

N/A

N/A

WMP PMO QC

Embedded QC

Embedded QC

WMP PMO QC
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5.3.2.2.7 - Line Sensor Devices

5.3.2.2.8 - Distribution Arcing
Fault Signature Library

5.3.2.3.1 - Electric Transmission

5.3.2.3.2 - Electric Distribution

5.3.2.4 - Forecast of a fire risk
index, fire potential index, or
similar

5.3.2.5.1 - F.1 - Safety and
Infrastructure Protection Teams
(SIPT)

5.3.2.5.2 - Data collection

5.3.2.6 - Weather forecasting
and estimating impacts on
electric lines and equipment

5.3.2.7 - Wildfire Safety
Operations Center (WSOC)

Independent Evaluator ARC

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

SME Interview conducted on

June 7th Heather Rock, Director,

Climate Resilience and Scott
Strenfel, Interim Director,
Meteorology Operations and
Fire Science Appendix D Item
No. 15.

SME Interview conducted on
June 4th with Ben Almario,
Director, Wildfire Safety
Operations per Appendix D Item
No. 20.

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39)

SME Interview conducted on

June 7th Heather Rock, Director,

Climate Resilience and Scott
Strenfel, Interim Director,
Meteorology Operations and
Fire Science Appendix D Item
No. 74.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

N/A

N/A

N/A

N/A

Activity
Validated

Activity
Validated

N/A

Activity
Validated

N/A

N/A

N/A

N/A

N/A

Embedded QC

WMP PMO QC

N/A

Embedded QC

N/A
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5.3.3.1 - Capacitor maintenance
and replacement program

5.3.3.2 - Circuit breaker
maintenance and installation to
de-energize lines upon detecting
a fault

5.3.3.3 - Covered conductor
installation

5.3.3.4 - Covered conductor
maintenance

5.3.3.5 - Crossarm maintenance,
repair, and replacement

5.3.3.6 - Distribution pole
replacement and reinforcement,
including with composite poles

5.3.3.7 - C.12 - Expulsion Fuse
Replacement (non-exempt
equipment)

5.3.3.8-1 - C.2 - Distribution
Sectionalizing (automated
devices)

5.3.3.8-2 - C.4 -Transmission
Line Evaluation for PSPS Scoping

Independent Evaluator ARC

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

SME Interview conducted on

June 10" Mike Theide, Manager,

Electric Distribution Field QA-QC
Appendix D Item No. 53.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

SME Interview conducted on

June 10" Mike Theide, Manager,

Electric Distribution Field QA-QC
Appendix D Item No. 54.

SME Interview conducted on

June 10" Mike Theide, Manager,

Electric Distribution Field QA-QC
Appendix D Item No. 55.
Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

SME Interview conducted on

June 10" Mike Theide, Manager,

Electric Distribution Field QA-QC
Appendix D Item No. 56

SME Interview conducted on
June 10%™ Christopher Pezzola,
Director, Internal Auditing
Appendix D Item No. 57
Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

Documented in PG&E’s Annual
Report on Compliance for 2020

N/A

N/A

Activity
Validated

N/A

N/A

Activity
Validated

Activity
Validated

Activity
Validated

Activity
Validated

N/A

N/A

Embedded QC

N/A

N/A

Embedded QC

Embedded QC,
WMP PMO QC

Embedded QC,
WMP PMO QC,
Internal Audit

WMP PMO QC
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5.3.3.8-3 - C.1 - SCADA
Transmission Switching
(switches)

5.3.3.8-4 - C.9 - System
Hardening Criteria Refinement
(Dist.)

5.3.3.8-6 - 1.6 - Microgrids for
PSPS Mitigation
(operationalized units)

5.3.3.9-1 - C.5 System Hardening
(SCADA enabled circuit
breakers)

5.3.3.9-2 - Replacement of
Legacy 4C Controllers (reclosers)

5.3.3.10 - Maintenance, repair,
and replacement of connectors,
including hotline clamps

5.3.3.11 - Mitigation of impact
on customers and other
residents affected during PSPS
event

Independent Evaluator ARC

Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

SME Interview conducted on
June 10%" Steven Zubiri,
Transmission Construction
Manager Appendix D Item No.
58.

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

SME Interview conducted on
June 10%™ Christopher Pezzola,
Director, Internal Auditing
Appendix D Item No. 59.
Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

SME Interview conducted on
June 7th with Maria Ly,
Manager, Electric Networks and
Michelle Sakamoto per
Appendix D Item No. 45.
Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

SME Interview conducted on
June 10%™ Christopher Pezzola,
Director, Internal Auditing per
Appendix D Item No. 60

Activity
Validated

Activity
Validated

Activity
Validated

Activity

Validated

N/A

N/A

Activity
Validated

Embedded QC,
WMP PMO QC

WMP PMO QC

WMP PMO QC,
Internal Audit

Embedded QC,
WMP PMO QC

N/A

N/A

Internal Audit




5.3.3.12-1 - Substation Animal
Abatement

5.3.3.12-2 - Transmission Line
Initiatives

5.3.3.12-3 - Wildfire Safety
Inspection Program Distribution
Repair Work

5.3.3.13 - Pole Loading
Assessments

5.3.3.14 - Transformers
maintenance and replacement

5.3.3.15 - Transmission tower
maintenance and replacement

5.3.3.16 - Undergrounding of
electric lines and/or equipment

5.3.3.17.1 - System Hardening
Design Guidance

5.3.3.17.2-1 - C.10 System
Hardening (line miles)

3:) C2 GROUP

Independent Evaluator ARC

SME Interview conducted on
June 4th with Shawn Holder,
Manager PSPS PMO per
Appendix D Item No. 75.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per 5.3.3.16 Initiative
description in 2020 WMP,
Undergrounding of Electric Lines
and/or equipment is tracked
and managed under 5.3.3.17
system hardening for
distribution assets, and 5.3.3.15
for transmission assets.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

SME Interview conducted on
June 10" Christopher Pezzola,
Director, Internal Auditing
Appendix D Item No. 61

SME Interview conducted on
June 10" Mike Theide, Manager,
Electric Distribution Field QA-QC
Appendix D Item No. 62

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Activity
Validated

N/A

N/A

N/A

N/A

N/A

N/A

Embedded QC,
Internal Audit

N/A

Embedded QC,
WMP PMO QC
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5.3.3.17.2-2 - C.11 Butte County
Rebuild (UG de-energized miles)

5.3.3.17.3 - Relationship
Between System Hardening and
Enhanced Vegetation
Management

5.3.3.17.4 - C.6 Non-Exempt
Surge Arrester Replacement
Program

5.3.3.17.5 - Transmission Line
System Hardening Overview and
Strategy

5.3.3.18.1-1 - C.7 - System
Protection deploy DCD
(reclosers)

5.3.3.18.1-2 - Increased
Protection Sensitivity

5.3.3.18.2 - Transmission Line
Modeling

5.3.3.18.3 - Building and
Sourcing Services

Independent Evaluator ARC

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

SME Interview conducted on

June 10" Mike Theide, Manager,

Electric Distribution Field QA-QC
Appendix D Item No. 63.
Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

SME Interview conducted on

June 10" Mike Theide, Manager,

Electric Distribution Field QA-QC
Appendix D Item No. 64.
Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Activity
Validated

N/A

Activity
Validated

N/A

Activity
Validated

N/A

N/A

N/A

Embedded QC,
WMP PMO QC

N/A

Embedded QC,
WMP PMO QC

N/A

WMP PMO QC

N/A

N/A

N/A




5.3.4.1 - D.2 - Distribution HFTD
Inspections (poles)

5.3.4.1 - Distribution WSIP 2019
FMEA expansion

5.3.4.2-1 - D.3 - Transmission
HFTD Inspections (structures)

5.3.4.2-2 - Transmission WSIP
2019 FMEA expansion

5.3.4.3 - D.1 - Ultrasonic
Inspections Pilot

5.3.4.4 - Infrared inspections of
distribution electric lines and
equipment

5.3.4.5 - Predictive Modelling

(high risk conductors)

5.3.4.6 - Intrusive pole
inspections

5.3.4.7 - LiDAR inspections of
distribution electric lines and
equipment

3:) C2 GROUP

Independent Evaluator ARC

Per PG&E's provided OH
Checklist inspection record
(Appendix C Data Request 014)
SME Interview conducted on

June 10" Mike Theide, Manager,

Electric Distribution Field
Appendix D Item No. 54

SME Interview conducted on
June 10" Christopher Pezzola,
Director, Internal Auditing
Appendix D Item No. 65

Per PG&E's provided OH
Checklist inspection record
(Appendix C Data Request 016)

SME Interview conducted on
June 10%™ Christopher Pezzola,
Director, Internal Auditing
Appendix D Item No. 66

SME Interview conducted on
June 10%™ Christopher Pezzola,
Director, Internal Auditing
Appendix D Item No. 67.
Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39)

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39)

Due to time constraints this
initiative was not assessed

SME Interview conducted on
June 10%™ Christopher Pezzola,

Activity
Validated

Activity
Validated

Activity
Validated

Activity
Validated

Activity
Validated

N/A

N/A

Not
Assessed

Activity
Validated

Embedded QC,
WMP PMO QC,
Internal Audit

Internal Audit

Embedded QC,
WMP PMO QC,
Elect Operations
QcC,

Internal Audit

Elect Operations
Qc,
Internal Audit

WMP PMO QgC,
Internal Audit

N/A

N/A

Embedded QC,
Elect Operations
Qc

Internal Audit




5.3.4.8 - D.7 - VM utilizing LiDAR

data to support EVM program

5.3.4.9 - D.1 - Ultrasonic
Inspections Pilot

5.3.4.10 - Other discretionary
inspection of transmission
electric lines and equipment,
beyond inspections mandated
by rules and regulations

5.3.4.11 - Patrol inspections of
distribution electric lines and
equipment

5.3.4.12 - Patrol inspections of
transmission electric lines and
equipment

5.3.4.13 - Pole Loading
Calculations and Desktop
Validation

5.3.4.14 - Quality assurance /
quality control of inspections

5.3.4.15 - D.4 - Substation HFTD

Inspections (substations)

5.3.5.1 - Additional efforts to
manage community and
environmental impacts

5.3.5.2 - Detailed inspections of

vegetation around distribution
electric lines and equipment
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Independent Evaluator ARC

Director, Internal Auditing
Appendix D Item No. 68.

SME Interview conducted on
June 10™ Christopher Pezzola,
Director, Internal Auditing
Appendix D Item No. 68.

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Utility
Bulletin: TD-3322B-065 Wildfire

Defensible Space for Substations

(Appendix C Data Request 017)

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39)

SME Interview conducted on
June 2" Joanne Martin, Director
of Quality Management, and
Stephen Simon, Interim Director
of Vegetation Management
Appendix D Item No. 27

Activity
Validated

Activity
Validated

N/A

N/A

N/A

N/A

N/A

Activity
Validated

N/A

Activity
Validated

WMP PMO QC

WMP PMO QC

N/A

N/A

N/A

N/A

N/A

Embedded QC,

WMP PMO QC,
Internal Audit

N/A

Embedded QC
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5.3.5.3 - Detailed inspections of
vegetation around transmission
electric lines and equipment

5.3.5.4 - Emergency response
vegetation management due to
red flag warning or other urgent
conditions

5.3.5.5 - Fuel management and
reduction of “slash” from
vegetation management
activities

5.3.5.6 - Improvement of
inspections

5.3.5.7 - LiDAR inspections of
vegetation around distribution
electric lines and equipment

5.3.5.8 - LiDAR inspections of
vegetation around transmission
electric lines and equipment

Independent Evaluator ARC

Per PG&E's provided Utility
Procedure: TD-7103P-03,
Transmission Right-of-Way
Maintenance Procedure
(TROW), Rev. 2

Per PG&E's provided Utility
Procedure: TD-7103P-04,
Transmission Integrated
Vegetation Management
Procedure (TIVM), Rev. 2
Per PG&E's provided Utility
Procedure: TD-7103P-05,
Transmission Vegetation
Management Imminent Threat
Procedure, Rev. 2

SME Interview conducted on

June 2" Joanne Martin, Director

of Quality Management, and

Stephen Simon, Interim Director

of Vegetation Management
Appendix D Item No. 27

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

SME Interview conducted on
June 10" Christopher Pezzola,
Director, Internal Auditing
Appendix D Item No. 69.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Utility
Procedure: TD-7103P-03,
Transmission Right-of-Way
Maintenance Procedure
(TROW), Rev. 2

SME Interview conducted on
June 10%™ Christopher Pezzola,
Director, Internal Auditing
Appendix D Item No. 66

Activity
Validated

N/A

N/A

Activity
Validated

N/A

Activity
Validated

Embedded QC

N/A

N/A

Elect Operations
QcC,
Internal Audit

N/A

Internal Audit
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5.3.5.9 - Other discretionary
inspections of vegetation
around distribution electric lines
and equipment

5.3.5.10 - Other discretionary
inspections of vegetation
around transmission electric
lines and equipment

5.3.5.11 - Patrol inspections of
vegetation around distribution
electric lines and equipment

5.3.5.12 - Patrol inspections of
vegetation around transmission
electric lines and equipment

5.3.5.13 - Quality assurance /
quality control of vegetation
inspections

5.3.5.14 - Recruiting and
training of vegetation
management personnel

5.3.5.15 - E.1 - EVM line miles

Independent Evaluator ARC

SME Interview conducted on
June 2" Steven Fischer, Sr.
Director of Vegetation
Management Execution, and
Joey Perez, Sr. Director of
Vegetation Management
Appendix D Item No. 26

Per PG&E's provided Utility
Procedure: TD-7103P-03,
Transmission Right-of-Way
Maintenance Procedure
(TROW), Rev. 2

Per PG&E's provided Utility
Procedure: TD-7103P-05,
Transmission Vegetation
Management Imminent Threat
Procedure, Rev. 2

SME Interview conducted on
June 2" Joanne Martin, Director
of Quality Management, and
Stephen Simon, Interim Director
of Vegetation Management
Appendix D Item No. 27

Per PG&E's provided Utility
Procedure: TD-7103P-01,
Transmission Non-Orchard
Routine Patrol Procedure
(TRPP), Rev. 2 (Appendix C Data
Request 017)

Utility Procedure: TD-7103P-02,
Transmission Orchard Orchard
Patrol Procedure (TOPP), Rev. 2
(Appendix C Data Request 017)

SME Interview conducted on
June 2" Joanne Martin, Director
of Quality Management, and
Stephen Simon, Interim Director
of Vegetation Management
Appendix D Item No. 27

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

SME Interview conducted on
June 2nd Joanne Martin,

Activity
Validated

Activity
Validated

Activity
Validated

Activity
Validated

Activity
Validated

N/A

Activity
Validated

Embedded QC,
Elect Operations
Qc

Embedded QC,
Elect Operations
QcC

Embedded QC,
Elect Operations
Qc

Embedded QC,
Elect Operations
Qc

Elect Operations
QcC

N/A

Embedded QC
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5.3.5.16 - Removal and
remediation of trees with strike
potential to electric lines and
equipment

5.3.5.17 - Substation inspection

5.3.5.18 - Substation vegetation
management

5.3.5.19 - Vegetation inventory
system

5.3.5.20 - Vegetation
management to achieve
clearances around electric lines
and equipment

5.3.6.1 - F.3 - Removal of
TripSaver Auto-Reclosing
Functionality

Independent Evaluator ARC

Director of Quality
Management, and Stephen
Simon, Interim Director of
Vegetation Management
Appendix D Item No. 27

SME Interview conducted on
June 10th Mike Theide,
Manager, Electric Distribution
Field Appendix D Item No. 62

Per PG&E's provided Utility
Procedure: TD-7103P-05,
Transmission Vegetation
Management Imminent Threat
Procedure, Rev. 2

Per PG&E's provided Utility
Procedure: TD-7103P-09,
Vegetation Management Hazard
Notification Procedure, Rev. 5

Activity
Validated

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item | N/A
No. 39).

Per PG&E's provided Utility
Bulletin: TD-3322B-065 Wildfire
Defensible Space for Substations
(Appendix C Data Request 017)

Activity
Validated

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item | N/A
No. 39).

Activity
Validated

SME Interview conducted on
June 2"4Steven Fischer, Sr.
Director of Vegetation
Management Execution, and
Joey Perez, Sr. Director of
Vegetation Management
Appendix D Item No. 26

Per PG&E's provided Utility
Procedure: TD-7103P-03,
Transmission Right-of-Way
Maintenance Procedure
(TROW), Rev. 2

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

Activity
Validated

WMP PMO QC,
Elect Operations
Qc,

Internal Audit

Embedded QC,
Elect Operations

N/A

Embedded QC

N/A

Embedded QC

WMP PMO QC
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5.3.6.2 - F.1 - SIPT Crews and
Engines Resourcing

5.3.6.3 - F.5 - Implement
SafetyNet Observation Cards

5.3.6.4 - F.2 - Protocols for PSPS
Re-Energization

5.3.6.5 - PSPS events and
mitigation of PSPS impacts

5.3.6.6 - Stationed and on-call
ignition prevention and
suppression resources and
services

5.3.7.1 - Consolidate Data Into
Single Repository

Independent Evaluator ARC

SME Interview conducted on
June 4th with Ben Almario,
Director, Wildfire Safety
Operations per Appendix D Item
No. 28.

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

SME Interview conducted on
June 4th with Ben Almario,
Director, Wildfire Safety
Operations per Appendix D ltem
No. 29.

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

SME Interview conducted on
June 3rd with Robert Cupp,
Director, Emergency
Preparedness and Response,
Field Operations per Appendix D
Item No. 76.

SME Interview conducted on
June 4th with Ben Almario,
Director, Wildfire Safety
Operations per Appendix D Item
No. 30.

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

SME Interview conducted on
June 10%™ Christopher Pezzola,
Director, Internal Auditing
Appendix D Item No. 70

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Activity
Validated

Activity
Validated

Activity
Validated

Activity
Validated

N/A

N/A

WMP PMO QC

WMP PMO QC

WMP PMO QC

Internal Audit

N/A

N/A
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5.3.7.2 - Collaborative research
on utility ignition and/or
wildfire

5.3.7.3 - Documentation and
disclosure of wildfire-related
data and algorithms

5.3.7.4 - Define and track
ignition near miss events

5.3.8.1 - Allocation
methodology development and
application

5.3.8.2 - Risk reduction scenario
development and analysis

5.3.8.3 - Risk spend efficiency
analysis

5.3.9.1 - Adequate and trained
workforce for service
restoration

5.3.9.2-1 - Community outreach,
public awareness, and
communications efforts

5.3.9.2-2 - 1.4 - Community
Based Organizations (CBOs)
Coordination

5.3.9.3-1 - Customer support in
emergencies

5.3.9.3-2 - I.8 CRC Mitigate PSPS
Customer Impacts

Independent Evaluator ARC

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

SME Interview conducted on
June 7th with Tracy
Maratukulam, Director, Public
Safety Power Shutoff and
Vanessa Bryan, Senior Manager,
PSPS Customer Engagement and
Strategy per Appendix D Item
No. 37.

Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39)

SME Interview conducted on
June 7th with Tracy
Maratukulam, Director, Public

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Activity
Validated

N/A

Activity
Validated

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

WMP PMO QC

N/A

WMP PMO QgC,
Internal Audit
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Safety Power Shutoff and
Vanessa Bryan, Senior Manager,
PSPS Customer Engagement and
Strategy per Appendix D ltem
No. 39.

e SME Interview conducted on
June 10%™ Christopher Pezzola,
Director, Internal Auditing
Appendix D Item No. 71.

e Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

e SME Interview conducted on
June 7th with Tracy
Maratukulam, Director, Public
Safety Power Shutoff and
Vanessa Bryan, Senior Manager,
5.3.9.3-3 - 1.7 - PSPS - 24/7 PSPS Customer Engagement and | Activity
Information Updates Strategy per Appendix D Item Validated
No. 40.
e Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

WMP PMO QC

e SME Interview conducted on
June 4th with Angie Gibson,
Director, Emergency
Preparedness and Response,
5.3.9.4 - 1.5 - CERP (Update and Strategy and Execution per Activity
Publish) Appendix D Item No. 41. Validated
e Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

WMP PMO QC

e SME Interview conducted on
June 3rd with Robert Cupp,
Director, Emergency
Preparedness and Response,
5.3.9.5-1- 1.1 - Emergency Field Operations per Appendix D | Activity
Preparation and Restoration Iltem No. 42. Validated
e SME Interview conducted on
June 4th with Angie Gibson,
Director, Emergency
Preparedness and Response,

WMP PMO QC
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Strategy and Execution per
Appendix D Item No. 77.

e Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

e SME Interview conducted on
June 3rd with Robert Cupp,
Director, Emergency
Preparedness and Response,
Field Operations per Appendix D
ltem No. 43.
e SME Interview conducted on
June 10%™ Christopher Pezzola,
5.3.9.5-2 - I.2 - PSPS - Service Director, Internal Auditing Activity
Restoration Appendix D Item No. 72 Validated
e SME Interview conducted on
June 4th with Shawn Holder,
Manager PSPS PMO per
Appendix D Item No. 78.
e Documented in PG&E’s Annual
Report on Compliance for 2020
Wildfire Mitigation Plan by
PG&E’s WMP PMO QC.

WMP PMO QgC,
Internal Audit

e SME Interview conducted on
June 10" Christopher Pezzola,
Director, Internal Auditing
Appendix D Item No. 73

e SME Interview conducted on
June 7th with Maria Ly,
Manager, Electric Networks and
Michelle Sakamoto per
Appendix D Item No. 79.

e SME Interview conducted on
5.3.9.5-3 - 1.3 - PSPS Customer June 7th Heather Rock, Director, | Activity
Impact Mitigation Climate Resilience and Scott Validated

Strenfel, Interim Director,
Meteorology Operations and
Fire Science Appendix D Item
No. 44.

e SME Interview conducted on
June 7th with Paul McGregor,
Director, Risk Management per
Appendix D Item No. 80.

e Documented in PG&E’s Annual
Report on Compliance for 2020

WMP PMO QC,
Internal Audit
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5.3.9.6 - Protocols in place to
learn from wildfire events

5.3.9.7 - Resource Sharing to
Support Inspection Work and
Other Aspects of the Wildfire
Management Plan

5.3.10.1 - Community
engagement

5.3.10.2 - Cooperation and best
practice sharing with agencies
outside CA

5.3.10.3 - Cooperation with
suppression agencies

5.3.10.4 - Forest service and fuel
reduction cooperation and joint
roadmap

Independent Evaluator ARC

Wildfire Mitigation Plan by
PG&E’'s WMP PMO QC.

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

Per PG&E's provided Inventory
Attachment 1 (Appendix B Item
No. 39).

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A
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3.4 VEGETATION MANAGEMENT ASSESSMENT

3.4.1 WMP Activity Completion

VEGETATION MANAGEMENT AND INSPECTION EVALUATION SUMMARY

The IE team reviewed PG&E’s Vegetation Management and Inspection program associated with clearance
or direct effect to distribution lines under their WMP. The review was led by Brian Callaghan, BVNA
Forestry lead auditor, Jim Coalla, BVNA Forestry Program Manager, and Matt Matwijec, BVNA Forestry
auditor. BVNA was supplemented with field reviews and corresponding imagery from C2 Group. BVNA
conducted an assessment of the program examination of field sites, the evaluation of relevant documents,
review of imagery, and SME interviews with PG&E staff and contractors. Inspections were carried out at
1,381 field sites to determine if vegetation management activities had occurred, whether they were
completed as prescribed, and if they were effective.

PG&E has a robust vegetation management system that includes field identification, prescription
implementation, 100% work verification, and quality assurance (QA) sampling. PG&E employs a wide
range of inspectors and contractors whose qualifications and rigorous training are critical to the
effectiveness of the Wildfire Mitigation Plan’s Vegetation Management aspects. The field data
demonstrate that activities had effectively occurred on 92% of sites visited by IE. The other sites varied,
including no evidence of work having occurred (including three instances of partial completion) on 7.5%
of sites. Finally, two sites (0.1%) were classified as null as they could not be accessed.

3.4.2 Sampling Methodology and Discussion

There are three primary categories for the sampling methodology.
e Statistical
e Non-statistical
e Other, a place to put identified audit populations that do not fit in either of these categories, or
require a targeted sample based on high-risk or known elements

The IE initially applied a random statistical sample of completed vegetation management activities based
on a geo-referenced data set at the county and circuit level in Tier 2 and 3 HFTD areas to gain acceptable
samples throughout depicted regions (Figure 20). However, the initial data provided by PG&E was
challenging to interpret; locations were difficult to validate because they lacked clarity on the
prescriptions being employed. Clarification was requested and provided through data requests,
specifically (DR015), PG&E provided its Enhanced Vegetation Management Pre-Inspector Trim Code
Matrix (Appendix B - Documents Reviewed - Response to Data Requests, Item No. 14) and documentation
of locations and types of trees where they completed work as part of the 2020 Catastrophic Event
Memorandum Account inspection program. Locations were selected based on a combination of the initial
data provided and refined through the additional data requests. Sites were selected where vegetation
management activities occurred in all PG&E regions, and priority was given to Tier 2 and Tier 3 HFTD areas.
Sites were chosen to cover a range of prescriptions and conditions.
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Figure 20: EVM Field Verification Planning Map

IE field teams audited 150 line miles total, comprising approximately 80 line miles of Tier 3 and 70 line
miles of Tier 2. This data can further be demonstrated as 1,381 sites within the Tier 2 and Tier 3 sampled
areas. At each location, the evaluator noted whether recent vegetation management activities had
occurred. The site examination included evaluating fuel hazards (such as overhanging branches) and
vegetation clearances or evidence of planned activity.
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Figure 21: Distribution of plots evaluated within region 1.
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Figure 22: Distribution of plots evaluated within region 2.
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Figure 24: Distribution of plots evaluated within region 4.

During the assessment in Region 2, BVNA foresters observed vegetation management activities occurring,
which led to informal interviews with PG&E staff, contractors, and inspectors.
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Figure 25: IE team Interviewed Several Contractors and Inspectors Encountered
During Their Field Work.

Overall, the IE field assessment visited 1,381 sites (see Table 1), with 92% (1,274) of sites assessed found
to have vegetation management activities meeting the standards and best management practices. Seven
percent of sites (105) had no evident vegetation management activities; three of these instances were on
areas where trimming had taken place but not fully completed. Two sites could not be accessed as the
properties were gated.

Table 17: Results of the BVNA/C2 Group field assessments.

I

BVNA 1274 1381

Yes — vegetation management activities verified in compliance
No — No evidence of vegetation management activities
Null - Sites which could not be accessed
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3.4.3 Large Volume Quantifiable Goal/Target — Field Verifiable

5.3.5 VEGETATION MANAGEMENT AND INSPECTIONS

5.3.5.15 - E.1 EVM line miles

Review of Initiatives

As per the WMP, PG&E committed to completing and validating additional EVM circuit miles for
distribution circuit miles for circuits in Tier 2 and Tier 3 HFTD areas. PG&E’s target metric in 2020
was 1,800 line miles for distribution lines. A coordination effort was conducted between the
provided reports and related data. With the assessment of the field target sets, we confirmed that
1,878 miles were accomplished within the reports provided, which exceeded the targets set in
the 2020 WMP based on the 150 miles evaluated by the IE.

Table 18: 2020 WMP Commitments and Performance — from PG&E ARC 202110331

2020 Commitments® WMP Commitment Summary of 2020 Performance
In 2020, complete and validate an additional 1,878-line miles completed and validated
1,800 EVM circuit miles on distribution lines
in HFTD areas

IE field teams examined 150 line miles of EVM activities covering 1,379 sites where activities
reportedly took place; two sites were not accessible due to locked gates. The sites evaluated
totaled approximately 80 line miles of infrastructure located in tier 3 and 70 line miles within tier
2 of the HFTD areas.

Trends and Themes

WMP Metric of 1,800 line miles was met and exceeded, and IE confirmed at 1,381 sites visited
that 92% of the sites were found to have vegetation management activities meeting the standards
and best management practices.
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3.4.4 Large Volume Quantifiable Goal/Target — Not Field Verifiable

5.3.5 VEGETATION MANAGEMENT AND INSPECTIONS

5.3.5.2 Detailed inspections of vegetation around distribution electric lines and equipment

Review of Initiatives

PG&E carefully examines vegetation around the right-of-way (ROW) and rates and records the
condition of each tree. In addition, PG&E VM staff inspect all distribution circuit miles in PG&E’s
service territory on a recurring cycle using a combination of different patrol methodologies and
patrol types from the ground and air.

In response to the IE's data request (DR0O15), PG&E provided its Enhanced Vegetation
Management Pre-Inspector Trim Code Matrix (Appendix B - Documents Reviewed - Response to
Data Requests, Item No. 14) and documentation of locations and types of trees where they
completed work as part of the 2020 Catastrophic Event Memorandum Account (CEMA) inspection
program. Section 5.3.5.9 in the 2020 WMP refers to the CEMA program or “dead and dying tree
program.”

PG&E provided the IE with the following explanation associated with the data referenced above:
“For clarification, inspectors are looking for dead, dying, and declining trees, or portions of trees
including dead overhangs, that can contact our facilities if they fail. Instead of targeting types of
trees, our tree mortality inspections are looking for specific conditions of any type of tree.”

The following are the areas that PG&E currently patrol:
e State responsibility areas (SRAs)

e Wildland urban interface (WUI) areas

e Fire hazard severity zones (FHSZs)

¢ Designated high fire-threat districts (HFTDs)

Trends and Themes

Based on the SME Interview conducted on June 2nd with Joann Martin, PG&E Director of Quality
Management per Appendix D Item No. 27., Ms. Martin indicated that VM inspections continue to
look for opportunities to improve., PG&E further stated that it is looking to use a data-driven
approach for future site selection, where checking rates of compliance occurs on weekly intervals.

5.3.5.3 Detailed inspections of vegetation around transmission lines and equipment

Review of Initiatives

PG&E undertakes visual inspections of vegetation around ROWs based on the Transmission
Vegetation Management Standard dated 10/1/16 rev 2 (Appendix B - Documents Reviewed -
Response to Data Requests, Item No. 17), where individual trees are carefully visually examined,
and the condition of each tree is rated and recorded. PG&E’s program recently introduced a
LiDAR-based Risk Score Model to identify vegetation and fuel loading on transmission lines.




«‘,;32 GROUP Independent Evaluator ARC

Trends and Themes

The visual inspection program overlays QA/QC with vegetation management work, specifically
related to Routine Vegetation Management, Right of Way Maintenance, Orchard Program, and
Vegetation control in order to provide a QA/QC program that complements the four elements.
Based on the SME Interview conducted on June 2nd with Stephen Simon, PG&E Interim Director
of VM per Appendix D Item No. 27., PG&E’s EVM compliance rate for 2020 (as determined by the
quality management department) was greater than 96%. The IE considers this compliance rate
highly effective in wildfire mitigation. It is driven by a program/goal targeting higher-risk circuits
and more rigorous vegetation management practices than previous PG&E practices or focusing
on achieving a 100% compliance rate on lower-risk circuits.

5.3.5.17 Substation Inspection

Utility bulletin TD-3322B-065 established guidelines for defensible space around electric
substations to reduce the risks of wildfires. Based on a review of the bulletin and the related job
aid, IE can confirm the vegetation management process of substations is appropriate to the risk
associated for substations.

Pacific Gas and Utility Bulletin: TD-3322B-065
. Electric Company® Publication Date:05/08/2019 Rev: 0

Wildfire Defensible Space for Substations

70 feet
Zone 2

Figure 1. Example of defensible space zones.
NOTE

Tier 2 and Tier 3 substations must have all vegetation removed from within the fence
line. This practice is suggested for all other substations.

Figure 26: Utility Bulletin TD-332B-065

3.4.5 Small (less than 100 items) Volume Quantifiable Goal/Target

Pursuant to the Final IE Scope of Work for the Review of Compliance with 2020 WMP (Appendix B ltem
No. 56), PG&E provided "a complete list of all small volume (i.e., less than 100 units) 2020 WMP activities
with quantifiable goals/targets that were conducted in 2020 related to the specific goal."

Based on the list PG&E provided, Section 5.3.5. Vegetation Management and Inspections did not include
any 2020 WMP initiatives that are considered to be small volume (i.e., less than 100 units) 2020 WMP
activities with quantifiable goals/targets.
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3.4.6 Qualitative Goal/Target

5.3.5 VEGETATION MANAGEMENT AND INSPECTIONS

5.3.5.1 Additional efforts to manage community and environmental impacts

Review of Initiatives

PG&E makes work plans and schedules for vegetation management activities that are available to
local governments and communities through a program known as “ProjectWise”. Reports of
proposed activities are now provided a month ahead to counties that have opted to receive these
reports. Currently more than half of the total 40 counties are part of this program.

An update on community outreach activities was provided during an SME interview with PG&E
staff Joey Perez, Senior Manager Vegetation Management was emphasized that safety is of
utmost importance. Outreach is carried out through phone calls, in person at the door, or by
leaving a door hanger if the resident is not home. The intent is to answer questions and provide
phone/email/website for public information. PG&E also carries out social media campaigns and
town halls with questions/answers for the community.

According to PG&E staff Joey Perez Senior Manager Vegetation Management, community contact
has not increased over the last few years but the amount of work has increased; they always make
contact with affected parties before doing work. In the past, PG&E involved law enforcement in
helping with resident communication when PG&E did not receive a response from the residents
about the community and environmental impacts of the vegetation management work
scheduled. Recently, law enforcement’s help is no longer effective, and PG&E is considering other
alternatives to communicate with local landowners.

Trends and Themes

PG&E continues to communicate and partner with stakeholders regarding the vegetation work
and its importance from a safety standpoint. In addition, and where possible, PG&E will inform
cities and counties of vegetation management work within their community and work with them
to address any questions or concerns or environmental impacts.

5.3.5.4 Emergency response vegetation management due to red flag warning or other urgent
conditions

Review of Initiatives

All trees identified for work by pre-inspectors are evaluated for the priority of the required tree
work that is necessary, with strike trees being of highest priority. Planning and execution of VM
activities, such as trimming or removal, is carried out based upon the level of hazard.

The VM Priority Tag Procedure (TD-7102P-17) was reviewed by the IE. It is used to identify, and
mitigate, trees that represent an immediate risk and rank them accordingly. Observations in the
field confirmed that the procedure is being applied. However, the IE noted that shrubs and small
trees are growing into the communication lines on many sites, which is not commonly flagged as
a potential hazard but is located where vegetation management work is shown to be incomplete.
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Figure 27: High risk tree found on a sample site.

5.3.5.5 Fuel management and reduction of “slash” from vegetation management activities

Review of Initiatives

The fuel reduction program is intended to reduce the fuels close to ignition sources. The IE found
fuel loads being well managed on the sites they visited. Sites were observed where all trimmings
had been chipped and spread on site and where hazards were being kept well away from lines. It
was further noted that greater efforts were being made in the higher risk zones or circuits.
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Figure 28: Example Fuel reduction work. Figure 29: Site work included tree
and slash removal.

Trends and Themes
In accordance with expectation for this type of program more efforts are being directed by PG&E
towards managing high risk zones to minimize on-site slash and reduce fuel hazards.

5.3.5.6 Improvement of Inspections

Review of Initiatives

PG&E has an expansive inspection program for authenticating processes and identifying
improvements. The program includes 100% validation of vegetation management work to verify
work has been done and quality assessment sampling of selected completed projects is
undertaken (WMP, pg. 645).

See Section 3.4.4 Large Volume Quantifiable Goal/Target - Not Field Verifiable for initiatives
5.3.5.2 and 5.3.5.3 within this report for details about the work performed under these two
sections as referenced in the 2020 WMP.
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Enhanced Vegetation Management
Work Verification Responsibilites

PG&E’s Work Verification (WV) Team conducts quality control inspections of all
completed Enhanced Vegetation Management (EVM) work. The WV Team'’s primary
responsibility is to verify that all work has been completed to scope, and all trees
have been captured as vegetation points.

To learn more about the WV Team'’s roles and responsibilities, please see below for
more details.

Work Verification Inspector [WVI) Responsibilities

' WVIs conduct their verification in the field by walking the entire segment
" While walking a segment, the WVIs will also inspect all surrounding veg points if it has the
same unique segment ID assigned to them

v WVIs will also verify and assign a pass or fail status to each veg point; In the new Collector
update (Version 8), veg points that pass will become white and uneditable while veg points that
fail will become purple

' WVIs input the following information into Survey123

v Username v Whether non-listed trees are present
v Company v Whether primary overhead lines are present
v Restrictions [i.e. access issues, safety, other) v Whether debris exists in waterways

v Whether overhang and overhead scope was met  « Any additional comments

Once the WVI has input all the data mentioned above, they submit the survey. The GIS Team runs
daily queries of the Survey 123 information, which automatically assigns a pass or fail status
to each segment inspected.

Please note that WVIs do not have the ability to change or alter any information entered into
Collector by pre-inspectors. In particular, WVIs are not doing any of the following:

Editing any veg point attributes, including the location of the point

Editing the trim code prescriptions

Assigning a pass or fail status to each segment inspected

Conducting tree work in the field

B (¢ B9 () B)

|} Reviewing points that have the status LiDAR Not Valid

Common WVI Field Findings

The most common findings that cause a segment to fail include:

« Numerous missed inventory trees [i.e. trees that have the potential to strike the facility)
« Trees identified that do not completely meet the EVM scope

Figure 30: EVM Work Verification Responsibilities Dated 5/28/2020

PG&E continued to develop and adapt their systems. For example, in response to recent fire
events a priority tag related to assessing burnt redwood has been added. (WMP, pg. 646).

During the evaluation, the IE were informed that the program had a compliance rate of more than
96% during quality assessments (per. Joann Martin PG&E Director Quality Management, SME).
Given the detailed procedures and multiple site visits (identification, implementation, 100%
review onsite, plus quality assessment) compliance should be closer to 100% and interview with
Chief Risk Officer, Sumeet Singh confirmed that 100% compliance is the goal for the group. No
information was provided on those activities which did not meet the PG&E standards.

Trends and Themes
Given the use of LIDAR, other technologies, and internal quality assurance processes, PG&E

continuously looks to improve and adapt its inspection program.
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5.3.5.7 LiDAR inspections of vegetation around distribution electric lines and equipment

Review of Initiatives

PG&E is working with LiDAR imagery to improve vegetation mapping and inventory as well as the
rating hazard. More emphasis on LiDAR is being given to help identify strike potential tree ignition
sources. In 2020, PG&E continued to study the implementation of ground-based lidar for assessing
vegetation and fuel risk.

Trends and Themes

The use of LIDAR in many resource management fields has increased rapidly over the past decade.
LiDAR units have become more precise, and the ability to process the information more efficiently
has supported that increase. PG&E is continuing to develop LiDAR-based tools to improve their
understanding of their infrastructure. Based on an interview with PG&E’s Chief Risk Officer,
ground-based LiDAR will be used in addition to airborne LiDAR to support their assessment
initiatives.

5.3.5.8 LiDAR inspections of vegetation around transmission electric lines and equipment

Review of Initiatives

PG&E is working with LiDAR technologies to improve vegetation mapping and inventory as well
as developing the rating hazards. PG&E is not currently using LiDAR as its primary inspection tool
but continues to evaluate the technology to maximize the data collected for specific vegetation
management purposes.

Trends and Themes

The use of LiDAR in many resource management fields has increased rapidly over the past decade.
New applications are being developed constantly. PG&E is continuing to develop LiDAR-based
tools to improve its information base.

5.3.5.9 Other discretionary inspections of vegetation around distribution electric lines and
equipment

Review of Initiatives

Primarily this effort, referenced earlier in this report under Section 3.4.4 Large Volume
Quantifiable Goal/Target - Not Field Verifiable for initiatives 5.3.5.2 as the CEMA20 program,
involves performing a second annual inspection in many parts of PG&E’s service territory to assess
the different values and indices of fuel risk and identifying changed conditions since the latest
routine inspection to recognize unsafe conditions which need to be resolved to lower high risk of
tree mortality and wildfire risk.

The IE did not identify discretionary inspections in the data received from PG&E.

Trends and Themes
Additional/discretionary inspections are occurring during times of high/extreme fire hazard
conditions.
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5.3.5.10 Other discretionary inspections of vegetation around transmission electric lines and
equipment

Review of Initiatives

As described within the 2020 WMP, this initiative related to other discretionary inspections of
vegetation around transmission electric lines and equipment is found within the 2020 WMP
Section 5.3.5.3. See Section 3.4.4 Large Volume Quantifiable Goal/Target - Not Field Verifiable
for initiatives 5.3.5.3 within this report for the evaluation of the initiative.

5.3.5.11 Patrol inspections of vegetation around distribution electric lines and equipment

Review of Initiatives

As described within the 2020 WMP, this initiative related to patrol inspections of vegetation
around distribution electric lines and equipment is found within the 2020 WMP Section 5.3.5.2.
See Section 3.4.4 Large Volume Quantifiable Goal/Target - Not Field Verifiable for initiative 5.3.5.2
within this report for the evaluation of the initiative.

5.3.5.12 Patrol inspections of vegetation around transmission electric lines and equipment

Review of Initiatives

As described within the 2020 WMP, this initiative related to patrol inspections of vegetation
around transmission electric lines and equipment is found within the 2020 WMP Section 5.3.5.3.
See Section 3.4.4 Large Volume Quantifiable Goal/Target - Not Field Verifiable for initiatives
5.3.5.3 within this report for the evaluation of the initiative.

5.3.5.13 Quality assurance / quality control of vegetation inspections

Review of Initiatives

PG&E operates a management system that is third-party certified to the ISO 9001 standard, which
emphasizes work procedures, monitoring, continual improvement, risk analysis, and reporting. In
addition, PG&E has a detailed work verification process which includes a 100% verification of
vegetation management work orders.

PG&E collects inspection data on an electronic platform called Collector, which is also available as
a mobile app. This platform captures all stages of the vegetation management workflow into a
centralized database. Additionally, the IE identified during staff interviews that the quality
assurance is conducted at the various stages of the process (pre-inspection, fieldwork activities,
and work verification after completion).

The IE discussed the verification process with PG&E and inquired about its compliance rate, which
PG&E reported to be greater than 96%. There was no clear explanation of the non-complying
activities and how they were overlooked in the work verification.

The IE in the field had difficulty with the data provided. Prescription codes were not made
available to the IE, which meant that they could only determine that work had been done and its
effectiveness at reducing vegetative hazards but not what type of work. Therefore, compliance
could not be evaluated.
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Trends and Themes

PG&E quality assurance program contains a stringent structure of checks and balances. The
sample set for quality team to observe is selected based on analytical criteria however integration
of data collection through Collector will enable even better coordination of information and more
effective identification of sample set based on risk as well as hazards in the future.

5.3.5.14 Recruiting and training of vegetation management personnel

Review of Initiatives

PG&E currently has approximately 1,000 qualified (ending 2020 with 1,072) vegetation
management inspectors. However, with a high level of turnover in the field, PG&E's recruiting is
ongoing to meet the goal of 1,500 contract inspectors.

PG&E has partnered with the Utility Arborist Association a branch of the Society of Arboriculture
(ISA) to support and expand their Utility Vegetation Management (UVM) Certificate Program to
nine courses. Working with six local colleges, PG&E have moved their training program beyond
their service area and provide training opportunities to those seeking employment at any of the
California utilities. They are seeking to have the other large utilities join in their support for the
UVM program. PG&E also helps fund a scholarship program for the UVM Certificate Program.

PG&E pre-inspectors are qualified through the UVM Certificate Program that includes a 9-course
comprehensive training program with online classes, mentoring, and training. There is skills
assessment testing and trainees are mentored through their first year of on-the-job training. Work
tends to be subjective so trainees must pass as assessment at the end of training period. Work is
constantly being checked and evaluated to identify where additional training requirements are
needed.
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'I Review: EVM Scope to be Verified

Tree Inventory, Assessment and Removal
el

Clearance, Overhangs and Dead/Dying Trees

Step one overview: Step two overview:

* 12-foot radial clearance around the power lines * Tree inventory and assessment of trees that are
R ing overhanging k hes and limbs to tall enough to strike the lines or equipment
create a clearance zone 4 feet out from the lines * Removing any additional hazardous trees

and up to the sky
* Removal of dead, diseased, dying or defective
trees

Some of the measures included in this presentation are contemplated as additional precautionary measures intended to further reduce the risk of wildfires.

Figure 31: From EVM Work Verification Training Updated 5/2020

It was confirmed that the tree crew training program was under budget due to the impact of
COVID-19 on program rollout in a classroom setting.

Trends and Themes

During the interviews with PG&E staff Steven Fischer PG&E Senior Director of Enhanced
Vegetation Management, it was recognized that hiring and retaining trained VM staff has been a
challenge. The IE was able to confirm that PG&E has taken actions to address the retention and
turnover of staff dedicated to vegetation management, and to improve this situation, an effort is
being put into creating a job stream for VM workers by partnering with academic institutions and
creating a career path to retain more staff.

5.3.5.15 Remediation of at-risk species

Review of Initiatives

PG&E has a program in place to recognize and, where possible, mitigate “at-risk” trees as
described within the 2020 WMP. each geographic region within PG&E’s territory compiled a list
of the regions ten highest “at-risk” tree species. PG&E has developed a Tree Assessment Tool
(TAT) that aids inspectors in identifying and evaluating a tree's risk of striking electrical
equipment.. During field assessment as described within 3.4.3 Large Volume Quantifiable
Goal/Target - Field Verifiable within this report, “at-risk” tree species as defined within the 2020
WMP were observed on more than 23 sites where they had been removed, trimmed, or otherwise
treated.
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Figure 32: Douglas fir trees topped and trimmed.

Trends and Themes
PG&E is prioritizing the removal of “at-risk” species of trees as described above.

5.3.5.16 Removal and remediation of trees with strike potential to electric lines and equipment

Review of Initiatives

PG&E does not perform a specific survey or inspection to identify, remove and remediate trees
with strike potential. Inspectors are trained to identify “strike trees” and they are identified during
all inspections as part of their standard practices.

During the field assessments, at least ten sites were inspected where “strike trees” had either
been removed, topped, or trimmed.
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Figure 33: A large stump remains after the removal of a strike tree.

Trends and Themes
PG&E is prioritizing the removal of hazardous or “strike” trees as described above.

5.3.5.18 Substation vegetation management

The utility bulletin TD-3322B-065 established guidelines for defensible space around electric
substations_to reduce the risks of wildfires. Based on a review of the bulletin and the related job
aid, the IE can confirm the vegetation management process of substations is appropriate to the
risk associated with substations.

5.3.5.19 Vegetation inventory system

Review of Initiatives

As discussed within the 2020 WMP, PG&E's VM work is centralized within a system that includes
"historical work prescribed and the timing of any tree work or inspections completed." PG&E's
EVM program incorporates the use of ArcGIS applications to manage process workflows, and
PG&E is currently in the process of developing an integrated tool to bring current systems
together. Additionally, as noted within the 2020 WMP, costs associated with these tools and
databases are included within the 2020 WMP Section 5.3.5.2 for distribution and 2020 WMP
Section 5.3.5.3 for transmission.
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Trends and Themes
The IE did not have an opportunity to examine the vegetation inventory systems.

5.3.5.20 Vegetation management to achieve clearances around electric lines and equipment

Review of Initiatives

As described within the 2020 WMP, VM to achieve clearances around electric lines and
equipment is conducted as part of PG&E's routine and enhanced VM programs found within 2020
WMP Section 5.3.5.2 for the primary distribution efforts related to 'achieving clearances' and
2020 WMP Section 5.3.5.3 for transmission efforts. Additionally, as noted within the 2020 WMP,
costs associated with this initiative are not separated from 2020 WMP Sections 5.3.5.2 and
5.3.5.3. As further described within Section 3.2 Verification of Funding Section above, no spend
was allocated to this initiative.

Trends and Themes
See Section 3.4.4 Large Volume Quantifiable Goal/Target - Not Field Verifiable for initiatives
5.3.5.2 and 5.3.5.3 within this report for trends and themes related to this initiative.
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3.5 ELECTRICAL ENGINEER ASSESSMENT

3.5.1 WMP Activity Completion/ Sampling Methodology and Discussion

SMALL VOLUME - QUANTIFIABLE

REVIEW OF INITITIVE
5.3.3.8-3 - C.1 SCADA TRANSMISSION SWITCHING (SWITCHES)

Discussions were held with PG&E Subject Matter Experts (SMEs) to confirm initiative compliance,
Details of the switch technology utilized is described in Appendix D.

5.3.3.8-6 - 1.6 MICROGRIDS FOR PSPS MITIGATION (OPERATIONALIZED UNITS)

Discussions were held with PG&E Subject Matter Experts (SMEs) to confirm initiative compliance.
Details of the initiative operational processes are described in Appendix D.

5.3.3.9-1 - C.5 SYSTEM HARDENING (SCADA ENABLED CIRCUIT BREAKERS)

SCADA was targeted for 11 breaker installations. The response submitted by PG&E on June 7,
2021 via Data Request No. 2 — DRU-3764.02 shows that all were installed. No field verifications
were performed.

5.3.3.9-2 REPLACEMENT OF LEGACY 4C CONTROLLERS (RECLOSERS)

Replacement was targeted for 20 reclosers. The response and documentation submitted by PG&E
on June 7, 2021 via Data Request No. 3 DRU-3764.03 shows that all were installed. No field
verifications were performed.

5.3.3.11 MITIGATION OF IMPACT ON CUSTOMERS AND OTHER RESIDENTS AFFECTED DURING
PSPS EVENT

Discussions were held with PG&E Subject Matter Experts (SMEs) to confirm initiative compliance.
Initially, 62 sites were targeted for implementation; however, 18 have been implemented. PG&E
did not provide an updated detailed forecast of future installations.

5.3.3.17.5 TRANSMISSION LINE SYSTEM HARDENING OVERVIEW AND STRATEGY

Asset Management and Operability Assessment” was prepared for PG&E by an independent
contractor and reviewed by the IE. PG&E submitted the document on June 7, 2021, via Data
Request No. 5 DRU-3764.05. The contractor (with a Ph.D. and a registered PE in Civil and Structural
Engineering) uses Bayesian and Log-Normal Outage Densities to analyze Fragility Functions and
predictions of structural failures. The report states that a 100 percent probability cannot be given
that a structure or tower will not fail, that there is always a statistical probability, based on the
structure’s design criteria, and that hidden material and equipment flaws can remain hidden
during inspections which could result in its premature failure.
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5.3.3.18.1-2 INCREASED PROTECTION SENSITIVITY

A document was reviewed to confirm initiative compliance. The document “Description of
Operation, Fast Tripping Scheme (FTS), December 2020” was submitted by PG&E via Data Request
DRU-3764.06. A pilot was implemented to initiate instantaneous settings via SCADA on breakers
and reclosers during possible fire events. While these settings will provide the most sensitive
settings resulting in the fastest response time for the breakers and reclosers, they will circumvent
the regular protection scheme. This seems to be a reasonable compromise given the added
protection provided by the instantaneous reaction times of the breakers and reclosers. The
increased protection sensitivity settings will only be implemented as weather conditions would
indicate a potential wildfire scenario.

5.3.6.4 - F.2 PROTOCOLS FOR PSPS RE-ENERGIZATION

Discussions were held with PG&E Subject Matter Experts (SMEs) and the standard TD-1464B-002
reviewed to confirm initiative compliance. Details of the document reviewed are included in
Appendix D.

SMALL VOLUME — QUANTIFIABLE

TRENDS and THEMES

The following summarizes the discussions held with Subject Matter Experts (SME’s) at PG&E
regarding the topics in 3.1.2 c. Small Volume (<100) Quantifiable Goal/Target outlined below. The
understanding comes from the knowledge gained from the standard practices of several utilities.
Per the IE findings, PG&E’s progress on their relevant WMP programs is summarized below.

QUALITATIVE GOAL/TARGET

TRENDS and THEMES

The following is an outline of the documentation received from PG&E regarding the topics in
section 3.1.2 d. Qualitative Goal/Target. The understanding comes from reviewing the
information and relating the context with standard practices of several utilities. Per the IE findings,
PG&E’s progress on their relevant WMP programs is summarized below.

Table 19: Electrical Engineer Assessment 3.1.2 c. Small Volume Quantifiable
Goal/Target Summary Table

Program Target Sections Summary
SCADA Transmission Switching 5.3.3.8-3 - Activity completed based on Interview with
(switches) C1 SME Maria Ly, Appendix D.

Microgrids for PSPS Mitigation 533.86-16 Activity completed based on interview with
(operationalized units) o ) SME Tracy Maratukulam, Appendix D.
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Table 20: Electrical Engineer Assessment 3.1.2 d. Qualitative Goal/Target Summary Table

Program Target Sections Summary
Activity completed based on interview
System Hardening (SCADA enabled 533.9.1—C5 with SME Maria Ly, Appendix D, and
circuit breakers o ™ | PG&E’s response to Data Request No. 2
DRU-3764.02.
Activity completed based on PG&E’s
?ri?:llzz:::;ant of Legacy 4C Controllers 5.3.3.9-2 response to Data Request No. 3 DRU-
3764.03.
Mitigation of impact on customers and .
other residents affected during PSPS 5.3.3.11 No'n—CompI.lance -only 18 of the proposed
. . units were installed.
event — installation of generators.
Activity completed based on interview
with SME Paul McGregor, Appendix D and
Transmission Line System Hardening PG&E document “A Framework for Risk-
. 5.3.3.17.5 . .
Overview and Strategy Based Transmission Line Asset
Management and Operability
Assessment.”
Activity completed based on PG&E
Increased Protection Sensitivity 5.3.3.18.1-2 document “Description of Operation, Fast
Tripping Scheme (TFS), December 2020.”
Activity completed based on interview
Protocols for PSPS Re-Energization 5.3.6.4-F.2 with SME Robert Cupp, Appendix D, and

PG&E document “TD1464B-002.”
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4 CONCLUSION

Assessments of the WMP activities completed in 2020 were made in accordance with the Final
Independent Evaluator Scope of Work for the Review of compliance with 2020 WMP dated April 21, 2021,
by the State of California Public Utilities Commission (CPUC). For completion of this report, an analysis of
initiatives within PG&E’s 2020 WMP incorporated a combination of document reviews and field
assessment techniques using pre-defined sampling methodologies, data requests for process standards,
data requests for reports, requests for summarization of bulk data, requests for verification of funding,
and various SME interviews. The magnitude of initiatives found within PG&E’s WMP, when applied to the
large geographical service area in combination with the limited time allocation, resulted in an assessment
rate of completion of 94% (328 out of 346 initiatives).

To further clarify methodology for selective sampling, general and linear extrapolations and deductions
were made from the review of public and confidential data. Prioritization of data associated with Tier 2
and Tier 3 HFTD is combined with opportunities of employing clustering, targeting, and randomization
strategies. Data sets were requested targeting specific criteria for review and then randomized to consider
specific report content when the data set was too large for functional review of all materials over the large
service area and time allocated.

Large volume quantifiable goals for vegetation management were assessed by field forestry crews
deployed over six regions, encompassing nearly the entire PG&E service territory. Work completed as
part of this sampling was 1,381 sites which resulted in over 149 line miles assessed. As a large volume
guantifiable goal, distribution pole inspections were evaluated through inspection reports received as part
of a data request.

Qualitative goals outlined in the 2020 WMP spanned 8 WMP categories comprised of 74 initiatives. PG&E
approach of qualitative goals relies on established processes where appropriate, developing new
processes to fill gaps while simultaneously monitoring outcomes, and then refining the approach to
incorporate feedback to be carried forward to future wildfire mitigation efforts. Initiatives tied to Data
Governance and Community Engagement were evaluated to be ongoing; this is expected due to the type
of initiatives. Initiatives linked to forecasting, grid design, and system hardening are considered ongoing
due to emerging technologies.

QA/QC programs span across the spectrum of initiatives and funding categories. The QA/QC programs
were evaluated based upon a comparison of various SME interviews and utility process documents
procured upon request for data. Only broad findings of consistency in methodology were able to be
considered for this evaluation. Verification of QA/QC funding required an analysis of utility furnished
budget and spend line items for WMP initiatives in 2020 and 2021 and was further cross-referenced with
public documents and interviews with SME's.

A summary of compliance with depicted initiatives outlined in PG&E 2020 WMP is demonstrated in table
21; the comprehensive IE Findings Summary is provided in Appendix G.
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SOW Category

2020

Initiative
Number

Table 21: IE Findings Summary

Initiative Name

Detail on Finding

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

WMP
Activity
Completion

53.14

5.3.10.1

5.3.10.3

5.3.10.4

53.2.11

5.3.2.1.2

5.3.2.13

Initiative mapping and
estimation of wildfire
and PSPS risk-reduction
impact

Community
engagement

Cooperation with
suppression agencies

Forest service and fuel
reduction cooperation
and joint roadmap
Advanced weather
monitoring and
weather stations,
Weather Stations

Advanced weather
monitoring and
weather stations,
Wildfire Cameras

B.10 - Weather Stations

Variance Noted

Variance Noted

Variance Noted

Variance Noted

Budget Underspent
by $8.15 million,
94% of total budget
(2020 ARC Report).
Budget Underspent
by $211 thousand,
2% of total new
budget (PG&E
Analysis 2020 Actual
vs. 2020 Plan).

Variance Noted

Target Goal Not Met

Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.

Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
PG&E spent $488
thousand in 2020,
$8.15 million less than
the $8.64 million
budget in the 2020
ARC Report for the

2020 WMP
initiative/activity.
According to a

reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E increased
its overall actual spend
from $488 thousand to
$8.43 million, resulting
in an underspend
amount of $211
thousand.

Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.

PG&E target: (400)
units, PG&E self-
reported: (378) actual
units
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Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification

of Funding

Verification
of Funding

Verification
of Funding

NS
e)

5.3.2.1-3

5.3.2.23

5.3.2.2.6

5.3.2.2-1

5.3.2.2-3

53.23.1

53.25.1

5.3.2.6

53.2.7-1

C2 GROuP

Advanced weather
monitoring and
weather stations, Fire
Detection & Alerting
B.7 - SmartMeters -
Partial Voltage
Detection

B.8 - Sensor 1Q Pilot
Deployment

Electric Transmission

Continuous monitoring
sensors

Electric Transmission

F.1 - Safety and
Infrastructure
Protection Teams
(SIPT)

Weather forecasting
and estimating impacts
on electric lines and
equipment

Other, Wildfire Safety
Operations Center
(Wsocq)

Variance Noted

Variance Noted

Variance Noted

Variance Noted

Variance Noted

Variance Noted

Variance Noted

Variance Noted

Budget Underspent
by $5.56 million,
58% of total budget
(2020 ARC Report).
Budget Underspent
by $4.64 million,
48% of total budget
(PG&E Analysis 2020
Actual vs. 2020
Plan).

Independent Evaluator ARC

Variance Under $S5M,
See Table 2 in Section
3.2 or Appendix E.

Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under S5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under S5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under S5M,
See Table 2 in Section
3.2 or Appendix E.

Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.

PG&E spent $4.08
million in 2020, $5.56
million less than the
$9.64 million budget in
the 2020 ARC Report
for the 2020 WMP
initiative/activity.
According to a
reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E increased
the actual spend
amount from $4.08
million to $5.0 million,
still resulting in an
underspend amount

of $4.64 million.




VERITAS

Verification
of Funding

Verification
of Funding

Verification
of Funding

X oo
€¢* 02 GROUP

5.3.3.1

5.3.3.10

5.3.3.111

C2 GROuP

Capacitor maintenance
and replacement
program

Maintenance, repair,
and replacement of
connectors, including
hotline clamps

Mitigation of impact on
customers and other
residents affected
during PSPS event

Budget Underspent
by $8.18 million,

49% of the total
budget (2020 ARC
Report). Budget

Overspent by $1.03
million, 14% of the
total budget (PG&E
Analysis 2020 Actual
vs. 2020 Plan).

Budget Underspent
by $32.74 million,

78% of the total
budget (2020 ARC
Report).

Budget Overspent
by $4.46 million,
95% of the total
budget (PG&E

Analysis 2020 Actual
vs. 2020 Plan).

Budget Underspent
by $259.26 million,
60% of total budget.

Independent Evaluator ARC

PG&E spent $8.56
million in 2020, less
than the $16.74
million budget in the
2020 ARC Report for
2020 WMP. According
to a reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E reduced
its overall budget from
$16.74 million to $7.53
million, resulting in an
over-spend of 1.03
million. The actual
spend of $8.56 million
did not change in both
reports.

PG&E spent $9.17
million in 2020, less
than the  $41.91
million budget in the
2020 ARC Report for
2020 WMP. According
to a reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E reduced
its overall budget from
$41.91 million to $4.70
million, resulting in an
overspend of 4.46
million. The actual
spend of $9.17 million
did not change in both
reports.

PG&E spent $174.40
million in 2020, which
is less than the
reported budget of
$433.66 million. PG&E
cited strategic shifts to
several initiatives and
partial 2020 costs
recorded in 2021 as
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part of the under-

spend.
Verification 5.3.3.12-1 Substation Animal Variance Noted Variance Under S5M,
of Funding Abatement See Table 2 in Section
3.2 or Appendix E.
Verification 5.3.3.12-2  Transmission Line Budget Underspent = PG&E spent $2.68
of Funding Initiatives by $7.95 million, million in 2020, less
75% of the total than the $10.63
budget (2020 ARC million budget in the
Report). 2020 ARC Report for
Budget Underspent = 2020 WMP. According
by $115 thousand, to a reconciliation
4% of the total spreadsheet provided
budget (PG&E on June 9th to the IE
Analysis 2020 Actual = (2020 Actual vs. 2020
vs. 2020 Plan). Plan), PG&E reduced

its overall budget
from $10.63 million to
$2.79 million,
resulting in an under-
spend of 115
thousand. The actual
spend of $2.68 million
did not change in both

reports.
Verification 5.3.3.14 Transformers Budget Overspent PG&E spent $89.34
of Funding maintenance and by $52.66 million, millionin 2020, $52.66
replacement 144% of total budget = million more than the

(2020 ARC Report). | $36.68 million budget
Budget Underspent in the 2020 ARC
by $30.87 million, Report for the 2020
26% of total budget WMP
(PG&E Analysis 2020 | initiative/activity.
Actual vs. 2020 According to a
Plan). reconciliation
spreadsheet provided
by PG&E on June 9th
to the IE (2020 Actual
vs. 2020 Plan). PG&E
increased its overall
budget from $36.68
million to $120.21
million, resulting in an




VERITAS

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

X oo
€¢* 02 GROUP

5.3.3.15

5.3.3.17.3

5.3.3.18.1

5.3.3.2-2

5.3.3.3

C2 GROuP

Transmission tower
maintenance and
replacement

Relationship Between
System Hardening and
Enhanced Vegetation
Management

C.7 - System Protection
deploy DCD (reclosers)

Circuit breaker
maintenance and
installation to de-
energize lines upon
detecting a fault
Covered conductor
installation

Budget Underspent
by $191.85 million,
68% of total budget
(2020 ARC Report).
Budget Underspent
by $16.28 million,
15% of total budget
(PG&E Analysis 2020
Actual vs. 2020
Plan).

Variance Noted

Unused Budget of
$11.30 million, 100%
of total budget
(2020 ARC Report).

Variance Noted

Unused Budget of
$17.02 million, 100%

Independent Evaluator ARC

underspend amount
of $30.87 million.
PG&E spent $92.16

million in 2020, less
than the $284.01
million budget in the
2020 ARC Report for
2020 WMP.
According to a
reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E reduced
its overall budget from
$284.01 million to
$108.44 million, still
resulting in an
underspend amount
of $16.28 million.
Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.

PG&E did not spend or
record any allocation
of costs spent for this
$11.30 million
activity/initiative in
2020 ARC Report for
2020 WMP. According
to a reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E did not
spend or record any
allocation of costs
spent for this $11.30
million
initiative/activity.
Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.

PG&E did not spend or
record any allocation



VERITAS

Verification
of Funding

Verification
of Funding

5.3.35

5.3.3.6

> G2 GROUP

Cross-arm

maintenance, repair,

and replacement

Distribution pole
replacement and
reinforcement,
including with
composite poles

of total budget
(2020 ARC Report).

Budget Underspent
by $22.58 million,
25% of the total
budget (2020 ARC
Report).

Budget Underspent
by $10.58 million,
13% of the total
budget (PG&E
Analysis 2020 Actual
vs. 2020 Plan).

Budget Overspent
by $31.09 million,
15% of the total
budget (2020 ARC
Report).

Budget Underspent
by $14.28 million,
6% of the total
budget (PG&E
Analysis 2020 Actual
vs. 2020 Plan)

Independent Evaluator ARC

of costs spent for this
$17.02 million
activity/initiative in
2020 ARC Report for
2020 WMP. According
to a reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E did not
spend or record any
allocation of costs
spent for this $17.02
million
initiative/activity.

PG&E spent 67.92
million in 2020, less
than the  $90.50

million budget in the
2020 ARC Report for
the 2020 WMP.
According to a
reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E reduced
its overall budget from
$90.50 million to
$78.51 million,
resulting in an
underspend amount
of $10.58 million. The
actual spend of $67.92
million did not change
in both reports.

PG&E spent $243.57
million in 2020, $31.09
million more than the
$212.48 million
budget in the 2020
ARC Report for the

2020 WMP
initiative/activity.
According to a

reconciliation
spreadsheet provided
on June 9th to the IE



VERITAS

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

NG
L AL

5.3.3.7

5.3.3.8-1

5.3.3.8-2

5.3.3.8-3

C2 GROuP

C.12 - Expulsion Fuse
Replacement (non-
exempt equipment)
C.2 - Distribution
Sectionalizing
(automated devices)

C.4 -Transmission Line
Evaluation for PSPS
Scoping

C.1-SCADA
Transmission Switching
(switches)

Variance Noted

Budget Underspent
by $13.35 million,

16% of the total
budget (2020 ARC
Report).

Budget Overspent
by $6.67 million,
11% of the total
budget (PG&E

Analysis 2020 Actual
vs. 2020 Plan).

Variance Noted

Budget Underspent
by $11.06 million,
99% of the total
budget (2020 ARC
Report).

Independent Evaluator ARC

(2020 Actual vs. 2020
Plan), PG&E increased
its overall budget from
$212.48 million to

$257.85 million,
resulting in an
underspend amount

of $14.28 million.
Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
PG&E spent $70.05
million in 2020, less
than the  $83.39
million budget in the
2020 ARC Report for
2020 WMP.

According to a
reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E reduced
its overall budget from
$83.39 million to
$63.37 million,
resulting in an over-
spend of 6.67 million.
The actual spend of
$70.05 million did not
change in both
reports.

Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
PG&E spent $119
thousand in 2020, less
than the $11.18
million budget in the
2020 ARC Report for
2020 WMP.

According to a
reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E reduced
its overall budget
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from $11.18 million to
S0, (no budget), and
the actual spend was
also decreased to SO

(no spend).
Verification 5.3.3.8-5 C.3 - Remote Grids Variance Noted Variance Under $5M,
of Funding See Table 2 in Section

3.2 or Appendix E.
Verification 5.3.3.9-2 Replacement of Legacy Unused Budget of PG&E did notspend or

of Funding 4C Controllers $3.49 million, 100% record any allocation
(reclosers) of total budget of costs spent for this
(2020 ARC Report). | $3.49 million

activity/initiative  in
2020 ARC Report for
2020 WMP. According
to a reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E did not
spend or record any
allocation of costs
spent for this $3.49

million

initiative/activity.
WMP 5.3.3.9-2 Replacement of Legacy | Activity In Progress Compliant with the
Activity 4C Controllers 2020 WMP, per 2020
Completion (reclosers) Q4 QlU and 2021

WMP goals to replace
remaining 4C
Controllers. See
Verification of Funding
related to the no
spend related to this

activity.
Verification 5.3.3.9-3 Installation of system Unused Budget of PG&E did notspendor
of Funding automation equipment = 4.09 million, 100% of record any allocation
the total budget of costs spent for this
(2020 ARC Report). | $4.09 million

Budget Underspent = activity/initiative in
by $6.20 million, the 2020 ARC Report
26% of the total for the 2020 WMP

budget (PG&E  initiative/activity.
Analysis 2020 Actual According to a
vs. 2020 Plan). reconciliation

spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
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Plan), PG&E increased
its overall budget from
$4.09 million to $23.43
million. Additionally, a
spend amount of
17.24 million was
allocated to  this
activity/initiative. The
changes to the budget
and spend resulted in
an underspend of 6.20

million.
WMP 5.3.4.1 D.2 - Distribution HFTD | 8% error rate on Noted discrepancies
Activity Inspections (poles) inspections within inspection
Completion reports reviewed

(written content did
not align with images)
Verification 5.34.1 D.2 - Distribution HFTD  Budget Overspent PG&E spent $132.61
of Funding Inspections (poles) by $131.61 million, million in 2020,
13,084% of the total $131.61 million more
budget (2020 ARC than the $1.01 million
Report). budget in the 2020
Budget Underspent ARC Report for the
by $22.89 million, 2020 WMP
15% of the total initiative/activity.

budget (PG&E Accordingto a
Analysis 2020 Actual reconciliation
vs. 2020 Plan). spreadsheet provided

on June 9th to the IE
(2020 Actual vs. 2020
Plan v2), PG&E
increased its overall
budget from $1.01
million to $155.50
million, resulting in an
underspend amount
of $22.89 million.
Verification 5.3.4.10 Other discretionary Budget Underspent PG&E spent $347
of Funding inspection of by $59.71 million, thousand in 2020, less
transmission electric 99% of the total than the $60.05
lines and equipment, budget (2020 ARC million budget in the

beyond inspections Report). 2020 ARC Report for
mandated by rules and = Budget Fully Spent 2020 WMP.
regulations (PG&E Analysis 2020 = According to a

Actual vs. 2020 reconciliation

Plan). spreadsheet provided

on June 9th to the IE
(2020 Actual vs. 2020




VERITAS

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

NS
e)

5.3.4.11

5.3.4.12

5.3.4.13

5.3.4.14

5.3.4.15-1

C2 GROuP

Patrol inspections of
distribution electric
lines and equipment
Patrol inspections of
transmission electric
lines and equipment
Pole Loading
Calculations and
Desktop Validation

Quiality assurance /
quality control of
inspections

D.4 - Substation HFTD
Inspections
(substations)

Variance Noted

Variance Noted

Budget Underspent
by $19.40 million,
51% of total budget
(2020 ARC Report).
Budget Overspend
by $4.40 million,
31% of total budget
(PG&E Analysis 2020
Actual vs. 2020
Plan).

Variance Noted

Budget Overspent
by $11.96 million,
133% of the total
budget (2020 ARC
Report).

Budget Underspent
by $8.80 million,
30% of the total
budget (PG&E
Analysis 2020 Actual
vs. 2020 Plan).

Independent Evaluator ARC

Plan), PG&E reduced
its overall budget
from $60.05 million to
$347 thousand,
resulting in a full
spend for the
activity/initiative.
Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
PG&E spent $18.61
million in 2020,
$19.40 million less
than the $38.0 million
budget in the 2020
ARC Report for the
2020 WMP
initiative/activity.
According to a
reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E reduced
the budget from $38.0
million to $14.20
million, resulting in an
overspend amount of
$4.40 million.
Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
PG&E spent $20.95
million in 2020,
$11.96 million more
than the $8.99 million
budget in the 2020
ARC Report for the
2020 WMP
initiative/activity.
According to a
reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
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Plan v2), PG&E
increased its overall
budget from $8.99
million to $29.75
million, resulting in an
underspend amount

of $8.8 million.
Verification 5.3.4.2 D.3 - Transmission Budget Overspent PG&E spent $89.86
of Funding HFTD Inspections by $89.44 million, million in 2020,
(structures) 21,640% of the total = $89.44 million more
budget (2020 ARC than the $413
Report). Budget thousand budget in
Underspent by the 2020 ARC Report

$52.47 million, 37%  for the 2020 WMP

of the total budget initiative/activity.

(PG&E Analysis 2020 = According to the

Actual vs. 2020 reconciliation

Plan). spreadsheet provided
on June 9th to the IE
by PG&E (2020 Actual
vs. 2020 Plan), the
overall budget
increased from $413
thousand to $142.33
million, resulting in an
underspend amount
of $52.47 million.

Verification 5.3.4.4 Infrared inspections of = Budget Overspent PG&E spent $1.56
of Funding distribution electric by $865 thousand, million in 2020, $865
lines and equipment 124% of the total thousand more than

budget (2020 ARC the $697 thousand

Report). budget in the 2020

Budget Underspent = ARC Report for the
by $632 thousand, 2020 WMP

29% of the total initiative/activity.
budget (PG&E According to a
Analysis 2020 Actual = reconciliation

vs. 2020 Plan). spreadsheet provided

on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E increased
its overall budget
from $697 thousand
to $2.19 million,
resulting in an
underspend amount
of $632 thousand.
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Verification 5.3.4.9 D.1 - Ultrasonic Unused Budget of PG&E did not spend or
of Funding Inspections Pilot $93.18 million, record any allocation
100% of the total of costs spent for this
budget (2020 ARC $93.18 million
Report). activity/initiative in
the 2020 ARC Report
for 2020 WMP

initiative/activity.
Accordingto a
reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E did not
spend or record any
allocation of costs
spent for this $93.18

million
initiative/activity.
Verification 5.3.5.10 Other discretionary Variance Noted Variance Under S5M,
of Funding inspections of See Table 2 in Section
vegetation around 3.2 or Appendix E.
transmission electric
lines and equipment
Verification 5.3.5.11 Patrol inspections of Unused Budget of PG&E did not spend or
of Funding vegetation around $105.35 million, record any allocation
distribution electric 100% of total of costs spent for this
lines and equipment budget. $105.35 million 2020
WMP
initiative/activity.
Verification 5.3.5.12 Patrol inspections of Unused Budget of PG&E did not spend or
of Funding vegetation around $35.89 million, 100% record any allocation
transmission electric of total budget of costs spent for this

lines and equipment (2020 ARC Report). | $35.89 million budget
in the 2020 ARC
Report for the 2020

WMP
initiative/activity.
According to a

reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E decreased
the budget by the full
budget amount of
$35.89, resulting in a
no spend.




VERITAS

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

WMP
Activity
Completion

Verification
of Funding

NS
e)

5.3.5.14

5.3.5.16

5.3.5.17

5.3.5.17-2

5.3.5.18-2

5.3.5.20

5.3.5.20

C2 GROuP

Recruiting and training
of vegetation
management
personnel

Removal and
remediation of trees
with strike potential to
electric lines and
equipment

Substation inspection

Substation inspection,
Transmission
substation

Substation vegetation
management,
Maintenance
substation
transmission
Vegetation
management to
achieve clearances
around electric lines
and equipment
Vegetation
management to
achieve clearances
around electric lines
and equipment

Variance Noted

Unused Budget of
$14.64 million,
100% of the total
budget (2020 ARC
Report).

Variance Noted

Variance Noted

Variance Noted

Approximately 7.5%
non-compliant

Unused Budget of
$438.31 million,
100% of the total
budget (2020 ARC
Report).

Independent Evaluator ARC

Variance Under S5M,
See Table 2 in Section
3.2 or Appendix E.

PG&E did not spend
or record any
allocation of costs
spent for this $14.64
million in 2020 ARC
Report for 2020 WMP.
According to a
reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E did not
spend or record any
allocation of costs
spent for this $14.64
million
initiative/activity.
Variance Under S5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under S5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under S5M,
See Table 2 in Section
3.2 or Appendix E.

Compliant with 2020
WMP per 92% of field
site observations

PG&E did not spend or
record any allocation
of costs spent for this
$438.31 million in the
2020 ARC Report for

the 2020 WMP
initiative/activity.
According to a

reconciliation
spreadsheet provided
on June 9th to the IE
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(2020 Actual vs. 2020
Plan), PG&E did not
spend or record any
allocation of costs
spent for this $438.31

million
initiative/activity.
Verification 5.3.5.3 Detailed inspections of = Budget Overspent PG&E spent $130.88
of Funding vegetation around by $117.83 million, million in 2020,
transmission electric 903% of the total $117.83 million more
lines and equipment budget (2020 ARC than the  $13.05
Report). million budget in the

Budget Underspent 2020 ARC Report for

by $9.19 million, 7% the 2020 WMP

of the total budget initiative/activity.

(PG&E Analysis 2020 According to a

Actual vs. 2020 reconciliation

Plan). spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan v2), PG&E
increased its overall
budget from $13.05
million to $140.07
million, resulting in an
underspend amount

of $9.19 million.
Verification 5.3.5.5 Fuel managementand | Variance Noted Variance Under $5M,
of Funding reduction of “slash” See Table 2 in Section
from vegetation 3.2 or Appendix E.
management activities
Verification 5.3.5.6 Improvement of Variance Noted Variance Under $5M,
of Funding inspections See Table 2 in Section
3.2 or Appendix E.
Verification 5.3.5.7 LiDAR inspections of Variance Noted Variance Under $5M,
of Funding vegetation around See Table 2 in Section
distribution electric 3.2 or Appendix E.
lines and equipment
Verification 5.3.5.8 LiDAR inspections of Variance Noted Variance Under $5M,
of Funding vegetation around See Table 2 in Section
transmission electric 3.2 or Appendix E.
lines and equipment
Verification 5.3.5.9 Other discretionary Variance Noted Variance Under $5M,
of Funding inspections of See Table 2 in Section
vegetation around 3.2 or Appendix E.

distribution electric
lines and equipment




VERITAS

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

NS
e)

5.3.5.9

5.3.6.2

5.3.6.3

5.3.6.3

5.3.6.5

5.3.6.5-1

C2 GROuP

Other discretionary
inspections of
vegetation around
distribution electric
lines and equipment
F.1-SIPT Crews and
Engines Resourcing

F.5 - Implement
SafetyNet Observation
Cards

F.5 - Implement
SafetyNet Observation
Cards

PSPS events and
mitigation of PSPS
impacts, Distribution
and Transmission

PSPS events and
mitigation of PSPS
impacts

Variance Noted

Variance Noted

Variance Noted

Variance Noted

Budget Underspent
by $129.55 million,

62% of total budget.

Budget Underspent
by $129.55 million,
62% of the total
budget (2020 ARC
Report).

Independent Evaluator ARC

Variance Under S5M,
See Table 2 in Section
3.2 or Appendix E.

Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
PG&E spent $80.81
million in 2020, less
than the $210.36
million in WMP.

According to a
reconciliation
spreadsheet provided
on June 9th (2020
Actual vs. 2020 Plan),
PG&E reduced its
overall budget from
$210.36 million to
$139.05, resulting in
an underspent
amount of $58.58
million.

PG&E stated that
spend reductions in
planned PSPS event
costs were attributed
to investments made
to mitigate PSPS
events, such as fire
risk modeling, system
hardening, and
sectionalizing devices.
PG&E spent $80.81
million in 2020, less
than the $210.36
million budget in the
2020 ARC Report for
2020 WMP.



VERITAS

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

NS
e)

5.3.6.5-2

5.3.6.6

5.3.7.3

53.74

5.3.9.1

5.3.9.2-1

C2 GROuP

PSPS events and
mitigation of PSPS
impacts

Stationed and on-call
ignition prevention and
suppression resources
and services
Documentation and
disclosure of wildfire-
related data and
algorithms

Define and track
ignition near miss
events

Adequate and trained
workforce for service
restoration
Community outreach,
public awareness, and
communications
efforts

Budget Underspent
by $129.55 million,
62% of the total
budget (2020 ARC
Report).

Variance Noted

Variance Noted

Variance Noted

Variance Noted

Variance Noted

Independent Evaluator ARC

Accordingto a
reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E reduced
its overall budget
from $210.36 million
to $153.61, resulting
in an underspend
amount of $72.80
million.

PG&E spent $80.81
million in 2020, less
than the $210.36
million budget in the
2020 ARC Report for
2020 WMP.
According to a
reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E reduced
its overall budget
from $210.36 million
to $153.61, resulting
in an underspend
amount of $72.80
million.

Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.

Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.

Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.



VERITAS

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

Verification
of Funding

5.3.94

5.3.9.5

5.3.9.6

5.3.9.7

5.3.1.6

5.3.2.1.6

ST

o> C2GROUP

I.5 - CERP (Update and
Publish)

Preparedness and
planning for service
restoration

Protocols in place to
learn from wildfire
events

Resource Sharing to
Support Inspection
Work and Other
Aspects of the Wildfire
Management Plan
7.3.1.6 Weather-Driven
Risk Map and
Modelling Based on
Various Relevant
Weather Scenarios
7.3.2.1.6 Advanced
weather monitoring
and weather stations,
Other Meteorology
Tools and Upgrades

Budget Underspent
by $21.18 million,
82% of total budget
(2020 ARC Report).
Budget Overspend
by $3.54 million,
359% of total budget
(PG&E Analysis 2020
Actual vs. 2020
Plan).

Variance Noted

Variance Noted

Variance Noted

Variance Noted

Variance Noted

Independent Evaluator ARC

PG&E spent $18.61
million in 2020, $19.40
million less than the
$38.0 million budget in
the 2020 ARC Report
for the 2020 WMP
initiative/activity.
According to a
reconciliation
spreadsheet provided
on June 9th to the IE
(2020 Actual vs. 2020
Plan), PG&E reduced
the budget from $38.0
million to $14.20
million, resulting in an
overspend amount of
$4.40 million.
Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under S5M,
See Table 2 in Section
3.2 or Appendix E.
Variance Under S5M,
See Table 2 in Section
3.2 or Appendix E.

Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.

Variance Under $5M,
See Table 2 in Section
3.2 or Appendix E.
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APPENDIX A — LIST OF 2020 WMP ACTIVITIES
APPENDIX B — LIST OF DOCUMENTS REVIEWED
APPENDIX C - DATA AND INTERVIEW REQUESTS
APPENDIX D — SME INTERVIEW SUMMARY

APPENDIX E — VERIFICATION OF FUNDING ANALYSIS
APPENDIX F — ANALYSIS OF INSPECTION DOCUMENTS
APPENDIX G — CONCLUSION TABLE

APPENDIX H — 2020 PG&E SMART GRID ANNUAL REPORT RULEMAKING 08-12-
009

APPENDIX | - PG&E’S VARIANCE EXPLANATION SPREADSHEET RECEIVED ON
JUNE 9TH, 2021 TITLED: IE ANALYSIS 2020 ACTUAL VS. 2020 PLAN V2

APPENDIX J - 3.1.2 LARGE VOLUME QUANTIFIABLE GOAL/TARGET - FIELD
VERIFIABLE
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Initiative Activity

[\ [o

WMP Activity Completion d. Qualitative Goal/Target 5.1.D New or Emerging Technologies 5.1.0.3.6 Rapid Earth Fault Current Limiter (REFCL) Pilot
WMP Activity Completion d. Qualitative Goal/Target 5.1.D New or Emerging Technologies 5.1.D.3.8 Remote Grids 5.3.3.8-5
A summarized risk map that shows the overall ignition probability
WMP Activity Completion d. Qualitative Goal/Target 5.3.1 Risk Assessment & Mapping 5.3.1.1 and estimated wildfire consequence along the electric lines and
equipment
. . o . . Climate-driven risk map and modelling based on various relevant
WMP Activity Completion d. Qualitative Goal/Target 5.3.1 Risk Assessment & Mapping 5.3.1.2 )
weather scenarios
. . L . . Ignition probability mapping showing the probability of ignition
WMP Activity Completion d. Qualitative Goal/Target 5.3.1 Risk Assessment & Mapping 5.3.1.3 o )
along the electric lines and equipment
. . o . . Initiative mapping and estimation of wildfire and PSPS risk-
WMP Activity Completion d. Qualitative Goal/Target 5.3.1 Risk Assessment & Mapping 5.3.14 L
reduction impact
Match drop simulations showing the potential wildfire
WMP Activity Completion d. Qualitative Goal/Target 5.3.1 Risk Assessment & Mapping 5.3.1.5 consequence of ignitions that occur along the electric lines and
equipment
. . o . . Weather-driven risk map and modelling based on various relevant
WMP Activity Completion d. Qualitative Goal/Target 5.3.1 Risk Assessment & Mapping 5.3.1.6 )
weather scenarios
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.1.1 Upgrade POMMS Model to 2km
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.1.1 Wind Event Forecasting Tool (Diablo)
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 53.2.1.1 Re-calibrate the OPW and FPI models
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.1.2 Wildfire Spread Model - Operational Impacts
WMP Activity Completion a. Large Volume Quantifiable Goal/Target - Field Verifiable 5.3.2 Situational Awareness & Forecasting 5.3.2.1.3 Weather Stations
WMP Activity Completion a. Large Volume Quantifiable Goal/Target - Field Verifiable 5.3.2 Situational Awareness & Forecasting 5.3.2.14 HD Cameras Deployment
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.1.5 NOAA-20 Satellite Data
WMP Activity Completion c. Small (less than 100 items) Volume Quantifiable Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.1.6 Live Fuel Moisture (LFM) Sampling
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.1.7 Addressing Weather Forecast Model Uncertainty
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.1.8 PG&E Lightning Detection Network (PLDN)
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.1.9 Information Sharing
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.1.10 Collaborative Efforts to Advance Fire Science
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.2.1 Electric Transmission
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.2.2 Electric Distribution
WMP Activity Completion b. Large Volume Quantifiable Goal/Target — Not Field Verifiable 5.3.2 Situational Awareness & Forecasting 5.3.2.2.3 SmartMeters - Partial Voltage Detection
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.24 Distribution Fault Anticipation (DFA) Technology
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.2.5 Early Fault Detection (EFD)
WMP Activity Completion b. Large Volume Quantifiable Goal/Target — Not Field Verifiable 5.3.2 Situational Awareness & Forecasting 5.3.2.2.6 Sensor 1Q Pilot Deployment
WMP Activity Completion c. Small (less than 100 items) Volume Quantifiable Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.2.7 Line Sensor Devices
WMP Activity Completion c. Small (less than 100 items) Volume Quantifiable Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.2.8 Distribution Arcing Fault Signature Library
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.3.1 Electric Transmission
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.3.2 Electric Distribution
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.24 Forecast of a fire risk index, fire potential index, or similar
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WMP Activity Completion c. Small (less than 100 items) Volume Quantifiable Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.5.1 Safety and Infrastructure Protection Teams (SIPT)
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.5.2 Data collection
. . o . . . Weather forecasting and estimating impacts on electric lines and
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.6 equipment
WMP Activity Completion d. Qualitative Goal/Target 5.3.2 Situational Awareness & Forecasting 5.3.2.7 Wildfire Safety Operations Center (WSOC)
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.1 Capacitor maintenance and replacement program
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.2 Circuit break‘er maintenance and installation to de-energize lines
upon detecting a fault
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.3 Covered conductor installation
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.34 Covered conductor maintenance
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.5 Crossarm maintenance, repair, and replacement
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.6 D|str|butc|on pole replacement and reinforcement, including with
composite poles
WMP Activity Completion a. Large Volume Quantifiable Goal/Target - Field Verifiable 5.3.3 Grid Design & System Hardening 5.3.3.7 Expulsion Fuse Replacement (non-exempt equipment)
WMP Activity Completion a. Large Volume Quantifiable Goal/Target - Field Verifiable 5.3.3 Grid Design & System Hardening 5.3.3.8-1 Distribution Sectionalizing (automated devices)
WMP Activity Completion b. Large Volume Quantifiable Goal/Target — Not Field Verifiable 5.3.3 Grid Design & System Hardening 5.3.3.8-2 Transmission Line Evaluation for PSPS Scoping
WMP Activity Completion c. Small (less than 100 items) Volume Quantifiable Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.8-3 SCADA Transmission Switching (switches)
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.84 System Hardening Criteria Refinement (Dist.)
WMP Activity Completion c. Small (less than 100 items) Volume Quantifiable Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.8-6 Microgrids for PSPS Mitigation (operationalized units)
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.9-1 System Hardening (SCADA enabled circuit breakers)
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.9-2 Replacement of Legacy 4C Controllers (reclosers)
. . o . . . Maintenance, repair, and replacement of connectors, including
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.10 )
hotline clamps
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.11 Mlt.lgatlon of impact on customers and other residents affected
during PSPS event
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.12-1 Substation Animal Abatement
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.12-2 Transmission Line Initiatives
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.12-3 Wildfire Safety Inspection Program Distribution Repair Work
WMP Activity Completion b. Large Volume Quantifiable Goal/Target — Not Field Verifiable 5.3.3 Grid Design & System Hardening 5.3.3.13 Pole Loading Assessments
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.14 Transformers maintenance and replacement
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.15 Transmission tower maintenance and replacement
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.16 Undergrounding of electric lines and/or equipment
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.17.1 System Hardening Design Guidance
WMP Activity Completion c. Small (less than 100 items) Volume Quantifiable Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.17.2 Butte County Rebuild (UG de-energized miles)
WMP Activity Completion a. Large Volume Quantifiable Goal/Target - Field Verifiable 5.3.3 Grid Design & System Hardening 5.3.3.17.2-1  System Hardening (line miles)
. . o . . . Relationship Between System Hardening and Enhanced Vegetation
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.17.3
Management
WMP Activity Completion a. Large Volume Quantifiable Goal/Target - Field Verifiable 5.3.3 Grid Design & System Hardening 5.3.3.17.4 Non-Exempt Surge Arrester Replacement Program
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.17.5 Transmission Line System Hardening Overview and Strategy
WMP Activity Completion a. Large Volume Quantifiable Goal/Target - Field Verifiable 5.3.3 Grid Design & System Hardening 5.3.3.18.1 System Protection deploy DCD (reclosers)
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.18.1 Increased Protection Sensitivity
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.18.2 Transmission Line Modeling
WMP Activity Completion d. Qualitative Goal/Target 5.3.3 Grid Design & System Hardening 5.3.3.18.3 Building and Sourcing Services
WMP Activity Completion b. Large Volume Quantifiable Goal/Target — Not Field Verifiable 5.3.4 Asset Management & Inspections 5.3.4.1 Distribution HFTD Inspections (poles)
WMP Activity Completion d. Qualitative Goal/Target 5.3.4 Asset Management & Inspections 5.3.4.1 Distribution WSIP 2019 FMEA expansion
WMP Activity Completion b. Large Volume Quantifiable Goal/Target — Not Field Verifiable 5.3.4 Asset Management & Inspections 5.3.4.2-1 Transmission HFTD Inspections (structures)
WMP Activity Completion d. Qualitative Goal/Target 5.3.4 Asset Management & Inspections 5.3.4.2-2 Transmission WSIP 2019 FMEA expansion
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Initiative Activity

WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion

WMP Activity Completion

WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion

WMP Activity Completion

WMP Activity Completion

WMP Activity Completion

WMP Activity Completion

WMP Activity Completion
WMP Activity Completion

WMP Activity Completion

WMP Activity Completion

WMP Activity Completion

WMP Activity Completion

WMP Activity Completion

WMP Activity Completion

WMP Activity Completion
WMP Activity Completion
WMP Activity Completion

WMP Activity Completion

WMP Activity Completion
WMP Activity Completion

o O O 0O O O o o

o O O T T T

O O O o

o T o

. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target

. Qualitative Goal/Target

. Large Volume Quantifiable Goal/Target — Not Field Verifiable
. Large Volume Quantifiable Goal/Target — Not Field Verifiable
. Large Volume Quantifiable Goal/Target — Not Field Verifiable
. Qualitative Goal/Target

. Large Volume Quantifiable Goal/Target — Not Field Verifiable

. Qualitative Goal/Target
. Large Volume Quantifiable Goal/Target — Not Field Verifiable
. Large Volume Quantifiable Goal/Target — Not Field Verifiable
. Qualitative Goal/Target

. Qualitative Goal/Target
. Qualitative Goal/Target

. Qualitative Goal/Target

. Qualitative Goal/Target

. Qualitative Goal/Target

. Qualitative Goal/Target

. Qualitative Goal/Target

. Qualitative Goal/Target

. Qualitative Goal/Target
. Qualitative Goal/Target
. Large Volume Quantifiable Goal/Target - Field Verifiable

. Qualitative Goal/Target

. Large Volume Quantifiable Goal/Target — Not Field Verifiable
. Qualitative Goal/Target

5.3.4 Asset Management & Inspections
5.3.4 Asset Management & Inspections
5.3.4 Asset Management & Inspections
5.3.4 Asset Management & Inspections
5.3.4 Asset Management & Inspections
5.3.4 Asset Management & Inspections
5.3.4 Asset Management & Inspections

5.3.4 Asset Management & Inspections

5.3.4 Asset Management & Inspections
5.3.4 Asset Management & Inspections
5.3.4 Asset Management & Inspections
5.3.4 Asset Management & Inspections
5.3.4 Asset Management & Inspections

5.3.5 Vegetation Management & Inspections

5.3.5 Vegetation Management & Inspections

5.3.5 Vegetation Management & Inspections

5.3.5 Vegetation Management & Inspections

5.3.5 Vegetation Management & Inspections
5.3.5 Vegetation Management & Inspections

5.3.5 Vegetation Management & Inspections

5.3.5 Vegetation Management & Inspections

5.3.5 Vegetation Management & Inspections

5.3.5 Vegetation Management & Inspections

5.3.5 Vegetation Management & Inspections

5.3.5 Vegetation Management & Inspections

5.3.5 Vegetation Management & Inspections
5.3.5 Vegetation Management & Inspections
5.3.5 Vegetation Management & Inspections

5.3.5 Vegetation Management & Inspections

5.3.5 Vegetation Management & Inspections
5.3.5 Vegetation Management & Inspections

No.
5343
5.3.4.4
5.3.4.5
5.3.4.6
5.3.4.7
5.3.4.8
5.3.49

5.3.4.10

53.4.11
5.3.4.12
5.3.4.13
53.4.14
5.3.4.15

5351

5.3.5.2

5353

53.54

5.3.5.5

5.3.5.6

5.3.5.7

5.3.5.8

5.3.5.9

5.3.5.10

53.5.11

5.3.5.12

5.3.5.13
5.3.5.14
5.3.5.15

5.3.5.16

5.3.5.17
5.3.5.18

Ultrasonic Inspections Pilot

Infrared inspections of distribution electric lines and equipment
Predictive Modelling (high risk conductors)

Intrusive pole inspections

LiDAR inspections of distribution electric lines and equipment
VM utilizing LiDAR data to support EVM program

Ultrasonic Inspections Pilot

Other discretionary inspection of transmission electric lines and
equipment, beyond inspections mandated by rules and regulations

Patrol inspections of distribution electric lines and equipment
Patrol inspections of transmission electric lines and equipment
\ole Loading Calculations and Desktop Validation

Quality assurance / quality control of inspections

Substation HFTD Inspections (substations)

Additional efforts to manage community and environmental
impacts

Detailed inspections of vegetation around distribution electric lines
and equipment

Detailed inspections of vegetation around transmission electric
lines and equipment

Emergency response vegetation management due to red flag
warning or other urgent conditions

Fuel management and reduction of “slash” from vegetation
management activities

Improvement of inspections

LiDAR inspections of vegetation around distribution electric lines
and equipment

LiDAR inspections of vegetation around transmission electric lines
and equipment

Other discretionary inspections of vegetation around distribution
electric lines and equipment

Other discretionary inspections of vegetation around transmission
electric lines and equipment

Patrol inspections of vegetation around distribution electric lines
and equipment

Patrol inspections of vegetation around transmission electric lines
and equipment

Quality assurance / quality control of vegetation inspections
Recruiting and training of vegetation management personnel
EVM line miles

Removal and remediation of trees with strike potential to electric
lines and equipment

Substation inspection

Substation vegetation management
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Initiative Activity

WMP Activity Completion
WMP Activity Completion

WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion

WMP Activity Completion

WMP Activity Completion
WMP Activity Completion

WMP Activity Completion

WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion

WMP Activity Completion

WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion

WMP Activity Completion

WMP Activity Completion
WMP Activity Completion
WMP Activity Completion
WMP Activity Completion

o O o 06 o o

(o]

O 0O 0O 0 O O 0 0 0 0 0 0 0O T O o o0 o0 o0 o0 o o o

. Qualitative Goal/Target
. Qualitative Goal/Target

. Large Volume Quantifiable Goal/Target - Field Verifiable

. Small (less than 100 items) Volume Quantifiable Goal/Target
. Qualitative Goal/Target

. Qualitative Goal/Target

. Qualitative Goal/Target

. Small (less than 100 items) Volume Quantifiable Goal/Target

. Qualitative Goal/Target
. Qualitative Goal/Target

. Qualitative Goal/Target

. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target

. Qualitative Goal/Target

. Large Volume Quantifiable Goal/Target — Not Field Verifiable
. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target

. Qualitative Goal/Target

. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target
. Qualitative Goal/Target

5.3.5 Vegetation Management & Inspections
5.3.5 Vegetation Management & Inspections

5.3.6 Grid Operations & Operating Protocols
5.3.6 Grid Operations & Operating Protocols
5.3.6 Grid Operations & Operating Protocols
5.3.6 Grid Operations & Operating Protocols
5.3.6 Grid Operations & Operating Protocols

5.3.6 Grid Operations & Operating Protocols

5.3.7 Data Governance
5.3.7 Data Governance

5.3.7 Data Governance

5.3.7 Data Governance

5.3.8 Resource Allocation Methodology
5.3.8 Resource Allocation Methodology
5.3.8 Resource Allocation Methodology
5.3.9 Emergency Planning & Preparedness

5.3.9 Emergency Planning & Preparedness

5.3.9 Emergency Planning & Preparedness
5.3.9 Emergency Planning & Preparedness
5.3.9 Emergency Planning & Preparedness
5.3.9 Emergency Planning & Preparedness
5.3.9 Emergency Planning & Preparedness
5.3.9 Emergency Planning & Preparedness
5.3.9 Emergency Planning & Preparedness
5.3.9 Emergency Planning & Preparedness
5.3.9 Emergency Planning & Preparedness

5.3.9 Emergency Planning & Preparedness

5.3.10 Stakeholder Cooperation & Community Engagement
5.3.10 Stakeholder Cooperation & Community Engagement
5.3.10 Stakeholder Cooperation & Community Engagement
5.3.10 Stakeholder Cooperation & Community Engagement

[\ [o
5.3.5.19

5.3.5.20

53.6.1
5.3.6.2
5.3.6.3
5.3.6.4
5.3.6.5

5.3.6.6

53.7.1
5.3.7.2

5.3.73

53.74
53.8.1
5.3.8.2
5.3.83
5.3.9.1

5.3.9.21

5.3.9.2-2
5.3.9.3-1
5.3.9.3-2
5.3.9.3-3
5.3.94
5.3.9.5-1
5.3.9.5-2
5.3.9.5-3
5.3.9.6

5.3.9.7

5.3.10.1
5.3.10.2
5.3.10.3
5.3.10.4

Vegetation inventory system
Vegetation management to achieve clearances around electric
lines and equipment
Removal of TripSaver Auto-Reclosing Functionality
SIPT Crews and Engines Resourcing
Implement SafetyNet Observation Cards
Protocols for PSPS Re-Energization
PSPS events and mitigation of PSPS impacts
Stationed and on-call ignition prevention and suppression
resources and services
Consolidate Data Into Single Repository
Collaborative research on utility ignition and/or wildfire
Documentation and disclosure of wildfire-related data and
algorithms
Define and track ignition near miss events
Allocation methodology development and application
Risk reduction scenario development and analysis
Risk spend efficiency analysis
Adequate and trained workforce for service restoration
Community outreach, public awareness, and communications
efforts
Community Based Organizations (CBOs) Coordination
Customer support in emergencies
CRC Mitigate PSPS Customer Impacts
PSPS - 24/7 Information Updates
CERP (Update and Publish)
Emergency Preparation and Restoration
PSPS - Service Restoration
PSPS Customer Impact Mitigation
Protocols in place to learn from wildfire events
Resource Sharing to Support Inspection Work and Other Aspects of
the Wildfire Management Plan
Community engagement
Cooperation and best practice sharing with agencies outside CA
Cooperation with suppression agencies
Forest service and fuel reduction cooperation and joint roadmap
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Appendix B List of Documents Reviewed

Documents Reviewed - Public Document
Date

1 2021 Wildfire Mitigation Plan Report Rulemaking 18-10-007 Feb-21
PG&E Tests New Wildfire-Detection Power Line Tech in Calistoga News Article

2 (https://sanfrancisco.cbslocal.com/2021/01/21/pge-wildfire-prevention-tech-calistoga- Jan-21
refcl-australia-texas-am/)

3 Request for Proposal (RFP) EPIC Capacitive Balancing Units Nov-19

4 PG&E EPIC Project #5 - New Forecast Methods for Improved Storm Damage Modeling, N/A

Notice of Upcoming Bid Solicitation
5 PG&E Smart Grid Annual Report (2020) Rulemaking 08-12-009 Jul-05
PG&E Fire-Detection Satellite Map (https://www.pge.com/en_US/safety/emergency-

6 N/A
preparedness/natural-disaster/wildfires/fire-detection-satellite-map.page) /

7  PG&E Quarterly Initiative Update (QIU) for First Quarter 2021

8 PG&E Wildfire Mitigation Plan Update - Self Report Notification Weather Stations and un-21
High Definition Cameras
PG&E' line Weather Applicati M

9 G&E's Online Weather Application and Map N/A

(https://pgewam.lovelytics.info/pge_weather_app/)

PG&E's Online Weather Awareness for the 7-Day PSPS Forecast
10 (https://www.pge.com/en_US/safety/emergency-preparedness/natural- N/A
disaster/wildfires/psps-weather-map.page)
Annual Electric Transmission Availability Performance Report Prepared by PG&E for

1 California Independent System Operator (CAISO) Jul-05

12 SJSU Fire Weather Research Online Workshop Funded by PG&E N/A
(https://www.fireweather.org/2021-workshop)

13 PG&E Community Wildfire Safety Program Presentation to Alameda County Jun-20

14 PG&E 2019 and 2020 Wildfire Mitigation Plan Update - Enhanced Inspections Mar-21

15 PG&E 2019 and 2020 Wildfire Mitigation Plan Update - Self Report Notification Mar-1
Hydroelectric Substations

16 Self-Report Notification Update: Fire Ignition Report Mar-21
March 3, 2021 — Case No. 14-CR-00175-WHA; Document 1322 PG&E’s Response to

17 Order to Show Cause Why Further Conditions of Probation by Amici Should Not Be Mar-21
Impose

18 Voluntary Self-ldentified Notification: GO 165 and WMP Enhanced Inspections May-21

19 PG&E Utility Procedure TD-3322M Substation Maintenance and Construction (SM&C) Jun-19
Manual Circuit Breakers Booklet

20 PG&E TD-9001B-009 Rev 2 the Fire Rebuild Design Guidance for System Hardening is Nov-19

continuing to be evolved by PG&E

1of4
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Wildfire Study Egress Study for San Lorenzo Valley, CA
(https://www.kldcompanies.com/wildfire-study/)

PG&E Community Wildfire Safety Program Presentation for Santa Cruz County
A2006012 Application of PG&E 2020 Risk Assessment and Mitigation Phase Report
(RAMP)

PG&E Calculating Meteorological and PG&E Fire risk PG&E PSPS Decision-Making
Guidance-3-Atch1-1

CPUC Stakeholders 2021 Wildfire Mitigation Plans and Safety Culture Assessments WSD-
011 Agenda ID#18852

Assigned Commissioners Ruling Regarding Development of Safety and Operational
Metrics Rulemaking 20-07-013

PG&E Vegetation Management WSD Presentation Wildfire Risk Model

SJSU Fire Weather Research Online Fuel Moisture Website
(https://www.fireweather.org/fuel-moisture)

National Fuel Moisture Database (https://www.wfas.net/index.php/national-fuel-
moisture-database-moisture-drought-103)

North American Electric Reliability Corporation (NERC) Wildfire Mitigation Reference
Guide

US Department of Energy Wildfire Webinar Series: Webinar 1 - Sensing and Detection,
Fire Testing Capabilities

Senate Bill 901
(https://leginfo.legislature.ca.gov/faces/billTextClient.xhtmI?bill_id=201720180SB901)

PG&E Instagram Post Microgrid Installation In Mariposa County in HFTD Areas

PG&E News Release "PG&E Strengthening Community Resilience with Comprehensive
Microgrid Solutions"
(https://www.pge.com/en/about/newsroom/newsdetails/index.page?title=20200611_p
ge_strengthening_community_resilience_with_comprehensive_microgrid_solutions)

Action News Now Article "PG&E Continues Moving Power lines Underground in
Paradise" (https://www.actionnewsnow.com/content/news/PGE-continues-moving-
powerlines-underground-in-Paradise-572976261.html)

Paradise Post Article "Underground Utility Hearing is Tuesday"
(https://www.paradisepost.com/2020/10/10/underground-utility-hearing-is-tuesday/)

T&Dworld Article "As Paradise Rebuild Begins, PG&E Commits to Underground Power
Lines (https://www.tdworld.com/intelligent-undergrounding/article/20972642/as-
paradise-rebuild-begins-pge-commits-to-underground-power-lines)

PG&E Advice Letter 6017E Remote Grid Standalone Power System Supplemental
Provisions Agreement

PG&E provided PG&E Inventory Attachment 1

PG&E provided 2020 WMP List of QA-QC Activities

PG&E Scaling Deployment of Grid Sensor Technologies to Proactively Mitigate Wildfire
Risk: https://www.pgecurrents.com/2021/01/12/pge-scaling-deployment-of-grid-sensor-
technologies-to-proactively-mitigate-wildfire-risk/
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2019
Jun-20

Jun-20

Mar-20

Oct-20

Nov-20
Feb-21

N/A

N/A

Jan-21

8-Apr-21

N/A

8-Jun-21

11-Jun-20

5-Nov-20

20-Oct-20

29-May-19

7-Apr-21

7-May-21
7-May-21

12-Jan-21
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SEL-T400L Time Domain Line Protection: https://cms-
42  cdn.selinc.com/assets/Literature/Product%20Literature/Data%20Sheets/T400L_DS 202 13-Jul-05

10304.pdf?v=20210318-130701

SEL and PNM apply Time-Domain Technology to Protect High-Voltage Transmission
43  Lines: https://www.tdworld.com/test-and-measurement/article/20971800/sel-and-pnm-  15-Oct-18
apply-timedomain-technology-to-protect-highvoltage-transmission-lines
California Utilities Emergency Association (CUEA) Members Page

44 (https://www.cueainc.com/about-us/membership/) N/A

45 Western Region Mutual Assistance (WRMAA) Member Company Territory and Contacts N/A
(https://www.westernenergy.org/wrmaa-resources/)

46 PG&E Public Safety Power Shutoff (PSPS) Report to the CPUC De-energization Event - 30-Oct-21
Lessons Learned

47 PG&E Company Emergency Response Plan (CERP) 1-Jul-19

48  Electric Program Investment Charge (EPIC) 2020 Annual Report 1-Mar-21

49 Electric Program Investment Charge EPIC 2.34 Predictive Risk Identification with Radio 12-Nov-20
Frequency (RF) Added to Line Sensors Report

50 2020 PG&E EPIC Annual Project Status N/A

51 TD-3222M Substation Maintenance and Construction Manual Circuit Breakers Booklet 6/2019 Rev. 10

52  TE-3322S Substation Equipment Maintenance Requirements 6-Nov-19

53 PG&E Quarterly Initiative Update (QIU) for Fourth Quarter 2020

54 PGE 2020 ARC 20210331 2020 Variance Explanations (Excel File) 31-Mar-21

55 IE Analysis 2020 Actual vs. 2020 Plan v2 (Excel File) 6-Jun-21
Final Independent Evaluator Scope of Work for the Review of Compliance with 2020

56 WMP 21-Apr-21

Wildfire Safety Division 2021 Guidance on Engagement of Independent Evaluators

-Apr-21
Pursuant to Public Utilities Code 8386.3 6-Apr

Item . Document
Documents Reviewed - Response to Data Requests
No. Date

Enhanced Vegetation Management Work Verification Responsibilities, PG&E (For

Internal Use Only) Not Dated
2  Enhanced Vegetation Management Survey 123 Guide, PG&E (For Internal Use Only) 1-May-20
3 Work Verification Inspector Training Not Dated
PG&E Utility Procedure: TD-7102P-17 Vegetation Management Priority Tag Procedure, 6-Nov-20
Rev. 0
5 2020 WMP F.3 TripSavers, PG&E (internal document) Not Dated
6 PG&E Ad Hoc Map © 2019
7  PG&E Construction Sketch, Notif: 114705149, JPA#PG190035TR, Rev. 0 27-Mar-19
8 PG&E Wildfire Hardening, Notif: 114705149, PM:74021961, Rev. 1 30-Apr-19
9 A Framework for Risk-Based Transmission Line Asset Management and Operability 1-Jun-20
Assessment, Rev. 5 Draft
A Framework for Risk-Based Transmission Line Asset Management and Operability 1-dun-21
Assessment, Rev. 6 Draft
11 Description of Operation Fast Tripping Scheme (FTS) 1-Dec-21
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13

14

15

16

17

18

19

20

21

22

23
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PG&E Utility Standard: PSPS-1000S, Public Safety Power Shutoff (PSPS), Rev. 0

PG&E Utility Standard: PSPS-1000P-01, Public Safety Power Shutoff for Electric
Transmission and Distribuation, Rev. 1

Enhanced Vegetation Management Pre-Inspector Trim Code Matrix, PG&E (For Internal
Use Only)

PG&E Utility Bulletin: TD-3322B-065, Wildfire Defensible Space for Substations, Rev. 0

Substation Vegetation Job Aid, TD-3322B-066-JA21, Rev. 1

PG&E Utility Standard: TD-7103S, Transmission Vegetation Management Standard, Rev.
2

PG&E Utility Procedure: TD-7103P-01, Transmission Non-Orchard Routine Patrol
Procedure (TRPP), Rev. 2

PG&E Utility Procedure: TD-7103P-02, Transmission Orchard Orchard Patrol Procedure
(TOPP), Rev. 2

PG&E Utility Procedure: TD-7103P-03, Transmission Right-of-Way Maintenance
Procedure (TROW), Rev. 2

PG&E Utility Procedure: TD-7103P-04, Transmission Integrated Vegetation Management
Procedure (TIVM), Rev. 2

PG&E Utility Procedure: TD-7103P-05, Transmission Vegetation Management Imminent
Threat Procedure, Rev. 2

PG&E Utility Procedure: TD-7103P-06, Vegetation Management Hazard Notification
Procedure, Rev. 5

28-May-20

25-Aug-20

EVM 2020

8-May-19
6-May-19

1-Oct-16

1-Oct-16

1-Oct-16

1-Oct-16

1-Oct-16

1-Oct-16

24-Feb-21
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DATA REQUEST

Data Request Number: 001
Name: Omneya B. Salem
Title: Financial Audit Lead
Company: C2 Group

Program Target

1. Weather Stations

2. HD Cameras

3. System Hardening

4. Expulsion Fuse
Replacement (non-exempt
equipment)

5. Distribution
Sectionalizing (automated
devices)

6. Non-Exempt Surge
Arrester (replacement
program)

7. System Protection deploy
DCD (reclosers)

8. EVM (enhanced veg.
management)

Units

Each

Each

Miles

Each

Each

Each

Each

Miles

Sections

B.10-53.2.1.3

B9-532.1.4

C.10-53.3.17.2-1

C.12-53.3.7

C2-53.3.8-1

C6-533.174

C.7-53.3.18.1-1

E.1-535.15

Target

400

200

221

625

592

8,850

100

1,800

WMP-Discovery2022 DR_CalAdvocates_002-Q02Atch01

‘—
<& C2 GROUP

Data Request Date: 05.13.2021
Email: omneya.salem@conekt2.biz
Phone #: 858-449-8118

Preferred Point of Contact: Email or Phone

Actual

404

216

342

643

603

10,263

126

1,878

Method

Field Image

Office/Field Visual

Field Visual

Field Visual

Field Visual

Field Visual

Field Visual

Field Visual

VERITAS

Data Request

List / Locations in Excel or format that
can be imported into a database.

List / IP Addresses or Locations in
Excel or format that be inported into a
database.

List / Locations in Excel or format that
can be imported into a database.

List / Locations in Excel or format that
can be imported into a database.

List / Locations in Excel or format that
can be imported into a database.

List / Locations in Excel or format that
can be imported into a database.

List / Locations in Excel or format that
can be imported into a database.

List / Locations in Excel or format that
can be imported into a database.



DATA REQUEST

Data Request Number: 002

Name: Omneya B. Salem on behalf of Matt Matwijec

Title: BV Forestry Auditor
Company: BV

Program Target

1. EVM (enhanced veg.
management)

2. EVM (enhanced veg.
management)

3. EVM (ehanced veg.
management)

4. EVM (ehanced veg.
management)

Units

Miles

Miles

N/A

N/A

Sections

E.1-535.14/53.5.15/
5.3.5.16

E.1-535.15

E.1-535.15

5354

Target

1,800

1,800

N/A

N/A

WMP-Discovery2022 DR_CalAdvocates_002-Q02Atch01

€. L2GROUP

Data Request Date: 05.20.2021
Email: matthew.matwijec@bureauveritas.com
Phone #: 832-328-3287
Preferred Point of Contact: Email or Phone

Actual

1,878

1,878

N/A

N/A

Method

Field Visual

Field Visual

Documentation
Review

Documentation
Review

BUREAU
VERITAS

Data Request

To support field visual audits, please
provide description of EVM activity at
each lat/long. Location provided in
repsonse to Data Request 001

To support field visual audits, please
provide examples of completed
Quality Assurance (inspection
checklists/ reports) for selected EVM
treatments

Please provide documents that outline
the QA/QC processes and procedures
that were followed to ensure the work
was completed in a satisfactory
manner.

Per PG&E 2020-Q4 QIU, Please
provide Priority 1 Condition in the
VM Priority Tag Procedure (TD-
7102P-17) referenced in section
7.3.5.4 (page 639 of the 2021 WMP)



WMP-Discovery2022 DR_CalAdvocates_002-Q02Atch01

SE—
¢ G2 GROUP | VERITAS |

DATA REQUEST
Data Request Number: 003 Data Request Date: 05.25.2021
Name: Omneya B. Salem on behalf of Tom Lyons Email: Thomas.Lyons@bureauveritas.com
Title: Electrical Engineer Phone #: 916-397-1657
Company: BV Preferred Point of Contact: Email or Phone
Requested
Program Target Units Sections Target Sample Size Method Data Request
()]
Review O.f Stgdles Summaries of studies to determine if
L . . 552 total to determine if the .
1. Transmission Line # of Transmission 5338 Transmission 30 line can be removed the line can be removed from future
Evaluation for PSPS Scoping Lines in HFTD o . PSPS Events for 80 Transmission
Lines from future PSPS . . . .
Lines in the Tier 3 and Tier 2 Zones.
Events
Documentation (PDF or other
available format) of the HFTD
2 Transmission Structure Number of Review of inspection records for 315 towers from
) . . 5342 26,282 315 Inspection the Tier 3 and Tier 2 Zones. If
Inspections Inspections . .. R
Records intrusive inspections, model of the test
instrument used if other than drill and
nrohe methad
Documentation (PDF or other
available format) of the HFTD
R Review of inspection records for 800 distribution
i’lleescttri‘:I‘l‘S“o“ Pole INHEIZEZZEZ 5.3.4.1 339,728 800 Inspection  poles from the Tier 3 and Tier 2
P P Records Zones. If intrusive inspections, model

of the test instrument used if other
than drill and probe method.

(1) Sample Size based upon Mil Std 105E, General Inspection Level II, Normal



DATA REQUEST

Data Request Number: 004 (Associated with DR 003)
Name: Omneya B. Salem on behalf of Marc Underwood
Title: Project Manager

Company: BV

Program Target

Sections

WMP-Discovery2022_DR_CalAdvocates_002-Q02Atch01

BUREAU

> c2cRo0p

Data Request Date: 05.27.2021

Email: marc.underwood@bureauveritas.com
Phone #: 916-761-2416

Preferred Point of Contact: Email or Phone

Data Request

1. Transmission Line

Evaluation for PSPS Scoping Each
2. Transmission Structure

. Each
Inspections
3. Distribution Pole Fach

Inspections

5338

5342

5341

552 total
Transmission
Lines

26,282

339,728

List locations in Excel format with identifying information
and locational information for all targets

List locations in Excel format with identifying information
and locational information for all targets

List locations in Excel format with identifying information
and locational information for all targets
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VERITAS

DATA REQUEST
Data Request Number: 005 Data Request Date: 05.27.2021
Name: Omneya B. Salem on behalf of Matt Matwijec Email: matthew.matwijec@bureauveritas.com
Title: BV Forestry Auditor Phone #: 832-328-3287
Company: BV Preferred Point of Contact: Email or Phone
Program Target Units Sections Target Actual Method Data Request

Request for PG&E to identify and set up an interview
with the subject matter expert(s) (SME) who is(are)
familiar with section 5.3.5.1 of the WMP and the
following:

N/A E.1-53.5.1 N/A N/A Interview informing customers and communities about the
vegetation management work taking place or planned to
take place in their communities, and progress towards
collaboration with local governments to address potential
concerns about planned and ongoing EVM work.

1. EVM (enhanced veg.
management)

Request for PG&E to identify and set up an interview
with the subject matter expert(s) (SME) who is(are)
familiar with section 5.3.5.1 of the WMP and the
N/A E.1-535.13 N/A N/A Interview following:
any QC and QA programs to assess the performance of
vegetation management activities and to incorporate the
lessons learned from prior years.
Request for PG&E to identify and set up an interview
with the subject matter expert(s) (SME) who is(are)
familiar with section 5.3.5.1 of the WMP and the
following:
On-boarding qualified pre-inspectors; identifying and
N/A E.1-53.5.14 N/A N/A Interview hiring qualified tree workers; confirming that pre-
inspectors and tree workers are properly trained and
qualified. In addition, this person(s) should provide an
update on 2020 totals for personnel and any change/ new
training updates from the lessons learned from prior
years.

2. EVM (enhanced veg.
management)

3. EVM (ehanced veg.
management)



DATA REQUEST

Data Request Number: 006

Name: Omneya B. Salem
Title: Financial Audit Lead
Company: C2 Group

Program Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

Units

N/A

N/A

N/A

N/A

N/A

N/A

Sections

5.3.1.1 - A summarized
risk map that shows the
overall ignition
probability and estimated
wildfire consequence
along the electric lines
and equipment

5.3.1.2 - Climate-driven
risk map and modelling
based on various relevant
weather scenarios

5.3.1.3 - Ignition
probability mapping
showing the probability
of ignition along the
electric lines and
equipment

5.3.1.4 - Initiative
mapping and estimation
of wildfire and PSPS risk-
reduction impact

5.3.1.5 - Match drop
simulations showing the
potential wildfire
consequence of ignitions
that occur along the
electric lines and
equipment

5.3.1.6 - Weather-driven
risk map and modelling
based on various relevant
weather scenarios

Target

N/A

N/A

N/A

N/A

N/A

N/A

WMP-Discovery2022 DR_CalAdvocates_002-Q02Atch01

VERITAS

‘—
€ L2 GROUP

Data Request Date: 06.01.2021

Email: omneya.salem@conekt2.biz

Phone #: 858-449-8118

Preferred Point of Contact: Email or Phone

Actual Method Data Request

Request for one (1) interview with one or more PG&E
SME's to discuss WMP Initiative Category: 5.3.1 Risk

Assessment & Mapping. The goal is cover all six items
shown on the list in one session

N/A Interview

Request for one (1) interview with one or more PG&E
SME's to discuss WMP Initiative Category: 5.3.1 Risk

Assessment & Mapping. The goal is cover all six items
shown on the list in one session

N/A Interview

Request for one (1) interview with one or more PG&E
SME's to discuss WMP Initiative Category: 5.3.1 Risk

Assessment & Mapping. The goal is cover all six items
shown on the list in one session

N/A Interview

Request for one (1) interview with one or more PG&E
SME's to discuss WMP Initiative Category: 5.3.1 Risk

Assessment & Mapping. The goal is cover all six items
shown on the list in one session

N/A Interview

Request for one (1) interview with one or more PG&E
SME's to discuss WMP Initiative Category: 5.3.1 Risk

Assessment & Mapping. The goal is cover all six items
shown on the list in one session

N/A Interview

Request for one (1) interview with one or more PG&E
SME's to discuss WMP Initiative Category: 5.3.1 Risk

Assessment & Mapping. The goal is cover all six items
shown on the list in one session

N/A Interview



DATA REQUEST

Data Request Number: 007
Name: Omneya B. Salem
Title: Financial Audit Lead
Company: C2 Group

Program Target

3.c. Small (less than 100
items) Volume Quantifiable
Goal/Target

3.c. Small (less than 100
items) Volume Quantifiable
Goal/Target

3.c. Small (less than 100
items) Volume Quantifiable
Goal/Target

3.d. Qualitative Goal/Target

3.c. Small (less than 100
items) Volume Quantifiable
Goal/Target

Units

N/A

N/A

N/A

N/A

N/A

Sections

5.3.2.1.6 - B.5 - Live
Fuel Moisture (LFM)
Sampling

5.3.2.5.1 - F.1 - Safety
and Infrastructure
Protection Teams (SIPT)

5.3.6.2-F.1-SIPT
Crews and Engines
Resourcing

5.3.6.3 - F.5 - Implement
SafetyNet Observation
Cards

5.3.6.6 - Stationed and on-
call ignition prevention
and suppression
resources and services

Target

N/A

N/A

N/A

N/A

N/A

WMP-Discovery2022 DR_CalAdvocates_002-Q02Atch01
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Data Request Date: 06.01.2021

Email: omneya.salem@conekt2.biz

Phone #: 858-449-8118

Preferred Point of Contact: Email or Phone

Actual Method Data Request

Request for one (1) interview with one or more PG&E
SME's to discuss WMP Initiative Categories: 5.3.2
Situational Awareness & Forecasting and 5.3.06 Grid
Operations & Operating Protocols. The goal is to cover
all SIPT-related questions for all five items shown on this

N/A Interview

list in one session.

Request for one (1) interview with one or more PG&E
SME's to discuss WMP Initiative Categories: 5.3.2
Situational Awareness & Forecasting and 5.3.06 Grid
Operations & Operating Protocols. The goal is to cover
all SIPT-related questions for all five items shown on this

N/A Interview

list in one session.

Request for one (1) interview with one or more PG&E
SME's to discuss WMP Initiative Categories: 5.3.2
Situational Awareness & Forecasting and 5.3.06 Grid
Operations & Operating Protocols. The goal is to cover
all SIPT-related questions for all five items shown on this

N/A Interview

list in one session.

Request for one (1) interview with one or more PG&E
SME's to discuss WMP Initiative Categories: 5.3.2
Situational Awareness & Forecasting and 5.3.06 Grid
Operations & Operating Protocols. The goal is to cover
all SIPT-related questions for all five items shown on this

N/A Interview

list in one session.

Request for one (1) interview with one or more PG&E
SME's to discuss WMP Initiative Categories: 5.3.2
Situational Awareness & Forecasting and 5.3.06 Grid
Operations & Operating Protocols. The goal is to cover
all SIPT-related questions for all five items shown on this

N/A Interview

list in one session.



DATA REQUEST

Data Request Number: 008

Name: Omneya B. Salem
Title: Financial Audit Lead
Company: C2 Group

Program Target

d. Qualitative Goal/Target

c. Small (less than 100 items)

Volume Quantifiable
Goal/Target

c. Small (less than 100 items)

Volume Quantifiable

Goal/Target

d. Qualitative Goal/Target

d. Qualitative Goal/Target

d. Qualitative Goal/Target

b. Large Volume Quantifiable

Goal/Target — Not Field
Verifiable

d. Qualitative Goal/Target

d. Qualitative Goal/Target

d. Qualitative Goal/Target

d. Qualitative Goal/Target

d. Qualitative Goal/Target

d. Qualitative Goal/Target

d. Qualitative Goal/Target

Units

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Sections

5.3.2.07 - Wildfire Safety
Operations Center
(WSOC)

5.3.3.08-3 - C.1 - SCADA
Transmission Switching
(switches)

5.3.3.08-6 - 1.6 -
Microgrids for PSPS
Mitigation
(operationalized units)

5.3.3.11 - Mitigation of
impact on customers and
other residents affected
during PSPS event

5.3.9.1 - Adequate and
trained workforce for
service restoration

5.3.9.2-1 - Community
outreach, public
awareness, and
communications efforts

5.3.922-14-
Community Based
Organizations (CBOs)
Coordination

5.3.9.3-1 - Customer
support in emergencies

5.3.9.3-2-1.8 CRC
Mitigate PSPS Customer
Impacts

5.3.9.3-3-1.7- PSPS -
24/7 Information Updates

5.3.9.4- L5 - CERP
(Update and Publish)

53.9.5-1-11-
Emergency Preparation
and Restoration

5.3.9.5-2-1.2 - PSPS -
Service Restoration

5.3.9.5-3-1.3 - PSPS
Customer Impact
Mitigation

Target

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

WMP-Discovery2022 DR_CalAdvocates_002-Q02Atch01
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Data Request Date: 06.01.2021

Email: omneya.salem@conekt2.biz

Phone #: 858-449-8118

Preferred Point of Contact: Email or Phone

Actual Method Data Request

Request for one (1) interview with one or more PG&E SME's to discuss
WMP Initiative Categories: 5.3.2 Situational Awareness & Forecasting
5.3.3 Grid Design & System Hardening, and 5.3.9 Emergency Planning &
Preparedness. The goal is to cover all PSPS-related questions under these
Request for one (1) interview with one or more PG&E SME's to discuss
WMP Initiative Categories: 5.3.2 Situational Awareness & Forecasting
5.3.3 Grid Design & System Hardening, and 5.3.9 Emergency Planning &
Preparedness. The goal is to cover all PSPS-related questions under these
categories for all thirteen items shown on this list in one session.

Request for one (1) interview with one or more PG&E SME's to discuss
WMP Initiative Categories: 5.3.2 Situational Awareness & Forecasting
5.3.3 Grid Design & System Hardening, and 5.3.9 Emergency Planning &
Preparedness. The goal is to cover all PSPS-related questions under these
categories for all thirteen items shown on this list in one session.

Request for one (1) interview with one or more PG&E SME's to discuss
'WMP Initiative Categories: 5.3.2 Situational Awareness & Forecasting
5.3.3 Grid Design & System Hardening, and 5.3.9 Emergency Planning &
Preparedness. The goal is to cover all PSPS-related questions under these
categories for all thirteen items shown on this list in one session.

Request for one (1) interview with one or more PG&E SME's to discuss
'WMP Initiative Categories: 5.3.2 Situational Awareness & Forecasting
5.3.3 Grid Design & System Hardening, and 5.3.9 Emergency Planning &
Preparedness. The goal is to cover all PSPS-related questions under these
categories for all thirteen items shown on this list in one session.

Request for one (1) interview with one or more PG&E SME's to discuss
WMP Initiative Categories: 5.3.2 Situational Awareness & Forecasting
5.3.3 Grid Design & System Hardening, and 5.3.9 Emergency Planning &
Preparedness. The goal is to cover all PSPS-related questions under these
categories for all thirteen items shown on this list in one session.

Request for one (1) interview with one or more PG&E SME's to discuss
WMP Initiative Categories: 5.3.2 Situational Awareness & Forecasting
5.3.3 Grid Design & System Hardening, and 5.3.9 Emergency Planning &
Preparedness. The goal is to cover all PSPS-related questions under these
categories for all thirteen items shown on this list in one session.

Request for one (1) interview with one or more PG&E SME's to discuss
'WMP Initiative Categories: 5.3.2 Situational Awareness & Forecasting
5.3.3 Grid Design & System Hardening, and 5.3.9 Emergency Planning &
Preparedness. The goal is to cover all PSPS-related questions under these
categories for all thirteen items shown on this list in one session.

N/A Interview

N/A Interview

N/A Interview

N/A Interview

N/A Interview

N/A Interview

N/A Interview

N/A Interview

Request for one (1) interview with one or more PG&E SME's to discuss
'WMP Initiative Categories: 5.3.2 Situational Awareness & Forecasting
5.3.3 Grid Design & System Hardening, and 5.3.9 Emergency Planning &
Preparedness. The goal is to cover all PSPS-related questions under these
categories for all thirteen items shown on this list in one session.

N/A Interview

Request for one (1) interview with one or more PG&E SME's to discuss
WMP Initiative Categories: 5.3.2 Situational Awareness & Forecasting
5.3.3 Grid Design & System Hardening, and 5.3.9 Emergency Planning &
Preparedness. The goal is to cover all PSPS-related questions under these
categories for all thirteen items shown on this list in one session.

Request for one (1) interview with one or more PG&E SME's to discuss
‘WMP Initiative Categories: 5.3.2 Situational Awareness & Forecasting
5.3.3 Grid Design & System Hardening, and 5.3.9 Emergency Planning &
Preparedness. The goal is to cover all PSPS-related questions under these
categories for all thirteen items shown on this list in one session.

Request for one (1) interview with one or more PG&E SME's to discuss
WMP Initiative Categories: 5.3.2 Situational Awareness & Forecasting
5.3.3 Grid Design & System Hardening, and 5.3.9 Emergency Planning &
Preparedness. The goal is to cover all PSPS-related questions under these
categories for all thirteen items shown on this list in one session.

Request for one (1) interview with one or more PG&E SME's to discuss
WMP Initiative Categories: 5.3.2 Situational Awareness & Forecasting
5.3.3 Grid Design & System Hardening, and 5.3.9 Emergency Planning &
Preparedness. The goal is to cover all PSPS-related questions under these
categories for all thirteen items shown on this list in one session.

Request for one (1) interview with one or more PG&E SME's to discuss
WMP Initiative Categories: 5.3.2 Situational Awareness & Forecasting
5.3.3 Grid Design & System Hardening, and 5.3.9 Emergency Planning &
Preparedness. The goal is to cover all PSPS-related questions under these
categories for all thirteen items shown on this list in one session.

N/A Interview

N/A Interview

N/A Interview

N/A Interview

N/A Interview



DATA REQUEST

Data Request Number: 009

Name: Omneya B. Salem
Title: Financial Audit Lead
Company: C2 Group

Program Target

d. Qualitative Goal/Target

d. Qualitative Goal/Target

d. Qualitative Goal/Target

d. Qualitative Goal/Target

Sections

5.3.10.1 - Community
engagement

5.3.10.2 - Cooperation
and best practice sharing
with agencies outside CA

5.3.10.3 - Cooperation
with suppression
agencies

5.3.10.4 - Forest service
and fuel reduction
cooperation and joint
roadmap

Target

N/A

N/A

N/A

N/A

WMP-Discovery2022 DR_CalAdvocates_002-Q02Atch01
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R
<> C2GROUP

Data Request Date: 06.01.2021
Email: omneya.salem@conekt2.biz
Phone #: 858-449-8118

Preferred Point of Contact: Email or Phone

Actual Method Data Request

Request for one (1) interview with one or more PG&E SME's to discuss
'WMP Initiative Categories: 5.3.10 Stakeholder Cooperation &
Community Engagement. The goal is to cover all questions related this
initiative in one session.

Request for one (1) interview with one or more PG&E SME's to discuss
WMP Initiative Categories: 5.3.10 Stakeholder Cooperation &
Community Engagement. The goal is to cover all questions related this
initiative in one session.

Request for one (1) interview with one or more PG&E SME's to discuss
'WMP Initiative Categories: 5.3.10 Stakeholder Cooperation &
Community Engagement. The goal is to cover all questions related this
initiative in one session.

Request for one (1) interview with one or more PG&E SME's to discuss
WMP Initiative Categories: 5.3.10 Stakeholder Cooperation &
Community Engagement. The goal is to cover all questions related this
initiative in one session.

N/A Interview

N/A Interview

N/A Interview

N/A Interview




DATA REQUEST

Data Request Number: 010
Name: Omneya B. Salem
Title: Financial Audit Lead
Company: C2 Group

Program Target

N/A

N/A

N/A

N/A

N/A

Units

N/A

N/A

N/A

N/A

N/A

Sections Target
5.1.D Neonr Emerging N/A
Technologies
5.3.01 Risk Assessment
& Mapping A
5.3.02 Situational
Awareness & N/A
Forecasting
5.3.03 Grid Deslgn & N/A
System Hardening
5.3.04 Asset
Management & N/A
Inspections

WMP-Discovery2022 DR_CalAdvocates_002-Q02Atch01

VERITAS

R
<> C2GROUP

Data Request Date: 06.01.2021

Email: omneya.salem@conekt2.biz

Phone #: 858-449-8118

Preferred Point of Contact: Email or Phone

Actual Method Data Request

‘We request a meeting with PG&E Financial SMEs to discuss variances
shown in the following records/documents: PGE_2020
ARC_20210331__2020 Variance Explanations, PGE-2020-Q4-QIU,
and Attachment-1-Tables-updated (which shows the 2020 WMP
budeget/cost forecasts). We want to cover the underspend items, the
realigned initiatives resulting in deviations from original budget
forecasts, and are cordially requesting at least a 2-hour session as an
initial attempt to get clarifications on the sections referenced in this
request. Please note: we will include Section 5.3.05 Vegetation
Management & Inspections in a separate subsequent request.

N/A Interview

We request a meeting with PG&E Financial SMEs to discuss variances
shown in the following records/documents: PGE_2020
ARC_20210331__2020 Variance Explanations, PGE-2020-Q4-QIU,
and Attachment-1-Tables-updated (which shows the 2020 WMP
budeget/cost forecasts). We want to cover the underspend items, the
realigned initiatives resulting in deviations from original budget
forecasts, and are cordially requesting at least a 2-hour session as an
initial attempt to get clarifications on the sections referenced in this
request. Please note: we will include Section 5.3.05 Vegetation
Management & Inspections in a separate subsequent request.

N/A Interview

We request a meeting with PG&E Financial SMEs to discuss variances
shown in the following records/documents: PGE_2020
ARC_20210331__ 2020 Variance Explanations, PGE-2020-Q4-QIU,
and Attachment-1-Tables-updated (which shows the 2020 WMP
budeget/cost forecasts). We want to cover the underspend items, the
realigned initiatives resulting in deviations from original budget
forecasts, and are cordially requesting at least a 2-hour session as an
initial attempt to get clarifications on the sections referenced in this
request. Please note: we will include Section 5.3.05 Vegetation
Management & Inspections in a separate subsequent request.

N/A Interview

We request a meeting with PG&E Financial SMEs to discuss variances
shown in the following records/documents: PGE_2020
ARC_20210331__ 2020 Variance Explanations, PGE-2020-Q4-QIU,
and Attachment-1-Tables-updated (which shows the 2020 WMP
budeget/cost forecasts). We want to cover the underspend items, the
realigned initiatives resulting in deviations from original budget
forecasts, and are cordially requesting at least a 2-hour session as an
initial attempt to get clarifications on the sections referenced in this
request. Please note: we will include Section 5.3.05 Vegetation
Management & Inspections in a separate subsequent request.

N/A Interview

We request a meeting with PG&E Financial SMEs to discuss variances
shown in the following records/documents: PGE_2020
ARC_20210331__ 2020 Variance Explanations, PGE-2020-Q4-QIU,
and Attachment-1-Tables-updated (which shows the 2020 WMP
budeget/cost forecasts). We want to cover the underspend items, the
realigned initiatives resulting in deviations from original budget
forecasts, and are cordially requesting at least a 2-hour session as an
initial attempt to get clarifications on the sections referenced in this
request. Please note: we will include Section 5.3.05 Vegetation
Management & Inspections in a separate subsequent request.

N/A Interview



N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

5.3.06 Grid Operations

& Operating Protocols Ll

5.3.07 Data Governance N/A

5.3.08 Resource
Allocation N/A
Methodology

5.3.09 Emergency
Planning & N/A
Preparedness

5.3.10 Stakeholder
Cooperation &
Community
Engagement

N/A

N/A

N/A

N/A

N/A

N/A
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Interview

Interview

Interview

Interview

Interview

We request a meeting with PG&E Financial SMEs to discuss variances
shown in the following records/documents: PGE_2020
ARC_20210331__2020 Variance Explanations, PGE-2020-Q4-QIU,
and Attachment-1-Tables-updated (which shows the 2020 WMP
budeget/cost forecasts). We want to cover the underspend items, the
realigned initiatives resulting in deviations from original budget
forecasts, and are cordially requesting at least a 2-hour session as an
initial attempt to get clarifications on the sections referenced in this
request. Please note: we will include Section 5.3.05 Vegetation
Management & Inspections in a separate subsequent request.

We request a meeting with PG&E Financial SMEs to discuss variances
shown in the following records/documents: PGE_2020
ARC_20210331__2020 Variance Explanations, PGE-2020-Q4-QIU,
and Attachment-1-Tables-updated (which shows the 2020 WMP
budeget/cost forecasts). We want to cover the underspend items, the
realigned initiatives resulting in deviations from original budget
forecasts, and are cordially requesting at least a 2-hour session as an
initial attempt to get clarifications on the sections referenced in this
request. Please note: we will include Section 5.3.05 Vegetation
Management & Inspections in a separate subsequent request.

We request a meeting with PG&E Financial SMEs to discuss variances
shown in the following records/documents: PGE_2020
ARC_20210331__2020 Variance Explanations, PGE-2020-Q4-QIU,
and Attachment-1-Tables-updated (which shows the 2020 WMP
budeget/cost forecasts). We want to cover the underspend items, the
realigned initiatives resulting in deviations from original budget
forecasts, and are cordially requesting at least a 2-hour session as an
initial attempt to get clarifications on the sections referenced in this
request. Please note: we will include Section 5.3.05 Vegetation
Management & Inspections in a separate subsequent request.

We request a meeting with PG&E Financial SMEs to discuss variances
shown in the following records/documents: PGE_2020
ARC_20210331__2020 Variance Explanations, PGE-2020-Q4-QIU,
and Attachment-1-Tables-updated (which shows the 2020 WMP
budeget/cost forecasts). We want to cover the underspend items, the
realigned initiatives resulting in deviations from original budget
forecasts, and are cordially requesting at least a 2-hour session as an
initial attempt to get clarifications on the sections referenced in this
request. Please note: we will include Section 5.3.05 Vegetation
Management & Inspections in a separate subsequent request.

We request a meeting with PG&E Financial SMEs to discuss variances
shown in the following records/documents: PGE_2020

ARC _20210331__2020 Variance Explanations, PGE-2020-Q4-QIU,
and Attachment-1-Tables-updated (which shows the 2020 WMP
budeget/cost forecasts). We want to cover the underspend items, the
realigned initiatives resulting in deviations from original budget
forecasts, and are cordially requesting at least a 2-hour session as an
initial attempt to get clarifications on the sections referenced in this
request. Please note: we will include Section 5.3.05 Vegetation
Management & Inspections in a separate subsequent request.
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DATA REQUEST

Data Request Number: 011 Data Request Date: 06.01.2021

Name: Omneya B. Salem Email: omneya.salem@conekt2.biz

Title: Financial Audit Lead Phone #: 858-449-8118

Company: C2 Group Preferred Point of Contact: Email or Phone

Program Target Units Sections Target Actual Method Data Request
‘We request a meeting with PG&E Financial SMEs to discuss variances
for Section 5.3.05 Vegetation Management & Inspections shown in the
53.05 Vegetation following records/documents: PGE_2020 ARC_20210331__ 2020
NA NA T Ty N/A N/A Interview Variance Explanations, PGE-2020-Q4-QIU, and Attachment-1-Tables-

updated (which shows the 2020 WMP budeget/cost forecasts). We want
to cover the underspend items, the realigned initiatives resulting in
deviations from original budget forecasts, and are cordially requesting at
least a 2-hour session to get clarifications.

Inspections
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DATA REQUEST
Data Request Number: 012 Data Request Date: 06.01.2021
Name: Omneya B. Salem Email: omneya.salem@conekt2.biz
Title: Financial Audit Lead Phone #: 858-449-8118
Company: C2 Group Preferred Point of Contact: Email or Phone
Program Target Units Sections Target Actual Method Data Request
., sty Vislhe 53.6.1-F3 - Removal ; ) Re.quest' for documentat.lon or ot.her form.of cqnfqmatlon from PG&E
. 8 Verification to identify how automatic reclosing functionality is permanently
Quantifiable Goal/Target - Each of TripSaver Auto- 273 N/A . .
. . . . . Document removed from Trip Savers, and what work was performed in the field to
Field Verifiable Reclosing Functionality

remove the functionality?
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DATA REQUEST

Data Request Number: 013

Name: Marc Underwood on behalf of Tom Lyons

Data Request Date: 06.02.2021
Email: Thomas.Lyons@bureauveritas.com

Title: Electrical Engineer Phone #: 916-397-1657

Company: BV Preferred Point of Contact: Email or Phone
. sy . . Initial IE )
Section Consolidation Units IE Goal Name Target i Annual Quality Target Data Request
PG&E plans to continue
Most recent operationalizing microgrid installations; . - "
. . . 5.3.3.8-4- C.9 - System o . Provide documentation including number
5.3.03 Grid Design & System evaluations of . . d. Qualitative the precise scope and schedule for ) N R . .
. . . Hardening Criteria . . N of microgrids studied and implemented in
Hardening microgrid ) X Goal/Target these installations will be based
. . Refinement (Dist.) . 2020.
installations. evaluation of the current program and
best available information.
Provide d tation includi b
. . # of circuit breakers 5.3.3.9-1 - C.5 System o PG&E will enable SCADA capability on ro‘.“ e‘ ocumentation inc u. ing number
5.3.03 Grid Design & System R X d. Qualitative L . of circuit breakers enabled with SCADA
. enabled with Hardening (SCADA enabled remaining circuit breakers within HFTD . .
Hardening L Goal/Target . targeted for installation in 2020, and
SCADA circuit breakers) areas (excluding 4kV). . .
number actually installed in 2020.
PG&E will pursue additional system
automation initiatives including the
installation of transmission SCADA . - .
N Provide documentation including number
. . 5.3.3.9-2 - Replacement of o switches, replacement of legacy 4C .
5.3.03 Grid Design & System d. Qualitative . . of controllers replaced in 2020, and
. # of Replacements  Legacy 4C Controllers controllers and installation of
Hardening Goal/Target . . I . number of controllers targeted for
(reclosers) additional sectionalization devices. R
. . replacement in 2020
PG&E is also evaluating new proposed
protection schemes that it will deploy
in the future when and if appropriate.
PG&E plans to install and operate local
generation equipment at the
community or household level, . L .
. 5.3.3.11 - Mitigation of . . v - ) . Provide documentation including number
X . # of generation X L including by building out of microgrids . . .
5.3.03 Grid Design & System . ... _ impact on customers and d. Qualitative of generation equipment facilities
. equipment facilities . to reduce the number of customers . .
Hardening ) other residents affected Goal/Target . R . targeted for installation and number
installed during PSPS event impacted in safe-to-energize areas as actually installed in 2020
J well. PG&E also may deploy backup v :
generation to individual facilities in
exceptional circumstances
PG&E will continue to conduct
5.3.3.17 Updates to Grid Revised 5.3.3.17.5 - Transmission d. Qualitative Operability Assessments of Provide transmission program document
Topology to Minimize Risk of  transmission Line System Hardening y transmission lines in HFTD areas and and provide revised transmission program
- . Goal/Target T o
Ignition to HFTDs program Overview and Strategy adjust its transmission program document.
accordingly.
PG&E is evaluating the use of more
Before and after ::srz:i:rei pri?\te:ﬂ::::ttsﬁgssr:;gsﬁ: Indicate if an overall relay setting study or
. relay settings. 5.3.3.18.1-2 - Increased d. Qualitative . Pp 8 . v . & v
5.3.3.18 Other/Not listed i . and circuit breakers. The proposed evaluation was conducted in 2020, and
Before and after Protection Sensitivity Goal/Target . K .
settings and use of instantaneous provide study results.
relay elements. .
elements that reduce the duration and
energy delivered at a fault location.
Update standard (TD-1464B-002) to
include lessons learned from 2019 PSPS
. ) standard TD-1464B- - events and IatfesF meteorology inputs, )
5.3.06 Grid Operations & 002 with revisions 5.3.6.4 - F.2 - Protocols for d. Qualitative update the existing DCC Operator Please provide Standard TD-1464B-002
Operating Protocols indicated PSPS Re-Energization Goal/Target training materials to incorporate with revisions indicated.
. revisions to the standard, and confirm
that required PG&E personnel
complete annual TD-1464S training.
1of1 Printed: 6/30/2021 6:02 AM

Appendix C - Data and Interview Requests
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DATA REQUEST

Data Request Number: 014

Name: Marc Underwood on behalf of Tom Lyons
Title: Project Manager

Company: BV

Data Request Date: 06.02.2021

Email: marc.underwood@bureauveritas.com
Phone #: 916-761-2416

Preferred Point of Contact: Email or Phone

Method Data Request

Program Target Asset Wildfire Tier Equipment# EAM Checklist Checklist Crear  Lat Long

1. Distribution Structure |BFB Tier3 Wildfire — Extreme 101035895 140000075464 02/25/20 38.0339 -120.2287 Review of Documentation (PDF or other available

Inspections BFB Tier3 Wildfire — Extreme 101035841 140000075801 02/26/20 38.0365 -120.2273 |inspection format) of the HFTD inspection records
BFB Tier3 Wildfire — Extreme 100487182 140000076107 02/28/20 37.8670 -122.2007 records for 315 towers from the Tier 3 and Tier
BFB Tier3 Wildfire — Extreme 101023148 140000076691 02/29/20 37.4032 -119.6226 2 Zones. If intrusive inspections,
BFB Tier3 Wildfire — Extreme 100078129 140000077070 03/02/20 39.1267 -120.9922 model of the test instrument used if
BFB Tier3 Wildfire — Extreme 101342060 140000077252 03/02/20 37.7800 -122.1395 other than drill and probe method.
BFB Tier3 Wildfire — Extreme 101054864 140000077315 03/03/20 38.0443 -120.2594
BFB Tier3 Wildfire — Extreme 101024466 140000077388 03/03/20 37.3311 -119.6195
BFB Tier3 Wildfire — Extreme 101360010 140000078278 03/06/20 37.8092 -122.1908
BFB Tier3 Wildfire — Extreme 101018509 140000079125 03/12/20 37.3181 -119.6177
BFB Tier3 Wildfire — Extreme 101268016 140000079328 03/13/20 38.2303 -120.3413
BFB Tier3 Wildfire — Extreme 101267956 140000079330 03/13/20 38.2299 -120.3432
BFB Tier3 Wildfire — Extreme 101023131 140000079889 03/19/20 37.3894 -119.6329
BFB Tier3 Wildfire — Extreme 101025045 140000080012 03/20/20 37.4149 -119.6274
BFB Tier3 Wildfire — Extreme 101017989 140000080317 03/25/20 37.3016 -119.6186
BFB Tier2 Wildfire — High 103652495 140000090226 04/14/20 39.8092 -121.6012
BFB Tier2 Wildfire — High 103342946 140000090409 04/14/20 37.3158 -119.6113
BFB Tier3 Wildfire — Extreme 101258384 140000091951 04/15/20 38.4176 -120.6134
BFB Tier3 Wildfire — Extreme 101270755 140000094014 04/16/20 38.2519 -120.3456
BFB Tier3 Wildfire — Extreme 101269689 140000094197 04/16/20 38.2384 -120.3393
BFB Tier3 Wildfire — Extreme 101256972 140000094346 04/16/20 38.4013 -120.6624
BFB Tier3 Wildfire — Extreme 101009533 140000098284 04/19/20 40.3705 -123.7355
BFB Tier3 Wildfire — Extreme 101258625 140000099194 04/20/20 38.4112 -120.6168
BFB Tier3 Wildfire — Extreme 100353946 140000099572 04/20/20 39.8221 -121.5955
BFB Tier3 Wildfire — Extreme 100439372 140000100355 04/20/20 39.8376 -121.5897
BFB Tier3 Wildfire — Extreme 101483683 140000104998 04/22/20 40.4932 -122.0425
BFB Tier3 Wildfire — Extreme 100677866 140000105221 04/22/20 37.1097 -119.4258
BFB Tier3 Wildfire — Extreme 100677813 140000107897 04/23/20 37.1017 -119.4324
BFB Tier3 Wildfire — Extreme 101006524 140000108052 04/23/20 40.3443 -124.0411
BFB Tier3 Wildfire — Extreme 100353638 140000108625 04/24/20 39.8406 -121.5977
BFB Tier3 Wildfire — Extreme 101256074 140000109034 04/24/20 38.4074 -120.6528
BFB Tier3 Wildfire — Extreme 101269885 140000112590 04/27/20 38.2430 -120.3311
BFB Tier3 Wildfire — Extreme 101245421 140000112969 04/27/20 38.4494 -120.5141
BFB Tier3 Wildfire — Extreme 101009264 140000118472 04/26/20 40.4263 -123.7628
BFB Tier3 Wildfire — Extreme 100336781 140000118747 04/29/20 39.8341 -121.5888
BFB Tier3 Wildfire — Extreme 100441422 140000119434 04/29/20 39.8318 -121.5883
BFB Tier3 Wildfire — Extreme 100357627 140000119584 04/29/20 39.7897 -121.6592
BFB Tier3 Wildfire — Extreme 101276079 140000119763 04/29/20 38.2515 -120.3704
BFB Tier3 Wildfire — Extreme 100680945 140000119771 04/29/20 37.0730 -119.4443
BFB Tier3 Wildfire — Extreme 100353660 140000121760 04/30/20 39.8335 -121.5982
BFB Tier2 Wildfire — High 103329363 140000122121 04/30/20 38.2300 -120.3772
BFB Tier3 Wildfire — Extreme 101276052 140000122905 04/30/20 38.2493 -120.3725
BFB Tier3 Wildfire — Extreme 101264075 140000124310 05/01/20 38.4144 -120.5906
BFB Tier3 Wildfire — Extreme 100325368 140000124585 05/01/20 39.7649 -121.6308
BFB Tier3 Wildfire — Extreme 100911432 140000128291 05/04/20 37.7039 -122.0400
BFB Tier3 Wildfire — Extreme 101473446 140000128808 05/04/20 40.5557 -122.4333
BFB Tier3 Wildfire — Extreme 100899418 140000129205 05/04/20 37.7875 -122.0563
BFB Tier3 Wildfire — Extreme 101473593 140000132389 05/05/20 40.5669 -122.4372
BFB Tier2 Wildfire — High 102212467 140000134379 05/05/20 39.0594 -123.4421
BFB Tier3 Wildfire — Extreme 100349813 140000134974 05/05/20 39.7369 -121.6995
BFB Tier3 Wildfire — Extreme 100259086 140000137312 05/06/20 37.3919 -122.2422
BFB Tier3 Wildfire — Extreme 100958478 140000138030 05/06/20 37.6123 -121.8976
BFB Tier3 Wildfire — Extreme 101259532 140000138139 05/06/20 38.2168 -120.3593
BFB Tier3 Wildfire — Extreme 101494303 140000138190 05/06/20 40.5376 -122.4732
BFB Tier3 Wildfire — Extreme 101259353 140000140032 05/07/20 38.2085 -120.3686
BFB Tier3 Wildfire — Extreme 101493580 140000140717 05/07/20 40.5251 -122.4859
BFB Tier3 Wildfire — Extreme 100956448 140000141377 05/07/20 37.6145 -121.9003
BFB Tier3 Wildfire — Extreme 100271940 140000142681 05/08/20 37.3851 -122.2704
BFB Tier3 Wildfire — Extreme 100271891 140000143220 05/08/20 37.3878 -122.2681
BFB Tier2 Wildfire — High 103939692 140000143849 05/08/20 39.7667 -121.6095
BFB Tier3 Wildfire — Extreme 101372035 140000143865 05/08/20 37.8375 -122.1908
BFB Tier3 Wildfire — Extreme 101493842 140000144741 05/08/20 40.5355 -122.4802
BFB Tier3 Wildfire — Extreme 101460747 140000145059 05/08/20 40.5177 -122.4743
BFB Tier2 Wildfire — High 103958700 140000150135 05/11/20 39.7620 -121.6417
BFB Tier3 Wildfire — Extreme 101280115 140000150510 05/11/20 38.2171 -120.5375
BFB Tier3 Wildfire — Extreme 100913702 140000150648 05/11/20 37.7094 -122.0432
BFB Tier3 Wildfire — Extreme 101266948 140000150879 05/11/20 38.4227 -120.5718
BFB Tier2 Wildfire — High 101935303 140000151051 05/11/20 35.4588 -120.7479
BFB Tier3 Wildfire — Extreme 101361691 140000152083 05/11/20 37.8329 -122.1987
BFB Tier3 Wildfire — Extreme 100295641 140000152244 05/11/20 37.3723 -122.2645
BFB Tier3 Wildfire — Extreme 101392409 140000152713 05/11/20 38.7438 -120.5665
BFB Tier3 Wildfire — Extreme 101281570 140000153584 05/11/20 38.1906 -120.4377
BFB Tier3 Wildfire — Extreme 100016459 140000153697 05/11/20 39.1223 -120.9144
BFB Tier3 Wildfire — Extreme 100338717 140000154748 05/12/20 39.6816 -121.5051
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BFB Tier3 Wildfire — Extreme 101262576 140000158508 05/13/20 38.4206 -120.6114
BFB Tier3 Wildfire — Extreme 101484223 140000159575 05/13/20 40.4811 -121.9886
BFB Tier3 Wildfire — Extreme 101267130 140000160156 05/13/20 38.4371 -120.5753
BFB Tier3 Wildfire — Extreme 101251435 140000161616 05/14/20 38.1903 -120.6204
BFB Tier3 Wildfire — Extreme 101262534 140000161667 05/14/20 38.4210 -120.6220
BFB Tier3 Wildfire — Extreme 101466884 140000162258 05/14/20 40.6221 -122.4936
BFB Tier3 Wildfire — Extreme 101266367 140000162898 05/14/20 38.4462 -120.5516
BFB Tier2 Wildfire — High 102197178 140000163595 05/14/20 39.4719 -123.2710
BFB Tier2 Wildfire — High 102171928 140000163843 05/14/20 39.2912 -123.5769
BFB Tier3 Wildfire — Extreme 101057541 140000163940 05/14/20 38.0184 -120.2669
BFB Tier3 Wildfire — Extreme 101281749 140000165007 05/15/20 38.2145 -120.5170
BFB Tier3 Wildfire — Extreme 101476259 140000166327 05/15/20 40.6919 -121.9161
BFB Tier2 Wildfire — High 103107033 140000166543 05/15/20 38.4883 -120.5375
BFB Tier3 Wildfire — Extreme 100099078 140000167541 05/16/20 38.9930 -121.0273
BFB Tier3 Wildfire — Extreme 100357909 140000168828 05/16/20 39.7762 -121.7325
BFB Tier3 Wildfire — Extreme 100312790 140000169198 05/16/20 37.4665 -122.2630
BFB Tier3 Wildfire — Extreme 101456861 140000169310 05/16/20 40.7026 -121.9186
BFB Tier3 Wildfire — Extreme 100337421 140000169380 05/16/20 39.7880 -121.5143
BFB Tier3 Wildfire — Extreme 101479263 140000169420 05/16/20 40.7163 -122.0404
BFB Tier3 Wildfire — Extreme 101251610 140000169454 05/16/20 38.3750 -120.4545
BFB Tier3 Wildfire — Extreme 100326407 140000172266 05/18/20 39.7468 -121.5796
BFB Tier3 Wildfire — Extreme 101272303 140000174986 05/19/20 38.3932 -120.6999
BFB Tier3 Wildfire — Extreme 101251475 140000175272 05/19/20 38.3763 -120.4819
BFB Tier3 Wildfire — Extreme 101472018 140000175862 05/19/20 40.5747 -122.4602
BFB Tier2 Wildfire — High 102198706 140000175986 05/19/20 39.3739 -123.1227
BFB Tier3 Wildfire — Extreme 101057312 140000177626 05/19/20 38.0150 -120.2801
BFB Tier3 Wildfire — Extreme 101475589 140000177879 05/19/20 40.6905 -121.9309
BFB Tier3 Wildfire — Extreme 101257213 140000178976 05/20/20 38.4184 -120.6623
BFB Tier3 Wildfire — Extreme 100334825 140000179123 05/20/20 39.6749 -121.5271
BFB Tier3 Wildfire — Extreme 100334812 140000179174 05/20/20 39.6768 -121.5277
BFB Tier3 Wildfire — Extreme 100334939 140000180438 05/20/20 39.7225 -121.4921
BFB Tier3 Wildfire — Extreme 101273219 140000180470 05/20/20 38.2332 -120.4921
BFB Tier3 Wildfire — Extreme 101484030 140000182991 05/21/20 40.5038 -121.9949
BFB Tier2 Wildfire — High 101900788 140000184011 05/21/20 35.5505 -120.8170
BFB Tier3 Wildfire — Extreme 100021588 140000184439 05/21/20 39.0079 -121.0290
BFB Tier3 Wildfire — Extreme 100335017 140000184468 05/21/20 39.8834 -121.5784
BFB Tier3 Wildfire — Extreme 100025694 140000184790 05/21/20 39.0066 -121.0284
BFB Tier3 Wildfire — Extreme 101265623 140000188303 05/22/20 38.4282 -120.5562
BFB Tier3 Wildfire — Extreme 101457753 140000188365 05/22/20 40.7239 -121.9173
BFB Tier3 Wildfire — Extreme 101280635 140000188550 05/22/20 38.1945 -120.5816
BFB Tier3 Wildfire — Extreme 100092315 140000188779 05/22/20 38.9214 -121.1553
BFB Tier3 Wildfire — Extreme 100334231 140000189657 05/23/20 39.6877 -121.4593
BFB Tier3 Wildfire — Extreme 100338960 140000190694 05/23/20 39.7038 -121.5491
BFB Tier3 Wildfire — Extreme 101267333 140000190930 05/23/20 38.2413 -120.5474
BFB Tier3 Wildfire — Extreme 101265919 140000191292 05/23/20 38.4413 -120.5418
BFB Tier3 Wildfire — Extreme 101490095 140000192051 05/23/20 40.4997 -121.8516
BFB Tier3 Wildfire — Extreme 100899483 140000192341 05/25/20 37.7738 -121.7330
BFB Tier3 Wildfire — Extreme 101047025 140000192352 05/25/20 38.0131 -120.3099
BFB Tier3 Wildfire — Extreme 101479116 140000193808 05/26/20 40.7277 -122.0318
BFB Tier3 Wildfire — Extreme 100083303 140000193977 05/26/20 39.2615 -121.0247
BFB Tier3 Wildfire — Extreme 100030186 140000194299 05/26/20 38.9726 -121.0676
BFB Tier3 Wildfire — Extreme 101281035 140000194799 05/26/20 38.1481 -120.5836
BFB Tier2 Wildfire — High 103929666 140000195191 05/26/20 38.9526 -121.1680
BFB Tier3 Wildfire — Extreme 100067216 140000196242 05/26/20 39.2607 -121.0082
BFB Tier3 Wildfire — Extreme 100035579 140000196542 05/26/20 38.9366 -121.1751
BFB Tier3 Wildfire — Extreme 100273943 140000196932 05/27/20 37.4235 -122.2780
BFB Tier3 Wildfire — Extreme 100355596 140000197064 05/27/20 39.8135 -121.6258
BFB Tier3 Wildfire — Extreme 101390594 140000197919 05/27/20 38.6983 -120.8688
BFB Tier3 Wildfire — Extreme 101457198 140000198095 05/27/20 40.7180 -121.9117
BFB Tier3 Wildfire — Extreme 101390688 140000199464 05/27/20 38.7122 -120.8659
BFB Tier3 Wildfire — Extreme 101455751 140000200159 05/27/20 40.8619 -122.3448
BFB Tier3 Wildfire — Extreme 100082112 140000201014 05/27/20 38.9384 -121.1632
BFB Tier3 Wildfire — Extreme 101251772 140000201422 05/28/20 38.3947 -120.4740
BFB Tier3 Wildfire — Extreme 100047378 140000201914 05/28/20 38.8832 -121.1612
BFB Tier3 Wildfire — Extreme 100426697 140000202053 05/28/20 39.9422 -121.7241
BFB Tier3 Wildfire — Extreme 100402834 140000202155 05/28/20 39.9347 -121.7339
BFB Tier3 Wildfire — Extreme 101414954 140000202497 05/28/20 38.6962 -120.8591
BFB Tier3 Wildfire — Extreme 100339528 140000202721 05/28/20 39.9453 -121.7075
BFB Tier3 Wildfire — Extreme 101386308 140000202806 05/28/20 38.7413 -120.8145
BFB Tier3 Wildfire — Extreme 101489613 140000202920 05/28/20 40.4931 -121.8786
BFB Tier2 Wildfire — High 102040905 140000205740 05/29/20 38.1659 -120.8841
BFB Tier3 Wildfire — Extreme 100431537 140000205944 05/29/20 39.9067 -121.6493
BFB Tier3 Wildfire — Extreme 100899565 140000206234 05/29/20 37.7756 -121.9979
BFB Tier3 Wildfire — Extreme 101276895 140000206266 05/29/20 38.3493 -120.5626
BFB Tier3 Wildfire — Extreme 100083345 140000206862 05/29/20 39.2674 -121.0125
BFB Tier3 Wildfire — Extreme 100081592 140000206906 05/29/20 39.2351 -121.1040
BFB Tier3 Wildfire — Extreme 100034333 140000206914 05/29/20 38.9736 -121.0505
BFB Tier3 Wildfire — Extreme 100077252 140000207284 05/29/20 39.2621 -121.0654
BFB Tier3 Wildfire — Extreme 101268081 140000208469 05/29/20 38.2304 -120.5385
BFB Tier2 Wildfire — High 102037115 140000208722 05/29/20 38.4684 -123.0117
BFB Tier3 Wildfire — Extreme 101445613 140000209854 05/30/20 37.9154 -122.2805
BFB Tier3 Wildfire — Extreme 101438762 140000210454 05/30/20 37.9119 -122.2794
BFB Tier3 Wildfire — Extreme 100375518 140000213385 06/01/20 39.4357 -121.5060
BFB Tier3 Wildfire — Extreme 101489308 140000213434 06/01/20 40.4958 -121.9093
BFB Tier3 Wildfire — Extreme 100105175 140000213810 06/01/20 38.8863 -121.1635
BFB Tier3 Wildfire — Extreme 101405185 140000214425 06/01/20 38.7161 -120.8224
BFB Tier3 Wildfire — Extreme 100409170 140000215504 06/01/20 39.4191 -121.3704
BFB Tier3 Wildfire — Extreme 100361163 140000216011 06/01/20 39.9054 -121.5271
BFB Tier3 Wildfire — Extreme 100361367 140000217345 06/02/20 39.9280 -121.6425
BFB Tier3 Wildfire — Extreme 100045618 140000217422 06/02/20 38.8965 -121.0948
BFB Tier3 Wildfire — Extreme 101247442 140000218640 06/02/20 38.2871 -120.5795
BFB Tier3 Wildfire — Extreme 100047773 140000218914 06/02/20 38.8896 -121.1270
BFB Tier3 Wildfire — Extreme 100425213 140000218931 06/02/20 39.4349 -121.5077

BFB Tier3 Wildfire — Extreme 100335185 140000220154 06/02/20 39.8930 -121.5700
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BFB Tier3 Wildfire — Extreme 101391842 140000220180 06/02/20 38.7201 -120.8684
BFB Tier3 Wildfire — Extreme 101047933 140000220844 06/02/20 38.0299 -120.2973
BFB Tier3 Wildfire — Extreme 101481456 140000220914 06/02/20 40.5254 -121.9586
BFB Tier3 Wildfire — Extreme 101421985 140000221781 06/03/20 38.7674 -121.0402
BFB Tier2 Wildfire — High 103209390 140000223380 06/03/20 37.3040 -119.6101
BFB Tier3 Wildfire — Extreme 101482358 140000223411 06/03/20 40.5247 -121.8366
BFB Tier3 Wildfire — Extreme 101482323 140000223421 06/03/20 40.5259 -121.8351
BFB Tier2 Wildfire — High 103628700 140000223570 06/03/20 37.9658 -122.1402
BFB Tier3 Wildfire — Extreme 101390904 140000223654 06/03/20 38.7090 -120.8577
BFB Tier3 Wildfire — Extreme 101275066 140000223748 06/03/20 38.3563 -120.2120
BFB Tier3 Wildfire — Extreme 100360673 140000224433 06/03/20 39.4287 -121.3620
BFB Tier2 Wildfire — High 103349337 140000224701 06/03/20 37.5248 -119.9089
BFB Tier3 Wildfire — Extreme 100099832 140000225042 06/03/20 39.3070 -121.0299
BFB Tier3 Wildfire — Extreme 101387529 140000226226 06/03/20 38.7439 -120.7982
BFB Tier3 Wildfire — Extreme 101394108 140000226836 06/04/20 38.7586 -120.5937
BFB Tier3 Wildfire — Extreme 101275748 140000227165 06/04/20 38.1721 -120.3753
BFB Tier3 Wildfire — Extreme 101264278 140000227288 06/04/20 38.2981 -120.2717
BFB Tier3 Wildfire — Extreme 100076110 140000227588 06/03/20 39.2307 -120.9972
BFB Tier3 Wildfire — Extreme 101394323 140000227916 06/04/20 38.7538 -120.5934
BFB Tier3 Wildfire — Extreme 100029667 140000228170 06/04/20 38.9978 -121.0192
BFB Tier2 Wildfire — High 101882520 140000228186 06/03/20 35.4801 -120.8440
BFB Tier3 Wildfire — Extreme 101482385 140000229238 06/04/20 40.5300 -121.8304
BFB Tier3 Wildfire — Extreme 101377030 140000229251 06/04/20 38.7154 -121.0689
BFB Tier3 Wildfire — Extreme 101048626 140000230124 06/04/20 38.0299 -120.3151
BFB Tier3 Wildfire — Extreme 100005954 140000230693 06/04/20 39.2325 -121.1099
BFB Tier3 Wildfire — Extreme 101420138 140000230823 06/04/20 38.7611 -120.6691
BFB Tier3 Wildfire — Extreme 100005951 140000230952 06/04/20 39.2335 -121.1100
BFB Tier3 Wildfire — Extreme 101249756 140000231436 06/05/20 38.2527 -120.7159
BFB Tier3 Wildfire — Extreme 100075109 140000231649 06/05/20 38.9078 -120.8539
BFB Tier3 Wildfire — Extreme 100072685 140000231664 06/05/20 39.2533 -120.9985
BFB Tier3 Wildfire — Extreme 100375864 140000232043 06/05/20 39.4372 -121.4763
BFB Tier3 Wildfire — Extreme 101394157 140000233189 06/05/20 38.7562 -120.5940
BFB Tier3 Wildfire — Extreme 101494604 140000234479 06/05/20 40.4851 -122.5364
BFB Tier3 Wildfire — Extreme 100004192 140000234680 06/05/20 39.2839 -121.1228
BFB Tier3 Wildfire — Extreme 100032648 140000235429 06/06/20 38.9954 -121.0119
BFB Tier3 Wildfire — Extreme 101407360 140000235888 06/06/20 38.7340 -120.6397
BFB Tier2 Wildfire — High 103972867 140000236134 06/06/20 38.7496 -120.6076
BFB Tier2 Wildfire — High 103840724 140000236441 06/06/20 38.9888 -121.2238
BFB Tier3 Wildfire — Extreme 101393858 140000236535 06/06/20 38.7719 -120.5938
BFB Tier3 Wildfire — Extreme 101277479 140000236634 06/06/20 38.3089 -120.5620
BFB Tier2 Wildfire — High 102231566 140000236998 06/06/20 37.9374 -122.5409
BFB Tier3 Wildfire — Extreme 101278134 140000237091 06/06/20 38.3424 -120.5753
BFB Tier3 Wildfire — Extreme 101264153 140000237500 06/06/20 38.2992 -120.2716
BFB Tier3 Wildfire — Extreme 100395702 140000238421 06/06/20 39.4572 -121.4896
BFB Tier2 Wildfire — High 103894480 140000238853 06/06/20 39.0195 -120.8936
BFB Tier3 Wildfire — Extreme 100003772 140000238868 06/06/20 39.2769 -121.1293
BFB Tier3 Wildfire — Extreme 100988085 140000239261 06/06/20 39.8786 -123.7284
BFB Tier3 Wildfire — Extreme 100968981 140000239937 06/07/20 40.9421 -123.6319
BFB Tier3 Wildfire — Extreme 101376356 140000240091 06/07/20 38.6170 -121.0080
BFB Tier2 Wildfire — High 102237875 140000242586 06/08/20 37.9808 -122.5921
BFB Tier3 Wildfire — Extreme 100958396 140000242608 06/08/20 37.5747 -121.6793
BFB Tier3 Wildfire — Extreme 100360829 140000242917 06/08/20 39.4400 -121.3392
BFB Tier3 Wildfire — Extreme 100980719 140000244239 06/08/20 40.9611 -123.8362
BFB Tier2 Wildfire — High 102002898 140000245115 06/09/20 38.5635 -122.6864
BFB Tier3 Wildfire — Extreme 100024976 140000245394 06/10/20 39.0097 -120.8511
BFB Tier3 Wildfire — Extreme 101280881 140000246018 06/09/20 38.3168 -120.2594
BFB Tier3 Wildfire — Extreme 100937558 140000246100 06/09/20 37.5936 -121.6659
BFB Tier3 Wildfire — Extreme 100030751 140000246312 06/09/20 38.9711 -120.8866
BFB Tier3 Wildfire — Extreme 101261694 140000246404 06/08/20 38.4408 -120.6667
BFB Tier3 Wildfire — Extreme 100960800 140000247864 06/09/20 37.7143 -122.0125
BFB Tier3 Wildfire — Extreme 100070250 140000248007 06/09/20 39.2680 -121.0774
BFB Tier3 Wildfire — Extreme 101420129 140000248158 06/09/20 38.7531 -120.6441
BFB Tier3 Wildfire — Extreme 101259063 140000249948 06/09/20 38.2751 -120.3279
BFB Tier2 Wildfire — High 103648439 140000250189 06/10/20 39.4721 -121.3164
BFB Tier2 Wildfire — High 102262320 140000250583 06/10/20 38.5208 -122.4662
BFB Tier3 Wildfire — Extreme 100410291 140000251531 06/10/20 39.4380 -121.3868
BFB Tier3 Wildfire — Extreme 100086299 140000251929 06/10/20 39.2752 -121.0268
BFB Tier3 Wildfire — Extreme 101055630 140000251977 06/10/20 38.0033 -120.2580
BFB Tier2 Wildfire — High 102220490 140000252284 06/10/20 38.0889 -122.5920
BFB Tier3 Wildfire — Extreme 100679516 140000252451 06/10/20 37.0696 -119.4943
BFB Tier3 Wildfire — Extreme 101056045 140000252513 06/10/20 38.0317 -120.2647
BFB Tier3 Wildfire — Extreme 100445100 140000252844 06/09/20 37.9903 -122.1452
BFB Tier3 Wildfire — Extreme 100360544 140000253616 06/10/20 39.4268 -121.3327
BFB Tier3 Wildfire — Extreme 101264515 140000254135 06/10/20 38.2865 -120.2721
BFB Tier3 Wildfire — Extreme 101261112 140000254699 06/10/20 38.4282 -120.6554
BFB Tier3 Wildfire — Extreme 100395289 140000256663 06/11/20 39.4847 -121.4431
BFB Tier3 Wildfire — Extreme 101039862 140000257120 06/11/20 38.0072 -120.2719
BFB Tier3 Wildfire — Extreme 100376339 140000258357 06/11/20 39.4901 -121.3846
BFB Tier3 Wildfire — Extreme 100429844 140000258932 06/11/20 39.5029 -121.4034
BFB Tier3 Wildfire — Extreme 101376003 140000259428 06/11/20 38.6014 -121.0128
BFB Tier3 Wildfire — Extreme 100101353 140000259981 06/11/20 39.2569 -121.1052
BFB Tier3 Wildfire — Extreme 101293423 140000259987 06/11/20 39.3292 -121.4063
BFB Tier3 Wildfire — Extreme 101418976 140000260154 06/11/20 38.7577 -120.5166
BFB Tier2 Wildfire — High 102352372 140000260513 06/11/20 39.2977 -120.9591
BFB Tier3 Wildfire — Extreme 101291307 140000260629 06/11/20 39.3424 -121.2767
BFB Tier3 Wildfire — Extreme 101445462 140000261979 06/12/20 37.8874 -122.2448
BFB Tier3 Wildfire — Extreme 100375636 140000262196 06/12/20 39.5131 -121.4463
BFB Tier3 Wildfire — Extreme 101397424 140000263653 06/12/20 38.7598 -120.5189
BFB Tier2 Wildfire — High 101529891 140000264233 06/12/20 40.0190 -122.4487
BFB Tier3 Wildfire — Extreme 100609565 140000265234 06/12/20 37.0861 -121.6771
BFB Tier3 Wildfire — Extreme 100459081 140000266280 06/13/20 37.9671 -122.1329
BFB Tier3 Wildfire — Extreme 101262499 140000266294 06/13/20 38.4049 -120.7245
BFB Tier3 Wildfire — Extreme 101421158 140000266345 06/13/20 38.7595 -120.5635

BFB Tier3 Wildfire — Extreme 101248111 140000266506 06/13/20 38.3819 -120.5201
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BFB Tier3 Wildfire — Extreme 101275257 140000266822 06/13/20 38.4255 -120.1020
BFB Tier3 Wildfire — Extreme 100112677 140000268245 06/13/20 39.2474 -121.0980
BFB Tier3 Wildfire — Extreme 101277181 140000268352 06/12/20 38.1073 -120.6935
BFB Tier3 Wildfire — Extreme 100036271 140000268363 06/13/20 38.9541 -121.2188
BFB Tier2 Wildfire — High 103836608 140000268485 06/13/20 38.3404 -122.4699
BFB Tier3 Wildfire — Extreme 100112156 140000268586 06/13/20 39.0173 -120.8040
BFB Tier3 Wildfire — Extreme 101033954 140000268748 06/13/20 37.9861 -120.2815
BFB Tier3 Wildfire — Extreme 101292268 140000269157 06/13/20 39.3368 -121.3787
BFB Tier3 Wildfire — Extreme 100034072 140000269402 06/13/20 39.0000 -120.8671
BFB Tier3 Wildfire — Extreme 100019516 140000269997 06/13/20 39.0499 -120.7797
BFB Tier2 Wildfire — High 101556242 140000270132 06/13/20 40.4443 -121.8191
BFB Tier2 Wildfire — High 101556306 140000270144 06/13/20 40.4405 -121.8271
BFB Tier3 Wildfire — Extreme 101292915 140000270205 06/13/20 39.3318 -121.4144
BFB Tier3 Wildfire — Extreme 101274989 140000270413 06/13/20 38.3783 -120.1932
BFB Tier3 Wildfire — Extreme 100381058 140000271468 06/15/20 39.5194 -121.3891
BFB Tier3 Wildfire — Extreme 100271809 140000272132 06/15/20 37.3153 -122.2729
BFB Tier3 Wildfire — Extreme 100048241 140000273535 06/15/20 38.9050 -120.8401
BFB Tier3 Wildfire — Extreme 101279703 140000273551 06/15/20 38.3087 -120.2596
BFB Tier3 Wildfire — Extreme 101512855 140000273793 06/15/20 40.5587 -121.7219
BFB Tier3 Wildfire — Extreme 100060205 140000274006 06/15/20 38.8111 -121.0521
BFB Tier3 Wildfire — Extreme 101245769 140000274053 06/15/20 38.4083 -120.4644
BFB Tier3 Wildfire — Extreme 101400360 140000274458 06/15/20 38.7662 -120.7285
BFB Tier3 Wildfire — Extreme 101248957 140000274664 06/15/20 38.3864 -120.5496
BFB Tier3 Wildfire — Extreme 101398118 140000274977 06/15/20 38.7671 -120.3561
BFB Tier3 Wildfire — Extreme 101481498 140000275186 06/15/20 40.5066 -121.7389
BFB Tier3 Wildfire — Extreme 100987829 140000275305 06/15/20 39.8459 -123.7097
BFB Tier3 Wildfire — Extreme 101396126 140000275430 06/15/20 38.7383 -120.6036
BFB Tier3 Wildfire — Extreme 100651670 140000276418 06/15/20 36.9766 -119.3683
BFB Tier3 Wildfire — Extreme 100425635 140000276459 06/15/20 39.5048 -121.4291
BFB Tier3 Wildfire — Extreme 101056125 140000276679 06/16/20 38.0302 -120.2523
BFB Tier3 Wildfire — Extreme 101057165 140000277198 06/16/20 38.0230 -120.2650
BFB Tier3 Wildfire — Extreme 100396135 140000278268 06/16/20 39.5066 -121.2758
BFB Tier3 Wildfire — Extreme 101479692 140000279018 06/16/20 40.7937 -121.9456
BFB Tier3 Wildfire — Extreme 100004953 140000279325 06/16/20 39.2940 -120.9640
BFB Tier3 Wildfire — Extreme 100421381 140000279701 06/16/20 39.5247 -121.2924
BFB Tier3 Wildfire — Extreme 100676412 140000280491 06/16/20 36.9901 -119.4893
BFB Tier3 Wildfire — Extreme 101251792 140000281036 06/16/20 38.2501 -120.7210
BFB Tier3 Wildfire — Extreme 101007471 140000281238 06/16/20 40.2976 -123.3612
BFB Tier3 Wildfire — Extreme 100483604 140000282545 06/17/20 37.9228 -121.9121
BFB Tier3 Wildfire — Extreme 101271947 140000282586 06/17/20 38.4043 -120.6970
BFB Tier3 Wildfire — Extreme 101278668 140000283266 06/17/20 38.3105 -120.6642
BFB Tier3 Wildfire — Extreme 101037797 140000283565 06/17/20 38.0110 -120.2297
BFB Tier3 Wildfire — Extreme 101033860 140000284250 06/17/20 37.9817 -120.2834
BFB Tier3 Wildfire — Extreme 101292558 140000284891 06/17/20 39.3349 -121.3924
BFB Tier3 Wildfire — Extreme 101292543 140000285206 06/17/20 39.3308 -121.3937
BFB Tier3 Wildfire — Extreme 100100362 140000285220 06/17/20 39.3048 -120.9549
BFB Tier3 Wildfire — Extreme 101259398 140000285473 06/16/20 38.2371 -120.3174
BFB Tier3 Wildfire — Extreme 100359639 140000286216 06/17/20 39.4291 -121.4333
BFB Tier3 Wildfire — Extreme 101051274 140000287140 06/18/20 37.9855 -120.4080
BFB Tier2 Wildfire — High 102167248 140000287456 06/17/20 38.8166 -122.7161
BFB Tier3 Wildfire — Extreme 101481581 140000287833 06/17/20 40.5031 -121.7395
BFB Tier3 Wildfire — Extreme 101413822 140000288096 06/18/20 38.7872 -120.7748
BFB Tier3 Wildfire — Extreme 100676092 140000288543 06/18/20 37.0367 -119.4379
BFB Tier3 Wildfire — Extreme 100005210 140000288749 06/17/20 39.2991 -120.9725
BFB Tier3 Wildfire — Extreme 101413695 140000288856 06/18/20 38.8112 -120.7519
BFB Tier3 Wildfire — Extreme 101263694 140000288989 06/18/20 38.5018 -120.7208
BFB Tier3 Wildfire — Extreme 100396307 140000289477 06/18/20 39.5168 -121.2665
BFB Tier3 Wildfire — Extreme 100037667 140000289616 06/18/20 38.9132 -120.9635
BFB Tier3 Wildfire — Extreme 101037001 140000289654 06/18/20 38.0289 -120.2280
BFB Tier3 Wildfire — Extreme 100006416 140000289906 06/18/20 39.2607 -121.2155
BFB Tier3 Wildfire — Extreme 100398691 140000289988 06/18/20 39.4258 -121.4427
BFB Tier2 Wildfire — High 102229900 140000290131 06/18/20 38.0517 -122.6586
BFB Tier3 Wildfire — Extreme 100348040 140000290858 06/19/20 39.4853 -121.2271
BFB Tier3 Wildfire — Extreme 101049016 140000291514 06/18/20 38.0496 -120.3210
BFB Tier3 Wildfire — Extreme 100680233 140000292061 06/18/20 37.0058 -119.4055
BFB Tier3 Wildfire — Extreme 100652965 140000292121 06/18/20 36.9669 -119.3199
BFB Tier2 Wildfire — High 102352334 140000292253 06/18/20 39.0516 -120.7521
BFB Tier3 Wildfire — Extreme 101386104 140000292544 06/18/20 38.7952 -120.7250
BFB Tier2 Wildfire — High 103848516 140000292580 06/19/20 39.2276 -121.2346
BFB Tier3 Wildfire — Extreme 100650512 140000292732 06/19/20 36.9823 -119.3805
BFB Tier3 Wildfire — Extreme 100006665 140000292775 06/18/20 39.2682 -121.1758
BFB Tier3 Wildfire — Extreme 100083916 140000293282 06/16/20 38.9935 -120.9246
BFB Tier3 Wildfire — Extreme 100092804 140000293285 06/18/20 38.9930 -120.9176
BFB Tier3 Wildfire — Extreme 101035568 140000294425 06/19/20 38.0291 -120.2361
BFB Tier3 Wildfire — Extreme 101335356 140000294979 06/19/20 39.4296 -121.2557
BFB Tier3 Wildfire — Extreme 101056720 140000295149 06/19/20 38.0026 -120.3949
BFB Tier2 Wildfire — High 102199444 140000295419 06/19/20 39.3913 -123.3313
BFB Tier3 Wildfire — Extreme 101052840 140000295524 06/19/20 38.0608 -120.2713
BFB Tier3 Wildfire — Extreme 100675911 140000295534 06/19/20 37.0291 -119.4449
BFB Tier3 Wildfire — Extreme 100083099 140000296263 06/19/20 39.2352 -121.2601
BFB Tier3 Wildfire — Extreme 101261176 140000296714 06/19/20 38.4794 -120.6991
BFB Tier3 Wildfire — Extreme 100376184 140000296849 06/19/20 39.4806 -121.3586
BFB Tier2 Wildfire — High 102167543 140000297456 06/19/20 38.7744 -122.6998
BFB Tier3 Wildfire — Extreme 101419649 140000297511 06/19/20 38.7699 -120.4385
BFB Tier2 Wildfire — High 102253233 140000297705 06/19/20 38.6339 -122.4193
BFB Tier3 Wildfire — Extreme 101051212 140000298390 06/20/20 38.0250 -120.3793
BFB Tier3 Wildfire — Extreme 100352920 140000299037 06/20/20 39.4509 -121.2806
BFB Tier3 Wildfire — Extreme 101282708 140000299134 06/20/20 37.9425 -120.6325
BFB Tier3 Wildfire — Extreme 101387039 140000299152 06/20/20 38.7968 -120.7545
BFB Tier3 Wildfire — Extreme 100006803 140000299377 06/20/20 39.2613 -121.2110
BFB Tier3 Wildfire — Extreme 101412943 140000299704 06/20/20 38.7990 -120.8577
BFB Tier3 Wildfire — Extreme 100038047 140000300387 06/20/20 38.9135 -120.9422
BFB Tier3 Wildfire — Extreme 101006327 140000300396 06/20/20 40.4933 -123.9886

BFB Tier3 Wildfire — Extreme 100482694 140000300539 06/20/20 37.8970 -122.0028
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BFB Tier3 Wildfire — Extreme 101418147 140000300575 06/20/20 38.7445 -120.7855
BFB Tier3 Wildfire — Extreme 100079869 140000300675 06/20/20 39.1708 -120.9354
BFB Tier3 Wildfire — Extreme 100396325 140000301065 06/20/20 39.5176 -121.2596
BFB Tier3 Wildfire — Extreme 101010242 140000301985 06/20/20 40.5085 -123.9909
BFB Tier3 Wildfire — Extreme 101248175 140000302251 06/20/20 38.3759 -120.5627
BFB Tier3 Wildfire — Extreme 100651158 140000302708 06/20/20 36.9727 -119.3914
BFB Tier3 Wildfire — Extreme 100003412 140000302948 06/21/20 39.2921 -120.7184
BFB Tier3 Wildfire — Extreme 100495737 140000303680 06/17/20 37.8592 -121.8493
BFB Tier3 Wildfire — Extreme 101418283 140000305419 06/22/20 38.7969 -120.7000
BFB Tier3 Wildfire — Extreme 101413793 140000305669 06/22/20 38.7960 -120.7563
BFB Tier3 Wildfire — Extreme 100483731 140000306702 06/22/20 37.9088 -121.9047
BFB Tier3 Wildfire — Extreme 100096751 140000307245 06/22/20 38.9321 -120.9000
BFB Tier3 Wildfire — Extreme 100096743 140000307246 06/22/20 38.9339 -120.9011
BFB Tier3 Wildfire — Extreme 101261056 140000308032 06/22/20 38.4854 -120.7004
BFB Tier3 Wildfire — Extreme 100396172 140000308830 06/23/20 39.5038 -121.2784
BFB Tier2 Wildfire — High 103803411 140000308894 06/22/20 37.4689 -122.2695
BFB Tier3 Wildfire — Extreme 100396530 140000309196 06/23/20 39.5379 -121.1693
BFB Tier2 Wildfire — High 103377255 140000309383 06/22/20 40.3428 -121.8858
BFB Tier3 Wildfire — Extreme 100376199 140000311101 06/23/20 39.4809 -121.3674
BFB Tier3 Wildfire — Extreme 101250503 140000312349 06/23/20 38.3958 -120.5817
BFB Tier3 Wildfire — Extreme 101250492 140000312363 06/23/20 38.3908 -120.5830
BFB Tier2 Wildfire — High 102186221 140000313370 06/22/20 39.2386 -123.6823
BFB Tier3 Wildfire — Extreme 101261398 140000314246 06/23/20 38.4859 -120.6780
BFB Tier3 Wildfire — Extreme 101261384 140000314247 06/23/20 38.4904 -120.6790
BFB Tier3 Wildfire — Extreme 100414989 140000314384 06/24/20 39.5360 -121.1594
BFB Tier3 Wildfire — Extreme 101415632 140000316481 06/24/20 38.7942 -120.6975
BFB Tier3 Wildfire — Extreme 101265750 140000316498 06/24/20 38.4407 -120.5571
BFB Tier3 Wildfire — Extreme 100415620 140000317152 06/24/20 39.4579 -121.2176
BFB Tier3 Wildfire — Extreme 101031999 140000317337 06/24/20 38.0353 -120.3560
BFB Tier3 Wildfire — Extreme 101283697 140000317627 06/24/20 37.9106 -120.6037
BFB Tier3 Wildfire — Extreme 100083262 140000317903 06/24/20 38.9135 -120.8111
BFB Tier3 Wildfire — Extreme 100076305 140000317953 06/24/20 39.1871 -120.8398
BFB Tier3 Wildfire — Extreme 100007771 140000319159 06/24/20 39.2372 -121.1137
BFB Tier3 Wildfire — Extreme 100679248 140000320228 06/25/20 37.0807 -119.4629
BFB Tier3 Wildfire — Extreme 101247916 140000321689 06/25/20 38.1936 -120.8881
BFB Tier3 Wildfire — Extreme 100007106 140000325802 06/23/20 39.2581 -120.7245
BFB Tier3 Wildfire — Extreme 100060960 140000325946 06/25/20 38.8169 -121.0006
BFB Tier3 Wildfire — Extreme 101329757 140000326297 06/25/20 39.3777 -121.2285
BFB Tier3 Wildfire — Extreme 100007866 140000326395 06/25/20 39.2398 -121.1121
BFB Tier3 Wildfire — Extreme 101030760 140000326650 06/25/20 38.0153 -120.3263
BFB Tier3 Wildfire — Extreme 100039155 140000327246 06/25/20 38.9407 -120.7289
BFB Tier3 Wildfire — Extreme 100009854 140000328534 06/24/20 39.1845 -120.8083
BFB Tier3 Wildfire — Extreme 100079866 140000329025 06/25/20 39.1699 -120.9364
BFB Tier3 Wildfire — Extreme 100650515 140000330260 06/26/20 36.9805 -119.3806
BFB Tier2 Wildfire — High 103186683 140000330519 06/26/20 38.4138 -120.6951
BFB Tier3 Wildfire — Extreme 100089135 140000330676 06/25/20 38.9224 -120.9054
BFB Tier3 Wildfire — Extreme 101045476 140000331037 06/26/20 38.0589 -120.1880
BFB Tier3 Wildfire — Extreme 101053963 140000331343 06/26/20 38.0514 -120.2633
BFB Tier3 Wildfire — Extreme 100074971 140000331780 06/26/20 38.9116 -120.8256
BFB Tier3 Wildfire — Extreme 101359847 140000331964 06/26/20 37.8308 -122.2012
BFB Tier3 Wildfire — Extreme 101013459 140000332053 06/26/20 38.1564 -120.0517
BFB Tier3 Wildfire — Extreme 100430548 140000332063 06/26/20 40.0375 -121.6181
BFB Tier3 Wildfire — Extreme 100374678 140000332465 06/26/20 39.5465 -121.2921
BFB Tier3 Wildfire — Extreme 100416740 140000332547 06/26/20 39.5418 -121.1492
BFB Tier3 Wildfire — Extreme 101420027 140000333456 06/26/20 38.7787 -120.4266
BFB Tier3 Wildfire — Extreme 101051068 140000334242 06/26/20 38.2358 -119.9857
BFB Tier3 Wildfire — Extreme 100002665 140000334861 06/26/20 39.3189 -121.1228
BFB Tier3 Wildfire — Extreme 101422259 140000335518 06/27/20 38.7455 -120.9996
BFB Tier3 Wildfire — Extreme 101032375 140000335603 06/27/20 38.0402 -120.3450
BFB Tier3 Wildfire — Extreme 101051038 140000335970 06/27/20 38.2403 -119.9921
BFB Tier3 Wildfire — Extreme 101054059 140000336944 06/27/20 38.0578 -120.2575
BFB Tier3 Wildfire — Extreme 100038750 140000337139 06/27/20 38.9431 -120.7201
BFB Tier3 Wildfire — Extreme 101419256 140000337350 06/27/20 38.6848 -120.6660
BFB Tier3 Wildfire — Extreme 101396520 140000338857 06/28/20 38.6809 -120.6641
BFB Tier3 Wildfire — Extreme 100962460 140000339562 06/24/20 40.8713 -123.5881
BFB Tier2 Wildfire — High 103678464 140000341236 06/29/20 39.3122 -121.2752
BFB Tier3 Wildfire — Extreme 100048773 140000343310 06/29/20 38.9071 -120.8239
BFB Tier3 Wildfire — Extreme 100413268 140000343597 06/29/20 39.6814 -121.3446
BFB Tier3 Wildfire — Extreme 101388053 140000345087 06/29/20 38.7353 -120.7937
BFB Tier3 Wildfire — Extreme 101038196 140000346921 06/30/20 38.1556 -120.0571
BFB Tier3 Wildfire — Extreme 100391802 140000347105 06/30/20 40.0103 -121.2284
BFB Tier3 Wildfire — Extreme 101054800 140000347359 06/30/20 38.0408 -120.2638
BFB Tier3 Wildfire — Extreme 100422033 140000348278 06/30/20 39.4741 -121.3054
BFB Tier3 Wildfire — Extreme 100006077 140000348417 06/30/20 39.2466 -120.7311
BFB Tier3 Wildfire — Extreme 100495625 140000349568 06/30/20 37.8697 -121.9276
BFB Tier3 Wildfire — Extreme 101038219 140000349750 06/30/20 38.1625 -120.0534
BFB Tier3 Wildfire — Extreme 101419027 140000350534 06/30/20 38.6834 -120.6389
BFB Tier3 Wildfire — Extreme 101039233 140000350900 06/30/20 38.1561 -120.0566
BFB Tier3 Wildfire — Extreme 100348077 140000352011 06/30/20 39.6534 -121.4013
BFB Tier3 Wildfire — Extreme 100096368 140000352577 06/30/20 39.4408 -121.0744
BFB Tier3 Wildfire — Extreme 100008442 140000352796 07/01/20 39.2326 -121.1521
BFB Tier3 Wildfire — Extreme 101037561 140000353610 07/01/20 38.0867 -120.1541
BFB Tier3 Wildfire — Extreme 101254816 140000353686 07/01/20 38.3884 -120.6735
BFB Tier3 Wildfire — Extreme 100495596 140000353997 07/01/20 37.8675 -121.9341
BFB Tier2 Wildfire — High 102241559 140000354894 07/01/20 38.4995 -122.4839
BFB Tier3 Wildfire — Extreme 100495607 140000355554 07/01/20 37.8590 -121.9308
BFB Tier3 Wildfire — Extreme 101243541 140000355922 07/01/20 38.4245 -120.4929
BFB Tier2 Wildfire — High 101691178 140000356316 07/01/20 36.9973 -121.8937
BFB Tier3 Wildfire — Extreme 101008738 140000357855 07/01/20 40.2821 -123.3935
BFB Tier2 Wildfire — High 102007085 140000358270 07/01/20 38.3736 -122.9620
BFB Tier3 Wildfire — Extreme 101243527 140000358475 07/01/20 38.4284 -120.4930
BFB Tier3 Wildfire — Extreme 101293164 140000358764 07/01/20 39.3323 -121.3954
BFB Tier3 Wildfire — Extreme 101402719 140000359009 07/01/20 38.6567 -120.6097

BFB Tier3 Wildfire — Extreme 101039271 140000359660 07/02/20 38.0402 -120.2320
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BFB Tier3 Wildfire — Extreme 100086720 140000359762 07/01/20 39.4356 -121.0851
BFB Tier3 Wildfire — Extreme 100056162 140000360761 07/02/20 38.8583 -120.8634
BFB Tier3 Wildfire — Extreme 100487255 140000363918 07/02/20 37.8883 -122.1954
BFB Tier3 Wildfire — Extreme 101087511 140000364838 07/02/20 37.5747 -119.8491
BFB Tier3 Wildfire — Extreme 100046729 140000365395 07/03/20 38.8990 -120.9457
BFB Tier3 Wildfire — Extreme 100086858 140000365445 07/02/20 39.2053 -120.8079
BFB Tier3 Wildfire — Extreme 101045180 140000365919 07/03/20 38.0601 -120.1951
BFB Tier3 Wildfire — Extreme 100369996 140000366085 07/03/20 39.6911 -121.3359
BFB Tier3 Wildfire — Extreme 100347888 140000366702 07/03/20 39.6300 -121.4318
BFB Tier3 Wildfire — Extreme 100073485 140000367224 07/03/20 38.8798 -120.8311
BFB Tier3 Wildfire — Extreme 100971442 140000368768 07/03/20 40.9170 -123.6113
BFB Tier3 Wildfire — Extreme 100488791 140000369122 07/03/20 37.8569 -122.1718
BFB Tier3 Wildfire — Extreme 100108327 140000369406 07/03/20 38.8476 -120.7791
BFB Tier3 Wildfire — Extreme 100009572 140000369444 07/03/20 39.2087 -120.8098
BFB Tier3 Wildfire — Extreme 100971025 140000369608 07/03/20 40.8641 -123.5003
BFB Tier3 Wildfire — Extreme 100004241 140000370301 07/05/20 39.2733 -120.7018
BFB Tier2 Wildfire — High 102227666 140000370868 07/06/20 38.5640 -122.5676
BFB Tier3 Wildfire — Extreme 100075027 140000374081 07/06/20 38.8598 -120.8452
BFB Tier3 Wildfire — Extreme 100057146 140000374417 07/06/20 38.8270 -121.0311
BFB Tier2 Wildfire — High 101852892 140000374628 07/06/20 35.2389 -120.7584
BFB Tier3 Wildfire — Extreme 101383442 140000375145 07/06/20 38.6411 -120.8615
BFB Tier3 Wildfire — Extreme 101243494 140000375958 07/06/20 38.4341 -120.4912
BFB Tier2 Wildfire — High 101523112 140000376957 07/06/20 40.0096 -122.4171
BFB Tier3 Wildfire — Extreme 101402637 140000377073 07/06/20 38.6610 -120.6215
BFB Tier3 Wildfire — Extreme 101403202 140000377837 07/07/20 38.5938 -120.6598
BFB Tier3 Wildfire — Extreme 100357339 140000378496 07/06/20 39.4894 -121.2465
BFB Tier3 Wildfire — Extreme 101387062 140000378689 07/07/20 38.7518 -120.7593
BFB Tier3 Wildfire — Extreme 101030931 140000379034 07/07/20 37.9484 -120.3888
BFB Tier2 Wildfire — High 102020547 140000379885 07/07/20 38.4531 -122.6857
BFB Tier3 Wildfire — Extreme 100075030 140000380282 07/07/20 38.8617 -120.8749
BFB Tier2 Wildfire — High 102258584 140000381021 07/07/20 38.0092 -122.6382
BFB Tier3 Wildfire — Extreme 100539822 140000381241 07/07/20 37.2035 -122.0060
BFB Tier3 Wildfire — Extreme 100107045 140000382017 07/07/20 39.2355 -121.1738
BFB Tier3 Wildfire — Extreme 100962518 140000382102 07/07/20 40.8916 -123.5846
BFB Tier3 Wildfire — Extreme 101392347 140000382417 07/07/20 38.7463 -120.5583
BFB Tier3 Wildfire — Extreme 100002403 140000383106 07/07/20 39.3382 -121.1003
BFB Tier3 Wildfire — Extreme 100056159 140000384232 07/08/20 38.8375 -120.8544
BFB Tier3 Wildfire — Extreme 101260821 140000385135 07/08/20 38.4227 -120.6721
BFB Tier3 Wildfire — Extreme 101474253 140000385205 07/08/20 40.7678 -121.9717
BFB Tier2 Wildfire — High 103972773 140000385626 07/08/20 39.3997 -121.2242
BFB Tier3 Wildfire — Extreme 100093728 140000387072 07/08/20 39.3990 -120.7875
BFB Tier3 Wildfire — Extreme 101039501 140000387225 07/08/20 38.1383 -120.0652
BFB Tier3 Wildfire — Extreme 100103552 140000387735 07/08/20 39.4051 -120.7868
BFB Tier3 Wildfire — Extreme 100495857 140000387752 07/08/20 37.8914 -121.8503
BFB Tier3 Wildfire — Extreme 101399661 140000387956 07/08/20 38.6327 -120.5669
BFB Tier3 Wildfire — Extreme 100681706 140000388582 07/08/20 37.0362 -119.3291
BFB Tier3 Wildfire — Extreme 101075642 140000388617 07/08/20 37.5821 -119.9583
BFB Tier3 Wildfire — Extreme 100055998 140000392915 07/09/20 38.8367 -120.8569
BFB Tier3 Wildfire — Extreme 100500240 140000393745 07/09/20 37.8221 -122.0190
BFB Tier3 Wildfire — Extreme 101400650 140000393751 07/09/20 38.6342 -120.5322
BFB Tier3 Wildfire — Extreme 101287253 140000394433 07/09/20 39.3817 -121.2515
BFB Tier3 Wildfire — Extreme 100110440 140000394917 07/09/20 38.8431 -120.8431
BFB Tier3 Wildfire — Extreme 101287222 140000395230 07/09/20 39.3848 -121.2532
BFB Tier3 Wildfire — Extreme 100102911 140000396082 07/09/20 39.4851 -120.8683
BFB Tier3 Wildfire — Extreme 100091862 140000397001 07/09/20 39.2357 -120.9581
BFB Tier3 Wildfire — Extreme 100969948 140000397343 07/09/20 40.8771 -123.5179
BFB Tier3 Wildfire — Extreme 100103585 140000397404 07/09/20 39.4170 -120.7875
BFB Tier3 Wildfire — Extreme 100046272 140000397873 07/09/20 38.9081 -120.9731
BFB Tier3 Wildfire — Extreme 101400571 140000398256 07/10/20 38.6405 -120.5323
BFB Tier3 Wildfire — Extreme 101029312 140000399896 07/10/20 37.8898 -120.3724
BFB Tier3 Wildfire — Extreme 101029314 140000399898 07/10/20 37.8898 -120.3749
BFB Tier3 Wildfire — Extreme 101043983 140000401515 07/10/20 37.9965 -120.4154
BFB Tier3 Wildfire — Extreme 100056491 140000401641 07/10/20 38.8655 -120.7931
BFB Tier3 Wildfire — Extreme 100424775 140000403431 07/10/20 39.6239 -121.4361
BFB Tier2 Wildfire — High 101843432 140000404494 07/11/20 35.3264 -120.6233
BFB Tier3 Wildfire — Extreme 100473326 140000405365 07/13/20 37.9056 -122.2191
BFB Tier3 Wildfire — Extreme 101372229 140000405409 07/12/20 37.8358 -122.1959
BFB Tier3 Wildfire — Extreme 100519340 140000407212 07/13/20 37.1325 -122.0009
BFB Tier2 Wildfire — High 102010614 140000408006 07/13/20 38.3662 -123.0056
BFB Tier3 Wildfire — Extreme 101075051 140000409049 07/13/20 37.4849 -119.8028
BFB Tier3 Wildfire — Extreme 101403165 140000409475 07/13/20 38.5970 -120.6632
BFB Tier3 Wildfire — Extreme 100046225 140000411550 07/13/20 38.9006 -120.9777
BFB Tier3 Wildfire — Extreme 100110634 140000412244 07/13/20 38.8286 -120.8449
BFB Tier3 Wildfire — Extreme 100108184 140000412391 07/13/20 38.8482 -120.8100
BFB Tier3 Wildfire — Extreme 101274252 140000413860 07/14/20 38.2666 -120.5078
BFB Tier3 Wildfire — Extreme 101029777 140000415079 07/14/20 37.8475 -120.2818
BFB Tier3 Wildfire — Extreme 101029819 140000415338 07/14/20 37.8466 -120.2792
BFB Tier3 Wildfire — Extreme 101029694 140000416353 07/14/20 37.8825 -120.3073
BFB Tier3 Wildfire — Extreme 100108725 140000417853 07/14/20 38.8447 -120.8616
BFB Tier2 Wildfire — High 103109982 140000418578 07/14/20 38.0341 -120.3940
BFB Tier3 Wildfire — Extreme 100099174 140000420055 07/14/20 39.2513 -121.1323
BFB Tier3 Wildfire — Extreme 100347435 140000420571 07/15/20 39.6376 -121.3937
BFB Tier3 Wildfire — Extreme 100550540 140000421686 07/15/20 37.1019 -121.9406
BFB Tier3 Wildfire — Extreme 100419490 140000422215 07/15/20 39.6312 -121.3616
BFB Tier3 Wildfire — Extreme 100486674 140000423199 07/15/20 37.8914 -122.2105
BFB Tier3 Wildfire — Extreme 101381843 140000424289 07/15/20 38.8146 -120.9055
BFB Tier3 Wildfire — Extreme 100969849 140000426380 07/15/20 40.8756 -123.5201
BFB Tier3 Wildfire — Extreme 100108783 140000428828 07/16/20 38.8620 -120.8285
BFB Tier3 Wildfire — Extreme 101409405 140000429824 07/16/20 38.7414 -120.9845
BFB Tier3 Wildfire — Extreme 101074877 140000430756 07/16/20 37.4775 -119.8292
BFB Tier3 Wildfire — Extreme 101042249 140000431269 07/16/20 38.0257 -120.4057
BFB Tier3 Wildfire — Extreme 101383456 140000431920 07/16/20 38.5957 -120.8611
BFB Tier3 Wildfire — Extreme 100519547 140000432042 07/16/20 37.1043 -121.9065

BFB Tier2 Wildfire — High 103350969 140000432062 07/16/20 37.8291 -120.2527
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BFB Tier3 Wildfire — Extreme 101086092 140000433235 07/16/20 37.4481 -119.9828
BFB Tier3 Wildfire — Extreme 101412097 140000433724 07/16/20 38.8153 -120.9037
BFB Tier3 Wildfire — Extreme 100550871 140000434004 07/16/20 37.1320 -121.9803
BFB Tier3 Wildfire — Extreme 101401745 140000434867 07/16/20 38.5814 -120.5786
BFB Tier3 Wildfire — Extreme 100509385 140000437020 07/17/20 37.1335 -121.9810
BFB Tier3 Wildfire — Extreme 100365630 140000438356 07/17/20 39.6512 -121.4472
BFB Tier3 Wildfire — Extreme 101379625 140000441942 07/17/20 38.7280 -120.9359
BFB Tier3 Wildfire — Extreme 100973957 140000443392 07/19/20 40.8195 -123.5128
BFB Tier3 Wildfire — Extreme 100969550 140000443560 07/18/20 40.8766 -123.5258
BFB Tier3 Wildfire — Extreme 100013392 140000444470 07/17/20 39.1783 -121.2483
BFB Tier3 Wildfire — Extreme 101068079 140000445527 07/20/20 37.4409 -119.9844
BFB Tier3 Wildfire — Extreme 101046601 140000447369 07/20/20 37.9420 -120.2484
BFB Tier3 Wildfire — Extreme 101088154 140000447576 07/20/20 37.4673 -119.9383
BFB Tier2 Wildfire — High 101953562 140000447966 07/20/20 38.3352 -122.6166
BFB Tier3 Wildfire — Extreme 101414780 140000448159 07/20/20 38.6074 -120.7184
BFB Tier3 Wildfire — Extreme 101374977 140000449072 07/20/20 38.7775 -120.9464
BFB Tier3 Wildfire — Extreme 100079375 140000450645 07/20/20 39.2045 -121.0202
BFB Tier3 Wildfire — Extreme 100067495 140000450919 07/20/20 39.1680 -121.0386
BFB Tier3 Wildfire — Extreme 100007351 140000450933 07/21/20 39.2523 -121.1552
BFB Tier2 Wildfire — High 102231660 140000452957 07/21/20 37.9510 -122.5245
BFB Tier3 Wildfire — Extreme 100419983 140000454958 07/21/20 39.6527 -121.3553
BFB Tier3 Wildfire — Extreme 101389015 140000455450 07/21/20 38.7842 -120.9472
BFB Tier3 Wildfire — Extreme 101393457 140000456080 07/21/20 38.5481 -120.7061
BFB Tier3 Wildfire — Extreme 100080448 140000456736 07/21/20 39.1927 -121.0073
BFB Tier3 Wildfire — Extreme 100075782 140000457236 07/21/20 39.2131 -121.0149
BFB Tier3 Wildfire — Extreme 101409236 140000458321 07/21/20 38.7106 -120.9501
BFB Tier3 Wildfire — Extreme 100013216 140000458446 07/21/20 39.1698 -121.2984
BFB Tier3 Wildfire — Extreme 100518351 140000459523 07/22/20 37.1657 -122.0406
BFB Tier3 Wildfire — Extreme 101076730 140000459798 07/22/20 37.5051 -119.7892
BFB Tier3 Wildfire — Extreme 101034810 140000459850 07/22/20 37.8257 -120.2340
BFB Tier3 Wildfire — Extreme 100487046 140000460809 07/22/20 37.8845 -122.2068
BFB Tier3 Wildfire — Extreme 101066836 140000461741 07/22/20 37.4697 -119.7319
BFB Tier3 Wildfire — Extreme 101036171 140000462234 07/22/20 38.0314 -120.2437
BFB Tier3 Wildfire — Extreme 100067468 140000462596 07/22/20 39.1775 -121.0429
BFB Tier3 Wildfire — Extreme 100391135 140000462678 07/22/20 39.9261 -121.0677
BFB Tier3 Wildfire — Extreme 100075831 140000464643 07/22/20 39.2108 -121.0132
BFB Tier3 Wildfire — Extreme 101414638 140000466050 07/22/20 38.8073 -120.9241
BFB Tier3 Wildfire — Extreme 101077254 140000466625 07/23/20 37.4531 -119.7667
BFB Tier3 Wildfire — Extreme 101043225 140000467466 07/23/20 37.8070 -120.2033
BFB Tier2 Wildfire — High 102004333 140000467766 07/23/20 38.3648 -122.5262
BFB Tier3 Wildfire — Extreme 100110491 140000468959 07/23/20 39.1753 -120.9673
BFB Tier3 Wildfire — Extreme 101065694 140000469584 07/23/20 37.4300 -119.9277
BFB Tier3 Wildfire — Extreme 101040751 140000469834 07/23/20 37.8504 -120.1851
BFB Tier3 Wildfire — Extreme 100103460 140000470218 07/23/20 39.1609 -121.2057
BFB Tier3 Wildfire — Extreme 101374762 140000470747 07/23/20 38.7760 -120.9486
BFB Tier3 Wildfire — Extreme 100425843 140000471462 07/23/20 39.6240 -121.4337
BFB Tier3 Wildfire — Extreme 100679415 140000472318 07/23/20 37.0395 -119.3415
BFB Tier3 Wildfire — Extreme 100360983 140000472464 07/23/20 39.5794 -121.4153
BFB Tier3 Wildfire — Extreme 101007007 140000474858 07/24/20 40.2764 -123.3419
BFB Tier3 Wildfire — Extreme 101382286 140000474954 07/24/20 38.7913 -120.8801
BFB Tier3 Wildfire — Extreme 100012888 140000476770 07/24/20 39.1678 -121.1486
BFB Tier2 Wildfire — High 101806130 140000477561 07/24/20 37.0200 -122.1278
BFB Tier3 Wildfire — Extreme 101401418 140000477623 07/24/20 38.6370 -120.7296
BFB Tier3 Wildfire — Extreme 101400283 140000477916 07/24/20 38.7231 -120.6033
BFB Tier2 Wildfire — High 101674523 140000478448 07/24/20 37.0780 -122.1374
BFB Tier3 Wildfire — Extreme 101410060 140000478884 07/24/20 38.6046 -120.9937
BFB Tier3 Wildfire — Extreme 100067786 140000480955 07/23/20 39.1598 -121.0195
BFB Tier3 Wildfire — Extreme 100106577 140000481076 07/24/20 39.1653 -120.9678
BFB Tier3 Wildfire — Extreme 100097132 140000481109 07/24/20 39.1736 -120.9962
BFB Tier3 Wildfire — Extreme 101059210 140000483121 07/27/20 37.2292 -119.4577
BFB Tier2 Wildfire — High 102021262 140000484061 07/23/20 38.4779 -123.0561
BFB Tier3 Wildfire — Extreme 100391181 140000484406 07/27/20 39.9214 -121.0927
BFB Tier3 Wildfire — Extreme 100010158 140000485236 07/27/20 39.2159 -120.8055
BFB Tier3 Wildfire — Extreme 100004107 140000485841 07/27/20 39.2928 -120.6752
BFB Tier3 Wildfire — Extreme 101026105 140000491181 07/28/20 37.3972 -119.6997
BFB Tier3 Wildfire — Extreme 101057416 140000491561 07/28/20 38.0142 -120.2730
BFB Tier3 Wildfire — Extreme 100373566 140000491610 07/28/20 39.5558 -121.3585
BFB Tier3 Wildfire — Extreme 101057418 140000491842 07/28/20 38.0141 -120.2736
BFB Tier3 Wildfire — Extreme 101190325 140000492548 07/28/20 37.7034 -120.3415
BFB Tier3 Wildfire — Extreme 100050345 140000493869 07/28/20 38.9078 -121.1264
BFB Tier3 Wildfire — Extreme 100403466 140000494022 07/28/20 39.8660 -121.1694
BFB Tier3 Wildfire — Extreme 101011580 140000494429 07/28/20 41.1844 -123.7042
BFB Tier3 Wildfire — Extreme 101190249 140000494459 07/28/20 37.7008 -120.3364
BFB Tier3 Wildfire — Extreme 100961544 140000495244 07/28/20 41.3241 -123.5185
BFB Tier3 Wildfire — Extreme 100323084 140000495359 07/28/20 37.2376 -122.3218
BFB Tier3 Wildfire — Extreme 100093883 140000496095 07/28/20 39.5684 -120.6193
BFB Tier3 Wildfire — Extreme 100525416 140000497492 07/29/20 37.2164 -121.9724
BFB Tier3 Wildfire — Extreme 100106401 140000497815 07/29/20 39.2509 -120.9363
BFB Tier3 Wildfire — Extreme 100525626 140000500285 07/29/20 37.2287 -122.0057
BFB Tier3 Wildfire — Extreme 101190359 140000500775 07/29/20 37.7078 -120.3459
BFB Tier3 Wildfire — Extreme 101027264 140000501753 07/29/20 37.2978 -119.5376
BFB Tier3 Wildfire — Extreme 101016530 140000501768 07/29/20 37.5483 -119.6377
BFB Tier3 Wildfire — Extreme 100518027 140000501853 07/29/20 37.1699 -122.0665
BFB Tier2 Wildfire — High 101674031 140000502747 07/29/20 37.0504 -122.1517
BFB Tier3 Wildfire — Extreme 100312894 140000502956 07/29/20 37.3251 -122.2049
BFB Tier3 Wildfire — Extreme 101009371 140000503222 07/29/20 40.4187 -123.4781
BFB Tier3 Wildfire — Extreme 101016520 140000504670 07/30/20 37.5481 -119.6350
BFB Tier3 Wildfire — Extreme 101059612 140000504826 07/30/20 37.2292 -119.4694
BFB Tier3 Wildfire — Extreme 101411217 140000505424 07/30/20 38.7495 -120.9007
BFB Tier3 Wildfire — Extreme 101023064 140000507801 07/30/20 37.3791 -119.6402
BFB Tier3 Wildfire — Extreme 101057715 140000508425 07/30/20 37.3081 -119.5083
BFB Tier3 Wildfire — Extreme 100385105 140000509522 07/30/20 39.8741 -121.1741
BFB Tier3 Wildfire — Extreme 100373671 140000511212 07/30/20 39.5663 -121.3848

BFB Tier3 Wildfire — Extreme 101058175 140000512352 07/31/20 37.2623 -119.5058
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BFB Tier3 Wildfire — Extreme 101053057 140000516008 07/31/20 37.2091 -119.5321
BFB Tier2 Wildfire — High 103127653 140000516143 07/31/20 37.1283 -122.1668
BFB Tier3 Wildfire — Extreme 100091337 140000516341 07/31/20 39.5582 -120.8318
BFB Tier3 Wildfire — Extreme 100068070 140000517894 07/31/20 39.3624 -121.1212
BFB Tier3 Wildfire — Extreme 100373611 140000518052 07/31/20 39.5537 -121.3699
BFB Tier3 Wildfire — Extreme 100266505 140000518556 08/01/20 37.3482 -122.1971
BFB Tier2 Wildfire — High 103785485 140000519019 08/01/20 38.7128 -120.9457
BFB Tier2 Wildfire — High 103315412 140000519254 08/01/20 41.2253 -123.7698
BFB Tier3 Wildfire — Extreme 100553844 140000520334 08/03/20 37.1593 -121.9878
BFB Tier3 Wildfire — Extreme 101376702 140000521363 08/03/20 38.5905 -120.9688
BFB Tier3 Wildfire — Extreme 101075602 140000523572 08/03/20 37.5759 -119.9533
BFB Tier3 Wildfire — Extreme 101057761 140000525088 08/03/20 37.2277 -119.4878
BFB Tier3 Wildfire — Extreme 100267620 140000526325 08/03/20 37.2064 -122.3318
BFB Tier2 Wildfire — High 103794427 140000526413 08/03/20 39.3088 -123.7479
BFB Tier3 Wildfire — Extreme 101377688 140000526820 08/03/20 38.6340 -120.9308
BFB Tier3 Wildfire — Extreme 101412292 140000528742 08/04/20 38.7051 -120.9852
BFB Tier3 Wildfire — Extreme 101038278 140000530528 08/04/20 37.8003 -120.1200
BFB Tier3 Wildfire — Extreme 101380091 140000531175 08/03/20 38.7068 -120.9190
BFB Tier3 Wildfire — Extreme 100084684 140000532210 08/04/20 39.2359 -120.9815
BFB Tier3 Wildfire — Extreme 101188554 140000532465 08/04/20 37.6450 -120.3184
BFB Tier3 Wildfire — Extreme 100093246 140000534119 08/04/20 39.4226 -121.0167
BFB Tier3 Wildfire — Extreme 101189910 140000535024 08/05/20 37.6648 -120.3200
BFB Tier3 Wildfire — Extreme 100109504 140000535645 08/05/20 39.2219 -121.2134
BFB Tier3 Wildfire — Extreme 100551503 140000535727 08/05/20 37.1088 -121.9459
BFB Tier3 Wildfire — Extreme 100388815 140000535795 08/04/20 39.9706 -120.9480
BFB Tier3 Wildfire — Extreme 100268338 140000536261 08/05/20 37.1362 -122.3037
BFB Tier3 Wildfire — Extreme 101192897 140000537239 08/05/20 37.7138 -120.3294
BFB Tier3 Wildfire — Extreme 101190136 140000538537 08/05/20 37.6997 -120.3309
BFB Tier3 Wildfire — Extreme 101063593 140000538732 08/05/20 37.1826 -119.5558
BFB Tier3 Wildfire — Extreme 101057657 140000539953 08/05/20 37.2312 -119.4991
BFB Tier3 Wildfire — Extreme 100319922 140000541046 08/05/20 37.3756 -122.3787
BFB Tier3 Wildfire — Extreme 100961467 140000541206 08/05/20 41.3569 -123.5085
BFB Tier3 Wildfire — Extreme 101190054 140000541798 08/06/20 37.6803 -120.3227
BFB Tier3 Wildfire — Extreme 100268445 140000541888 08/05/20 37.2427 -122.3376
BFB Tier2 Wildfire — High 103893635 140000542287 08/06/20 37.6389 -120.3364
BFB Tier3 Wildfire — Extreme 101075209 140000543409 08/06/20 37.5664 -119.9503
BFB Tier3 Wildfire — Extreme 100969594 140000543617 08/06/20 41.1109 -123.7120
BFB Tier3 Wildfire — Extreme 100538347 140000544393 08/06/20 37.1634 -121.9754
BFB Tier3 Wildfire — Extreme 100518551 140000544613 08/06/20 37.1756 -121.9887
BFB Tier3 Wildfire — Extreme 101190976 140000545963 08/06/20 37.7262 -120.3272
BFB Tier2 Wildfire — High 103523642 140000546955 08/06/20 37.7338 -122.0289
BFB Tier3 Wildfire — Extreme 100360998 140000547327 08/06/20 39.5765 -121.4150
BFB Tier2 Wildfire — High 101798998 140000548318 08/06/20 37.0324 -122.0898
BFB Tier3 Wildfire — Extreme 100555783 140000550718 08/07/20 37.2445 -122.0160
BFB Tier3 Wildfire — Extreme 100100688 140000551887 08/07/20 39.3709 -121.1037
BFB Tier3 Wildfire — Extreme 100549681 140000555119 08/07/20 37.1953 -122.0239
BFB Tier3 Wildfire — Extreme 100100702 140000555204 08/07/20 39.3982 -121.1044
BFB Tier3 Wildfire — Extreme 101291537 140000565634 08/10/20 39.3348 -121.3245
BFB Tier3 Wildfire — Extreme 100069138 140000566274 08/10/20 39.1917 -121.2322
BFB Tier3 Wildfire — Extreme 101038513 140000566447 08/10/20 37.8267 -119.9700
BFB Tier3 Wildfire — Extreme 100555230 140000566594 08/10/20 37.1583 -122.0135
BFB Tier3 Wildfire — Extreme 100111525 140000567595 08/10/20 39.3983 -121.0988
BFB Tier2 Wildfire — High 103926036 140000568243 08/10/20 38.6870 -120.7787
BFB Tier3 Wildfire — Extreme 100441977 140000568965 08/10/20 37.9953 -122.1769
BFB Tier3 Wildfire — Extreme 100067863 140000569696 08/11/20 39.1679 -121.0371
BFB Tier3 Wildfire — Extreme 101392947 140000570044 08/11/20 38.6770 -120.8156
BFB Tier2 Wildfire — High 101672974 140000571236 08/11/20 37.1908 -122.1401
BFB Tier3 Wildfire — Extreme 100482828 140000571814 08/11/20 37.9222 -121.9890
BFB Tier3 Wildfire — Extreme 100086004 140000572337 08/11/20 39.2200 -121.1624
BFB Tier3 Wildfire — Extreme 100004880 140000573519 08/11/20 39.2837 -120.9438
BFB Tier3 Wildfire — Extreme 100104962 140000573876 08/11/20 39.3410 -121.1090
BFB Tier3 Wildfire — Extreme 101404223 140000574112 08/11/20 38.6963 -120.7908
BFB Tier3 Wildfire — Extreme 101393928 140000574702 08/11/20 38.6821 -120.7645
BFB Tier3 Wildfire — Extreme 101393789 140000574709 08/11/20 38.6785 -120.7710
BFB Tier3 Wildfire — Extreme 100106814 140000575583 08/11/20 39.2430 -120.9824
BFB Tier3 Wildfire — Extreme 101399348 140000576256 08/12/20 38.6930 -120.6090
BFB Tier3 Wildfire — Extreme 101286819 140000577069 08/12/20 39.3728 -121.1952
BFB Tier3 Wildfire — Extreme 101400196 140000577183 08/12/20 38.6876 -120.6266
BFB Tier3 Wildfire — Extreme 100002334 140000577759 08/12/20 39.3497 -121.0714
BFB Tier3 Wildfire — Extreme 100525615 140000581281 08/12/20 37.2132 -121.9653
BFB Tier3 Wildfire — Extreme 100080868 140000582299 08/12/20 39.1863 -120.9936
BFB Tier3 Wildfire — Extreme 100084717 140000582907 08/12/20 39.1831 -120.9408
BFB Tier3 Wildfire — Extreme 101379014 140000584313 08/13/20 38.7168 -120.9576
BFB Tier3 Wildfire — Extreme 100108898 140000584406 08/13/20 38.8777 -120.8667
BFB Tier3 Wildfire — Extreme 100962245 140000589072 08/13/20 41.0242 -123.6600
BFB Tier3 Wildfire — Extreme 101420753 140000592041 08/14/20 38.7080 -120.6105
BFB Tier3 Wildfire — Extreme 100080392 140000592416 08/14/20 39.2123 -121.0071
BFB Tier3 Wildfire — Extreme 101377878 140000593414 08/14/20 38.5964 -120.9872
BFB Tier3 Wildfire — Extreme 100011174 140000595559 08/14/20 39.1883 -121.2447
BFB Tier3 Wildfire — Extreme 100609635 140000597184 08/15/20 37.0400 -121.7149
BFB Tier3 Wildfire — Extreme 100010581 140000599393 08/15/20 39.1927 -121.2447
BFB Tier3 Wildfire — Extreme 101416172 140000603846 08/17/20 38.6933 -120.7650
BFB Tier3 Wildfire — Extreme 100553708 140000603890 08/17/20 37.2520 -122.0474
BFB Tier3 Wildfire — Extreme 101006962 140000603927 08/17/20 40.4615 -123.6975
BFB Tier3 Wildfire — Extreme 100112112 140000605345 08/17/20 39.5563 -120.7912
BFB Tier3 Wildfire — Extreme 101394270 140000606020 08/17/20 38.6713 -120.7640
BFB Tier3 Wildfire — Extreme 101393136 140000608769 08/18/20 38.6796 -120.7935
BFB Tier3 Wildfire — Extreme 100520616 140000609286 08/18/20 37.0869 -121.9456
BFB Tier3 Wildfire — Extreme 100077482 140000609828 08/18/20 39.2089 -121.0448
BFB Tier3 Wildfire — Extreme 100004816 140000610619 08/17/20 39.3083 -120.9071
BFB Tier3 Wildfire — Extreme 101388903 140000610845 08/18/20 38.8047 -120.9155
BFB Tier3 Wildfire — Extreme 100984491 140000615909 08/19/20 40.0827 -123.9501
BFB Tier3 Wildfire — Extreme 101402138 140000616464 08/19/20 38.7282 -120.6748

BFB Tier2 Wildfire — High 103666845 140000618101 08/19/20 38.6960 -120.6889
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BFB Tier3 Wildfire — Extreme 101392753 140000619097 08/20/20 38.7214 -120.7191
BFB Tier3 Wildfire — Extreme 100073851 140000624868 08/21/20 39.1520 -121.0256
BFB Tier3 Wildfire — Extreme 100094200 140000625581 08/21/20 39.2623 -120.9606
BFB Tier2 Wildfire — High 103453596 140000627732 08/21/20 37.0414 -121.6577
BFB Tier3 Wildfire — Extreme 100010359 140000628343 08/21/20 39.2209 -120.9636
BFB Tier3 Wildfire — Extreme 101403925 140000629072 08/21/20 38.6896 -120.7585
BFB Tier3 Wildfire — Extreme 101420537 140000631836 08/22/20 38.7032 -120.6923
BFB Tier3 Wildfire — Extreme 101401373 140000632399 08/21/20 38.7143 -120.6826
BFB Tier3 Wildfire — Extreme 100066744 140000632727 08/22/20 39.2032 -120.9501
BFB Tier3 Wildfire — Extreme 100111260 140000634501 08/24/20 39.1686 -120.9934
BFB Tier3 Wildfire — Extreme 101383615 140000636123 08/21/20 38.6682 -120.9398
BFB Tier3 Wildfire — Extreme 100075568 140000638908 08/24/20 39.2086 -121.0596
BFB Tier3 Wildfire — Extreme 101381547 140000638958 08/24/20 38.6735 -120.8987
BFB Tier3 Wildfire — Extreme 100085541 140000640562 08/25/20 38.8788 -120.8874
BFB Tier3 Wildfire — Extreme 100047070 140000640853 08/25/20 38.8802 -120.8874
BFB Tier3 Wildfire — Extreme 100003473 140000641004 08/24/20 39.2885 -121.1919
BFB Tier3 Wildfire — Extreme 101404591 140000642498 08/25/20 38.6628 -120.7417
BFB Tier3 Wildfire — Extreme 101381907 140000644285 08/26/20 38.7254 -121.0043
BFB Tier2 Wildfire — High 101806532 140000644724 08/25/20 37.0840 -122.0280
BFB Tier3 Wildfire — Extreme 100435870 140000647417 08/26/20 40.2939 -121.0547
BFB Tier3 Wildfire — Extreme 101397162 140000648050 08/26/20 38.6905 -120.7446
BFB Tier3 Wildfire — Extreme 101398499 140000649014 08/26/20 38.7087 -120.6306
BFB Tier3 Wildfire — Extreme 101117409 140000650724 08/27/20 37.2512 -119.5154
BFB Tier3 Wildfire — Extreme 100071888 140000652429 08/26/20 39.1870 -121.2768
BFB Tier3 Wildfire — Extreme 101381935 140000652442 08/27/20 38.6833 -120.8939
BFB Tier3 Wildfire — Extreme 100386663 140000652493 08/27/20 40.2583 -121.0801
BFB Tier2 Wildfire — High 103329149 140000653538 08/27/20 37.7186 -120.3131
BFB Tier3 Wildfire — Extreme 100073871 140000659080 08/29/20 39.1468 -121.0303
BFB Tier3 Wildfire — Extreme 100386467 140000665737 08/31/20 40.2495 -121.1450
BFB Tier3 Wildfire — Extreme 101514856 140000665985 08/31/20 41.0010 -121.7241
BFB Tier3 Wildfire — Extreme 100105210 140000667140 09/01/20 39.1669 -120.9977
BFB Tier3 Wildfire — Extreme 100011434 140000667261 08/29/20 39.1972 -120.9632
BFB Tier3 Wildfire — Extreme 100111507 140000668649 09/01/20 38.8799 -120.8646
BFB Tier3 Wildfire — Extreme 100098790 140000670868 08/31/20 39.3111 -120.8834
BFB Tier3 Wildfire — Extreme 101382737 140000672191 09/02/20 38.6483 -120.9249
BFB Tier3 Wildfire — Extreme 100005403 140000673693 09/02/20 39.2798 -120.9314
BFB Tier3 Wildfire — Extreme 101415120 140000677329 09/03/20 38.6466 -120.9238
BFB Tier3 Wildfire — Extreme 101381457 140000677970 09/03/20 38.6984 -121.0205
BFB Tier3 Wildfire — Extreme 101398441 140000679392 09/04/20 38.7146 -120.6053
BFB Tier3 Wildfire — Extreme 101408673 140000679551 09/03/20 38.6991 -120.6706
BFB Tier3 Wildfire — Extreme 101382668 140000679930 09/04/20 38.6530 -120.9258
BFB Tier3 Wildfire — Extreme 100436590 140000680434 09/04/20 40.3076 -121.1696
BFB Tier3 Wildfire — Extreme 100436042 140000681736 09/04/20 40.2731 -121.1282
BFB Tier3 Wildfire — Extreme 101514543 140000683037 09/04/20 40.9852 -121.7791
BFB Tier3 Wildfire — Extreme 100437188 140000686728 09/05/20 40.2627 -121.1401
BFB Tier3 Wildfire — Extreme 101390045 140000688017 09/04/20 38.7714 -120.5892
BFB Tier3 Wildfire — Extreme 101382279 140000692561 09/10/20 38.6603 -120.8806
BFB Tier3 Wildfire — Extreme 101382342 140000694615 09/12/20 38.7189 -121.0185
BFB Tier3 Wildfire — Extreme 101413198 140000695612 09/12/20 38.6685 -120.9019
BFB Tier3 Wildfire — Extreme 101410465 140000695629 09/12/20 38.6468 -120.8870
BFB Tier3 Wildfire — Extreme 101415748 140000696451 09/12/20 38.6785 -120.6908
BFB Tier3 Wildfire — Extreme 100090823 140000699798 09/14/20 39.5661 -120.6371
BFB Tier3 Wildfire — Extreme 100513832 140000700064 09/15/20 37.2434 -122.0275
BFB Tier3 Wildfire — Extreme 100069827 140000703428 09/15/20 39.2167 -120.8315
BFB Tier2 Wildfire — High 103217298 140000704309 09/16/20 37.5477 -119.6420
BFB Tier3 Wildfire — Extreme 100548277 140000712908 09/18/20 37.2608 -122.0961
BFB Tier3 Wildfire — Extreme 100048842 140000715671 09/18/20 38.8906 -120.8497
BFB Tier2 Wildfire — High 103471053 140000720876 09/21/20 37.0658 -121.6896
BFB Tier3 Wildfire — Extreme 101517374 140000722093 09/21/20 41.0166 -121.6615
BFB Tier3 Wildfire — Extreme 100075851 140000722236 09/21/20 39.1564 -121.0296
BFB Tier3 Wildfire — Extreme 101517322 140000733247 09/24/20 41.0463 -121.6767
BFB Tier3 Wildfire — Extreme 100606896 140000739134 09/26/20 37.0842 -121.7910
BFB Tier3 Wildfire — Extreme 100390127 140000739612 09/26/20 40.2847 -121.1130
BFB Tier3 Wildfire — Extreme 101377283 140000746691 09/30/20 38.7320 -120.9652
BFB Tier2 Wildfire — High 102028937 140000747230 09/30/20 38.6242 -122.8333
BFB Tier3 Wildfire — Extreme 101264205 140000771486 10/08/20 38.3058 -120.2775
BFB Tier3 Wildfire — Extreme 100071167 140000786729 10/12/20 39.1404 -121.0501

BFB Tier3 Wildfire — Extreme 101516520 140000791859 10/14/20 41.0041
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DATA REQUEST

Data Request Number: 015 Data Request Date: 06.02.2021

Name: Marc Underwood Email: marc.underwood@bureauveritas.com
Title: Project Manager Phone #: 916-761-2416

Company: BV Preferred Point of Contact: Email or Phone

Program Target Method Data Request

11 1€ plot ddtd provided 11 - Atdcnment vl ZuZu v ivi
Complete Vegetation Point Data 05 24 2021 _CONF", the
fields "PRESCRIP" and "TW_ACT_WORK" have more than
30 codes which need definitions. Please provide
documentation containing definitions for all codes used in
these fields, including: BC_Br Rmv
BCS_Br Rmv+Trt
BT Br Trim
F1A_FP-Rmvl A
FIB_FP-Rmvl B
FID_FS-RI1B+Trt
E.l- F2B_FP-Rmv2 B
5.3.5.2/ F2D_FS-R2B+Trt
Document 5.3.5.15/ Document F3B_FP-Rmv3 B
5.3.5.16/5. F3D_FS-R3B+Trt
3.5.17 F4B_FP-Rmv4 B
FAD_FS-R4B+Trt
FAA FP-Trim A
FAB FP-Trim B
FBB_FP-Major B
FOA_FP-Ov A
FOB_FP-Ov B
OV_Overhang
RIA_Rmv 1-A
R1B_Rmv 1-B
RID_Rmvl1-B+Trt

DAIA Dy I A

1. EVM (enhanced veg.
management)

2. Other discretionary
inspections of vegetation
around distribution electric
lines and equipment

Provide Documentation of location and type of trees targeted
Document 5.3.59 Document and where work was performed as part of 2020 CEMA
inspection program.
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DATA REQUEST
Data Request Number: 016 Data Request Date: 06.03.2021
Name: Marc Underwood on behalf of Tom Lyons Email: marc.underwood@bureauveritas.com
Title: Project Manager Phone #: 916-761-2416
Company: BV Preferred Point of Contact: Email or Phone
Line Name Number of Structures Rated kV| Method Data Request
Transmission Line  |ARCO-POLONIO PASS PP 121 70 Review of Documentation (PDF or
Evaluation for PSPS |BOTTLE ROCK TAP D.W.R. 7 230/ inspection records other available format) of the
Scoping, 5.3.3.8 BRIDGEVILLE-COTTONWOOD 585 115 studies (or the study
BUELLTON TAP 25 115 summaryies) for 80
CARIBOU-PALERMO 416 115 Transmission Lines that
CHRISTIE-FRANKLIN #2 21 60 were analyzed for PSPS
CLEAR LAKE-HOPLAND 87 60 scoping.
CLOVER CREEK TAP 1 60
COLEMAN-SOUTH 279 60
CORDELIA #1 TAP 65 60
COTTONWOOD #2 60 60
COTTONWOOD-BENTON #2 104 60
COTTONWOOD-PANORAMA 30 115
COTTONWOOD-RED BLUFF 202 60
DELEVAN-VACA #2 8 230
DIABLO UNIT #1 5 500
DONNELLS-MI-WUK 228 115
DRUM-HIGGINS 258 115
DRUM-RIO OSO #1 245 115
DUTCH FLAT #2 TAP 7 115
EL DORADO-MISSOURI FLAT #2 109 115
ELECTRA-BELLOTA 99 230
FROGTOWN #2 TAP 2 115
FULTON-HOPLAND 271 60
FULTON-MOLINO-COTATI 34 60
FULTON-PUEBLO 215 115
GEYSERS #3-EAGLE ROCK 20 115
GEYSERS #9-LAKEVILLE 356 230
GOLD HILL #1 257 60
HAT CREEK #1-PIT #1 89 60
HUMBOLDT #1 120 60
IGNACIO-ALTO 40 60
IGNACIO-BOLINAS #1 173 60
JEFFERSON-HILLSDALE JCT 18 60
JESSUP TAP 9 115
KERCKHOFF-CLOVIS-SANGER #2 49 115
LAKEVILLE-IGNACIO #1 4 230
LAKEWOOD-CLAYTON 7 115
LIMESTONE TAP 30 60
LONE TREE-CAYETANO 116 230
MAPLE CREEK-HOOPA 250 60
MARTIN-SNEATH LANE 3 60
MENDOCINO-WILLITS 110 60
MENDOCINO-WILLITS-FORT BRAGG 428 60
METCALF-EDENVALE #1 8 115
METCALF-MOSS LANDING #2 68 230
MIDDLE FORK #1 132 60
MIDWAY-SANTA MARIA 336 115
MISSOURI FLAT-GOLD HILL #2 66 115
MONTICELLO PH TAP 17 115
MORAGA-OAKLAND J 63 115
MORGAN HILL-LLAGAS 22 115
MORRO BAY-SAN LUIS OBISPO #1 64 115
MORRO BAY-SOLAR SW STA #1 154 230
OROVILLE-TABLE MTN (CDWR) 12 230
PALERMO-PEASE 7 115
PARADISE-BUTTE 91 115
PARADISE-TABLE MTN 212 115
PIT #3-PIT #1 159 230
PIT #7 TAP 36 230

PITTSBURG-COLUMBIA STEEL 7 115



PITTSBURG-MARTINEZ #2
PITTSBURG-TESLA #2

PLUMAS-SIERRA TAP

RIO DELL JCT-BRIDGEVILLE

ROLLINS TAP

ROUND MTN-TABLE MTN #1

SALT SPRINGS-TIGER CREEK

SPI (BURNEY) TAP

SPRING GAP TAP

STANISLAUS-MELONES SW STA-MANTECA #1
STANISLAUS-MELONES SW STA-RIVERBANK JCT SW STA
TEMBLOR-SAN LUIS OBISPO
TEMPLETON-ATASCADERO

TESLA-SALADO #1

VALLEY SPRINGS #2

VASONA-METCALF

VEDDER TAP

WEST POINT-VALLEY SPRINGS
WOODLEAF-PALERMO
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3 115
82 230

2 60
169 60
14 60
313 500
129 115

2 230
17 115
195 115
188 115
159 115
87 70
12 115
159 60
16 230
53 115
208 60
182 115
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DATA REQUEST

Data Request Number: 017 Data Request Date: 06.08.2021

Name: Marc Underwood on behalf of Lisa Beaver Email: marc.underwood@bureauveritas.com

Title: PM Phone #: 916-761-2416

Company: Bureau Veritas Preferred Point of Contact: Email or Phone

Program Target Units Sections Target Actual Method Data Request

Provide a copy of policy, procedure, guideline that

Substation Inspections N/A 5.3.5.17/5.3.5.18 N/A N/A Document directly desc‘tlbes the hmltat.l ons or ex.clusmn of stm:age.
or accumulation of combustible materials or vegetation in
and around distribution substations.

Detailed Inspections of Provide a copy of policy, procedure, guideline that

Vegetat-lorll around o N/A 53512/5353 N/A N/A Document directly desc1t1bes the lumtat‘lons or ex-cluSKm of stmtage-

Transmission Electric Lines or accumulation of combustible materials or vegetation in

and equipment and around transmission electric lines and equipment.
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Appendix D - SME Interview Summary

2020 WMP Activities Initiative Category Initiative Name SME Name, Title Interview Date

Demonstration was provided of the interactive electric risk mapping tool that demonstrates

5.3.1.1 - A summarized risk map that shows the Paul McGregor, Director Risk the ignition probability along circuits and the consequences of ignition. The interactive electric
1  3.d. Qualitative Goal/Target 5.3.1 Risk Assessment & Mapping overall ignition probability and estimated wildfire Management & Jon Eric Thalman, 06/07/21 risk mapping tool uses a color scale to visualize probabilities and threat levels, allows the user
consequence along the electric lines and equipment  Risk Analytics to zoom in and out of regions and specific circuit sections, and includes an 8-hour simulation
based on the likely size of a fire.
Heather Rock, Director, Climate Demonstration was provided of maps of future climate hazards based on external data
5.3.1.2 - Climate-driven risk map and modelling based Resilience and Scott Strenfel, sources and explained how PG&E uses the data to inform current asset management and
2 3.d. Qualitative Goal/Target 5.3.1 Risk Assessment & Mapping ) P . & . . 06/07/21 . p ) PN o g
on various relevant weather scenarios Interim Director, Meterology operational decisions. PG&E's Climate Resilience team analyzes long-term regional trends for
Operations and Fire Science the service territory and relies on independent research.
Demonstration was provided the interactive electric risk mapping tool that demonstrates the
5.3.1.3 - Ignition probability mapping showing the Paul McGregor, Director Risk ignition probability along circuits and the consequences of ignition. The interactive electric
3 3.d. Qualitative Goal/Target 5.3.1 Risk Assessment & Mapping probability of ignition along the electric lines and Management & Jon Eric Thalman, 06/07/21 risk mapping tool uses a color scale to visualize probabilities and threat levels, allows the user
equipment Risk Analytics to zoom in and out of regions and specific circuit sections, and segments distribution circuit
sections by sectionalizing devices.
5.3.1.4 - Initiative mappine and estimation of wildfire Paul McGregor, Director Risk The interactive electric risk mapping tool ranks circuits based on various risk factors. Asset
4 3.d.Qualitative Goal/Target 5.3.1 Risk Assessment & Mapping ~ . .pp. & Management & Jon Eric Thalman, 06/07/21 management, planning, and engineering teams then utilize these rankings to prioritize asset
and PSPS risk-reduction impact . . . .
Risk Analytics hardening projects.
Demonstration was provided of the interactive electric risk mapping tool that demonstrates
5.3.1.5 - Match drop simulations showing the Paul McGregor, Director Risk the ignition probability along circuits and the consequences of ignition. The interactive electric
5 3.d. Qualitative Goal/Target 5.3.1 Risk Assessment & Mapping potential wildfire consequence of ignitions that occur Management & Jon Eric Thalman, 06/07/21 risk mapping tool uses a color scale to visualize probabilities and threat levels, allows the user
along the electric lines and equipment Risk Analytics to zoom in and out of regions and specific circuit sections, and segments distribution circuit
sections by sectionalizing devices.
Heather Rock, Director, Climate . . . .
. . . . Demonstration was provided of the interactive model that uses 30 years of modeled weather
o . . 5.3.1.6 - Weather-driven risk map and modelling Resilience and Scott Strenfel, , . . .
6  3.d.Qualitative Goal/Target 5.3.1 Risk Assessment & Mapping . . . . 06/07/21 data to study weather patterns across PG&E's service territory. The weather patterns inform
based on various relevant weather scenarios Interim Director, Meterology ) . .
. . . where future weather event types will occur and the likely severity.
Operations and Fire Science
PG&E staff that supports community outreach to educate customers and property owners on
wildfire safety programs works closely with the PG&E staff that performs customer outreach
Tracy Maratukulam, Director, Public v Prog . Y . p . .
. for PSPS events. The dedicated staff communicates through traditional mail, text message,
L 5.3.10 Stakeholder Cooperation & . Safety Power Shutoff and Vanessa . . . .
7  3.d. Qualitative Goal/Target . 5.3.10.1 - Community engagement . 06/07/21 email, and phone for work in their area and property and through community events, such as
Community Engagement Bryan, Senior Manager, PSPS

webinars during COVID-19. Matrixed into the team is the customer contact center (answering
direct customer phone calls) and public affairs (supporting outreach and coordination with
municipalities).

High level outline provided of the main organizations and consortiums that PG&E participates

Customer Engagement and Strategy

Matthew Pender, Director, in to share best practices with other utilities and agencies, both inside and outside of
Community Wildfire Safety Program California. One of these organizations is the International Wildfire Risk Mitigation Consortium
o 5.3.10 Stakeholder Cooperation & 5.3.10.2 - Cooperation and best practice sharing with unity Wian y . & ! I . ganizatl . I ! . I .I ! ! |g. ! . '
8  3.d.Qualitative Goal/Target . . . PMO & Joscelyn Wong, Electric 06/04/21 (IWRMC), which PG&E co-founded in 2019. PG&E participates in other organizations that help
Community Engagement agencies outside CA . S e S .
Program Manager, Asset Risk them benchmark their wildfire mitigation activities, including EUCI and EEI. To date, the
Management majority of the best practice sharing has been between California utilities and Australian
utilities.
The Emergency Preparedness and Response Field operations team collaborates with Public
Robert Cupp, Director, Emergenc Safety Specialists and the Local Public Affairs team, in conjunction with the review of the
L 5.3.10 Stakeholder Cooperation & . . . . oL g . y y. P J . -
9  3.d.Qualitative Goal/Target Community Engagement 5.3.10.3 - Cooperation with suppression agencies Preparedness and Response, Field 06/03/21 analytics developed by the PSPS PMO, to prepare for the PSPS season and re-issue training
e Operations documents that incorporate the latest changes to personnel participating in the PSPS events

from their positions within the organization.
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15

16

17

18

19

20

3.d. Qualitative Goal/Target

General WMP Overview

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.c. Small (less than 100 items)
Volume Quantifiable Goal/Target

3.c. Small (less than 100 items)
Volume Quantifiable Goal/Target

5.3.10 Stakeholder Cooperation & 5.3.10.4 - Forest service and fuel reduction
Community Engagement cooperation and joint roadmap

General WMP Overview General WMP Overview

5.3.5 Vegetation Management &

. 5.3.5.6 - Improvement of Inspections
Inspections

5.3.5 Vegetation Management & 5.3.5.7 - LiDAR Inspections of Vegetation Around

Inspections Distribution Electric Lines and Equipment

5.3.5 Vegetation Management & 5.3.5.8 - LIDAR Inspections of Vegetation Around
Inspections Transmission Electric Lines and Equipment

5.3.2 Situational Awareness &
Forecasting

5.3.2.4 - Forecast of a fire risk index, fire potential
index, or similar

5.3.6 Grid Operations & Operating

5.3.2.5.2 - Data collection
Protocols

5.3.2 Situational Awareness &

. 5.3.2.7 - Wildfire Safety Operations Center (WSOC)
Forecasting

5.3.2 Situational Awareness &

. 5.3.2.7 - Wildfire Safety Operations Center (WSOC)
Forecasting

5.3.2 Situational Awareness &

. 5.3.2.1.6 - B.5 - Live Fuel Moisture (LFM) Sampling
Forecasting

5.3.2 Situational Awareness &
Forecasting

5.3.2.5.1 - F.1 - Safety and Infrastructure Protection
Teams (SIPT)

Mariano Mandler, Senior Director,
Environmental Health and Safety &
Jon Wilcox, Environmental
Resources & Mitigation Manager

Sumeet Singh, Chief Risk Officer

Sumeet Singh, Chief Risk Officer

Sumeet Singh, Chief Risk Officer

Sumeet Singh, Chief Risk Officer

Heather Rock, Director, Climate
Resilience and Scott Strenfel,
Interim Director, Meterology
Operations and Fire Science

Ben Almario, Director, Wildfire
Safety Operations

Angie Gibson, Director, Emergency
Preparedness and Response,
Strategy and Execution

Ben Almario, Director, Wildfire
Safety Operations

Heather Rock, Director, Climate
Resilience and Scott Strenfel,
Interim Director, Meterology
Operations and Fire Science

Ben Almario, Director, Wildfire
Safety Operations
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06/07/21

06/02/21

06/02/21

06/02/21

06/02/21

06/07/21

06/04/21

06/04/21

06/04/21

06/07/21

06/04/21
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An outline was provided of the programmatic operations and maintenance permit with the
USFS and the short-term agreements with State Parks, the BLM, and National Park Service.
The fuel reduction program between the USFS and PG&E is the first in California. The USFS
provides proposals for "shovel ready" fuel reduction projects that an internal PG&E team
reviews and approves.

An overview was provided of the progression of the WMP activities/initiatives from 2019
through 2021 and the following years that PG&E plans to continue improving on and
implement. Discussion also walked through the various technologies, best practices of
vegetation management, safety observations, and risk management to reduce wildfire risk
and minimize PSPS event impacts on PG&E customers.

Wildfire command center is where all wildfire planning and execution comes to gether and
acts as the primary department to bing visibility across all departments involved with wildfire
safety. The intent is to identify gaps in controls and work to make them more robust.

Enhanced vegetation management inspections in 2020 included a greater emphases on LiDAR
to help identify strik potential tree ignition sources. Ground based LiDAR is being piloted in
addtion to aerial lidar.

Enhanced vegetation management inspections in 2020 included a greater emphases on LiDAR
to help identify strik potential tree ignition sources. Ground based LiDAR is being piloted in
addtion to aerial lidar.

The USFS and Calfire trained PG&E SIPT staff to collect samples for live fuel sampling, which is
critical for calculating the Fire Potential Index. PG&E's lab at its San Ramon facility determines
the seasonal live fuel moisture for various shrub and plant species in different areas of the
service territory. This information directly feeds into a live fuel moisture model and ultimately
into PG&E's FPI model. PG&E uses its own FPI model instead of USFS's FPI model to have more
granularity in the fire risk assessment.

The interview included a live preview of the mapping system, demonstrating how it is used to
identify and monitor all wildfire hazard information coming from different sources and notify
the rest of the organization of the potential fire threat.

The Emergency Preparedness and Response department works closely with the WSOC to be
on standby when periodic updates and notifications for a fire threat are received. This team is
responsible for all emergency responses (not just Wildfire Safety Planning & Training) and
developing, training, exercising and improving emergency plans. The team is also responsible
for the Emergency Operating Center (EOC), the staffing and activation in case of a level 4 or
level 5 incident, and managing the 18 EOC team rotation and staffing.

In 2021, the WSOC is transitioning to a Hazard Awareness and Warning Center (HAWC) to
handle all types of hazards, such as rain causing landslides, debris flow due to flooding, not
just wildfire prevention. The HAWC will support routine electric, generation, and gas
operations entail couching on defensible spaces and providing on-site fire mitigation
capabilities if the risk is identified as high at that time. Additionally, the HAWC will work with
the engineering groups to perform some of the day-to-day activities such as field safety re-
assessment tags, fire mitigation work, and Electric Corrective (EC) tag work associated with
vegetation (within the qualifications of the team).

PSPS, 30-years of data: first federal, from NOAA, observations, satellite information. Two
external experts to dynamically downscale the data to be used, hour by hour output 2-3 kms,
same model for forecast mode. Technosylva models to simulate fire spreads across historical
data sets. Improve live fuel sampling - improve the program where PG&E SIPT crews take
samples, PG&E trained by the USFS and Calfire to collect samples, and ship to lab in San
Ramon, weights taken - determine the seasonal live fuel measure for different species and
areas.

Deployment of resources and first responders to the agency holding jurisdiction incident
commander, activating an annex to support the public, and mobilize crews to clear and
dedicate an agency representative. 40 two-man units that include 12 to 15 relief crews.
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3.c. Small (less than 100 items)
Volume Quantifiable Goal/Target

3.c. Small (less than 100 items)
Volume Quantifiable Goal/Target

3.d. Qualitative Goal/Target

Not Used
Not Used

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.c. Small (less than 100 items)
Volume Quantifiable Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

5.3.3 Grid Design & System
Hardening

5.3.3 Grid Design & System
Hardening

5.3.3 Grid Design & System
Hardening

5.3.5 Vegetation Management &
Inspections

5.3.5 Vegetation Management &
Inspections

5.3.6 Grid Operations & Operating
Protocols

5.3.6 Grid Operations & Operating

Protocols

5.3.6 Grid Operations & Operating
Protocols

5.3.6 Grid Operations & Operating
Protocols

5.3.3.8-3 - C.1 - SCADA Transmission Switching
(switches)

5.3.3.8-6 - 1.6 - Microgrids for PSPS Mitigation
(operationalized units)

5.3.3.11 - Mitigation of impact on customers and
other residents affected during PSPS event

5.3.5.1 - Additional efforts to manage community and
environmental impacts

5.3.5.13 - Quality assurance / quality control of
vegetation inspections

5.3.6.2 - F.1 - SIPT Crews and Engines Resourcing

5.3.6.3 - F.5 - Implement SafetyNet Observation Cards

5.3.6.4 - F.2 - Protocols for PSPS Re-Energization

5.3.6.5 - PSPS events and mitigation of PSPS impacts

Maria Ly, Manager, Electric
Networks and Michelle Sakamoto

Tracy Maratukulam, Director, Public
Safety Power Shutoff and Vanessa
Bryan, Senior Manager, PSPS
Customer Engagement and Strategy

Tracy Maratukulam, Director, Public
Safety Power Shutoff and Vanessa
Bryan, Senior Manager, PSPS
Customer Engagement and Strategy

Steven Fischer I, Senior Director
Enhanced Vegetation Management
and Joey Perez Jr., Senior Manager
Vegetation Management

Joanne Martin, Director of Quality
Management and Stephen Simon,
Interim Director of Vegetation
Management

Ben Almario, Director, Wildfire
Safety Operations

Ben Almario, Director, Wildfire
Safety Operations

Ben Almario, Director, Wildfire
Safety Operations

Shawn Holder, Manager, PSPS PMO
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06/07/21

06/07/21

06/02/21

06/02/21

06/04/21

06/04/21

06/04/21
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Adding SCADA switches on transmission lines allow for flexibility for sectionalizing lines for
isolating portions of the line to minimize impact to the tranmission grid operations. 2020
WMP commitments for the number of switches installed was exceeded in 2020. In 2020,
PG&E looked to maximize the number of switches in the HFTD areas by targeting HFTD at
junction points and substations at change of power flow or direction.

Different types of microgrid generation including temporary generation for substations,
temporary distribution microgrids to power major portions of a community, and individual
temporary generation for operating community resource centers were implemented during
PSPS events.

Different types of microgrid generation including temporary generation for substations,
temporary distribution microgrids to power major portions of a community, and individual
temporary generation for operating community resource centers were implemented during
PSPS event.

Outreach is carried out through phone calls, in person at the door, or by leaving a door hanger
if the resident is not home. The intent is to answer questions and provide
phone/email/website for public information. PG&E also carries out social media campaigns
and town halls with questions/answers for the community.

Work verification inspection is completed for 100% of EVM vegetation management activities.
Inspection data is collected using an electronic platform, Collector, that captures data
including observed conditions and point data. Collector serves as central storage for the
captured inspection data. The PG&E Quality Management team audits a sample of the EVM
work sites to determine compliance levels. The compliance rate determined by the quality
management department for 2020 was greater than 96%.

Currently, the total team consists of 102 staff members who are responsible for:

1. Real-time (24-7) operations and monitoring of wildfires and their risk to PG&E assets

2. Utilization of ESRI/Map to communicate the location of potential hazard and mobilize the
field operations team under Robert Cupp to confirm the public safety and fire hazard.

3. Initiation of notifications to other operational groups and the rest of the organization and
continue monitoring the progression of the risk.

4. 40 two-man units that include 12 to 15 relief crews

SafetyNet Observations is an enterprise-wide program and continues to be implemented. The
SIPT provided feedback from the field that additional education to employees to understand
that the TD 1464 standard is a year-round requirement.

During PSPS Re-energization: Partnering with the meteorology team, when input is received
and their staff triggers an event, the SIPT is strategically situated at locations to validate, and
field verifies the emergency conditions and reports it back to WSOC to make informed
decisions.

The PSPS PMO (21 total staff members) focuses on process improvement and cross-functional
efforts working closely with asset management, taking the lead on strategy related to system
hardening, and providing content for the WMP reports.

The team develops tools to execute the PSPS process; it starts with the meteorology team
defining the area of risk initially, which the team further analyzes with a lot of consideration
to risk and impact to customers and determines the areas of the grid that need to be de-
energized.

Knowledge and tracking of the events to help with situational awareness in the EOC [size of
the event, the customers involved, producing notifications for customers].
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3.c. Small (less than 100 items)
Volume Quantifiable Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.b. Large Volume Quantifiable
Goal/Target — Not Field Verifiable

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

5.3.6 Grid Operations & Operating 5.3.6.6 - Stationed and on-call ignition prevention and Ben Almario, Director, Wildfire

Protocols

5.3.5 Vegetation Management &

Inspections

5.3.7 Data Governance

5.3.9 Emergency Planning &
Preparedness

5.3.9 Emergency Planning &
Preparedness

5.3.9 Emergency Planning &
Preparedness

5.3.9 Emergency Planning &
Preparedness

5.3.9 Emergency Planning &
Preparedness

5.3.9 Emergency Planning &
Preparedness

suppression resources and services

5.3.5.6 - Improvement of Inspections

5.3.7.1 - Consolidate Data Into Single Repository

5.3.9.1 - Adequate and trained workforce for service
restoration

5.3.9.2-1 - Community outreach, public awareness,
and communications efforts

5.3.9.2-2 - I.4 - Community Based Organizations
(CBOs) Coordination

5.3.9.3-1 - Customer support in emergencies

5.3.9.3-2 - |.8 CRC Mitigate PSPS Customer Impacts

5.3.9.3-3 - 1.7 - PSPS - 24/7 Information Updates

Safety Operations

Joanne Martin, Director of Quality
Management and Stephen Simon,
Interim Director of Vegetation
Management

Shawn Holder, Manager, PSPS PMO

Robert Cupp, Director, Emergency
Preparedness and Response, Field
Operations

Tracy Maratukulam, Director, Public
Safety Power Shutoff and Vanessa
Bryan, Senior Manager, PSPS
Customer Engagement and Strategy

Tracy Maratukulam, Director, Public
Safety Power Shutoff and Vanessa
Bryan, Senior Manager, PSPS
Customer Engagement and Strategy

Tracy Maratukulam, Director, Public
Safety Power Shutoff and Vanessa
Bryan, Senior Manager, PSPS
Customer Engagement and Strategy

Tracy Maratukulam, Director, Public
Safety Power Shutoff and Vanessa
Bryan, Senior Manager, PSPS
Customer Engagement and Strategy

Tracy Maratukulam, Director, Public
Safety Power Shutoff and Vanessa
Bryan, Senior Manager, PSPS
Customer Engagement and Strategy
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The interview included presentation of a map of the locations of all stationed personnel and
the on-call resources (relief crews) available to ensure complete staffing on all 40 sites in tier 2
and 3 areas.

Quality assessments completed by the Quality Management team have identified a
compliance rate of more than 96% for the Enhanced Vegetation Managegment Program.

Live preview of the Foundry platform was provided during the interview. The PSPS PMO is
responsible for managing the data and its transfer to a portal that public safety partners can
access and utilize to see the impacts of the PSPS event.

Ongoing Management of the PSPS portal also includes providing access to external
stakeholders, managing the tool's users, and integrating the datasets that PG&E has into the
PSPS Situation Intelligent Platform (PSIP), which in 2021 started to produce notifications to
customers.

Training documents for PSPS events and has been developed and is updated yearly. PG&E
personnell are required to complete training annually prior to the start of fire season. Mutual
aid personnell provided online training.

The 2020 community outreach events were 100% virtual due to COVID-19. The events covered
how PG&E prepares and mitigates for wildfires, and have been translated to ASL and 16 other
languages for custome reach. PG&E focuses efforts on the customers with the highest
potential of being impacted by PSPS events, and also communicates through post cards,
brochures, bill inserts, and electronic means. Municipalities and partner CBOs also serve as
communication channels to customers.

The PSPS Customer Engagement and Strategy team leads the coordination and outreach with
Community Based Organizations (CBOs) (non-municipalities) to establish relationships with
CBOs who are ready to partner with PG&E to provide necessary services during PSPS events,
particularily services for medical baseline customers and seniors, in counties most likely to
have a PSPS event. Vanessa went into detail of the CBO contracts established, the services
they provide, the target customer type, and the new partnerships they're looking to establish.

PG&E's revised Emergency Consumer Protection Plan outlines the emergency disaster relief
available for utility customers when such disasters are declared. In addition to bill related
support, Tracy and Vanessa confirmed the outage reporting available through PG&E's website
and customer notification system and customers' access to utility representatives through
multiple means before, during and after an event.

The PG&E PSPS team coordinates the planning and installation of Community Resource
Centers during PSPS events. Per the interview with Tracy and Vanessa, the number of sites
increased in 2020 from 2019, and the PG&E government affairs team helped with collecting
feedback on locations for future events. Many of the sites have temporary generation
capabilities. The PG&E staff responsible for siting and installing the Centers also considers
accessibility of the site and proximity to public transportation during the site selection
process.

In 2020 the PG&E website moved to the cloud, to minimize a repeat of the failures that
occured in 2019. The PG&E website during PSPS events provides broad and detailed
information about the events, including expected restoration timelines. PG&E customers can
provide more than one preferred notification point of contact (cell phone, email, land line,
etc.). Medical baseline customers can acknowledge notifications, and are proactively reached
out to if the notification is not acknowledged. Notifications are sent out in multiple languages,
and customers can indicate their preferred language. The PG&E website is consistently
assessed for accessibility enhancements.
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3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

4. Verification of Funding

5.3.9 Emergency Planning &
Preparedness

5.3.9 Emergency Planning &
Preparedness

5.3.9 Emergency Planning &
Preparedness

5.3.9 Emergency Planning &
Preparedness

5.3.9 Emergency Planning &
Preparedness

N/A

5.3.9.4 - 1.5 - Company Emergency Response Plan
(CERP) (Update and Publish)

5.3.9.5-1- 1.1 - Emergency Preparation and
Restoration

5.3.9.5-2 - |.2 - PSPS - Service Restoration

5.3.9.5-3 - I.3 - PSPS Customer Impact Mitigation

5.3.3.9-1 - C.5 System Hardening (SCADA enabled
circuit breakers)

N/A

Angie Gibson, Director, Emergency

Preparedness and Response,
Strategy & Execution

Robert Cupp, Director, Emergency
Preparedness and Response, Field
Operations

Robert Cupp, Director, Emergency
Preparedness and Response, Field
Operations

Heather Rock, Director, Climate
Resilience and Scott Strenfel,
Interim Director, Meterology
Operations and Fire Science

Maria Ly, Manager, Electric
Networks and Michelle Sakamoto

Christopher Wong, Principal,
Business Finance & Jack Liu,
Business Planning Expert
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This organization consists of 26 staff members responsible for planning, training, executing
emergency response exercises, and developing the first PSPS Annex in partnership with PSPS
PMO in 2020.

Initiation of the first series of exercises in 2020, a total of 3 full-scale exercises were
conducted: two (2) were 3-day exercises, and one (1) 5-day exercise. The activities were
designed and executed with the support of Cadmus - an emergency and crisis simulation
contractor. In 2021, the scope of work was transferred in-house and performed by Angie's
team.

Use of Technologies for PSPS Patrol:

1.Fixed Wing [fitted with Infrared cameras for Transmission Lines that have to be restored
before Distribution lines]

2.Rotary Wing [ Total of 65 contracted aircraft with time extension capabilities/flexibilities in
their contract to be utilized as needed, even if beyond the pre-determined PSPS season dates]

3.Drones [Still in R&D stages, where phase 1 demo was completed last year, and phase 2
demo is scheduled for next week to test the capabilities of the patrol being real-time.

The process of restoration during a PSPS event entails Segmentation before the event taking
place, then Patrol segment by segment, then finally giving the all-clear to restore the specific
segment.

PG&E's Meterological team utilizes weather modeling tools, based on 30 years of weather
data, to forecast wildfire risk conditions, on a 7 day a week basis, and 24 hour basis during
weather events. The team also forecasts weather approximately 10 days in the future to help
operations with planning for weather events. Historical weather data, along with input from
the Meterological team on live conditions helps to inform decisions related to PSPS events, in
an effort to mitigate impacts to customers.

Confirmed the completion of the goal of installing SCADA on transmission switches and on
distribution circuit breakers, to improve sectionalizing during wildfire events.

The IE requested clarification from PG&E’s Business Finance team to discuss and clarify
spending trends associated with WMP activities/initiatives for the two WMP categories, 5.3.2 -
Situational Awareness and Forecasting and 5.3.5 Vegetation Management and Inspections
that the IE identified as the beginning of its funding audit discussion. The IE inquired about
PG&E’s extensive realignment of actual costs among the sub initiatives under 5.3.2 -
Situational Awareness and Forecasting. PG&E explained that the 2020 WMP spend focused on
HFTD zones and stripped out the non HFTD work. In the 2021 WMP, PG&E changed the
approach and updated the costs to include the entire service territory. The IE brought up the
HD Cameras as a sampling initiative to track the spend, and PG&E explained that there is not
one complete and ready document. The consolidation, split or entire shift of costs had to
follow the WMP narrative change from 2020 to 2021.

Next, the IE inquired about PG&E’s reported spend for sub initiatives under 5.3.5 Vegetation
Management and Inspections. The IE requested PG&E to provide the breakdowns of spend
across the four major categories: Routine Distribution, Routine Transmission, Tree Mortality,
and Enhanced, as reported in the ARC Report, as percentage allocations of actual costs spread
across all 20 sub initiatives under section 5.3.5 Vegetation Management and Inspections.
PG&E explained a slight increase of 2 percent across the three years of filing. However, for this
audit consisting of the forecasted and actual spend for 2020, PG&E indicated that they would
follow up on the IE’s request for further clarification and provide their response to a previous
WSD data request food a more detailed explanation on Vegetation Management costs.
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3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.a. Large Volume Quantifiable
Goal/Target - Field Verifiable

3.a. Large Volume Quantifiable
Goal/Target - Field Verifiable

5.3.2 Situational Awareness &
Forecasting

5.3.2 Situational Awareness &
Forecasting

5.3.2 Situational Awareness &
Forecasting

5.3.2 Situational Awareness &
Forecasting

5.3.2 Situational Awareness &
Forecasting

5.3.2 Situational Awareness &
Forecasting

5.3.3 Grid Design & System
Hardening

5.3.3 Grid Design & System
Hardening

5.3.3 Grid Design & System
Hardening

5.3.3 Grid Design & System
Hardening

5.3.2.1.2 - B.4 - Wildfire Spread Model - Operational
Impacts

5.3.2.1.7 - Addressing Weather Forecast Model
Uncertainty

5.3.2.1.1 - B.1 - Upgrade POMMS Model to 2km

5.3.2.1.1 - B.3 - Wind Event Forecasting Tool (Diablo)

5.3.2.1.1 - B.6 - Re-calibrate the OPW and FPI models

5.3.2.1.5 - B.2 - NOAA-20 Satellite Data

5.3.3.3 - Covered conductor installation

5.3.3.6 - Distribution pole replacement and
reinforcement, including with composite poles

5.3.3.7 - C.12 - Expulsion Fuse Replacement (non-
exempt equipment)

5.3.3.8-1- C.2 - Distribution Sectionalizing (automated
devices)

Heather Rock, Director, Climate
Resilience and Scott Strenfel,
Interim Director, Meterology
Operations and Fire Science
Heather Rock, Director, Climate
Resilience and Scott Strenfel,
Interim Director, Meterology
Operations and Fire Science
Heather Rock, Director, Climate
Resilience and Scott Strenfel,
Interim Director, Meterology
Operations and Fire Science
Heather Rock, Director, Climate
Resilience and Scott Strenfel,
Interim Director, Meterology
Operations and Fire Science
Heather Rock, Director, Climate
Resilience and Scott Strenfel,
Interim Director, Meterology
Operations and Fire Science
Heather Rock, Director, Climate
Resilience and Scott Strenfel,
Interim Director, Meterology
Operations and Fire Science

Mike Theide, Manager, Electric
Distribution Field QA-QC

Mike Theide, Manager, Electric
Distribution Field QA-QC

Mike Theide, Manager, Electric
Distribution Field QA-QC

Mike Theide, Manager, Electric
Distribution Field QA-QC
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Technosylva models to simulate fire spreads across historical data sets. PG&E developed 10-
year look back models to determine previous years that would've required PSPS events and
run various models to inform PSPS decision making.

Incorporated 30-year historical data weather hour by hour, relative humidity, dead fuel
moisture, live fuel moisture with 2 KM resolution integrated into the historic climetology
given to Technosylva and simulated worse fire days and ran billions of fire simulations every
day every 200 meters along assets, and results used by distribution asset risk team.

POMMs Model transitioned 3x3 KM resolution to 2 KM resolution in 2020.

Designing criteria around modeling a Diablo wind event adapted by the literature and
developed forecasting tool with varying parameters to help identify areas prone to Diablo
events.

Incorporated 30-year historical data weather hour by hour, relative humidity, dead fuel
moisture, live fuel moisture with 2 KM resolution integrated into the historic climetology
given to Technosylva and simulated worse fire days and ran billions of fire simulations every
day every 200 meters along assets, and results used by distribution asset risk team.

Incorporated NOAA Satellite Data and national center of environmental prediction,
combination of observations, baloon launches, airplane collected data to create a re-analysis
of the atmospheric states within the climetology models.

PG&E distribution quality control department is dedicated to auditing distribution
construction activities related to wildfire mitigation efforts. Audits are performed on
construction work executed by PG&E crews and contractor crews. Audits are performed for
50% of surge arrester replacements and 100% of other WMP related construction activities.
The quality control department maintains a proactive on-site presence for 100% of system
hardening wire pull activities and conducts post construction walk of 100% of circuits for
system hardening installation.

PG&E distribution quality control department is dedicated to auditing distribution
construction activities related to wildfire mitigation efforts. Audits are performed on
construction work executed by PG&E crews and contractor crews. Audits are performed for
50% of surge arrester replacements and 100% of other WMP related construction activities.
The quality control department maintains a proactive on-site presence for 100% of system
hardening wire pull activities and conducts post construction walk of 100% of circuits for
system hardening installation.

PG&E distribution quality control department is dedicated to auditing distribution
construction activities related to wildfire mitigation efforts. Audits are performed on
construction work executed by PG&E crews and contractor crews. Audits are performed for
50% of surge arrester replacements and 100% of other WMP related construction activities.
The quality control department maintains a proactive on-site presence for 100% of system
hardening wire pull activities and conducts post construction walk of 100% of circuits for
system hardening installation.

PG&E distribution quality control department is dedicated to auditing distribution
construction activities related to wildfire mitigation efforts. Audits are performed on
construction work executed by PG&E crews and contractor crews. Audits are performed for
50% of surge arrester replacements and 100% of other WMP related construction activities.
The quality control department maintains a proactive on-site presence for 100% of system
hardening wire pull activities and conducts post construction walk of 100% of circuits for
system hardening installation.
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3.a. Large Volume Quantifiable
Goal/Target - Field Verifiable

3.c. Small (less than 100 items)
Volume Quantifiable Goal/Target

3.c. Small (less than 100 items)
Volume Quantifiable Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.c. Small (less than 100 items)
Volume Quantifiable Goal/Target

3.a. Large Volume Quantifiable
Goal/Target - Field Verifiable

3.d. Qualitative Goal/Target

5.3.3 Grid Design & System
Hardening

5.3.3 Grid Design & System
Hardening

5.3.3 Grid Design & System
Hardening

5.3.3 Grid Design & System
Hardening

5.3.3.17 Updates to Grid Topology
to Minimize Risk of Ignition to
HFTDs

5.3.3.17 Updates to Grid Topology
to Minimize Risk of Ignition to
HFTDs

5.3.3.17 Updates to Grid Topology
to Minimize Risk of Ignition to
HFTDs

5.3.3.17 Updates to Grid Topology
to Minimize Risk of Ignition to
HFTDs

5.3.4 Asset Management &
Inspections

5.3.3.8-1 - C.2 - Distribution Sectionalizing (automated Christopher Pezzola, Director,

devices)

5.3.3.8-3 - C.1 - SCADA Transmission Switching
(switches)

5.3.3.8-6 - 1.6 - Microgrids for PSPS Mitigation

(operationalized units)

5.3.3.11 - Mitigation of impact on customers and
other residents affected during PSPS event

5.3.3.17.2-1 - C.10 System Hardening (line miles)

5.3.3.17.2-1 - C.10 System Hardening (line miles)

5.3.3.17.2-2 - C.11 Butte County Rebuild (UG de-
energized miles)

5.3.3.17.4 - C.6 Non-Exempt Surge Arrester
Replacement Program

5.3.4.1 - Distribution WSIP 2019 FMEA expansion

Internal Auditing

Steven Zubiri, Transmission
Construction Manager

Christopher Pezzola, Director,
Internal Auditing

Christopher Pezzola, Director,
Internal Auditing

Christopher Pezzola, Director,
Internal Auditing

Mike Theide, Manager, Electric
Distribution Field QA-QC

Mike Theide, Manager, Electric
Distribution Field QA-QC

Mike Theide, Manager, Electric
Distribution Field QA-QC

Christopher Pezzola, Director,
Internal Auditing
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Internal audit validates 100% of metrics tied to employee incentive compensation plans.
Wildfire metrics included in incentive compensation in 2020 included line miles of system
hardening and installation of distribution sectionalizing devices. Internal audit reviews
documentation for all installations to ensure that quantities claimed are supported by
records.

Transmission construction has multiple layers of QAQC. Installation contractors are required
by PG&E to have a QAQC plan for construction activities. Construction is overseen and
inspected by PG&E construction management. Construction completion is verified and
documented by PG&E as-built team. Construction quality is audited by PG&E Quality
Management department.

Internal audit department performed audit of PSPS in 2020 and engaged in control advisory
work to validate, review, and provide guidance for development of business processes.
Control advisory initiatives in 2020 included temporary generation, comparison of reduction
of customer impact to 2019 PSPS, validation of improved customer contact data, and
validation of transformer mapping.

Internal audit department performed audit of PSPS in 2020 and engaged in control advisory
work to validate, review, and provide guidance for development of business processes.
Control advisory initiatives in 2020 included temporary generation, comparison of reduction
of customer impact to 2019 PSPS, validation of improved customer contact data, and
validation of transformer mapping.

Internal audit validates 100% of metrics tied to employee incentive compensation plans.
Wildfire metrics included in incentive compensation in 2020 included line miles of system
hardening and installation of distribution sectionalizing devices. Internal audit reviews
documentation for all installations to ensure that quantities claimed are supported by
records.

PG&E distribution quality control department is dedicated to auditing distribution
construction activities related to wildfire mitigation efforts. Audits are performed on
construction work executed by PG&E crews and contractor crews. Audits are performed for
50% of surge arrester replacements and 100% of other WMP related construction activities.
The quality control department maintains a proactive on-site presence for 100% of system
hardening wire pull activities and conducts post construction walk of 100% of circuits for
system hardening installation.

PG&E distribution quality control department is dedicated to auditing distribution
construction activities related to wildfire mitigation efforts. Audits are performed on
construction work executed by PG&E crews and contractor crews. Audits are performed for
50% of surge arrester replacements and 100% of other WMP related construction activities.
The quality control department maintains a proactive on-site presence for 100% of system
hardening wire pull activities and conducts post construction walk of 100% of circuits for
system hardening installation.

PG&E distribution quality control department is dedicated to auditing distribution
construction activities related to wildfire mitigation efforts. Audits are performed on
construction work executed by PG&E crews and contractor crews. Audits are performed for
50% of surge arrester replacements and 100% of other WMP related construction activities.
The quality control department maintains a proactive on-site presence for 100% of system
hardening wire pull activities and conducts post construction walk of 100% of circuits for
system hardening installation.

Internal audit department was embedded in the development of WSIP inspection in 2019
providing audits on an ongoing basis. Audit findings were released in report May of 2020.
Internal audit worked with lines of business to create action plans to address issues and
tracked the progress toward completion of the action plans. Follow up audit was performed
for lidar inspections to confirm that processes implemented following previous audit were in
place and continuing to be effective.
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3.d.

3.d.

3.d.

3.d.

3.d.

3.d.

3.d.

3.d.

3.d.

Qualitative Goal/Target

Qualitative Goal/Target

Qualitative Goal/Target

Qualitative Goal/Target

Qualitative Goal/Target

Qualitative Goal/Target

Qualitative Goal/Target

Qualitative Goal/Target

Qualitative Goal/Target

5.3.4 Asset Management &
Inspections

5.3.4 Asset Management &
Inspections

5.3.4 Asset Management &
Inspections

5.3.5 Vegetation Management &
Inspections

5.3.6 Grid Operations & Operating

Protocols

5.3.9.3 Customer Support in
Emergencies

5.3.9.5 Preparedness and
Planning for Service Restoration

5.3.9.5 Preparedness and
Planning for Service Restoration

5.3.2 Situational Awareness &
Forecasting

5.3.4.2-2 - Transmission WSIP 2019 FMEA expansion

5.3.4.3 - D.1 - Ultrasonic Inspections Pilot

5.3.4.7 - LiDAR inspections of distribution electric lines
and equipment

5.3.5.6 - Improvement of inspections

5.3.6.5 - PSPS events and mitigation of PSPS impacts

5.3.9.3-2 - |.8 CRC Mitigate PSPS Customer Impacts

5.3.9.5-2 - .2 - PSPS - Service Restoration

5.3.9.5-3 - I.3 - PSPS Customer Impact Mitigation

5.3.2.6 - Weather forecasting and estimating impacts
on electric lines and equipment

Christopher Pezzola, Director,
Internal Auditing

Christopher Pezzola, Director,
Internal Auditing

Christopher Pezzola, Director,
Internal Auditing

Christopher Pezzola, Director,
Internal Auditing

Christopher Pezzola, Director,
Internal Auditing

Christopher Pezzola, Director,
Internal Auditing

Christopher Pezzola, Director,
Internal Auditing

Christopher Pezzola, Director,
Internal Auditing

Heather Rock, Director, Climate
Resilience and Scott Strenfel,
Interim Director, Meterology
Operations and Fire Science
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Internal audit department was embedded in the development of WSIP inspection in 2019
providing audits on an ongoing basis. Audit findings were released in report May of 2020.
Internal audit worked with lines of business to create action plans to address issues and
tracked the progress toward completion of the action plans. Follow up audit was performed
for lidar inspections to confirm that processes implemented following previous audit were in
place and continuing to be effective.

Internal audit department was embedded in the development of WSIP inspection in 2019
providing audits on an ongoing basis. Audit findings were released in report May of 2020.
Internal audit worked with lines of business to create action plans to address issues and
tracked the progress toward completion of the action plans. Follow up audit was performed
for lidar inspections to confirm that processes implemented following previous audit were in
place and continuing to be effective.

Internal audit department was embedded in the development of WSIP inspection in 2019
providing audits on an ongoing basis. Audit findings were released in report May of 2020.
Internal audit worked with lines of business to create action plans to address issues and
tracked the progress toward completion of the action plans. Follow up audit was performed
for lidar inspections to confirm that processes implemented following previous audit were in
place and continuing to be effective.

Internal audit department was embedded in the development of WSIP inspection in 2019
providing audits on an ongoing basis. Audit findings were released in report May of 2020.
Internal audit worked with lines of business to create action plans to address issues and
tracked the progress toward completion of the action plans. Follow up audit was performed
for lidar inspections to confirm that processes implemented following previous audit were in
place and continuing to be effective.

Internal audit department performed audit of PSPS in 2020 and engaged in control advisory
work to validate, review, and provide guidance for development of business processes.
Control advisory initiatives in 2020 included temporary generation, comparison of reduction
of customer impact to 2019 PSPS, validation of improved customer contact data, and
validation of transformer mapping.

Internal audit department performed audit of PSPS in 2020 and engaged in control advisory
work to validate, review, and provide guidance for development of business processes.
Control advisory initiatives in 2020 included temporary generation, comparison of reduction
of customer impact to 2019 PSPS, validation of improved customer contact data, and
validation of transformer mapping.

Internal audit department performed audit of PSPS in 2020 and engaged in control advisory
work to validate, review, and provide guidance for development of business processes.
Control advisory initiatives in 2020 included temporary generation, comparison of reduction
of customer impact to 2019 PSPS, validation of improved customer contact data, and
validation of transformer mapping.

Internal audit department performed audit of PSPS in 2020 and engaged in control advisory
work to validate, review, and provide guidance for development of business processes.
Control advisory initiatives in 2020 included temporary generation, comparison of reduction
of customer impact to 2019 PSPS, validation of improved customer contact data, and
validation of transformer mapping.

Weather model is segmented into a 2x2 km grid with each cell mapped to transmission circuit.
Provides the ability to review weather conditions and potential impacts by transmission line.
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3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

5.3.3 Grid Design & System
Hardening

5.3.6 Grid Operations & Operating
Protocols

5.3.9.5 Preparedness and
Planning for Service Restoration

5.3.9.5 Preparedness and
Planning for Service Restoration

5.3.9.5 Preparedness and
Planning for Service Restoration

5.3.9.5 Preparedness and
Planning for Service Restoration

5.3.3 Grid Design & System

Hardening

5.3.3 Grid Design & System
Hardening

5.3.3 Grid Design & System
Hardening

5.3.3.11 - Mitigation of impact on customers and
other residents affected during PSPS event

5.3.6.4 - F.2 - Protocols for PSPS Re-Energization

5.3.9.5-1 - I.1 - Emergency Preparation and
Restoration

5.3.9.5-2 - 1.2 - PSPS - Service Restoration

5.3.9.5-3 - I.3 - PSPS Customer Impact Mitigation

5.3.9.5-3 - 1.3 - PSPS Customer Impact Mitigation

5.3.3.17.5 - Transmission Line System Hardening
Overview and Strategy

5.3.3.18.2 - Transmission Line Modeling

5.3.3.5 - Crossarm maintenance, repair, and
replacement

Shawn Holder, Manager, PSPS PMO

Robert Cupp, Director, Emergency
Preparedness and Response, Field

Operations

Angie Gibson, Director, Emergency

Preparedness and Response,
Strategy and Execution

Shawn Holder, Manager, PSPS PMO

Maria Ly, Manager, Electric

Networks and Michelle Sakamoto

Paul McGregor, Director Risk

Management & Jon Eric Thalman,

Risk Analytics

Paul McGregor, Director Risk

Management & Jon Eric Thalman,

Risk Analytics
Paul McGregor, Director Risk

Management & Jon Eric Thalman,

Risk Analytics

Mike Theide, Manager, Electric

Distribution Field QA-QC
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The PSPS PMO (21 total staff members) focuses on process improvement and cross-functional
efforts working closely with asset management, taking the lead on strategy related to system
hardening, and providing content for the WMP reports.

The team develops tools to execute the PSPS process; it starts with the meteorology team
defining the area of risk initially, which the team further analyzes with a lot of consideration
to risk and impact to customers and determines the areas of the grid that need to be de-
energized.

Knowledge and tracking of the events to help with situational awareness in the EOC [size of
the event, the customers involved, producing notifications for customers].

The process of restoration during a PSPS event entails Segmentation before the event taking
place, then Patrol segment by segment, then finally giving the all-clear to restore the specific
segment.

The Emergency Preparedness and Response department works closely with the WSOC to be
on standby when periodic updates and notifications for a fire threat are received and are
responsible for the following:

1. All emergency responses (not just Wildfire Safety Planning & Training), developing
emergency plans, training and exercising emergency plans, and continuously improving those
plans.

2. The Emergency Operating Center (EOC), the staffing and activation in case of a level 4 or
level 5 incident and managing the 18 EOC team rotation and staffing.

The PSPS PMO (21 total staff members) focuses on process improvement and cross-functional
efforts working closely with asset management, taking the lead on strategy related to system
hardening, and providing content for the WMP reports.

The team develops tools to execute the PSPS process; it starts with the meteorology team
defining the area of risk initially, which the team further analyzes with a lot of consideration
to risk and impact to customers and determines the areas of the grid that need to be de-
energized.

Knowledge and tracking of the events to help with situational awareness in the EOC [size of
the event, the customers involved, producing notifications for customers].

Goal of installing SCADA on transmission switches and on distribution circuit breakers was
completed. Added SCADA switches improve sectionalizing and reduce transmission grid
impacts during PSPS events.

Live demonstration was provided of the interactive electric risk map that shows the ignition
probability along circuits, as well as the consequence. Probabilities and threat levels are
visualized with a color scale, and the tool has the capability to zoom in and out of regions and
specific circuit sections. Distribution circuit sections are segmented by sectionalizing devices.

OA (Operability Assessment) Model for Transmission connected to Technosylva model to rank
transmission circuits to inform repairs and inspections.

OA (Operability Assessment) Model for Transmission connected to Technosylva model to rank
transmission circuits to inform repairs and inspections.

PG&E distribution quality control department is dedicated to auditing distribution
construction activities related to wildfire mitigation efforts. Audits are performed on
construction work executed by PG&E crews and contractor crews. Audits are performed for
50% of surge arrester replacements and 100% of other WMP related construction activities.
The quality control department maintains a proactive on-site presence for 100% of system
hardening wire pull activities and conducts post construction walk of 100% of circuits for
system hardening installation.
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3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

3.d. Qualitative Goal/Target

4. Verification of Funding

5.3.3 Grid Design & System
Hardening

5.3.3 Grid Design & System
Hardening

5.3.3 Grid Design & System
Hardening

5.3.3.17 Updates to Grid Topology
to Minimize Risk of Ignition to
HFTDs

N/A

5.3.3.10 - Maintenance, repair, and replacement of
connectors, including hotline clamps

5.3.3.12-2 - Transmission Line Initiatives

5.3.3.15 - Transmission tower maintenance and
replacement

5.3.3.17.3 - Relationship Between System Hardening

and Enhanced Vegetation Management

N/A

Mike Theide, Manager, Electric
Distribution Field QA-QC

Steven Zubiri, Transmission
Construction Manager

Steven Zubiri, Transmission
Construction Manager

Paul McGregor, Director Risk
Management & Jon Eric Thalman,
Risk Analytics

Christopher Wong, Principal,
Business Finance & Jack Liu,
Business Planning Expert
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PG&E distribution quality control department is dedicated to auditing distribution
construction activities related to wildfire mitigation efforts. Audits are performed on
construction work executed by PG&E crews and contractor crews. Audits are performed for
50% of surge arrester replacements and 100% of other WMP related construction activities.
The quality control department maintains a proactive on-site presence for 100% of system
hardening wire pull activities and conducts post construction walk of 100% of circuits for
system hardening installation.

Transmission construction has multiple layers of QAQC. Installation contractors are required
by PG&E to have a QAQC plan for construction activities. Construction is overseen and
inspected by PG&E construction management. Construction completion is verified and
documented by PG&E as-built team. Construction quality is audited by PG&E Quality
Management department.

Transmission construction has multiple layers of QAQC. Installation contractors are required
by PG&E to have a QAQC plan for construction activities. Construction is overseen and
inspected by PG&E construction management. Construction completion is verified and
documented by PG&E as-built team. Construction quality is audited by PG&E Quality
Management department.

Risk management department developed improved risk models in 2020. Risk models
developed for both vegetation risk and conductor risk. Vegetation risks and conductor risk
models combine with the wildfire consequence model, powered by the TechnoSylva engine,
to produce prioritized segments for mitigation for both system hardening and vegetation
management.

As a follow-up to IE’s email dated June 4th, 2021, to request the information discussed in the
SME interview conducted on June 3rd with Christopher Wong, Principal, Business Finance, and
Jack Liu, Business Planning Expert per Appendix D Item No. 46, and inquire about the spend of
additional 2020 WMP activities/initiatives in advance of the second interview date.

Chris screen shared a variance explanation spreadsheet that PG&E prepared to discuss
specifics at the interview, which PG&E provided on June 9th, 2021, titled: IE Analysis 2020
Actual vs. 2020 Plan v2. Chris walked through the list of activities shown on the spreadsheet
having underspend of $5 million and above in the meeting.

This discussion confirmed that the observed trend of cost realignment between initiatives is
an ongoing process summarized only once a year in the ARC Report or upon request of
auditors or WSD.

10 of 10
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Appendix E - Verification of Funding Analysis

SOW Category

Initiative Category

2020 Intiative
Number

Initiative Name

2020 WMP Page
Number

2020 ARC Report (Expense and Capital Costs)

Actual

Budget

Funding
Discrepancy
Amount

ARC %
Variance
over Budget

PG&E IE Analysis 2020 Actual vs 2020 Plan

|E Budget

IE Actual

IE Variance

IE % Variance
over Budget

Detail on funding discrepancy

Finding

Detail on Finding

PG&E did not spend or record any allocation of costs spent for
S No spend was allocated to this $438.31 million 2020 WMP Activity/Initiative per the 2020 ARC this $438.31 million in the 2020 ARC Report for the 2020 WMP
magnagement - Report. Per SME interview conducted on June 8th with Christopher Wong, Principal, Business initiative/activity.
. . Vegetation Management & N Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E's variance Unused Budget of $438.31 million, 100% of the
Verificat f fund 5.3.5.20 h | Table 25, Pg 5-200 438,311 - 438,311 -100 - - -
SHECEl @i Inspections ::o:Jenvcie:I:::::Tier\ses Sl 22 1 $ ! $ 9 (R i $ $ $ explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan total budget (2020 ARC Report). According to a reconciliation spreadsheet provided on June 9th
and equipment v2, this item was realigned in the 2021 WMP to initiative 7.3.5.20 Vegetation Management to to the IE (2020 Actual vs. 2020 Plan), PG&E did not spend or
SR Achieve Clearances Around Electric Lines and Equipment. record any allocation of costs spent for this $438.31 million
initiative/activity.
This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget underspent of
$191.85 million. Per SME interview conducted on June 8th with Christopher Wong, Principal,
Business Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E’s
variance explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs.
2020 PI 2, the budget t duced f 284.01 million to $108.44 milli till
R an.v + he budget amount was recuice ,ro,m $ mitiion to 5' mittion, st Budget Underspent by $191.85 million, 68% of  PG&E spent $92.16 million in 2020, less than the $284.01 million
resulting in an underspent amount by $16.28 million. The actual spend did not change between .
) ) . ) ) total budget (2020 ARC Report). budget in the 2020 ARC Report for 2020 WMP.
L the ARC report and PG&E'’s variance explanation spreadsheet received on June 9th, 2021, titled:
Grid Design & System Transmission tower |E Analysis 2020 Actual vs. 2020 Plan v2
Verification of funding Hardenin 5.3.3.15 maintenance and Table 23,Pg5-137|$ 284,012 $ 92,163 $ (191,849) -68% S 108,441 S 92,163 S (16,278) -15% : : Budget Underspent by $16.28 million, 15% of According to a reconciliation spreadsheet provided on June 9th
J replacement X X X X o X : total budget (PG&E Analysis 2020 Actual vs. 2020 to the IE (2020 Actual vs. 2020 Plan), PG&E reduced its overall
Per SME interview conducted on June 8th with Christopher Wong, Principal, Business Finance . . X o
. X R . , ) Plan). budget from $284.01 million to $108.44 million, still resulting in
and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E'’s variance an underspend amount of $16.28 million
explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan P : :
v2, PG&E stated that lower unit costs primarily drove the lower spend due to enhanced
program management oversight, and the drive to gain efficiency. Additionally, notifications
were assigned to a program but ended up being completed in another program due to lower
volume.
This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020 WMP, shows a
budget underspent of $129.55 million. Per SME interview conducted on June 8th with
Christopher W Principal, Busii Fi d Jack Liu, Busi Pl ing Expert
ML MCAETES [ATATEL L IEEIATCESS (AN GIaTe] 186 L, EEELIEED (RIS 4 (L7 PG&E spent $80.81 million in 2020, less than the $210.36 million
Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received on June 9th, )
3 . budget in the 2020 ARC Report for 2020 WMP.
53,651 PSPS events and 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount was reduced from
Grid O ti &0 ti D 210.36 million to $153.61 milli Iting i d t t of $72.80 million. Budget Und t by $129.55 million, 62% of
Verification of funding p:)tocZTsra 10ns & OPErating o 3 652, and mitigation of PSPS~ Table 26, Pg5-210|§ 210,358 $ 80,812 $ (129,546)  -62% |$ 153613 § 80,812 $ (72801  -a7%  |° iR EDE i e, e 3 I i e e et ff 72 LD o t:e tgztal Eu:“e‘:e(; ozgik e ;"rl)"’"’ PO i m s St Frevld an (e G
5.3.6.5-3 impacts . " E el to the IE (2020 Actual vs. 2020 Plan), PG&E reduced its overall
PG&E stated that they incurred less than planned PSPS event costs and have attributed those o o
) ) ) . L budget from $210.36 million to $153.61, resulting in an
reductions in costs per event to the investments made to mitigate PSPS events, such as fire risk -
. . . . . s . underspend amount of $72.80 million.
modeling, system hardening, sectionalizing devices. In addition, a portion of PSPS event work
was booked to distribution orders.
No spend was allocated to this $105.35 million 2020 WMP Activity/Initiative per the 2020 ARC
Report. Per SME intervi ducted onJ 8th with Christopher W Principal, Busi
lepo er m, ervm\l/v conauc e, onune wi TIS opher Wong, Frincipal, , u5|nfess PG&E did not spend or record any allocation of costs spent for
Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E'’s variance . L R
X 3 ) ) this $105.35 million activity/initiative in the 2020 ARC Report for
. . explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan
Patrol inspections of R L the 2020 WMP.
Vegetation Management & vegetation around v2, there are no-cost allocations for this initiative. Unused Budget of $105.35 million, 100% of the
Verification of funding o - e 53.5.11 cgetatio " Table2s,Pg5-191|$ 105349 $ - $ (105349) -100% |$ -8 -8 - & : s ) i )
Inspections distribution electric X i . o X total budget (2020 ARC Report). According to a reconciliation spreadsheet provided on June 9th
K Rk Per 2020 WMP Section 5.3.5.11 Patrol Inspections of Vegetation Around Distribution Electric K
lines and equipment X X - . . to the IE (2020 Actual vs. 2020 Plan), PG&E did not spend or
Lines and Equipment and 2021 WMP Section 7.3.5.11 Patrol Inspections of Vegetation Around X R o
o o ) ) . " ” record any allocation of costs spent for this $105.35 million
Distribution Electric Lines and Equipment, there is no specific program to perform “patrols initiative/activit
around distribution lines unique from the inspections described in Sections 5.3.5.11 (2020 v
WMP )and 7.3.5.2. (2021 WMP).
No spend was allocated to this $93.18 million 2020 WMP Activity/Initiative per the 2020 ARC
Report. Per SME interview conducted on June 8th with Christopher Wong, Principal, Business PG&E did not spend or record any allocation of costs spent for
Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E'’s variance this $93.18 million activity/initiative in the 2020 ARC Report for
explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan 2020 WMP initiative/activity.
Verification of funding Asset Management & 5349 D.1- UIFrasorTic Table 24,Pg5-165 | § 93178 ¢ -8 (93178) 100% s C s Y : v2, t}his}iterﬁ was real}igr!ed in the 20?1 WMP to initia?ive 7.3:4.9 Other discretionary inspection Unused Budget of $93.18 million, 100% of the . o )
Inspections Inspections Pilot of distribution electric lines and equipment, beyond inspections mandated by rules and total budget (2020 ARC Report). According to a reconciliation spreadsheet provided on June 9th
regulations. to the IE (2020 Actual vs. 2020 Plan), PG&E did not spend or
record any allocation of costs spent for this $93.18 million
In 2021 WMP, PG&E stated that they are not planning discretionary inspection activities beyond initiative/activity.
those described in Sections 7.3.4.1 and 7.3.4.4 in 2021.
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ARC %
Variance
over Budget

Funding
Discrepancy
Amount

IE % Variance
over Budget

2020 Intiative
Number

2020 WMP Page

IE Actual
Number ctua

SOW Category Initiative Category Initiative Name Actual |E Budget IE Variance Detail on funding discrepancy Finding Detail on Finding

Budget

Verification of funding X
Inspections

Verification of funding X
Inspections

Verification of funding Hardening

Verification of funding S

Verification of funding
Preparedness

Verification of funding X
Inspections

Asset Management &

Vegetation Management &

Grid Design & System

Grid Design & System

Emergency Planning &

Asset Management &

5.3.4.10

5.3.5.12

5.3.3.10

5.3.3.5

5.39.4

5.3.4.13

Other discretionary
inspection of
transmission electric
lines and equipment,
beyond inspections
mandated by rules
and regulations

Patrol inspections of
vegetation around

transmission electric
lines and equipment

Maintenance, repair,
and replacement of
connectors, including
hotline clamps

Crossarm
maintenance, repair,
and replacement

1.5 - CERP (Update and
Publish)

Pole Loading
Calculations and
Desktop Validation

Table 24, Pg 5-166

Table 25, Pg 5-191

Table 23, Pg 5-129

Table 23, Pg 5-118

Table 29, Pg 5-243

Table 24, Pg 5-169

"

"

"

w

w

"

60,052 $ 347 $  (59,705)
35893 $ - S (35893)
41,906 $ 9,165 $ (32,741)
90,495 $ 67,920 $ (22,575)
25710 $ 4529 $ (21,181)
38,000 $ 18,604 $ (19,396)

-99%

100%

-78%

-25%

-82%

-51%

347 S

4702 $

78,505 $

986 S

14,201 $

347 S

9,165 $

67,920 $

4529 $

18,604 $

- 0%
4,464 95%

(10,584)  -13%
3,543 359%
4,404 31%

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020 WMP, shows a
budget underspend of $59.71 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert per
Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received on June 9th,
2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount was decreased from
60.05 million to $347 thousand, matching the actual spend of $347 thousand and resulting in a
full spend. The actual spend did not change between the ARC report and PG&E’s variance Budget Underspent by $59.71 million, 99% of
explanation spreadsheet received on June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan the total budget (2020 ARC Report).
v2.
Budget Fully Spent (PG&E Analysis 2020 Actual
Sections 7.3.4.2 and 7.3.4.10 have been switched in the 2021 WMP. 7.3.4.2 is now the vs. 2020 Plan).
Enhanced Inspections Program for Transmission, wherein the 2020 WMP 5.3.4.2 consisted of
MATSs BFU, BFW, and BFY (non-enhanced inspections). For the activities described in 7.3.4.10,
activities are not discreetly tracked in MATs, work was estimated.

Enhanced Inspections 2020 WMP plan units: 21,558 at $2,786 per unit; 2020 actuals: 27,399 at
$1,488 per unit.

No spend was allocated to this 2020 WMP Activity/Initiative with a budget of 35.89 million, per
the ARC Report. Per SME interview conducted on June 8th with Christopher Wong, Principal,
Business Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E’s
variance explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs.

2020 Plan v2, th -cost allocations for this initiative.
10 W25 U BT e Gl RIS Ul TS RS Unused Budget of $35.89 million, 100% of total

budget (2020 ARC R rt).
Per 2020 WMP Section 5.3.5.12 Patrol Inspections of Vegetation Around Distribution Electric udget ( Eecl

Lines and Equipment and 2021 WMP Section 7.3.5.12 Patrol Inspections of Vegetation Around
Transmission Electric Lines and Equipment, there is no specific program to perform “patrols”
around distribution lines unique from the inspections described in Sections 5.3.5.3 (2020 WMP
)and 7.3.5.3. (2021 WMP).

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020 WMP, shows a
budget underspend of $32.74 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert per
Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received on June 9th,
2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount was decreased from
$41.91 million to $4.70 million, resulting in an overspend amount of $4.46 million. The actual
spend did not change between the ARC report and PG&E’s variance explanation spreadsheet
received on June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.

Budget Underspent by $32.74 million, 78% of
the total budget (2020 ARC Report).

Budget Overspent by $4.46 million, 95% of the

Plan).

Per the ARC Report, PG&E self-reported that System Hardening components will no longer be
tracked at the asset component level.

This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget underspent of
$22.58 million. Per SME interview conducted on June 8th with Christopher Wong, Principal,
Business Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E’s
variance explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs.
2020 Plan v2, the budget amount was reduced from $90.50 million to $78.51 million, resulting
in an underspent amount of $10.58 million. The actual spend did not change between the ARC
report and PG&E’s variance explanation spreadsheet received on June 9th, 2021, titled: IE
Analysis 2020 Actual vs. 2020 Plan v2.

Budget Underspent by $22.58 million, 25% of
the total budget (2020 ARC Report).

Budget Underspent by $10.58 million, 13% of
the total budget (PG&E Analysis 2020 Actual vs.
2020 Plan).

Per PG&E’s Analysis 2020 Actual vs. 2020 Plan, dated 06.09.21 - Underspend primarily driven by
Covid 19 impacts and resources diverted to emergency response efforts related to fires

This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget underspent of
$21.18 million. Per SME interview conducted on June 8th with Christopher Wong, Principal,
Business Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E’s
variance explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs.
2020 Plan v2, the budget amount was reduced from $25.71 million to $986 thousand, resulting
in an overspend amount by $3.54 million. The actual spend amount of $4.53 million did not
change between the ARC report and PG&E’s variance explanation spreadsheet received on June Budget Overspend by $3.54 million, 359% of
9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.

Budget Underspent by $21.18 million, 82% of
total budget (2020 ARC Report).

Plan).
Per the 2020 ARC Report, PG&E self-reported the 2020 actuals associated with the Field Ops
group instead of all of the Disaster and Emergency Preparedness (EP&R) larger team/group
mapped to this initiative.
This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget underspent of
$19.40 million. Per SME interview conducted on June 8th with Christopher Wong, Principal,
Business Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E’s
variance explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs.
2020 Plan v2, the budget amount was reduced from $38.0 million to $14.20 million, resulting in
an overspend amount by $4.40 million. The actual spend amount of $18.61 million did not
change between the ARC report and PG&E'’s variance explanation spreadsheet received on June
9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.

Budget Underspent by $19.40 million, 51% of
total budget (2020 ARC Report).

Budget Overspend by $4.40 million, 31% of total
budget (PG&E Analysis 2020 Actual vs. 2020

Per the 2020 ARC Report, PG&E self-reported the underspend was attributed to the 2020 WMP  Plan).

activity/initiative falling short of the initially forecasted annual target for 2020 of completing

230 thousand pole loading assessments. PG&E stated that they refined their quality standards,

switched vendors, and are still on track to finish all poles in Tier 2 and Tier 3 HFTD areas by the

end of 2024 as originally forecasted.

PG&E spent $347 thousand in 2020, less than the $60.05 million
budget in the 2020 ARC Report for 2020 WMP.

According to a reconciliation spreadsheet provided on June 9th
to the IE (2020 Actual vs. 2020 Plan), PG&E reduced its overall
budget from $60.05 million to $347 thousand, resulting in a full
spend for the activity/initiative.

PG&E did not spend or record any allocation of costs spent for
this $35.89 million budget in the 2020 ARC Report for the 2020
WMP initiative/activity.

According to a reconciliation spreadsheet provided on June 9th
to the IE (2020 Actual vs. 2020 Plan), PG&E decreased the budget
by the full budget amount of $35.89, resulting in a no spend.

PG&E spent $9.17 million in 2020, less than the $41.91 million
budget in the 2020 ARC Report for 2020 WMP.

According to a reconciliation spreadsheet provided on June 9th
to the IE (2020 Actual vs. 2020 Plan), PG&E reduced its overall

total budget (PG&E Analysis 2020 Actual vs. 2020 budget from $41.91 million to $4.70 million, resulting in an

overspend of 4.46 million. The actual spend of $9.17 million did
not change in both reports.

PG&E spent 67.92 million in 2020, less than the $90.50 million
budget in the 2020 ARC Report for the 2020 WMP.

According to a reconciliation spreadsheet provided on June 9th
to the IE (2020 Actual vs. 2020 Plan), PG&E reduced its overall
budget from $90.50 million to $78.51 million, resulting in an
underspend amount of $10.58 million. The actual spend of
$67.92 million did not change in both reports.

PG&E spent $18.61 million in 2020, $19.40 million less than the
$38.0 million budget in the 2020 ARC Report for the 2020 WMP
initiative/activity.

According to a reconciliation spreadsheet provided on June 9th

total budget (PG&E Analysis 2020 Actual vs. 2020 to the IE (2020 Actual vs. 2020 Plan), PG&E reduced the budget

from $38.0 million to $14.20 million, resulting in an overspend
amount of $4.40 million.

PG&E spent $18.61 million in 2020, $19.40 million less than the
$38.0 million budget in the 2020 ARC Report for the 2020 WMP
initiative/activity.

According to a reconciliation spreadsheet provided on June 9th
to the IE (2020 Actual vs. 2020 Plan), PG&E reduced the budget
from $38.0 million to $14.20 million, resulting in an overspend
amount of $4.40 million.
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RIIng Llise IE % Variance
Budget Actual Discrepancy | Variance |E Budget IE Actual IE Variance ovenr Budget Detail on funding discrepancy Finding Detail on Finding
Amount | over Budget 4

2020 Intiative 2020 WMP Page

SOW Category Initiative Category Number Initiative Name Number

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Grid Design & System
Hardening

Vegetation Management &

Inspections

Grid Design & System
Hardening

Grid Design & System
Hardening

Grid Design & System
Hardening

Grid Design & System
Hardening

Situational Awareness &
Forecasting

Covered conductor
5.3.3.3 . X
installation

Removal and
remediation of trees
5.3.5.16 with strike potential
to electric lines and
equipment

C.2 - Distribution
5.3.3.8-1 Sectionalizing
(automated devices)

C.7 - System
5.3.3.18.1 Protection deploy
DCD (reclosers)

C.1-SCADA
5.3.3.8-3 Transmission
Switching (switches)

Capacitor
53.3.1 maintenance and
replacement program

Advanced weather
monitoring and

5.3.2.1.1 weather stations, B.1 - Table 22, Pg 5-60

Upgrade POMMS
Model to 2km

w

"

w

w

"

v

w

No spend was allocated to this 2020 WMP Activity/Initiative per the ARC Report. Per SME
interview conducted on June 8th with Christopher Wong, Principal, Business Finance and Jack
Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E’s variance explanation
spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, there
are no-cost allocations for this initiative.

Per 2020 WMP Section 5.3.3.3 Covered Conductor Installation, this initiative was consolidated
with the System Hardening program in the 2020 WMP Section 5.3.3.17, and in the 2021 WMP,
Section 7.3.3.3 Covered Conductor Installation, PG&E describes the installation of covered
conductor and replacement of existing poles, cross-arms, and other equipment as part of their
System Hardening, Section 5.3.3.17 (2020 WMP) and Section 7.3.317 (2021 WMP), which is one
consolidated program and the item is not tracked down at the asset component level.

No spend was allocated to this 2020 WMP Activity/Initiative per the ARC Report. Per SME
interview conducted on June 8th with Christopher Wong, Principal, Business Finance and Jack
Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E’s variance explanation
spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, there
are no-cost allocations for this initiative.

Per 2020 WMP Section 5.3.5.16 and 2021 WMP Section 7.3.5.16, PG&E does not perform a
separate effort to identify, remove and remediate trees with strike potential. For this
activity/initiative, PG&E has referenced Section 5.3.5.3 in 2020 WMP and Sections 7.3.5.2,
7.3.5.3,and 7.3.5.15 in 2021 WMP for work covered under those sections.

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020 WMP, shows a
budget underspend of $13.35 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert per
Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received on June 9th,
2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount was decreased from
$83.39 million to $63.37 million, resulting in an overspend amount of $6.67 million. The actual
spend did not change between the ARC report and PG&E’s variance explanation spreadsheet
received on June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.

No spend was allocated to this 2020 WMP Activity/Initiative per the ARC Report. Per SME
interview conducted on June 8th with Christopher Wong, Principal, Business Finance and Jack
Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E’s variance explanation
spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, there
are no-cost allocations for this initiative.

Per 2020 WMP Section 5.3.3.18.1 Evaluating New Protection Technologies, PG&E piloted the
downed conductor detection (DCD) feature (200 plus reclosers). In the 2021 WMP Section
7.3.3.9.1 Installation of System Automation Equipment, PG&E addressed this activity/initiative
as part of the larger effort to replace existing oil-filled reclosers and controllers with a solid
dielectric recloser and new micro-processor controller with protection elements like Downed
Conductor Detection (DCD), Sensitive Ground Fault, and platforms that allow for future
protection elements.

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020 WMP, shows a
budget underspend of $11.06 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert per
Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received on June 9th,
2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount was decreased from
$11.18 million to $0 (no budget), the actual spend was also decreased to $0 (no spend).

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020 WMP, shows a
budget underspend of $8.18 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert per
Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received on June 9th,
2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount was decreased from
$16.74 million to $7.53 million, resulting in an overspend amount of $1.03 million. The actual
spend did not change between the ARC report and PG&E’s variance explanation spreadsheet
received on June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020 WMP, shows a
budget underspend of $8.15 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert per
Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received on June 9th,
2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the actual spend was increased from $488
thousand to $8.43 million, still resulting in an underspent amount of $211 thousand, 2% of the
total budget. The budget did not change between the ARC report and PG&E'’s variance
explanation spreadsheet received on June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan
V2.

Per the ARC Report, the 2020 Actuals of this initiative, a subset of costs from the SOPP (Storm
Outage Prediction Probability) project was mapped.

In the 2020 WMP Plan, Weather Stations were mapped to this initiative. Per the ARC Report,
PG&E noted and recorded the Weather Stations’ actual costs of $8.43 to WMP initiative
5.3.2.1.3 - B.10 - Weather Stations that had a budget allocation of $342 thousand. The 2020
actuals recorded a total count of 404 weather stations at a unit cost of $20,582 each. However,
per recent findings, the IE noted that PG&E listed the actual cost of $8.43 million, realigning the
spend back to the original initiative.

Unused Budget of $17.02 million, 100% of total

budget (2020 ARC Report).

Unused Budget of $14.64 million, 100% of the
total budget (2020 ARC Report).

Budget Underspent by $13.35 million, 16% of
the total budget (2020 ARC Report).

Budget Overspent by $6.67 million, 11% of the

PG&E did not spend or record any allocation of costs spent for
this $17.02 million activity/initiative in 2020 ARC Report for 2020
WMP.

According to a reconciliation spreadsheet provided on June 9th
to the IE (2020 Actual vs. 2020 Plan), PG&E did not spend or
record any allocation of costs spent for this $17.02 million
initiative/activity.

PG&E did not spend or record any allocation of costs spent for
this $14.64 million in 2020 ARC Report for 2020 WMP.

According to a reconciliation spreadsheet provided on June 9th
to the IE (2020 Actual vs. 2020 Plan), PG&E did not spend or
record any allocation of costs spent for this $14.64 million
initiative/activity.

PG&E spent $70.05 million in 2020, less than the $83.39 million
budget in the 2020 ARC Report for 2020 WMP.

According to a reconciliation spreadsheet provided on June 9th
to the IE (2020 Actual vs. 2020 Plan), PG&E reduced its overall

total budget (PG&E Analysis 2020 Actual vs. 2020 budget from $83.39 million to $63.37 million, resulting in an

Plan).

Unused Budget of $11.30 million, 100% of total

budget (2020 ARC Report).

Budget Underspent by $11.06 million, 99% of
the total budget (2020 ARC Report).

Budget Underspent by $8.18 million, 49% of the

total budget (2020 ARC Report).

Budget Overspent by $1.03 million, 14% of the

overspend of 6.67 million. The actual spend of $70.05 million did
not change in both reports.

PG&E did not spend or record any allocation of costs spent for
this $11.30 million activity/initiative in 2020 ARC Report for 2020
WMP.

According to a reconciliation spreadsheet provided on June 9th
to the IE (2020 Actual vs. 2020 Plan), PG&E did not spend or
record any allocation of costs spent for this $11.30 million
initiative/activity.

PG&E spent $119 thousand in 2020, less than the $11.18 million
budget in the 2020 ARC Report for 2020 WMP.

According to a reconciliation spreadsheet provided on June 9th
to the IE (2020 Actual vs. 2020 Plan), PG&E reduced its overall
budget from $11.18 million to $0, (no budget), and the actual
spend was also decreased to $O (no spend).

PG&E spent $8.56 million in 2020, less than the $16.74 million
budget in the 2020 ARC Report for 2020 WMP.

According to a reconciliation spreadsheet provided on June 9th
to the IE (2020 Actual vs. 2020 Plan), PG&E reduced its overall

total budget (PG&E Analysis 2020 Actual vs. 2020 budget from $16.74 million to $7.53 million, resulting in an

Plan).

Budget Underspent by $8.15 million, 94% of
total budget (2020 ARC Report).

Budget Underspent by $211 thousand, 2% of

total new budget (PG&E Analysis 2020 Actual vs.

2020 Plan).

overspend of 1.03 million. The actual spend of $8.56 million did
not change in both reports.

PG&E spent $488 thousand in 2020, $8.15 million less than the
$8.64 million budget in the 2020 ARC Report for the 2020 WMP
initiative/activity.

According to a reconciliation spreadsheet provided on June 9th
to the IE (2020 Actual vs. 2020 Plan), PG&E increased its overall
actual spend from $488 thousand to $8.43 million, resulting in an
underspend amount of $211 thousand.
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Finding Detail on Finding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Grid Design & System

5.3.3.12-2
Hardening
Situational Awareness & 5.3.2.7-1and
Forecasting 5.3.2.7-2

Grid Operations & Operating 53.6.2
Protocols

Vegetation Management & 5.3.5.7.1and

Inspections 5.3.5.7.2
Vegetation Management & - ; o
Inspections
v )

egetat.'on Management & 5.3.5.9
Inspections
Shdibesiznj&ssystem 5.3.3.9-3
Hardening
Grid Design & System 53.3.17.3
Hardening
(e s & Syt 5.3.3.92
Hardening
Sltuatlon.al Awareness & 53212
Forecasting
Sltuatlon'al Awareness & 53223
Forecasting
Stakehold.er Cooperation & 5.3.10.3
Community Engagement
Asset Management & 5.3.4.14
Inspections
Sltuatlon.al Awareness & 53.2.3.1
Forecasting
Emergency Planning & 53.9.7
Preparedness
Stakeholder Cooperation & ., .,

Community Engagement

Transmission Line
Initiatives

Other, Wildfire Safety
Operations Center
(WsocC)

F.1-SIPT Crews and
Engines Resourcing
LiDAR inspections of
vegetation around
distribution electric
lines and equipment
Improvement of
inspections

Other discretionary
inspections of
vegetation around
distribution electric
lines and equipment

Installation of system
automation
equipment

Relationship Between
System Hardening and
Enhanced Vegetation

Management

Replacement of
Legacy 4C Controllers
(reclosers)

Advanced weather
monitoring and
weather stations, B.4 -
Wildfire Spread Model
- Operational Impacts

B.7 - SmartMeters -
Partial Voltage
Detection
Cooperation with
suppression agencies
Quality assurance /
quality control of
inspections

Electric Transmission

Resource Sharing to
Support Inspection
Work and Other
Aspects of the
Wildfire Management
Plan

Community
engagement

Table 23, Pg 5-131

Table 22, Pg 5-110

Table 26, Pg 5-204

Table 25, Pg 5-188

Table 25, Pg 5-188

Table 25, Pg 5-190

Table 23, Pg 5-127

Table 23, Pg 5-199

Table 23, Pg 5-127

Table 22, Pg 5-65

Table 22, Pg 5-91

Table 30, Pg 5-252

Table 24, Pg 5-170

Table 22, Pg 5-97

Table 29, Pg 5-247

Table 30, Pg 5-249

we

n

"

"

w

wr

10,630 $

9,639 $

14,876 $

7,155 $

5688 $

4,846 $

4,087 $

67,471 $

3,487 $

3,509 $

3919 $

7,501 $

4389 $

3,040 $

2,156 $

11,371 $

2676 $

4,083 $

9,957 $

2,590 $

1,299 $

517 S

63,498 $

45 S

750 S

4529 %

1,831 $

500 $

9514 $

Amount

(7,954)

(5,556)

(4,919)

(4,565)

(4,388)

(4,329)

(4,087)

(3,973)

(3,487)

(3,463)

(3,168)

(2,972)

(2,558)

(2,540)

(2,156)

(1,857)

over Budget

-75%

-58%

-33%

-64%

-77%

-89%

-100%

-6%

-100%

-99%

-81%

-40%

-58%

-84%

-100%

-16%

2,792

9,639

8,926

2,564

976

688

23,431

5,023

3,487

3,509

3,919

986

133

500

2,156

7,520

$

$

$

2,676

5,003

9,957

2,590

1,299

517

17,236

11,224

6,956

2,590

4,529

1,831

500

5,878

9,514

$

$

(115)

(4,636)

1,032

26

324

(172)

(6,195)

6,201

(3,487)

3,447

(1,329)

3,543

1,698

3,722

1,993

-4%

-48%

12%

1%

33%

-25%

-26%

123%

-100%

98%

-34%

359%

1274%

0%

173%

27%

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020 WMP, shows a
budget underspend of $7.95 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert per
Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received on June 9th,
2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2,

the budget amount was decreased from $10.63 million to $2.79 million, resulting in an
underspend amount of $115 thousand. The actual spend did not change between the ARC
report and PG&E’s variance explanation spreadsheet received on June 9th, 2021, titled: IE
Analysis 2020 Actual vs. 2020 Plan v2.

This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget underspent of
$5.56 million. Per SME interview conducted on June 8th with Christopher Wong, Principal,
Business Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E’s
variance explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs.
2020 Plan v2, the actual spend amount was increased from $4.08 million to $5.0 million, still
resulting in an underspend amount by $4.64 million. The budget amount of $9.64 million did
not change between the ARC report and PG&E'’s variance explanation spreadsheet received on
June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.

Per the 2020 ARC Report and reconciliation spreadsheet provided on June 9th, underspend is
primarily driven by incorrect overhead planning assumptions, resulting in headcount resourcing
deviations related to the WSOC (Wildfire Safety Operations Center).

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

No spend was allocated to this $4.09 million 2020 WMP Activity/Initiative per the 2020 ARC
Report. Per SME interview conducted on June 8th with Christopher Wong, Principal, Business
Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E's variance
explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan
v2, the budget amount was increased from $4.09 million to $23.43 million, in addition, a spend
amount of 17.24 million was allocated to this activity/initiative. The changes to the budget and
spend resulted in an underspend of $6.20 million.

Per the PG&E, June 9th (IE Analysis 2020 vs. 2020 Plan v2) Report, "Primarily driven by project
dependencies (gating factors), which includes delay in switchgear replacement, design delays,
equipment requirements, lack of resources due to COVID 19 and fire response."

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

PG&E spent $2.68 million in 2020, less than the $10.63 million

Budget Und t by $7.95 million, 75% of th
udget Underspent by $7.95 million, 75% of the |\ i 416 2020 ARC Report for 2020 WMP.

total budget (2020 ARC Report).

According to a reconciliation spreadsheet provided on June 9th
to the IE (2020 Actual vs. 2020 Plan), PG&E reduced its overall
budget from $10.63 million to $2.79 million, resulting in an
underspend of 115 thousand. The actual spend of $2.68 million
did not change in both reports.

Budget Underspent by $115 thousand, 4% of the
total budget (PG&E Analysis 2020 Actual vs. 2020
Plan).

PG&E spent $4.08 million in 2020, $5.56 million less than the
$9.64 million budget in the 2020 ARC Report for the 2020 WMP
initiative/activity.

Budget Underspent by $5.56 million, 58% of
total budget (2020 ARC Report).

According to a reconciliation spreadsheet provided on June 9th
to the IE (2020 Actual vs. 2020 Plan), PG&E increased the actual
spend amount from $4.08 million to $5.0 million, still resulting in
an underspend amount of $4.64 million.

Budget Underspent by $4.64 million, 48% of
total budget (PG&E Analysis 2020 Actual vs. 2020
Plan).

PG&E did not spend or record any allocation of costs spent for
this $4.09 million activity/initiative in the 2020 ARC Report for
Unused Budget of 4.09 million, 100% of the total the 2020 WMP initiative/activity.
budget (2020 ARC Report).
According to a reconciliation spreadsheet provided on June 9th
Budget Underspent by $6.20 million, 26% of the to the IE (2020 Actual vs. 2020 Plan), PG&E increased its overall
total budget (PG&E Analysis 2020 Actual vs. 2020 budget from $4.09 million to $23.43 million. Additionally, a spend
Plan). amount of 17.24 million was allocated to this activity/initiative.
The changes to the budget and spend resulted in an underspend
of 6.20 million.
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Detail on Finding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Verification of funding

Vegetation Management &
Inspections

Situational Awareness &
Forecasting

Situational Awareness &
Forecasting

Grid Operations & Operating
Protocols

Vegetation Management &
Inspections

Situational Awareness &
Forecasting

Emergency Planning &
Preparedness

Grid Design & System
Hardening
Vegetation Management &

Inspections

Stakeholder Cooperation &
Community Engagement

Grid Operations & Operating
Protocols
Situational Awareness &

Forecasting

Data Governance

Vegetation Management &

Inspections

Data Governance

Asset Management &
Inspections

Risk Assessment & Mapping

Situational Awareness &
Forecasting

Risk Assessment & Mapping

Emergency Planning &
Preparedness

Emergency Planning &
Preparedness

5.3.5.14

5.3.2.6

58254

5.3.6.6

5.3.5.5

5.3.2.2.6

5.3.9.2

5.3.3.85

5.3.5.17-1 and

5.3.5.17-2

5.3.10.4

5.3.6.3

5.3.2.2.1

58,78

5.3.5.10

5.3.7.4

5.3.4.12

53.1.4

5.3.2.1.6

5.3.1.6

5.3.9.1

5.3.9.6

Recruiting and training

of vegetation
management
personnel

Weather forecasting
and estimating
impacts on electric
lines and equipment
F.1 - Safety and
Infrastructure
Protection Teams
(SIPT)

Stationed and on-call
ignition prevention
and suppression
resources and services

Fuel management and
reduction of “slash”
from vegetation

management activities

B.8 - Sensor IQ Pilot
Deployment
Community outreach,
public awareness, and
communications
efforts

C.3 - Remote Grids
Substation inspection

Forest service and fuel
reduction cooperation
and joint roadmap

F.5 - Implement

Table 25, Pg 5-193

Table 22, Pg 5-106

Table 22, Pg 5-103

Table 26, Pg 5-212

Table 25, Pg 5-187

Table 22, Pg 5-94

Table 29, Pg 5-240

Table 23, Pg 5-122

Table 25, Pg 5-199

Table 30, Pg 5-254

SafetyNet Observation Table 26, Pg 5-205

Cards
Electric Transmission

Documentation and
disclosure of wildfire-
related data and
algorithms

Other discretionary
inspections of
vegetation around
transmission electric
lines and equipment

Define and track
ignition near miss
events

Patrol inspections of
transmission electric
lines and equipment
Initiative mapping and
estimation of wildfire
and PSPS risk-
reduction impact
7.3.2.1.6 Advanced
weather monitoring
and weather stations,
Other Meteorology
Tools and Upgrades
7.3.1.6 Weather-
Driven Risk Map and
Modelling Based on
Various Relevant
Weather Scenarios
Adequate and trained
workforce for service
restoration

Protocols in place to
learn from wildfire
events

Table 22, Pg 5-90

Table 27, Pg 5-220

Table 25, Pg 5-191

Table 27, Pg 5-221

Table 24, Pg 5-168

Table 21, Pg 5-51

Table 22, Pg 5-78

Table 21, Pg 5-53

Table 29, Pg 5-239

Table 29, Pg 5-246
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1,861

1,974

4,734

4,734

25,000

1,819

7,701

943

1,160

3,133

1,235

930

521

90

788

61

23

1,452

1,597

14

488

3,319

3,319

23,666

563

6,478

453

2,687

840

633

421

723

48

16

325

475

1,969

2,166

$

(1,847)

(1,486)

(1,414)

(1,414)

(1,334)

(1,256)

(1,223)

(943)

(707)

(446)

(395)

(297)

(102)

(90)

(65)

(13)

(8)

325

475

517

569

-99%

-75%

-30%

-30%

-5%

-69%

-16%

-100%

-61%

-14%

-32%

-32%

-19%

-100%

-8%

-21%

-33%

#DIV/0!

#DIV/0!

36%

36%

10

592

2,975

2,975

23,427

1,819

3,850

943

468

3,133

1,235

930

521

788

61

23

545

4,188

4,607

14

488

3,319

3,319

23,666

1,871

6,478

755

453

2,687

840

1,219

421

723

48

16

475

1,969

2,166

(104)

344

344

239

52

2,627

(188)

(15)

(446)

(395)

290

(102)

(65)

(13)

(8)

(69)

(2,219)

(2,441)

43%

-18%

12%

12%

1%

3%

68%

-20%

-3%

-14%

-32%

31%

-19%

-8%

-21%

-33%

-13%

-53%

-53%

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under $5M

Variance Under S5M

Variance Under $5M

Variance Under $5M
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Funding ARC %
2020 Intiati 2020 WMP P; IE % Vari
SOW Category Initiative Category ntiative Initiative Name age Budget Actual Discrepancy | Variance |E Budget IE Actual IE Variance ovaniance Detail on funding discrepancy Finding Detail on Finding
Number Number over Budget
Amount | over Budget
Asset Management & Infrared inspections of
Verification of funding Ins ectionsg 5.3.4.4 distribution electric ~ Table 24, Pg 5-160 | $ 697 S 1,561 S 865 124% S 2,193 $ 1,561 $ (632) -29% Variance Under $5M
P lines and equipment
Pi d d
T . Emergency Planning & repare ness an' X
Verification of funding I 5.3.9.5 planning for service  Table 29, Pg 5-245 | $ 2,903 $ 3,938 $ 1,035 36% S 8376 S 3938 $ (4,437) -53% Variance Under $5M
2 restoration
Grid Design & System C.12 - Expulsion Fuse
Verification of funding Hardening Y 5.3.3.7 Replacement (non- Table 23, Pg5-121| $ 5423 S 7,847 S 2,423 45% S 8278 $ 7,847 S (431) -5% Variance Under $5M
g exempt equipment)
Asset Management & Patrol inspections of
Verification of funding e ectionsg 5.3.4.11 distribution electric ~ Table 24, Pg 5-167 | $ 4874 S 8,710 $ 3,836 79% $ 12,878 S 8,710 S (4,167) -32% Variance Under $5M
p lines and equipment
Substation vegetation
. management,
Vegetation M. t& 5.3.5.18-1and
Verification of funding Inesgz;f:s anagemen Caeies % Maintenance Table25,Pg5200]$ 1889 $ 5794 $ 3905  207% |$ 6,064 $ 5794 $ (270) 4% Variance Under $5M
P T substation
transmission
Advanced weather
Situati | A & itori d
Verification of funding > o one AWArEness 53213 ENTHEITTE e Table 22, Pg5-68 | $ 342 $ 8426 $ 8085  2367% |$ 342 $ 257 § (85)  -25% |Variance Under $5M
Forecasting weather stations, B.10
- Weather Stations
Grid Design & Syst Substation Animal
Verification of funding - o8 & SYstem 53.3.12-1 ubstation AMimal - aple 23, g 5-131 | § 493 § 9079 $ 858  1743% |$ 12,530 $ 9,079 $ (3452)  -28%  [Variance Under $5M
Hardening Abatement
Grid Design & System C.4 -Transmission Line
Verification of funding Hardening Y 5.3.3.8-2 Evaluation for PSPS Table 23,Pg5-122|$ 37,184 $ 48,850 S 11,667 31% S 50,956 $ 48,850 S (2,106) -4% Variance Under $5M
. Scoping
This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020 WMP, shows a
budget d of $11.96 million. Per SME intervi ducted onJ 8th with
C:rifteo OI':I::/F\)IE: (;risnci al rgllisli(:\r;ss I(::'nance”a]nzr\J”aivkvIfiZnBEzi:es::lair;?n E)lNlert er PG&E spent 520.95 million in 2020, $11.96 million mare than the
p. & pal, ) X S 'g pertp: Budget Overspent by $11.96 million, 133% of the $8.99 million budget in the 2020 ARC Report for the 2020 WMP
Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received on June 9th, total budget (2020 ARC Report) initiative/activit
Asset Management & D.4 - Substation HFTD 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount was increased from 8 port). Y
Verification of funding X e 5.3.4.15-1 and - Inspections Table 24, Pg 5-172| $ 8992 $ 20949 S 11,957 133% S 29,752 S 20,949 S (8,803) -30% $8.99 million to $29.75 million, resulting in an underspent amount of $8.80 million. The actual - . . X
Inspections X . , i R Budget Underspent by $8.80 million, 30% of the According to a reconciliation spreadsheet provided on June 9th
(substations) spend did not change between the ARC report and PG&E’s variance explanation spreadsheet ) R K
. X ) total budget (PG&E Analysis 2020 Actual vs. 2020 to the IE (2020 Actual vs. 2020 Plan v2), PG&E increased its
received on June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2. o . T
Plan). overall budget from $8.99 million to $29.75 million, resulting in
d d t of $8.8 million.
Per the PG&E, June 9th (IE Analysis 2020 vs. 2020 Plan v2) Report, "Transmission substation an underspend amount of $8.8 million
inspections focused primarily on HFTD, non-HFTD was overplanned incorrectly."
LiDAR inspections of
e . . Vegetation Management & vegetation around )
Verification of funding X 5.3.5.8 L X Table 25, Pg 5-189 | $ 5597 $ 25222 S 19,625 351% S 27,614 S 25222 S (2,391) -9% Variance Under $5M
Inspections transmission electric
lines and equipment
53391 Circuit breaker
Dt maintenance and
Grid Design & Syst 5.3.3.2-2,
Verification of funding H:r de:isrzzn ystem 3323 ang Nstalldtiontode-  Table23,Pg5-115|$ 34195 § 57731 $ 23536 69% $ 44328 § 57,731 § 13,404 30%  |Variance Under $5M
D energize lines upon
5.3.3.2-4
detecting a fault
This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget overspend of
$27.24 million. Per SME interview conducted on June 8th with Christopher Wong, Principal,
Business Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E’s
variance explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs.
2020 Pl 2, this it ligned in the 2021 WMP t b-initiative 7.3.3.11.1 G ti
o PSP:’:\A‘:ﬁ’ at;f:; €m was realigned in the © subsinitiative eneration PG&E spent $182.96 million in 2020, $27.24 million more than
E : the $155.72 million budget in the 2020 ARC Report for the 2020
WMP initiati tivity.
Mitigation of impact Per the same June 9th report, the budget amount was increased from $155.72 million to Budget Overspent by $27.24 million, 17% of the ety
& P $444.38 million, and the spend actuals increased from $182.96 million to $185.75 million, total budget (2020 ARC Report). . L .
Grid Design & System 5.3.3.11-1 and on customers and resulting in an underspend amount of $258.63 million According to a reconciliation spreadsheet provided on June 9th
Verification of funding ) € Y’ DO other residents Table 23, Pg5-130|$ 155,715 $ 182,956 $ 27,241 17% S 444376 S 185,746 S (258,630) -58% e P : : - to the IE (2020 Actual vs. 2020 Plan), PG&E increased its overall
Hardening 5.3.3.11-2 X Budget Underspent by $258.63 million, 58% of . L. .
affected during PSPS . . . , 5 L . X budget for this initiative/activity from $155.72 million to $444.38
PG&E Business Finance explained that PG&E’s strategy has shifted from its initial plan to install the total budget (PG&E Analysis 2020 Actual vs. L N e
event X L X X X million, and the spend actuals increased from $182.96 million to
several make-ready capital work and utilization of permanent generation equipment associated 2020 Plan). $185.75 million, resulting in an underspend amount of $258.63
with the Distribution Generation Enabled Microgrid Services (DGEM). The current strategy miIIio.n ! g P :
entails fewer permanent installations and uses a hybrid of substation permanent and :
temporary generation equipment, which resulted in lower operating/event costs tied to the
smaller deployment of Temporary Generation Reservations and Operations during PSPS events.
Additionally, there are some invoices and final costs from 2020 spending that were recorded to
the 2021 actuals, which collectively resulted in an overall underspend for this initiative.
This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020 WMP, shows a
budget overspend of $31.09 million. Per SME interview conducted on June 8th with PG&E spent $243.57 million in 2020, $31.09 million more than
o Christoplher Wong, Principal, Busin,ess Fi.nance and Jacll< Liu, Business Plannir'\g Expert per Budget Overspent by $31.09 million, 15% of the the $2.1?.l48lmillior? ll)udget in the 2020 ARC Report for the 2020
Distribution pole Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received on June 9th, WMP initiative/activity.
X . ) total budget (2020 ARC Report).
Grid Design & System replacement and 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount was increased from
Verification of funding Hardening ¥ 5.3.3.6 reinforcement, Table 23, Pg5-119|$ 212,477 $ 243570 $ 31,092 15% S 257,854 S 243570 S (14,284) -6% $212.48 million to $257.85 million, resulting in an underspent amount of $14.28 million. The Budget Underspent by $14.28 million, 6% of the According to a reconciliation spreadsheet provided on June 9th
e including with actual spend did not change between the ARC report and PG&E’s variance explanation totalgbud ot (PE&E Ar\:al si.s 2020 Act(JaI ‘:/s 2020 to the IE (2020 Actual vs. 2020 Plan), PG&E increased its overall
composite poles spreadsheet received on June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2. Plan) 8 4 : budget from $212.48 million to $257.85 million, resulting in an
. underspend amount of $14.28 million.
Per the PG&E, June 9th (IE Analysis 2020 vs. 2020 Plan v2) Report, "Primarily driven by Covid-19
impacts and resources diverted to emergency response efforts related to fires."
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RIIng Llise IE % Variance
Budget Actual Discrepancy | Variance |E Budget IE Actual IE Variance ovenr Budget Detail on funding discrepancy Finding Detail on Finding
Amount | over Budget 4

2020 Intiative 2020 WMP Page

SOW Category Initiative Category Number Initiative Name Number

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report, shows a budget overspend
of $52.66 million. Per SME interview conducted on June 8th with Christopher Wong, Principal,
Business Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E’s
variance explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs.
2020 Plan v2, the budget amount was increased from $36.68 million to $120.21 million,
resulting in an underspent amount by $30.87 million. The actual spend did not change between

Transformers the ARC report and PG&E’s variance explanation spreadsheet received on June 9th, 2021, titled:
5.3.3.14 maintenance and Table 23,Pg5-136|S 36,677 $ 89,335 S 52,658 144% S 120,205 S 89,335 $ (30,870) -26% |E Analysis 2020 Actual vs. 2020 Plan v2.

replacement

PG&E spent $89.34 million in 2020, $52.66 million more than the
Budget Overspent by $52.66 million, 144% of $36.68 million budget in the 2020 ARC Report for the 2020 WMP
total budget (2020 ARC Report). initiative/activity.
Grid Design & System

Verification of funding Hardening

Budget Underspent by $30.87 million, 26% of According to a reconciliation spreadsheet provided by PG&E on

total budget (PG&E Analysis 2020 Actual vs. 2020 June 9th to the IE (2020 Actual vs. 2020 Plan). PG&E increased its

Plan). overall budget from $36.68 million to $120.21 million, resulting in
an underspend amount of $30.87 million.

Per SME interview conducted on June 8th with Christopher Wong, Principal, Business Finance
and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E'’s variance
explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan
v2, PG&E stated, “that the substation transformer maintenance underran, which drove the
underspend. It was due to Covid 19 impacts of work/projects being reprioritized and pushed
out to 2021.”

This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget overspend of
$89.44 million. Per SME interview conducted on June 8th with Christopher Wong, Principal,
Business Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E’s
variance explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs.
2020 Plan v2, the budget amount was increased from $413 thousand to $142.33 million,

PG&E spent $89.86 million in 2020, $89.44 million more than the
Budget Overspent by $89.44 million, 21,640% of $413 thousand budget in the 2020 ARC Report for the 2020 WMP

the total budget (2020 ARC R t). initiati tivity.
Asset Management & D.3 - Transmission resulting in an underspend amount by $52.47 million. @ total budget ( eport) initiative/activity
Verification of funding X g 5.3.4.2 HFTD Inspections Table 24, Pg 5-157 | $ 413 $ 89857 S 89,444 21640% S 142,331 $ 89,857 S (52,474) -37% - . L .
Inspections . . . . L . . Budget Underspent by $52.47 million, 37% of According to the reconciliation spreadsheet provided on June 9th
(structures) Per SME interview conducted on June 8th with Christopher Wong, Principal, Business Finance

the total budget (PG&E Analysis 2020 Actual vs. to the IE by PG&E (2020 Actual vs. 2020 Plan), the overall budget
2020 Plan). increased from $413 thousand to $142.33 million, resulting in an
underspend amount of $52.47 million.

and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E'’s variance
explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan
v2, PG&E stated that lower unit costs were the primary driver to the underspend. The budgets
were based on actuals incurred in 2019 and future contract labor rates due to the accelerated
nature of the Enhanced Inspections 2020.

This 2020 WMP Activity/Initiative spend, per the 2020 ARC Report for the 2020 WMP, shows a
budget overspend of $117.83 million. Per SME interview conducted on June 8th with
Christopher Wong, Principal, Business Finance and Jack Liu, Business Planning Expert per
Appendix D Item No. 88 and PG&E’s variance explanation spreadsheet received on June 9th,
2021 titled: IE Analysis 2020 Actual vs. 2020 Plan v2, the budget amount was increased from
$13.05 million to $140.07 million, resulting in an underspent amount of $9.19 million. The
Table 25, Pg5-184|$ 13,052 $ 130,878 $ 117,826 903% S 140,072 $ 130,878 $ (9,194) -7% actual spend did not change between the ARC report and PG&E’s variance explanation
spreadsheet received on June 9th, 2021, titled: IE Analysis 2020 Actual vs. 2020 Plan v2.

PG&E spent $130.88 million in 2020, $117.83 million more than
Budget Overspent by $117.83 million, 903% of  the $13.05 million budget in the 2020 ARC Report for the 2020
Detailed inspections the total budget (2020 ARC Report). WMP initiative/activity.
Vegetation Management & 5353 of vegetation around
Inspections transmission electric

lines and equipment

Verification of fundi
erification or funding Budget Underspent by $9.19 million, 7% of the  According to a reconciliation spreadsheet provided on June 9th

total budget (PG&E Analysis 2020 Actual vs. 2020 to the IE (2020 Actual vs. 2020 Plan v2), PG&E increased its
Plan). overall budget from $13.05 million to $140.07 million, resulting in

Per PG&E’s latest self- rt dated 06.09.21, (IE Analysis 2020 Actual vs. 2020 PI 2) - Th
er $ atest seli-report date 3 nalysis Ctualvs B v2) € an underspend amount of $9.19 million.

initiative is a percentage allocation based upon SME input (~71%) of the Transmission
vegetation management program. Total transmission program underrun is driven by
operational underruns in Routine, Orchard Removal, and IVM.

This 2020 WMP Activity/Initiative spend, per the ARC Report, shows a budget overspend of
$131.61 million. Per SME interview conducted on June 8th with Christopher Wong, Principal,
Business Finance and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E’s
variance explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs.
2020 Plan v2, the budget amount was increased from $1.01 million to $155.50 million, resulting
in an underspent amount by $22.89 million. The actual spend did not change between the ARC

PG&E spent $132.61 million in 2020, $131.61 million more than
Budget Overspent by $131.61 million, 13,084%  the $1.01 million budget in the 2020 ARC Report for the 2020

f the total budget (2020 ARC R t). WMP initiati tivity.
Asset Management & D.2 - Distribution report and PG&E’s variance explanation spreadsheet received on June 9th, 2021, titled: IE of the total budget ( eport) initiative/activity
Verificati f fundi 5.3.4.1 HFTD | ti Table 24, Pg 5-156 1,006 132,614 131,608 13084 155,502 132,614 22,888 -15 Analysis 2020 Actual vs. 2020 Pl 2.
eriication ot unding Inspections (poles)nspec fons avle st e $ . $ . $ . % |° ’ $ . $ (22,888) ) naysis ctualvs anv Budget Underspent by $22.89 million, 15% of ~ According to a reconciliation spreadsheet provided on June 9th

the total budget (PG&E Analysis 2020 Actual vs. to the IE (2020 Actual vs. 2020 Plan v2), PG&E increased its
2020 Plan). overall budget from $1.01 million to $155.50 million, resulting in
an underspend amount of $22.89 million.

Per SME interview conducted on June 8th with Christopher Wong, Principal, Business Finance
and Jack Liu, Business Planning Expert per Appendix D Item No. 88 and PG&E'’s variance
explanation spreadsheet received on June 9th, 2021 titled: IE Analysis 2020 Actual vs. 2020 Plan
v2, PG&E stated that lower unit costs were the primary driver to the underspend. The budgets
were based on actuals incurred in 2019 and future contract labor rates due to the accelerated
nature of the Enhanced Inspections 2020.




WMP-Discovery2022 DR_CalAdvocates_002-Q02Atch01

) G2 GROUP

Appendix F Analysis of Inspection Documents
Results from 5.3.4.1 - D.2 — HFTD Distribution Pole Inspections.

As Stated in Report From Photos
* - P ~ A

2 £ s o8| 5]~ |5a] 8] 5

E 5 123l E| = |2E| 2| & |No=

g s =17sl 2] " |23 & | 3

o (%) w o w

1 | Tier3 | 100029667 0 N N 0.24 Y N  Secondary
2 | Tier3 | 100259086 0 Y N 12 Y N 2 conductors in primary insulators, HV sign
3 | Tier3 | 100271809 0 Y N 12 Y N 2 conductors on standoff primary insulators
4 | Tier3 | 100271891 0 Y Y 12 Y Y | 2-phases and transformer
5 | Tier3 | 100271940 0 Y Y 12 Y Y | 2-phases and transformer
6 | Tier3 | 100295641 0 Y Y 12 Y N |2 conductors in primary insulators
7 | Tier3 | 100337421 12 N N 0 N N | Labeled as "12 kV", but pole has no facilities - Idle
8 | Tier3 | 100338717 12 Y Y Y 12 Y Y Pole labeled as Idle, buy has 2-phase primary and Tx
9 | Tier3 | 100338960 12 Y N 12 Y Y | Transformer
10 = Tier3 | 100353660 12 Y Y 12 Y N | Cannot see any equipment on pole
11 | Tier3 = 100375518 12 Y N 12 Y Y | Transformer
12 | Tier3 | 100651670 0 Y N 12 Y N | 2-phases on primary insulators
13 | Tier3 | 100676412 N N 0.24 Y Y Secondary and secondary riser
14 = Tier3 | 100913702 0 Y N 12 Y N 3-Phase primary
e I R T e
16 = Tier3 | 100988085 12 N Y 12 Y Y  Primary & Transformer
17 | Tier3 | 101035895 4 Y Y 4 Y N | No equipment visible
18 | Tier3 = 101512855 12 Y N 12 Y Y | Transformer
19 | Tier2 = 102167248 12 Y Y Y 12 Y Y  Primary and (2) transformers
20 | Tier2 | 102197178 12 N N 12 Y N 2 Primary conductors
21 | Tier2 | 102220490 12 Y N 0.24 Y N No primary, only secondary
22 | Tier2 | 103209390 Y N 0 Y N |Secondary appears to be supported by tree
23 | Tier2 | 103329363 Y Y 12 Y Y  Primary & Transformer
24 | Tier2 | 103652495 Y Y 12 Y Y  Primary & Transformer
25 | Tier2 | 103958700 12 Y N 12 Y Y Transformer

25/313= 8.00%
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Appendix G - Conclusion Table

2020
SOW Category Initiative
Number

Initiative Name Detail on Finding

WMP Activity Completion
Verification of QA/QC Programs
WMP Activity Completion

Verification of QA/QC Programs

WMP Activity Completion

Verification of QA/QC Programs

WMP Activity Completion

Verification of QA/QC Programs

WMP Activity Completion

Verification of QA/QC Programs

WMP Activity Completion
Verification of QA/QC Programs

Verification of Funding

5.1.D.3.6

5.1.D.3.6

5.1.D.3.8

5.1.0.3.8

53.11

53.1.1

5.3.1.2

5.3.1.2

53.13

5.3.13

53.1.4

53.1.4

53.1.4

C.8 - Rapid Earth Fault Current Limiter (REFCL)
Pilot
C.8 - Rapid Earth Fault Current Limiter (REFCL)
Pilot

Activity Validated
Activity Validated

C.3 - Remote Grids 5.3.3.8-5 Activity Validated

C.3 - Remote Grids 5.3.3.8-5 Activity Validated

A summarized risk map that shows the overall
ignition probability and estimated wildfire
consequence along the electric lines and
equipment

A summarized risk map that shows the overall
ignition probability and estimated wildfire
consequence along the electric lines and
equipment

Activity Validated

N/A

Climate-driven risk map and modelling based . .

. . Activity Validated
on various relevant weather scenarios
Climate-driven risk map and modelling based

. . Activity Validated
on various relevant weather scenarios

Ignition probability mapping showing the

probability of ignition along the electric lines  Activity Validated
and equipment

Ignition probability mapping showing the

probability of ignition along the electric lines  Activity Validated
and equipment

Initiative mapping and estimation of wildfire
and PSPS risk-reduction impact

Initiative mapping and estimation of wildfire
and PSPS risk-reduction impact

Initiative mapping and estimation of wildfire
and PSPS risk-reduction impact

Activity Validated
N/A

Variance Noted

Compliant with the 2020 WMP, per 2020 EPIC Annual Project Status,
the REFCL Pilot is under construction.

Compliant with the 2020 WMP, per 2020 EPIC Annual Project Status
Report and 2020 ARC Report by PG&E's WMP PMO QC.

Compliant with the 2020 WMP, per PG&E's filed Advice Letter 6017E.

Compliant with the 2020 WMP, per 2020 ARC Report by PG&E's WMP
PMO QC.

Compliant with the 2020 WMP, per SME interview and live model

review.

PG&E had no QA/QC activities identified per Inventory Attachment 1
(Appendix B Item No. 39).

Compliant with the 2020 WMP, per SME interview and live model
review.

Compliant with the 2020 WMP, per SME interview.

Compliant with the 2020 WMP, per SME interview and live model
review.

Compliant with the 2020 WMP, per SME interview.

Compliant with the 2020 WMP, per SME interview and live model
review.

PG&E had no QA/QC activities identified per Inventory Attachment 1.

Variance Under $5M, See Table 2 in Section 3.2 or Appendix E.
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2020

SOW Category Initiative Initiative Name Detail on Finding
Number

Match drop simulations showing the potential
WMP Activity Completion 5.3.15 wildfire consequence of ignitions that occur  Activity Validated
along the electric lines and equipment

Compliant with the 2020 WMP, per SME interview and live model
review.

Match drop simulations showing the potential
Verification of QA/QC Programs  5.3.1.5 wildfire consequence of ignitions that occur  Activity Validated Compliant with the 2020 WMP, per SME interview.
along the electric lines and equipment

Weather-driven risk map and modelling based Compliant with the 2020 WMP, per SME interview and live model

WMP Activity Completion 5.3.1.6 . . Activity Validated .
on various relevant weather scenarios review.
Weather-dri isk d modelling based
Verification of QA/QC Programs ~ 5.3.1.6 eather-driven risk map and moaeting based , . iy validated Compliant with the 2020 WMP, per SME interview.
on various relevant weather scenarios
WMP Activity Completion 5.3.10.1 Community engagement Activity Ongoing Compliant with the 2020 WMP, per SME interview.
Verification of QA/QC Programs  5.3.10.1 Community engagement N/A PG&E had no QA/QC activities identified per Inventory Attachment 1.
Verification of Funding 5.3.10.1 Community engagement Variance Noted Variance Under $5M, See Table 2 in Section 3.2 or Appendix E.
C ti t ti hari ith
WMP Activity Completion 5.3.10.2 ooperation and best practice sharing with — , v 500ing Compliant with the 2020 WMP, per SME interview.
agencies outside CA
L Cooperation and best practice sharing with s -
Verification of QA/QC Programs  5.3.10.2 - - N/A PG&E had no QA/QC activities identified per Inventory Attachment 1.
agencies outside CA
WMP Activity Completion 5.3.10.3 Cooperation with suppression agencies Activity Ongoing Compliant with the 2020 WMP, per SME interview.
Verification of QA/QC Programs  5.3.10.3 Cooperation with suppression agencies N/A PG&E had no QA/QC activities identified per Inventory Attachment 1.
Verification of Funding 5.3.10.3 Cooperation with suppression agencies Variance Noted Variance Under $5M, See Table 2 in Section 3.2 or Appendix E.
F t i d fuel reducti ti
WMP Activity Completion 5.3.10.4 ore.s .serV|ce andiuel reduction cooperation Activity Ongoing Compliant with the 2020 WMP, per SME interview.
and joint roadmap
F t i d fuel reducti ti
Verification of QA/QC Programs  5.3.10.4 ore's .serwce and et reduction cooperation N/A PG&E had no QA/QC activities identified per Inventory Attachment 1.
and joint roadmap
F t i d fuel reducti ti
Verification of Funding 5.3.10.4 ore's .serwce anciiuel reduction cooperation Variance Noted Variance Under $5M, See Table 2 in Section 3.2 or Appendix E.
and joint roadmap
. PG&E spent $488 thousand in 2020, $8.15 million less than the $8.64
Budget Und t by $8.15 mill
udget Underspent by $8.15 million, 0 Yot in the 2020 ARC Report for the 2020 WMP
Advanced weather monitoring and weather KR @] UL ATAD AGIE (e initiative/activity. According to a reconciliation spreadsheet provided
Verification of Funding 53.2.1.1 & Budget Underspent by $211 thousand, b & P P

on June 9th to the IE (2020 Actual vs. 2020 Plan), PG&E increased its
overall actual spend from $488 thousand to $8.43 million, resulting in
an underspend amount of $211 thousand.

tations, Weather Stati
stations, Tieather Stations 2% of total new budget (PG&E Analysis

2020 Actual vs. 2020 Plan).
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2020
Initiative
Number

SOW Category Initiative Name

Detail on Finding

Compliant with the 2020 WMP, per 2021 WMP Commitments and

WMP Activity Completion 53.2.1.1 B.1 - Upgrade POMMS Model to 2km Activity Validated Performance Table, EPIC Project BID Solicitation, and SME interview
and live model review.
P L . Compliant with the 2020 WMP, per 2020 ARC Report by PG&E's WMP
Verificat f QA/QCP 3.21.1 B.1- POMMS Model to 2k Activity Validat
erification of QA/QC Programs 5.3 Upgrade PO S Model to 2km ctivity Validated PMO QC and SME interview.
C liant with the 2020 WMP, PG&E QIU 2021, and SME
WMP Activity Completion 53.2.1.1 B.3 - Wind Event Forecasting Tool (Diablo) Activity in Progress . ompllan W . € o per a »an
interview and live model review.
I . . . . . Compliant with the 2020 WMP, per 2020 ARC Report by PG&E's WMP
Verificat f QA/QCP 53211 B.3 - Wind Event F ting Tool (Diabl Activity Validated
erification of QA/QC Programs ind Event Forecasting Tool (Diablo) ctivity Validate PMO QC and SME interview.
C liant with the 2020 WMP PG&E QIU 2021, and SME
WMP Activity Completion 53.2.1.1 B.6 - Re-calibrate the OPW and FPI models Activity Validated ) ompllan W ) € o per Q »an
interview and live model review.
C liant with the 2020 WMP, 2020 ARC R t by PG&E's WMP
Verification of QA/QC Programs  5.3.2.1.1 B.6 - Re-calibrate the OPW and FPI models Activity Validated ompliant wi G? . da eport by PG&E's
PMO QC and SME interview.
C liant with the 2020 WMP, SISU Fire Weather Worksh d
WMP Activity Completion 5.3.2.1.10  Collaborative Efforts to Advance Fire Science Activity in Progress omp |an. W . .e ! e ea‘ ervorkshop an
Community Wildfire Safety Program Presentation.
Verification of QA/QC Programs  5.3.2.1.10 Collaborative Efforts to Advance Fire Science N/A PG&E had no QA/QC activities identified per Inventory Attachment 1.
Ad d th itori d th
Verification of Funding 5.3.2.1.2 v.ance vyea. er monttoring and weather Variance Noted Variance Under $5M, See Table 2 in Section 3.2 or Appendix E.
stations, Wildfire Cameras
B.4 - Wildfi Model - tional C liant with the 2020 WMP, SME intervi dli del
WMP Activity Completion 53212 ildfire Spread Model - Operationa Activity Validated or?wp iant wi e , per interview and live mode
Impacts review.
B.4 - Wildfire S d Model - 0 tional C liant with the 2020 WMP, 2020 ARC R t by PG&E's WMP
Verification of QA/QC Programs ~ 5.3.2.1.2 idtire spread Model - Dperational - activity Validated omplant with the »per eport by s
Impacts PMO QC.
WMP Activity Completion 5.3.2.1.3 B.10 - Weather Stations Target Goal Not Met PG&E target: (400) units, PG&E self-reported: (378) actual units
C liant with the 2020 WMP, 2020 ARCR t by PG&E's WMP
Verification of QA/QC Programs ~ 5.3.2.1.3 B.10 - Weather Stations Activity Validated P;In;pqlin w € » Per eportby s
WMP Activity Completion 5.3.2.14 B.9 - HD Cameras Deployment Target Goal Met/Exceeded PG&E target: (200) units, PG&E actual units installed: (216)
C liant with the 2020 WMP, 2020 ARC R t by PG&E's WMP
Verification of QA/QC Programs  5.3.2.1.4 B.9 - HD Cameras Deployment Activity Validated P:/In;pqlacn w € »per eport by s
C liant with the 2020 WMP, PG&E Onli tellite M
WMP Activity Completion 532.1.5  B.2-NOAA-20 Satellite Data Activity Validated ompliant with the 2020 WMP, per Online Satellite Map, and
SME interview and live model review.
C liant with the 2020 WMP, 2020 ARC R t by PG&E's WMP
Verification of QA/QC Programs ~ 5.3.2.1.5  B.2 - NOAA-20 Satellite Data Activity Validated Pinrgpqlacn with the »per eport by s
C liant with the 2020 WMP, ME intervi li |
WMP Activity Completion 53216  B.5-Live Fuel Moisture (LFM) Sampling Activity Validated r:vri‘;sv'a” with the , per SME interview and live mode
C liant with the 2020 WMP, 2020 ARC R t by PG&E's WMP
Verification of QA/QC Programs  5.3.2.1.6 B.5 - Live Fuel Moisture (LFM) Sampling Activity Validated omplant wi e. . »per eport by s
PMO QC and SME interview.
Addressing Weather F t Model C liant with the 2020 WMP, SME intervi li |
WMP Activity Completion 53217 ressing Weather Forecast Mode Activity Validated ompliant wi e , per interview and live mode

Uncertainty

review.
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2020
Initiative Name

SOW Category Initiative
Number

Detail on Finding

Addressing Weather Forecast Model

Verification of QA/QC Programs ~ 5.3.2.1.7 Uncertainty N/A PG&E had no QA/QC activities identified per Inventory Attachment 1.
. . . . . . . Compliant with the 2020 WMP, per PG&E's Custom Internal
WMP Activity C let 3.2.1. PG&E Light Detection Network (PLDN Activity Validat
ctivity Completion 5.3 8 ightning Detection Network ( ) ctivity Validated Application Display, and the 2020 Q4 QIU

Verification of QA/QC Programs  5.3.2.1.8 PG&E Lightning Detection Network (PLDN) N/A PG&E had no QA/QC activities identified per Inventory Attachment 1.
Compliant with the 2020 WMP, per PG&E's Online Weather

WMP Activity Completion 5.3.2.1.9 Information Sharing Activity Validated Application and Map, and Online Weather Awareness for 7-Day
Forecast.

Verification of QA/QC Programs ~ 5.3.2.1.9 Information Sharing N/A PG&E had no QA/QC activities identified per Inventory Attachment 1.

A th itori th
Verification of Funding 5.3.2.1-3 dv'anced .wea er rponl orlng.and weather Variance Noted Variance Under $5M, See Table 2 in Section 3.2 or Appendix E.
stations, Fire Detection & Alerting

C liant with the 2020 WMP, 2020 Q4 QIU and SEL-T400L Time-

WMP Activity Completion 53.2.21 Electric Transmission Activity in Progress omp Ian, w € . »per Q4 Qlan ime
Doman Line Protection.

Verification of QA/QC Programs  5.3.2.2.1 Electric Transmission N/A PG&E had no QA/QC activities identified per 