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The following questions relate to your 2022 WMP Update submission.

QUESTION 10

On Pg. 564 of PG&E’s 2022 WMP regarding Remote Grid Standalone Power Systems
(SPS), PG&E states, “The program expects to grow from 1 SPS unit deployed in 2021
to 2 SPS units deployed in 2022 and on towards approximately 15 projects in 2023,
followed by additional growth in the overall number of systems deployed annually in

2024-2025."

a) Please describe the planning, scoping, and pre-construction work PG&E will be
performing in 2022 to facilitate the planned scaling up from 2 projects in 2022 to 15

projects in 2023.

b) What is the forecast number of circuit-miles to be removed due to the deployment of

2 SPS units in 2022?

c) What is the forecast number of circuit-miles to be removed due to the deployment of
15 SPS units in 20237

ANSWER 10

a) In 2022, PG&E is conducting detailed feasibility assessments of proposed Remote
Grid project sites. The feasibility assessment stage includes desktop and field
information gathering, preliminary system designs, evaluation of cost and
constructability, seeking customer approval of the terms of the for Standalone Power
Systems (SPS) Supplemental Provisions agreement, and assessing land rights and
permitting requirements. For sites that successfully pass these development steps,
PG&E will then proceed with contracting to execute a target of at least 15
construction and procurement contracts for those projects that are found to be
feasible to build, receive Supplemental Provisions agreements from the customers
served, and are justified by a business case analysis that compares Remote Grid to
alternative risk mitigations measures such as undergrounding and/or overhead
system hardening. These ~15 contracts are expected to be executed in 2022 with
scheduled SPS completion in 2023.

b) Approximately 2.8 miles

c) The specific locations of the 15 units have not been finalized at this time as the work
described above is still in progress. PG&E forecasts approximately 17.65 miles

WMP-Discovery2022_ DR_CalAdvocates_014-Q10

Page 1




based on an average of 1.18 circuit-miles mitigated per Standalone Power System
(SPS) within the overall list of candidate project sites under consideration for 2023
deployment.
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