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PACIFIC GAS AND ELECTRIC COMPANY 
Wildfire Mitigation Plans Discovery 2022 

Data Response 

PG&E Data Request No.: CalAdvocates_015-Q13 

PG&E File Name: WMP-Discovery2022_DR_CalAdvocates_015-Q13     

Request Date: March 11, 2022 Requester DR No.: CalAdvocates-PGE-2022WMP-15 

Date Sent: March 18, 2022 Requesting Party: Public Advocates Office 

PG&E Witness:  Requester: Holly Wehrman 

The following questions relate to your 2022 WMP Update submission. 

QUESTION 13 

PG&E’s response to data request CalAdvocates-PGE-2022WMP-09, Question 1, shows 
111,502 open corrective notifications on PG&E’s distribution system in HFTD with 
“Authorized End Dates” earlier than February 1, 2022 (that is, overdue notifications).  
Cal Advocates understands that the majority of these were opened in 2019 and later 
years as a result of enhanced inspections. 

Year corrective notification 
opened 

Number of overdue corrective 
notifications 

2001 1 

2013 1 

2014 189 

2015 2,698 

2016 4,006 

2017 333 

2018 658 

2019 51,729 

2020 33,551 

2021 18,334 

2022 2 

 

a) Why hasn’t PG&E resolved the single overdue corrective notification opened in 
2001?  

b) Why hasn’t PG&E resolved the single overdue corrective notification opened in 
2013?  
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c) Why hasn’t PG&E resolved the 189 overdue corrective notifications opened in 
2014?  

d) Why hasn’t PG&E resolved the 2,698 overdue corrective notifications opened in 
2015?  

e) Why hasn’t PG&E resolved the 4,006 overdue corrective notifications opened in 
2016?  

f) Why hasn’t PG&E resolved the 333 overdue corrective notifications opened in 
2017? 

g) Why hasn’t PG&E resolved the 658 overdue corrective notifications opened in 
2018? 

h) What is PG&E’s timetable to resolve the 7,886 overdue corrective notifications 
opened prior to 2019? 

ANSWER 13 

Introduction 

Given the high volume of identified electric distribution and transmission corrective 
notifications in the 2019 WSIP (e.g. approximately 4x the volume from prior years), we 
pivoted from managing our electric corrective notifications based on corrective 
notification due date to instead prioritizing the completion of Level 1 Priority “A” and 
Level 2 Priority “B” corrective notifications first and managing the inventory of Level 2 
Priority “E” and Level 3 corrective notifications through a wildfire risk informed approach.  
Specifically, our approach for managing the inventory of Level 2 Priority “E” corrective 
notifications is to (1) group high concentrations of individual capital intensive rebuild 
corrective notifications into new, more comprehensive, System Hardening projects, (2) 
permanently remove electric lines out of service that have multiple corrective 
notifications and serve small numbers of customers, where service can be provided via 
alternate line interconnections or remote grid solutions, and (3) complete individual 
corrective actions for those Level 2 Priority “E” notifications that are of higher wildfire 
risk informed priority.  Overall, our corrective notification mitigation strategy is to 
prioritize the corrective notifications with the highest wildfire risk first. 

a) The corrective notification date for EC 121468781 was incorrectly entered as 
5/26/2001 when it should have been entered as 5/26/2021.  This corrective 
notification will be prioritized for completion based on the risk model for 
repair/replacement in future years. Please see the response to 13h for additional 
details.  

b) EC 106829894 was an anchor replacement that was cancelled in error due to the 
customer building a carport around the equipment guy.  In March 2021, the 
corrective notification was re-opened to address both the third-party issue and 
replacement of the anchor. The work is scheduled for July 2022.   

c) All 189 corrective notifications were identified in 2014 and due for completion by 
2019 or later. As stated in the Introduction, in 2019 we adjusted our corrective 
notification strategy to a risk-informed priority approach. Please see the response to 
13h for additional details.  
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d) All 2,698 corrective notifications were identified in 2015 and due for completion by 
2019 or later.  As stated in the Introduction, in 2019 we adjusted our corrective 
notification strategy to a risk-informed priority approach. Please see the response to 
13h for additional details.  

e) 4,005 corrective notifications were identified in 2016 and due for completion by 2019 
or later. As stated in the Introduction, in 2019 we adjusted our corrective notification 
strategy to a risk-informed priority approach. Please see the response to 13h for 
additional details.  

EC 111374572 relating to a pole replacement was cancelled in error in 2018 and re-
opened in March 2021. This pole is in the 2022 workplan. Please see the response 
to 13h for additional details. 

f) All 333 corrective notifications were identified in 2017 and due for completion by 
2019 or later. As stated in the Introduction, in 2019 we adjusted our corrective 
notification strategy to a risk-informed priority approach. Please see the response to 
13h for additional details.  

g) All 658 corrective notifications were identified in 2018 and due for completion by 
2019 or later. As stated in the Introduction, in 2019 we adjusted our corrective 
notification strategy to a risk-informed priority approach. Please see the response to 
13h for additional details.  

h) 113 tags have been completed, 22 tags have been cancelled, 2,877 tags are in the 
work plan for 2022 and the remaining 4,874 tags will be prioritized based on the risk 
model for repair/replacement in future years.  

 

 

 

 

 

 


