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SUBJECT: PSPS-RELATED MITIGATION LOCATIONS 

QUESTION 03 

On page 870, PG&E indicates potential reductions in PSPS event size in 2022 are 
expected to come from planned mitigations and "PG&E is currently still in the process of 
finalizing locations for certain 2022 mitigations but anticipates the following mitigations 
to come online in 2022.  These include: 

• Distribution Sectionalizing Devices; 

• Transmission Sectionalizing Devices; 

• Temporary Distribution Microgrids; 

• Distribution System Hardening; and 

• Fixed Power Solutions (FPS). 

In a footnote on the same page, PG&E indicates: 

"Some mitigation programs require more than a year of lead time to 
execute.  As a result, some of the mitigations expected to be available 
in 2022 were identified using earlier data, including the 2020 lookback."   

This would seem to indicate at least some selections would have had to have been 
made previously.  

a. When does PG&E plan to have these remaining locations finalized?  

b. Please provide currently available locations for those which have been finalized as 
a GIS file (.gdb)?  

c. How will it determine locations are in the highest risk areas for PSPS?  

d. For each of the above-listed mitigations, please provide a percentage of projects 
that align with top risk, defined as:  

i. The top 20% risk score output from the 2021 Wildfire Distribution Risk Model; 

ii. PSPS Impacted Locations; and 

iii. Locations where risk has materialized. 

iv. PSS Identified Locations. 
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ANSWER 03 

a. The locations of all 2022 mitigations planned for PSPS are identified in the attached 
file WMP-Discovery2022_DR_OEIS_010-Q03Atch01. These locations have been 
finalized with the exception of Fixed Power Solutions which have an expected 
finalization date of September 2022; this is driven by challenges with battery 
storage supply chain and inventory. 

b. Please see WMP-Discovery2022_DR_OEIS_010-Q03Atch01.   

c. Locations that are highest risk for PSPS are based on data from the PSPS 
Consequence Model.  The purpose of the PSPS Consequence Model is to 
represent the spatial/circuit variation in PSPS consequence and to prioritize PSPS 
mitigation efforts in high-risk locations based on frequency, customer, and duration 
of PSPS impact.  This more granular model will help assess the impacts of PSPS 
de-energizations in support of making PSPS mitigation planning decisions based on 
lookback analysis. For more details on the PSPS Consequence Model see Section 
4.5.1(i) of the WMP. 

d. PG&E interprets the reference to 4 items listed as “align with top risk” as the 
language used for the risk profiles the System Hardening program identified as high 
wildfire risk.  The above-listed mitigations, other than Distribution System 
Hardening, are meant to target PSPS, and as such, PG&E responds to this 
question based on this interpretation.   

The Distribution System Hardening expects to have 80% of its miles come from the 
top 20% risk score output of the 2021 WDRM. The remaining 20% of miles can 
come from other high wildfire risk sources. 

The remaining mitigation solutions, in relation to the 4 items listed above, are meant 
to target PSPS impacted locations, and do not address Wildfire directly.  Please 
also note, these mitigation solutions can be used in managing other aspects of risk 
not listed in this question, like addressing reliability needs in non-HFTD. 

For example, out of the 4 listed “top risks” as identified by OEIS, 100% of 
Distribution Sectionalizing Devices projects are meant to target PSPS Impacted 
locations. 

Below is a table to summarize the response. 

Mitigation Solution 
Distribution 

Sectionalizing 
Devices 

Transmission 
Sectionalizing 

Devices 

Temporary 
Distribution 
Microgrids 

Distribution 
System 

Hardening 

Fixed 
Power 

Solutions 
(FPS) 

i. The top 20% risk 
score output from 
the 2021 Wildfire 
Distribution Risk 
Model 

- - - 
projected 

80% 
- 

ii. PSPS Impacted 
Locations 

100% 100% 100% 
projected 

20% 
100% 
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Mitigation Solution 
Distribution 

Sectionalizing 
Devices 

Transmission 
Sectionalizing 

Devices 

Temporary 
Distribution 
Microgrids 

Distribution 
System 

Hardening 

Fixed 
Power 

Solutions 
(FPS) 

iii. Locations where 
risk has materialized 

- - - - 

iv. PSS Identified 
Locations. 

- - - - 

 


