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Executive Summary & Overview 

QUESTION 001 

P. 10 of PG&E’s WMP states, “We have completed certain programs and removed 
some less impactful targets from the 2023 WMP.” 

a) Please list the “less impactful” targets that were removed from the 2023 WMP. 
b) For each target in part (a), please explain how PG&E determined that the target 

was “less impactful.” 

ANSWER 001 

a) The targets that were included in the 2022 WMP but not included in the 2023 
WMP are identified below. Please note that we do not necessarily consider each 
of these to be “less impactful” in all situations. Instead, they are more properly 
described as not being the best choice for our wildfire mitigation portfolio at this 
particular point in time. 
 
• Weather Station Installation and Optimization – PG&E did not include a target 

for weather station installation in the 2023-2025 WMP because our weather 
station network is nearing full maturity with more than 1,400 weather stations 
installed. We will continue to evaluate the need for additional stations. 

 
• High-Definition Camera Installations – PG&E has sponsored over 600 

cameras covering 90 percent of the HFTD tier 2 and tier 3 areas and, given 
this saturation, we are not currently planning to install new cameras at this 
time. 

 
• Early Fault Detection Installations - PG&E does not have a 2023 Target for 

EFD installations.  We plan to develop and implement processes and 
procedures to analyze EFD alarms, conduct field investigations and track 
mitigation activities to effectively use EFD technology prior to deploying 
additional sensors. 

 
• Distribution Sectionalizing Devices - PG&E has completed our transmission 

and distribution PSPS line sectionalizing programs.  Because there is limited 
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incremental benefit to installing additional switches, we are not including 
these mitigation initiatives in this WMP. 

 
• Temporary Distribution Microgrids - No additional temporary distribution 

microgrids will be built in 2023.  The program will close after improvement 
projects on existing sites are completed.  PG&E may develop other 
distribution microgrids supported by temporary or permanent generation 
through other programs such as the Community Microgrid Enablement 
Program and Microgrid Incentive Program. 

 
• Remote Grid – PG&E is continuing to develop Remote Grids as an alternative 

to, or in conjunction with, system hardening or other mitigation efforts.  Even 
though we do not have a quantitative target for remote grids installed, they 
will continue to be part of our wildfire mitigation portfolio.  

 
• Enhanced Vegetation Management (EVM) – PG&E’s EVM program 

concluded at the end of 2022. 
 

• EPSS Reliability Improvements – This initiative was a target in PG&E’s 2022 
WMP.  In our 2023 WMP this target becomes an objective (GM-07) through 
which we will update our EPSS reliability study annually. 

 
• Community Engagement Meetings – In the 2023 WMP Community 

Engagement Meetings transitions from a target to 3-year and 10-year 
objectives (C0-01 and C0-03). 

 
b) Please see the response to part (a), which includes the requested information. 

 


