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The following questions relate to your 2023-2025 WMP submission, Confidential
response to Question 8 on “PGE-2023WMP-06_VM _inspection_SH_questions”,
Confidential response to Question 16 on “PGE-2023WMP-

09 VM_WTRM_UG _vs_CC _costs _and RSE”, and Confidential response to Question 1
on “WMP-Discovery2022_DR_CalAdvocates_035”.

QUESTION 002

Question 002 was deemed confidential by the California Public Advocates Office.

<< begin confidential>>

<< end confidential>>

ANSWER 002

We are selecting locations in 2022 and 2023 based on the Wildfire Feasibility
Effectiveness (WFE) analysis, which leveraged WDRM V3 risk data, to prioritize for
project selection. As part of the WFE analysis, for operational efficiency, individual
Circuit Protection Zones (CPZs) were bundled together for project selection and design.
Once bundled together with adjacent CPZs that are also identified for targeted
undergrounding, the combined bundled WFE score is used to select projects. In that
process, it is possible that an individual CPZ with a larger average risk profile, is
combined with another adjacent CPZ within the 10-year undergrounding plan scope that
may result in a lower combined WFE score that drives the bundled project to be lower
than other projects that are selected for project development.

We believe this CPZ bundling approach is appropriate not only to improve field
operational efficiency but also because bundling adjacent CPZs:

e Provides continuity with other projects to eliminate re-work, temporary facilities,
and allows for a more complete design solution.

e Allows for nearer-term PSPS and EPSS benefits by bundling nearby segments
together.
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e Allows for more comprehensive customer and community engagement as
opposed to multiple projects being developed and worked on separate timelines.

Lastly, our workplan as presented in the 2023 WMP was developed using numerous
factors that could cause a particular circuit segment not to be included in this iteration of
the 2023 WMP workplan including:

1) Due to the typically long timeframe required to develop and construct an
underground project, 2022 WDRM V3 risk data via the WFE only minimally
informed the early years in the 2023-2026 workplan, with much of the portfolio
being informed by 2021 WDRM V2.

2) There continues to be carry over work from previous workplans that must be
completed, if a project had been started in a prior period it will be worked to
completion.

3) The WFE selection strategy utilizing WDRM V3 takes various cost and schedule
optimization inputs into its selection methodology including:

° Area saturation

o Underground difficulty and long-term permitting risks
o Circuit segment bundling

o Resource readiness and availability

o Previously hardened facilities

o Private/customer owned facilities

4) Some projects have been selected due to Fire rebuild, PSPS mitigation or based
on input from Public Safety Specialists.
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