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PG&E Data Request No.: CalAdvocates_040-Q003 

PG&E File Name: WMP-Discovery2023-2025_DR_CalAdvocates_040-Q003     

Request Date: April 5, 2024 Requester DR No.: CalAdvocates-PGE-
2025WMP-04 

Date Sent: April 10, 2024 Requesting Party: Public Advocates Office 

PG&E Witness:  Requester: Miles Gordon 

The following questions relate to your 2025 WMP Update submission. 

QUESTION 003 

PG&E states on page 23 of its 2025 WMP Update regarding its workplan for covered 
conductor projects:  

PG&E is currently refining our workplans for both overhead hardening and 
undergrounding projects through the end of the GRC period (2026) to account for the 
direction provided in D.23-11-069.  

With respect to covered conductor projects specifically:  

a. D.23-11-069 sets annual risk reduction targets to be achieved by installing covered 
conductor.  In the 2023-2025 WMP period as a whole, does PG&E currently expect 
to fall short of, meet, or exceed the risk reduction target established in the GRC 
proceeding?  

b. According to PG&E’s current workplan, what is the amount of risk reduction that 
PG&E expects to achieve in 2024 due to covered conductor projects?  

c. How does your answer to part (b) compare to the risk reduction target established in 
D.23- 11-069?  

d. According to PG&E’s current workplan, what is the amount of risk reduction that 
PG&E expects to achieve in 2025 due to covered conductor projects?  

e. How does your answer to part (d) compare to the risk reduction target established in 
D.23- 11-069? 

f. Does PG&E anticipate completing additional covered conductor mileage in 2023-
2026 beyond the GRC-authorized 778 covered conductor miles?  

g. If yes, please state the number of miles and PG&E’s intended cost recovery venue 
for said miles. 

ANSWER 003 

a. PG&E intends to meet the cumulative system hardening risk reduction requirement 
of 18% by 2026 using the risk reduction methodology described in Advice Letter 
7150-E-A. 
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b. Based on the workplan as of February 22, 2024 and referencing the GRC risk 
reduction methodology described in Advice Letter 7150-E-A, the 2024 target-
informed risk reduction for overhead hardening projects is currently forecasted to be 
approximately 0.6%.  

Using the WMP risk reduction method (risk reduction based on WDRM v3 only), the 
target-informed anticipated risk reduction for overhead hardening projects currently 
forecasted for completion in 2024 is approximately 0.1%.  

Note: these values only include projects in Maintenance Activity Type (MAT) codes 
08W and 3UG. 

c. Annual risk reduction forecasts established in D.23-11-069 are cumulative for the 
GRC period (2023-2026).  Risk reduction forecasts for specific mitigation types 
were not established. The response to subpart (b) includes the overhead hardening 
contribution to the GRC System Hardening cumulative risk reduction target noted 
above and shown in the table below. 

System Hardening GRC Risk Reduction Targets (per D.23-11-069, OP 23) 

Date 12/31/2023 12/31/2024 12/31/2025 12/31/2026 
Overall 
Target:  

2023-2026 

Cumulative Risk 
Reduction Target 

2% 5% 10% 18% 18% 

      

 
For all system hardening work, including overhead covered conductor, underground 
and line removal, the 2024 cumulative risk reduction target established in D.23-11-
069 is 5% for 2023-2024.  Based on the system hardening workplan as of February 
22, 2024 and using the GRC risk reduction methodology described in Advice Letter 
7150-E-A, PG&E’s current forecasted cumulative risk reduction for system 
hardening in 2023-2024 is 4.7% (MAT codes 3UG and 08W only). The actual risk 
reduction values of completed system hardening work is expected to meet the 
overall cumulative target of 18% by 2026. 

Note, as described in the 2023 WMP ACI 22-16, the workplans purposefully build in 
additional miles compared to the proposed targets at that time to account for the 
fact that project dependencies and construction issues may arise and delay some 
projects. Therefore, the cumulative mileage and risk reduction associated with the 
workplan are currently overstated as compared to what would be accomplished in 
accordance with the target. To account for this, the risk reduction reported in this 
response has been proportionately adjusted to align the anticipated risk reduction 
with the target miles. 

d. The system hardening workplan associated with years 2025 and 2026 is currently 
combined, as the projects associated with each year are still being finalized. Based 
on the workplan as of February 22, 2024 and referencing the GRC risk reduction 
methodology described in Advice Letter 7150-E-A, the 2025-2026 target-informed 
risk reduction for overhead hardening projects is currently forecasted to be 
approximately 5.0%.  
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Using the WMP risk reduction method (risk reduction based on WDRM v3 only), the 
target-informed anticipated risk reduction for overhead hardening projects currently 
forecasted for completion in 2025-2026 is approximately 4.3%.  

Note: these values only include projects in MAT codes 08W and 3UG. 

e. As mentioned in subpart (c), risk reduction targets established in D.23-11-069 are 
cumulative for the GRC period (2023-2026).  Risk reduction targets for specific 
mitigation types were not established. The response to subpart (d) includes the 
overhead hardening contribution to the GRC System Hardening cumulative risk 
reduction target noted above and shown in the table below. 

 
System Hardening GRC Risk Reduction Targets (per D.23-11-069, OP 23) 

Date 12/31/2023 12/31/2024 12/31/2025 12/31/2026 
Overall 
Target:  

2023-2026 

Cumulative Risk 
Reduction Target 

2% 5% 10% 18% 18% 

 
For all system hardening work, including overhead covered conductor, underground 
and line removal, the 2025 cumulative risk reduction target established in D.23-11-
069 is 10% for 2023-2025, and 18% for 2023-2026. Based on the system hardening 
workplan as of February 22, 2024 and using the GRC risk reduction methodology 
described in Advice Letter 7150-E-A, PG&E’s current forecasted cumulative risk 
reduction for system hardening in 2025-2026 and 2023-2026 is 13.7% and 18.4%, 
respectively (MAT codes 3UG and 08W only). 

Note, as described in the 2023 WMP ACI 22-16, the workplans purposefully build in 
additional miles compared to the proposed targets at that time to account for the 
fact that project dependencies and construction issues may arise and delay some 
projects. Therefore, the cumulative mileage and risk reduction associated with the 
workplan are currently overstated as compared to what would be accomplished in 
accordance with the target. To account for this, the risk reduction reported in this 
response has been proportionately adjusted to align the anticipated risk reduction 
with the target miles. 

f. Please see the response to CalAdvocates_040_Q002, subpart (f), PG&E has the 
same position as it relates to Overhead Hardening target miles as articulated in the 
response to Q2 (f) for undergrounding. 

g. Please see the response to CalAdvocates_040_Q002, subpart (g) PG&E has the 
same position as it relates to Overhead Hardening target miles as articulated in the 
response to Q2 (g) for undergrounding. 

 

 

 


