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QUESTION 08 

Please respond to Question 7 above for the following years, sorting projects by 
completion date:   

a) 2018.  

b) 2019.  

c) 2021 – actual information for projects completed to date.  

d) 2021 – projected information for projects not yet completed but expected to be 
completed this year.  

e) Projected for 2022.  

ANSWER 08 

We are providing a consolidated excel file 
“WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01” to address Questions 7-
10.  The tab “UG Miles” responds to Questions 7 and 8, the tab “OH Miles” responds to 
Questions 9 and 10.  In addition to the responses below, we are including notes to be 
read in conjunction with the excel file. 

Note 1:  Projects listed for 2021 and 2022 are all in progress or in the scoping/planning 
phase.  These are all future plans and the project details or timelines may be adjusted 
as needed.  

Note 2:  For subparts c) – e) we have provided the estimated days (instead of months) 
in each project phase.  These data are provided only for completed projects as in 
progress jobs generally don’t have all the dates available to make these calculations.  
Further, this data was pulled directly from PG&E’s SAP system and, due to system 
limitations or project specifics, some data are “not available” and have been marked as 
such. 

Note 3:  Estimated days in each project phase may be negative, which is a function of 
the non-linear nature of project development.  For example, it is possible that a project 
will exit the design phase but then because of circumstances identified in the field the 
design phase may be re-opened, which could create either unusually long timeframes 
for some phases or a negative number for a project phase in some cases. 



WildfireMitigationPlans_DR_CalAdvocates_055-Q08     Page 2 

Note 4:  HFTD is not available in all cases for future projects that are currently being 
scoped. 

Note 5:  There are no 2018 projects included in this file, PG&E’s system hardening 
program functionally began in 2019. 

Note 6:  System hardening work relating to the Butte rebuild effort (discussed 
separately from system hardening in the 2021 WMP in section 7.3.3.17.6) is not 
included in this dataset. 

Note 7:  Details of work provided at this project level may differ from our response to 
CalAdvocates_035 Q4-Q8 which was provided using GIS data.  After construction is 
complete, it may take up to 6 months for the project to be fully mapped in GIS.  As a 
result, GIS data will be understated as it will not include data for projects that have not 
been fully mapped in the GIS system. 

a) Projects were not officially categorized as System Hardening in 2018 therefore no 
information is available. 
 

b) There are 3 projects from 2019. See column ‘B’ in attachment 
WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01.xlsx under tab “UG 
Miles”. Column ‘F’ indicates when the projects were completed within the same file. 
 

c) Column ‘A and B’ from the attachment 
WildfireMitigationPlans_DR_CalAdvocates_055-Q07Atch01.xlsx under tab “UG 
Miles” indicates the projects completed for 2021. [There is only 1 project completed 
as of early-May 2021.] 
 

d) Column ‘B’ from the attachment WildfireMitigationPlans_DR_CalAdvocates_055-
Q07Atch01.xlsx under tab “UG Miles” indicates the projects planned for 2021. 
 

e) Column ‘B’ from the attachment WildfireMitigationPlans_DR_CalAdvocates_055-
Q07Atch01.xlsx under tab “UG Miles” indicates the projects planned for 2022. 


