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QUESTION 15 

Regarding “in-flight” hardening projects: 

a. Are all "in-flight" hardening projects based on the 2018-2020 modeling top CPZ 
categorization?  

b. How many "in-flight" hardening projects cancelled due to CPZ reprioritization from 
the 2021 Wildfire Model? Provide both the number of CPZs and the total circuit 
miles. 

ANSWER 15 

a. In-flight hardening projects were selected and scoped based on the 2019-2020 
Wildfire Risk Model.  These projects, if within the top 20% of the 2021 Wildfire 
Distribution Risk Model or had “broken ground” (i.e., poles installed), the project 
was approved to move forward in 2021. 

b. No in-flight projects were officially cancelled at this time due to the risk model 
change; however, all remaining in-flight projects not identified in subpart (a) have 
been put on hold and may not proceed in 2021. PG&E continues to meet and 
discuss additional risks within those projects to determine the possibility to re-
allocate that work into future years. 


