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QUESTION 008

Page 44 of PG&E’s response states, “PG&E estimates that by the end of this WMP
cycle, we will have reduced wildfire risk in the HFTD/HRFA by 94 percent through a
combination of permanent risk reduction (system resilience mitigations) and operational
mitigations such as EPSS.”

a) State the basis for the estimate that, by the end of this WMP cycle, PG&E will have
reduced wildfire risk in the HFTD/HFRA by 94 percent.

b) Provide any supporting data for your response to part (a).

c) Please disaggregate the estimated 94 risk reduction figure into the amounts
attributable to permanent risk reduction and operational mitigations.

ANSWER 008

a) The basis for the risk reduction calculations are the mitigations we will apply by the
end of this WMP cycle to each circuit segment. The mitigations we are proposing for
each circuit segment is and as seen in Attachment “2023-04-

06 PGE_2023 WMP_R2_Section 6.4.2_Atch01,” submitted with the WMP on April
6, 2023.

Attachment “WMP-Discovery2023_DR_CalAdvocates_028-Q008Atch01.xIsb” shows
that we may achieve 94 percent risk reduction by the end of the WMP cycle (see
tab: Top RiskTable, Cell P11189). Since filing the WMP, we have seen promising
results from our wider deployment of Downed Conductor Detection (DCD) protection
elements than originally estimated. This may enable us to achieve approximately 94
percent risk reduction by the end of 2023, shown in Cell P11199.

b) Please see “WMP-Discovery2023 DR_CalAdvocates_028-Q008Atch01.xIsb” tab
‘Top_Risk _Table’ rows 11,175:11,200.

c) The contribution of permanent risk reduction is approximately 29 percent of the 94
percent risk reduction and the contribution from Operational Mitigations is
approximately 71 percent of the 94 percent risk reduction by the end of this WMP
cycle.
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