
2026 2027 2028
Hardening Type WMP DR A WMP DR A WMP DR A
Undergrounding 370 16.94 353 307 203.68 103 400 278.10 122
Covered
Conductor

294 78.23 216 190 91.23 99 190 115.70 74

Line Removal 24 3.04 21 10 4.5 5.5 10 8.70 1.3
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SUBJECT: REGARDING TABLE 6-4: SUMMARY OF RISK REDUCTION FOR TOP RISK CIRCUITS 

QUESTION 004 

In response to Energy Safety’s Data Request 2, Question 17, PG&E provided an 
updated version of Table 6-4 including the associated mileage for various hardening 
planned and percentage that has already been hardened. 

a. Compared to the targets provided in Table 8-1 (PG&E’s 2026-2028 Base WMP, 
p.175) and estimates in PG&E’s response to Energy Safety’s Data Request 1 
Question 17 (labeled “WMP” in the table), to the summation of the mileages 
provided in Attachment 1 (labeled “DR” in the table), Energy Safety found the 
following:  

Provide the following mileages associated for each hardening mitigation type missing 
from the mileages provided in the updated Table 6-4 (labeled “Δ” in the table):

 

i. Work prescribed in lower 80% of risk due to prioritization based on WDRM v3  

ii. Work prescribed in lower 80% of risk due to other qualifying threshold, broken 
out by threshold (i.e., ingress/egress issue, tree strike potential, PSPS risk)  

iii. Work not yet planned for specific circuit segments  

iv. Other not listed above, including associated reasoning 

b. Provide the following risk score values, similar to those provided within Table 6-4 for 
the top 20% riskiest circuit segments: 

i. The total initial overall utility risk for PG&E’s service territory  

ii. The total overall utility risk for each year (2026-2028) for PG&E’s service 
territory including EPSS  
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iii. The total overall utility risk for each year (2026-2028) for PG&E’s service 
territory excluding EPSS 

c. The following circuit segments listed within Table 6-4 do not have any type of 
hardening planned from 2026 to 2028 and have undergone either no hardening or 
minimal hardening (less than one percent).  For each circuit, explain why no 
hardening is planned currently, and whether hardening is planned past 2028: 

1) MIDDLETOWN 1101644756  

2) CALPINE 1144CB  

3) MARIPOSA 210237282  

4) BIG BEND 1101CB  

5) CALAVERAS CEMENT 1101502  

6) CORNING 110185152  

7) CURTIS 17048140  

8) COLUMBIA HILL 1101CB  

9) TEMPLETON 2113A12  

10) PINE GROVE 11026080  

11) MARTELL 110191216  

12) MOLINO 1102318 1 

13) HIGHLANDS 1103520  

14) COARSEGOLD 210410110  

15) MARIPOSA 210237288  

16) FROGTOWN 170113412  

17) CORNING 11021622  

18) DIAMOND SPRINGS 110676088  

19) BRUNSWICK 11021010  

20) APPLE HILL 110413512  

21) DIAMOND SPRINGS 11057722  

22) APPLE HILL 2102836878  

23) APPLE HILL 21028372  

24) LOS OSITOS 21037014  

25) MARIPOSA 2101439030  

26) HOPLAND 11014626  

27) PINE GROVE 1102269286  

28) ORO FINO 110239154  

29) WEST POINT 110234416  

30) CEDAR CREEK 1101CB  
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31) SISQUOC 1102M52  

32) TEMPLETON 2113641367  

33) FORESTHILL 1102359542  

34) BRUNSWICK 110651486  

35) SHINGLE SPRINGS 210913322  

36) PINE GROVE 11013170  

37) APPLE HILL 21021532  

38) WILDWOOD 1101384582  

39) PERRY 110179696 

ANSWER 004 

a. Please see attachment “WMP-Discovery2026-2028_DR_OEIS_004-
Q004Atch01.xlsx” for missing from the mileages provided in the updated Table 6-4 
(labeled “Δ” in the table). A few notes about this data: 

• In answering this question, we identified a calculation error in our response to 
OEIS_002_Question 17 regarding the miles pulled in for each circuit segment. 
That response under counted the miles planned on circuit segments in Table 6-4 
based on the formula that was used to pull in the data (i.e., the miles originally 
included only captured the miles for one subproject associated with the circuit 
segment, not all subprojects planned on that circuit segment). We have corrected 
the miles in the table and provided as a supplemental response to this data 
request as attachment “CORRECTED_WMP-Discovery2026-
2028_DR_OEIS_002-Q017Atch01.xlsx”. 

• The 2027-2028 portfolio is currently planned at the circuit segment-level based 
on the top 20% risk ranked circuit segments of the WDRM v4 model. The work 
is not yet scoped and broken into subprojects. Columns ii-iv cannot be filled out. 

• i. The values in Table 6-4 were generated using WDRM v4. We assume the 
intent of this subpart was to provide work prescribed in lower 80% of total overall 
utility risk due to prioritization based on WDRM v4, not v3, and have responded 
accordingly. PG&E welcomes clarification if there was different intent about 
scope of this request.  

• ii. Work in this category represents projects that are Fire Rebuild, PSPS, or 
“Other”, which includes projects that were initiated under other programs outside 
of the System Hardening program which is funded by MAT codes 08W and 3UG, 
such as Work Requested by Others (WRO), capacity, and Rule 20 B and C 
programs.  

• iv. Work in this category represents Community Rebuild miles. This work occurs 
in HFTD and non-HFTD areas following fire incidents. 

b. Table 6-4 of the WMP includes the top 20% of total overall utility risk for circuit 
segments within the HFTD/HFRA. These tables are generated from WDRM v4. The 
responses included in subparts i-iii are for the entire service territory.  Additionally, 
subparts i and ii will be included in the same attachment as Overall Utility Risk is 



WMP-Discovery 2026-2028_DR_OEIS_004-Q004 Page 4 

comprised of Wildfire Risk + EPSS and PSPS risk. As described in subpart (a) 
above, the portfolio was selected based on the top 20% wildfire risk ranked circuit 
segments, not accounting for the outage program risk as included in Overall Utility 
Risk.  

i. Please see attachment “WMP-Discovery2026-2028_DR_OEIS_004-
Q004Atch02.xlsx” for total overall utility risk by year. 

ii.  Please see attachment “WMP-Discovery2026-2028_DR_OEIS_004-
Q004Atch02.xlsx” for total overall utility risk by year. 

iii. Please see attachment “WMP-Discovery2026-2028_DR_OEIS_004-
Q004Atch03.xlsx” for total overall utility risk by year, excluding EPSS risk. 

c. Projects in previous year’s workplans, including up to 2026, were prioritized by 
earlier wildfire distribution risk models and drivers (e.g., WDRM V2 or V3, PSPS 
lookback, etc.) and were not targeted based on WDRM V4 or total Overall Utility 
Risk. For work in 2027 and 2028, the primary driver for targeting circuit protection 
zones (CPZs) for a hardening mitigation is based on the WDRM v4 risk ranked 
circuit segments based on density of risk per mile (not total risk on the circuit 
segment).  

There are various reasons why these CPZs are not in our current hardening 
workplans, including the below reason codes: 

A. They are Privately Owned Lines (POL). PG&E does not harden privately owned 
lines.  

B. High total overall utility risk. The program does not select and prioritize CPZs for 
system hardening work based on total risk or overall utility risk. 

C. Work was completed or planned under a previous model’s CPZ name. 

Our workplan will continue to evolve as we scope work and validate more granular 
data associated with the CPZs, such as Privately Owned Lines. For example, we 
recently initiated scoping on MIDDLETOWN 1101644756 and BIG BEND 1101CB, 
which were originally identified as Privately Owned Lines, but through the scoping 
process we validated these are not Privately Owned Lines. These two CPZs are 
tagged with an asterisk (*). 

Reason Not Included  Circuit Protection Zone (CPZ) 

A – Privately Owned Lines* BIG BEND 1101CB 

A – Privately Owned Lines CALPINE 1144CB 

A – Privately Owned Lines* MIDDLETOWN 1101644756 

A – Privately Owned Lines WILDWOOD 1101384582 

B – Overall Utility Risk Not Part of Selection Criteria CALAVERAS CEMENT 1101502 

B – Overall Utility Risk Not Part of Selection Criteria CORNING 110185152 

B – Overall Utility Risk Not Part of Selection Criteria CORNING 11021622 

B – Overall Utility Risk Not Part of Selection Criteria CURTIS 17048140 

B – Overall Utility Risk Not Part of Selection Criteria DIAMOND SPRINGS 110676088 
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Reason Not Included  Circuit Protection Zone (CPZ) 

B – Overall Utility Risk Not Part of Selection Criteria HIGHLANDS 1103520 

B – Overall Utility Risk Not Part of Selection Criteria HOPLAND 11014626 

B – Overall Utility Risk Not Part of Selection Criteria MARIPOSA 2101439030 

B – Overall Utility Risk Not Part of Selection Criteria MARIPOSA 210237282 

B – Overall Utility Risk Not Part of Selection Criteria MOLINO 1102318 

B – Overall Utility Risk Not Part of Selection Criteria PERRY 110179696 

B – Overall Utility Risk Not Part of Selection Criteria PINE GROVE 1102269286 

B – Overall Utility Risk Not Part of Selection Criteria SHINGLE SPRINGS 210913322 

B – Overall Utility Risk Not Part of Selection Criteria WEST POINT 110234416 

B – Overall Utility Risk Not Part of Selection Criteria APPLE HILL 110413512 

B – Overall Utility Risk Not Part of Selection Criteria APPLE HILL 21021532 

B – Overall Utility Risk Not Part of Selection Criteria APPLE HILL 2102836878 

B – Overall Utility Risk Not Part of Selection Criteria APPLE HILL 21028372 

B – Overall Utility Risk Not Part of Selection Criteria BRUNSWICK 11021010 

B – Overall Utility Risk Not Part of Selection Criteria BRUNSWICK 110651486 

B – Overall Utility Risk Not Part of Selection Criteria CEDAR CREEK 1101CB 

B – Overall Utility Risk Not Part of Selection Criteria COARSEGOLD 210410110 

B – Overall Utility Risk Not Part of Selection Criteria COLUMBIA HILL 1101CB 

B – Overall Utility Risk Not Part of Selection Criteria DIAMOND SPRINGS 11057722 

B – Overall Utility Risk Not Part of Selection Criteria FROGTOWN 170113412 

B – Overall Utility Risk Not Part of Selection Criteria LOS OSITOS 21037014 

B – Overall Utility Risk Not Part of Selection Criteria MARIPOSA 210237288 

B – Overall Utility Risk Not Part of Selection Criteria MARTELL 110191216 

B – Overall Utility Risk Not Part of Selection Criteria ORO FINO 110239154 

B – Overall Utility Risk Not Part of Selection Criteria PINE GROVE 11013170 

B – Overall Utility Risk Not Part of Selection Criteria PINE GROVE 11026080 

B – Overall Utility Risk Not Part of Selection Criteria SISQUOC 1102M52 

B – Overall Utility Risk Not Part of Selection Criteria TEMPLETON 2113641367 

B – Overall Utility Risk Not Part of Selection Criteria TEMPLETON 2113A12 

C – Work Planned under Different CPZ FORESTHILL 1102359542 
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