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QUESTION 004

For Figure 6-1 and the figures in Part a of “WMP-Discovery2026-2028 DR_OEIS_001-
Q023," what are the actual percentage values for each year?

What are the baseline 2023 values for Wildfire Risk, PSPS Risk and EPSS Risk?

b. Provide the three figures in Part a of “WMP-Discovery2026-2028_DR_OEIS_001-
Q023," using absolute values of monetized risk in dollar values.

c. What is the assumed risk reduction from operational mitigations for each year for
wildfire risk (the first figure in the response to part (a) of “WMP-Discovery2026-
2028 DR_OEIS_001-Q023,"?

ANSWER 004

The actual percentages of each risk and mitigation from Figure 6-1 has been extracted
in to the following table.

Overall Overall | \witdfire Wildfire
Residual Residual Risk Residual Risk Residual Risk
. . with . with EPSS Residual|PSPS Residual
Year | Riskwith - with - . .
- Resiliency and - Resiliency and Risk Risk
Resiliency . Resiliency .
Mitigations | CPerational | . o ations | OPerational
g Mitigations g Mitigations
2023 | 100.0% 21.1% 100.0% 9.7% 100.0% 100.0%
2024 96.9% 20.4% 96.6% 9.1% 99.1% 99.2%
2025 94.5% 20.1% 93.9% 8.9% 98.4% 98.0%
2026 93.6% 20.0% 93.0% 8.8% 98.2% 97.9%
2027 89.5% 19.6% 88.5% 8.5% 97.2% 96.9%
2028 85.1% 19.2% 83.5% 8.1% 96.6% 96.0%
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2029 80.7% 18.7% 78.6% 7.7% 95.9% 95.2%
2030 77.9% 18.4% 75.4% 7.5% 95.3% 94.2%
2031 75.9% 18.1% 73.4% 7.3% 94.0% 93.1%
2032 74.3% 17.8% 71.8% 7.2% 92.0% 91.2%
2033 73.0% 17.5% 70.6% 7.1% 90.3% 89.5%

a. The baseline risk values, in dollarized figures are listed in the below table.

Wildfire Risk ($1M)

PSPS Risk ($1M)

EPSS Risk ($1M)

20,844

1,935

1,068

b. Figure 6-1 is regenerated based on dollars in the following 3 figures
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c. The following figure assumes that the operational mitigations and their effects on

wildfire risk without operational mitigations are to be presented in dollarized risk,
similar to the answers in part b.
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===\\ildfire Risk Reduction from Operational
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