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SUBJECT: MITIGATION COST EFFICIENCY ASSESSMENT (SPD-PGE-WMP2026-004) 

QUESTION 014 

Table 4-1 in 6th Revision of the PG&E 2023-2025 Base WMP shows a ramp up in 
expenditures from 2020-2022 and from 2023-2025.  Table 3-3 in the PG&E 2026-2028 
Base WMP, shows a similar ramp up in expenditures. 

a. Explain what causes the low forecasts in the first year of each WMP. 

b. Explain what caused the significant variances in 2020-2022 in Table 4-1 from the 
6th Revision of the PG&E 2023-2025 Base WMP. 

c. Provide an update to Table 4-1 from the 6th Revision of the PG&E 2023-2025 Base 
WMP that includes the actuals and variance for 2023 and 2024. 

d. Provide an explanation for any variances in the update created in response to 
Question 14c. 

ANSWER 014 

a. The forecast for each year is driven by the workplan and target commitments for 
wildfire mitigation work. As the workplan increases, so does the forecast. 

b. Please refer to the explanations provided in PG&E’s Annual Report on Compliance 
(ARC), which is included here as attachments “WMP-Discovery2026-
2028_DR_SPD_004-Q014Atch01.xlsx” and “WMP-Discovery2026-
2028_DR_SPD_004-Q014Atch02.pdf”. 

c. Please refer to attachment “WMP-Discovery2026-2028_DR_SPD_004-
Q014Atch01.xlsx” for the updated Actual amounts for 2023 and 2024 and updated 
plan for 2025.  

d. The variance explanations can be found in the ARC report for each year. 
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