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QUESTION 001

Provide an update to Data Request SPD_WSPS_PG&E_2024 011 that was submitted

to Safety Policy Division on January 10 2025.1 This would be an update to PGE-WMP
Cost Reporting Template 20250110.xIsx. This update to the WMP Cost Reporting
Template should represent values associated with the 2023-2025 Base WMP.

a.

Complete tabs 2 through 4 of the attached spreadsheet IOU WMP Cost Reporting
and Account Tracking Template 2025 _09.xIsx.

For tabs 2 and 4, complete a data row corresponding for each of the utility
mitigation tracking IDs in Table 1 of the QDRs, according to the directions in the
spreadsheet and the two attached guidance documents listed below:

i. Guidance for WMP Cost Reporting 2025.docx (applicable to tabs 2 and 3)
ii. Guidance for Account Tracking 2025.docx (applicable to tab 4)

For each entry in Tab 2, 4 entries will automatically populate into Tab 3, which
break out the mitigation initiative by HFTD/non-HFTD, CapEx/OpEx expenditures.

ANSWER 001

Please see attachment “WMP-Discovery2026-2028 DR _SPD 015-Q001Atch01.xlsx”
for our response to this request.

PG&E’s QDR Table 1 only has numbered initiatives for specific commitments (i.e. Al-02
and GH-05), Using just this population will not tie back to the financials in the QDR
Table 11 which has the complete WMP initiative costs.

PG&E’s QDR Table 11 shows some costs at the level of a specific commitment, such
as VM-02 or GH-07, while it shows others at the level of an Initiative Activity. Within the

1

The PG&E File name for this data request is WMP-Discovery2023-2025 DR_SPD_021-
QO001Supp06.
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latter group, Table 11 shows that some Initiative Activities have associated
commitments, while others do not.

In this data request response, PG&E listed each commitment in its own row and for
each MAT code the initiative has, and, for those Initiative Activities with no associated
commitments, listed each remaining Initiative Activity (‘Emergency Preparedness Plan’,
‘Fire Potential Index’) as its own row and by MAT code.

Please note that certain initiatives are not tracked at an HFTD and non-HFTD level. We
provide HFTD and non-HFTD allocations of recorded costs for such initiatives by
allocating values based on the percentage of our distribution line-miles in HFTD and
non-HFTD, respectively.

Please note that we provide recorded cost and unit data for 2023 and 2024 and unit
data mostly consistent with our QDR submissions however we did find an error in one
initiative for the 2023 amounts of approximately $15.6 million that we removed from this
data set. For 2025 we have provided our Projected amounts.

Regarding “Section A: WMP Cost and Unit Data” In the Expenses tab, please note that
we do not provide unit data for unnamed initiatives (e.g.“VM-Emergency response
vegetation management,” WMP Section 8.2.3.8) because these categories include
variously unitized activities or non-unitized activities.

Regarding “Section B Costs and Units Authorized in Last GRC,” in the Expenses tab,
please note that the 2023 GRC did not provide HFTD and non-HFTD forecasts for many
programs, so we are reporting all authorized dollars and units for those programs in
Section B in the “HFTD, CapEx” and “HFTD, OpEX” cells of the worksheet.

Regarding “Section C: Costs and Units Forecast to be Requested in the Next GRC” in
the Expenses tab, we understand that this section is requesting any 2023-2025 WMP
costs requested in the 2027 GRC, which are years prior to the 2027 GRC time period.
Please refer to our upcoming response to Question 2 of this data request that will have
2026-2028 WMP projected costs in the 2027 GRC.

Regarding “Section D: Costs Recorded via Application (Memo or Balancing Account)” in
the Expenses tab, we understand “Application (Memo or Balancing Account” to include
the following memo or balancing accounts where costs are recorded, including those
authorized and funded in the GRC. This population consists of the MicroGrid
Memorandum Account (MGMA); MicroGrid Balancing Account (MGBA); Elect Program
Invest Charge BA (EPIC); Wildfire Mitigation Plan Memorandum Account
(WMPMA)/Fire Risk Mitigation Memorandum Account (FRMMA); Catastrophic
Emergency Memorandum Account (CEMA).

Regarding “Section E: EUP” in the Expenses tab, we have not submitted PG&E’s
Electric Undergrounding Plan. Therefore, there are no forecast units or forecast costs
for the EUP Section.

Regarding “Section F: FERC or Other” in the Expenses tab, we understand this to mean
costs related to the Transmission Owner case. Please note that certain initiatives (e.g.
RM - Risk Methodology and Assessment) include the full 2024 and 2025 WMP forecast
amount in this section. Those values do not represent the expected actual allocation of
cost to the Transmission Owner case.

Additionally, please note that we did not forecast our work under the Community
Outreach and Engagement category by WMP Initiative ID in our 2023 GRC. As such,

WMP-Discovery 2026-2028 DR_SPD_015-Q001 Page 2



we report all GRC forecasts under this category in the section titled “CO-Public outreach
and education awareness program.” Further, please note that we have updated our
data to re-categorize 2023 recorded costs related to the Community Outreach and
Engagement from initiatives, CO-01, CO-02, CO-04 and CO-05 into: CO-Public
outreach and education awareness program; CO-Best practice sharing with other
utilities; CO-Engagement with access and functional needs populations, and CO-
Collaboration on local wildfire mitigation planning. Upon review, we determined that
recorded costs for 2023 could not be allocated on an initiative level and were more
properly allocated as presented here. Please note that our 2024 and 2025 forecasts
remain allocated by numbered initiative, but that these forecasts are inclusive of
activities beyond those described in the initiatives.

Further, please note that we did not forecast our work in our 2023 GRC under the
Emergency Preparedness category by WMP Initiative ID. As such, we report our GRC
forecasts under this category in the sections titled “EP-External Collaboration and
Coordination,” and “EP-Emergency Preparedness Plan.” Further, please note that we
have updated our data to re-categorize 2023 recorded costs related to Emergency
Preparedness into: EP-Customer support in wildfire and PSPS emergencies; EP-
Emergency preparedness plan; EP-External collaboration and coordination, and; EP-
Public emergency communication strategy. Upon review, we determined that recorded
costs for 2023 could not be allocated on an initiative level and were more properly
allocated as presented here. Please note that portions of our 2024 and 2025 forecasts
remain allocated by numbered initiative, but that these forecasts are inclusive of
activities beyond those described in the initiatives.

Some of the initiatives being provided include blank cells for costs in the worksheets.
These initiatives have costs; however, the costs are in a Provider Cost Center (PCC) for
the WMP objective, and line-item costs are not able to be extracted.

Some initiatives being provided reflect (0) for costs in the worksheets. These initiatives
have costs related to the WMP, however, their recorded or forecasted costs are
currently $0.

Regarding the “General Info” tab, PG&E is providing the Risk Spend Efficiency (RSE)
from the 2023 GRC application as available, as Cost-Benefit Ratios (CBR)s were not
calculated when the 2023 GRC was filed. The Column labeled “Cost requested in
original GRC Application ($000s)” has been completed based on PG&E’s 2023 GRC
Reply Brief (December 9, 2022) with the non-labor escalation update. The Column
labeled “GRC Activity Section and Page Number” refers to the sections as filed in the
2023 GRC February 25, 2022, update and the page number is as reported in the table
of contents for the Exhibit and Chapter for the referenced section. Note that some MAT
codes provided in the GRC Activity Unique Code column may apply to multiple WMP
initiatives.

PG&E is meeting with SPD on November 7, 2025, to discuss progress and the final
deadline for the Account Tracking tab and Question 2 of this data request.
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