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SUBJECT: WMP COST TOTAL UPDATES FOR 2025 

QUESTION 001 

Please provide an update to the WMP Cost Totals reported in the 2023-2025 WMP 
(Table 1) by populating the empty cells in Column 2 of Table 2, below. 

TABLE 1 

Column 1 Column 2 

Proposed 2023 costs  $5,499,540,000 

Proposed 2024 costs $6,173,839,000 

Proposed 2025 costs $6,453,606,000 

Actual 2020-2022 WMP 3-year Total costs $14,271,037,000 

Difference between 2020-2022 actual and 
2023-2025 proposed costs (+/-) 

+$3,855,948,000 

Proposed 2023-2025 WMP 3-year Total 
costs 

$18,126,985,000 

 

TABLE 2 

Column 1 Column 2 

Actual 2023 costs  
 

Proposed 2024 costs 
 

Proposed 2025 costs 
 

Actual 2020-2022 WMP 3-year Total costs $14,271,037,000 

Difference between 2020-2022 actual and 
2023-2025 proposed costs (+/-) 

 

Proposed 2023-2025 WMP 3-year Total 
costs 
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ANSWER 001 

Please see the table below for an update to the WMP Cost Totals.  Please note that we 
obtained the “Actual 2023 costs” from our Q4, 2023 Quarterly Data Report.  
 

Column 1 Column 2 

Actual 2023 costs $5,205,234,000 

Proposed 2024 costs $4,985,814,560 

Proposed 2025 costs $6,556,767,636 

Actual 2020-2022 WMP 3-year Total costs $14,271,037,000 

Difference between 2020-2022 actual and 2023-2025 proposed 
costs (+/-) 

+$2,476,779,196  

Proposed 2023-2025 WMP 3-year Total costs $16,747,816,196  

 


