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PACIFIC GAS AND ELECTRIC COMPANY 
Wildfire Mitigation Plans Discovery 2022 

Data Response 

PG&E Data Request No.: WilliamBAbrams_001-Q01 

PG&E File Name: WMP-Discovery2022_DR_WilliamBAbrams_001-Q01     

Request Date: April 11, 2022 Requester DR No.: Email Transmittal – 2022WMP 
DR-01 

Date Sent: April 14, 2022 Requesting Party: William B. Abrams 

PG&E Witness:  Requester: Will Abrams 

QUESTION 01 

As part of the wildfire mitigation plan proceeding and in preparation for my reply 
comments, I am requesting information about all the work performed on the “Geysers 
#9 Lakeville” since the Kincade Fire in 2019.  I am concerned that the causes of that 
wildfire were not sufficiently addressed and mitigated within the proposed 2022 Wildfire 
Mitigation Plan.  This information should include but is not limited to the following work 
noted within attachment #1 (“2022-02-25_PGE_2022_WMP-Update_RO_Section 
4.6_Remedy 5.4.B_Atch01"): 

1. Notification Date 2/15/2021 - All work pertaining to lines 217, 218, 219, 220 with 
“notification items_object” listed as “emergency” and “notification items_damage” 
listed as “fire” with “notification items_action” listed as “replace.” 

2. Notification date 2/16/2021 - All work pertaining to lines 221, 222 with 
“notification items_object” listed as “emergency” and “notification items_damage” 
listed as “fire” with “notification items_action” listed as “replace.” 

3. Notification date 4/23/2020 - All work pertaining to lines 227 with “notification 
items_object” listed as “Damper-Steel” and “notification items_damage” listed as 
“missing” with “notification items_action” listed as “install.” 

4. Notification date 9/16/2021 - All work pertaining to lines 672, 1532, 1533, 2618, 
2619, 3519, 3520, 4450, 4451 with “notification items_object” listed as 
“Emergency” and “notification items_damage” listed as “Fire” with “notification 
items_action” listed as “replace.” 

5. Notification date 9/17/2021 - All work pertaining to lines 902, 2826, 3046, 3521 
with “notification items_object” listed as “Emergency” and “notification 
items_damage” listed as “Fire” with “notification items_action” listed as “replace.” 

6. Notification date 5/19/2020 - All work pertaining to lines 908 with “notification 
items_object” listed as “Insulator-Steel” and “notification items_damage” listed as 
“No Good/Out of Stdrd” with “notification items_action” listed as “Repair, 
Completed.” 

7. Notification date 6/30/2021 - All work pertaining to lines 1104, 1105 with 
“notification items_object” listed as “Insulator-Steel” and “notification 
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items_damage” listed as “No Good/Out of Stdrd” with “notification items_action” 
listed as “repair.” 

8. Notification date 5/28/2021 - All work pertaining to lines 1390, 1391 with 
“notification items_object” listed as “Insulator-Steel” and “notification 
items_damage” listed as “No Good/Out of Stdrd” with “notification items_action” 
listed as “replace.” 

9. Notification date 9/24/2021 - All work pertaining to lines 1970, 1971, 4201 with 
“notification items_object” listed as “Emergency” and “notification items_damage” 
listed as “Fire” with “notification items_action” listed as “Replace.” 

10. Notification date 9/15/2021 - All work pertaining to lines 2383, 2384, 4449 with 
“notification items_object” listed as “Emergency” and “notification items_damage” 
listed as “Fire” with “notification items_action” listed as “Replace.” 

11. Notification date 11/5/2021 - All work pertaining to lines 3047, 3048 with 
“notification items_object” listed as “Damper-Steel” and “notification 
items_damage” listed as “Missing” with “notification items_action” listed as 
“Install.” 

ANSWER 01 

PG&E objects to the data request instruction asking for the “name and title of the 
responding individuals … for each piece of information requested.”  PG&E is not 
required to provide this information for individuals who participate in preparing a data 
request response.  If the requester wishes to contact PG&E with questions about the 
data request, it may do so by contacting the appropriate individuals in the Regulatory 
Relations or Law Department upon whom the request was served.  PG&E also objects 
to the request for information relating to “all the work performed on the ‘Geysers #9 
Lakeville’” as overbroad and unduly burdensome given the abbreviated 2022 WMP 
discovery timeline. 

Subject to and without waiving these objections, PG&E responds as follows:  In 
Attachment WMP-Discovery2022_DR_WilliamBAbrams_001-Q01Atch01, PG&E 
provides a spreadsheet with high level descriptions of the Line Corrective (“LC”) 
notification tag work on the Geysers #9 Lakeville transmission line identified in this 
question.  Given the abbreviated discovery schedule, PG&E is not able to include 
descriptions for other LC tag work identified in response to Remedy 5.4.B_Atch01, or 
LC tag work from 2019, which was not in scope for Remedy 5.4.B.  The attachment also 
does not include work taking place as part of routine inspections and patrols and 
vegetation management.  

At a high level, PG&E notes that following the Kincade Fire, the Company took several 
actions including:  

i.  PG&E disconnected the three spans of the Geysers #9 line not serving 
customer load so that the spans were de-energized;  
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ii.  PG&E reviewed its transmission lines to determine if other energized 
spans not serving customer load remained; in the High Fire Threat 
Districts, PG&E found one such span, and de-energized it;  

iii.  PG&E issued revised guidance regarding idle transmission facilities. The 
revised guidance stated that idle transmission facilities included energized 
spans not serving customer load;  

iv.  PG&E issued guidance requiring open jumpers to be cut as short as 
practical;  

v.  PG&E revised its inspection forms so that inspectors are required to report 
facilities not serving customer load; and  

vi.  Finally, PG&E removed the last three spans of the Geysers #9 line, 
eliminating any risk that the nearby Geysers #12 line could induce a 

current in the last three spans (then de-energized) of the Geysers #9 line.1 

Additional measures to reduce the likelihood of fires in the area of the Geysers #9-
Lakeville transmission line are also detailed in our annual Wildfire Mitigation Plan 
(WMP).  Please see below a list of WMP initiatives that we have identified as generally 
relating to the Geysers #9-Lakeville transmission line within the last three years.  The 
WMP initiative numbers used in the list are from the 2022 WMP. More information on 
each of these initiatives is available in the 2022 WMP located on our website.  

WMP Initiative #* Initiative Name 

7.3.3.12.3 Maintenance, Transmission 

7.3.3.15 Transmission Tower Maintenance and Replacement 

7.3.3.17.2 System Hardening – Transmission 

7.3.4.2 Detailed Inspections of Transmission Electric Lines and 
Equipment 

7.3.4.5 Infrared Inspections of Transmission Electric Lines and 
Equipment 

7.3.4.12 Patrol Inspections of Transmission Electric Lines and 
Equipment 

*Please note that additional WMP initiatives not listed here may be applicable to the 
Geysers #9-Lakeville transmission line in the future. 

 

 
1 These facts are included in Paragraph 17(f) of the Stipulated Final Judgment between PG&E 
and the Sonoma County District Attorney resolving the Kincade Fire criminal action, which was 
recently entered by the Sonoma County Superior Court. 


